

www.ifrc.org
Saving lives,
changing minds.

Emergency Appeal Operations Update Dominican Republic: Floods



Emergency Appeal 12-month operation update: MDRDO009	Glide no. FL-2016-000123-DOM
Date of issue: 27 March 2018	Date of disaster: 10 November 2016
Operation manager (responsible for this EPoA): Pryiadarshni Rai, IFRC community resilience delegate	Point of contact: Sergio Vargas – Pre – Hospital Care and Relief Manager Dominican Red Cross (DRC)
Operation start date: 24 November 2016	Expected timeframe: 19 months (the operation end date is 30 June 2018)
Overall operation budget: 889,798 Swiss Francs (CHF)	
Number of people affected: 2,792,000 people (based on population figures from the 2010 census)	Number of families to be assisted: 4,000 families (20,000 people)
Host National Society Presence (no. of volunteers, staff, branches): The Dominican Red Cross has 1 national headquarters, 175 branches and 20,000 volunteers	
Red Cross Red Crescent Movement partners actively involved in the operation: International Federation of Red Cross and Red Crescent Societies (IFRC), International Committee of the Red Cross (ICRC), Haiti Country Cluster Office, Pan American Disaster Response Unit (PADRU). The only Partner National Society present in the country is the Spanish Red Cross, which has offered its support if required. Support is also being provided through the Canadian Red Cross Society's Capacity Building for Emergency Response in the Americas (CERA) project, which is co-funded by the Canadian government.	
Other partner organisations actively involved in the operation: Ministry of Health, Ministry of Education, Ministry of Housing (INVI), National Emergency Operations Centre (NEOC), Ministry of Public Works, Ministry of Defence, United Nations Office for the Coordination of Humanitarian Affairs (UN-OCHA), National Emergency Commission, Presidency of the Republic, National Institute of Water and Sanitation (INAPA), Oxfam, World Vision.	
Summary of changes to the emergency plan of action:	
<p>The only change is the extension of the current time frame. The new end date of the Operation is the 30 June 2018. This extension is requested because the Disaster Relief Emergency Fund (DREF MDRDO010) operation was more challenging than expected. Also, the National Society's general director for the last 17 years left in January 2018 for a sabbatical year, initiating a restructuring of the DRC to modernise its headquarters. While operational activities are being implemented, this transition has caused delays in procurement, the planning of workshops and the selection of branches for the organizational development (OD) components. Finally, the success of the 911 programme, through the scaling up of the service the National Society provides to the Ministry of Health, has stretched the DRC's management capacities.</p>	

< [Click here](#) for the interim appeal budget report. [Click here](#) for the contact information. >

Summary: After the passage of Hurricane Matthew over the island of Hispaniola, the Dominican Republic was affected by a series of hydro-meteorological events, which most severely impacted the area of Central Cibao and the northern part of the country. The Dominican Red Cross Society began its relief operations to assist the population with its own resources (please see [Annex 1](#) for links to articles on the operation).

Through 150 volunteers from its 9 provincial branches, the Dominican Red Cross worked with its headquarters staff and the IFRC to adapt the response to the evolving situation on the ground. In November 2016, the floods affected mainly the northern provinces (María Trinidad Sánchez, Duarte, Santiago, and Montecristi), and in March 2017, additional flooding affected the country's southern provinces (Barahona, San Cristóbal and Santo Domingo) as well as the northern Provinces that were previously affected. The DRC adapted the humanitarian assistance it delivered to affected communities to this situation to provide the maximum amount of relief to the population as well as a bigger coverage area.



*DRC volunteer providing food to a person with special needs in the affected zone in Bajo Yuna.
Source: DRC*

The Dominican Red Cross has assisted 4,695 families (23,475 people) in 51 communities in the 7 affected provinces. The relief operations in relation to the November 2016 and April 2017 floods have now been finalized. The appeal's low coverage has had a negative impact on the ability to implement the planned recovery actions, particularly in the livelihoods sector. The priority for the finalization of the appeal is to implement the disaster risk reduction activities and capacity building actions to improve DRC's branches' and volunteers' readiness.

Moreover, the DRC has distributed 823,620 litres (please see the [Annex 3](#) for this table) of water to Cambita and San Cristóbal, and the DRC provided support to the distributions through the placement of water reservoirs (*tinacos*) in these cities, benefiting 801 families (4,005 people) over a 20-day period. Home disinfection and well cleaning actions also took place, mainly in the provinces of Sabaneta de Yasica, Puerto Plata Gaspar Hernández and Espaillat; however, this operational component was disrupted several times and could not be completed as planned due to incessant rainfall in the area.

Within the National Society Capacity Building component, volunteers have received training in the following areas: Open Data Kit (ODK) and Mega V (16), Induction to Mega V (10), Hygiene Habits, Beneficiary Selection and Accountability (14 volunteers), and Community-Based Health and First Aid (CBHFA) for Volunteers (92).

Please see the [Annexes](#) for further information.

Coordination and partnerships

The Dominican Red Cross has maintained continuous communication with the Ministry of Health. In times of emergency, the National Society supports the actions of the Ministry through its branches.

A multidisciplinary team at the National Society headquarters coordinates and advises some 12,000 volunteers from branches in affected areas that are actively participating in flood response operations, and it works in coordination with water specialists, sanitation and hygiene promotion specialists, psychosocial support, first aid, damage and needs assessment, well cleaning, shelter management and logistics staff.

The provinces of Montecristi, Puerto Plata, Santiago de los Caballeros, Espaillat, María Trinidad Sánchez and Duarte, through Red Cross branches in Palo Verde, Santiago, Sabaneta de Yasica, Gaspar Hernández, Moca, Nagua, Arenoso, Villa Riva, San Francisco de Macorís, among others, have been instrumental in the provision of assistance to the affected communities. DRC has expanded its intervention to the provinces of Barahona, San Cristóbal and Santo Domingo through branches in San Cristóbal, Cambita, Villa Altigracia, Polo, Enriquillo and Paraíso among others.

The IFRC deployed a Regional Intervention Team (RIT) member for reporting and Dashboard tasks and a RIT in information management for two months to support the implementation of activities, appeal coordination and the use of ODK and MEGA V tools during the operation through the following workshops:

<i>Date</i>	<i>Level</i>	<i>No. of volunteers</i>
<i>4 to 6 April 2017</i>	<i>National</i>	<i>16</i>
<i>27 January 2017</i>	<i>Local (Santiago)</i>	<i>10</i>
TOTAL		26

Finally, the IFRC's regional office for the Americas (ARO) has provided support to the National Society through specialists in water and sanitation, general coordination from its Panama office and its country cluster office in Haiti.

C. DETAILED PROGRESS ON OPERATIONAL PLAN

Health

Outcome 1: Reduce the risk of adverse effects on health of at least 1,500 affected families in the affected provinces	Outputs		% reached	
			N° of families	Global ¹
	Output 1.1: The families affected by the floods receive community-based health support		2,508 families	61%
Activities	On time?		Amount	% progress
	Yes	No		
Coordination of meetings and workshops; presentation of actions and planning; DRC– Ministry of Health (MINSA)	Yes			100%
Conduct briefings and debriefings with volunteers		No	4 briefings and debriefings (1 per province)	67%
CBHFA national training of trainers (ToT)	Yes		1	100%
Printing of CBHFA materials for volunteer training		No		0%
CBHFA training for volunteers in 7 branches	Yes		4 branches/129 volunteers trained	57%
Public health sensitization campaigns	Yes		12 communities, 607 families	100%
Distribution of mosquito repellent as part of the vector control campaign	Yes		5,644 units distributed/2,508 families reached	100%
Purchase and distribution of First Aid Kits for ToTs in 5 branches		No	Purchase of first aid kits has been done.	50%
Workshop to strengthen first aid in emergencies in 10 provincial branches.		No		0%
Provision of first aid equipment for emergencies to 10 local branches		No		0%
Support the provincial referral system to ensure the provision of clinical care to people that required specialized support, in coordination with the health authorities	Yes			100%
Achievements to date				

¹ The global percentage is based on the total number of families that the DRC expects to reach in each sector. For example, the global percentage for the health sector is based on 1,500 families.

All rescue and emergency health actions have been carried out with the assistance of DRC volunteers, with direct emotional support to the affected population; the National Society's branches did not formally register by the National Society's branches at the beginning of the operation.

Coordination of meetings and workshops; presentation of actions and planning; DRC- MINSA

The Dominican Red Cross has maintained continuous communication with the Ministry of Health; during awareness raising and epidemiological control actions, the provincial health coordinators maintained contact with the provincial health directorates. Joint actions were carried out in vector control, epidemiological follow-up as well as emergency first aid care, and DRC branches received instructions and coordinated with the provincial offices.



A DRC psychosocial support team works with children from the affected zones in Villa Rivas.

Source: DRC

Conduct briefings and debriefings with volunteers

The DRC provided briefings at its San Cristóbal (urban), Cambita, Moca and Nagua branches; however, these briefings did not take place in Montecristi and Puerto Plata. At that the emergency phase, the DRC decided to integrate the psychosocial support (PSS) actions under the CBHFA workshops, which included a PSS component; therefore, the accomplishment of this activity is tied to the CBHFA workshops/training sessions.

CBHFA national ToT

Within the appeal's framework, the Dominican Red Cross held a CBHFA workshop for 22 volunteers (13 females and 10 males) from the provinces of Duarte, Espaillat, Monte Cristi, Puerto Plata, Santiago and María Trinidad from 27 to 31 March 2017 at its headquarters; the National Society's National Community Health Programme coordinated the workshop. During the workshop the participants were very active, participating in all the activities and carrying out the group work and presenting it in plenary, among other activities.

During the workshop, the DRC addressed the following topics:

1. The Red Cross and Red Crescent CBHFA volunteer in action.
2. Community Mobilization.
3. Basic first aid and prevention of injuries.
4. Community mobilization in large-scale emergencies.
5. Disease prevention and health promotion.
6. Complementary topics: Prevention of violence.

The sensitization was well received and understood by the participants, who committed themselves to multiply their knowledge with the rest of the volunteers of their respective subsidiaries and in their communities as part of the subsequent exercise of work at the community level, thus contributing to the improvement of community members' quality of life of people through CBHFA trainings, communication for behavioural change and the promotion of healthy lifestyles.

Printing of CBHFA materials for volunteer training

This activity has not been carried out; the DRC will complete it in March/April 2018.

CBHFA training for volunteers in 7 branches

The total number of volunteers trained is 129 in the Nagua, Villa Rivas, Gambita and San Cristobal branches; these volunteers supported relief operations in the country's affected areas (the northern provinces affected by the November 2016 floods and southern Provinces affected by the March 2017 floods) from March to April 2017. The National Society provided support to three collective centres on PSS, benefiting around 100 families, with a focus on youth between 5 to 18 years of age (313 youth in total). The National Society's strengthened capacity in PSS was clearly demonstrating following the Hurricane Irma and Maria emergencies, as it rapidly deployed PSS-trained volunteers to the collective centres and affected communities to provide much-needed assistance; additionally, there is an increase in the coverage of PSS activities and stronger reporting of these activities. Workshops are pending in the DRC branches of Moca, Montecristi and Puerto Plata; if the appeal extended, these workshops will be carried out in April 2018.

Public health sensitization campaigns

The DRC carried out public sensitization campaigns in 12 communities in the provinces of Duarte and San Cristobal, benefiting 607 families through the provision of information on the prevention of leptospiral, malaria, dengue and cholera. The National society used the material for community sensitization that it had in stock (brochures, posters and banners) for the community interventions.

Provinces	Municipalities	Volunteers trained in CBHFA and PSS	Communities intervened by volunteers trained in	# of families sensitized on leptospirosis, malaria, dengue, cholera.
Duarte	Nagua	29	Buenos Aires	118
			Rio mar	69
			Quebrada Amarilla	69
	Villa Rivas	14	La langosta	49
			Los contreras	57
San Cristobal	San Cristobal Urbana	27	Moscus	40
			Barrio La Cucaracha	61
				15
			Villa Mercedes	67
	Cambita	25		17
			Las Torres	29
			Las nueces	21
			Arroyo Higuero	0
			El batey (Comunidad Haitiana)	27
		148		607

Distribution of mosquito repellent as part of the vector control campaign

The DRC distributed 5,644 units of mosquito repellent to 2,508 families. in the provinces of San Cristobal, Puerto Plata, Duarte, Maria Trinidad Sanchez, Espaillat, Barahona and Santiago (See [Annex 5](#)).

Purchase and distribution of First Aid Kits for ToTs in 5 branches

The DRC purchased the 8 first aid kits, and the National Society is storing them in the its warehouse until their distribution in March 2018.

Workshop to strengthen first aid in emergencies in 10 provincial branches.

This activity has not been carried out; the DRC will complete this activity in April 2018.

Provision of first aid equipment for emergencies to 10 local branches

This activity has not been carried out; the DRC will distribute the first aid equipment to its branches in San Francisco de Macoris, Santiago, Montecristi, Nagua, Barahona, San Cristóbal, Sabaneta de Yásica, Veraguas, Cambita and Arenoso. This activity will be completed by the end of April 2018.

Support the provincial referral system to ensure the provision of clinical care to people that required specialized support, in coordination with the health authorities

The Ministry of Health has a reference system to ensure clinical attention to people that require specialized support. The National Society has been working jointly with the Ministry of Health through its branches and community networks to provide support to the affected population. The National Society, per the Ministry of Health's request, prepared a plan of action for the prevention of leptospirosis, and the DRC conducted community sensitization campaigns. Finally, the DRC carried out public sensitization actions in the affected provinces for fever and waterborne diseases prevention, particularly cholera, and community health teams have been supporting the provincial health directorates on vector control and epidemiological surveillance for vector-borne diseases, particularly dengue and zika.

Water, Sanitation and Hygiene Promotion

Outcome 2: Cover the needs of 4,000 families through access to safe drinking water and hygiene	Outputs	% reached	
		N° of families	Global

promotion.	Output 2.1: Safe drinking water and hygiene promotion are provided to the target population		4,116	103%
Activities	On time?		Amount	% progress
	Yes	No		
Disinfection (fogging) of affected areas	Yes		250 houses, collective centres and schools	100%
Cleaning and disinfection of 64 wells	Yes		45 wells	70%
Purchase of 3,080 hygiene kits (procurement from ARO's Regional Logistics Unit (RLU))	Yes		3,080	100%
Replenishment of 235 hygiene kits (locally procured)	Yes		235	100%
Distribution of 3,315 Hygiene kits	Yes		3,315 kits	100%
Purchase of 500 buckets		No	X	30%
Purchase of components and supplies for hygiene kits	Yes			100%
Distribution of 500 buckets (1 per family)		No	150	30%
Purchase and distribution of water, sanitation and hygiene promotion(WASH) protective equipment for volunteers	Yes			100%
Hygiene promotion workshops for volunteers	Yes		92 volunteers trained	100%
Hygiene promotion and water handling workshops for 4,000 families in the communities	Yes			100%
Printing material for hygiene promotion activities in the communities	Yes			100%
Distribution of water (water trucking and water production)	Yes		823,620 litres	100% (based on needs assessments)
Purchase of 5,000 LLINTS (2 per family) (Procurement through ARO's RLU)	Yes		5,000	100%
Distribution of 5,320 long-lasting insecticide treated [mosquito] nets (LLITNs) (2 per family)	Yes		5,320	100%
Replenishment of 320 LLITNs for the National Society (locally procured)	Yes		320	100%
Purchase and distribution of 5,000 jerry cans (2 per family)	Yes		4,972	99%
Training of volunteers in water and sanitation emergency teams	Yes		1	100%
Repairs to the warehouse housing the emergency water purification units		No		35%

Maintenance of 3 water distribution trucks	Yes		3	100%
Maintenance of 10 water potabilization units	Yes		8	80%
3 Workshops to revise standard operating procedures (SOPs) for the deployment of water emergency teams		No	1 of 3 workshops conducted	33%
Volunteer trainer (refresher) on water production techniques (will be done twice)	Yes		31 volunteers trained	50 %

Progress on expected results in Water, Sanitation and Hygiene Promotion

To date, a total of 4,005 people (801 families) have received support in water and sanitation, and 3,315 families have received hygiene kits. The National Society's water and sanitation response has focused on the population's needs. Which was an ongoing activity over the last six months due to the heightened rainfall in the country and the floods in March 2017. The DRC's branches conducted damage and needs assessments in the affected provinces at the beginning of the operation and additional assessments in March 2017 in the impacted zone.

Disinfection (fogging) of affected areas

DRC volunteers from the branches in the affected areas disinfected 250 houses and collective centres and schools in the city of San Cristobal.

Cleaning and disinfection of 64 wells

The DRC decided to include this activity to increase the number of beneficiaries in the drinking water budget line. Branch volunteers carried out this activity, with the accompaniment of the community leaders. Because of the ongoing rains, programmed activities took a long time to be completed and even had to be reinitiated several times when wells became contaminated. Despite the challenges that have befallen this activity, the DRC has managed to complete 70 per cent of this activity.

Purchase of 3,080 hygiene kits (procurement from ARO's Regional Logistics Unit (RLU))

The DRC did the purchasing through the RLU in Panama; the National Society completed all the distributions.

Replenishment of 235 hygiene kits (locally procured)

The DRC locally replenished the hygiene 235 kits.

Distribution of 3,315 Hygiene kits

A total of 3,315 families have benefited from the distribution of hygiene kits, resulting in a completion rate of 100 percent. (see [Annex 5](#) for this information).

Purchase and distribution of 500 buckets

There were procurement issues at the national level with the purchase of the buckets; thus, the National Society distributed only 150 buckets to beneficiaries. Since no more buckets needed to be distributed based on the current humanitarian needs, the DRC pre-positioned the remaining buckets for future emergencies.

Purchase of components and supplies for hygiene kits

This DRC purchased tubes of toothpaste to replace expired ones and supplemented it with toothbrushes, and razors) to complete hygiene kits that were in the country before the emergency.

Purchase and distribution of water, sanitation and hygiene promotion (WASH) protective equipment for volunteers

The DRC purchased items such as boots, raincoats, masks and security glasses for 100 volunteers.

Hygiene promotion workshops for volunteers

The funding for the hygiene promotion workshop for volunteers and the Community PSS workshop for volunteers was combined into a National CBHFA Workshop, as its curriculum included both aspects. The DRC achieved its goal of training 22 volunteers, and at the start of the heavy rains, this group of trained volunteers provided support to 70 volunteers from the branches of Arenoso, Nagua, Villa Rivas, Gambita and San Cristóbal.

Hygiene promotion and water handling workshops for 4,000 families in the communities

The DRC integrated the hygiene promotion and water handling component into every activity it implemented in the affected areas, including awareness-raising talks prior to the distributions and later during the monitoring as well.

Printing material for hygiene promotion activities in the communities

The National Society used its hygiene promotion material that was in stock was used, which was replenished through the appeal; The DRC used these materials for its response to Irma and Maria, and the National Society will report on this in its DREF (MDRDO010) report.

Distribution of water (water trucking and water production)

Due to the emergency caused by the rainfall, the National Society pre-positioned water and sanitation equipment in the country's southern provinces in March 2017. Based on the damages and needs assessment, the decision was made to place water reservoirs in the urban areas of San Cristóbal and to distribute drinking water via tanker trucks; this activity complemented the community awareness raising in safe water handling and hygiene promotion activity. The DRC distributed over 823,620 litres of water to Cambita and San Cristobal, and it provided support to the distributions through the placement of water reservoirs (*tinacos*) in these cities, benefiting 801 families (4,005 people) over a 20-day period.

Purchase of 5,000 LLITNs-(2 per family (Procurement through ARO's RLU)

The DRC purchased the LLITNs through the RLU in Panama.

Distribution of 5,320 long-lasting insecticide treated [mosquito] nets (LLITNs) (2 per family)

Due to the appeal's low coverage, the DRC decreased the number of nets from 8,000 to 5,320; it purchased the 5,000 LLITNs with appeal funds, and the remaining 320, which were replenished by the appeal, were from its stock. The DRC complemented this activity with community awareness workshops on vector control.

Replenishment of 320 LLITNs for the National Society (locally procured)

The replenishment was done through the RLU in Panama; the DRC distributed all 320 LLITNs.

Purchase and Distribution of 5,000 jerry cans (2 per family)

The DRC distributed 4,972 jerrycans in Santiago, Montecristi, Duarte, Maria Trinidad Sanchez, Espaillat, Puerto Plata and Barahona.

Training of volunteers in water and sanitation emergency teams

pending first training was done in November 2017 in Jarabaco; a second training is planned for 4 to 10 June 2018.

Repairs to the warehouse housing the emergency water purification units

This activity started in February 2018, and it is still in process due to delays caused to heavy rains at the beginning of the year; the DRC expects to finish this activity in mid-April 2018.

Maintenance of 3 water distribution trucks

As planned, the DRC carried out maintenance on three water distribution trucks. Thanks to these repairs, the DRC could use these trucks for its response to Hurricanes Maria and Irma.

Maintenance of 10 water potabilization units

As planned, the DRC carried out maintenance on 8 water potabilization units. Thanks to these repairs, the DRC could use these units during its emergency response.

3 Workshops to revise SOPs for the deployment of water emergency teams

The DRC developed a draft during the first revision workshop, which was held in the 3rd quarter of 2017; the DRC scheduled the remaining two workshops to finalize the SOPs for the last two weeks of March 2018.

Volunteer trainer (refresher) on water production techniques

As part of the National Society's capacity strengthening and in preparation for the revision of the SOPs for the deployment of water emergency teams, the DRC trained 31 volunteers from the regional branches of Barahona, Ocoa, Gaspar Hernandez, La Romana, Mao Valverde, San Cristobal during the two training sessions in Jarabacoa (province of La Vega).

Summary of implemented community training sessions			
Workshop	Date	Location	Beneficiary Families
<i>Hygiene promotion for beneficiaries</i>	<i>28 January 2017</i>	<i>Santiago, Hoyo de Puchula</i>	<i>256</i>
<i>Hygiene promotion for beneficiaries</i>	<i>28 January 2017</i>	<i>Santiago, Hoyo de Puchula</i>	<i>110</i>
<i>Hygiene promotion for beneficiaries</i>	<i>28 January 2017</i>	<i>Santiago, Barrio Los Santos</i>	<i>98</i>
<i>Hygiene promotion for beneficiaries</i>	<i>4 February 2017</i>	<i>Montecristi, La Reforma</i>	<i>21</i>
<i>Hygiene promotion for beneficiaries</i>	<i>4 February 2017</i>	<i>Montecristi, Hato Viejo</i>	<i>33</i>
<i>Hygiene promotion for beneficiaries</i>	<i>4 February 2017</i>	<i>Montecristi, La Finca Mauro</i>	<i>8</i>
<i>Hygiene promotion for beneficiaries</i>	<i>5 February 2017</i>	<i>Montecristi, Los Solares</i>	<i>90</i>
<i>Hygiene promotion for beneficiaries</i>	<i>5 February 2017</i>	<i>Montecristi, Los Sapos</i>	<i>69</i>
<i>Hygiene promotion for beneficiaries</i>	<i>5 February 2017</i>	<i>Montecristi, Los Barrancones</i>	<i>30</i>
<i>Hygiene promotion for beneficiaries</i>	<i>5 February 2017</i>	<i>Montecristi, El Parque</i>	<i>60</i>
<i>Hygiene promotion for beneficiaries</i>	<i>5 February 2017</i>	<i>Montecristi, Barrio Chijo</i>	<i>30</i>
<i>Hygiene promotion for beneficiaries</i>	<i>5 February 2017</i>	<i>Montecristi, Los Chaleses</i>	<i>20</i>
<i>Hygiene promotion for beneficiaries</i>	<i>5 February 2017</i>	<i>Montecristi</i>	<i>112</i>
<i>Hygiene promotion for beneficiaries</i>	<i>14 April 2017</i>	<i>Santiago, Hoyo de Puchula</i>	<i>41</i>
<i>Hygiene promotion for beneficiaries</i>	<i>25 April 2017</i>	<i>Nagua, Rio Mar</i>	<i>50</i>
<i>Hygiene promotion for beneficiaries</i>	<i>23 April 2017</i>	<i>Nagua, Arroyo Al Medio</i>	<i>28</i>
<i>Hygiene promotion for beneficiaries</i>	<i>23 April 2017</i>	<i>Nagua, Quebrada Amarilla</i>	<i>69</i>
<i>Hygiene promotion for beneficiaries</i>	<i>24 April 2017</i>	<i>Nagua, Buenos Aires</i>	<i>118</i>

<i>Hygiene promotion for beneficiaries</i>	<i>27 April 2017</i>	<i>Nagua, Rio Mar</i>	<i>69</i>
<i>Hygiene promotion for beneficiaries</i>	<i>20 to 21 May 2017</i>	<i>Villa Riva: La Verde, La Langosta, Alto de Capora, Los Contreras, Los Peinados, Loma Colorá, Los Naranjos, Juana Rodríguez, Majagual, La Ceiba, Boca de Cebicos, Los Rieles arriba, Los Rieles Abajo, Polvorín.</i>	<i>537</i>
<i>Hygiene promotion for beneficiaries</i>	<i>20 May 2017</i>	<i>Cambita Garabito: San Francisco, La Torre, Las Nueces, Arroyo Higüero, La Lagunita, El Batey.</i>	<i>200</i>
<i>Hygiene promotion for beneficiaries</i>	<i>24 June 2017</i>	<i>Barahona: Polo, comunidades: Los Arroyos, La Cañá, Fondo Agustín, Las Auyamas, La Lanza, Los lirios, El charco, Los Barrancones de Los Arroyos.</i>	<i>300</i>
<i>Hygiene promotion for beneficiaries</i>	<i>29 June 2017</i>	<i>Barahona: Enriquillo and Paraíso; communities: Los Naranjos, Los Cocos (Enriquillo), Las Yaguas, Las Caobas and El Play de Paraíso.</i>	<i>175</i>
<i>Hygiene promotion for beneficiaries</i>	<i>30 June 2017</i>	<i>Barahona: La Cañada de Papoy</i>	<i>223</i>
TOTAL			2,747
Workshop	Date	Scope	No. of volunteers
<i>National CBHFA training for volunteers</i>	<i>27 to 31 March 2017</i>	<i>National</i>	<i>22</i>
<i>CBHFA training for volunteers</i>	<i>4 April 2017</i>	<i>Arenoso</i>	<i>19</i>
<i>CBHFA training for volunteers</i>	<i>28 April 2017</i>	<i>Nagua Branch</i>	<i>12</i>
<i>Training for volunteers on hygiene habits, beneficiary selection and accountability</i>	<i>13 May 2017</i>	<i>Villa Riva Branch</i>	<i>14</i>

Disaster risk reduction

Outcome 4: Disaster Preparedness and early warning actions are implemented for response at the community and institutional level for flooding and landslides.	Outcomes		% reached	
			N° of families	Global
	Output 4.1: At least 500 families in the affected areas know how to prepare and respond to hydro- meteorological hazards		0	0%
Activities	On time?		Amount	% progress
	Yes	No		
Initial baseline study for community activities		No	0	0%
End baseline study for community activities		No	0	0%
ToT on the Community Early Warning Systems (CEWS) Toolkit		No	0	0%
Training for volunteers and partners on CEWS toolkit		No	0	0%
Training volunteers and partners in Public Awareness Campaigns – hydro meteorological hazards		No	0	0%
Printing Materials for public awareness campaigns on hydro-meteorological hazards		No	0	0%
Workshop on establishing linkages between CEWS/early warning systems (EWS)		No	0	0%
Public Awareness and Public Education (PAPE) methodologies harmonization workshop		No	0	0%
National Strategic Targeting Methodology (STM) workshop		No	0	0%
Community disaster preparedness activities		No	0	0%

Progress on Risk Reduction expected results

As originally planned, the National Society, in coordination with the IFRC, is still preparing the risk reduction programme for the affected communities, and the National Society is developing a strengthening plan in disaster risk reduction.

These activities have been rescheduled for April to June 2018, the DRC expects to finalize them before the initiation of 2018's hurricane season.

National Society Capacity Building

Outcome 5: Strengthen the Dominican Red Cross's capacity in its headquarters and provincial branches.	Outputs		% reached	
			N° of volunteers	Global
	Output 5.1: 100 volunteers trained to provide an effective response according to the National Society's contingency plans		26 volunteers	27%
Activities	On time?		Amount	% progress
	Yes	No		
Purchase of Mega V and ODK equipment	Yes		15 equipments	100%
Mega V and ODK Training for volunteers	Yes		16 volunteers trained ODP and Mega V and 1 volunteers trained in Megva V Induction	100%
Strengthening of contingency planning		No	0	0%
Information Management System support (Dashboard and Smartsheet)	Yes		1 Dashboard produced	100%
Purchase of hardware to support Information Management System		No		0%
Emergency report training for National Society staff and branch volunteers		No		0%
National Intervention Team (NIT) training		No		0%
Strengthening of emergency operations centre (EOC)		No		0%
Leadership training for emergency response		No		0%
Visibility equipment for volunteers		No		50%
Equipment for DRC branches		No		0%
Volunteer trainings (logistic, Sphere, beneficiary selection and Restoring Family Links [RFL])		No		0%
Provision of IFRC volunteer insurance		No		0%
Recognition for volunteers involved in the emergency	Yes			0%
Workshop on lesson learned and volunteer involvement during the emergency		No		0%
Progress on National Society Capacity Building expected results				
Purchase of Mega V and ODK equipment and Mega V and ODK Training for volunteers				

The DRC purchased 15 pieces of ODK/Mega V equipment, and it conducted. A workshop on their use for 16 volunteers was carried out in April 2017. Additionally, an indication to Mega V was done for 10 volunteers at the same date.

Information Management System support (Dashboard and Smartsheet)

ARO provided support to the training of the National Society's relief team on the use of Dashboard and Smartsheet, which are now being used by the National Society as one of their main reporting tools.

Purchase of hardware to support Information Management System

The National Society considers that equipment purchased through other activities in the appeal (see outcome on communications and ODK) is insufficient. Analysis is being conducted to see if expenditures allow for the strengthening of the DRC's information management hardware infrastructure.

Visibility equipment for volunteers

The DRC purchased shirts and caps, which it has distributed amongst the branches who have been working on the emergency operation.

Equipment for DRC branches

The DRC purchased office equipment (desks, chairs and others), which will be distributed to various National Society branches in April 2018.

Provision of IFRC volunteer insurance

This activity has not been completed because some DRC branch presidents are concerned that volunteers will lose their right to the state's insurance if they are insured by the IFRC; DRC's headquarters is currently addressing this issue.

Recognition for volunteers involved in the emergency

This is planned for the end of the operation.

Capacity building training

This activity is included in the National Society's plan pending the receipt of the required funds; the table below shows the scheduled training:

NIT training	Programmed for 6 to 11 ^t March 2018
Strengthening of EOC	3 workshops programmed for April 2018
Leadership training on emergency response	2 Workshops programmed for May 2018
Update and revision of the contingency plan	In process; it began the first week of September 2017 and continued through December with CERA project support during the National Society's Annual Assembly, with the support of the Cluster; this process will be finalised from 19 to 23 March 2018.
Emergency report training for National Society staff and branch volunteers	This training is planned for 15 to 16 March or April 2018
Volunteer trainings (logistic, Sphere, beneficiary selection and Restoring Family Links	<ul style="list-style-type: none"> - The RFL training is planned for the 16 to 18 March - Induction sessions (1 hour) on Sphere and beneficiary selection are planned for March 2018. - Logistics training planned for March or April 2018

Quality programming /Areas common to all sectors

Outcome 6: Continuous and detailed analysis and assessments are used to inform the operation's design and implementation.	Outputs	% reached	
		N° of families	Global
	Output 6.1: Initial needs assessments are conducted in consultation with beneficiaries and authorities	3,000	66%
Activities	On time?	Amount	% progress

	Yes	No		
Rapid emergency assessment	Yes			75%
Sectorial evaluation	Yes			100%
Coordination meetings with authorities and Civil Defence	Yes			100%
Monitoring and follow up by the IFRC	Yes			100%
Monitoring visits to the communities	Yes			100%
Deployment of general Regional Intervention Team in ODK and Mega V for 3 months	Yes		2 months	100%
Workshop for volunteers in ODK and Mega V	Yes		1	100%
Beneficiary satisfaction survey		No		0%
Bi-national cooperation meeting		No		0%
Lessons learned workshop		No		0%

Progress on Quality Programming /Areas common to all sectors

Rapid emergency assessment	During the flooding in November 2016, rapid assessments were conducted in only 55 per cent of the affected areas; however, during the March 2017 floods, more than 75 per cent of the affected areas were reached through a much more efficient rapid assessment process.
Sectorial evaluation	Sectorial evaluations also improved, as evidenced in community level workshops and interventions resulting from the sectorial evaluations that the DRC carried out.
Coordination meetings with authorities and Civil Defence	Coordination meetings with the authorities are frequent, as the Dominican Red Cross is part of the National Risk Management System and the Emergency Operations Centre, which has remained active during the rainy periods and the interventions; the DRC has also coordinated with Municipal Mitigation and Response Prevention committees, and the National Society has received letters requesting support from the municipality of Cambita. Additionally, the DRC has coordinated its work with the National Operations Centre, which in turn has recognized the DRC's work in their reports.
Monitoring and follow up by the IFRC	The National Society has been well supported by the IFRC, as evidenced by the mobilized RITs. The mobilization of the IFRC's technical coordinator was especially valuable, as he participated in the National Society's assessments in the San Cristóbal province.

Monitoring visits to the communities	Red Cross Branches and the appeal team have provided continuous support to the affected communities.	
Deployment of general Regional Intervention Team in ODK and Mega V for 3 months	The general RIT's mission has been very helpful for the implementation of ODK and Mega V activities.	
Workshop for volunteers in ODK and Mega V	Sixteen volunteers have been trained in ODK and Mega V, and they have already had the opportunity to put what they learned into practice during the distributions.	
Beneficiary satisfaction survey	Pending; this will most likely be done by the end of the operation.	
Bi-national cooperation meeting	Underway; various meetings have been held between the DRC and the Haiti Red Cross Society to formalize mechanisms (Cooperation agenda in Haiti in March 2017 and numerous bilateral meetings between the Haiti Red Cross Society's president and the DRC's executive director). During the week of 19 January 2018, the Presidents of both National Societies met, and they drafted a memorandum of understanding (MOU).	
Lessons learned workshop	Pending; the DRC will hold the workshop at in the first week of May 2018.	

Outcome 7. Effective communication with all stakeholders	Outputs		% progress	
			N° of families	Global
	Output 7.1 Establishment of communications/public relations function		N/A	28%
Activities	On time?		Amount	% progress
	Yes	No		
Develop a national communication campaign and strategy		No		50%
Produce 6 videos		No	1	17%
Develop graphic material (posters, infographics, brochures)		No		0%
Launch a social media campaign	Yes			100%
Purchase of 2 cameras with tripods		No		0%
Purchase of a laptop with graphic design capacities		No		0%
Progress on expected results in Communications				
<p><i>Develop a national communication campaign and strategy</i> This activity is ongoing; it complements the Communication in emergencies workshop that the DRC conducted with the CERA project's and ARO's Communications Unit's support.</p> <p><i>Produce 6 videos</i> The DRC has produced 4 videos; the remaining videos are in the process being produced and edited showcasing capacity building actions funded through the emergency appeal.</p> <p>Economic assistance to beneficiaries of hurricanes Irma and Maria: https://www.youtube.com/watch?v=Aq8StBdyf8k&t=25s</p>				

Humanitarian assistance for beneficiaries in San Francisco de Macoris Province:

<https://www.youtube.com/watch?v=qIVYcdaAZKY>

Humanitarian assistance for beneficiaries in Maria Trinidad Sanchez Province:

<https://www.youtube.com/watch?v=F9CEICgYc8o>

Humanitarian Assistance in the Santiago city:

<https://www.youtube.com/watch?v=tl-G4sCNWqM>

Develop graphic material (posters, infographics, brochures)

This activity is linked to the development of the national communication campaign and strategy.

Launch a social media campaign

The DRC is disseminating its actions through its social media accounts and national television programmes and newspapers.

Purchase of 2 cameras with tripods

The DRC is currently in the process of purchasing the cameras with tripods.

Purchase of a laptop with graphic design capacities

The DRC is currently in the process of purchasing a laptop with graphic design capacities.

Contact information**For further information, specifically related to this operation please contact:****Dominican Red Cross**

- Sergio Vargas, Pre – Hospital Care and Relief Manager; phone +1 829-989-9870; email: sergio.vargas@cruzroja.org.do

IFRC Country Cluster Support Office for Cuba, Dominican Republic and Haiti

- Ines Brill, head of country cluster office; email: ines.brill@ifrc.org

In IFRC Regional Office of Americas:

- Inigo Barrena, disaster response and crisis and early recovery coordinator; phone: +507 317 3050; email: ci.barrena@ifrc.org.
- Mauricio Bustamante, Regional Logistics coordinator; phone: +507 317 3050; email: Mauricio.bustamante@ifrc.org

IFRC Geneva

- Cristina Estrada, response and recovery lead; phone: +41.22.730.4529, email: cristina.estrada@ifrc.org

For Performance and Accountability (planning, monitoring, evaluation and reporting enquiries):

- Priscila Gonzalez, planning, monitoring and reporting coordinator; phone: +507 317 3050; email: priscila.gonzalez@ifrc.org

For Resource Mobilization and Pledges:

- Marion Andrivet, emergency appeals and marketing officer; phone: +507 317 3050; email: marion.andrivet@ifrc.org

Disaster Response Financial Report

MDRDO009 - Dominican Republic - Floods

Timeframe: 24 Nov 16 to 31 Mar 18

Appeal Launch Date: 26 Nov 16

Interim Report

Selected Parameters

Reporting Timeframe	2016/11-2018/2	Programme	MDRDO009
Budget Timeframe	2016/11-2018/3	Budget	APPROVED
Split by funding source	Y	Project	*
Subsector:	*		

All figures are in Swiss Francs (CHF)

I. Funding

	Raise humanitarian standards	Grow RC/RC services for vulnerable people	Strengthen RC/RC contribution to development	Heighten influence and support for RC/RC work	Joint working and accountability	TOTAL	Deferred Income
A. Budget		889,799				889,799	
B. Opening Balance							
Income							
Cash contributions							
<i>American Red Cross</i>		205,718				205,718	
<i>China Red Cross, Hong Kong branch</i>		26,409				26,409	
<i>Dominican American Coalition of Massachusetts</i>		9,762				9,762	
<i>Iraqi Red Crescent Society</i>		936				936	
<i>Japanese Red Cross Society</i>		81,200				81,200	
<i>Red Cross of Monaco</i>		16,042				16,042	
<i>Swedish Red Cross</i>		169,465				169,465	
<i>The Canadian Red Cross Society (from Canadian Government*)</i>		48,759				48,759	
<i>VERF/WHO Voluntary Emergency Relief</i>		800				800	
<i>Western Union Foundation</i>		7,410				7,410	
C1. Cash contributions		566,500				566,500	
Other Income							
<i>DREF Allocations</i>		240,000				240,000	
C4. Other Income		240,000				240,000	
C. Total Income = SUM(C1..C4)		806,500				806,500	
D. Total Funding = B + C		806,500				806,500	

* Funding source data based on information provided by the donor

II. Movement of Funds

	Raise humanitarian standards	Grow RC/RC services for vulnerable people	Strengthen RC/RC contribution to development	Heighten influence and support for RC/RC work	Joint working and accountability	TOTAL	Deferred Income
B. Opening Balance							
C. Income		806,500				806,500	
E. Expenditure		-674,114				-674,114	
F. Closing Balance = (B + C + E)		132,386				132,386	

Disaster Response Financial Report

MDRDO009 - Dominican Republic - Floods

Timeframe: 24 Nov 16 to 31 Mar 18

Appeal Launch Date: 26 Nov 16

Interim Report

Selected Parameters

Reporting Timeframe	2016/11-2018/2	Programme	MDRDO009
Budget Timeframe	2016/11-2018/3	Budget	APPROVED
Split by funding source	Y	Project	*
Subsector:	*		

All figures are in Swiss Francs (CHF)

III. Expenditure

Account Groups	Budget	Expenditure					TOTAL	Variance
		Raise humanitarian standards	Grow RC/RC services for vulnerable people	Strengthen RC/RC contribution to development	Heighten influence and support for RC/RC work	Joint working and accountability		
A						B	A - B	
BUDGET (C)			889,799			889,799		
Relief items, Construction, Supplies								
Shelter - Relief	125,427		125,427			125,427	0	
Clothing & Textiles	30,596		28,758			28,758	1,838	
Water, Sanitation & Hygiene	107,863		77,539			77,539	30,325	
Teaching Materials	74,293		78			78	74,215	
Utensils & Tools	12,790		12,790			12,790	0	
Other Supplies & Services	33,730		656			656	33,073	
Total Relief items, Construction, Sup	384,700		245,249			245,249	139,451	
Land, vehicles & equipment								
Computers & Telecom	7,228		1,490			1,490	5,737	
Office & Household Equipment	17,539		4,351			4,351	13,188	
Total Land, vehicles & equipment	24,767		5,841			5,841	18,926	
Logistics, Transport & Storage								
Storage	7,907		7,907			7,907	0	
Distribution & Monitoring	18,697		16,869			16,869	1,828	
Transport & Vehicles Costs	17,878		29,426			29,426	-11,547	
Logistics Services	22,627		22,652			22,652	-25	
Total Logistics, Transport & Storage	67,109		76,854			76,854	-9,744	
Personnel								
International Staff	26,763		26,764			26,764	-1	
National Staff			6,820			6,820	-6,820	
National Society Staff	56,250		41,318			41,318	14,932	
Volunteers	256		805			805	-549	
Other Staff Benefits	12,685		12,685			12,685	0	
Total Personnel	95,954		88,392			88,392	7,562	
Consultants & Professional Fees								
Consultants	49,803		68,867			68,867	-19,063	
Professional Fees	1,006		44			44	963	
Total Consultants & Professional Fees	50,809		68,910			68,910	-18,101	
Workshops & Training								
Workshops & Training	135,548		10,088			10,088	125,460	
Total Workshops & Training	135,548		10,088			10,088	125,460	
General Expenditure								
Travel	25,779		25,034			25,034	746	
Information & Public Relations	23,694		1,408			1,408	22,286	
Office Costs	6,258		10,109			10,109	-3,851	
Communications	1,719		1,374			1,374	344	
Financial Charges	13,860		12,819			12,819	1,041	
Other General Expenses			2			2	-2	
Total General Expenditure	71,310		50,746			50,746	20,563	
Operational Provisions								
Operational Provisions			83,288			83,288	-83,288	
Total Operational Provisions			83,288			83,288	-83,288	
Indirect Costs								
Programme & Services Support Recover	53,963		40,909			40,909	13,054	
Total Indirect Costs	53,963		40,909			40,909	13,054	

Disaster Response Financial Report

MDRDO009 - Dominican Republic - Floods

Timeframe: 24 Nov 16 to 31 Mar 18

Appeal Launch Date: 26 Nov 16

Interim Report

Selected Parameters

Reporting Timeframe	2016/11-2018/2	Programme	MDRDO009
Budget Timeframe	2016/11-2018/3	Budget	APPROVED
Split by funding source	Y	Project	*
Subsector:	*		

All figures are in Swiss Francs (CHF)

III. Expenditure

Account Groups	Budget	Expenditure					TOTAL	Variance
		Raise humanitarian standards	Grow RC/RC services for vulnerable people	Strengthen RC/RC contribution to development	Heighten influence and support for RC/RC work	Joint working and accountability		
	A					B	A - B	
BUDGET (C)			889,799			889,799		
Pledge Specific Costs								
Pledge Earmarking Fee	4,239		3,137			3,137	1,102	
Pledge Reporting Fees	1,400		700			700	700	
Total Pledge Specific Costs	5,639		3,837			3,837	1,802	
TOTAL EXPENDITURE (D)	889,799		674,114			674,114	215,684	
VARIANCE (C - D)			215,684			215,684		

Disaster Response Financial Report

MDRDO009 - Dominican Republic - Floods

Timeframe: 24 Nov 16 to 31 Mar 18

Appeal Launch Date: 26 Nov 16

Interim Report

Selected Parameters

Reporting Timeframe	2016/11-2018/2	Programme	MDRDO009
Budget Timeframe	2016/11-2018/3	Budget	APPROVED
Split by funding source	Y	Project	*
Subsector:	*		

All figures are in Swiss Francs (CHF)

IV. Breakdown by subsector

Business Line / Sub-sector	Budget	Opening Balance	Income	Funding	Expenditure	Closing Balance	Deferred Income
BL2 - Grow RC/RC services for vulnerable people							
Disaster management	889,799		806,500	806,500	674,114	132,386	
Subtotal BL2	889,799		806,500	806,500	674,114	132,386	
GRAND TOTAL	889,799		806,500	806,500	674,114	132,386	

Annex 1

- Dominican Red Cross, situation report on floods: <http://reliefweb.int/report/dominican-republic/cruz-roja-dominicana-informe-de-situacion-por-inundaciones-10-noviembre-de>
- Red Cross Director says that the worst part comes after the floods: <http://noticiassin.com/2016/11/director-de-la-cruz-roja-dominicana%C2%A8despues-de-las-inundaciones-viene-lo-peor%C2%A8/>
- Distribution of Humanitarian Assistance in Santiago de los Caballeros: <http://www.cruzroja.org.do/2017/01/31/1683/>
- Dominican Red Cross responds to floods with the support of the International Federation of Red Cross and Red Crescent Societies: <http://www.ifrc.org/es/noticias/noticias/americas/dominican-republic/la-cruz-roja-dominicana-en-la-respuesta-a-las-inundaciones/>
- Support from the Robinson Cano Foundation and the Dominican Red Cross: <http://www.cruzroja.org.do/2017/02/08/cruz-roja-dominicana-junto-a-robinson-cano-entregan-asistencia-humanitaria/>
- Distribution of humanitarian assistance in Montecristi, Dominican Red Cross Twitter account: <https://pbs.twimg.com/media/C4WU7aXVUAAVfPc.jpg>
- Distribution of humanitarian assistance in Santiago de los Caballeros: <https://twitter.com/crdominicana/status/830151860237455360>
<https://twitter.com/crdominicana/status/829887620394004481>
- Red alert issued for rains and flooding, humanitarian network: http://www.redhum.org/alerta_detail/1116
- Dominican Red Cross provides details of its response to the floods: http://diario55.com/blog_details.cfm?post_id=24526
- Fatalities due to floods. Red Cross and Civil Defence work on evacuations: <https://www.metrorrd.do/do/noticias/2016/11/28/menos-cinco-fallecidos-villa-isabela-inundaciones.html>
- 13 provinces in red alert; Red Cross and Civil Defence prepare response for possible evacuation: <http://eldia.com.do/el-coe-mantiene-13-provincias-en-alerta-por-inundaciones/>
- Hurricane Matthew will bring rainfall to the Dominican Republic: <http://acento.com.do/2016/ecologia/8387728-huracan-matthew-traera-lluvias-abundantes-republica-dominicana-alerta/>
- 5 people dead due to floods: <http://www.elnuevodia.com/noticias/internacionales/nota/mueren5personasporinundacionesenrepublicadominicana-2267038/>
- Livelihoods and crops largely damaged due to floods: <http://www.diariolibre.com/noticias/mas-de-100-mil-tareas-de-platanos-y-otros-productos-estan-inundadas-en-montecristi-KM5583084>
- Fatalities due to severe floods in the country: http://www.laconexionusa.com/noticias/20161128456605_lc45660528.asp

Sensibilización pública en salud comunitaria

Provincias	Municipios	Voluntarios capacitados en Spac y Aps	Comunidades intervenidas por voluntarios Capacitado en Spac	No. de Familias sensibilizadas, Leptospira, malaria, dengue, Colera.
Duarte	Nagua	29	Buenos Aires	118
			Rio mar	69
			Quebrada Amarilla	69
	Villa Rivas	14	La langosta	49
			Los contreras	57
San Cristobal	San Cristobal Urbana	27	Moscos	40
		15	Barrio La Cucaracha	61
		21	Villa Mercedes	67
		17		
	Cambita	25	La torres,	29
			Las nueces	21
			Arroyo Higuero	
		El batey (Comunidad Haitiana)	27	
		148		607

Primeros Auxilios Psicologicos en Albergues.

Comunidades Albergues	No. de familias	Embarazada	Paridas	0 a 5	5 de 18 en adelante	Discapacitados	Extranjero
Villas Mercedes (Iglesia Villa Progreso)		41		38	121	1 Ciego	2
Barrio Los Molinas Casa de Familias.	89	30		15	67		
BarrioMoscos. CentroComunal Manuel Montero	43		0	11	125		

OPERACIÓN LLUVIAS ABRIL-MAYO 2017

Ficha Tinaco	Comunidad	Cantidad de Galones	Cantidad de litros	Cantidad de Familias Beneficiadas
1	villa mercedes	31800	117660	67
2	Barrio Nuevo	31800	117660	29
3	Madre Vieja Norte	31800	117660	40
4	La Cuchara	31800	117660	8
5	Cambita Barrio Lucinda	31800	117660	50
6	Cambita Barrio INVI	31800	117660	120
7	Cambiata el acueducto	31800	117660	80
Total		222,600.00	823,620.00	394

nota: tinacos de 530 gl. Llenados minimo 2 veces por dia, $(530 \times 2 = 1,060 \text{ Gls} \times 30 \text{ dias} = 31800 \times 7 = 222,600)$ reportados es por la distribucion de agua masiva, donde se llevo agua a las cisternas de las

Tecnico EDAS
JOSE RAMON M.
GERMAN ROSARIO
GEMARO DOÑE
Felix Lora
Felix Lora
Felix Lora

|
|

22600 la diferencia con
escuelas y los albergues

LIMPIEZA DE CASAS SAN CRISTOBAL

Comunidades intervenidas	Motivo de activacion	Situacion encontras	Recursos Movilizados	Cantidad de Beneficados
Lecheria	Desbordamiento de Cloaca, la cual penetra viviendas mediante el debordamiento cañada	Una cañada que le pasa por Frente a las viviendas .	5 -Voluntarios Un Jeep de Desinfeccion M-86	10 familias
Barrio las Flores	Seaneamiento de la viviendas, personas con casos leptopirosis	En este Barrio se encontraron dos casos de leptopirosis, un fallecido y uno interno en Reg.H-J-P	6 -Voluntarios Un Jeep de Desinfeccion M-86	25 familias
Centro educativo	Inapi-	Desbordamiento de Cloaca.	5-Voluntarios Un Jeep de Desinfeccion M-86	178- Niños Que asiten al centro, entre maña y tarde.

DETALLE DISTRIBUCION DE AYUDA HUMANITARIA ENTREGADA

SANTIAGO		379											
FILIAL	N° FAMILIAS	MUNICIPIO	COMUNIDAD	KIT HIGIENE	LONAS	JERRYCANS	MOSQUITEROS	REPELENTES	CUBETAS	SHELTER KIT	FECHA DISTRIBUCION	SALDO	OBSERVACIONES
SANTIAGO	344	Santiago	Hoyo de Puchula	127	0	0	127	254	0	0	28/01/2017	0	Entregado
			Hoyo de baitola	53	0	0	53	106	0	0	28/01/2017	0	Entregado
			Barrio Los Santo	91	0	0	91	182	0	0	28/01/2017	0	Entregado
			La Javilla	44	0	0	44	88			28/01/2017		Entregado
			Las Mercedes	29	0	0	29	38			28/01/2017		Entregado
	35		Hoyo de Puchula	35	81	46	70	70		41	09/03/2017	0	Entregado

MONTECRISTI		481											
FILIAL	N° FAMILIAS	MUNICIPIO	COMUNIDAD	KIT HIGIENE	LONAS	JERRYCANS	MOSQUITEROS	REPELENTES	CUBETAS	SHELTER KIT	FECHA DISTRIBUCION	SALDO	OBSERVACIONES
PALO VERDE	481	Palo Verde	Centro del Pueblo	110	0	700	700	700	0	0	05/02/2017		Entregado
			Los Mauri	8	0	22	22	22	0	0	05/02/2017		Entregado
			La Reforma	21	0	120	120	120	0	0	05/02/2017		Entregado
			Los Charleses	20	0	46	46	46	0	0	05/02/2017		Entregado
			Hato Viejo	33	0				0	0	05/02/2017		Entregado
			Los Solares	90	0				0	0	05/02/2017		Entregado
			Los Sapo	69	0				0	0	05/02/2017		Entregado
			Los Barrancones	30	0				0	0	05/02/2017		Entregado
			El Chijo	30					0	0	05/02/2017		Entregado
El Parque	70	0	86	86	86	0	0	05/02/2017		Entregado			

DUARTE		664											
FILIAL	N° FAMILIAS	MUNICIPIO	COMUNIDAD	KIT HIGIENE	LONAS	JERRYCANS	MOSQUITEROS	REPELENTES	CUBETAS	SHELTER KIT	FECHA DISTRIBUCION	SALDO	OBSERVACIONES
ARENOSO	150	Arenoso	EL GUAYABO	0	300	0	0	0	150	150	05/03/2017	0	Entregado
ARENOSO	150	Arenoso	EL GUAYABO	154		300	300	300			06/05/2017		Entregado
Villa Rivas	537	Villa Riva	Villa Riva	537	1074	1074	1074	1074		350	Sabado 20 de Mayo		Entregado

MARIA T SANCHEZ		250											
FILIAL	N° FAMILIAS	MUNICIPIO	COMUNIDAD	KIT HIGIENE	LONAS	JERRYCANS	MOSQUITEROS	REPELENTES	CUBETAS	SHELTER KIT	FECHA DISTRIBUCION	SALDO	OBSERVACIONES
Nagua	250		Rio Mar	26	52	52	52	52	0	26	29 y 30 abril 2017	0	Entregado
			Arroyo al medio	45	20	90	90	90	0	10	29 y 30 abril 2017	0	Entregado
			Las Gordas Quebrada Amarilla	46	24	92	92	92	0	12	29 y 30 abril 2017	0	Entregado
			Buenos Aires	133	104	266	266	266	0	52	29 y 30 abril 2017	0	Entregado

ESPAILLAT		350											
FILIAL	N° FAMILIAS	MUNICIPIO	COMUNIDAD	KIT HIGIENE	LONAS	JERRYCANS	MOSQUITEROS	REPELENTES	CUBETAS	SHELTER KIT	FECHA DISTRIBUCION	SALDO	OBSERVACIONES
Gaspar Hernandez	150	Espaillat	La Cuchara	100	210	210	200	200	0	44	25 marzo	0	Entregado
			Villa Progreso	50	110	110	100	100	0	23	25 de marzo	0	Entregado
Moca	200	Espaillat		200	0	0	0	0	0	0	Noviembre 2016	0	Entregado

PUERTO PLATA		74											
FILIAL	N° FAMILIAS	MUNICIPIO	COMUNIDAD	KIT HIGIENE	LONAS	JERRYCANS	MOSQUITEROS	REPELENTES	CUBETAS	SHELTER KIT	FECHA DISTRIBUCION	SALDO	OBSERVACIONES
Sabaneta de Yasica	75	Puerto Plata	Sabaneta de Yasica	75	0	0	0	0	0	0			

Montellano			Montellano										
Puerto Plata			Puerto Plata										

BARAHONA	889
-----------------	------------

FILIAL	N° FAMILIAS	MUNICIPIO	COMUNIDAD	KIT HIGIENE	LONAS	JERRYCANS	MOSQUITEROS	REPELENTES	CUBETAS	SHELTER KIT	FECHA DISTRIBUCION	SALDO	OBSERVACIONES
Barahona	200	Vicente Noble	VICENTE NOBLE	200	0	0	0	0	0	0	OCTUBRE 2016	0	entregado
	214	Barahona	Cachada de Papoy	214		428	428	428					Entregado
	300	Polo	Los Arroyos	130		260	260	260			23/06/2017		Entregado
		Polo	Las Auyamas	16	20	32	32	32		10	23/06/2017		Entregado
		Polo	Fondo Agustin	72	30	144	144	144		15	23/06/2017		Entregado
		Polo	La Cañada	82	30	164	164	164		15	23/06/2017		Entregado
		Polo	La Lanza		120					60	23/06/2017		Entregado
		Polo	Los Lirios		40					20	23/06/2017		Entregado
		Polo	Los Arroyos		120					60	23/06/2017		Entregado
		Polo	El Charco		20					10	23/06/2017		Entregado
		Polo	Los Barrancones de Los Arroyos		20					10	23/06/2017		Entregado
	22	Paraiso	La Yagua	12		24	24	24			29/06/2017		Entregado
		Paraiso	Las Caoba	5		10	10	10			29/06/2017		Entregado
		Paraiso	El Play	5		10	10	10			29/06/2017		Entregado
	153	Enriquillo	El Naranjo	101		202	202	202			29/06/2017		Entregado
		Enriquillo	Los Coco Abajo	52		104	104	104			29/06/2017		Entregado

SANCRISTOBAL	200
---------------------	------------

FILIAL	N° FAMILIAS	MUNICIPIO	COMUNIDAD	KIT HIGIENE	LONAS	JERRYCANS	MOSQUITEROS	REPELENTES	CUBETAS	SHELTER KIT	FECHA DISTRIBUCION	SALDO	OBSERVACIONES
CAMBITA (SC)	200	Cambita	San Francisco	40	88	80	80	80		44	20/05/2017		Entregado
		Cambita	La Torres	33	36	66	66	66		28	20/05/2017		Entregado
		Cambita	Las Nueces	60	54	120	120	120		47	20/05/2017		Entregado
		Cambita	Arroyo Higuero	16	26	32	32	32		13	20/05/2017		Entregado
		Cambita	El Batey	24	28	48	48	48		24	20/05/2017		Entregado
		Cambita	La Lagunita	27	36	34	34	34		28	20/05/2017		Entregado

N° FAMILIAS	MUNICIPIO	COMUNIDAD	KIT HIGIENE	LONAS	JERRYCANS	MOSQUITEROS	REPELENTES	CUBETAS	SHELTER KIT
3,287.00			3,315.00	2,643.00	4,972.00	5,320.00	5,644.00	150.00	1,092.00

DISTRIBUCION POR FAMILIAS

Provincia	Comunidad	Mujeres	Niños	hombres	Ancianos	Discapitado	Embarazadas	Total de personas
Maria Trinidad Sanchez	Barranca Amarrilla	97	16	77	2	1	1	194
Maria Trinidad Sanchez	Buenos Aires	143	85	200	10	9	6	453
Maria Trinidad Sanchez	Arrollo Al medio	29	8	31	48	1	2	119
Maria Trinidad Sanchez	Rio Mar	15	53	42	51	4	7	172
								0
Gaspar Hernandez	Villa Progreso	79	4	43	2	4	1	133
Gaspar Hernandez	La cuchara	9	42	29	5	4	0	89
								0
Duarte	El Guayabo (Arenoso)	209	90	246	27	5	7	584
Duarte	Loma Coloras (Villa Riva)	71	15	12	4	1	0	103
Duarte	Los Rieles Arriba (villa Riva)	95	50	60	8	3	4	220
Duarte	Boca de Cevico (Villa Riva)	50	10	41	15	7	1	124
Duarte	Los Peinados (Villa Riva)	62	29	78	10	9	3	191
Duarte	Los Rieles Abajo (Villa Riva)	44	20	37	2	1	0	104
Duarte	Juan Rodriguez (Villa Riva)	43	27	77	5	5	2	159
Duarte	La Langosta (Villa Riva)	32	11	40	3	1	0	87
Duarte	los contreras (Villa Riva)	108	65	105	4	3	6	291
Duarte	Los Naranjos (Villa Riva)	80	20	130	42	10	2	284
Duarte	Majagual (Villa Riva)	27	23	57	9	2	3	121
Duarte	El Guayabo (Villa Riva)	209	87	246	27	7	1	577
Duarte	Polmorin (Villa Riva)	13	4	24	1	3	0	45
Duarte	La Verde (Villa Riva)	179	53	213	12	5	7	469
								0
Barahona	Los Cocos	86	78	74	2	2	3	245
Barahona	Cañada de Papoi	276	233	234	17	25	12	797
Barahona	paraiso	51	40	45	2	2	0	140
Barahona	La Lanza	66	212	71	0	0	0	349
Barahona	El Chalco	12	16	11	0	0	2	41
Barahona	Los Lirios	23	12	28	0	0	0	63
Barahona	La Auyama	49	16	43	2	1	0	111
Barahona	Fondo Agustin	82	24	62	10	5	3	186
Brahona	Los arroyos arriba	109	53	79	8	5	9	263
Barahona	los arroyos abajo	191	95	121	13	7	10	437
Barahona	la cañada	143	45	98	5	4	3	298
Barahona	EL Naranjal	140	92	136	22	9	6	405
								0
Santiago De Los caballeros	Hoyo de puchula	248	216	127	10	1	5	607
Santiago De Los caballeros	Hoyo de Bartola	103	90	53	4	1	2	253
Santiago De Los caballeros	Barrio los Santos	177	155	91	7	1	4	435
Santiago De Los caballeros	La Javilla	86	75	44	4	0	2	210
Santiago De Los caballeros	Las Mercedes	57	49	29	2	0	1	139
Santiago De Los caballeros	Hoyo de Puchula	68	60	35	3	0	1	167

								0
Monte Crististi	Centro del Pueblo	215	187	110	9	1	4	526
Monte Crististi	Los Mauri	16	14	8	1	0	0	38
Monte Crististi	La Reforma	41	36	21	2	0	1	100
Monte Crististi	Los Charlezes	39	34	20	2	0	1	96
Monte Crististi	Hato Viejo	64	56	33	3	0	1	158
Monte Crististi	Los Solares	176	153	90	7	1	4	430
Monte Crististi	Los Sapo	135	117	69	6	1	3	330
Monte Crististi	Los Barrancones	59	51	30	2	0	1	143
Monte Crististi	El Chijo	59	51	30	2	0	1	143
Monte Crististi	El Parque	137	119	70	6	1	3	335
								0
San Cristobal	La Lagunita	66	24	53	11	8	0	162
San Cristobal	Batey Haitiano	36	10	30	1	0	1	78
San Cristobal	San Francisco	75	22	53	0	1	1	152
San Cristobal	Arroyo Higuero	13	15	32	7	1	1	69
San Cristobal	Las Nueces	134	78	13	4	0	2	231
San Cristobal	La Torre	58	42	36	7	1	2	146
								0
								0
		Mujeres	Niños	hombres	Ancianos	Discapacitado	Embarazadas	Total de personas
		4881	3281	3867	467	165	142	12803