


www.ifrc.org
Saving lives,
changing minds.

Emergency Plan of Action (EPoA) Tanzania: Tropical Cyclone Kenneth

 International Federation
of Red Cross and Red Crescent Societies

DREF n°: MDRTZ023 / PTZ039	Glide n°: TC-2019-000040-TZA
Date of issue: 26 April 2019 Operation start date: 25 April 2019	Expected timeframe: 3 months Expected end date: 25 July 2019
IFRC Focal point responsible for this operation: Lisa Zitman, DM Delegate, East Africa CCST is responsible for project management and reporting of this operation	National Society focal point responsible for this operation: Mr. Renatus Mkaruka, Director Disaster Management.
Category allocated to the of the disaster or crisis: Yellow	
DREF allocated: CHF 125,507	
Total number of people likely to affected: Approximately 2,000,000 people in Mtwara and Lindi	Number of people to be assisted: 12,500 people (approx. 2,500 households) <ul style="list-style-type: none"> • Direct recipients: 2,500 people (500 households¹) • Indirect recipients: Approximately 10,000 people (2,000 households).
Host National Society presence (n° of volunteers, staff, branches): 150 volunteers (100 in Mtwara branch, 50 in Lindi branch) of which 50 on standby; 50 NDRT, of which 10 on standby; 5 staff at HQ ready for immediate deployment (DM & Health).	
Red Cross Red Crescent Movement partners actively involved in the operation: Spanish Red Cross, Belgian Red Cross-Flanders, IFRC and ICRC.	
Other partner organizations actively involved in the operation: Government of Tanzania, UN agencies, National and International Non-Governmental Organisations.	

A. Situation analysis


Description of the disaster

This DREF operation is being launched in preparedness of Tropical Cyclone Kenneth, which is expected to make landfall in southern Tanzania on the 26th of April 2019. The cyclone currently has a windspeed of over 200km/h and is expected to cause high swells between 6m and 8m, rough sea conditions, heavy rain fall (400- 500mm), strong winds and flooding. Increase of rain is expected in Dar es Salaam, Tanga, Pemba, Lindi and Mtwara regions, the south coast of Tanzania and around Lake Victoria ([UNOCHA update](#)). Strong winds are expected along the coast and most at risk areas are in the south coast of Tanzania, Mtwara region (1,270,854 people) and Lindi region (864,652 people).

Tanzania Red Cross Society (TRCS) seeks support through the IFRC Disaster Relief Emergency Fund (DREF) to meet the immediate shelter, WASH and health needs of 500 households (2,500 people) expected to be affected by the impact of Cyclone Kenneth.

The DREF will enable TRCS to respond to the incoming Cyclone Kenneth through prepositioning of supplies in the Southern regions, distributing relief items as well as evacuating families at risk as part of initial response actions. The DREF will ensure resources to conduct detailed assessments of the needs on the ground after landfall, which will inform any strategy changes in the operation.

¹ Five (5) people per household



Map 1: Predicted trajectory of tropical Cyclone Kenneth as of 24 April 2019 ©PIROI/Météo France

Summary of the current response

Overview of Host National Society.

The current TRCS response and early actions include the following:

- Internal HR mapping and development of roster of DM trained volunteers, NDRTs, BDRTs and TRCS staff from region and HQ to be on standby;
- Participate in internal and external coordination meetings to discuss and coordinate preparedness and response initiatives, including Movement partners, Government Agencies and NGOs;
- TRCS staff is participating in the National and regional disaster committee meetings;
- Continuous monitoring and information sharing with Mtwara and Lindi branches;
- Develop a full overview of prepositioned stock available in Tanzania;
- The Disaster Preparedness Manager from TRCS HQ has been deployed to Mtwara region to support preparedness and coordination with branches in Mtwara and Lindi;
- Members of the Red Cross Action Team from TRCS branches Mtwara and Lindi are currently reaching out to the community with early warning messages.
- There are five divers based in Mtwara on standby as well as a team that will direct temporary shelters.

Overview of Red Cross Red Crescent Movement in country

TRCS is in constant contact with the in-country Movement partners (Spanish Red Cross, Belgium Red Cross, ICRC) as well as with the Operations Unit of the Eastern Africa Country Cluster Support Team (EA CCST). The following table provides an overview of Movement Partners programs in country:

Red Cross Movement Partner	Activities.
IFRC	Provides technical support to the TRCS through the EA CCST based in Nairobi, Kenya and facilitates the launch of DREF and Appeal operations.
Belgian Red Cross Flanders	<ul style="list-style-type: none"> - Disaster Preparedness (Pre-positioning of stock for emergency response, warehouse, capacity building of response team). - First Aid - CASH preparedness - WASH
Spanish Red Cross	WASH
ICRC	<ul style="list-style-type: none"> - RFL services in the refugee camps in Kigoma region - Communication and Dissemination activities with media, TPF/TPDF and - ONS Partnership and development support

Movement partners are involved in preparedness of Tropical Cyclone Kenneth in the following way:

- ICRC is supporting TRCS with preparedness activities to be ready to respond with RFL and Dead Body Management;
- BRCS and SRCS are closely involved in coordination meetings. TRCS is currently finalizing procurement of stock for prepositioning, with support from BRCS. The stock will be available for immediate response and will be replenished through the DREF;
- IFRC EA CCST and Africa Region offices are providing technical support and monitoring the situation, as well as carrying out overall coordination of the Movement response;

Overview of non-RCRC actors in country

The Tanzania Meteorological Agency (TMA) has been issuing early warning and advisory messages to the public. Government authorities have organized coordination meetings with partners to ensure that adequate early actions are well coordinated and in place. TRCS branch coordinators are in continuous contact with the Regional Administrative Commissioner (RAS) and the District Administrative Commissioners to make sure that they are informed of the Government plans and participate in the coordination plans.

Needs analysis, targeting, scenario planning and risk assessment

Needs analysis

According to the World Meteorological Organisation and Tanzania Meteorological Agency, Cyclone Kenneth is predicted to be a Tropical storm which will cause moderate humanitarian impact including;

- Possible human deaths and displacement due to building collapse and shelter destruction.
- Injuries, trauma, drowning and asphyxia due to entrapment.
- Exacerbation of water borne diseases and vector transmitted diseases risks.
- Destruction of health and other social services infrastructure.
- Interruption of basic public health services (water, sanitation etc).
- Destruction of livelihood assets and activities.
- Destruction of telecommunication

Based on available predictions, TRCS aims to provide early action support to approximately 500 households. The operation will be revised after landfall, as soon as first rapid assessments have been conducted. An assessment team will be formed to conduct first rapid assessments and consequently in-depth multi-sector needs assessments to further inform the operation.

Targeting

An overall 12,500 people (2,500 households) are directly and indirectly targeted in Mtwara and Lindi regions as part of this operation.

TRCS will provide initial assistance to **500 most vulnerable households (2,500 people)** who require urgent humanitarian assistance following the impact of cyclone Kenneth in Mtwara and Lindi regions.

Persons in need will be identified through joint assessments by the TRCS and local disaster management committees based on the following selection criteria:

- Elderly people
- People with disabilities
- Chronically ill people
- Child headed households
- Orphans and vulnerable children
- Female-headed households
- Pregnant women

The most vulnerable people will initially be selected amongst people who have had to leave their homes due to partially or complete destruction and are residing in the accommodation centres or with host families. Health and hygiene promotion campaigns will include the overall displaced households sheltered in accommodation centres, as well as the host communities.

Scenario planning

The below three possible scenarios have been developed for this operation:

Best case scenario	Most likely scenario	Worst case scenario
The rains quickly reduce intensity and the Cyclone mostly brings strong winds; the number of households affected does not go above the planned 500HH in the proposed DREF, and no secondary effects are suffered e.g. outbreak of diseases in the affected areas.	Tropical Cyclone KENNETH makes landfall with strong winds and rains of 50 mm in 24 hours.	Tropical Cyclone KENNETH makes landfall with strong winds and intensified rainfall equal to or more than 150 mm in 24 hours in the areas expected to be most affected as well as other parts of country, resulting in massive displacement of people and further destruction of infrastructure and assets.
TRCS Action		
Response will be limited to the proposed DREF operation as captured in this EPoA.	National Society will revise the current DREF operation through an Operations update to widen the scope of intervention, with possible change of strategy, increased timeframe and a request for a second allocation.	DREF turns into a large-scale operation through an application for an Emergency Appeal to respond to the situation. EA will also include longer term recovery and DRR activities.

The current DREF operation seeks to respond to scenario 1 and will be revised as soon as the Cyclone has made landfall and further assessments are carried out. Any changes to the current plan of action will be informed by field assessments.

Operation Risk Assessment

With the current forecasts Cyclone KENNETH is likely to make landfall 26th of April, and poses the risk of heavy flooding, damage to infrastructure and outbreak of water-borne diseases. The continuous flooding may affect the response as most areas could become inaccessible. In response, TRCS is closely monitoring the situation and will provide appropriate interventions to scenarios as they unfold.

The operation will be heavy on procurement, a Logistic RDRT will be deployed to support the operation. All procurement files will be reviewed and validated by the RDRT in cooperation with the Regional Logistic Unit (RLU) before orders are placed.

To mitigate against security risks, adequate measures will be put in place. This includes, but is not limited to, staff tracking (e.g. via phone or SMS), pre-deployment security/safety briefs, situation monitoring, regular or ad hoc security/safety updates, (field) communication systems and protocols, contingency plans, and the completion of the respective IFRC e-learning courses (i.e. Personal Security, Security Management, Volunteer Security).

More so, the IFRC will work with the TRCS and its partners to develop an appropriate exit strategy before the end of this DREF operation. This will be done by building a strong coordination mechanism and links with the Ministry in charge, as well as any other relevant government bodies.

B. Operational strategy

Overall Operational objective:

The overall objective of the DREF operation is **to meet the immediate Shelter, WASH and Health needs of 500 households (2,500 people)** affected by the incoming Cyclone KENNETH in Mtwara and Lindi regions of Tanzania.

The DREF will ensure that the TRCS is able to conduct more detailed assessments that will inform the course of the operation and allow for the plan of action to be updated if necessary.

Proposed strategy

This EPoA will focus on Mtwara and Lindi regions in the southern region of the country. The operation will last for three months and will target a total of 500 families with humanitarian assistance in the areas at risk of flooding and widespread damage due to Cyclone KENNETH. The focus will be on the following activities:

1. **Provision of shelter:** TRCS will focus on the provision of immediate shelter needs of the 500 most vulnerable households displaced as a result of the floods. The provision of shelter will also be linked with the distribution of Household Items (HH items), thereby ensuring that families live a decent life. Other required materials for the construction of temporary shelters will be sourced locally with support from the communities. The shelter activities will include the below:
 - Procurement and distribution of 500 shelter tool kits (1 per household)
 - Procurement and distribution of 1,000 tarpaulins (2 per household)
 - Procurement and distribution of 1,000 blankets (2 per household)
 - Procurement and distribution of 500 Kitchen kits (1 per household)
 - Procurement and distribution of 1000 sleeping mats (2 per household)
 - Procurement and distribution of timber poles for temporary shelter (4 per household)
 - Support in identification and management of resettlement areas (accommodation centres)
 - Training of 50 volunteers in use of shelter construction equipment (1 day)
 - Support affected families in the construction of temporary shelters (10 days)

2. **Water, Sanitation and Hygiene:** TRCS will ensure that the targeted 500 households have access to hand washing facilities, provision of storage facilities and water treatment tablets. This will be made possible through implementation of the following activities:
 - Procurement and distribution of 1000 buckets (2 per household)
 - Procurement of 500 collapsible jerry cans (1 per household)
 - Procurement of 2,000 bars of soap (4 per household)
 - Procurement of 18,750 water purification tablets (38 tabs per household)
 - Hygiene promotion activities (5 awareness campaign in 3 months, targeting 2,500 households)
 - Installation of 50 hand washing devices in accommodation centres and affected communities. IEC materials indicating use of the handwashing stations will equally be posted at these points.
 - Procure 10 ORP kits
 - Train 25 Staff and Volunteers on Operation and Management of ORP

3. **Health and Care:** The TRCS will promote good health practices with a view to reducing the occurrences of water and vector borne diseases such a Malaria and diarrhoeal diseases. This will be achieved by the following activities:
 - Procurement of 1,000 mosquito nets (2 per household)
 - Procurement and distribution of IEC material (a total number of 500 IEC material will be printed)
 - Procurement of 200 dignity kits for women and girls
 - Provision of First Aid services where needed. Some 30 first aid kits will be procured.
 - Procurement of gloves 8 boxes (50 pcs/ box)
 - Health promotion campaigns (targeting 2,500 households in Mtwara and Lindi). Volunteers will be trained on this activity, prior to implementation.

TRCS is currently developing a full overview of available stock in Tanzania and the region. The DREF will partly support replenishment of stock distributed from TRCS warehouses and for those not available, items will be procured directly for distribution.

TRCS will ensure that its visibility is improved through procurement of visibility material and protective clothing for the 50 volunteers involved on this operation. Continued assessments and monitoring will also be an integral part of the operation and will be used to ensure that the operation is in line with the evolving situation on the ground.

A lesson learnt workshop will be conducted to review the implementation and a report will be produced for future learning.

Operational Support Services

Human resources: An initial number of 50 volunteers will be deployed to support the response. All volunteers will be insured and equipped with protective gears. The volunteers will be supervised by Regional coordinators from the targeted branches and HQ, under the coordination of the TRCS Director of Disaster Management. In addition, the Disaster Preparedness Manager will be deployed to support coordination of preparedness and response activities in the targeted regions.

Logistics and Procurement: Logistics responsibilities will include sourcing the most urgent and relevant relief items, delivered and distributed equitably to those in need, in a timely, transparent and cost-efficient manner. For the initial response, available prepositioned TRCS stocks will be utilized and replenished through the DREF. One Logistics RDRT will be recruited to support the TRCS logistic department.

Procurement: Local procurement will be carried out in accordance with the IFRC standard procurement procedures.

Warehousing: Warehousing plays a significant role in this operation. The national society will use their national warehouse to store items in advance of distribution activities.

Fleet: To support the operation, both heavy and light weight vehicles maybe rented locally to reach difficult and inaccessible areas.

Communication and Visibility: To support volunteers in their mission as well as the visibility of Red Cross actions on the ground, TRCS through this DREF operation will procure protection and visibility items for 50 volunteers including Red Cross bibs, raincoats and gumboots. TRCS will use its own megaphones to evacuate at risk members of the community and it will procure 10 TRCS flags which will be used during awareness activities. Some 500 IEC materials will equally be produced to promote hygiene and health awareness.

Planning, Monitoring, Evaluation and reporting (PMER): IFRC Eastern Africa CCST will provide TRCS with necessary PMER support, especially with regards to monitoring and reporting of this DREF operation. Regular field visits by TRCS teams will ensure daily/weekly supervision of activities, in the first few weeks of the operation. Continuous needs and situation assessments will be carried out during the DREF implementation to inform decision-making.

Field staff will provide weekly updates/reports about the ongoing operation to the Disaster Response Manager based at the HQ. TRCS will be responsible for providing an operational and financial report (2 months after the end of the operation). This way, IFRC Eastern Africa Cluster can consolidate and ensure publishing within 3 months from the end of operation.

At the end of the operation, a lessons learnt workshop will be organized by TRCS with IFRC and other stakeholders of this operation, to reflect on implementation. This workshop will allow for informed planning in future operations planned and implemented by TRCS, but also will allow the NS to reflect on its disaster readiness status, given that it is prone to flooding and cyclones.

Community Engagement and Accountability (CEA): CEA will be mainstreamed throughout the intervention to guarantee maximum and meaningful participation of the affected communities. A feedback and complaint desk will be put in place for recipients of distributed items to provide direct feedback on the distribution exercise. For the purpose of clarity and for a good flow of information, clear roles and responsibilities will be agreed with representatives, community leaders and committees.

Protection, Gender and Inclusion (PGI): Acknowledging that women, girls, men and boys with diverse ages, disabilities and backgrounds have very different needs, risk and coping strategies, the operation will pay particular attention to protection and inclusion of vulnerable groups base and on gender and diversity analysis.

C. Detailed Operational Plan



Shelter

People targeted: 2,500 people (500 Households)

Male: 1,225

Female: 1,275

Requirements (CHF): 57,297

Needs analysis: Approximately 500 households will be affected by the impact of cyclone Kenneth which is expected to hit southern parts of Tanzania on 26th April 2019. The provision of shelter will also be linked with the distribution of HH items, to ensure that families minimum needs are met.

Population to be assisted: The TRCS will initially support 500 households (2,500 people) with immediate shelter needs.

Programme standards/benchmarks: The activities planned in this area of focus will seek to meet the Sphere standards.

P&B Output Code	Shelter Outcome 1: Communities in disaster and crisis affected areas restore and strengthen their safety, well-being and short-term recovery through emergency shelter and settlement solutions	# people/households provided with emergency shelter and settlement assistance (Target: 2,500 people or 500 households)															
	Shelter Output 1.1: Short-term shelter and settlement assistance is provided to affected households	- # of shelter related HH items procured and distributed (Target: 500 shelter kits, 1000 tarpaulins, 1,000 blankets, 500 kitchen sets, 1,000 sleeping mats)															
	Activities planned Week	1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16
AP005	Procurement and distribution of 500 shelter tool kits (1 per household)																
AP005	Procurement and distribution of 1,000 tarpaulins (2 per household)																
AP005	Procurement and distribution of 1,000 blankets (2 per household)																
AP005	Procurement and distribution of 500 Kitchen kits																
AP005	Procurement and distribution of 1000 sleeping mats																
AP005	Procurement and distribution of poles for temporary shelter (4 per HH)																

P&B Output Code	Shelter Output 1.2: Technical support, guidance and awareness raising in safe shelter design and settlement planning and improved building techniques are provided to affected households	<ul style="list-style-type: none"> - # of volunteers providing recipient households with technical support and guidance, appropriate to the type of support they received (Target: 50 volunteers) - # households provided with technical support and guidance, appropriate to the type of support they received (Target: 500) - Minimum percentage of volunteers and recipients who acknowledge the usefulness of the technical support provided on safe shelter construction (Target: at least 80%) 															
		Activities planned Week	1	2	3	4	5	6	7	8	9	10	11	12	13	14	15
AP006	Support in identification and management of resettlement areas (accommodation centres)																
AP006	Training of 50 volunteers in use of shelter construction equipment for 1 days																
AP006	Support affected families in the construction of temporary shelters 10 days																



Health

People targeted: 12,500 people (2,500 Households)

Male: 6,125

Female: 6,375

Requirements (CHF): 23,196

Needs analysis: The anticipated flooding may cause outbreaks of water borne and vector borne diseases. Floods also pose a risk of injuries, which would need urgent attention. There is a need to provide health information and promotion to the communities to reduce the risk of diseases.

Population to be assisted: The TRCS will directly support 500 families with the provision of mosquito nets. FA services will be provided as and when they are needs. Some 750 women and girls, representing 10% of target population, will also be supported with dignity kits. NS will indirectly provide support to an additional 10,000 people through health promotion activities.

Programme standards/benchmarks: The Sphere standards will guide the implementation of activities under this section and where/if necessary, WHO standards will be adhered to.

P&B Output Code	Health Outcome 1: The immediate risks to the health of affected populations are reduced	# of people/households reached with community-based disease prevention and health promotion programming (Target: 12,500 people or 2,500 households)															
	Health Output 1.1: The health situation and immediate risks are assessed using agreed guidelines	<ul style="list-style-type: none"> - # of mosquito nets distributed (Target: 1,000) - Minimum percentage of target population properly using distributed mosquito nets (Target: 80%) - Number of women and girls reached with dignity kits (Target: 200) - Percentage of injured people reached with First aid services (Target: at least 50%) 															
	Activities planned Week	1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16
AP011	Procurement of 1,000 mosquito nets (2 per household)																
AP019	Procurement and distribution of IEC material (a total number of 500 fliers will be printed)																
AP011	Procurement of 200 dignity kits for women and girls																
AP019	Procurement of 30 FA kits for provision of FA services where needed																
AP011	Health promotion targeting 12,500 people																
AP011	Procurement of gloves 8 boxes (50 pcs/ boxes)																



Water, sanitation and hygiene

People targeted: 12,500 people (2,500 Households)

Male: 6,125

Female: 6,375

Requirements (CHF): 9,252

Needs analysis: The anticipated impacts of cyclone Kenneth may cause disruption of water and sanitation infrastructure and services. TRCS will provide water treatment chemicals and hygiene promotion activities to curb any possible water, sanitation and hygiene related diseases and conditions.

Population to be assisted: The NS will provide direct support to 2,500 people and reach out indirectly to an additional 10,000 people through hygiene promotion.

Programme standards/benchmarks: The Sphere standards will be used to guide the activities under WASH

P&B Output Code	WASH Outcome1: Immediate reduction in risk of waterborne and water related diseases in targeted communities	# households/people provided with safe water services that meet agreed standards according to specific operational and programmatic context (Target: 2,500 households or 12,500 people)															
	WASH Output 1.2: Daily access to safe water which meets Sphere and WHO standards in terms of quantity and quality is provided to target population	<ul style="list-style-type: none"> - Minimum percentage of water related HH items recipients practicing proper handling of water and storage container (Target: 80%) - # of post-distribution monitoring of water treatment and storage equipment conducted (Target: 2) 															
	Activities planned Week	1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16
AP026	Procurement and distribution of 1000 buckets (2 per household)																
AP026	Procurement of 500 collapsible jerry cans (1 per household)																
AP026	Procurement of 2,000 bars of soap (4 per household)																
AP026	Procurement of 18,750 water purification tablets (38 tabs per household)																
P&B Output Code	WASH Output 1.4: Hygiene promotion activities which meet Sphere standards in terms of the identification and use of hygiene items provided to target population	<ul style="list-style-type: none"> - # of households/people reached by hygiene promotion activities (Target: 12,500 people or 2,500 households) - # of hygiene awareness campaigns conducted (Target: 5) - % of common water related diseases prevented due to change of behaviour after hygiene promotion activities (100%) 															
		Activities planned Week	1	2	3	4	5	6	7	8	9	10	11	12	13	14	15
AP030	Hygiene promotion activities (5 awareness campaign in 3 months)																
AP030	Procurement and Installation of 50 hand washing facilities																
AP030	Procure 10 ORP Kits																
AP030	Train 25 Staff and Volunteers on Operation and Management of ORP																

Strategies for Implementation
Requirements (CHF): 35,761

P&B Output Code	Outcome S2.1: Effective and coordinated international disaster response is ensured	# of coordination meetings attended by NS (Target: 8)															
	Output S2.1.1: Effective response preparedness and NS surge capacity mechanism is maintained	# of surge team members deployed to support the NS activities (Target: 1)															
	Activities planned Week / Month	1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16
AP046	Deployment of 1 RDRT Logistics																
AP046	EA CCST monitoring visits																
P&B Output Code	Output S3.1.2: TRCS produces high-quality research and evaluation that informs advocacy, resource mobilization and programming.	# of assessments conducted to inform programmatic changes (Target: 4)															
		Activities planned Week / Month	1	2	3	4	5	6	7	8	9	10	11	12	13	14	15
AP055	Continuous needs assessment carried out to inform programmatic changes relative to population requirements																
AP055	Inter-agency coordination																
AP055	Conduct a lessons learnt workshop																

D. Budget

The required budget for this DREF operation is CHF 125,507 as detailed in attached budget.

DREF OPERATION

MDRTZ023 - Tanzania - Cyclone Kenneth


26/04/201
9

Budget by Resource

Budget Group	Budget
Shelter - Relief	27,500
Clothing & Textiles	12,300
Water, Sanitation & Hygiene	17,238
Medical & First Aid	660
Utensils & Tools	9,750
Relief items, Construction, Supplies	67,448
Storage	800
Distribution & Monitoring	3,000
Transport & Vehicles Costs	2,100
Logistics, Transport & Storage	5,900
National Society Staff	2,698
Volunteers	7,925
Personnel	10,623
Workshops & Training	10,136
Workshops & Training	10,136
Travel	14,400
Information & Public Relations	4,920
Office Costs	1,200
Communications	3,000
Financial Charges	220
General Expenditure	23,740
DIRECT COSTS	117,847
INDIRECT COSTS	7,660
TOTAL BUDGET	125,507

Budget by Area of Intervention

AOF1	Disaster Risk Reduction	
AOF2	Shelter	57,297
AOF3	Livelihoods and Basic Needs	
AOF4	Health	23,196
AOF5	Water, Sanitation and Hygiene	9,252
AOF6	Protection, Gender and Inclusion	
AOF7	Migration	
SFI1	Strengthen National Societies	13,358
	Effective International Disaster	
SFI2	Management	15,975
	Influence others as leading strategic	
SFI3	partners	6,428
SFI4	Ensure a strong IFRC	
TOTAL		125,507






Tanzania Tropical Cyclone DREF

25 April 2019 Glide: TC-2019-000040-TZA



The maps used do not imply the expression of any opinion on the part of the International Federation of Red Cross and Red Crescent Societies or National Societies concerning the legal status of a territory or of its authorities. Map sources: GADM, Natural Earth, IFRC.



Contact information

Reference documents



Click here for:

- Previous Appeals and updates
- Emergency Plan of Action (EPoA)

For further information, specifically related to this operation please contact:

For Tanzania Red Cross (TRCS)

- Julius Kejo, Secretary General TRCS, email: Kejo Julius kejojulius@trcs.or.tz
- Renatus Mkaruka, head of DM TRCS, phone: +255713412791, email: Renatus Mkaruka rmkaruka@trcs.or.tz

IFRC Country Cluster Office, Nairobi:

- Andreas Sandin, Ag Head of Cluster, IFRC EACCST; phone: +254732508060; email: andreas.sandin@ifrc.org
- Lisa Zitman, DM Delegate, Tel: +254733203004, email: lisa.zitman@ifrc.org

IFRC office for Africa Region:

- Adesh Tripathee, Head of Disaster Crisis Prevention, Response and Recovery Department, Nairobi, Kenya; phone +254731067489; email: adesh.tripathee@ifrc.org
- Alina Atemnkeng, DREF Delegate – Africa, phone +254731067277; email: alina.atemnkeng@ifrc.org

In IFRC Geneva :

- Karla Morizzo, DREF Senior Officer, DCPRR Unit Geneva; email: karla.morizzo@ifrc.org

For IFRC Resource Mobilization and Pledges support:

- IFRC Africa Regional Office for resource Mobilization and Pledge: Franciscah Cherotich Kilel, Senior Officer Partnership and Resource Development, Nairobi, email: franciscah.kilel@ifrc.org;

For In-Kind donations and Mobilization table support:

- IFRC Africa Regional Office for Logistics Unit: RISHI Ramrakha, Head of Africa Regional Logistics Unit, email: rishi.ramrakha@ifrc.org; phone: +254 733 888 022

For Performance and Accountability support (planning, monitoring, evaluation and reporting enquiries)

- **IFRC Africa Regional Office:** Sammy Fwaga, Ag. PMER Coordinator, email. sammy.fwaga@ifrc.org; phone: +254 20 283 5212

How we work

All IFRC assistance seeks to adhere to the **Code of Conduct** for the International Red Cross and Red Crescent Movement and Non-Governmental Organizations (NGO's) in Disaster Relief and the **Humanitarian Charter and Minimum Standards in Humanitarian Response (Sphere)** in delivering assistance to the most vulnerable. The IFRC's vision is to inspire, **encourage, facilitate and promote at all times all forms of humanitarian activities** by National Societies, with a view to **preventing and alleviating human suffering**, and thereby contributing to the maintenance and promotion of human dignity and peace in the world.

The IFRC's work is guided by Strategy 2020 which puts forward three strategic aims:



Save lives.
protect livelihoods,
and strengthen recovery
from disaster and crises.



Enable **healthy**
and **safe** living.



Promote social inclusion
and a culture of
non-violence and **peace**.