

www.ifrc.org
Saving lives,
changing minds.

DREF Plan of Action

Dominican Republic - Tropical Storm Isaias

 International Federation
of Red Cross and Red Crescent Societies

DREF Operation	MDRDO013	Glide n°:	TC-2020-000173-DOM
Date of issue:	13 August 2020	Expected timeframe:	3 months
		Expected end date:	30 November 2020
IFRC Category allocated to the of the disaster or crisis: Yellow			
DREF allocated: 32,968 Swiss francs (CHF)			
Number of people affected:	5,595 people	Number of people to be assisted:	2,050 people
Provinces affected:	Hato Mayor, Duarte, Samana and El Seibo provinces	Provinces/Regions targeted:	Hato Mayor
Dominican Red Cross Society: 20,000 volunteers, 634 Staff, 1 Headquarter, 32 Province Branches, 96 Municipal Branches.			
Red Cross Red Crescent Movement partners actively involved in the operation: IFRC, ICRC, Italian Red Cross, Spanish Red Cross.			
Other partner organizations actively involved in the operation: National Center for Emergency Operations (COE Nacional), Ministry of Public Health, Ministry of Public Works, Ministry of Defense, Dominican Republic's President's Social Plan, Municipalities, Committees of Mitigation and Response, World Food Programme (WFP).			

<Click [here](#) for the DREF budget and [here](#) for the contact information.>


A. Situation analysis

Description of the disaster

On 30 July 2020, tropical storm Isaias (9th tropical cyclone of the 2020 Atlantic hurricane season) made landfall in the Dominican Republic with sustained winds of 45 miles/hour.

The tropical storm brought heavy rains over the country. The following rain accumulation was registered: 327mm in Sabana de la Mar, 300mm in Samana and 277mm in Hato Mayor.

According to reports from the National Emergency Operations Center (EOC), Tropical Storm ISAIAS principally affected the eastern provinces of Hato Mayor, Samana, El Seibo and Duarte. Impact in these provinces reached 1,042 houses and 5,595 people affected.



Heavy rains triggered flash floods and landslides in the eastern part of country for the most part. Significant damages were reported in the province of Hato Mayor following the rise of the water of level of rivers Paña-Paña, Magua and Cañada de los Polanco.

The most affected communities in Hato Mayor province are Villa Canto, Hundian, La Marvinia, La China. Villa Ortega, Los Cocos, El Pozo, Guley, Barrio Puerto Rico and Barrio los Genaos.

At the time tropical storm Isaias made landfall in the Dominican Republic, the country was reporting 31,112 COVID-19 active cases of and least 1,123 deaths. A state of emergency has been declared; instating several measures to respond to the epidemic, including a curfew.

Dominican Red Cross (DRC) volunteers carrying out assessments and supporting evacuations in the affected areas. Source: DRC, July 31, 2020.



DRC volunteers' areas assisting with distributions in the affected communities. Source: DRC, August 1, 2020.

Summary of the current response

Overview of Host National Society Response Action

On 28 July 2020, the Dominican Red Cross initiated preparation for tropical storm Isaias when forecasts confirmed possible landfall. On this date, the National Society activated its preparedness protocols, Emergency Operations Center (EOC) and communication networks; under COVID-19 specific protocols. Virtual EOC preparedness meetings were organized with the branches in country to coordinate preparation activities. A COVID-19 response team was mobilized to carry out preparedness and early response activities. The National Society dispatched teams to support the branches before impact, which included communication and transport capacities. 52 branches of the Dominican Red Cross prepared and contributed to the response to tropical storm Isaias in close coordination with local committees for mitigation and response. 593 volunteers

supported the mandatory evacuation orders and 85 volunteers were involved in the management of emergency shelters. The National Societies' communications department created and transmitted several sensitization and preparedness messages to the public through social media.

On 28 July 2020, a field report for imminent impact was published on the [GO Platform](#). A second field report was published on the [GO Platform](#) on 30 July 2020.

The National Society's volunteers immediately responded to the most urgent needs in the most affected areas. Damage assessments were completed in the flooded provinces of Hato Mayor and Duarte using ODK registration of the population to be assisted.

On 1 August 2020, the Dominican Red Cross distributed of 7,400 litres of safe water for communities in Duarte, and for 400 families in Hato Mayor to provide immediate support to the local population including the following items:

- 400 family hygiene kits
- 400 mosquito repellents
- 400 gl. of chlorine
- 400 jerrycans
- 1,300 KN95 masks
- Food rations
- 12 Shelter kits

Between 1-8 August, the National Society provided Psychosocial First-Aid, fumigation activities and health promotion activities with the distribution of sensitization material in Hato Mayor. Additional distributions were completed with food rations and mosquito nets provided by the Ministry of Public Health.

On 8 August 2020, the Dominican Red Cross organized an additional distribution of 40 kitchen sets to families who suffered significant loss in Hato Mayor.

The Dominican Red Cross has been coordinating with WFP for the response; through the ECHO funded “Humanitarian Corridors of the Caribbean” project, which aims to enhance the Dominican Red Cross’ disaster response logistics capacities.

Besides this operation, the Dominican Red Cross is actively responding to COVID-19, as the country is currently facing its highest incidence of the disease. Staff and volunteers have been mobilized since March 2020 to help mitigate the effects of the pandemic in the country. The National Society’s COVID-19 response plan mainly focuses on health, water, sanitation and hygiene (WASH) and cash and livelihood support.

Overview of Red Cross Red Crescent Movement Actions in country

The IFRC is directly supporting the Dominican Red Cross through its Country Cluster Support Team office in Santo Domingo. IFRC’s America’s Regional Office has been monitoring and providing readiness support. The IFRC is currently supporting the COVID-19 response in the Dominican Republic through the Global COVID-19 Emergency Appeal.

The ICRC supports the Dominican Red Cross programs and COVID-19 response through the Regional Delegation for Panama and the Caribbean.

The Italian Red Cross’ Caribbean delegation in the Dominican Republic supports Dominican Red Cross programs and the IFRC’s COVID-19 Emergency Appeal.

The Spanish Red Cross supports the Dominican Red Cross’ operations and WASH preparedness and response.

Overview of non-RCRC actors’ actions in country

The National Centre for Emergency Operations fully activated the national response mechanisms, including sectorial coordination. Early-warning and alerts were declared for the entire country before and during impact.

The Dominican Republic presidential social plan distributed food, blankets, mosquito nets, and household utensils (gas bottles, washing machines, stoves, mattress, and TVs) in the affected areas.

The National Institute for safe water and sewage is providing repairs and safe water in the affected areas.

The Ministry of Public Health has been distributing chlorine, rat poison, and providing sensitization, and health promotion events.

The Ministry of Public Works has been clearing road access, street repairs in the communities which were cut-off by the event.

The Ministry of Defense sent a response team to support distributions and offer protection to private properties in the affected areas.

Local municipalities completed solid waste management campaigns and coordination actions through the Provincial and Municipal Committees for Disaster Prevention, Mitigation and Response.

Needs analysis, targeting, scenario planning and risk assessment

Needs analysis

Damage assessments completed by the Dominican Red Cross and Civil Protection in the area provided the following information in the affected areas:

The National Centre for Emergency Operations reported a total of 1,042 affected houses, among which 165 were partially destroyed and four destroyed. A total of 5,595 people was affected nation-wide.

The Dominican Red Cross reported 683 houses affected and 162 partially destroyed in the Hato Mayor Province, resulting in loss of household items in most of the flood area. Most of the people affected were relocated with relatives. Four emergency shelters were opened to house a total of 96 people.

According to the National Centre for Emergency Operations a total of 1,434,459 people were left without access to water and sewage due to reported damages to 77 water distribution systems.

Following the impact of tropical storm in eastern Dominican Republic, floods and the limited access to hygiene products and safe water will cause the appearance or increase the incidence rate of the following health issues: diarrhoeal disease, respiratory issues, skin disease and vector diseases such as dengue (a recent dengue epidemics affected the country between 2019 and early 2020) or malaria.

The post-impact situation could cause an increase of COVID-19 cases in the impacted area¹ due to social proximity induced by the response and recovery operations, Hato Mayor province has reported 125 accumulated cases (319 tests), Duarte province 1,593 accumulated cases (9,120 tests), El Seibo province 256 accumulated cases (494 tests) and Samana province 193 accumulated cases (691 tests). Promotion of COVID-19 mitigation measures will be conducted throughout the operation.

Significant loss has been reported to the agriculture sector in various areas of the country (Sabana de la Mar, Ramon Santana, Higüey) and principally in the provinces of Hato Mayor, and El Seibo where banana, yuca and passion fruits plantations were lost.

The Dominican Red Cross' volunteers were among the first responders in Hato Mayor; providing immediate support to the affected families.

Targeting

Beyond the national mobilization of volunteers to participate in various activities, the Dominican Red Cross responded to the immediate hygiene and health needs of the population in the most affected areas of the country: Hato Mayor and Duarte Province. Distributions were organized in these areas following the request for assistance by local authorities and as the first responder to basic needs.

The Dominican Red Cross registered 2,055 people (410 families) in Hato Mayor to receive immediate assistance. The National Society reports that 50% of this population work in the surrounding agriculture, which has been severely affected by the storm.

Of these families, 400 will be reached with health activities and items, plus an additional 10 families to be reached with shelter activities. All the 410 families will be part of the community activities.

The Dominican Red Cross registered the population to be assisted based on vulnerability criteria available through social services and applied by the National Society.

The Dominican Red Cross offered an immediate response in the Hato Mayor Province to contribute to the mitigation of COVID-19 spreading as local hospitals are reportedly operating at their fullest capacities.

Additionally, early recovery of the affected families is crucial as the 2020 hurricane season is soon to reach its peak between August and September 2020. An extremely active hurricane season is expected this year as NOAA expects 10 to 16 cyclones to impact the Caribbean².

Estimated disaggregated data for population targeted.

Category	Estimated % of target group	% female	% male
Young Children (under 5 years)	10%	45%	55%
Children (5-17yrs)	31%	52%	48%

¹ [Ministry of Public Health Special Bulletin #137](#). 2 August 2020.

² [NOAA. 'Extremely active' hurricane season possible for Atlantic Basin](#). 6 August 2020.

Adults (18-49 yrs)	44%	49%	51%
Elderly (>50 yrs)	15%	38%	62%
People with disabilities	Information not available at this stage		

Scenario planning

Scenario	Situation and humanitarian consequence	Potential Response
No other disaster or disease affects the areas of intervention Hato Mayor and Duarte.	The humanitarian situation is as presented in the section above.	The Dominican Red Cross responds according the Plan of Action presented in this document. Other government agencies also contribute to attending the needs of the population.
The affected areas are impacted by second moderate cyclonic events and/or cases of COVID-19 increase.	Additional impact on housing and livelihood in the area. Additional population is to be assisted in the area. COVID-19 prevention and mitigation measures are to be implemented in the area	The Dominican Red Cross would design a new plan of action to attend the needs and would increase COVID-19 actions in the area. A DREF allocation could be requested to support increased operational needs.
The area is impacted by a significant cyclonic event; and/or sees a surge of Dengue cases and/or sees significant increase of COVID-19 cases.	Stretched response capacities would be overwhelmed and unable to attend the needs of the population.	The Dominican Red Cross would have to consider requesting international support to support a large-scale response in various parts of the country. Such a scenario implies a high level of complexity due to the superposition of situations.

Operation Risk Assessment

The DREF operation, the needs assessment and its operational strategy considers the risks related to the current COVID-19 pandemic and is aligned with the IFRC global emergency appeal that supports National Societies to deliver assistance and support communities affected or at risk of being affected by COVID-19.. The planned DREF activities will also follow the Ministry of Health and World Health Organization regulations on hygiene and social distancing especially during distribution of household items (HHIs).

The National Society response to COVID-19 is supported through the IFRC [global appeal](#), which is facilitating and supporting them to maintain critical service provision, while adapting to COVID-19. This DREF operation is aligned with and will contribute to the current global strategy and regional Emergency Plan of Action for COVID-19 developed by the IFRC Americas Regional Office, in coordination with global and regional partners. This means that the National Society will ensure, even as it responds to the floods, COVID-19 prevention measures are adhered to in line with regional plan of action and its national COVID-19 country plan. IFRC continues to assess how emergency operations in response to disasters and crisis should adapt to this crisis and provide necessary guidance to its membership on the same. The National Society will keep monitoring the situation closely and revise the plan accordingly if needed, taking into consideration the evolving COVID-19 situation and the operational risks that might develop, including operational challenges related to access to the affected population, availability of relief items, procurement issues, and movement of volunteers and staff as well as international staff. For more information please consult the [COVID-19 operation page](#) on the IFRC Go platform and the [Americas Emergency Plan of Action for COVID-19](#).

Due to the ongoing COVID-19 epidemics in the Dominican Republic, COVID-19 prevention and mitigation measures will be implemented to guarantee the security of volunteers and staff; and population to be attended by the activities. Face masks were distributed, and social distancing was implemented in all distribution activities.

Red Cross volunteers and staff who might be affected by COVID-19 during this operation will be supported by the National Society's COVID-19 staff and volunteers' policy.

The Dominican Red Cross has engaged the local communities during the damage assessment and the identification and registration process of the people to be assisted. Information was shared with the population to mitigate any security risk.

B. Operational strategy

Overall Operational Objective

The Dominican Red Cross assists 2,050 people affected by tropical storm Isais in the province of Hato Mayor; with hygiene and health support.

The National Society has designed and rolled out the following operational strategy between 31 July 31 and 8 August 2020:

Damage Assessment:

On 31 July, the Dominican Red Cross dispatched teams to Hato Mayor to carry damage and needs assessments in the area. Volunteers dispatched to the affected area used ODK to collect the information. The drone unit of the National Society was also dispatched to provide additional information with aerial views. Dominican Red Cross teams were the first relief actor to intervene in Hato Mayor.

Identification and registration:

Dominican Red Cross volunteers used ODK to identify and register the population to be assisted. Volunteers were briefed to proceed based on vulnerability criteria. 400 families were initially registered; 10 additional families were later included based on the situation.

Distributions:

On August 1, the National Society attended the initial needs of the population in hygiene and health, distributing the following items to 400 families:

- 1 x Family Hygiene kits (to cover hygiene needs for 1 month)
- 1 x Jerry cans (10 Liter collapsible)
- 1 x gallon of liquid chlorine
- 3 x KN95 masks
- 1 x mosquito repellent

Based on assessments, the Dominican Red Cross also distributed 12 shelter kits (1 tool kit + 2 tarpaulins) families whose home suffered extensive damages.

Volunteers also distributed mosquito nets provided by the Ministry of Public Health.

On 8 August, the Dominican Red Cross distributed an additional 40 kitchen sets to families who lost their house items as volunteers identified a gap in response to humanitarian needs in the area.

All distributions applied COVID-19 protocols in terms of social distancing and hygiene practices.

Psychosocial first aid:

A team of 40 volunteers trained in Psychosocial First Aid provided support to the affected population on-site and remotely since the onset of the disaster. Recreational activities with children were organized. A hotline (also used for COVID-19) is available for all people seeking assistance.

Health risk mitigation:

Volunteers completed preventive fumigation of the area to mitigate the risk of vector-borne diseases, such as dengue.

Hygiene promotion campaigns were also completed, along with the distribution of hygiene kits. Health sensitization material was also distributed in the communities in coordination with the Ministry of Public Health.

Monitoring post-distribution:

The Dominican Red Cross will continue to monitor the situation in Hato Mayor to rapidly identify potential gaps in the response in the area or arising humanitarian issues.

Additional activities to attend the needs of the population would be designed within the current intervention scope.

Replenishment of stock will allow the National Society to maintain the strategic pre-positioning of humanitarian response items.

The DREF Operation is given a timeframe of three months to allow for sourcing, shipping, and receiving items. This timeframe takes into consideration potential delays to the global COVID-19 situation.

Operational Support & Community Engagement

Community Engagement & Accountability

Targeted communities were sensitized to the identification and selection criteria during the assessment and registration process carried by Dominican Red Cross volunteers. Individualized sessions aiming at capturing specific needs were held in the targeted communities.

The local branch and volunteers are made available to carry out post-distribution monitoring to identify additional needs and offer referral points for the affected communities. Further actions have been carried out where gaps have been identified. The National Society will continue to work with the community and propose relevant measures from feedback received.

Human Resources

The overall operation was coordinated by the Dominican Red Cross' relief department. Most of the National Society's departments contributed to the response. Local preparedness and response relied on branches' staff and volunteers.

The Dominican Red Cross has mobilized a total of 593 volunteers for the response to Tropical Storm ISAIAS. The teams deployed included the following specialties:

- 32 x WASH technicians
- 40 x Psychosocial support
- 15 x Emergency communications team-members
- 20 x Health and hygiene promoters
- 35 x Volunteers trained in Damage and needs assessments
- 4 x Relief distribution specialists
- 3 x PMER specialists

Logistics

Most items distributed by the Dominican Red Cross were pre-positioned in their national warehouse. The National Society also distributed stocks provided by the Ministry of Public Health.

The following items should be sourced through IFRC's regional logistics unit in Panama.

All procurement related to this operation will follow the IFRC's standards procurement procedures and standards set by the Movement. Purchases will be made by a procurement officer from the IFRC's Regional Logistics Unit (RLU) Panama.

- 400 x Family Hygiene kits
- 400 x 10-liter collapsible jerrycans
- 12 x Shelter kits
- 40 x Kitchen Sets
- 1960 x KN95 Masks

Hygiene kits contain the following items which will be replenished:

DESCRIPTION	QTY
SOAP BAR 250GR. /8.8 ONZ	4
BATH SOAP 125GR.	12
SHAMPOO 400ML. /13.5ONZ.	4
TOOTHPASTE 100ML. /125GR.	4
TOOTHBRUSH	4
SHAVING BLADES	4
HANDWASHING TOWELS	4
TOILET PAPER	12
COMB	2

Content of the kitchen set for a family of 5 persons, is as follows:

DESCRIPTION	QTY
BOWL, for food, 1L, stainless steel	5
FORK, table, stainless steel	5
FRYING PAN, 2.5L, used as lid for the 7L cooking pot	1
KNIFE, kitchen, stainless steel blade 15cm, plastic handle	1
KNIFE, table knife, stainless steel	5
SPOON, wooden, stirring, 30cm	1
SPOON, soup, stainless steel, 10 ml	5
COOKING POT, 5L, s.steel, diam 20 cm, with handles and lid	1
COOKING POT, 7L, s.steel, diam 25 cm, with handles	1
CUP, stainless steel, with handle, 300ml	5
PLATE, deep, stainless steel, diam. 22 cm, cap. 0.75L	5
SCOURING PAD	1
LADLE, 100ml, stainless steel	1
SERVING SPOON, stainless steel 35 ml	1

Content of the shelter kit is as follows:

DESCRIPTION	QTY
ROPE, POLYPROPYLENE, black, diam. 12mm, twisted	30
HANDSAW, for timber, 400mm blade	1
NAILS, ROOFING, 75mm (3"), hot galva. + rubber washer, 0.5kg	1
SHOVEL, round point with Y handle, total length approx. 1m	1
HOE, with long handle, large type	1
MACHETTE, approx. length 500mm, wooden handle	1
SHEARS, straight, for metal sheet, semi-hard 1mm max., 255mm	1
NAILS, hot galvanised iron, for wood, 40mm, (1.1/2")	1
TIE WIRE, galvanised, diam. 1.5 mm, 25m, roll	1
CLAW HAMMER, carpenter type, 750g, wood handle	1
BAG, duffle type, coated polyethylene 180g/m ² , 1300x400mm	1
ROPE, POLYPROPYLENE, diam. 3mm, twisted, green	30
HOE, MUTT HOE, head only, 250x70mm, 0.7kg	1
MEASURING TAPE, tailor type, PVC coated polyester, 20mm x 3m	1
NEEDLE, stitching, curved, 127mm x 1.8mm, hole 1x7mm	2
NAILS, hot galvanised iron, for wood, 7.5cm (3")	1
TARPAULINS, 4x6 meters	2

The Dominican Red Cross will source replenishment locally for 400 x 1 gl. Chlorine.

Communications

The Dominican Red Cross communications department produced several contents for preparedness prior to tropical storm Isaias. Content was published in social networks and on the National Societies' webpage.

Press releases and reports of the activities were shared on social networks and the National Societies' webpage³.

Information and Technology

The National Society used virtual EOC to coordinate preparedness to the operations.

Damage and needs assessments were facilitated with the National Society's drone unit deployment, which allowed to access and share aerial view of the impacted areas.

³ [Dominican Red Cross. Cruz Roja Dominicana Distribuye Ayuda Humanitaria A Familias Afectadas Por La Tormenta Isaias. 1 August 2020.](#)

Damage assessment and registrations were carried out using ODK and MEGA V tools to facilitate the collection of information. All the processes are being carried out in agreement with privacy regulations in the country.

Security

All staff and volunteers deployed to support response operations were adequately trained and equipped to carry out their missions.

All staff and volunteers deployed to support response operations were adequately trained and equipped under the COVID-19 safety protocols in place at the National Society level. A referral and support mechanism is in place to provide assistance to potentially positive cases.

300 KN95 masks were distributed to the volunteers for their intervention in the area. The branches used pre-positioned Personal Protective Equipment (PPE), disseminated in the country as part of the Dominican Red Cross response strategy to COVID-19.

Planning, Monitoring, Evaluation and Reporting

The Dominican Red Cross has produced several situation reports, distribution plans, and activity reports. This documentation is to be archived to feed the lessons learned process.

The local branch monitors the post-distributions in the affected area to identify potential gaps in the humanitarian response. Feedback will be provided to adapt the response plan if necessary.

Reporting on the operation will be conducted following the IFRC's minimum reporting standards. A final report will be issued within three months of the operation's completion.

Administration and Finance

Dominican Red Cross finance department has been overseeing the response operations, budget, and incurred costs.

IFRC provides the necessary operational support for budget review and validation.

C. Detailed Operational Plan



Shelter

People targeted: 200

Male: 108

Female: 92

Requirements (CHF): 1,516

P&B Output Code	Shelter Outcome 1: Communities in disaster and crisis affected areas restore and strengthen their safety, well-being and longer-term recovery through shelter and settlement solutions	Indicators:											
	Shelter Output 1.1: Basic household items assistance is provided to the affected families.	40 families receive a Kitchen Set 12 families receive a Shelter Kit											
	Activities planned Week	1	2	3	4	5	6	7	8	9	10	11	12
AP005	Assessments												
AP005	Distribution of Kitchen Sets												
AP005	Distribution of Shelter Kits												
AP005	Monitoring												
AP005	Replenishment of HHI's												



Health

People targeted: 2,050

Male: 1,107

Female: 943

Requirements (CHF): 7,840

P&B Output Code	Health Outcome 1: The immediate risks to the health of affected populations are reduced	Indicators:
	Health Output 1.1: The health situation and immediate risks are assessed using agreed guidelines	1,600 KN95 Masks distributed to the affected families One Health promotion event held in the community (410 families targeted)

		<i>One preventive fumigation campaign is completed in the community (410 families targeted)</i> <i>2,050 people are offered psycho-social first-aid</i>											
Activities planned Week		1	2	3	4	5	6	7	8	9	10	11	12
AP021	Assessments												
AP021	Distribution of KN95 Masks												
AP021	Health sensitization in the community												
AP021	Preventive Fumigation												
AP021	Psychosocial First Aid provided in the community												
AP021	Monitoring												
AP021	Replenishment of KN95 Masks												



Water, sanitation and hygiene

People targeted: 2,050

Male: 1,107

Female: 943

Requirements (CHF): 10,400

P&B Output Code	WASH Outcome1: Immediate reduction in risk of waterborne and water related diseases in targeted communities	Indicators: <i>400 Family hygiene kits are distributed and replenished</i> <i>400 Jerrycans (10L) are distributed and replenished</i> <i>400 gallons of chlorine are distributed and replenished</i> <i>One hygiene promotion campaign held in the community (410 families targeted)</i>											
	WASH Output 1.1: Hygiene parcels which meet Sphere standards and hygiene promotion sessions are provided to the affected population												
	Activities planned Week	1	2	3	4	5	6	7	8	9	10	11	12
AP030	Assessments												
AP030	Distribution of Hygiene kits												

AP030	Distribution of Jerrycans (10 litres)												
AP030	Distribution of Chlorine gallon												
AP030	Hygiene promotion campaigns												
AP030	Monitoring												
AP030	Replenishment of HHI's												

Budget

See annex attached.

Reference documents



Click here for:

- Information Bulletin [no. 1](#) and [no. 2](#) – Tropical Storm Isaias.

For further information, specifically related to this operation please contact:

In the Dominican Red Cross

- **President;** Dr. Ligia Leroux de Ramirez, presidencia@cruzroja.org.do, +1 809 412 8207
- **Operational coordination;** Sergio Rafael Vargas Puente, Manager Pre-Hospital Care and Relief Services socorros@cruzroja.org.do, +1 809 334 4545

IFRC Country Cluster Support Team

- Head of Country Cluster (CCST) cluster for Cuba, Dominican Republic and Haiti, Elias Ghanem, email: elias.ghanem@ifrc.org
- Disaster Manager, Raphael Hamoir, email: raphael.hamoir@ifrc.org

IFRC Americas Regional Office:

- Head of the Disaster and Crisis Department, Jono Anzalone, email: jono.anzalone@ifrc.org
- Continental Operations Coordinator, Felipe del Cid, email: felipe.delcid@ifrc.org
- Communications Unit Coordinator for the Americas; Diana Medina, email: diana.medina@ifrc.org
- Planning, Monitoring, Evaluation and Reporting (PMER) Manager, Maria Larios, maria.larios@ifrc.org

IFRC Geneva Headquarters:

- Eszter Matyeka DREF, Senior Officer; email: eszter.matyeka@ifrc.org
- Antoine Belair; Operations Coordination Senior Officer; email: antoine.belair@ifrc.org

How we work

All IFRC assistance seeks to adhere to the **Code of Conduct** for the International Red Cross and Red Crescent Movement and Non-Governmental Organizations (NGO's) in Disaster Relief and the **Humanitarian Charter and Minimum Standards in Humanitarian Response (Sphere)** in delivering assistance to the most vulnerable. The IFRC's vision is to inspire, **encourage, facilitate and promote at all times all forms of humanitarian activities** by National Societies, with a view to **preventing and alleviating human suffering**, and thereby contributing to the maintenance and promotion of human dignity and peace in the world.

DREF OPERATION

MDRDO013 - Dominican Republic - Tropical Storm Isaias

13/8/2020

Budget by Resource

Budget Group	Budget
Shelter - Relief	636
Water, Sanitation & Hygiene	9,600
Medical & First Aid	7,840
Utensils & Tools	1,680
Relief items, Construction, Supplies	19,756
Distribution & Monitoring	5,300
Logistics Services	3,000
Logistics, Transport & Storage	8,300
Volunteers	2,000
Personnel	2,000
Information & Public Relations	600
Financial Charges	300
General Expenditure	900
DIRECT COSTS	30,956
INDIRECT COSTS	2,012
TOTAL BUDGET	32,968

Budget by Area of Intervention

AOF1	Disaster Risk Reduction	
AOF2	Shelter	1,615
AOF3	Livelihoods and Basic Needs	
AOF4	Health	8,350
AOF5	Water, Sanitation and Hygiene	11,076
AOF6	Protection, Gender and Inclusion	
AOF7	Migration	
SFI1	Strengthen National Societies	11,928
SFI2	Effective International Disaster Management	
SFI3	Influence others as leading strategic partners	
SFI4	Ensure a strong IFRC	
TOTAL		32,968

