

# Operation Update Report

## Philippines: Floods and Typhoons 2020 (Typhoon Goni)

<b>Emergency appeal n° MDRPH041</b>	<b>GLIDE n° <a href="#">TC-2020-000214-PHL</a></b>
<b>Operation update n° 5: 31 May 2021</b>	<b>Timeframe covered by this update:</b> 30 October 2020 – 30 April 2021
<b>Operation start date: 30 October 2020</b>	<b>Operation timeframe: 24 months</b> <b>End date: 30 November 2022</b>
<b>Funding requirements (CHF):</b> 8.5 million (total requirements for EA is 10.8 million / Federation-wide funding requirement is CHF 16 million)	<b>DREF amount initially allocated: CHF 750,000</b>
<b>N° of people being assisted: 47,321</b>	
<b>Red Cross Red Crescent Movement partners currently actively involved in the operation:</b> PRC is working with the International Federation of Red Cross and Red Crescent Societies (IFRC) in this operation. ICRC and eight National Societies are present in the Philippines: American Red Cross, Canadian Red Cross, Finnish Red Cross, German Red Cross, Japanese Red Cross Society, Netherlands Red Cross, Spanish Red Cross and Qatar Red Crescent Society.	
<b>Other partner organizations actively involved in the operation:</b> Government coordination is led by the National Disaster Risk Reduction and Management Council (NDRRMC). Government ministries and agencies involved include the Department of Social Welfare and Development (DSWD), Local Government Units, the Philippine Armed Forces, and the Philippine National Police Force. I/NGOs and UN agencies are monitoring the situation through the Humanitarian Country Team (HCT) supported by OCHA.	

## A. SITUATION ANALYSIS

### Description of the disaster

Typhoon Goni which is locally known as Rolly, made landfall on 1 November 2020 as a super typhoon (Category 5) over Catanduanes with maximum sustained winds of 225 kilometers per hour and gusts of up to 280 kilometers per hour. It is the Philippines' nineteenth named storm for the year 2020.

At its peak strength on landfall on Catanduanes and Albay, Super Typhoon Goni caused widespread damage to high-risk structures and almost total damage to structures made of light materials in the highly exposed coastal areas. Many roof failures were observed in houses and industrial buildings. Electrical power distribution and communication services were severely disrupted. Water systems were severely damaged, and agriculture and livelihoods were severely affected. On the slopes of Mayon Volcano there was a lahar flow that caused near total destruction of one village.

The last reports from National Disaster Risk Reduction and Management Council (NDRRMC) [Sitrep #12](#) as of 11 November 2020 and Department of Social Welfare and Development - Disaster Response Operations Monitoring and Information Center (DSWD - DROMIC) [terminal report](#) as of 05 April, 2021 are summarized below:

Category	Super Typhoon Goni
<b>Affected</b>	802,990 families or 3,353,414 persons were affected in 5,991 barangays in Regions NCR, II, III, CALABARZON, MIMAROPA, V, VIII, and CAR.
<b>Casualties and injured</b>	25 dead, 399 injured, 6 missing.
<b>Houses damaged</b>	There are 398,266 damaged houses of which, 69,576 totally damaged and 328,690 partially damaged.
<b>Damage to agriculture</b>	Estimated PHP 5.01 billion (CHF 93.98 million) worth of damage to crops, livestock, fisheries, and agricultural facilities.

<b>Damage to infrastructure</b>	Estimated PHP 12.8 billion (CHF 240.12 million) worth of damage to roads, bridges, communication, ports, etc.
<b>Social infrastructure</b>	Health and education infrastructure severely affected. DepEd Region V reported 41% (1,587) schools in Bicol suffered damages worth PHP 6.6 billion.

## Summary of current response

### Overview of Host National Society

As of 3 May 2021, PRC has been able to carry out the following activities to support the needs of the most vulnerable population affected.

#### PRC Actions Taken:



**26,265** individuals served with hot meals; **2,796** individuals received bread



**5,642** families served with standard and assorted Food Items



**469** bottled water were distributed



**4,226,822** liters of clean water distributed



**24,258** individuals reached through hygiene promotion



**4,490** families provided with hygiene kit



**7,917** families provided with Jerry Cans



**2,921** families provided with Kitchen Set



**36** families provided with assorted sleeping materials and **50** mattress were provided



**5,663** families provided with mosquito nets



**5,663** families provided with blankets



**5,663** families provided with plastic mats



**4,691** families provided with Tarpaulins



**997** families provided with CGI and STK



**6,082** families provided with 3,500 PHP MPCG; **133** families (PHP 35,000) and **116** families (PHP 17,500) provided with Shelter Repair Assistance



**14,747** individuals reached through psychosocial support (PFA / CFS)



**3,416** individuals assisted with first aid, blood pressure and blood sugar taking



**366** individuals were rescued and transported



**5,508** individuals assisted through Basic Health Care Consultation



**965** individuals reached through Health Promotion



**45** units of blood were pre-positioned



**1,121** individuals provided with RFL Service ("I Am Alive" and Tracing) and Welfare Referral

For further details, visit <https://philippineredcross.github.io/Typhoon-Rolly-Goni-2020/>

Partners: Australian Government, ICRC, IFRC, Qatar Red Crescent, United Arab of Emirates Red Crescent, and International and Local Partners

\* Affected, Displaced, and Damages - NDRRMC as of 11 November 2020

\*PRC Actions - TY Rolly Ops Sheet as of 03 May 2021  
Created by: E.Manzon / DMS

### Overview of Red Cross Red Crescent Movement in country

PRC is leading the overall response operation. PRC works with the IFRC, ICRC and National Societies in-country: American Red Cross, Canadian Red Cross, Finnish Red Cross, German Red Cross, Japanese Red Cross Society, the Netherlands Red Cross, Spanish Red Cross and Qatar Red Crescent Society.

### Federation-Wide funding situation

The operation has seen multilateral and bilateral supports from partners National Societies and governments. The operation has received multilateral funding from Austrian Red Cross, British Red Cross / Foreign, Commonwealth & Development Office (FCDO), Canadian Red Cross/ Canadian Government, Czech Government, Finnish Red Cross, Honk Kong Red Cross / Disaster Relief Fund (DFA) – of Government of Hong Kong, Japanese Red Cross, Monaco Red Cross, Netherland Red Cross, New Zealand Government, Spanish Government, Swedish Red Cross / Sweden's government agency for development (SIDA) and Swiss Red Cross / Swiss Agency for Development and Cooperation (SDA). Furthermore, there were online donations raised through online platforms.

The Netherlands Red Cross, Qatar Red Crescent, American Red Cross, Spanish Red Cross and ICRC have provided various in-kind support to the operation. Singapore Red Cross, Qatari Red Crescent, Korean Embassy and Thai Red Cross are providing bilateral support to the Philippine Red Cross, informed at least in part, by the IFRC Emergency Appeal.

### Overview of non-RCRC actors in country

As auxiliary to the public authorities, PRC maintains a strong relationship with government bodies through participation or collaboration with (i) the NDRRMC; (ii) the provincial, municipal and barangay (village) disaster risk reduction and management councils; and (iii) the local government units defined in the Disaster Risk Reduction and Management Act from 2010. PRC participates in NDRRMC meetings and coordinates with the Department of Social Welfare and Development (DSWD), and Department of Health (DOH). PRC is coordinating with the NDRRMC for Pre-Disaster Risk Analysis (PDRA) and response Cluster activation, and through the local chapters' coordination

with their Municipal, City, Provincial and Regional DRRMOs especially in Bicol Region. PAGASA and NDRRMC continuously provided updates including on preparedness measures, stocks of household items and other resources; weather forecasts/advisories and gale warnings to regional counterparts and other agencies through formal updates.

### **Inter-agency coordination**

At country level, PRC and IFRC consistently participate in meetings of the Humanitarian Country Team (HCT) held both during disasters and non-emergency times. PRC and IFRC are involved in relevant government-led cluster information sharing, planning, and analysis at all levels while IFRC supports PRC coordination efforts through representation in other relevant clusters as required.

IFRC, as part of global shelter commitment is leading the Shelter Cluster in the Philippines in support of DSWD, the lead agency in the Government of the Philippines cluster structure. The Humanitarian Needs and Priorities (HNP) developed for typhoon Goni was until the end of April 2021 targeting 60,000 people (12,000 HH). A [4W dashboard](#) and [gap analysis](#) has been created to monitor partner's presence and shelter activities. The shelter cluster website has been set up and maintained for the response including all the information, meeting minutes and Information Education and Communication (IEC) materials.

### **Needs analysis and scenario planning**

PRC has carried out rapid assessments in the hardest hit areas by Super Typhoon Goni. PRC based its needs analysis on rapid assessments, chapter reports and secondary data – including updates from the National Disaster Risk Reduction and Management Council, DSWD and IASC Clusters reports. Based on initial assessment reports and analysis of other data PRC identified the needs of affected families as follows: essential household items and shelter, first aid (FA), psychosocial support (PSS), food assistance, health, livelihoods, water, sanitation and hygiene (WASH) promotion and protection.

Please refer to the [Emergency plan of Action \(EPoA\)](#) for summaries of the different sectors and Operation Risk Assessment.

## **B. OPERATIONAL STRATEGY**

### **Proposed strategy**

#### **Overall operational objective**

This operation aims to meet the immediate and early-recovery needs of the most vulnerable of the affected population in Bicol Region; Albay, Catanduanes, Camarines Sur as the initial priority areas. This Emergency Appeal contributes to the overall PRC plan of action for their response to the typhoon. The operation will be implemented within 24 months and is expected to be completed by 30 November 2022. The operation aims to meet the immediate and early recovery needs of 20,000 of the most vulnerable affected households (100,000 people). Targeted people will be assisted through shelter, livelihoods and basic needs, health, WASH, disaster risk reduction, community engagement and accountability as well as protection, gender and inclusion.

#### **Emergency response**

- Mobilization of personnel and assets to conduct first aid, search and rescue; as well as conduct rapid needs assessments.
- Provision of essential welfare services, including migrants PGI, PSS, ready-to-eat / hot meals, and restoring family links (RFL).
- Distribution of essential household and emergency shelter items to affected families. Dissemination of key shelter messages on the adequate use of shelter materials and fixings to affected families.
- Distribution of multipurpose cash grants (MPCG) to affected families to meet their basic needs for a period of one month.
- Community-based disease prevention, epidemic control and health promotion sessions; as well as provision of psychosocial first aid (PFA) and PSS.
- Distribution of safe drinking water; installation of temporary sanitation (latrines, bathing and/or shower facilities, and handwashing facilities) as needed; provision of dignity and hygiene related items, and dissemination of key health promotion messages to affected families.

#### **Early recovery assistance**

- Shelter assistance aimed at supporting affected families to repair/rebuild their houses with latrines construction and other facilities that were totally damaged (destroyed). This will be accomplished through the distribution of conditional cash grants, specialised construction support from trained staff, awareness raising/training guidance on safe shelter building techniques (based on the Shelter Cluster Guidelines). Furthermore, provide support to

affected population on housing land and property (HLP).

- Livelihoods assistance aimed at supporting affected families whose livelihoods have been disrupted, to restore their means of income generation or establish new ventures/projects including small and micro enterprises. This will be accomplished through a combination of conditional cash grants, distribution of inputs, and awareness raising/trainings.
- Disaster risk reduction activities aimed to link the relief and recovery and to 'build back better' by identifying the local hazards and vulnerabilities and undertaking measures to enhance the coping capacity of affected communities, through the establishment of RC143 volunteers and communities-based disaster preparedness initiatives in communities; the development of disaster risk management plans, contingency plans, awareness raising/trainings on participatory and build back better approach for safe shelter through the Participatory Approach for Safe Shelter and Settlement Awareness (PASSA). Climate Change Adaptation and the concept of green response will also be integrated, which is explained in more detail in the [Emergency plan of Action \(EPoA\)](#).
- National Society Development (NSD) and NS Preparedness activities intended to strengthen the capacity of the PRC to respond to future emergencies in headquarters and chapters.

**The operation will be underpinned by a commitment to quality programming that involves**

- Continuous and in-depth assessments and analyses to inform the design and ongoing implementation of the programme.
- Ongoing process of adjustments based on these assessments.
- Adherence to protection, gender and inclusion (PGI) measures, with focus on disability inclusive development. This will include, amongst other activities, the collection of sex-age and disability disaggregated data, the application of Minimum Standards on PGI in Emergencies through the project cycle (including monitoring and reporting). There will be efforts made to ensure equitable balance of male and female staff and volunteers; as well as consideration made to promote the participation of women, men, girls and boys of all ages and backgrounds in the affected population, and of people with disabilities.
- Awareness of the impact of climate change and promotion of climate smart solutions as part of the operations (where appropriate).
- Establishment of mechanisms to facilitate two-way communication with, and ensure transparency and accountability to, disaster-affected people, and highlighting the nature of communication and information as a life-saving mechanism. A Barangay Recovery Committee (BaReCoM) will be formed to support community engagement as they are direct representatives from their own communities.
- Management and delivery of the programme will be informed by appropriate monitoring and evaluation.
- Market assessments will be integrated with the in-depth assessment as cash-based interventions are being considered based on the needs and feasibility.
- Post distribution monitoring exercises will be conducted on the interventions, particularly related to the use of cash as a response option, to measure impact and timeliness of the assistance provided. An overall review of the EA will be conducted to identify lessons learnt and present recommendations to PRC for consideration in future emergency response operations.
- Integration of activities related to Chapter development with ongoing project such as Red Ready.

## C. DETAILED OPERATIONAL PLAN



### Shelter

People reached: 21,500

Male: 10,750

Female: 10,750

**Outcome 1: Communities in disaster and crisis affected areas restore and strengthen their safety, well-being and longer-term recovery through shelter and settlement solutions**

Indicators:	Target	Actual
Number of affected people's safety, well-being and settlement recovery are restored/strengthened.	25,000	21,500

**Output 1.1: Shelter and settlements and basic household items assistance is provided to the affected families.**

Indicators:	Target	Actual
Number of affected families provided with essential household items	5,000	4,300
Number of affected families provided with tarpaulins (emergency shelter)	5,000	4,300
Number of affected families provided with shelter toolkit	3,000	415
Number of families provided with early recovery shelter assistance through conditional cash grants	3,000	to be conducted

### Progress towards outcomes

Upon the forecast of the typhoon PRC assisted 331 individuals with pre-emptive evacuation. To assist the families that lost their belongings during the typhoon, at least 5,663 families were provided with essential household items, of which 4,300 was provided through the IFRC Appeal. The household items<sup>1</sup> includes two tarpaulins, two sleeping mats, two blankets, two mosquito nets, one hygiene kit and two jerry cans. Breakdown of distribution for hygiene kits and jerry cans will be reported under WASH section. Some of these items were supported by Australian Department of Foreign Affairs and Trade (DFAT), Red Crescent Society of the United Arab Emirates and via local donations.

**Table 1: Breakdown of families provided with essential household items**

Province	Municipality	Hygiene kit	Jerry can	Sleeping kit	Tarpaulin
Albay	Guinobatan	289	289	289	289
	Malilipot	78	78	78	78
	Malinao	244	244	244	244
	Polangui	226	226	226	226
	Tiwi	663	663	663	663
Camarines Sur	Baao	39	-	-	-
	Buhi	21	21	21	21
	Bula	-	-	59	59
	Calabanga	-	55	55	55
	Nabua	-	148	256	108
	Naga city	16	16	16	16
	Ocampo	96	96	392	392
	Pasacao	21	21	21	21
	Ragay	6	13	-	-
	<i>For verification</i>	<i>801</i>	<i>630</i>	<i>180</i>	<i>328</i>
Catanduanes	Gigmoto	273	273	273	273
	Pandan	88	88	88	88
	San andres	173	173	173	173
	San miguel	100	100	100	100
	Virac	586	1166	1132	1091
	<i>For verification</i>	<i>580</i>	<i>-</i>	<i>34</i>	<i>75</i>
<b>Grand total</b>		<b>4,300</b>	<b>4,300</b>	<b>4,300</b>	<b>4,300</b>

<sup>1</sup> There could be changes to the standard pack based on the needs on the ground.

Emergency Shelter Assistance (ESA) will be provided in two phases. A total of 500 families and 1,000 families will be reached respectively. Total of 415 families were supported with Shelter Tool Kit (STK). Each family is provided with ten CGI sheets, one plain sheet and tools (common wire nails and umbrella nails) by PRC. STK enable families to fix their roofs immediately. The CGI sheets are used for roofing, the plain sheet for the ridge capping and the nails for fixing. People who received the said assistance were also provided with safe shelter awareness session to ensure proper installation of CGI and other materials. Phase-II started in mid-February. At present faced challenge in procuring required CGI sheets required for distribution. The delay in procurement process is due to availability of items and COVID-19 related restrictions.

PRC mobilised its preparedness stocks for the relief distributions. IFRC logistics unit conducted procurement process to replenish the items distributed. Hygiene kits, jerry cans, mosquito nets and tarpaulins were procured via Logistics Unit in Asia Pacific Regional Office (APRO). All the items have been received in country. Blankets and sleeping mats were procured locally, the procurement process is completed, and items have been delivered to the warehouse.

Local Government Unit (LGU) protocols on the prevention of COVID-19 are always observed in all activities. PRC provided face shield for all recipients during meetings and distributions. It also ensures no direct contact between PRC volunteers and recipients. Relief distribution is often done in large open space where items are laid down and recipients can claim the items without coming in contact with anyone.

PRC started its recovery operation in mid-March 2021. PRC is planning to reach 530 families with Shelter Repair Assistance (SRA), of which IFRC will support 260 families and ICRC will support 270 families.

To date under the IFRC funding, a total of 209 families have been identified, 110 in Camarines Sur and 99 in Catanduanes to receive SRA. The assistance will include 16 CGI sheets, two plain sheets and cash grant.

Full Shelter Assistance (FSA) to those families whose homes were totally damaged by the typhoons is to be defined. This also gives provision for affected families to complement their shelters with additional facilities such as latrines and handwashing facilities. Both SRA and FSA are complemented with awareness raising or training on safe shelter awareness.



*A household recipient in Sto Domingo, Camarines Sur installs the CGI sheets he received from the Red Cross. (Photo: PRC)*

For IFRC supported shelter programme, pilot construction is being done to show the actual design presented to the household recipients of the programme. To date, 11 pilot houses are built in Camarines Sur and 41 are to be constructed in Catanduanes by June. Construction of the model houses as a pilot also serves as “on-the-job training” for members of the shelter project team and as a visual demonstration of safer construction techniques to households and wider community.

CGI provision for SRA is currently delayed and therefore, combined key messages on safe shelter awareness and information on the delay are shared with the identified recipients of SRA. A dedicated mobile phone is being used to accept inquiries and feedback from both people supported and any community member. A feedback box is established and being checked regularly to provide response.

**Output 1.2: Technical support, guidance and awareness raising in safe shelter design and settlement planning and improved building techniques are provided to affected households**

Indicators:	Target	Actual
Number of affected families provided with support on safe shelter awareness.	3,000	to be conducted
Number of affected families provided with technical support and guidance on safer shelter awareness (as part of early recovery assistance)	3,000	to be conducted
Number of carpenters provided with technical support and guidance on safer shelter awareness appropriate to the type of support they are giving	60	to be conducted

**Progress towards outcomes**

PRC staff with the support of IFRC Engineer and Architect disseminated key safety messages in fixing tarpaulins and CGI sheets. Safe Shelter Awareness (SSA) Build Back Safer orientation is provided to CGI, SRA and FSA recipients, chapter staff and volunteers.

Furthermore, all carpenters and masons who have been and will be mobilized in the shelter programme are being oriented on eight key messages on safe shelter and build back safer techniques. As of reporting, 65 carpenters and masons from six communities where the shelter intervention are being implemented have been interviewed and selected.



PRC and IFRC staff are doing safe shelter awareness session with carpenters and masons. (Photo: IFRC)



## Livelihoods and basic needs

People reached: 17,410

Male: 8,705

Female: 8,705

### Outcome 1: Communities, especially in disaster and crisis affected areas, restore and strengthen their livelihoods

Indicators:	Target	Actual
Number of affected families able to meet their basic needs	5,000	3,482
Number of affected families whose livelihoods are restored to pre-disaster level	4,000	to be conducted

### Output 1.2: Basic needs assistance for livelihoods security including food is provided to the most affected communities

Indicators:	Target	Actual
Number of Ready to Eat Food / Hot Meals provided	13,500	26,265
Number of dry food packs provided	3,000	5,642

#### Progress towards outcomes

Displaced families from different evacuation centres were provided with ready to eat food / hot meals. A total of 26,265 ready to eat hot meals were served. PRC additionally distributed food packages to 5,642 families. A dry food package includes 5kg rice, five canned goods, five noodles' packets and 12 coffee packets. These items are procured locally by the respective chapters. Actual number of provisions through the Appeal on food support is yet to be identified.

### Output 1.3: Household livelihoods security is enhanced through food production, increased productivity and post-harvest management (agriculture-based livelihoods)

Indicators:	Target	Actual
Number of affected families reached with awareness raising/training on sustainable livelihoods through CMLP and HLA	4,000	195
Number of affected families provided with conditional cash grants through HLA	4,000	to be conducted
Number of communities receive support through the CMLP that report improved net income through skill building	10	to be conducted

#### Progress towards outcomes

PRC deployed teams composed of both PRC / IFRC technical persons to conduct detailed assessments. Based on the assessment most of the economic vulnerable households are still battling to cope with economic losses and at a risk of facing repeated cycle of indebtedness. To support affected abaca and rice farmers, PRC has prioritised to provide Household Livelihood Assistance (HLA) through conditional cash grant which aims to replace assets lost, re-start livelihood activities or diversify livelihood opportunities. Total of 2,600 families will be

supported with HLA. IFRC will support 1,000 families each in Camarines Sur and Catanduanes. American Red Cross will support 600 families in Catanduanes. The assistance will be restricted to livelihood activities and will be given in to two instalments to ensure right usage of the cash grant.

PRC has scheduled to distribute the first tranche (with 60-40 disbursement ratio) of the cash grants to the 195 households in Catanduanes in early May. A total of 10,000 Philippine peso (PHP) will be received by the recipients. The HLA component was complemented with trainings. Training on poultry and fishpond management were provided to 195 household recipients. The training was conducted by the local agriculture's Office, in close coordination and collaboration with the PRC Catanduanes chapter. Families will also be provided with vegetables seeds for food security.

Furthermore, PRC will provide support to Community Based Organization through Community Managed-Livelihood Project (CMLP) which aims to help set up and support groups within communities to design and manage their own livelihood project. The intervention supports the enhancement of existing livelihood ventures or diversification and seeks to directly benefit a group of vulnerable households and indirectly, a larger section of the community.

Community Engagement and Accountability (CEA) is being mainstreamed in all activities according to the Movement-wide commitments and minimum actions for CEA. A dedicated mobile phone is being used to accept inquiries and feedback from both people supported and any community member. A feedback box is established in all communities and being checked regularly to provide response. Regarding the feedback, there is an aim to document all the feedback, as well as its opportunity to resolve issues.

**Output 1.5: Households are provided with unconditional/multipurpose cash grants to address their basic needs**

Indicators:	Target	Actual
Number of affected families provided with multipurpose cash grants to address their basic needs	5,000	3,482

**Progress towards outcomes**

PRC deployed teams to conduct rapid disaster assessment and needs analysis (RDANA). Based on which PRC has prioritised to provide multipurpose cash grants to 3,500 families with IFRC support: 2,000 in Albay and 1,500 in Camarines Sur. Furthermore, 2,600 families in Catanduanes are supported via bilateral support from American Red Cross. Each family is provided CHF 70 (PHP 3,500) as a one-time transfer via Philpost.

Of the funding raised through EA, a total of 3,482 households received multipurpose cash grant: 1,967 in the province of Albay and 1,515 in the province of Camarines Sur. Constant communication between local chapter and communities are being observed to keep people updated on the status of the project. In addition, key messages and contact details of local chapter were printed and posted in the community for feedback.

The information management (IM) surge form the Spanish Red Cross is supporting the PRC with recipient data cleaning and database management.

**Multipurpose cash grants provided with IFRC funding**

Province	No of municipality reached	Multipurpose cash grants	
		Target	Actual
Albay	9	2,000	1,967
Cam Sur	29	1,500	1,515
<b>Total</b>		<b>3,500</b>	<b>3,482</b>



During the distribution of multipurpose cash grants, PRC ensured that health protocols are being followed. Alcohols and sanitizers are available in the distribution sites and all households' recipients were guided accordingly in the distribution process to ensure crowd control and to maintain social distancing. (Photo: PRC).



## Health

People reached: 21,500

Male: 10,750

Female: 10,750

### Outcome 1: The immediate risks to the health of affected populations are reduced

#### Indicators:

Number of people reached through NS emergency health management programmes

Target

25,000

Actual

21,500

### Output 1.1: The health situation and immediate risks are assessed using agreed guidelines

#### Indicators:

Initial assessment of health situation carried out (as part of RDANA)

Target

Yes

Actual

Yes

### Progress towards outcomes

Health needs were assessed during the initial assessment conducted by chapter, based on secondary and historical data. Several health facilities were damaged resulting in interruptions to basic health services at all levels, from barangay health stations to municipality hospitals. Due to the poor living conditions and sub-optimal immunization coverage in these areas, there is an elevated risk of rapid spread of vaccine preventable diseases, especially measles, polio and pediatric tuberculosis, etc. Other water-, food- and vector-borne diseases may impact numerous people due to a lack of water and sanitation facilities. The spread of COVID-19 will further increase the risk towards staff, volunteers and affected people.

The most urgent need was first aid (FA) and psychosocial support (PSS) to the affected families, especially children, senior citizens, pregnant women and persons with disability. It was also necessary to ensure establishment of referral mechanisms for arising mental health issues. In addition, a need for disease prevention and health promotion activities, and epidemic control for volunteers (ECV) was identified.

It is essential that this operation is COVID-19-safe for personnel and affected communities. Considering the current COVID-19 situation in the country, PRC has incorporated COVID-19 guidelines into its response protocols. PRC's staff are always requested to use appropriate personal protective equipment (PPE), swab test prior to going to the field and vehicles are be disinfected regularly. These measures will limit the risks for spreading the virus and protect those who are involved in the operation (staff, volunteers and relief item recipients). In regard to prevention measures, PRC has distributed 1,000 face masks and 400 face shields.

### Output 1.8: Minimum initial maternal and neonatal health services provided to target population

#### Indicators:

Number of pregnant women that received dignity kits

Target

500

Actual

deprioritised


Number of pregnant and lactating women that received new-born kits

Target

500

Actual

deprioritised

Number of health centres provided with screening kits	10	deprioritised
<b>Progress towards outcomes</b>		
At present there is no need for the distribution of dignity kits, new-born kits and screening kits. Hence, PRC has deprioritised these assistances. If need arise, assistance to be considered.		
<b>Outcome 2: The immediate risks to the health of affected populations are reduced through improved access to medical treatment</b>		
<b>Indicators:</b>	<b>Target</b>	<b>Actual</b>
Number of people provided with medical treatment (based on need)	<i>based on need</i>	5,508
<b>Output 2.3: Target population is reached with Search and Rescue activities</b>		
<b>Indicators:</b>	<b>Target</b>	<b>Actual</b>
Number of ambulances mobilized to provide immediate transportation services (based on need)	<i>based on need</i>	1
Number of people provided with first aid (based on need)	<i>based on need</i>	873
Number of people provided with blood pressure readings (based on need)	<i>based on need</i>	2,531
Number of volunteers trained on basic life support and first aid	50	to be identified
Number of volunteers mobilized to provide first aid and blood pressure reading services in the affected areas	50	to be identified
Number of chapters' first aid kits provided (First Aid Jump Kits)	75	to be identified
<b>Progress towards outcomes</b>		
<p>PRC mobilized its staff, volunteers and assets to provide first aid support and search and rescue operations. 5,508 individuals were assisted through PRC basic health care consultations, out of which 18 were assisted through the IFRC Appeal. Total of 3,416 individuals were provided with first aid, blood sugar and blood pressure taking by the PRC. Activities have also included delivering key health messages on common diseases, support in health screening, ensuring separation and monitoring of sick evacuees in the evacuation centers, and reporting to health authorities. Furthermore, as search and rescue support 366 individuals were rescued and transported.</p> <p>PRC set-up a Medical Tent (72 sqm) to support the Eastern Bicol Medical Center in Catanduanes. This Medical Tent serves as an Extension Emergency Room/Triage. COVID-19 medical tents were monitored in 12 regions for typhoon Goni, serving as triage, isolation, extension wards.</p> <p>The PRC Emergency Response Unit and Caravan equipped with 18 multipurpose vehicles and other assets were deployed to assist search and rescue operations, and debris clearing operation. PRC conducted debris/landslide cleaning activities in 13 barangays of Catanduanes.</p>		
		
<p><i>Medical tent used as an Extension Emergency Room and Triage in Eastern Bicol Medical Center (Photo: PRC).</i></p>		
<b>Outcome 4: Transmission of diseases of epidemic potential is reduced</b>		
<b>Indicators:</b>	<b>Target</b>	<b>Actual</b>
Number of people reached with community-based disease prevention, epidemic control and health promotion programming in the affected areas	25,000	to be conducted
<b>Output 4.1: Community-based disease control and health promotion is provided to the target population</b>		
<b>Indicators:</b>	<b>Target</b>	<b>Actual</b>
Number of volunteers trained on Epidemic Control for Volunteers (ECV) Toolkit	300	to be conducted
Number of volunteers mobilized to disseminate epidemic prevention messages	300	to be conducted
Number of volunteers continuously monitor the outbreak situations and report back to the OPCEN for immediate response	300	to be conducted
<b>Progress towards outcomes</b>		

No update as of reporting period.

**Output 4.2: Vector-borne diseases are prevented**

Indicators:	Target	Actual
Number of affected families provided with insecticide treated mosquito nets	5,000	4,300

**Progress towards outcomes**

Total of 4,300 families were provided with insecticide treated mosquito nets. These nets are part of the standard package. Please refer to shelter section for details.

**Outcome 6: The psychosocial impacts of the emergency are lessened**

Indicators:	Target	Actual
Number of people provided with direct psychosocial support	1,000	438

**Output 6.1: Psychosocial support provided to the target population as well as to RCRC volunteers and staff**

Indicators:	Target	Actual
Number of staff receive Training of Trainers on psychosocial support	20	to be conducted
Number of volunteers trained on psychosocial support	30	to be conducted

**Progress towards outcomes**

After a disaster people in the affected communities are dealing with psychological distress due to social disruption and impact of the event on the home and family. The PRC, through its well-trained RC 143 volunteers provided psychosocial support (PSS) through psychological first aid (PFA) and provision of child friendly spaces to 14,747 individual who had been either stranded or displaced, out of which 438 were supported with IFRC funding.



**Water, sanitation and hygiene**

People reached: 24,258  
 Male: 12,129  
 Female: 12,129

**Outcome 1: Immediate reduction in risk of waterborne and water related diseases in targeted communities**

Indicators:	Target	Actual
Number of people provided with water, sanitation and hygiene-related services that meet agreed standards according to specific operational and programmatic context	50,000	24,258

**Output 1.1: Continuous assessment of water, sanitation and hygiene situation is carried out in targeted communities**

Indicators:	Target	Actual
Initial assessment of water, sanitation and hygiene situation carried out (as part of RDANA)	15	7 provinces

**Progress towards outcomes**

Assessment Team were deployed in Sorsogon, Albay, Catanduanes Masbate, Camarines Norte, Camarines Sur and Batangas. Initial assessment and RDANA results have identified needs for water supply. There have been water interruptions in the affected areas due to damage to the pipelines and the absence of electricity.

**Output 1.2: Daily access to safe water which meets Sphere and WHO standards in terms of quantity and quality is provided to target population**

Indicators:	Target	Actual
Number of litres of water distributed (according to WHO standards)	2,000,000	to be identified
Number of families targeted with jerry cans	5,000	4,300

**Progress towards outcomes**

To meet the water needs, PRC deployed six water tankers and a bladder water filtration unit to distribute safe drinking water in areas of Catanduanes, Albay and Camarines Sur. A total of 4,226,822 litres of water has been treated and distributed by PRC. The actualised target mentioned above regarding water distribution is related to the unidentified contribution of water regarding the appeal and its reach. With the support of the IFRC, the PRC has distributed 12,000 litres of water and jerry cans (10L) to 4,300 affected families (see shelter section for details).



Water distribution to the affected people in Albay.  
(Photo: PRC).

PRC mobilized its Red Cross 143 WASH volunteers to support the operating of the water treatment unit. These volunteers monitored the use of water at the household level, conducted water quality testing, and conducted sessions on water storage, treatment, and utilization.

**Output 1.3: Adequate sanitation which meets Sphere standards in terms of quantity and quality is provided to target population**

Indicators:	Target	Actual
Number of temporary latrines installed	15	to be conducted
Number of temporary bathing and/or shower facilities installed	15	to be conducted
Number of handwashing facilities installed	15	to be conducted
Number of latrines built as part of shelter project	1,000	to be conducted
Number of sanitation facilities / evacuation centres are cleaned via cash for work modality	45	to be conducted

**Progress towards outcomes**

No update as of reporting period.

**Output 1.4: Hygiene promotion activities which meet Sphere standards in terms of the identification and use of hygiene items provided to target population**

Indicators:	Target	Actual
Number of people reached by hygiene promotion	25,000	24,258

**Progress towards outcomes**

PRC has reached 24,258 individuals with hygiene promotion activities. These individuals received messaging on hand washing, menstrual hygiene management, solid waste disposal and safe water storage and treatment. Furthermore, PRC has incorporated COVID-19 related messaging in the hygiene promotion activities. These awareness sessions will be conducted throughout the operations timeline.

**Output 1.5: Hygiene-related goods which meet Sphere standards and training on how to use those goods is provided to the target population**

Indicators:	Target	Actual
Number of families provided with hygiene kits	5,000	4,300

**Progress towards outcomes**

PRC has distributed 4,300 hygiene kits to affected people, which were dispatched from PRC prepositioned stocks. The distributions were combined with sensitization on their use and dissemination of key hygiene messages.

Province	Hygiene kits distribution (IFRC support)
Albay	1,500
Camarines Sur	1,000
Catanduanes	1,800
<b>Total</b>	<b>4,300</b>

Hygiene kit items	
Body soap - 100 g	(12 pcs)
laundry soap - 200 g	(5 pcs)
Sanitary pads	(40 pcs)
Hand towel	(3 pcs)
Toilet paper	(6 pcs)
Bath towel	(2 pcs)
Toothpaste – 75ml tube	(2 pcs)
Toothbrush	(5 pcs)
Razor	(4 pcs)



A recipient with an NFI standard kit including a hygiene kit (Photo: PRC).



## Protection, Gender and Inclusion

People reached: 47,321

Male: 23,660

Female: 23,661

**Outcome 1: Communities identify the needs of the most vulnerable and particularly disadvantaged and marginalised groups, as a result of inequality, discrimination and other non-respect of their human rights and address their distinct needs**

Indicators:	Target	Actual
Number of people provided with PGI services	100,000	47,321

**Output 1.1: Programmes and operations ensure safe and equitable provision of basic services, considering different needs based on gender and other diversity factors**


Indicators:	Target	Actual
Initial assessments focus on key PGI areas is carried out (as part of RDANA)	Yes	Yes
Number of staff and volunteers are trained on IFRC PGI minimum standards in emergencies	60	to be conducted
Sex-age and disability disaggregated data is collected	Yes	Yes

### Progress towards outcomes

PRC established welfare desks in evacuation centres. These welfare desks handle protection issues and, if necessary, refers cases to the relevant government authorities. This operation programming has taken into account the adherence to protection, gender and inclusion (PGI) standards. Activities include collection of sex, age and disability disaggregated data, the application of Minimum Standards on PGI in Emergencies through the project cycle (including monitoring and reporting). Efforts have been made to promote the participation of women, men, girls and boys of all ages and backgrounds in the affected population, and of people with disabilities. Example of this is the participation of community members during selection of household recipient for the livelihoods and shelter programme. So far, 47,321 individuals have been reached across the three different provinces of Albay, Camarines Sur and Catanduanes through the different types of activities and sectors.

Province	No. of Municipality	No. of people reached
Albay	13	24,184
Camarines Sur	15	8,328
Catanduanes	15	14,809
<b>Total</b>	<b>43</b>	<b>47,321</b>

<b>Output 1.2: Emergency response operations prevent and respond to sexual- and gender-based violence and all forms of violence against children.</b>		
<b>Indicators:</b>	<b>Target</b>	<b>Actual</b>
Percentage of staff and volunteers sign the code of conduct	100	100
Number of temporary learning centres are established	3	deprioritised
Number of children reached with Department of Education approved school kits	1,500	to be conducted
<b>Progress towards outcomes</b>		
<p>IFRC has zero tolerance for any form of violence against children. Child protection policy is part of the mandatory orientation provided to volunteers mobilized in this operation where all staff and volunteers signed a document that they have read, understood and would abide by the policy.</p> <p>Careful programming across all the sectors and operational areas of IFRC ensured that children are protected from exploitation and abuse regardless of their nationality, culture, ethnicity, gender, religious or political beliefs, socio-economic status, family or criminal background, physical or mental health or any other factors for discrimination.</p> <p>Part of the volunteer and staff recruitment process is to sign a document that they have read, understood and would abide the PRC code of conduct. PRC has reached 5,333 children through establishing child friendly space activities. This assistance is provided via PRC bi-lateral funding raised. Through PRC's welfare services, traumatized individuals receive psychosocial support. Psychosocial support helps individuals cope with fear and anxiety due to the trauma caused by the typhoon, especially for children.</p>		

 <p><b>Migration</b>            People reached: 26,265            Male: 13,132            Female: 13,133</p>		
<b>Outcome 1: Communities support the needs of migrants and their families and those assisting migrants at all stages of migration (origin, transit and destination)</b>		
<b>Indicators:</b>	<b>Target</b>	<b>Actual</b>
Number of displaced people reached with information and services provided from welfare desks	15,000	26,265
<b>Output 1.1: Assistance and protection services to migrants and their families are provided and promoted through engagement with local and national authorities as well as in partnership with other relevant organizations.</b>		
<b>Indicators:</b>	<b>Target</b>	<b>Actual</b>
Number of affected people have access to basic services	15,000	26,265
<b>Progress towards outcomes</b>		
<p>Displaced population who are staying in different evacuation centres have been supported with psychosocial support, food water and household items. Through the seven welfare desks, displaced population are being provided with PRC services such as: i) restoring family links (RFL); (ii) tracing; (iii) inquiry and communications; (iv) contact of relatives; and (v) referral. 761 individuals were provided with Welfare Referral.</p> <p>With the establishment of welfare desks in different evacuation centres, other welfare related activities such as provision of hot meals has been included. At least 26,265 people displaced in evacuation centres have been provided with this support and at the same time, displaced population have been given access to services such as first aid and psychosocial support.</p>		
<b>Output 1.3: Family links are restored for people separated from, or without news of, their loved ones as a result of the disaster</b>		
<b>Indicators:</b>	<b>Target</b>	<b>Actual</b>
Number of welfare desks providing RFL services in the affected areas.	15	4

## Progress towards outcomes

Part of the standard services provided under the welfare desk set up by PRC are (i) restoring family links; (ii) tracing; and (iii) referral. In this operation, 360 individuals were provided with Restoring Family Links (RFL) services (I Am Live), tracing and free calls. To capacitate the welfare unit an RFL kit is procured. The kit includes one Thuraya SatSleeve Hotspot Plus, two portable solar generators with storage supply, one laptop, four handheld VHF Radios, four mobile phones, one printer, and required software. This kit is mobilized at welfare desks.



### Disaster Risk Reduction

People reached: To be identified

Male:

Female:

#### Outcome 1: Communities in high-risk areas are prepared for and able to respond to disaster

Indicators:	Target	Actual
Number of communities reached through RCRC programmes for DRR and community resilience (excluding public awareness and education campaigns)	6	to be conducted

#### Output 1.1: Communities take active steps to strengthen their preparedness for timely and effective response to disasters.

Indicators:	Target	Actual
Number of communities DRRM plans updated/reviewed	6	to be conducted
Number of Red Cross 143 recruited	24	to be conducted
Number of communities provided with PASSA ToT trainings	6	to be conducted

#### Progress towards outcomes

No update as of reporting period.

#### Outcome 2: Communities in disaster and crisis affected areas adopt climate risk informed and environmentally responsible values and practices

Indicators:	Target	Actual
Number of communities adopt climate risk informed and environmentally responsible approaches	6	to be conducted

#### Output 2.1: Contributions to climate change mitigation are made by implementing green solutions

Indicators:	Target	Actual
Number of green response activities are supported	6	to be conducted

#### Progress towards outcomes

No current update as of reporting period, however there is a plan to have a vulnerability and capacity assessment (VCA) at the different communities to identify further activities on climate risk informed and environmentally responsible values and practices, as well as inform green response activities.

#### Output 2.2: Community awareness raising programmes on climate changing risks and environmentally responsible practices are conducted in target communities

Indicators:	Target	Actual
Number of communities that have implemented activities that contribute to climate change adaptation	6	to be conducted
Number of people reached by climate change mitigation and environmental sustainability awareness and raising campaigns	20,000	to be conducted

#### Progress towards outcomes

No update as of reporting period.

## Strengthen National Society

**Outcome 1: National Society capacity building and organizational development objectives are facilitated to ensure that National Societies have the necessary legal, ethical and financial foundations, systems and structures, competences and capacities to plan and perform.**

Indicators:	Target	Actual
Number of National Society's branches that are well functioning (in the operation)	3	3

**Output 1.1.4: National Societies have effective and motivated volunteers who are protected**

Indicators:	Target	Actual
Percentage of volunteers insured	100	to be identified

### Progress towards outcomes

PRC has prioritized three chapters to assist with early-recovery assistance namely, Albay, Camarines Sur and Catanduanes. A total of 494 PRC staff and volunteers were activated and mobilized for the operation. All the volunteers involved in the operation are insured under the Membership and Accident Assistance Benefit (MAAB) of PRC.

**Output 1.1.6: National Societies have the necessary corporate infrastructure and systems in place**

Indicators:	Target	Actual
Number of chapter buildings are reconstructed and equipped	5	1

### Progress towards outcomes

Refer [Operations Update #2](#) for details.

## International Disaster Response

**Outcome 2.1: Effective and coordinated international disaster response is ensured**

Indicators:	Target	Actual
Effective and coordinated international disaster response ensured.	Yes	Yes

**Output 2.1.1: Effective and respected surge capacity mechanism is maintained**

Indicators:	Target	Actual
Number of RDRT member deployed for the operation	4	4

### Progress towards outcomes

Total of four surge persons were deployed to support the Typhoons and Floods 2020 operations. An overarching support has been provided by surge personnel both in Typhoon Goni and Typhoon Vamco. The cost of the surge positions was covered by the respective National Society. Finnish Red Cross seconded a PRD surge and a Communications surge person. Netherlands Red Cross seconded a Shelter Cluster Information Manager (IM) surge person. Spanish Red Cross seconded a surge IM Coordinator.

**Output 2.1.3: NS compliance with Principles and Rules for Humanitarian Assistance is improved**

Indicators:	Target	Actual
Number of methods established to share information with communities about what is happening in the operation based on community preference.	2	Yes
% complaints and feedback received responded to by the NS.	100	to be conducted
% of targeted families satisfied that they have access to information, feedback mechanisms and can influence the programme/response	80	to be conducted

<b>Progress towards outcomes</b>		
Refer <a href="#">Operations Update #2</a> for details.		
<b>Output 2.1.4: Supply chain and fleet services meet recognized quality and accountability standards</b>		
<b>Indicators:</b>	<b>Target</b>	<b>Actual</b>
Logistics department provides constant support to the National Society's logistics unit for replenishment and other procurements	Yes	Yes
<b>Progress towards outcomes</b>		
<p>Logistics activities aim to efficiently manage the supply chain of relief items, including procurement, fleet, storage and transportation to distribution sites in accordance with the requirements and aligned with standards, processes and procedures of the IFRC. The logistical support for this operation is provided by the strong logistics capacity of the PRC built in recent years, supported by an experienced IFRC CO logistics team including the logistics delegate. IFRC continues to support PRC in their logistics capacity development endeavor.</p> <p>IFRC Logistics Unit initiated the procurement process to replenish the items distributed to people affected. Hygiene kits were procured via Logistics Unit in Asia Pacific Regional Office (APRO) and have been delivered to warehouse. Jerry cans, mosquito nets and tarpaulins were procured via LPSCM APRO. All these items have been delivered to warehouse. CGI procurement is waiting for PRC Technical Working Group recommendation. Meanwhile, blankets and sleeping mats were procured locally and have been delivered. Due to the current pandemic situation, delays have been encountered in the procurement process. Challenges faced include scheduling shipments and delay in the arrival of goods in country.</p> <p>RFL kit is procured, including one Thuraya SatSleeve Hotspot Plus, two portable solar generators with storage supply, one laptop, four handheld VHF Radios, four mobile phones, one printer, and required software. The kit has been delivered except for the Thuraya SatSleeve Hotspot Plus.</p>		
<b>Output 2.1.6: Coordinating role of the IFRC within the international humanitarian system is enhanced</b>		
<b>Indicators:</b>	<b>Target</b>	<b>Actual</b>
A coordinated and strategic response plan according to humanitarian minimum standards is adopted by actors in support of Government	Yes	Yes
Shelter actors working together without duplication of services	Yes	to be identified
% of shelter actors incorporating build back safer (BBS) messaging and technical assistance elements into their shelter programming	100	to be identified
<b>Progress towards outcomes</b>		
<p>IFRC, as part of global shelter commitment is leading the Shelter Cluster in the Philippines in support of DSWD, the lead agency in the Government of the Philippines cluster structure. The Philippines country office maintains a full-time Inter-Agency Standing Committee (IASC) shelter cluster coordinator. Furthermore, an Information Manager was deployed as surge support via Netherland Red Cross.</p> <p>The hub in Albay coordinates typhoon Goni response, which is staffed by Catholic Relief Services (CRS) with a Hub Coordinator. In Catanduanes, the hub is being chaired by Provincial Disaster Risk Reduction Management Office (PDRRMO) and Caritas Virac. The National Cluster Coordinator from IFRC is overseeing the two coordination hubs and liaising with relevant Government Authorities, sector partners and other clusters.</p> <p>The Humanitarian Needs and Priorities (HNP) developed for Typhoon Goni until the end of April 2021 was targeting 60,000 people (12,000 HH). To date, the shelter cluster partners have assisted a total of 30,360 households with emergency and early recovery shelter support across the provinces of Region V. A 4w dashboard and gap analysis has been created to monitor partner's presence and shelter activities. The shelter cluster website has been set up and maintained for the response including all the information, meeting minutes and Information Education and Communication (IEC) materials.</p> <p>To date, there are 15 shelter clusters, including Philippine Red Cross, supporting in the needs brought both by Typhoon Goni and Typhoon Vamco, these includes: Action Against Hunger, Adventist Development and Relief Agency, Agency for Technical Cooperation and Development, Catholic Relief Services, Good Neighbors International Philippines, Habitat for Humanity Philippines, IOM, Oxfam, Plan International, Samaritan's Purse, Save the Children Philippines, ShelterBox, Relief International and World Vision</p>		

<b>Outcome 2.2: The complementarity and strengths of the Movement are enhanced</b>		
<b>Indicators:</b>	<b>Target</b>	<b>Actual</b>
Complementarity and strengths of the Movement enhanced	Yes	Yes
<b>Output 2.2.1: In the context of emergencies the IFRC, ICRC and NS enhance their operational reach and effectiveness through new means of coordination.</b>		
<b>Indicators:</b>	<b>Target</b>	<b>Actual</b>
Movement coordination is well-established	Yes	Yes
<b>Progress towards outcomes</b>		
<p>The PRC leads the Movement's overall response for this operation, maintaining close coordination with Movement partners in the country and providing updates. The PRC works with the IFRC, the ICRC and eight National Societies are present in the Philippines: American Red Cross, Canadian Red Cross, Finnish Red Cross, German Red Cross, Japanese Red Cross Society, Netherlands Red Cross, Spanish Red Cross and Qatar Red Crescent Society.</p>		

<b>Influence others as leading strategic partner</b>		
<b>Outcome 3.1: The IFRC secretariat, together with National Societies uses their unique position to influence decisions at local, national and international levels that affect the most vulnerable.</b>		
<b>Indicators:</b>	<b>Target</b>	<b>Actual</b>
IFRC and NS are visible, trusted and effective advocates on humanitarian issues.	Yes	Yes
<b>Output 3.1.1: IFRC and NS are visible, trusted and effective advocates on humanitarian issues</b>		
<b>Indicators:</b>	<b>Target</b>	<b>Actual</b>
Number of communications materials produced/published	90	87
<b>Progress towards outcomes</b>		
<p>A composite team of PRC and IFRC communications officers are working together to generate further international and national media coverage in high value outlets building on the successful coverage profiling the work of PRC that was achieved when Super Typhoon Goni struck. IFRC Communications published three press releases and a web story for Typhoon Goni to ensure visibility of the Red Cross response efforts while PRC has disseminated at least seven press releases. The press releases were quoted in New York Times, The Guardian UK, Reuters and AP, AFP, The Straits Times, SCMP, CNN International, VOA, Deutsche Welle, Washington Post, Bangkok Post, ABC News, and interviews were made by major international media outlets like BBC, Al Jazeera, CNA, TRT World, CNBC TV and Online, Sky TV Global News, Euro News TV. IFRC AV platform (shaRED) including <a href="#">photographs</a>, web and videos. Two <a href="#">testimonial video</a> were developed and disseminated widely. PRC Comms has monitored 156 media coverage and mention of the Red Cross efforts/response both on national and international media outlets. IFRC APRO Twitter account has a reach of 100,787.</p> <p>IFRC Press Releases:  <a href="#">Philippines braces for the year's strongest typhoon</a>  <a href="#">Philippine Red Cross teams urgent assistance after super typhoon hits</a>  <a href="#">Villages destroyed as typhoon barrels across the Philippines</a></p> <p>For the third month anniversary of Typhoon Goni and Vamco, in photos stories published on IFRC exposure:  <a href="https://ifrc.exposure.co/tough-as-nails?source=share-ifrc">https://ifrc.exposure.co/tough-as-nails?source=share-ifrc</a>  <a href="https://ifrc.exposure.co/recovering-from-the-strongest-storm-on-earth?source=share-ifrc">https://ifrc.exposure.co/recovering-from-the-strongest-storm-on-earth?source=share-ifrc</a></p>		
<b>Output S3.1.2: IFRC produces high-quality research and evaluation that informs advocacy, resource mobilization and programming.</b>		
<b>Indicators:</b>	<b>Target</b>	<b>Actual</b>
Number of post-distribution visits to affected communities.	2	to be conducted

Number of Evaluation is conducted <sup>2</sup> .	1	to be conducted
<b>Progress towards outcomes</b>		
No update as of reporting period.		

<b>Effective, credible and accountable IFRC</b>		
<b>Outcome 4.1: The IFRC enhances its effectiveness, credibility and accountability</b>		
<b>Indicators:</b>	<b>Target</b>	<b>Actual</b>
Effective performance of staff supported by HR procedures	Yes	Yes
<b>Output 4.1.2: IFRC staff shows good level of engagement and performance</b>		
<b>Indicators:</b>	<b>Target</b>	<b>Actual</b>
Percentage compliance with PRC HR procedures	100%	100%
<b>Progress towards outcomes</b>		
<p>PRC has been mobilizing NHQ and Chapters existing staff, Red Cross 143 volunteers, Red Cross Action Teams (RCAT143) and National Disaster Response Team's members from other Chapters as required. PRC Human Resources (HR) procedures are being applied for all deployments. PRC has recruited four staff at HQ and 6 project staff in the field to support the operation.</p>		
<b>Output 4.1.3: Financial resources are safeguarded; quality financial and administrative support is provided contributing to efficient operations and ensuring effective use of assets; timely quality financial reporting to stakeholders</b>		
<b>Indicators:</b>	<b>Target</b>	<b>Actual</b>
Percentage of financial reporting respecting the IFRC procedures	100%	100%
<b>Progress towards outcomes</b>		
Refer <a href="#">Operations Update #2</a> for details.		
<b>Output 4.1.4: Staff security is prioritized in all IFRC activities</b>		
<b>Indicators:</b>	<b>Target</b>	<b>Actual</b>
Staff security is prioritized in all IFRC activities.	Yes	Yes
<b>Progress towards outcomes</b>		
Refer <a href="#">Operations Update #2</a> for details.		

## D. Financial Report

Details on expenditure are outlined in the interim financial report which is attached at the end of this report.

<sup>2</sup> Including lessons learned workshop



Click for:

- [Previous Appeals and updates](#)
- [Emergency Plan of Action \(EPoA\)](#)

**For further information, specifically related to this operation please contact:**

#### **In Philippine Red Cross**

- Elizabeth Zavalla, secretary general; phone: +63 2 790 2300; email: [elizabeth.zavalla@redcross.org](mailto:elizabeth.zavalla@redcross.org)
- Leonardo Ebajo, director for disaster management services; email: [leonardo.ebajo@redcross.org.ph](mailto:leonardo.ebajo@redcross.org.ph)

#### **In IFRC Philippines Country Office**

- Paula Fitzgerald, interim head of country office; email: [paula.fitzgerald@ifrc.org](mailto:paula.fitzgerald@ifrc.org)
- Radhika Fernando, Acting Programme Coordinator; phone: +63 998 960 6284; email: [radhika.fernado@ifrc.org](mailto:radhika.fernado@ifrc.org)

#### **In IFRC Regional Office for Asia Pacific, Kuala Lumpur**

- Alexander Matheou, regional director; email: [alexander.matheou@ifrc.org](mailto:alexander.matheou@ifrc.org)
- Gwendolyn Pang, deputy regional director; email: [Gwendolyn.pang@ifrc.org](mailto:Gwendolyn.pang@ifrc.org)
- Necephor Mghendi, head of DCC unit; email: [necephor.mghendi@ifrc.org](mailto:necephor.mghendi@ifrc.org)
- Vinod Muniandy, operations coordinator; email: [OpsCoord.SouthEastAsia@ifrc.org](mailto:OpsCoord.SouthEastAsia@ifrc.org)
- Siokkun Jang, logistics manager, regional logistics unit; email: [siokkun.jang@ifrc.org](mailto:siokkun.jang@ifrc.org)
- Antony Balmain, regional communications manager; email: [antony.balmain@ifrc.org](mailto:antony.balmain@ifrc.org)

#### **In IFRC Geneva**

- Christina Duschl, senior officer, operations coordination; email: [christina.duschl@ifrc.org](mailto:christina.duschl@ifrc.org)
- Karla Morizzo, senior DREF officer; email: [karla.morizzo@ifrc.org](mailto:karla.morizzo@ifrc.org)
- Eszter Matyeka, senior officer, DREF; email: [eszter.matyeka@ifrc.org](mailto:eszter.matyeka@ifrc.org)

#### **For IFRC Resource Mobilization and Pledges support**

- **In IFRC Asia Pacific Regional Office:** Alice Ho, partnership in emergencies coordinator; email: [partnershipsEA.AP@ifrc.org](mailto:partnershipsEA.AP@ifrc.org)

#### **For Performance and Accountability support (planning, monitoring, evaluation and reporting enquiries)**

- **In IFRC Asia Pacific Regional Office:** Wai Siong (Audrey) See Tho, acting PMER manager; email: [audrey.seetho@ifrc.org](mailto:audrey.seetho@ifrc.org)

---

## How we work

All IFRC assistance seeks to adhere to the **Code of Conduct** for the International Red Cross and Red Crescent Movement and Non-Governmental Organizations (NGO's) in Disaster Relief and the **Humanitarian Charter and Minimum Standards in Humanitarian Response (Sphere)** in delivering assistance to the most vulnerable. The IFRC's vision is to inspire, **encourage, facilitate and promote at all times all forms of humanitarian activities** by National Societies, with a view to **preventing and alleviating human suffering**, and thereby contributing to the maintenance and promotion of human dignity and peace in the world.

---

The IFRC's work is guided by Strategy 2020 which puts forward three strategic aims:



**Save lives,**  
protect livelihoods,  
and strengthen recovery  
from disaster and crises.



Enable **healthy**  
and **safe** living.



Promote **social inclusion**  
and a culture of  
**non-violence** and **peace**.

---

# Emergency Appeal

INTERIM FINANCIAL REPORT

Selected Parameters			
Reporting Timeframe	2020/11-2021/3	Operation	MDRPH041
Budget Timeframe	2020-2021	Budget	APPROVED

Prepared on 30 Apr 2021

All figures are in Swiss Francs (CHF)

## MDRPH041 - Philippines - Floods and Typhoons 2020

Operating Timeframe: 30 Oct 2020 to 30 Nov 2022; appeal launch date: 02 Nov 2020

### I. Emergency Appeal Funding Requirements

Thematic Area Code	Requirements CHF
AOF1 - Disaster risk reduction	547,000
AOF2 - Shelter	4,922,000
AOF3 - Livelihoods and basic needs	3,267,000
AOF4 - Health	295,000
AOF5 - Water, sanitation and hygiene	403,000
AOF6 - Protection, Gender & Inclusion	59,000
AOF7 - Migration	38,000
SFI1 - Strengthen National Societies	229,000
SFI2 - Effective international disaster management	187,000
SFI3 - Influence others as leading strategic partners	59,000
SFI4 - Ensure a strong IFRC	814,000
<b>Total Funding Requirements</b>	<b>10,820,000</b>
<b>Donor Response* as per 30 Apr 2021</b>	<b>4,270,636</b>
<b>Appeal Coverage</b>	<b>39.47%</b>

### II. IFRC Operating Budget Implementation

Thematic Area Code	Budget	Expenditure	Variance
AOF1 - Disaster risk reduction	68,926	0	68,926
AOF2 - Shelter	1,316,799	518,854	797,944
AOF3 - Livelihoods and basic needs	1,106,699	313,351	793,348
AOF4 - Health	79,703	29,268	50,435
AOF5 - Water, sanitation and hygiene	92,437	78,947	13,490
AOF6 - Protection, Gender & Inclusion	32,520	0	32,520
AOF7 - Migration	17,139	2,678	14,461
SFI1 - Strengthen National Societies	247,202	194	247,008
SFI2 - Effective international disaster management	56,070	9,323	46,746
SFI3 - Influence others as leading strategic partners	26,625	6,481	20,144
SFI4 - Ensure a strong IFRC	663,715	155,083	508,632
<b>Grand Total</b>	<b>3,707,836</b>	<b>1,114,179</b>	<b>2,593,656</b>

### III. Operating Movement & Closing Balance per 2021/03

Opening Balance	44,145
Income (includes outstanding DREF Loan per IV.)	4,209,390
Expenditure	-1,114,179
<b>Closing Balance</b>	<b>3,139,355</b>
Deferred Income	0
Funds Available	3,139,355

### IV. DREF Loan

* not included in Donor Response	Loan :	749,974	Reimbursed :	749,974	<b>Outstanding :</b>	<b>0</b>
----------------------------------	--------	---------	--------------	---------	----------------------	----------

# Emergency Appeal

INTERIM FINANCIAL REPORT

Selected Parameters			
Reporting Timeframe	2020/11-2021/3	Operation	MDRPH041
Budget Timeframe	2020-2021	Budget	APPROVED

Prepared on 30 Apr 2021

All figures are in Swiss Francs (CHF)

## MDRPH041 - Philippines - Floods and Typhoons 2020

Operating Timeframe: 30 Oct 2020 to 30 Nov 2022; appeal launch date: 02 Nov 2020

### V. Contributions by Donor and Other Income

Opening Balance							44,145
Income Type	Cash	InKind Goods	InKind Personnel	Other Income	TOTAL	Deferred Income	
Austrian Red Cross	108,080				108,080		
British Red Cross (from British Government*)	884,679				884,679		
China Red Cross, Hong Kong branch	25,510				25,510		
China Red Cross, Hong Kong branch (from Governmei	206,401				206,401		
Czech Government	50,450				50,450		
DREF Allocations				-51,174	-51,174		
Finnish Red Cross	107,571				107,571		
Japanese Red Cross Society	120,215				120,215		
New Zealand Government	138,037				138,037		
On Line donations	559				559		
Red Cross of Monaco	48,772				48,772		
Spanish Government	176,605				176,605		
Swedish Red Cross	1,083,786				1,083,786		
Swiss Government	500,000				500,000		
The Canadian Red Cross Society (from Canadian Gov	172,555				172,555		
The Netherlands Red Cross (from Netherlands Govern	637,346				637,346		
<b>Total Contributions and Other Income</b>	<b>4,260,564</b>	<b>0</b>	<b>0</b>	<b>-51,174</b>	<b>4,209,390</b>	<b>0</b>	
<b>Total Income and Deferred Income</b>					<b>4,253,534</b>	<b>0</b>	