

DREF operation update Paraguay: floods

DREF operation n° MDRPY014 Glide No. FL – 2013-000076PY Update No. 1- 07 October 2013

The International Federation of Red Cross and Red Crescent (IFRC) Disaster Relief Emergency Fund (DREF) is a source of un-earmarked money created by the Federation in 1985 to ensure that immediate financial support is available for Red Cross and Red Crescent emergency response. The DREF is a vital part of the International Federation's disaster response system and increases the ability of National Societies to respond to disasters.

Period covered by this update: 11 July to 11 September 2013

Summary: 251,160 Swiss francs have been allocated from the IFRC's Disaster Relief Emergency Fund (DREF) to support the Paraguayan Red Cross (PRC) in delivering immediate assistance for up to 8,155 people. Un-earmarked funds to repay DREF are encouraged.

In July, heavy rains caused the Paraguay and Paraná river to overflow onto the Paraguayan territory. This affected people located in the low areas of Paraná or close to the river beds in the departments of Alto Paraná, Misiones, Itapúa and Ñeembucú as well as people from surrounding communities of Paso de Patria, Mayor Martinez, Cerrito, Villalbín and General Díaz. The government of Paraguay declared state of emergency in Misiones, Alto Paraná and Ñeembucú departments for 90 days from 27 June 2013.



Paraguayan Red Cross (PRC) assessing families as part of the livelihoods rehabilitation project Source: PRC

From the onset, the International Federation of the Red Cross (IFRC) has been working closely together with the Paraguayan National Society. Along with PADRU's disaster management coordinator, two members of the Regional Intervention Team (RIT) were deployed to support the National Society with the coordination of the DREF operations in general and the specific implementation of the livelihoods strategy to be applied through cash transfers. So far, with the support of the DREF, 30 people were mobilized to support the assessments; 179 children were reached with psychosocial support activities and 1,592 families with hygiene-promotion activities including distribution of hygiene kits. As far as cash transfer activities, volunteers have been trained and 516 families have been identified as beneficiaries—a number slightly above the original target.

The implementation of the operation was initially planned to last three months and be completed on 11 October 2013, with a final report made available on 11 January 2014. However, challenges have been encountered with the livelihoods component of the programme, particularly in the selection of voucher partners. Even though the rest of the operation is progressing as planned, this situation is leading the Paraguayan Red Cross to request an extension of the project deadline until 10 November 2013. The extension does not involve changes of the budget.

Also, the IFRC, on behalf of the National Society, would like to extend thanks to all the donors for the

generous contributions to the DREF, in particular to Canadian Red Cross, the Swiss Red Cross and the Department for Humanitarian Aid and Civil Protection (ECHO) for the allocation made to reimburse this operation. The major donors and partners of the DREF include the Australian, American and Belgian governments, the Austrian Red Cross, the Canadian Red Cross and government, the Danish Red Cross and government, the European Commission Humanitarian Aid and Civil Protection (ECHO), the Irish and the Italian governments, the Japanese Red Cross Society, the Luxembourg government, the Monaco Red Cross and government, the Netherlands Red Cross and government, the Norwegian Red Cross and government, the Spanish Government, the Swedish Red Cross and government, the United Kingdom Department for International Development (DFID), the Medtronic and Z Zurich foundations, and other corporate and private donors. Details of all donors can be found on:

<http://www.ifrc.org/what/disasters/responding/drs/tools/dref/donors.asp>

[<click here to view contact details>](#).

The Situation:

In July, heavy rains in the Brazilian territory caused a significant increase in the levels of the reservoirs of about 20 upstream dams of the Paraná River and other rivers in Brazil. The significant increase in the Paraná river flow pressed on the reservoir of the Itapúa dam, which released an important volume of water flow onto the Paraguayan territory. This situation affected people located in the low areas of Paraná or close to the river beds in the departments of Alto Paraná, Misiones, Itapúa and Ñeembucú. On the other hand, the situation was compounded due to the convergence of the Paraná and Paraguay rivers; the high level of Paraná river acted as a dam for the drainage of the Paraguay river, causing flooding in the surrounding communities of Paso de Patria, Mayor Martinez, Cerrito, Villalbín and General Díaz. On 27 June, the Paraguayan government issued the Decree No. 11.313, declaring state of emergency in Misiones, Alto Paraná and Ñeembucú departments affected by flooding and water overloads of water runways for 90 days. According to the National Emergency Secretariat (SEN), nationwide, the final numbers of families affected by the floods is 12,280, geographically distributed as follows:

Department	Community	Number of families
Alto Paraná	Ciudad del Este and Presidente Franco	713
Ñeembucú	Cerrito, Villalbín, Paso de Patria, Mayor Martinez, Villa Franca, General Diaz	1,602
Misiones	Ayolas and Islas	1,147
Itapúa	Antiguy, San Cosme and Damian	360
Affected areas after one week	Concepcion, Amambay, San Pedro, Presidente Hayes, Alto Paraguay and Asuncion	8,458
TOTAL		12,280
Source: National Emergency Secretariat (SEN)		

After three weeks in the collective centres, the affected populations were able to get back to their homes and have been trying to regain their livelihoods, primarily in terms of the recovery of their incomes.

More recently in August, a cold front—a clash of hot and cold air—caused intense frost resulting in the death of cattle as well as in burning of many agricultural areas of the country. Greater impact is evidenced in the communities affected by flooding such as Ayolas and other areas in Ñeembucú department, where frost has caused problems for families which were already working to recover their agriculture-related livelihoods. This is a situation that could increase vulnerability in the area. The United Nations Organization for Food and Agriculture is performing recovery activities related to livelihoods in Ñeembucú, Misiones, Alto Paraná and Itapúa, supplying seeds and poultry (hens), as well as technical assistance. The National Society, for its part, is preparing an emergency appeal to be soon submitted to the IFRC Secretariat.

Coordination and Partnerships

In the period covered by this update, the National Emergency Secretariat (SEN), called on all humanitarian partners to collect and update information on the situation and to coordinate a joint assessment focused on covering the needs of the affected families and their livelihoods. The joint evaluation was carried out between 5-10 August 2013 by the Paraguayan Red Cross branches of Alto Paraná, Misiones, Ñeembucú and Itapúa. The evaluation also included the participation of the Ministry of Health and Welfare, bi-national entities of Yacyretá and Itapúa, as well as the municipalities of Ayola and Ciudad del Este.

It should be noted that a close institutional relationship was successfully established between the Paraguayan Red Cross (PRC), the municipalities of Ayolas in Misiones Department as well as with those of General Diaz, Mayor Martinez, Villalbin and Cerrito, to efficiently coordinate distributions and provide the necessary support for the development of livelihoods activities. Similarly, the PRC has been maintaining a close relationship with the municipalities of Yabebyry and Ayolas to carry out joint visits to communities, in order to identify beneficiaries and provide technical monitoring in relation to the livelihoods programme. Moreover, the National Society and the National Emergency Secretariat (Secretaría de Emergencia Nacional, SEN), have been managing a combined database to avoid the duplication of efforts.

Red Cross and Red Crescent Action

The current DREF operation had the objectives to support damage and needs assessment activities and early recovery processes, based on the rehabilitation of the income sources for 500 families, and carry out health promotion activities, including psychosocial support for 1,631 families. So far, 179 children have been reached with psychosocial support activities, and 1,592 families with hygiene promotion activities including hygiene kits. Regarding cash transfer activities, volunteers have been trained and 516 families identified, which is slightly above the original target. With the support of the DREF, 30 people were mobilized in coordination with the government to support assessment.

Progress towards outcomes

Damage and needs assessments			
Outcome: The Paraguayan Red Cross has reliable information on the current needs of the families affected in the departments of Ñeembucú, Misiones, Itapúa and Alto Paraná.			
Output: A rapid damage assessment is carried out in the departments of Ñeembucú, Misiones, Itapúa and Alto Paraná.			
Activities	Activity on time		% of progress
	Yes	No	
Deployment of a damage assessment team to the areas affected by floods.	X		100%
Coordination meetings with the Emergency National Secretariat, the municipalities, local governments and other relevant organizations in the country.	X		100 % (continuous activity)
Elaboration of a plan of action to assist the affected families to meet their immediate needs.	X		100%

Progress: One joint evaluation together with the National Emergency Secretariat (SEN) was performed on 25 June. Four teams of experts in livelihoods, risk reduction, management and administration of emergency operations centres, psychosocial support and shelter management were mobilized to the field to assess damages. The assessment results were used for the preparation of the Action Plan of the National Society.

Composition and geographical distribution of evaluation teams		
Department	Number of volunteers	Comments
Alto Paraná	5	Damage and needs assessment team deployed: One headquarters NIT member Four local volunteers: one local NIT members
Itapúa	15	Three teams deployed –Itapúa branch Three volunteers specialized in primary health care Twelve volunteers from local relief department: two local NIT members
Misiones	5	One damage and needs assessment team deployed: Four volunteers from the headquarters: one NIT, one specialist in livelihoods, one volunteer from the relief department and one volunteer assigned to DIPECHO VIII project
Ñeembucú	5	One damage and needs assessment team deployed: One volunteer from the national headquarters Two volunteers from the relief department of Itapúa branch Three local volunteers, one local NIT member

Challenges: National general elections held last April resulted in the rotation of key government representatives, thus challenging the project coordination. However, the Paraguayan Red Cross managed to maintain close contacts with the new government representatives all along the transition, in order to diminish any negative impacts on planned activities.

Livelihoods			
Outcome: Contribute to the immediate needs of 500 families in the departments of Ñeembucú and Misiones.			
Output 1: Key assets can be purchased using cash provided to 500 families affected by floods to restore their livelihoods through the implementation of a cash transfer programme.			
Activities	Activity on time		% of progress
	Yes	No	
Identification of communities to be assisted, in coordination with the local authorities, the Emergency National Secretariat and the municipalities;	X		100%
Cash feasibility and rapid market assessment completed to feed into the cash transfer programme design and detailed plan;	X		100 %
Assessment of capacity and coverage for potential suppliers and third parties to provide the assets;	X		50%
Establishment of agreements and a contracting process with the suppliers/third parties;	X		50%
Elaboration of selection criteria of beneficiaries for livelihoods;	X		100%
Beneficiary selection and registration;	X		100%
Beneficiary communication activities designed and implemented;		X	0%
Distribution of assets and/or vouchers;		X	0%
Monitoring and reconciliation of cash transfers with the supplier/third parties;		X	0%
Mobilization of a RIT member with experience in livelihoods and cash transfer programme;	X		100%
Output 2: Twenty Paraguayan Red Cross volunteers and staff are capable to conduct a cash transfer programme focused on livelihoods.			
One cash transfer programme training addressed to 20 Paraguayan Red Cross volunteers and staff;	X		100%

Two livelihoods workshops for volunteers;		X	0% (rescheduled for 20 September)
Monitoring visits carried out by the Paraguayan Red Cross volunteers.		X	0%

Progress:

Identification of communities and beneficiaries to be assisted

From 14 to 21 August, the National Society and IFRC Secretariat’s livelihoods team was deployed to the field in order to identify beneficiary communities and families. The identification was done in coordination with the National Emergency Secretariat (SEN), that was able to prioritize communities according to its previous experience. This allowed for a comprehensive intervention, avoiding duplication of activities.

The team responsible for the field identification of beneficiaries and the implementation of the census was composed of 24 people, including the RIT general delegate, 12 persons from the Misiones branch, nine from the national headquarters, who were always accompanied by the local staff from the municipalities.

Cash transfer programme feasibility study and design

In July, a RIT delegate performed a feasibility study for the implementation of a cash transfer programme in the affected areas. The study confirmed that the implementation was possible due to the availability and accessibility of products: the fishery, agriculture and livestock markets in the country were not affected by the flooding, and the economic activity in the area had resumed without inflation in prices. The study recommended that 500 families be supported by the DREF in Ayolas city, where affected groups relating to livelihoods are: farmers, ranchers and fishermen.

Since small businesses do not have cards service for customers’ purchases in place, the use of conditional vouchers provided by the National Society for the purchase of products from the three livelihoods-affected sectors was recommended. Each family is therefore to receive 200 U.S. dollars to purchase from suppliers selected by PRC according to certain selection criteria.



A sample of the vouchers designed by the National Society. Source: the Paraguayan Red Cross

Identification of suppliers

About 15 small traders of fishing assets and 20 small and medium agro-vet businesses were identified as potential suppliers for this operation and invited by the project’s livelihoods technical team to attend a meeting of socialization in Ayolas on 11 September. From the suppliers identified, three attended the meeting. In order to expand the options, project officers also visited other businesses on 12 and 13 September. The process of identification and recruitment of suppliers is expected to end on 23 September.

Beneficiary selection and registration for the DREF's livelihoods component

The selection of beneficiaries was performed focusing especially on the following livelihoods groups: fishermen, farmers and small breeders

Criteria of vulnerability:

- ✓ Families whose head of household is a woman;
- ✓ Families with pregnant women;
- ✓ Families with more than four members living in the house;
- ✓ Families with children under five years of age;
- ✓ Families with older people aged 60 and over;
- ✓ Families with at least one member with a disability;
- ✓ Families lacking the parents.

Criteria based on livelihoods:

- ✓ Families whose livelihoods were affected by floods in June 2013 in the districts of Ayolas and Yavevyry;
- ✓ Families whose main income-generating or livelihood activities are fishing and/or farming, corresponding to no more than two hectares and/or less than 30 heads of cattle;
- ✓ Families who did not receive similar livelihoods support from another institution/organization.

The selection process ended up with the identification of 516 families from 21 communities of Ayolas Municipality and one community in the Yavebyry municipality. The table below presents the specific distribution of these families within the districts:

Number and geographical distribution of families			
Department	Municipalities	Community	Number of families
Misiones	Ayolas	Atynguy	18
Misiones	Ayolas	Cantera Cue	8
Misiones	Ayolas	Corate'i	29
Misiones	Ayolas	Cure'i	2
Misiones	Ayolas	Exscotti Cue	8
Misiones	Ayolas	Cuña Paso	13
Misiones	Ayolas	Pantita Cue	7
Misiones	Ayolas	Pindoty	13
Misiones	Ayolas	Pucu	52
Misiones	Ayolas	Pucu II	11
Misiones	Ayolas	Remanso	9
Misiones	Ayolas	San Pablo	55
Misiones	Ayolas	Tacuara	25
Misiones	Ayolas	Timbo	12
Misiones	Ayolas	Yegros Gua	20
Misiones	Ayolas	Yegros I	50
Misiones	Ayolas	Yegros II	26
Misiones	Ayolas	Las Mercedes	8
Misiones	Ayolas	Maria Auxiliadora	34
Misiones	Ayolas	Mbocayati	21
Misiones	Ayolas	Milenium Ceibo	9

Number and geographical distribution of families			
Department	Municipalities	Community	Number of families
Misiones	Yabebyry	Panchito Lopez	86
TOTAL			516

Instructions to beneficiaries about the distribution process and proper use of vouchers will be given on the last week of September and the first week of October. Once the vouchers have been delivered, monitoring visits to families will be carried out by the technical team. These are planned to occur during October.

Cash transfer programme training for volunteers and staff

The Cash Transfer Programme (CTP) workshop was held between 5 and 8 September with the support of the IFRC instructors and a representative of the Chilean Red Cross. The objective of the workshop was to provide an introduction on the adequate use of "cash and vouchers", as well as to improve the participants' skills and confidence to assess, design and monitor cash transfer interventions. The workshop facilitated by a delegate from the IFRC Secretariat was attended by 15 volunteers and three staff members of the National Society. All had followed a Cash Transfer Programme (CTP) online course prior to the workshop.

Participants at the CTP workshop	
Branch/sub-branch/PRC headquarters	Number
Alto Parana	2
Itapua	2
Misiones	2
Ñeembucu	1
Ñemby	2
Capiata	1
Socorro	1
Disaster response	4
Resource management	1
Executive Directorate	1
Cooperation unit	1
TOTAL	18

Two livelihoods workshops for volunteers

Two livelihoods workshops for the volunteers were initially scheduled for late August. In order to consolidate the processes regarding the implementation of the Cash Transfer Programme, these were rescheduled for September.

Livelihoods workshops			
Location	Branch/unit	Number of participants	Dates
Ayolas (Misiones)	Misiones branch	24	20 and 21 September 2013
	Alto Paraná branch		
	Bi-national entity		
	Yacyreta		
	Ayolas municipality (2)		
	Misiones local government (2)		
	Nemby sub-branch		
	Capiatá sub-branch		

Relief department			
Pilar (Ñeembucú)	Ñeembucú branch Itapúa branch Cerrito municipality Mayor Martínez municipality Villalbín municipality Humaita municipality Paso de Patria municipality San Juan municipality Gral. Díaz municipality Ñeembucú local government	24	27 and 28 September 2013
TOTAL		48	

Challenges: As cash transfer operations aren't usually done by PRC in Paraguay, different types of challenges have been encountered. At the institutional/National Society level, there was a need to better explain and strengthen the implementation mechanism for the cash transfer programme, which had been adapted by the livelihoods team, more specifically in regards to the development of relationships with the suppliers and monitoring of the delivery of the vouchers.

At community and suppliers' levels, there was also a need for awareness campaigns about cash transfer programmes' merits, methodology, procedures and selection criteria.

These types of challenges are considered normal when new methodologies, especially like the one related to the Cash Transfer Programme, are used. We expect that future operations in Paraguay, using similar approaches, will be carried out smoothly.

Health in emergencies			
Outcome: Contributing to the decrease of negative effects on the health of the families affected by floods in Ñeembucú and Misiones.			
Output 1: Continuous assessments of the health situation and of the immediate risks are carried out.			
Output 2: 1,631 families are reached through education and public awareness activities promoting good health habits.			
Activities	Activity on time		% of progress
	Yes	No	
One CBHFA workshop addressed to the Paraguayan Red Cross volunteers;	X		100%
Five community workshops on health promotion, water treatment and hygiene promotion held by trained Paraguayan Red Cross volunteers;		X	0%
Production and dissemination of radio spots related to health and hygiene promotion;	X		50%
Identification and registration of families in coordination with the health centres at community and municipal levels;	X		100%
Distribution of hygiene kits to 1,631 families in Ñeembucú and Misiones.	X		100%
Output 3: Three hundred individuals receive psychological support in shelter and first aid.			
Perform ludic activities with children and teenagers;		X	30%
Develop interviews with affected individuals to identify the level of stress and offer psychological first aid;		X	30%
Mobilize volunteers from the Psychological Support Unit of the Itapúa branch, as well as a NIT member specialized in primary	X		30%

health care.			
--------------	--	--	--

Progress:

On 24 and 25 August, a workshop on community health and first aid was held at the national headquarters of the Paraguayan Red Cross. The workshop content put an emphasis on water, sanitation and hygiene promotion as well as psychosocial support. It was attended by a total of 27 participants who had previously proved significant commitment in conducting community workshops. The following branches participated:

Community health/ First Aid workshop attendance 24-25 August			
Branch/sub-branch	Men	Women	Total
Ñeembucu	2	2	4
Itapua	3	1	4
Ñemby	1	1	2
Misiones	2	2	4
Luque	2	0	2
Alto Parana	1	3	4
Capiata	2	0	2
Ita	2	0	2
Fernando de la Mora	1	1	2
Mariano R. Alonso	0	1	1
TOTAL	16	11	27

Radio spots

In addition to community activities, radio spots with key messages on water, hygiene and sanitation are being broadcasted. Health posters to be distributed during lectures to all beneficiaries were produced.

Hygiene kits distribution

The National Society started the distribution of hygiene kits on 30 August. Thus far, 1,592 hygiene kits have been distributed in five municipalities of Ñeembucú and Misiones departments. For this operation, the traditional distribution system based on payroll delivery was used in Ñeembucú, while the Mega V distribution tool was used to facilitate the delivery process in Misiones. A total of 34 volunteers from various branches of the Paraguayan Red Cross (Itapúa, Ñemby, Capiata, Asuncion Relief and National Headquarters, Ñeembucú, Misiones) participated in the distribution process.

The general list of affected people in Ayolas was downsized from 911 to 872 people, thanks to the crosschecking efforts performed by the beneficiaries during delivery and distribution. However, the number of affected people in Mbokaja Poty community is not confirmed yet since the SEN did not have this data before. This community will be reached with the hygiene kits and educational health campaigns on 26 to 29 September

In total, hygiene kits were distributed to 1,592 families representing 7,089 persons among which 3,184 adults and 3,905 children. The detailed distribution table per community is annexed to this report. An important point to note is that the optimal use of resources allowed the inclusion of bleach into the original kit.

Psychological support

The first recreational activities with children and adolescents started on 29 July. These activities were carried out based on a psychosocial assessment realized with children, adolescents and families who were lodged in nine collective centres located in the city of Ayolas in Misiones. The process took place over two

weekends (29 June to 1 July and 6 to 7 July) during which 179 children and adolescents conducted recreational activities (such as free drawings).

Name of shelter	# of children assessed	Average age (years)
G6	30	4-14
San Antonio	11	4-12
Seccional Colorada	18	2-15
San Josemí	20	6-17
La Esperanza	20	1-15
Caballerito	18	2-15
Mbokayaty	30	4-15
La Mil Middle School	12	2-14
Santa Clara	20	2-15
TOTAL	179	

From 30 June to 2 July, interviews with families staying in collective centres as well as with the coordinators of these centres were carried out to assess the situation in the community, identify the level of stress and offer psychological first aid. Among the participants, the main findings were the following: unwillingness to leave their homes, impotence and irritability.

More generally and based on observations, interviews and free drawings, the following conclusions were reached:

Collective centre	Problems highlighted
G6	Excessive exaltation, aggressive behaviour, difficulty in expressing emotions;
San Antonio	Fear, re-experience of the incident;
Seccional Colorada	Aggressive behaviour, attachment to the shelter, fear;
San Josemí	Isolation, fear, repetitive re-experience;
La esperanza	Re-experience of the incident, passivity;
Caballerito	Good socialization, group integration, repetitive re-experience;
Mbokayaty	Repetitive re-experience, fear, obedience;
La Mil Middle School	Integration, organization, willingness;
Santa Clara	Repetitive re-experience, organization, participation.

Note that right now all families have returned to their homes and the collective centres have been closed down.

As an added value to the operation, two Psychological First Aid awareness workshops were carried out with coordinators of collective centres and Emergency Operation Centre (EOC) representatives. The first one was held on 30 June and the second on 7 July.

For the purposes of greater effectiveness of the health intervention and as an added value to the operation, the National Society appointed a technical focal point experienced in Health in Risk Management Coordination. This staff member is remunerated through internal resources.

Challenges

- One of the biggest challenges of the project is the implementation of the Mega V distributions, taking into account that the implementation of this tool is new for the Paraguayan Red Cross. For the National Society this represents an opportunity for learning from implementation, based on lessons learned. The National Society decided to use the system only in certain communities until full knowledge and understanding of the use of the tool is attained.
- Taking into account the aspects that refer to psychosocial support, a working plan has been developed with an emphasis on the inclusion of local partners to support particular activities in the field, especially for follow-up of identified cases.

- To ensure the sustainability of the actions undertaken, a plan to strengthen local capacity in managing the psychosocial care in emergencies and disasters is recommended.

Extension Request

Given the major challenges linked to the identification of suppliers and distribution of vouchers (the objective regarding the rehabilitation of livelihoods), the National Society has requested an extension of the project deadline until 10 November 2013. This extension will only affect the implementation timeframe and will not require additional funds. However, the PRC and the IFRC analysed the current use of funds and some minor changes in budget lines were agreed, in order to increase the number of families reached with cash vouchers, the monitoring visits, as well as the improvement of the hygiene kits.

Contact information

For further information specifically related to this operation please contact:

- **Paraguayan Red Cross:** Luis Díaz de Bedoya, president of the Paraguayan Red Cross; phone: 59521-222-797; email: presidencia@cruzroja.org.py
- **IFRC Regional Representation:** Gustavo Ramírez, regional representative for Chile and Paraguay; phone: +541 1495 17420; email: gustavo.ramirez@ifrc.org
- **IFRC Zone:** Benoit Porte, disaster response and crisis and early recovery coordinator; phone: +507 66793238; email: benoit.porte@ifrc.org
- **In Geneva:** Cristina Estrada, quality assurance senior officer; phone: +41.22.730.4529; email: cristina.estrada@ifrc.org

For Performance and Accountability (planning, monitoring, evaluation and reporting enquiries)

- **In the Americas zone office:** Jennie Trow, relationship management and accountability coordinator; phone: +507 6672 3170; email: jennie.trow@ifrc.org



[Click here](#)

1. Click [here](#) to return to the title page

How we work

All IFRC assistance seeks to adhere to the Code of Conduct for the International Red Cross and Red Crescent Movement and Non-Governmental Organizations (NGO's) in Disaster Relief and the Humanitarian Charter and Minimum Standards in Disaster Response (Sphere) in delivering assistance to the most vulnerable.

The IFRC's vision is to inspire, encourage, facilitate and promote at all times all forms of humanitarian activities by National Societies, with a view to preventing and alleviating human suffering, and thereby contributing to the maintenance and promotion of human dignity and peace in the world.

www.ifrc.org
Saving lives, changing minds.



The IFRC's work is guided by Strategy 2020 which puts forward three strategic aims:

1. Save lives, protect livelihoods, and strengthen recovery from disaster and crises.
2. Enable healthy and safe living.
3. Promote social inclusion and a culture of non-violence and peace.

ANNEX 1: Hygiene kits distribution

Hygiene kits distribution					1.592	7.089	3.184	3.905
TOTAL					Nº of	Nº of	Nº of	Nº of
Nº	Department	Municipality	Community	Date	families	persons	adults	children
1	Ñeembucú	Villalbin	Isla Ro'y – San Miguel	01/09/2013	74	268	148	120
2	Ñeembucú	Villalbin	Ñu Pa'u – Tte. Sanchez	01/09/2013	46	181	92	89
3	Ñeembucú	Cerrito	Sur	01/09/2013	39	156	78	78
4	Ñeembucú	Cerrito	Carrizalito	01/09/2013	1	4	2	2
5	Ñeembucú	Cerrito	Central	01/09/2013	24	99	48	51
6	Ñeembucú	Cerrito	Norte	01/09/2013	40	162	80	82
7	Ñeembucú	Cerrito	Paso Tajy	01/09/2013	42	131	84	47
8	Ñeembucú	Cerrito	Aviación	01/09/2013	36	123	72	51
9	Ñeembucú	Cerrito	Obrero	01/09/2013	31	117	62	55
10	Ñeembucú	Cerrito	Cerro Ñu	01/09/2013	20	58	40	18
11	Ñeembucú	Cerrito	YryCua	01/09/2013	19	72	38	34
12	Ñeembucú	Cerrito	Curusuava	01/09/2013	53	173	106	67
13	Ñeembucú	Cerrito	Villa'i	01/09/2013	29	101	58	43
14	Ñeembucú	Cerrito	Noreste	01/09/2013	37	147	74	73
15	Ñeembucú	Cerrito	Paso Tajy/Iribucua	01/09/2013	30	157	60	97
16	Ñeembucú	Gral. Díaz	Campamento cue – Oeste	01/09/2013	23	84	46	38
17	Ñeembucú	Gral. Díaz	Campamento cue – Ñallu	14/09/2013	8	29	16	13

Hygiene kits distribution								
TOTAL					1.592	7.089	3.184	3.905
Nº	Department	Municipality	Community	Date	Nº of	Nº of	Nº of	Nº of
					families	persons	adults	children
18	Ñeembucú	Gral. Díaz	Potrerito	14/09/2013	4	9	8	1
19	Ñeembucú	Gral. Díaz	Puerto Ita	14/09/2013	14	82	28	54
20	Ñeembucú	Mayor Martínez	Ita Cora	14/09/2013	46	165	92	73
21	Ñeembucú	Mayor Martínez	Estero Punta	15/09/2013	76	273	152	121
22	Ñeembucú	Gral. Díaz	Arroyito	15/09/2013	28	138	56	82
23	Misiones	Ayolas	Isla San Pablo	10/09/2013	66	330	132	198
24	Misiones	Ayolas	Isla Puku	10/09/2013	62	310	124	186
25	Misiones	Ayolas	Isla Kuña Paso	10/09/2013	18	90	36	54
26	Misiones	Ayolas	Isla Timbo	10/09/2013	23	115	46	69
27	Misiones	Ayolas	Mileniun Ceibo	10/09/2013	9	45	18	27
28	Misiones	Ayolas	Atinguy	10/09/2013	23	115	46	69
29	Misiones	Ayolas	Las Mercedes	10/09/2013	4	20	8	12
30	Misiones	Ayolas	Isla PantitaKue	11/09/2013	7	35	14	21
31	Misiones	Ayolas	Cantera Kue	11/09/2013	16	80	32	48
32	Misiones	Ayolas	Carrizal – Las Mercedes	11/09/2013	14	70	28	42
33	Misiones	Ayolas	Isla Yegros I	11/09/2013	58	290	116	174
34	Misiones	Ayolas	Isla Puku II	11/09/2013	14	70	28	42
35	Misiones	Ayolas	Ex-ScottiKue	11/09/2013	4	20	8	12
36	Misiones	Ayolas	Isla Yegros Gua	11/09/2013	21	105	42	63
37	Misiones	Ayolas	Isla Yegros II	11/09/2013	26	130	52	78
38	Misiones	Ayolas	Isla Remanso	11/09/2013	20	100	40	60
39	Misiones	Ayolas	Mbocayaty	11/09/2013	28	140	56	84
40	Misiones	Ayolas	San Antonio – Hotel Leka	11/09/2013	10	50	20	30
41	Misiones	Ayolas	San Antonio	11/09/2013	11	55	22	33
42	Misiones	Ayolas	San José Mi	12/09/2013	271	1.355	542	813

Hygiene kits distribution					1.592	7.089	3.184	3.905
TOTAL								
Nº	Department	Municipality	Community	Date	Nº of	Nº of	Nº of	Nº of
					families	persons	adults	children
43	Misiones	Ayolas	San Rafael	12/09/2013	65	325	130	195
44	Misiones	Ayolas	María Auxiliadora	12/09/2013	36	180	72	108
45	Misiones	Ayolas	Coratei	12/09/2013	28	140	56	84
46	Misiones	Ayolas	Santa Rita	12/09/2013	30	150	60	90
47	Misiones	Ayolas	Puerto La Esperanza	12/09/2013	8	40	16	24