

# OPERATION UPDATE

## Tanzania | Floods and Landslide 2023

<b>Emergency appeal №:</b> MDRTZ035 <b>Emergency appeal launched:</b> 12/12/2023. <b>Operational Strategy published:</b> 18/01/2024	<b>Glide №:</b> FL-2023-000241-TZA
<b>Operation update #2</b> <b>Date of issue:</b> 11/03/2024	<b>Timeframe covered by this update:</b> From 12/12/2023 to 17/02/2024
<b>Operation timeframe:</b> 12 months (12/12/2023 to 31/12/2024)	<b>Number of people being assisted:</b> 44,000
<b>Funding requirements (CHF):</b> CHF 3,000,000 million through the IFRC Emergency Appeal CHF 4,000,000 million Federation-wide	<b>DREF amount initially allocated:</b> CHF 500,000

To date, this Emergency Appeal, which seeks CHF 3,000,000, is 33 percent funded. Further funding is needed to enable the Tanzania Red Cross Society, with the support of the IFRC, to enhance response and recovery activities to the flood victims.



TRCS President and Secretary General leading distribution exercise

## A. SITUATION ANALYSIS

### Description of the crisis

Following the onset of El-Niño in October 2023, the situation in Tanzania has escalated into a humanitarian crisis. In Hanang District, Manyara Region, intense rainfall triggered mudslides on December 3, causing a torrent of rocks, logs, and a substantial volume of water to cascade from Mount Hanang towards Katesh township. The last incident reported by the government under the Department of Disaster Management within the Office of the Prime Minister was issued on 14 December 2023, and shows at least 89 fatalities, with 139 individuals sustaining injuries (15 required hospitalization).

The detailed assessment revealed that 6,202 people were directly affected by the disaster, particularly in Hanang district. Furthermore, the relentless rains and resulting floods wreaked havoc on 750 acres of diverse crops and claimed the lives of numerous livestock. The

consequences extended beyond agriculture, disrupting and destroying crucial infrastructure such as roads, water points, electricity, and communication systems. Health and education services also suffered setbacks, and the overall environment was severely damaged. Subsequently, during the Hanang flood and mudslides incident, other regions including Kagera, Kigoma, Arusha, and Tanga reported instances of mild flooding.

In response to the floods and landslides, the Tanzania Red Cross Society (TRCS), in collaboration with the affected districts and humanitarian agencies, conducted assessments to gauge the extent of the damage and identify the priority needs of the displaced populations. TRCS has been working closely with the national government, particularly through the Prime Minister's Office-Disaster Management Department (PMO-DMD), to validate the findings of these assessments informing the operational update of this plan.

TRCS has commenced humanitarian recovery efforts to address the urgent requirements of those affected, including providing shelter, healthcare, food, water sanitation, and hygiene, search, and rescue operations in high-risk areas. According to weather forecasts, the rains are anticipated to persist until March 2024, necessitating an extended duration for humanitarian operations, coupled with the imperative to aid early recovery initiatives post-rainfall.

The crisis intensified nationwide, with devastating consequences extending beyond the initially identified high-risk zones. The initially prepositioned resources have been exhausted, and demands are continually escalating. In response to the escalating situation, an imminent [DREF](#) was issued on 23 November 2023 and subsequently, an [Emergency Appeal](#) was launched in December 2023, focusing on four regions which are Dar es Salaam, Unguja-Zanzibar, Manyara, and Geita, and an [Operations Strategy](#) was published in January 2024 followed by an [Operations Update 1](#) published on 13 February 2024. The appeal urgently addresses the pressing issues caused by escalating floods in these specific areas. However, it's crucial to note that several regions, including Morogoro, Mwanza, Dodoma, Kigoma, Tanga, Shinyanga, Simiyu, and Mbeya, are grappling with similar challenges but are not covered by this appeal.

### Summary of response



*EpiC training in Dar Es Salaam*

## Overview of the host National Society and ongoing response

Tanzania Red Cross Society (TRCS) was granted a DREF funding of CHF 350,000 and later increased to CHF 500,000 to meet the immediate needs of the flood and landslide-affected population in four regions Manyara, Dar es Salaam, Geita, and Unguja of Tanzania. With the DREF funding as well as in-kind support from UNICEF and Turkish Red Crescent, TRCS has been responding to the needs of the affected population since the onset of the disaster. Turkish Red Crescent has supported the TRCS with the NFIs worth approximately CHF 17,380.60, the Turkish Ambassador based in Tanzania accompanied the TRCS team to the field for the distribution of the donated NFIs in Hanang district. On the other hand, UNICEF gave in-kind support to TRCS by providing a WASH engineer to assist in WASH-related activities in the field.

A joint assessment was carried out by TRCS and other stakeholders such as World Vision, Save the Children, WFP, UNICEF, Care International, MoH, Ministry for Defence, PMO-DMD, Muhimbili National Hospital, National Mental Hospital (Milembe).

Since 22 November 2023, TRCS has undertaken the following interventions towards the flood's response:

- TRCS deployed 300 volunteers to support the first response operation from the local branch level. TRCS Conducted training and orientation for the volunteers on WASH, EPIC, PSS, PGI, CEA, and FA
- TRCS deployed 100 Volunteers to support displaced families in four established camps with Food, non-food items, First Aid, and PSS services.
- Distribution of emergency household kits to 795 households in Manyara, Geita Unguja, and Dar Es Salaam.
- TRCS volunteers have been conducting health and hygiene promotion activities reaching 44,000 households.
- TRCS deployed 3 National Disaster Response Team (NDRT) members, 1 Director of Disaster Management, 1 Communication Manager, 1 Disaster Response Manager, 1 WASH Officer, and 1 Health staff from the PSS unit to support the local branches in the first response, as well as with the rapid and detailed assessments and development of the full operational strategy.
- 40 volunteers received training on enhanced vulnerability and capacity assessment (EVCA) after which they conducted vulnerability community assessment in Dar es salaam and Unguja so as to identify the risk areas around the community by collaborating with Village disaster committee.
- 190 volunteers received EPIC training 100 From Manyara 30 from Unguja, 30 From Dar es salaam.
- 100 PSS sessions conducted at Hanang Manyara region and manage to reach out more than 3500 affected people together with 924 students from the affected wards.

## Needs analysis

### Needs analysis.

As of 2nd November 2023, flooding water and landslides in the affected areas had subsided significantly. This allowed the TRCS team including NDRT, Director of disaster management, Communication manager, Disaster Response manager, and Health staff (PSS focal person), and the PMERL team to join others in conducting a detailed assessment in Manyara, Arusha, Geita, Unguja Kagera, and Kigoma. From the joint detailed assessment, it was revealed that the water supply infrastructure was damaged, and shortage of power led to demand for hygiene services, repair of damaged water infrastructure, and cleaning materials such as soap and aqua tabs.

Below is an overview of the analysis findings per sector:

### Shelter

A total of 6,202 households were displaced in the four targeted regions that were affected by El Nino including Manyara, Dar es Salaam, Geita, and Unguja regions. 450 families of the affected 6,202 were forced to reside in three temporary camps. The remaining 5,752 families found refuge elsewhere, mainly with relatives. Therefore, there was an immediate need for NFIs and shelter as the communities are currently relocated into public buildings in the highlands of the villages. TRCS distributed emergency stock to the families which will be replenished through this



Appeal. Out of the 6,202 destroyed houses, the government identified only 112 houses to be built in the first three months of 2024. In Hanang district, the government of Tanzania has requested the support of TRCS to assist in building 35 houses, to which TRCS has agreed and committed itself. Nevertheless, there is still a need for more houses.

### **Food Security and Livelihoods**

It was clear from the assessment conducted by PMO-DMD, UN agencies, and TRCS that the affected communities were predisposed to food insecurity due to damaged livelihoods. Most of the affected population depended on small-scale farming and with damage to their planted crops and their farms, these families would be exposed to food insecurity. In addition, the few households keeping livestock were also affected after their animals were washed away. This has deprived the affected population of their main source of food and income especially in Hanang Manyara region.

### **Health**

All the camps that were used to host the affected population from the floods and mudslides have since been closed down with the affected people moving in with their relatives. Health facilities in the affected areas are functioning and accessible to all people and provision of the services is ongoing. However, the affected areas are prone to waterborne diseases as well as malaria. The breeding of mosquitoes is expected to rise due to stagnant flood waters. Furthermore, the affected community has been impacted psychologically and it will be critical to continue providing psychosocial interventions. In Health, TRCS will focus on the provision of psychosocial support and health promotion activities to the affected families and the entire surrounding society.



*TRCS Volunteers conducting Hygiene promotion exercise in Manyara.*

### **Water, Sanitation, and Hygiene**

The floods and landslides destroyed water facilities in the affected areas completely cutting out water sources thus leaving the displaced population at risk of water-borne diseases. The government of Tanzania has done its best to ensure the availability of crucial social services including water. TRCS will, therefore, not be supporting water supply under this appeal. The National Society continues to raise awareness on hygiene promotion by using volunteers deployed.

### **Protection, Gender, and Inclusion (PGI)**

The government provided only 771 family tents against a total of 1,663 households. TRCS had no stocks available for tarpaulins to supplement. The families jointly decided to accommodate everyone, by separating women and men in different tents. No family could be accommodated privately in one tent. The camps are fairly lit though access to the toilets is unsafe at night, especially for children and women. During the assessment and interaction with the affected families in one of the camps, a case of an attempted assault was reported to the authorities.

### **Community Engagement and Accountability (CEA)**

The evacuation centers, as they currently stand, are overcrowded, and a challenge is foreseen during the distribution of relief items. Therefore, a feedback mechanism has been put in place. Conspiracy theories about the Hanang mountains have quickly spread across the region with fear of a volcanic eruption and dissatisfaction with the response to rescue those trapped and in providing much-needed assistance to evacuees. This heightened misinformation, and with the government not predicting and alerting communities in advance, there is a risk of people not engaging in response actions and not adhering to early warnings. TRCS activated a help desk at the ward level in all affected areas and at HQ to collect community feedback and address community complaints during the ongoing operation. Currently, there is an observed need for a help desk at every evacuation centre, and more volunteers are needed to

support the respective desks. In this regard, TRCS will deploy a CEA focal person to oversee all CEA matters during the operation.

## Operational risk assessment

TRCS anticipates security risks in some of the affected areas during the implementation of the response. To mitigate against security risks, adequate measures have been put in place. This includes but is not limited to, staff and vehicle tracking, briefing and debriefing sessions, situation monitoring, and regular security/safety updates. Tension might rise throughout the resettlement process, within the displaced communities or with host communities. TRCS continues to monitor closely the resettlement process and acceptance of the host community towards the displaced communities.

The Appeal is heavy on procurement, and therefore a logistic surge will be deployed to support TRCS with all procurements, giving priority to procurement of new items above replenishment, ensuring timely response to the 4 targeted regions Geita, Dar es Salaam, Unguja, and Manyara.

## OPERATIONAL STRATEGY

This section remains the same as in the [Operations Strategy](#)

## B. DETAILED OPERATIONAL REPORT

### STRATEGIC SECTORS OF INTERVENTION

	Shelter, Housing, and Settlements	Female > 18:	Female < 18:
		Male > 18:	Male < 18:
<b>Objective:</b> To meet the immediate and short-to-mid-term shelter needs of the affected population.			
<b>Key indicators:</b>	<b>Indicator</b>	<b>Actual</b>	<b>Target</b>
	Number of families reached with emergency shelter and essential household items	795	2,300
	Number of shelter kits procured and distributed (for Hanang district)	0	1,150
	Number of volunteers supporting shelter evacuations	100	100
	Number of volunteers and local artisans trained in shelter	0	150
	Number of solar lights procured and distributed	0	1,150
	Number of permanent houses constructed	0	35
<b>Activities implemented:</b>			

- Distribution of emergency household kits to 795 households, including 795 water buckets, 795 blankets, 795 mattresses, 795 mosquito nets, and 795 kitchen sets (from TRCS DP stocks to be replenished through the Appeal) among the families hosted in the four temporary camps.  
Number of households that have benefited from the emergency support:

s/n	Support	Manyara	Dar es Salaam	Geita	Unguja	Morogoro
1	Blankets	495	100	0	100	100
2	Mosquito nets	495	100	0	100	100
3	Buckets	495	100	0	100	100
4	Jerry cans	495	100	0	100	100
5	Hygiene kits	495	100	0	100	100
6	Kitchen	495	100	0	100	100
7	Mattress	495	100	0	100	100
8	Aqua tabs	495	100	0	100	100
<b>Total</b>		<b>3,960</b>	<b>800</b>	<b>0</b>	<b>800</b>	<b>800</b>

- There was an urgent need for emergency household items (EHIs) and TRCS distributed all its available stock. Unfortunately, the stock was not sufficient to provide each family with a full EHI kit and therefore the National Society was forced to distribute partial kits. Only the most vulnerable families received complete kits for Manyara, Morogoro, and Unguja. Families targeted with full kits included families headed by elderly people, people with disabilities, and families with the highest number of children.

#### Activities planned:

- Support the construction of 35 houses in the Manyara district.
- Distribution of 1,150 solar lights.
- Provision of shelter kit materials for the construction of new houses.
- Training 150 volunteers and local artisans on shelter to support the construction of houses.
- Shelter assessment with the support of IFRC deployed shelter coordinator.
- Conducting PDM to the beneficiaries who received NFIs.



### Multi-purpose Cash

Female > 18:

Female < 18:

Male > 18:

Male < 18:

**Objective:** *Households are provided with unconditional/multipurpose cash grants to address their basic needs*

Indicator	Actual	Target
Number of PDM exercises conducted (2 per district)	0	10
<b>Key indicators:</b> Provide multipurpose cash to the targeted population for three months	0	1,150
Conduct a market assessment and feasibility study	1	1
Procure a financial service provider (FSP)	1	1

#### Activities implemented

- Market and needs assessment and feasibility study has been done (NB: The assessment report has not yet been finalized)
- FSP bids from potential service providers have been received.

#### **Activities planned**

- Assessment of the FSP bids received.
- Multipurpose cash to the target population for three months.
- Conduct 10 PDM exercises



## **Health & Care**

Female > 18:

Female < 18:

Male > 18:

Male < 18:

### **Objective:**

*Strengthening holistic individual and community health of the population impacted through community-level interventions and health system strengthening.*

<b>Indicator</b>	<b>Actual</b>	<b>Target</b>
Number of people reached with health promotion campaigns	15,000	44,000
Number of first aid kits procured	200	200
Number of mosquito nets procured and distributed	795	2,300
<b>Key indicators:</b> Refresher training to volunteers on PSS, health promotion, and FA	190	100
Number of PPS sessions conducted	75	100
Number of volunteers trained on EPiC	154	60
Number of community cleanup days to remove stagnant water	4	15

#### **Activities implemented: -**

- TRCS deployed 300 volunteers to support the first response operation from the local branch level. First response actions included support with search and rescue, and provision of psychosocial support and first aid. In Manyara, TRCS deployed 100 volunteers to support displaced families in four established camps with food, non-food items, first aid, and PSS services.
- TRCS volunteers have been conducting health and hygiene promotion activities to promote healthy behaviours and prevent disease outbreaks. A total of 15,000 people have been reached with the distribution of water treatment tablets in the temporary camps and community for 4 regions Geita, Dar es Salaam, Manyara, and Unguja.
- Provision of first aid and PSS in all the affected areas with support from volunteers and TRCS staff.
- Health promotion campaigns in the evacuation camps and community at large
- 200 first aid kits have been distributed.
- 190 volunteers have been provided with refresher training on PSS, health promotion, and FA whereby 100 volunteers were trained in Manyara alone while 90 volunteers were trained in three regions 30 per region (Dar Es Salaam, Unguja, and Geita). The target was to train 100 volunteers but 190 have been trained because of the increase in need for PSS, health promotions, and first aid.

- Distribution of 795 mosquito nets.
- 75 PSS sessions have been conducted in all the four regions.
- 154 volunteers were trained on epidemic preparedness and response in communities (EPiC) 64 in Manyara, 30 in Geita, 30 in Unguja, and another 30 volunteers were trained in Dar Es Salaam. More volunteers have been trained due to increase in needs.
- Four sessions of community cleanups have been conducted to remove stagnant water. Volunteers have been working together with the local community to clean the environment around public areas such as marketplaces and bus terminals.

**Activities planned: -**

- Continuation of health promotion campaigns using mobile cinema and community meetings with support from 100 volunteers.
- Health promotion will include messaging on epidemic control,
- Conducting cinema shows in the affected communities.



**Water, Sanitation, and Hygiene**

Female > 18:

Female < 18:

Male > 18:

Male < 18:

**Objective:**

*Ensure safe drinking water, proper sanitation, and adequate hygiene awareness of the communities during relief and recovery phases of the Emergency Operation, through community and organizational interventions*

	<b>Indicator</b>	<b>Actual</b>	<b>Target</b>
<b>Key indicators:</b>	Number of hygiene kits procured	3,273	3,273
	Number of aqua tabs and PUR sachets procured and distributed	32,000	353,520
	WASH household items (buckets and jerry cans) procured and distributed	2,300	2,300
	Number of community sensitizations on hygiene promotion, water quality, and sanitary surveys conducted	100	100
	Number of emergency latrines constructed, slabs, tarpaulins, and PVC pipes procured and distributed	0	1,150
	Number of volunteers and local artisans trained in latrine construction	0	30
	Number of WASH PDMs conducted	1	5

**Activities implemented:**

- Procurement of 3,273 hygiene kits but 795 were distributed from the available TRCS stocks which will be replenished through this Appeal.



- Distribution of 32,000 aqua tabs to the affected community. TRCS with Health officer from government trained community on the uses of aqua tabs before the distribution by demonstration during the distribution and how to use properly
- 2300 buckets and jerry cans each have been procured but 795 distributed.
- Conducted 100 community sensitization activities on WASH activities.
- One post distribution monitoring on WASH was conducted in Unguja, Dar es salaam and Manyara with 80% of the community being happy with storage facilities distributed due to scarcity of fresh water. The number of people who received storage containers were fewer compared to the number in need. The quantity was not adequate since some families were large and needed more containers.

**Activities planned:**

- Provision of water treatment tablets. A total of 321,520 water treatment tablets will be distributed, to ensure access to 1.5L safe drinking water per person during the first month until access to safe water is provided by the Government.
- Construction of 1,000 emergency latrines with hand washing facilities. The Appeal will focus on constructing latrines in community places (temporary schools, religious centers, etc), and training 30 volunteers and local artisans on Latrine construction.
- Hygiene promotion through community meetings, demonstration sessions, and mobile cinema sessions. Hygiene promotion will focus on household water treatment, safe water storage, latrine use, and handwashing. Distribution of aqua tabs will be implemented jointly with hygiene promotion sessions.



**Protection, Gender, and Inclusion**

Female > 18:

Female < 18:

Male > 18:

Male < 18:

**Objective:**

*Communities identify the needs of the most at risk and particularly disadvantaged and marginalized groups, due to inequality, discrimination, and other non-respect of their human rights and address their distinct needs*

	<b>Indicator</b>	<b>Actual</b>	<b>Target</b>
<b>Key indicators:</b>	Number of volunteers deployed for RFL in Manyara for three months	3	3
	Number of PGI minimum standards printed and shared with the regions	500	500
	Number of volunteers trained on PGI minimum standard	90	30

**Activities Implemented**

- TRCS deployed 3 restoring family links (RFL) volunteers from the Manyara branch to Hanang to support RFL activities. 134 people were reunited with their relatives from 3 December 2023 - 98 adults and 36 children from 3 camps established at Katesh. Volunteers worked very closely with police and security officer under gender desk to register and provide important information like announcement about the people lost during the camp and community meetings.
- Printed PGI minimum standards materials and distribution to the regions Manyara, Geita, Dar es Salaam, and Unguja. The booklets are being used to support the training of staff and volunteers.
- 3 volunteers deployed at Manyara Region to support RFL.

- 90 volunteers trained on PGI minimum standards to understand how PGI should be integrated in all interventions. 30 from Manyara, 20 from Unguja, 20 from Geita, and 20 from Dar es Salaam. The training was held together with EPiC and other trainings hence TRCS took the opportunity to train more volunteers who were available at no extra cost.



## Risk Reduction, Climate Adaptation and Recovery

Female > 18:

Female < 18:

Male > 18:

Male < 18:

**Objective:** *Communities in high-risk areas are prepared for and able to respond to disaster*

Indicator	Actual	Target
Number of volunteers trained on enhanced Vulnerability Capacity Assessments (eVCAs)	20	40
<b>Key indicators:</b> Number of enhanced Vulnerability Capacity Assessments (eVCAs) conducted	1	4
Number of community action plans through small grants supported	0	4
Number of CBDRTs equipped	16	16

### Activities Implemented

- TRCS through the Monitoring and Evaluation unit continues to monitor weather forecasts and to share updates with all regional branches.
- 20 volunteers trained on eVCAs at Hanang.
- Conducted 1 community vulnerability assessment at Hanang.
- 16 CBDRTS equipped.

### Activities Planned

- Training of 20 volunteers at Dar es Salaam and Geita regions on eVCA.
- Vulnerability capacity assessment in Geita, Dar es Salaam, and Unguja.
- TRCS plans to support community action plans through small grants at Hanang, Dar es Salaam, Unguja, and Geita.



## Community Engagement and Accountability

**Objective:** *Communities in high-risk areas are prepared for and able to respond to disaster*

Indicator	Actual	Target
<b>Key indicators:</b> Number of deployed CEA focal points at the HQ level 2	2	2
Number of hotline numbers activated at the EOC 12	3	12

Number of media talk shows	2	2
Number of printings of visibility materials completed	300	300

#### **Activities Implemented**

- 2 CEA focal persons have been deployed at the HQ level and 1 at the field level (Hanang)
- Three hotline numbers have been activated, the hotlines will run from November 2023 to May 2024
- 2 media talks have been done for health and hygiene awareness.
- 300 visibility materials have been printed and distributed to Four regions Manyara Dar es Salaam, Unguja, and Geita regions, this includes IEC materials.
- 90 volunteers have been trained on CEA. 124 feedback and complaints have been received from the field since the operation started, people asked for the PSS services, ambulance support and NFI distribution,

#### **Activities Planned**

- To retain the deployed CEA focal points during the whole period
- To ensure the hotline number is accessible and reachable throughout.
- To conduct more media talk show at the national level.

## Enabling approaches



### **National Society Strengthening**

**Objective:** *Communities in high-risk areas are prepared for and able to respond to disaster*

	<b>Indicator</b>	<b>Actual</b>	<b>Target</b>
<b>Key indicators:</b>	Number of staff mobilized and equipped	23	23
	Number of volunteers insured and equipped	300	300
	Number of monitoring missions conducted by HNQ	1	11
	Number of audits supported	0	1

#### **Activities Implemented**

- 23 staff have been mobilized and are well-equipped with the necessary tools and skills to enable them carry out their activities effectively.
- 300 volunteers who are active in this operation have been insured.
- One monitoring visit has been conducted in Dar es Salaam, Unguja, Manyara, and Geita Regions

#### **Activities Planned**

- Monitoring visit to 4 implementation regions in February to follow up on indicators achieved, and challenges and set a new approach if the existing approach does not work out properly.
- One audit to be conducted by the finance team.



### **Coordination and Partnerships**

**Objective:** *Communities in high-risk areas are prepared for and able to respond to disaster*

	<b>Indicator</b>	<b>Actual</b>	<b>Target</b>
<b>Key indicators:</b>	Number of partner coordination meetings attended	10	15
	Strategic Partnerships and Resource Mobilizations Unit initiatives	2	4

**Activities Implemented**

- Continuous coordination with the Department of Disaster Management of the Office of the Prime Minister (PMO-DMD) and the local disaster management committee.
- Attended and actively participated in 10 partner coordination meetings, where members were briefed and updated on the response.
- Two strategic partnerships and resource mobilization meetings held. So far, this has attracted the support from the Turkish Red Cross and the Spanish Red Cross

**Activities Planned**

- Attending the 5 partner coordination meetings at the national and regional level
- Two Strategic partnerships and resource mobilization initiatives



**Secretariat Services**

**Objective:** *Communities in high-risk areas are prepared for and able to respond to disaster*

	<b>Indicator</b>	<b>Actual</b>	<b>Target</b>
<b>Key indicators:</b>	Number of Monitoring missions conducted	1	6
	Number of Financial Spot Checks Conducted	0	6
	Deployment of two surge profiles (shelter and Operations)	2	3

**Activities Implemented**

- IFRC cluster delegate, disaster management was deployed immediately after the disaster was declared in December 2023 and supported the NS with initial response and development of the operational response plan and setting up initial response. This was followed up by the cluster senior logistics and procurement officer who worked with TRCS on procuring the initial response and relief items. The officer also worked with TRCS in procuring a new FSP. The cluster finance delegate worked with TRCS in budget development and financial review while the cluster PMER officer worked with TRCS to set indicators and targets for this response.
- One shelter coordinator surge has been deployed and will be supporting TRCS in this response for three months.
- Briefing operations manager surge currently being deployed as staff on loan from the Canadian Red Cross.

**Activities Planned**

- Monitoring missions and financial spot checks
- Finalization of the deployment of the operations manager
- Operational review and coordination meetings to improve the response as well as mobilize resources.

## C. FUNDING

Donor	Modality/Area of Intervention	Province	Pledge/CHF	Remarks
<b>Bi lateral and Domestic - Ask CHF 1,000,000</b>				
None reported at this time				
		<b>Sub Total</b>		<b>0%</b>
<b>Multilateral IFRC Secretariat ask CHF 3,000,000</b>				
DREF Loan			500,000	
<b>Hard pledge</b>				
DG ECHO			93,461	registered
Japanese Red Cross			29,189	registered
Canadian Red Cross			84,859	registered
Finnish Red Cross			108,000	Registered
<b>Interest</b>				
American Red Cross			487,500	Ongoing
Spanish RC			28,794	Ongoing
		<b>Sub Total</b>	<b>1,331,803</b>	<b>44%</b>
<b>Total Federation Wide - Ask CHF 4,000,000</b>				
		<b>Total</b>	<b>1,331,803</b>	<b>33%</b>

To note TRCS has received only received 33% of the total funding ask for the Federation Wide Appeal yet the needs are still increasing with high dependency on the National society to continue with the humanitarian interventions.



## Contact information

For further information, specifically related to this operation please contact:

### In the National Society

- **Secretary General** Lucia Pande, email: [secretarygeneral@trcs.or.tz](mailto:secretarygeneral@trcs.or.tz) , phone: (+255) 0765444497
- **Operational coordination:** Alfred Mwanjali, Director of Disaster Management, [alfred.mwanjali@trcs.or.tz](mailto:alfred.mwanjali@trcs.or.tz), +255 (0)759 035 690

### At the IFRC:

- **IFRC Country Cluster Delegation:** Papemoussa Tall, Head of Country Cluster Delegation, email: [papemoussa.tall@ifrc.org](mailto:papemoussa.tall@ifrc.org), phone: +211912179511
- **IFRC Regional Office for DM coordinator:** Rui Alberto Oliveira, Regional Operations Lead, email: [rui.oliveira@ifrc.org](mailto:rui.oliveira@ifrc.org), phone: +254 780 422276
- **IFRC Geneva:** Santiago Luengo, Senior Officer, Operations Coordination, email: [santiago.luengo@ifrc.org](mailto:santiago.luengo@ifrc.org), phone: 41 (0) 79 124 4052

### For IFRC Resource Mobilisation and Pledge support:

- **IFRC Regional Office for Africa:** Louise Daintrey, Head of Strategic Engagement and Partnerships; email: [louise.daintrey@ifrc.org](mailto:louise.daintrey@ifrc.org), phone: +254 110 843 978

### For In-Kind donations and Mobilization table support:

- **Manager, Global Humanitarian Services & Supply Chain Management,** Allan Kilaka Masavah, [allan.masavah@ifrc.org](mailto:allan.masavah@ifrc.org) ; +254 (0) 113 834 921

### For Performance and Accountability support (planning, monitoring, evaluation, and reporting inquiries)

- **IFRC Regional Office for Africa** Beatrice Okeyo, Head of PMER & QA, email: [beatrice.okeyo@ifrc.org](mailto:beatrice.okeyo@ifrc.org), phone: +254732 404022

### Reference documents

Click here for:

- [DREF Operation](#)
- [Operations Strategy](#)
- [Emergency Appeal](#)
- [Operations Update 1](#)