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Emergency Plan of Action (EPoA)
Mozambique: Tropical Cyclone Idai

DREF n°: MDRMZ014 / PMZ045

Glide n°: TC-2019-000021-MOZ
Expected timeframe: 3 months
Expected end date: 14 June 2019

Date of issue: 14 March 2019
IFRC Focal point responsible for this operation: Michael
Charles, Head of Southern Africa CCST will be project
manager
and
overall
responsible
for
planning,
implementation, monitoring, reporting and compliances
Category allocated to the of the disaster or crisis: Orange
DREF allocated: CHF 342,562
Total number of people affected: 103,169 people
(approx. 20,633 households)

National Society focal point responsible for this
operation): Mr. Titus Queiroz dos Santos, Programmes

Director, Mozambique Red Cross (CVM)

Number of people to be assisted: 17,095 people (3,419
households)
Direct recipients: 7,500 people (1,500 households 1)
Indirect recipients: at least 9,595 people (1,919
households) sheltered in accommodation centres
Host National Society presence (n° of volunteers, staff, branches): 217 volunteers; provincial staff members in
Zambezia, Sofala, Manica, and Tete Provinces; NDRT and HQ staff deployed from Maputo.
Red Cross Red Crescent Movement partners actively involved in the operation: Spanish Red Cross, German Red
Cross, Belgian Red Cross-Flanders and ICRC.
Other partner organizations actively involved in the operation: National Disaster Management Institute (INGC), UNHabitat, IOM, World Health Organisation, UNICEF, Ministry of Health, COSACA, World Vision, Save the Children, WFP.

A. Situation analysis
Description of the disaster
This DREF operation is being launched in preparedness of Tropical Cyclone IDAI, which is expected to make landfall
on 15 March 2019. The overall objective of the operation is to meet the immediate shelter, WASH and health needs of
1,500 households (7,500 people) affected by flooding and incoming Cyclone IDAI in Zambezia, Sofala, Manica, and
Tete provinces of Mozambique. Hygiene promotion will, however, allow the operation to reach the totality of displaced
households which amounts to 17,095 people (3,419 households) currently sheltered in accommodation centres.
Mozambique is a country prone to hydrological disasters which normally have severe impact on the country’s population
and infrastructure. On 9 March 2019, Tropical Cyclone Idai formed over the Northern Mozambique Channel and is
predicted to make landfall through Sofala province with Intense Tropical Cyclone category on 15 March 2019. In recent
days, severe flooding has impacted Zambezia, Tete, and Niassa provinces and by 12 March 2019, fifteen people were
already reported dead from the effects of the floods, while 103,169 (approximately 20,633 households) have been
affected. As mentioned above, more than 17,095 people (3,419 households) are currently displaced and are being
sheltered in 15 transit centres (11 in Zambezia, 2 in Tete and 2 in Niassa). Zambezia province has been hardest hit out
of the three provinces impacted so far.
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Five (5) people per household
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As of 13 March, meteorological services announced that the situation is set to worsen in the coming days. Indeed, the
windspeed of Idai will be between 188-220 km/h and is expected to release rainfall above 150 mm within 24 hours. At
its peak intensity, Idai's strength may be equal to a Category 4 hurricane. The expected heavy rain could further affect
Zambezia and Sofala provinces, which will exacerbate an already dire flood crisis. National water resources authorities
alert that at least 160,000 people are at risk of flooding due to forecasted heavy rains in the coming days in Zambezi,
Licungo, Buzi and Pungoe river basins. Initial estimates from the Mozambique Government anticipate that USD $18
million will be required for food and non-food items on the potential response to population at risk.

Map showing predicted trajectory of tropical Cyclone IDAI as of 14 March 2019 ©PIROI/Météo France
With flooding already affecting tens of thousands of people and Cyclone Idai expected to imminently make landfall, with
the potential to cause further destruction and displacement, Mozambique Red Cross (CVM) seeks support from the
IFRC Disaster Relief Emergency Fund (DREF) to preposition materials needed to respond and to anticipate urgent
needs on the ground. This will enable the CVM to respond to the projected flooding as well as to replenish materials
that have already been distributed to the affected families as part of their early actions. The DREF will also ensure that
the NS has resources to conduct detailed assessments of the needs on the ground which will in-turn inform any strategy
changes in the operation.

Summary of the current response
Overview of Host National Society.
The current CVM response and early actions includes the following:
•
•
•
•

CVM is participating in the INGC’s Technical Council for Disaster Management, HCT – Humanitarian Country
Team and other forums and meetings at various levels.
CVM has mobilized 217 volunteers in Tete and Zambezia provinces to distribute early warning messaging to
affected communities and support with water-rescue of flood-affected persons.
CVM has started responding to flood-affected people using resources from preparedness stock (NFI and
Emergency Shelter Items). There is stock of shelter kits in country and PIROI is also offering more support to
be replenished through the DREF operation.
CVM has deployed technical colleagues from provincial and HQ level to oversee the on-site coordination of
flood response activities and prepare for the incoming cyclone. Disaster Management (DM), WASH, and Health
profiles have been deployed.
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•
•

CVM has deployed a Forecast-based Financing (FbF) focal point as well as a Finance officer to Beira to initiate
coordination on the ground for early action.
CVM has been participating in damage and needs assessment of the ongoing floods with the support of its
volunteer network as well as releasing alerts to the provincial delegations.

Overview of Red Cross Red Crescent Movement in country
The CVM is working closely with the three partner National societies who are present in the country (Spanish Red
Cross, German Red Cross, Belgian Red Cross-Flanders).
The German RC is supporting the CVM in the Forecast-based Financing pilot programme and supporting in developing
Early Action Protocols, which once approved by a validation committee, will enable CVM to access Forecast-based
Action (FbA) funding by the DREF when pre-agreed triggers have been met. Based on the Early Action Protocol (EAP)
for Cyclones in Mozambique, CVM has decided to focus its attention on sectoral support in Shelter, WASH, and Health
and has prepositioned the necessary NFI’s in this sector to support a rapid response following the impact of the cyclone.
The Spanish RC is running a long-term program with the CVM on disaster risk reduction (DRR) in Zambezia while the
Belgian-Flanders RC is supporting long-term DRR and WASH programmes in Manica and Tete, and Inhambane
respectively. The NS also works closely with the ICRC to complement its conflict prevention and response work in the
central and northern regions of the country. All in-country partners are providing support, technical and/or financial, to
the ongoing operation and sit within the CVM’s national Emergency Decision Group (GODE). The partners are
supporting in the following ways:
1. Spanish RC – providing support in transportation of NFIs, deployment costs of CVM staff, and costs for
volunteers assessing floods in Zambezia
2. Belgian-Flanders RC – provinding support in transportation of NFIs, deployment costs of CVM staff, and costs
for volunteers assessing floods in Tete and Manica
3. German RC – providing support in transportation of NFI’s, deployment costs of CVM staff, and costs for
volunteers conducting early warning actions for the incoming cyclone
Overview of non-RCRC actors in country
Several actors and the Government of Mozambique have also been active in the response to the floods, providing
support in several sectors. Focus of partners is also on supporting the ongoing assessments, further information will be
forthcoming.

Needs analysis, targeting, scenario planning and risk assessment
Needs analysis
Assessments undertaken and reported by OCHA indicate Zambezia, Tete and Niassa provinces have been impacted,
with Zambezia province most affected by the floods. Sofala province is projected to be affected once Cyclone Idai makes
landfall. So far, the immediate needs of affected communities can be summarized as follows:
Livelihoods: Some 83,300 hectares of crops (more than 78,600 in Zambezia and nearly 4,700 in Tete) have been
ravaged by the ongoing floods. This has severely affected the livelihoods of more than 54,800 smallholder farmers and
the food production of their families and affected communities. The situation could get worse due to effects of fast
approaching tropical cyclone Idai.
Shelter and related NFIs: More than 3,100 and 2,000 houses have reportedly been flooded in Zambezia and Tete,
respectively. Although some 17,095 people (3,419 households) displaced persons are currently sheltered in 15 transit
centres (11 in Zambezia, 2 in Tete and 2 in Niassa), there is a need for provision of temporary shelters, especially for
families whose houses have been completely destroyed. It is also necessary to provide support to improve the shelters
of those whose houses have been partially destroyed. Shelter kits will also need to be prepositioned in preparation for
Cyclone Idai, for rapid distribution to affected people. This support will be in the form of emergency shelter kits and
tarpaulins.
In addition to the emergency shelter needs, affected families whose houses have been completely destroyed will require
non-food items (NFIs), including blankets, sleeping mats, kitchen sets, and mosquito nets to ensure that at least their
immediate needs are met. NFIs also need to be prepositioned in case of further flooding from the effects of Cyclone Idai
making landfall.
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WASH and related NFIs: Given that families are displaced, their WASH needs have to be supported to prevent any
water borne disease outbreaks. This includes the provision of soap for hand washing and other use, the provision of
buckets and jerry cans for safe storage of water, the provision of water purification tablets as well as hygiene promotion
through awareness raising and sanitation campaigns for quick clean-up of communities after the Cyclone. Access to
sanitation facilities equally need to be addressed, especially in the shelter facilities, through the construction of
emergency latrines.
Health: Floods and cyclonic events can lead to injuries and increased health needs in affected communities. There is a
need for the NS to provide first aid services to the affected communities in case of such injuries in order to reduce the
loss of life. The fact that mosquitoes breed in areas with stagnant water, has equally revealed the need for mosquito
nets to avoid the spread of Malaria. Indeed, Mozambique is prone to Malaria and with the increase of stagnant water
the risk of spread of the disease can be high. The risk of floods also increases the vulnerability of women who are likely
not to have access to their sanitary wear. As such there is a great need to ensure that the sanitary needs of women are
met through the provision of dignity kits.
In-depth Multisector Needs Assessment: In anticipation of the larger needs which will most likely arise once the
cyclone hits, an in-depth multisector needs assessment must be conducted post-Cyclone Idai. As the situation is
anticipated to be worse than it already is, it is important from onset, to setup an assessment team to compile data and
inform the operational strategy, to allow the CVM to position itself in the overall response to the current disaster.
Targeting
The CVM will concentrate its initial efforts to assist a total of 1,500 most vulnerable households (7,500 people)
requiring urgent humanitarian assistance following floods and incoming Tropical Cyclone Idai in Zambezia (the worst
affected area), Sofala (projected to be impacted when Cyclone Idai makes landfall), Manica, and Tete provinces of
Mozambique.
These persons in need will be identified through joint assessments by the CVM and local disaster management
committees based on set selection criteria as described below:
•
•
•
•
•
•

Orphans and Vulnerable Children
Female-Headed Households and Pregnant Women
Elderly People
People with Disabilities
Chronically ill people
Children head households

These most vulnerable people will initially be selected amongst those in the accommodation centres, as well as those
staying with host families who have had their homes either completely or partially destroyed. Activities such as health
and hygiene promotion as well as sanitation campaigns will include the overall displaced households sheltered in
accommodation centres, as well as the host communities.
As more rains due to Cyclone Idai are expected, the number of people in need is expected to increase. Thus,
information on affected communities will continue to be collected by the local Red Cross branches in affected Provinces
and will be updated.
Those affected show a high degree of vulnerability, having lost their basic resources and assets including houses and
livelihoods. As such, the selection of the intervention districts in the targeted provinces will be based on the level of
vulnerability and the CVM’s existing capacity, considering the following criteria:
•
•
•
•
•
•

Areas with more needs and number of affected people with difficult access.
Socio-economic impact caused by the disasters.
Number of affected and resettled people.
Casualties and loss of livelihoods.
CVM capacity in the area.
Intervention by other partners.

The needs identified will also be based on and adjusted according to the assessment reports.
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Scenario planning

1. The rains reduce intensity and Tropical Cyclone IDAI only brings strong winds; no more people are affected,
and no secondary effects are suffered e.g. outbreak of diseases in the current affected areas or other parts
of the country. CVM Response in this case will be Limited to the current DREF operation and no more than
12 weeks long operation to respond to the ongoing floods.
2. Tropical Cyclone IDAI makes landfall with strong winds and rains not more than 50 mm in 24 hours in any
part of the current affected areas or country. In this case, CVM Response will revise the current DREF
operation through an Operations update to widen the scope of intervention, with possible change of strategy,
increased timeframe and possibly a request for a second allocation, with continued alert and volunteers on
standby. NS engages with communities for early warning, preparedness and disaster risk reduction measures,
in addition to continued work on having the EAPs approved for quick trigger of the FbA to the DREF in the
future.
3. Tropical Cyclone IDAI makes landfall with strong winds and intensified rainfall equal to or more than 150 mm

in 24 hours in the current affected areas and other parts of country, resulting in massive displacement of people
and further destruction of infrastructure and assets. CVM Response: DREF turns into a large-scale operation
through an application for an Emergency Appeal to respond to the situation. EA will also include longer term
recovery and DRR activities.

The current DREF operation seeks to respond to scenario 2, as it is the most likely to happen. However, CVM continues
to prepare for an eventual scale-up, should the situation get worse.
Operation Risk Assessment
The situation in the country and the affected provinces is evolving rapidly as they are inundated with high levels of
rainfall. Continuous rain and Cyclone Idai forecast to make landfall imminently poses the risk of further damage to
infrastructure and outbreak of water-borne diseases. The continuous flooding may affect the response as most areas
could become inaccessible. In response, the CVM is closely monitoring the situation and will provide appropriate
interventions to scenarios as they unfold. In addition, since the operation shall involve a lot of procurement activities,
the Cluster shall through the NS verify prices and quality, as well as ensure IFRC procedures are respected. It is also
agreed that all procurement files will be reviewed and validated by the deployed IFRC Logistics Coordinator before
orders are placed on the field.
To mitigate against security risks, adequate measures will be put in place. This includes, but is not limited to, staff
tracking (e.g. via phone or SMS), pre-deployment security/safety briefs, situation monitoring, regular or ad hoc
security/safety updates, (field) communication systems and protocols, contingency plans, and the completion of the
respective IFRC e-learning courses (i.e. Personal Security, Security Management, Volunteer Security).
More so, the IFRC will work with the CVM and its partners to develop an appropriate exit strategy before the end of
this DREF operation. This will be done by building a strong coordination mechanism and links with the Ministry in
charge, as well as any other relevant government bodies.

B. Operational strategy
Overall Operational objective:
The overall objective of the DREF operation is to meet the immediate shelter, WASH and health needs of 1,500
households (7,500 people) affected by flooding and incoming Cyclone IDAI in Zambezia, Sofala, Manica, and Tete
provinces of Mozambique.
The DREF will also ensure that the CVM is able to conduct more detailed assessments that will inform the course of the
operation and allow for the plan of action to be updated if necessary.
Proposed strategy
This EPoA will focus on Zambezia, Sofala, Manica, and Tete provinces in the central region of the country. The operation
will last for three months and will target a total of 1,500 families with humanitarian assistance in the areas currently
affected by floods as well as those under risk of flooding and widespread damage due to Cyclone Idai. The focus will be
on the following proposed activities:
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1. Provision of shelter: The CVM will focus on the provision of immediate shelter needs of 1,500 most vulnerable
households displaced as a result of the floods. The provision of shelter will also be linked with the distribution of
NFIs, thereby ensuring that families live a decent life. Other required materials for the construction of temporary
shelters will be sourced locally with support from the communities. The shelter activities will include the below:
•
•
•
•
•
•
•
•
•

Procurement and distribution of 1,500 shelter tool kits (1 per household)
Procurement and distribution of 3,000 tarpaulins (2 per household)
Procurement and distribution of 3,000 blankets (2 per household)
Procurement and distribution of 1,500 Kitchen kits
Procurement and distribution of 3,000 sleeping mats
Procurement and distribution of x4 bamboo poles per household for temporary shelter
Support in identification and management of resettlement areas (accommodation centres)
Training of 30 volunteers in use of shelter construction equipment
Support affected families in the construction of temporary shelters.

2. Water, Sanitation and Hygiene: In this area, the CVM will ensure that the targeted 1,500 households have
access to hygienic latrines and safe water for both drinking and other needs through provision of storage facilities
and water treatment tablets. The CVM will also ensure that the affected families have access to proper sanitation
through provision of 50 emergency latrines. In setting up the latrines, the NS will take into consideration the
needs of the different groups such as women and the disabled. The NS will also ensure that the latrines will be
decommissioned once full, in order to avoid the spread of diarrhoeal diseases. This will be made possible through
implementation of the following activities:
•
•
•
•
•
•
•
•

Procurement and distribution of 3,000 buckets (2 per household)
Procurement of 1,500 collapsible jerry cans (1 per household)
Procurement of 6,000 bars of soap (4 per household)
Procurement of 1,000 boxes of water purification tablets (CERTEZA) – (2 bottles per household)
Procurement of 50 san plats
Construction of 50 temporary latrines in the accommodation centre
Decommissioning of 50 latrines in camps
Hygiene promotion activities (one awareness campaign per month for 3 months)

3. Health and Care: The CVM will promote good health practices with a view to reducing the occurrences of water
and vector borne diseases such a Malaria and diarrhoeal diseases. This will be achieved by the following
activities:
•
•
•
•

Procurement of 3,000 mosquito nets (2 per household)
Procurement and distribution of IEC material (a total number of 1,500 fliers will be printed)
Procurement of 750 hygiene kits for women and girls
Provision of First Aid services where needed. Some 30 first aid kits will need to be procured

The CVM will also ensure that its visibility is improved through procurement of visibility material and protective clothing
for its volunteers. Continued assessments and monitoring will also be an integral part of the operation and will be used
to ensure that the operation is in line with the evolving situation on the ground. A lesson learnt workshop will also be
conducted to review the implementation and a report will be produced for future learning.
In-depth multisector needs assessment: The IFRC will deploy a surge team shortly following the impact of the cyclone
to support the National Society with the in-depth needs’ assessment in the affected areas. The funding for the
deployment of this team will be covered through this DREF operation. These personnel will complement CVM’s deployed
staff resources to help ensure a comprehensive and rapid multi-sectoral assessment, which will inform any change of
operational strategy. Indeed, it is expected that the operation will be scaled up following the assessment to include a
wider range of activities.
SIMS: Remote Surge Information Management Support (SIMS) will be activated as part of this operation to provide
better mapping of affected areas, data management and data visualization.
Operational Support Services
Human resources: A total number of 200 volunteers will be selected within the affected communities and deployed to
provide support in implementing activities as part of the operation. Of these 200 volunteers, 30 will be dedicated to the
shelter response. These volunteers will be supervised by Disaster Management (DM), WASH, and Health staff from
affected branches and HQ, under the coordination of the CVM Secretary General. As indicated above, a surge team of
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five (5) persons with Shelter, WASH, Communications, Logistics and Coordination (team leader) profiles will be deployed
to support a rapid in-depth needs assessment.
Logistics and Supply Chain: As this operation requires significant logistics readiness, a logistics resource person will
be deployed as part of the surge team to have a clear view of all logistics needs. This person will equally work with CVM
on the procurement process to ensure that it is in line with IFRC/CVM procurement policies. He/she shall equally work
with NS to ensure the quality and potential storage facilities for equipment to be procured. The table below highlights
overall items to be procured:

Item
Shelter tool kits
Tarpaulins
Blankets
Kitchen sets
Sleeping Mats
Buckets (20L)
Jerrycans collapsible
Cardoza
San plats
Soap
Mosquito nets
Dignity kits
First Aid Kits

Total required
1,500
3,000
3,000
1,500
3,000
3,000
1,500
1,000
50
6,000
3,000
750
30

Currently Prepositioned
1,500
1,700
1,700
1,500
0
1,500
1,500
120
9
0
1,000
0
15

To note, available CVM prepositioned stocks will be utilized and replenished through this DREF operation.
Communication and Visibility: To support volunteers in their mission as well as the visibility of Red Cross actions on
the ground, CVM through this DREF operation will procure protection and visibility items for 200 volunteers including
Red Cross bibs, raincoats and gumboots. This will be in addition, eight (8) megaphones and 10 CVM flags which will be
used during awareness activities. Some 1,500 IEC materials will equally be produced to promote hygiene awareness.
A communications professional will be deployed as part of the surge team to produce audio-visual content about the
impact of the cyclone and the response of the Red Cross, for use on social media and in the media. This person will
ensure coverage of the in-depth needs assessment and provide information to the media about the operation.
Planning, Monitoring, Evaluation and reporting (PMER): IFRC southern Africa CCST will provide CVM with
necessary PMER support, especially with regards to monitoring and reporting of this DREF operation. Regular field
visits by both the Surge and CVM teams will ensure daily/weekly supervision of activities, in the first few weeks of the
operation. The assessment planned will allow for any eventual review of the operation strategy, scope or timeframe
through an operation update, which will be the responsibility of the surge team leader to provide.
Further, field staff will provide weekly updates/reports about the ongoing operation to the Disaster Response Manager
based at the HQ. CVM will be responsible for providing an operational and financial report (2 months after the end of
the operation). This way, IFRC Southern Africa Cluster can consolidate and ensure publishing within 3 months from the
end of operation.
At the end of the operation, a lessons’ learnt workshop will be organized by CVM with IFRC and other stakeholders of
this operation, to reflect on implementation. This workshop will allow for informed planning in future operations planned
and implemented by TRCS, but also will allow the NS to reflect of its disaster readiness status, given that it is prone to
flooding and cyclones.
Community Engagement and Accountability (CEA): CEA will be streamlined throughout the intervention process to
guarantee maximum and meaningful participation of the affected communities. A specific assessment will be conducted
during the in-depth needs assessment to determine the preferred communication channels by communities and
preferred feedback mechanism. This will result in the set-up of a communication and complaint / feedback mechanism.
Target communities need timely, accurate and relevant information regarding the disaster response (including
programme activities and progress) and best communication approaches to engage with different groups. In response
to floods-related disasters, activities such as using radio shows and mobile cinemas for health and hygiene awareness
raising can be set up to ensure community is informed and participates in the response. A complaint desk will also be
put in place for recipients of distributed items to provide direct feedback on the items received. For the purpose of clarity
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and for a good flow of information, clear roles and responsibilities will be agreed with representatives, community leaders
and committees.
Protection, Gender and Inclusion (PGI): Like CEA, PGI will be streamlined throughout the operation, as it will be
integrated in specific questions during the multi-sectors needs assessment to get information about gender and age
specific vulnerabilities and protection risks. Also, sex and age disaggregated data will be collected and analyzed to
inform activity design. The operation will work on integrating PGI minimum standards in the shelter and Wash activities,
as well as map and disseminate referral pathways for child protection and SGBV services.
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C. Detailed Operational Plan
Shelter

People targeted: 7,500 people (1,500 Households)
Male: 3,660 2
Female: 3,840
Requirements (CHF): 186,950
Needs analysis: Some 5,100 houses have been damaged by flooding with further destruction expected with forecasts of Cyclone Idai making landfall by 15th March. Given
the expected severity of the cyclone coupled with its trajectory towards a densely populated urban centre, widespread damage to existing shelter is predicted. The provision
of shelter will also be linked with the distribution of NFIs, to ensure that families minimum needs are met.
Population to be assisted: The CVM due to its capacity will support 1,500 households (7,500 people) with immediate shelter needs. However, since more rains are predicted
in the coming days, the number of persons targeted by the operation may increase.
Programme standards/benchmarks: The activities planned in this area of focus will seek to meet the Sphere standards.

P&B
Output
Code

Shelter Output 1.1: Short-term shelter and settlement assistance is provided to affected
households

AP005

Activities planned
Week
Acquisition and distribution of 1,500 shelter kits

AP005

Acquisition and distribution of 3,000 tarpaulins (2 per household)

AP005

Acquisition and distribution 3,000 blankets (2 per household)

AP005

Acquisition and distribution of 3,000 sleeping mats (2 per
household)
Acquisition and distribution of 1,500 kitchen sets

AP005
AP005
2

Shelter Outcome 1: Communities in disaster and crisis affected areas restore and strengthen
their safety, well-being and short-term recovery through emergency shelter and settlement
solutions

1

2

3

4

5

6

Procurement and distribution of IEC material (1,500 flyers)
Support in identification of accommodation centres

Male to female percentage ratio in 2016 was at approx. 48% : 52%
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# people/households provided with emergency shelter and
settlement assistance (Target: 7,500 people or 1,500
households)

-

# of shelter related NFIs procured and distributed (Target:
1,500 shelter kits, 3,000 tarpaulins, 3,000 blankets, 1,500
kitchen sets, 3,000 sleeping mats)

7

8

9

10

11

12

13

14

15

16
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AP005

Support in Management of accommodation centres

AP005

Support in resettlement of displaced population

P&B
Output
Code

AP006
AP006
AP006
AP006

Shelter Output 1.2: Technical support, guidance and awareness raising in safe shelter design
and settlement planning and improved building techniques are provided to affected
households [FE1]

Activities planned
Week
Technical support provision, build back safer guidance, awareness
raising activities
Awareness raising/training of shelter volunteers

1

2

3

4

5

6

-

# of volunteers providing recipient households with
technical support and guidance, appropriate to the type of
support they received (30 volunteers)

-

# households provided with technical support and
guidance, appropriate to the type of support they received

-

# of shelter related NFIs procured and distributed (Target:
1,500 shelter kits, 3,000 tarpaulins, 3,000 blankets, 1,500
kitchen sets,

-

Minimum percentage of volunteers and recipients who
acknowledge the usefulness of the technical support
provided on safe shelter construction (Target: at least 80%)

7

8

9

10

11

12

13

14

15

16

Support for construction of emergency shelter by volunteers and
the community
Sensitization of people in need on use of emergency shelter
construction equipment

Health

People targeted: 7,500 people (1,500 Households)
Male: 3,660
Female: 3,840
Requirements (CHF): 37,054
Needs analysis: Due to the flooding there is a great risk of outbreaks of Malaria and Diarrhoeal diseases. Floods also pose a risk of injuries which would need urgent attention.
There is a need to provide more education and health-related information to the communities to reduce the risk of Malaria and other water-borne diseases.
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Population to be assisted: The CVM will support 1,500 families with the provision of mosquito nets. FA services will be provided as and when they are needs. Some 750
women and girls, representing 10% of target population, will also be supported with dignity kits.
Programme standards/benchmarks: The Sphere standards will guide the implementation of activities.
# of people/households reached with community-based
disease prevention and health promotion programming (Target:
7,500 people or 1,500 households)
# of mosquito nets distributed (Target: 3,000)

Health Outcome 1: The immediate risks to the health of affected populations are reduced
P&B
Output
Code

-

Health Output 1.1: The health situation and immediate risks are assessed using agreed
guidelines

Minimum percentage of target population properly using
distributed mosquito nets (Target: 80%)

-

Percentage of women and girls provided with dignity kits
(Target: 20%)

AP011
AP019
AP011
AP019

Activities planned
Week
Training of 200 volunteers on health-related issues and hygiene
promotion and proper use of mosquito nets
Procurement and distribution of 3,000 mosquito nets (2 per
household)
Procurement and distribution of IEC material (1,500 flyers)

1

2

3

4

5

6

7

8

9

10

Procurement of 750 hygiene kits for women and girls

AP011

Procurement of 30 FA kits for deployed volunteers

AP011

Provision of First Aid services where needed.

AP019

Procurement of protective clothing for 200 volunteers

Water, sanitation and hygiene

People targeted: 17,095 people (3,419 households)

Male: 8,205
Female: 8,890

Requirements (CHF): 32,750

Needs analysis: The floods have affected the sources of water hence, the need to improve access to safe drinking water for families.
Population to be assisted: The NS will support 1,500 households in accommodation centres.
Programme standards/benchmarks: The Sphere standards will be used to guide the activities under WASH
MDRMZ014 – Mozambique Tropical Cyclone IDAI – DREF EPoA

11

12

13
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15

16
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# households/people provided with safe water services that
meet agreed standards according to specific operational and
programmatic context (Target: 1,500 households or 7,500
people)
- Minimum percentage of water related NFIs recipients
practicing proper handling of water and storage container
(Target: 80%)

WASH Outcome1: Immediate reduction in risk of waterborne and water related diseases in
targeted communities
P&B
Output
Code

WASH Output 1.2: Daily access to safe water which meets Sphere and WHO standards in
terms of quantity and quality is provided to target population

AP026

Activities planned
Week
Procurement and distribution of 3,000 buckets (2 per family)

AP026

Procurement of 1,500 jerry cans

AP026
AP026
AP026
AP026

P&B
Output
Code

2

3

4

5

6

# of post-distribution monitoring of water treatment and
storage equipment conducted (Target: 2)

7

8

9

10

11

12

13

14

15

16

Train community members on the safe use of Household Water
Treatment Chemicals (HHWT).
Carry out demonstration of HHWT chemicals and reinforce safe
water storage messages.
Procurement of 1000 boxes of water purification tablets/CERTEZA
Conduct monitoring of water treatment and storage equipment
after distribution

WASH Output 1.3: Adequate sanitation which meets Sphere standards in terms of quantity
and quality is provided to target population

AP028

Activities planned
Week
Select design for latrines based on consultation with targeted
communities with considerations for cultural preference, safety,
access for children and disabled, anal cleansing practices,
national standards, and menstrual hygiene as well as
environmental impact and sustainability.
Procure 50 san plats

AP028

Construct 50 temporary latrines

AP028

Ensure toilets are clean and maintained through community
mobilization

AP028

1

-

1

2

3

4

5

6
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-

# of people provided with excreta disposal facilities (Target:
7,500 people)

-

# of emergency latrines built (Target: 50 latrines)

-

% of latrines built, which are maintained by the affected
community (Target: 100%)

-

% of target population properly using the emergency latrines
and handwashing facilities (Target: 100%)
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AP028

Equip toilets with handwashing facilities

AP028

Decommission 50 latrines

P&B
Output
Code

WASH Output 1.4: Hygiene promotion activities which meet Sphere standards in terms of the
identification and use of hygiene items provided to target population

AP030

Activities planned
Week
Conduct one hygiene awareness campaign per month for three
months using HP in emergencies tools.

AP030

Procure 6,000 bars of soap (4 per household)

# of households/people reached by hygiene promotion activities
(Target: 17,095 people or 3,419 households)
# of hygiene awareness campaigns conducted (Target: 3)
% of common water related diseases prevented due to change
of behaviour after hygiene promotion activities (100%)

1

2

3

4

5

6

7

8

9

10

11

12

13

14

15

16

Strategies for Implementation

Requirements (CHF): 60,370
P&B
Output
Code
AP046

P&B
Output
Code

Outcome S2.1: Effective and coordinated international disaster response is ensured

# of coordination meetings attended by NS (Target: 20)

Output S2.1.1: Effective response preparedness and NS surge capacity mechanism is
maintained
Activities planned
1
2
3
4
5
Week / Month
Deployment of IFRC surge team to support the CVM

# of surge team members deployed to support the NS activities
(Target: 5 people)

AP055
AP055

Conduct a lessons’ learnt workshop

AP055

1

2

3

4

5

7

8

9

10

11

12

13

14

15

16

# of assessments conducted to inform programmatic changes
(Target: 3)

Output S3.1.2: IFRC produces high-quality research and evaluation that informs advocacy,
resource mobilization and programming.
Activities planned
Week / Month
Rapid multi-sectoral needs assessment carried out post-impact of
Cyclone Idai
Continuous needs assessment carried out to inform programmatic
changes relative to population requirements
Inter-agency coordination

AP055

6

# of lessons learnt workshop conducted (Target: 1)

6
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D. Budget
The required budget for this DREF operation is CHF 342,562 as detailed in attached budget.

DREF OPERATION
MDRMZ014: Mozambique - Tropical Cyclone IDAI

Date: 14 March
2019
DREF Grant Budget

Budget Group

500
505
510
530
540
560

Shelter - Relief
Construction - Materials
Clothing & Textiles
Water, Sanitation & Hygiene
Medical & First Aid
Utensils & Tools
Total RELIEF ITEMS, CONSTRUCTION AND SUPPLIES

590
592
593

Storage, Warehousing
Distribution & Monitoring
Transport & Vehicle Costs
Total LOGISTICS, TRANSPORT AND STORAGE

1,200
15,000
8,300
24,500

662
667

National Society Staff
Volunteers
Total PERSONNEL

8,000
17,550
25,550

680

Workshops & Training
Total WORKSHOP & TRAINING

700
710
730
740
760

Travel
Information & Public Relations
Office Costs
Communications
Financial Charges
Total GENERAL EXPENDITURES

31,250
8,500
1,784
3,000
220
44,754

599

Programme and Services Support Recovery
Total INDIRECT COSTS

20,908
20,908

TOTAL BUDGET

108,000
5,000
51,000
23,250
570
34,500
222,320

4,530
4,530

342,562
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Contact information
Reference documents

Click here for:
• Previous
Appeals
and updates
• Emergency Plan of
Action (EPoA)

For further information, specifically related to this operation please contact:
For Mozambique Red Cross (CVM)

Alfredo Libombo Tomas, Secretary General CVM; phone: +258 82 7777911 or
+258 84 0495983; email: alfredo.libombo@gmail.com
 Mr. Titus Queiroz dos Santos, Programmes Director, Mozambique Red Cross
(CVM), phone: +258 842772444.
 Boavida Chambal, National Disaster Management Director; phone: +258 84 884 71
35; email: boavida_chambal@yahoo.com.br
IFRC Country Cluster Office, Pretoria:
 Michael Charles, Head of Cluster, IFRC Southern Africa Multi-Country Cluster
Support Office for Southern Africa; phone: +27113039715; email:
michael.charles@ifrc.org
IFRC office for Africa Region:
 Adesh Tripathee, Head of Disaster Crisis Prevention, Response and Recovery
Department,
Nairobi,
Kenya;
phone
+254731067489;
email:
adesh.tripathee@ifrc.org


Jamie LeSueur, Roving Operations Manager – Africa, Tel +254716415672; email:
jamie.lesueur@ifrc.org

In IFRC Geneva :
 Tiffany LOH, Senior Officer, Response and Recovery; email: tiffany.loh@ifrc.org
For IFRC Resource Mobilization and Pledges support:
 IFRC Africa Regional Office for resource Mobilization and Pledge: Kentaro
Nagazumi, Head of Partnership and Resource Development, Nairobi, email:
kentaro.nagazumi@ifrc.org; phone: +254 202 835 155
For In-Kind donations and Mobilization table support:
 IFRC Africa Regional Office for Logistics Unit: Rishi Ramrakha, Head of Africa
Regional Logistics Unit, email: rishi.ramrakha@ifrc.org; phone: +254 733 888 022
For Performance and Accountability support (planning, monitoring, evaluation and
reporting enquiries)
 IFRC Africa Regional Office: Fiona Gatere, PMER Coordinator, email.
fiona.gatere@ifrc.org, phone: +254 780 771 139

How we work
All IFRC assistance seeks to adhere to the Code of Conduct for the International Red Cross and Red
Crescent Movement and Non-Governmental Organizations (NGO’s) in Disaster Relief and the
Humanitarian Charter and Minimum Standards in Humanitarian Response (Sphere) in delivering
assistance to the most vulnerable. The IFRC’s vision is to inspire, encourage, facilitate and promote at
all times all forms of humanitarian activities by National Societies, with a view to preventing and
alleviating human suffering, and thereby contributing to the maintenance and promotion of human dignity
and peace in the world.
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