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Emergency Plan of Action (EPoA)
Tanzania: Floods in Dar es Salaam

DREF n°: MDRTZ024 / PTZ040
Date of issue: 27 May 2019
Operation start date: 24 May 2019

Glide n°: FL-2019-000048-TZA
Expected timeframe: 3 months
Expected end date: 24 August 2019
IFRC Focal point responsible for this operation: Lisa National Society focal point responsible for this
Zitman, DM Delegate, East Africa CCST is responsible operation: Mr. Renatus Mkaruka, Director Disaster
for project management and reporting of this operation
Management.
Category allocated to the of the disaster or crisis: Yellow
DREF allocated: CHF 125,828
Total number of people affected: Approximately 7,800 Number of people to be assisted: 7,800 people (1,560
people (1,560 households)
households)
•

Direct recipients: 2,500 people (500 households 1)

Indirect recipients: Approximately 5,300 people (1,060
households).
Host National Society presence (n° of volunteers, staff, branches): 50 volunteers in Dar es Salaam branch have
been deployed, among which trained BDRT staff, an additional 300 volunteers are available to be deployed. There are
17 trained NDRT members based in Dar es Salaam, of which 10 on standby; 5 staff at HQ ready for immediate
deployment (DM & Health).
Red Cross Red / Crescent Movement partners actively involved in the operation: Spanish Red Cross, Belgian Red
Cross-Flanders, IFRC and ICRC.
Other partner organizations actively involved in the operation: Government of Tanzania, DarMAERT, UN agencies,
National and International Non-Governmental Organisations.
•

A. Situation analysis
Description of the disaster
Heavy rains were reported in Dar es Salaam, starting on 8
May 2019 to-date. According to the Tanzania Meteorological
Agency (TMA), these rains are a result of the Inter-Tropical
Convergence Belt and led to continous rainfall and resulting
flooding which peaked on 13 May 2019. According to IGAD
Climate Prediction Application Centre (ICPAC), much of
southern and eastern Tanzania recorded wetter than normal
rainfall condition with a few places in southern and eastern
Tanzania recording severely to extremely wet rainfall
conditions between 1st and 10th May 2019. On 23rd May
2019, the TMA issued a weather information update stating
that rains will continue with significant impact; floods, fishing
activities to be interfered, transport network impaired, socioeconomic/livelihood will be damaged and increased risk of
waterborne and vector borne disease outbreak.
Sub-merged houses in Kinondoni Municipality ©TRCS

1

Five (5) people per household
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The floods caused a significant impact to the people in Dar
es salaam leading to damage of properties and livelihoods
and putting the affected population at risk of diseases. The
initial rapid assessment conducted by TRCS from May 20
to May 23rd, indicated that the heavy rains have caused
serious flooding in Kinondoni, Temeke and Ilala
municipalities of Dar es Salaam. The rains which fell
upstream affected eight (8) out of twenty-seven (27) wards
of Kinondoni municipality, eleven (11) out of twenty-four
(24) Wards of Temeke municipality and eight (8) out of
twenty-five (25) Wards of Ilala municipality. The initial
rapid assessment conducted by TRCS volunteers
reported the following impact:
TRCS volunteers conducting the initial rapid assessment ©TRCS
Table 1: Summary of floods impact in three affected municipalities of Dar es Salaam

-

Kinondoni Municipality
749 households affected
2 health facilities flooded
3 schools damaged

-

Ilala Municipality
713 households affected
2 deaths reported (1 male
and 1 child)

-

Temeke Municipality
54 households affected
1 health facility flooded
3 schools damaged

The flooding has caused displacement of people, who are hosted by friends as well as in temporary public buildings,
mainly schools, mosques and churches. A total of 1215 HH have been displaced (from the 1560 HH affected). There is
a widespread destruction of physical infrastructure, particularly roads and bridges, some of which have been completely
damaged/broken, interfering with communication between neighbouring places within and outside the municipality. The
flooding has caused significant damage to houses and has swept away personal household items and belongings as
well as other properties including poultry.

Picture 1: Dar es Salaam Regional Commissioner visited affected families in Kinondoni Municipality ©TRCS
Picture 2: School impacted by floods in Kinondoni municipality ©TRCS

In view of the above, Tanzania Red Cross Society (TRCS) is seeking CHF 125,828 from the IFRC Disaster Relief
Emergency Fund (DREF) to meet the immediate needs of the flood affected population in the three affected districts of
Dar es Salaam (Kinondoni, Temeke and Ilala municipalities). The operation will focus on the distribution of household
items (HHIs) as well as provision of WASH and Health needs, targeting a total of 500 households (2,500 people) affected
by the ongoing floods in Dar es Salaam.
The DREF operation will also enable the NS to conduct a detailed assessment in order to inform the operation. This
assessment will inform any changes to the operational strategy.
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Summary of the current response
Overview of Host National Society
The current TRCS response and early actions include the following:
•
•
•
•
•

A total of 50 volunteers have been deployed to support the flood response in Dar es Salaam.
An initial rapid assessment has been conducted in Dar es Salaam to assess the impact of the floods;
TRCS has been participating in internal and external coordination meetings in Dar es Salaam, with local
government, the Dar es Salaam Multi-Agency Emergency Response Team (DARMERT) and other relevant
stakeholders.
TRCS conducted a full stock overview of all the available stock in the central warehouse as well as in the
branches;
TRCS continues to monitor weather forecasts and to share updates with all regional branches;

Overview of Red Cross Red Crescent Movement in country
TRCS is in constant contact with its in-country Movement partners (Spanish Red Cross, Belgium Red Cross, ICRC)
as well as with the Operations Unit of the Eastern Africa Country Cluster Support Team (EA CCST). The following
table provides an overview of Movement Partners programs in country:
Table 2: Overview of RCRC Movement presence in Tanzania
RCRC Movement Partner
Activities
IFRC
Provides technical support to the TRCS through the EA CCST based in
Nairobi, Kenya and facilitates the launch of DREF and Appeal operations.
Belgian Red Cross Flanders

Spanish Red Cross
ICRC

-

Disaster Preparedness (Pre-positioning of stock for emergency response,
warehouse, capacity building of response team).
- First Aid
- CASH preparedness
- WASH
WASH
-

RFL services in the refugee camps in Kigoma region
Communication and Dissemination activities with media, TPF/TPDF and
ONS Partnership and development support

TRCS is currently finalizing procurement of stock for prepositioning, with support from Belgian Red Cross Society
(BRCS). This stock will be available for quick response to current situation and will be replenished through this DREF
operation.
IFRC EA CCST and Africa Region offices are providing technical support and are monitoring the situation, as well as
carrying out overall coordination of the Movement response;
Overview of non-RCRC actors in country
TRCS branch coordinator in Dar es Salaam is in continuous contact with the Regional Administrative Commissioner
(RAS) and the District Administrative Commissioners to make sure that they are informed of the Government plans
and participate in responding to affected communities in a coordinated manner. The operation is closely coordinated
with Dar es Salaam Multi-Agency Emergency Response Team (DARMAERT). No other actors are yet responding to
the floods, DARMAERT has started rapid assessment of the situation. Results of assessments will be shared between
DARMAERT and TRCS
Needs analysis, targeting, scenario planning and risk assessment
Needs analysis
The floods in Dar es Salaam have caused displacement, injuries, the death of two children, destruction of water &
sanitation facilities as well as livelihood assets and increased prevalence and risks of vector transmitted, and water
borne diseases. As a direct effect of the ongoing floods, a total number of 21 confirmed Cholera cases were reported
by 20th May, with an additional 7 new cases reported between 20th and 22nd of May. One person has died from Cholera
on May 22nd. As of 22nd May 2019, a total of 23 new confirmed Cholera cases were reported from Dar es Salaam
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region, Ilala (7) and Temeke (5) municipalities 2. In addition, Tanzania is experiencing one of its highest Dengue fever
outbreaks in recent times. As of May 23rd, the cumulative number of confirmed Dengue cases in Tanzania is 2,804 and
2 deaths with a (CFR 0.01%), with the majority of cases in Dar es Salaam. Indeed, the heavy rains and floods have
increased mosquito breeding sites, increasing Dengue transmission.
Targeting
This DREF operation will provide assistance to the 500 most vulnerable households (2,500 people) who require urgent
humanitarian assistance following the floods in Dar es Salaam. The targeted households will be supported with HH
items , WASH and Health interventions. Further needs assessments will be conducted and might lead to this operation
being adjusted based on new findings and depending on if/how the rains will continue over the coming weeks.
Persons in need have been identified through an initial rapid assessment conducted by the TRCS branch in Dar es
Salaam, using the following selection criteria:
•
•
•
•
•
•
•

Elderly people
People with disabilities
Chronically ill people
Child headed households
Orphans and vulnerable children
Female-headed households
Pregnant women

The most vulnerable people have been selected amongst people who have had to leave their homes due to the floods
and are residing with host families. Health and hygiene promotion campaigns will include the overall displaced
households sheltered in the host communities
Operation Risk Assessment
The operation is heavy on procurement. Logistics support will be provided through the IFRC Logistic unit in Nairobi,
including technical support missions to Tanzania. All procurement files are shared with IFRC Nairobi to review and
validate before orders are placed.
To mitigate against security risks, adequate measures have been put in place. This includes, but is not limited to, staff
tracking (e.g. via phone or SMS), pre-deployment security/safety briefs, situation monitoring, regular or ad hoc
security/safety updates, (field) communication systems and protocols, contingency plans, and the completion of the
respective IFRC e-learning courses (i.e. Personal Security, Security Management, Volunteer Security).
TRCS continues to assess and monitor the situation on the ground and will update the operational strategy according
to the needs.
Scenario planning
The below three possible scenarios have been developed for this operation:
Best case scenario
The rains quickly reduce intensity; no
additional people
are affected and no secondary
effects are suffered e.g. increase in
cholera and dengue cases in the
current affected areas or other parts
of the country.

Response will be limited to the
proposed DREF operation as
captured in this EPoA.

2

Most likely scenario
The rains continue but no more
than 50mm in 24 hours in any part
of the current affected areas.

TRCS Action
Limited to the current
DREF operation, with continued
alert and on standby. Engaging
with communities for early

Situation Update Cholera #18 23rd May 2019, Ministry of Health Tanzania

Worst case scenario
The rains continue heavily through
May/June, with episodes of more than
50mm in 24 hours in any part of the
current affected areas or other parts of
the country, resulting in massive
displacement of people and
destruction of infrastructure and
assets.
Revision of the
current DREF operation through an
Operations update to widen the scope
of intervention, with possible change of
strategy, increased timeframe and
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warning, preparedness and
disaster risk reduction measures.

possibly a request for a second
allocation or proceed to a large-scale
operation through an application for an
Emergency Appeal.

The current DREF operation seeks to respond to the best-case scenario. Any changes to the current plan of action
will be informed by field assessments and how situation evolves.

B. Operational strategy
Overall Operational objective:
The overall objective of this DREF operation is to meet the immediate Shelter, WASH and Health related needs of
500 households (2,500 people) affected by the impact of heavy rain and ensuing floods Kinondoni, Temeke and Ilala
municipalities of Dar es Salaam.
Proposed strategy
Since 8 May heavy rainfall occurred in various parts of the country resulting into floods starting from 13 May, with the
most affected area being Dar es Salaam.
The operation will focus on the following activities:
1. Provision of Shelter related household items (HHIs): TRCS is focusing on the provision of immediate relief
items to the 500 most affected households as a result of the floods. The relief items will include the below:
•
•
•

Procurement and distribution of 1,000 blankets (2 per household)
Procurement and distribution of 500 kitchen sets (1 per household)
Procurement and distribution of 1,000 sleeping mats (2 per household)

A market assessment and cash feasibility study are planned for, to assess the possibility of cash distributions. The
operational strategy might be adjusted based on the outcome of this assessment.
2. Water, Sanitation, and Hygiene: TRCS will ensure that the targeted 500 households have access to storage
facilities and water treatment tablets. In addition, hygiene promotion activities will be conducted and ORP kits
deployed to manage cases of Watery Diarrhoea. The activities will include:
•
•
•
•
•
•
•
•
•

Procurement and distribution of 1,000 water buckets with lids (2 per household)
Procurement and distribution of 500 collapsible jerry cans (1 per household)
Procurement and distribution of 2,000 soap bars (4 per household)
Procurement and distribution of 18,750 water purification tablets (30 tabs per household)
Hygiene promotion activities (5 mobile cinema sessions and house to house visits, targeting 7,800
people)
Procurement of 10 Oral Rehydration Point (ORP) kits
Train 25 staff and volunteers on Operation and Management of ORP
Deploy the 10 ORP kits to the affected areas
Procurement of hoes, spades, wheelbarrows and rakes to drain stagnant water during an environmental
cleaning exercise

3. Health and Care: The TRCS will ensure that affected households have good health practices with a view to
reducing the occurrences of water and vector borne diseases such as Malaria, Dengue and diarrhoeal diseases.
Health promotion activities will focus mainly on provision of information and prevention of Cholera and Dengue
fever. Activities will include:
•
•
•
•
•
•

Procurement of 1,000 mosquito nets (2 per household)
Procurement and distribution of 2,000 IEC materials
Procurement of 500 dignity kits for women and girls of childbearing age
Procurement of 60 First Aid kits for TRCS response teams
Organize First Aid training for volunteers
Conduct health promotion activities, including door to door visits, community campaigns and mobile
cinema sessions on Health and Hygiene promotion.

This DREF operation will support the replenishment of stock which can be distributed directly from TRCS warehouses
as well as procurement of budgeted items not available in the current stock.
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TRCS visibility is maintained through procurement of all items under HHIs, WASH, Health, visibility materials and
protective clothing from TRCS stock for the 50 volunteers involved in this operation. Continued assessments and
monitoring are also integrated in the operation to ensure that the operation is in line with the evolving situation on the
ground.
A lesson learnt workshop will be conducted to review the implementation and a report will be produced for learning
and improving future operations.
TRCS responded to floods in Dar es Salaam in 2018. The current operation will build on lessons learnt from last
operation, mostly on strengthening community feedback systems and ensure timeliness of response through the
availability of prepositioned stock, which were not available in 2018.
An external DREF review is equally planned as part of this operation, with the aim of evaluating recent operations of
TRCS using the Preparedness for Emergency Response (PER) post operational assessment as a framework to
capture the main learnings and recommendations. The alignment with the PER is expected to ease integration of the
findings within TRCS emergency response mechanism, as well as understand the existing capacity of the National
Society to manage similar situations (e.g. in the case of recurrent emergencies) in the future.
Operational Support Services
Human resources: An initial number of 50 volunteers will be deployed to support the response. All volunteers will be
insured and equipped with protective gears. The volunteers will be supervised by the Regional branch coordinator from
Dar es Salaam and HQ, under the coordination of the TRCS Director of Disaster Management.
Logistics and Procurement: Logistics responsibilities will include sourcing the most urgent and relevant relief items,
delivered and distributed equitably to those in need, in a timely, transparent and cost-efficient manner. For the initial
response, available prepositioned TRCS stocks will be utilized and replenished through the DREF. Technical support
will be provided through the IFRC Regional Logistic Unit in Nairobi.
Procurement: Local procurement will be carried out in accordance with the IFRC standard procurement procedures.
Warehousing: Warehousing plays a significant role in this operation. The national society will use their national
warehouse to store items in advance of distribution activities.
Communication and Visibility: To support volunteers in their mission as well as the visibility of Red Cross actions on
the ground, TRCS support with protection and visibility items for 50 volunteers including Red Cross bibs, raincoats and
gumboots from their existing stock. TRCS will use its own megaphones to evacuate at risk members of the community.
Some 2,000 IEC materials will equally be produced to promote hygiene and health awareness.
Planning, Monitoring, Evaluation and reporting (PMER): IFRC Eastern Africa CCST will provide TRCS with
necessary PMER support, especially with regards to monitoring and reporting of this DREF operation. Regular field
visits by TRCS teams will ensure daily/weekly supervision of activities, in the first few weeks of the operation. Continuous
needs and situation assessments will be carried out during the DREF implementation to inform decision-making.
Field staff will provide weekly updates/reports about the ongoing operation to the Disaster Response Manager based at
the HQ. TRCS will be responsible for providing an operational and financial report (2 months after the end of the
operation). This way, IFRC Eastern Africa Cluster can consolidate and ensure publishing within 3 months from the end
of operation.
At the end of the operation, a lessons learnt workshop will be organized by TRCS with IFRC and other stakeholders of
this operation, to reflect on implementation. This workshop will allow for informed planning in future operations planned
and implemented by TRCS, but also will allow the NS to reflect on its disaster readiness status, given that it is prone to
flooding.
Community Engagement and Accountability (CEA): CEA will be mainstreamed throughout the intervention to
guarantee maximum and meaningful participation of the affected communities. A feedback and complaint desk will be
put in place for recipients of distributed items to provide direct feedback on the distribution exercise. For the purpose of
clarity and for a good flow of information, clear roles and responsibilities will be agreed with representatives, community
leaders and committees. The beneficiary selection process will be clearly communicated to all affected. Mobile cinema
sessions on hygiene and health promotion will also be instrumental in collecting feedback and respond to community
concerns.
Protection, Gender and Inclusion (PGI): Acknowledging that women, girls, men and boys with diverse ages,
disabilities and backgrounds have very different needs, risk and coping strategies, the operation will pay particular
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attention to protection and inclusion of vulnerable groups base and on gender and diversity analysis. Gender roles will
be considered when setting up distribution time and dates as well as in health promotion activities.
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C. Detailed Operational Plan

Shelter
People targeted: 2,500 people (500 Households)
Male: 1,225
Female: 1,275
Requirements (CHF): 39,458
Needs analysis: Through this DREF operation, TRCS will provide HHIs to the 500 most affected HH in Dar es Salaam, to ensure that families minimum needs are met.
Population to be assisted: The TRCS will initially support 500 households (2,500 people) with the procurement and distribution of household items.
Programme standards/benchmarks: The activities planned in this area of focus will seek to meet the Sphere standards.
Shelter Outcome 1: Communities in disaster and crisis affected areas restore and strengthen
# people/households provided with HHI`s (Target:
their safety, well-being and short-term recovery through emergency shelter and settlement
2,500 people or 500 households)
solutions
P&B
- # of shelter related HH items procured and
Output Shelter Output 1.1: Short-term shelter and settlement assistance is provided to affected
distributed (Target: 1,000 blankets; 500 kitchen
Code
households
sets, 1,000 mattresses)
Activities planned
1
2
3
4
5
6
7
8
9
10 11 12 13 14 15
16
Week
Procurement and distribution of 1,000 blankets (2 per household)
AP005
Procurement and distribution of 500 Kitchen kits
AP005
AP005
AP005

Procurement and distribution of 1000 Mattresses
Post distribution monitoring

Health
People targeted: 7,800 (1560 Households)
Male: 3,822
Female: 3,978
Requirements (CHF): 39,235
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Needs analysis: The floods have caused outbreaks of water borne and vector borne diseases. Floods also pose a risk of injuries, which would need urgent attention. There is
a need to provide health information and promotion to the communities to reduce the risk of further spread of diseases, especially cholera and dengue.
Population to be assisted: The TRCS will directly support 500 families with the provision of mosquito nets. First aid (FA) services will be provided as needed. Some 500
women and girls will also be supported with dignity kits. TRCS will indirectly provide support to an additional 5,300 people through health promotion activities.
Programme standards/benchmarks: The Sphere standards will guide the implementation of activities under this section and where/if necessary, WHO standards will be
adhered to.
# of people/households reached with community-based
disease prevention and health promotion programming
(Target: 7,800 people or 1560 households)
- # of mosquito nets distributed (Target: 1,000)

Health Outcome 1: The immediate risks to the health of affected populations are reduced

P&B
Output
Code

Minimum percentage of target population properly
using distributed mosquito nets (Target: 80%)

-

Health Output 1.1: The health situation and immediate risks are assessed using agreed
guidelines

Number of women and girls reached with dignity
kits (Target: 500)

-

Percentage of injured people reached with First aid
services (Target: at least 50%)

-

AP011
AP019
AP011
AP019
AP011

Activities planned
Week
Procurement of 1,000 mosquito nets (2 per household)

1

2

3

4

5

6

Procurement and distribution of IEC material (a total number of
2,000 fliers will be printed)
Procurement of 500 dignity kits for women and girls
Procurement of 60 FA kits for provision of FA services where
needed
Health promotion targeting 7,800 people
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7

8

9

10

11

12

13

14

15

16
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Water, sanitation and hygiene
People targeted: 7,800 (1,560 Households)
Male: 3,822
Female: 3,978Requirements (CHF): 26,511

Needs analysis: The floods have caused disruption of water and sanitation infrastructure and services. TRCS will provide water treatment chemicals and hygiene promotion
activities to curb any possible water, sanitation and hygiene related diseases and conditions.
Population to be assisted: The NS will provide direct support to 2,500 people (500 hhs) and reach out indirectly to an additional 5,300 people (1,060 hhs) through hygiene
promotion.
Programme standards/benchmarks: The Sphere standards will be used to guide the activities under WASH
# households/people provided with safe water services
that meet agreed standards according to specific
operational and programmatic context (Target: 1560
households or 7,800 people)
- Minimum percentage of water related HH items
recipients practicing proper handling of water and
storage container (Target: 80%)

WASH Outcome1: Immediate reduction in risk of waterborne and water related diseases in
targeted communities
P&B
Output
Code

AP026
AP026

WASH Output 1.2: Daily access to safe water which meets Sphere and WHO standards in
terms of quantity and quality is provided to target population
Activities planned
Week
Procurement and distribution of 1,000 buckets (2 per household)

2

3

4

5

6

# of post-distribution monitoring of water treatment
and storage equipment conducted (Target: 2)
7

8

9

10

11

12

13

14

15

16

Procurement of 500 collapsible jerry cans (1 per household)

AP026

Procurement of 2,000 bars of soap (4 per household)

AP026

Procurement of 18,750 water purification tablets (38 tabs per
household)

P&B
Output
Code

1

-

WASH Output 1.4: Hygiene promotion activities which meet Sphere standards in terms of the
identification and use of hygiene items provided to target population
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# of households/people reached by hygiene
promotion activities (Target: 7,800 people or 1,560
households)

-

# of hygiene awareness campaigns conducted
(Target: 5)
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AP030
AP030

Activities planned
Week
Hygiene promotion activities (5 mobile cinema sessions and door to
door visits)
Procure 10 ORP Kits

AP030

Train 25 Staff and Volunteers on Operation and Management of
ORP
Deploy 10 ORP kits

AP030

Procurement of Hoes, Spades and Wheelbarrows

AP030

Environmental cleaning exercise

AP030

Procurement of heavy-duty gloves (20) for volunteers

AP030

1

2

3

4

5

6

-

% of common water related diseases prevented due
to change of behaviour after hygiene promotion
activities (100%)

-

# of RP kits deployed (target: 10)
7

8

9

10

11

12

13

14

15

16

Strategies for Implementation
Requirements (CHF): 20,624
P&B
Output
Code

Outcome S2.1: Effective and coordinated international disaster response is ensured

# of coordination meetings attended by NS (Target: 6)

AP046

Output S2.1.1: Effective response preparedness and NS surge capacity mechanism is
maintained
Activities planned
1
2
3
4
5
Week / Month
Inter-agency coordination

AP046

EA CCST monitoring visits

AP046

RLU technical support missions

# of EA CCST monitoring visits (Target: 1)
6

7

8

9

10

11

12

13

14

15

16

# of assessments conducted to inform programmatic
P&B
Output
Code

changes (Target: 4)

Output S3.1.2: TRCS produces high-quality research and evaluation that informs advocacy,
resource mobilization and programming.

# of lessons learnt workshop conducted (Target: 1)
# of DREF reviews conducted (Target: 1)

Activities planned
Week / Month

1

2

3

4

5

6
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AP055

Continuous needs assessment carried out to inform programmatic
changes relative to population requirements. Market assessment
and feasibility study will be carried out in week 1
Conduct a lessons learnt workshop

AP055

Conduct a DREF review

AP055
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D. Budget
The overall allocation required for implementation of this emergency plan of action is CHF 125,828 as detailed in
attached budget.

DREF OPERATION

MDRTZ024 - Floods in Dar es Salaam

24/05/2019

Budget by Resource
Budget Group
Clothing & Textiles
Water, Sanitation & Hygiene
Medical & First Aid
Utensils & Tools

Budget
32,500
17,563
10,840
11,331

Relief items, Construction, Supplies

72,233

Storage
Distribution & Monitoring
Transport & Vehicles Costs

50
3,000
120

Logistics, Transport & Storage

3,170

Volunteers

15,075

Personnel

15,075

Workshops & Training

12,000

General Expenditure

15,670

Workshops & Training

12,000

Travel
Information & Public Relations
Office Costs
Communications
Financial Charges

6,750
5,000
1,000
2,700
220

DIRECT COSTS
INDIRECT COSTS

118,148
7,680

TOTAL BUDGET

125,828
SFI2
SFI111%
4%

SFI3
2%

AOF5
21%
AOF4
31%

Budget by Area of Intervention
AOF2
AOF4
AOF5
SFI1
SFI2
SFI3

Shelter
Health
Water, Sanitation and Hygiene
Strengthen National Societies
Effective International Disaster Management
Influence others as leading strategic partners

TOTAL

39,458
39,235
26,511
4,382
13,579
2,663

125,828
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Contact information
Reference documents

Click here for:
• Previous
Appeals
and updates
• Emergency Plan of
Action (EPoA)

For further information, specifically related to this operation please contact:
For Tanzania Red Cross (TRCS):
 Julius Kejo, Secretary General TRCS, email: Kejo Julius kejojulius@trcs.or.tz
 Renatus Mkaruka, head of DM TRCS, phone: +255713412791, email:
rmkaruka@trcs.or.tz;
IFRC Country Cluster Office, Nairobi:
 Andreas Sandin, Ag Head of Cluster, IFRC EACCST; phone: +254732508060;
email: andreas.sandin@ifrc.org
 Lisa Zitman, DM Delegate, Tel: +254733203004, email: lisa.zitman@ifrc.org;
IFRC office for Africa Region:
 Adesh Tripathee, Head of Disaster Crisis Prevention, Response and Recovery,
Nairobi, Kenya; phone +254731067489; email: adesh.tripathee@ifrc.org;


Alina Atemnkeng, DREF Delegate – Africa, phone +254731067277; email:
alina.atemnkeng@ifrc.org;

In IFRC Geneva:
 Karla Morizzo, DREF Senior Officer, DCPRR Unit Geneva; email:
karla.morizzo@ifrc.org;
 Nicolas Boyrie, Ops Coordinator, Senior Officer, DCPRR Unit Geneva; email:
nicolas.boyrie@ifrc.org;
For IFRC Resource Mobilization and Pledges support:
 IFRC Africa Regional Office for resource Mobilization and Pledge: Franciscah
Cherotich Kilel, Senior Officer Partnership and Resource Development, Nairobi,
email: franciscah.kilel@ifrc.org;
For In-Kind donations and Mobilization table support:


IFRC Africa Regional Office for Logistics Unit: Rishi Ramrakha, Head of Africa
Regional Logistics Unit, email: rishi.ramrakha@ifrc.org; phone: +254 733 888 022

For Performance and Accountability support (planning, monitoring, evaluation and
reporting enquiries)
 IFRC Africa Regional Office: Fiona Gatere Regional PMER Coordinator, phone:
+254 780 771 139: e-mail: fiona.gatere@ifrc.org
How we work
All IFRC assistance seeks to adhere to the Code of Conduct for the International Red Cross and Red Crescent
Movement and Non-Governmental Organizations (NGO’s) in Disaster Relief and the Humanitarian Charter and
Minimum Standards in Humanitarian Response (Sphere) in delivering assistance to the most vulnerable. The
IFRC’s vision is to inspire, encourage, facilitate and promote at all times all forms of humanitarian activities by
National Societies, with a view to preventing and alleviating human suffering, and thereby contributing to the
maintenance and promotion of human dignity and peace in the world.
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