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Emergency Plan of Action (EPoA)
Nigeria: Floods

DREF n° MDRNG028

Glide n° FL-2019-000122-NGA

Date of issue: 07 October 2019
Operation start date: 05 October 2020

Expected timeframe: 4 months
Expected end date: 05 February 2020

Category allocated to the of the disaster or crisis: Yellow
DREF allocated: CHF 251,943
Number of people to be assisted: 10,000 people or
1,667 households
Total number of people affected: 18,640 people (3,104
- Direct
targets:
6,000
people
(1,000
households)
households) 1
- Indirect targets: 4,000 people (667 households)
Host National Society presence (n° of volunteers, staff, branches): The DREF will be implemented by Nigerian
Red Cross Society (NRCS), primarily through the Branch offices in Cross River, Kogi, Niger and Taraba States. The
following people will be actively involved in the implementation of the DREF from NRCS at the branch level, this
includes; Branch Secretaries, Disaster Management Coordinator, CEA focal point, DREF Focal person and 75
volunteers (per each state). At the headquarter level, it will include the 20 NS staff (2 CTI, 2 DM, 2 CEA, 2 Wash, 2
PMER, 2 logistician, 2 Finance, 2 HR, 2 IT, 2 communication staff).
Red Cross Red Crescent Movement partners actively involved in the operation: International Federation of the Red
Cross and red Crescent Societies (IFRC), International Committee of the Red Cross (ICRC), and British Red Cross.
Other partner organizations actively involved in the operation: National Emergency Management Agency (NEMA)
and State Emergency Management Agency (SEMA).

A. Situation analysis
Description of the disaster
Arising from high-water levels in rivers Niger and Benue and heavy rainfall, Cross River, Kogi, Niger, and Taraba States
have experienced flooding from 21 to 27th September 2019. On the 21st and 22nd September, there was a high peak
(see Figure 1) in the water levels for River Niger and Benue which affected some communities in the above-mentioned
States. Indeed, some 18,640 people (3,104 households) are affected by these floods in 54 communities while some
4,485 people (746 households) are currently displaced due to the flood waters. Following these floods, the State
Emergency Operation Centre (EOC) was activated on the 22nd September 2019. According to the State Coordinator of
the State SEMA, seven Local Government Areas (LGAs) located along Rivers Niger and Benue have been severely
affected with over 90 percent of Ibaji community been fully submerged. Over twenty camps have been set up for the
flood affected households. Table 1 indicates the number of flood-affected individuals for each state due to river flooding.
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Average of six (6) people per household
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Table 1: River flooding affected states
No. of
affected
LGAs

No. of
affected
Communities

No. of
affected
people

No.
affected
HHs

No. of
displaced
people

No.
Displaced
HHs

No. of
Deaths

Cross River

6

22

4,752

792

1,056

175

1

Kogi

9

9

450

75

0

0

0

Niger

4

21

5,789

965

1,129

188

11

Taraba

3

4

7,650

1,275

2,300

383

0

Total

22

54

18,640

3,104

4,485

746

12

State

To note, since June 2019, torrential rainfalls and
flash floods have hit 124 Local Government Areas
within 36 states and Federal Capital Territory –
Abuja (FCT) in Nigeria. This has affected a total
number of 210,117 people with 171 casualties
recorded in hospital and 130,610 people reported
to be displaced. Flash floods are due to the high
intensity of the rainfalls at the peak of the flood
season which is experienced in places that are
flood prone. The floods have been widespread
with the worst impacting some states within the
six geo-political zones in Nigeria; North West (5
states) , North Central (7 states), North East (5
states), South East (5 states), South-South (5
states) in South West (4 states) totalling 32 states
severely affected (out of 36 states of Nigeria and
FCT).
Prior to the floods, the Nigeria Hydrological
Services
Agency
(NIHSA),
a
Federal
Figure 1: Flood-affected States based on NRCS branch data ©NRCS
Government Agency under the Federal Ministry
of Water Resources released its annual flood
outlook in July, detailing that, seventy-four (74) LGAs in 30 States in Nigeria are likely to experience severe flooding
between July to September 2019.
Based on the OCHA Flood Situation Report No.2, the North-East Nigeria (Adamawa, Borno and Yobe) have had a total
of 21,056 households (HH) residing in IDPs camps and host communities affected by the floods; Adamawa (5,454 HH),
Borno (10,757 HH) and Yobe (4,845 HH). There have been joint area-based needs assessments and emergency
response actions, with support provided by various aid agencies to 2,360 HHs. Some of the assessments reveal that
the flood-affected require emergency shelter, household supplies, health services, water facilities (amongst others).
The Niger Basin Authority in the Niger Republic have informed NIHSA that the Niger river levels are now in the ‘red alert
zone’. This zone is defined by water levels reaching (or above) 6.20 m. This is illustrated in the Comparative Hydrograph
of River Niger at Lokoja at 26th September the water levels are at 10.50 m. It is anticipated that water from the Niger
Republic will arrive in Nigeria through Kebbi state and reach Anambra, Bayelsa, Edo, Kogi and Kwara states.
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COMPARATIVE HYDROGRAPH OF RIVER NIGER AT LOKOJA FOR 2012,
2018 & 2019 SHOWING DIFFERENT ALERT LEVELS
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Figure 1: Comparative Hydrograph of River Niger

A press conference held on the 20th September by the Director NIHSA in Abuja indicated that the states of Kebbi, Niger,
Kwara, Nassarawa, Kogi, Edo, Anambra, Delta, Rivers, Bayelsa, Adamawa, Taraba and Benue will continue to witness
more flood. River Benue water level is rising steadily due to local rainfall. Adamawa, Taraba and Benue states are at
risk of river flooding.
The Lagdo Dam in Cameroon has not been released and no warning has been made yet. Nigeria is located downstream
of eight countries that make the River Niger basin and the inflows of flood arrive in Nigeria end of September 2019.

Summary of the current response
Overview of Host National Society
The Nigerian Red Cross Society (NRCS) is currently undertaking a flood rapid needs assessment from the 23 September
to 3 October 2019 covering nine states that are classified by NISHA on ‘alert’ of flooding in the month of October. The
nine states are Delta, Anambra, Kogi, Niger, Oyo, Cross River, Taraba, Kebbi and Jigawa. NRCS through its local
branches has been working closely with the SEMA to conduct needs assessments in the affected communities, and
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NRCS volunteers have been providing support to the injured, through provision of first aid services, psychosocial
support, and search and rescue.
Community Engagement and Accountability (CEA) will be a key approach to engaging communities in this response.
First of all, to ensure that communities receive information about the operation, then to enable them to participate in the
operation through the communication channels they most prefer. For hygiene promotion, this approach will help ensure
that risk behaviours are identified, and wash sector interventions are adapted to the real risks.
NRCS has already integrated CEA elements to programmes in several areas, following capacity building provided by
IFRC throughout North East operation, including some CEA components such as radio broadcasts, feedback and
complaints mechanisms and engagement with community leaders. Recently, during the flood operation that affected
south-south states (Delta, Anambra and Kogi) CEA was also a key component in engaging communities by using
innovative tools like mobile cinema, radio shows for behaviour change programmes such as health and WASH. The use
of free toll-lines was a helpful communication channel that allowed community members to interact with Red Cross and
have a say about the flood operation. Their feedback was valuable in revising and adapting the operation according to
the real need of communities.
However, Taraba, Cross river, Edo and Niger States have never benefitted from previous IFRC CEA support. Capacity
building for volunteers is required in these locations and must build upon CEA activities previously conducted in the
mentioned areas.
In April, the Nigerian Red Cross received 3 days training on the CEA. Staff from Disaster Management department were
part of this training. In addition to this, The DM officer in charge of cash Transfer program attended a CEA TOT training
in Nairobi last year. These people will be providing capacity building in CEA to field staff and volunteers who will be
involved in the response.

Overview of Red Cross Red Crescent Movement in Country
Weekly Red Cross flood taskforce coordination meetings are held and chaired by the NRCS. The Movement partners
in attendance include British Red Cross, ICRC and IFRC.
The British Red Cross has been providing financial support to the National Society to undertake the rapid needs
assessment, as well as technical support in producing heat maps for the NRCS. The IFRC on its part, provides technical
support on the rapid assessment tools through the Abuja Cluster team (DM, Health, CEA, and PMER).
In September 2019, the ICRC provided 1000 household items respectively to the NRCS branches in Borno and Yobe
States and further supported the emergency response through logistic and financial support to volunteers. To this date,
support was provided to 500 affected households in Borno outreach areas and to 986 affected households in Yobe
outreach areas. Furthermore, the ICRC will provide NRCS HQ with 1000 household items, including delivery to the
affected States.
Overview of non-RCRC actors in country
SEMA and (NEMA in some states have supported in search and rescue operations with NRCS. The Police, Road Safety
Corps, Federal Fire Services also supported in the search and rescue as well as casualty evacuations to the hospitals
with some faith-based organizations.
With regards to the overall flooding situation across the country, NEMA has conducted on the spot assessment and
distributed some relief materials (food and household items) to some affected states such as Katsina. Other
assessments were conducted by SEMA and NEMA in collaboration with the NRCS Branches in Edo and Delta (amongst
others).

Needs analysis, targeting, scenario planning and risk assessment
Needs analysis
A situation analysis was done by the NRCS branches from July to September 2019 as the flood incidents were occurring.
Based on this initial assessment the following were identified:
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Some communities across the states have had serious destruction of properties and disruption of livelihoods.



Water distribution networks have been affected in urban centres and water points are completely flooded
especially in rural communities and blockages of waterways.

A detailed rapid needs assessment including rapid assessment of markets is on-going Cross River, Taraba, Niger and
Kogi and will be concluded by the 3rd October. which will also determine the amount of cash transfer that will be required
per household. This assessment will also provide information on gender needs and risks, as it collects data on household
information on women, girls, men, and boys, and disabilities amongst the affected communities.
Targeting
This DREF operation targets 6,000 most affected individuals - 1, 000 households in Cross River, Kogi, Niger and Taraba
States. Table 1 (above) indicates the individuals to be targeted that will benefit from the operation as direct beneficiaries.
The focus is on the displaced individuals and some of the worst-affected households. A selection criterion will be
developed to identify the worst flood affected. However, indirect beneficiaries will also be reached through hygiene
promotion awareness sessions.
It is envisaged that hygiene promotion will commence in the camp setup and the cash distribution could either be in the
camp setup or the host communities pending on whether the water levels recede, and when people relocate in their
communities.
Scenario planning
Scenario

Scenario Description

NRCS Response

Best Case

The rains stop and water levels reduce significantly in
Niger and Benue river, resulting to no more people
affected, and no secondary effects are suffered e.g.
outbreak of diseases in the current affected areas or
other parts of the country.

Limited to the current DREF operation and
no more than three months response.

Most
Likely
Scenario

The heavy rainfall continue into October and the river
water levels in Niger and Benue may stabilize for some
time until water from Niger republic reaches the
highlighted specific states.

Limited to the current DREF operation and
not more than three months response but
enhancing preparedness and disaster risk
reduction measures put in place for states
that could receive water from Niger republic.

Worst
Scenario

The heavy rainfall continues through October and the
water levels in Niger and Benue river continue to
increase, resulting in massive displacement, destruction
of infrastructure, livelihoods and increase in deaths in
the four targeted States.

Revision of the current DREF operation
through an operation update, increase
timeframe and possible request for a second
allocation.

Case

Operation Risk Assessment
The operation includes a provision of relief and basic support through cash transfer distribution. There is a likelihood
that targeted families may experience short-changing of their cash during the cash distribution process. This was
experienced in the previous cash transfer for the floods where some CRC committee members took funds from
beneficiaries during the cash distribution. A good beneficiary communication strategy will be put in place to sensitize
beneficiaries of the Cash and Voucher Assistance (CVA) on the recommended use for the money, and a strong targeting
will be in place to ensure we work with the most affected part of the population.
To ensure that the cash transfer is delivered appropriately, it would be necessary to ensure that we have a cash transfer
RDRT to support the NRCS Cash Officer. The RDRT will be deployed for two months.
In addition, continued flooding, could worsen the situation for already affected persons or create new needs amongst
the persons who were not severely affected by the current floods. The continued floods might make the targeted areas
inaccessible, highlighting risk of stalling implementation.
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B. Operational strategy
Overall objective

The overall objective of the DREF operation is to support 6,000 flood-affected individuals (1,000 households) through
a cash transfer to support immediate livelihoods needs, as well as by providing WASH services in Cross River, Kogi,
Niger and Taraba States of Nigeria. Operational timeframe requested is four (4) months to allow proper completion
of activities, given specific context of Nigeria with unplanned delays.
This will be done through the following Areas of focus:
1. Livelihoods and basic needs
Cash and Vouchers Assistance: The provision of unrestricted and unconditional Cash and Voucher Assistance (CVA)
to 1,000 most vulnerable flood-affected households (6,000 people) to support their basic needs. Households will be
allowed to utilize the CVA received at will to accommodate their individual needs, based on their various
vulnerabilities. Given that ICRC is also providing support to refugees in Cross River State, strong coordination at
planning stages will be established to ensure there are no duplication of efforts and dual reporting during the cash
distribution. The targeting criterion will be confirmed in agreement with community members and main
stakeholders, following the detailed needs assessment which is underway.
The CVA process will include the following; a baseline survey, market assessment, engagement of financial service
provider (tapping to the existing ICRC contract with UBA – FSP), registration and verification of the beneficiaries,
development of distribution/encashment plan, and the cash disbursement itself. After the actual distribution, a Post
Monitoring Distribution (PDM) will be conducted and a report produced and shared.
The definition of the minimum content to be considered per target household will be determined based on a socioeconomic survey and the validated recommendations of stakeholders and beneficiaries including the rapid needs
assessment. The CVA value per household is pegged at 47,800 NGN i.e. (CHF 132.63) monthly which is in line with
the minimum food basket on use in Nigeria and the Sphere standard for distributions of relief items. This is proposed
to be unconditional CVA for one month and we will sensitize the beneficiaries on the recommended use of the funds
that will be provided to the families.
Quantity per
household

Unit cost
NGN

Total
NGN

Total
CHF

1 Kitchen set

1

12,000

12,000

33.33

2 Hygiene kits

1

13,500

13,500

37.50

3 Mosquito nets

3

2,000

6000

16.6

4 Jerry can

2

1,200

2,400

6.6

5 Bucket

1

2,100

2,100

5.83

6 Mat

3

1,900

5,700

15.83

7 Blankets

3

1,900

5,700

15.83

8 Transport

1

400

400

1.11

35,000

47,800

132.63

Items

Total
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A cash RDRT will be deployed to support the CVA process (rapid market assessment, price monitoring data collection
etc). An overall 60 volunteers will be deployed (15 per State) who will be in charge of registration of targeted
households, as well as conducting the house to house visits to ensure that all targeted households have actually
received the cash assistance. These same volunteers will also be in charge of monitoring use of received funds by
targeted households. Volunteers will be deployed for a total of eight (8) days to ensure implementation of the
overall activities under this sector including four days for registration of targets, one day for the cash distribution
and three days for the post distribution monitoring.
From previous DREF lessons learnt, it has been highlighted that the financial service provider should be from UBA
as they recently successfully supported the cash transfer program in June 2018 for the flood operation and did not
face challenges experienced using Ecobank. In addition, it has come through that the best modality for this cash
transfer will be through cash in envelope because an initial assessment made by the NRCS CTP focal point has
identified that these four targeted states have poor and not consistent networks to enable cash transfer via mobile
money.
Branch Coordination Planning Meeting: Based on lessons learnt from the past flood operation and flood DREF,
there is a need to have a planning session with the branches. The objective of the meeting is to outline the key DREF
activities and budget, to make clear the expected roles and to have a clear plan of action to implement the cash
transfer and WASH activities. In attendance will be all five branch secretaries, disaster management coordinators,
and the DREF focal person. The output of this session will be a clear plan of action (including budget) for each state.
Water, Sanitation and Hygiene

2.

To prevent waterborne diseases, awareness (hygiene promotion) in affected locations need to be conducted,
especially since it is still the rainy season. Activities under this sector will focus on the needs in household water
treatment after a detailed assessment of needs, priorities and relevance in urban and rural areas affected by the floods.
The NS will procure a total number of 30,000 strips of aqua tablets (1 strip has 10 tablets) to support the families for
two months so that they have access to clean and safe water (15 strips/household/month). To avoid the spread of
diarrheal disease, the NS will procure the aqua tablets.
Hygiene promotion activities will be conducted once a week for 3 months by 60 volunteers (15 per state).
A refresher two-days training of volunteers will be organised in each of the targeted States.
Lesson learnt from previous DREF operation: The total number of aqua tabs calculated in this DREF will be sufficient
for the number of people targeted for distribution of aqua tabs. This will avoid having fewer aqua tabs then the
targeted population experienced in the previous DREF. Also, CEA approaches will ensure beneficiaries understand the
benefits and usage of the aqua tabs.
Community Engagement and Accountability (CEA)
CEA activities and approaches will be integrated into sectors of intervention to ensure that:





A system is put in place to share information on the operation, including distribution processes, services on
offer and exit strategies. The system will ensure that Communities are informed and know how to access Red
Cross services, with information shared through reliable and preferred communication channels, such as faceto-face meetings, participatory sessions, working with community leaders and influential people who are
trusted by communities.
Communities are given opportunities to participate in the operation and influence decisions made, in
particular, sector's which have direct communities aid activities such cash distribution, distribution of hygiene
kits (Aquatab, jerricans) to ensure that targeting is fair, identifies the most vulnerable and is clearly
communicated to all. This will contribute to greater ownership by beneficiaries/ community) of the operation
and improve the quality of the response. selection criteria will be agreed with and communicated clearly to
community members.
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A feedback and complaints system will be established in consultation with communities and advertised widely
to ensure everyone is aware of the system and is comfortable using it. The feedback and complaints system
will be critical for identifying behaviours at risks such as unsafe hygiene practices, non-use of mosquito net as
well as identifying issues related to integrity in communities during distributions activities. These continuous
feedbacks will be informing the operation for a better response



A training for staff and volunteers on community engagement and accountability, including the code of conduct will be
also carried out to allow them to implement CEA approach

Lesson learnt Workshop: A lessons-learnt/DREF review workshop will also be organized towards the end of the
operation, to ensure that volunteer and communities’ feedback is obtained, and any strength or weaknesses
identified, to address these and inform future planning. In addition, the lessons learnt workshop will serve to collect
data for a case study on the CVA implementation. This too, will serve to inform future CTI planning by NRCS. A report
of this workshop will be produced and shared with all relevant actors.
DREF Review: A DREF review will also take place to understand the flood preparedness levels of the NS and explore
parallel funding possibilities given that the floods are recurrent in Nigeria. The DREF review will entail a flood
preparedness review with the NRCS management team such as the Secretary General, Assistant Programme
Secretary General, Head of Disaster Management, the DM officers within the NRCS headquarters as well as field
visits.
Operational Support Services
Human resources
This DREF operation is expected to involve the following human resources:


NRCS Headquarters: 20 NS staff (2 CTI, 2 DM/CEA, 2 Wash, 2 PMER, 2 logistician, 2 Finance, 2 HR, 2 IT,
2 communication staff). At the headquarters, there will be four NRCS HQ team that will be going to the states
for the registration of beneficiary, cash and aqua tabs distribution and post-distribution monitoring activity.
They will be going for the four days allocated for the registration of beneficiary and PDM activity. The objective
is for the headquarter to provide quality control of the services provided to the beneficiaries.



NRCS Branches: 60 volunteers, 20 Branch managers (BS, DMC, CEA FP and RM & TO) of the NRCs and
20 HQ staff situated at each targeted state and up to 20 National Society HQ staff members.

To support cash-based and WASH activities under the DREF, 1 RDRT for Cash based intervention profile will be
deployed for a period of 2 months. The Abuja CCST will provide support to the NS through its various departments
i.e. logistics, HR, finance, PMER, security and also the CBI RDRT will work closely with the NS to ensure all relevant
systems for a successful operation are in place.
Logistics and Supply Chain
Local procurement for the aqua tabs and the financial service provider will be done by the NRCS in accordance with
the operation’s requirements, and aligned to the IFRC’s logistics standards, processes and procedures. The IFRC
Logistics assistant based in Abuja with RO remote logistics support at the regional office. IFRC will provide all the
technical guidance and support to the NS to ensure compliance to IFRC standards whilst at the same time building
the capacity of the NS logistics unit. The National Society will store the aqua tabs in Abuja warehouse.
For CVA, possibilities of benefiting from ICRC contract with UBA (FSP) will be explored instead of going through
procurement process to identify and select the FSP for cash disbursement to the selected households.
Finance and Administration
Through its Finance Department, the IFRC will provide necessary support to the operation to review and validate
budgets, bank transfers, technical assistance to the National Society regarding expense justification procedures and
the review and validation of operational invoices.
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Security
The four states (Cross River, Kogi, Niger and Taraba) have some local level security threats common in such as
kidnapping and other threats that are specific to states such as military presence, armed robbery, communal clashes,
political crisis, and herdsmen and farmer clashes. It will be important to have a security assessment before and during
the implementation of the activities.
The security management as part of this operation will be based on the RCRC Fundamental Principles and
humanitarian values. In addition, the following actions related to security will be implemented:





Regular security updates will be organized, and information disseminated;
Real time monitoring of field activities through the NRCS information management system;
The use of other IT means of contact system to ensure communications during follow-up missions;
All staff and volunteers must have undergone the Stay Safe security course and abide by the Code of conduct

Planning, Monitoring, Evaluation, & Reporting (PMER)
The NRCS through its PMER department, will oversee all operational, implementation, monitoring and evaluation,
and reporting aspects of the operation in the flood affected provinces through its country-wide network of branches
and volunteers. The responsibility for day-to-day monitoring of the operation will be with NRCS provincial branches
but supervised by the NRCS headquarters to ensure appropriate accountability, transparency and financial
management of the operation. Operation updates will be issued to report progress of the implementation. A lesson
learned workshop will be conducted towards the end of operation to draw lesson from the operation and a report of
the workshop will be produced and shared widely. IFRC CCST office in Abuja through the PMER Senior officer will
also provide technical support in programme management to ensure that the operational goals are met. The IFRC
CEA delegate will also provide support to ensure that complaints mechanisms are set up for the CBI so that feedback
from the communities is received.
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C. Detailed Operational Plan
Livelihoods and basic needs

People targeted: 6,000 individuals (1,000 households)
Male: 2,940 (approx.)
Female: 3,060 (approx.)
Requirements (CHF): 159,592
P&B
Output
Code
P&B
Output
Code
AP010

P&B
Output

Livelihoods and basic needs Outcome 1: Communities, especially in disaster and crisis
affected areas, restore and strengthen their livelihoods

# of households reached with CVA for basic needs (target:
1,000 households)

Livelihoods and basic needs Output 1.4: Community awareness activities on livelihoods
strengthening and protection are carried out with target communities and public actors.

# of community awareness sessions (Target: 12 sessions)

Activities planned
Week

1

2

3

4

5

6

7

8

9

10

11

12

13

14

15

16

Livelihoods awareness activities

Livelihoods and basic needs Output 1.5: Households
unconditional/multipurpose cash grants to address their basic needs

are

provided

with

Code

Activities planned

1

2

3

4

5
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-

# of cash distributions conducted (Target: 1 distribution)

-

# of households that received cash grant (Target: 1,000
households)

-

# of households reached with food assistance or cash for
basic needs (Target: 1,000 households)

-

# of volunteers involved in the CVA for livelihoods and
basic needs activities (Target: 60 volunteers)

-

# of market
assessments)

-

% of community feedback acted upon (Target: at least 60%)

-

# of PDM conducted (Target: 4 PDMs)

7

8

9

10

assessments

11

12

conducted

13

14

(Target:

15

4

16
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Week
AP081

Identify and train 60 volunteers on CVA and beneficiary
identification

AP081

Carry out cash feasibility including rapid assessment on markets,
service providers, risk assessment and beneficiary preferences

AP081

Customize tools available on Cash in Emergencies (CiE) toolkit for
collection of beneficiary data cash disbursement and PDM including
market/price monitoring

AP081

Provide information on CVA to communities, consult them and
develop together eligibility criteria for Cash distribution

AP081

Disseminate widely the eligibility criteria to community members

AP081

Train volunteers on Cash distribution and how to manage feedback
and complaints including the code of conduct

AP081

Carry out engagement and accountability guidelines through
community volunteers at field level and communities

AP081

Beneficiaries identification based on predefined criteria followed by
beneficiary baseline survey

AP081

Prepare necessary procurement documentation for the FSP

AP081

Unconditional/multipurpose cash distributions to 1,000 households

AP081

Produce distribution report

AP081

Conduct a Post distribution monitoring-PDM
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Water, sanitation and hygiene
People targeted: 10,000 (1667 HH)
Male: 4,900 (approx.)
Female: 5,100 (approx.)
Requirements (CHF): 35,110
P&B
Output
Code

WASH Outcome1: Immediate reduction in risk of waterborne and water related diseases in
targeted communities

# of people reached with hygiene promotion (Target: 10,000
people)

-

P&B

WASH Output 1.3: Adequate sanitation which meets Sphere standards in terms of quantity
and quality is provided to target population

-

Output
Code

# of aqua tabs distributed (target: 30,000 strips)
# of hygiene promotion sessions in the DREF period
(Target: 12 sessions)
% of target population is aware of how to interact with RCRC
and its feedback mechanism (Target: At least 60% or 3,600
people)
% of targeted population are aware of RC intervention in
their community (Target: at least 60% or 3,600 people)

Activities planned

1

Week
AP030

Review needs assessment: define hygiene issues and assess
capacity to address the problem.

AP030

Consult communities on their preferred and trusted communication
channels through focus group discussions

AP030

Develop and test key messages on Hygiene promotion

AP030

Conduct refresher training for hygiene promotion volunteers
including CEA

AP030

Conduct CEA training in conjunction with the hygiene promotion
training to support staff and volunteers to implement CEA activities
and approaches (Edo, Cross river and Bauchi)

2

3

4

5

MDRNG028 – Nigeria Floods - EPoA

6

7

8

9

10

11

12

13
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16
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AP030

Conduct hygiene promotion activities in affected communities in 4
states

AP030

Distribution of Aqua tabs

AP030

Set up a system for data collection and analysis to inform
programmatic decisions, communication with communities and
behaviour change communication approaches with a clearer
understanding of current community behaviours and
understandings on hygiene and Malaria.

AP030

In consultation with community members setting up a trusted
feedback system for all sectors of intervention

Strategies for Implementation
Requirements (CHF):

Percentage ratio of people supported versus people
affected (Target: at least 32% percent or 6,000 people)

Outcome S2.1: Effective and coordinated international disaster response is ensured
P&B
Output

-

Output S2.1.1: Effective response preparedness and NS surge capacity mechanism is
maintained

Code

Activities planned

1

Week / Month
AP046

Deployment of 1 RDRTs with cash-based intervention for 2
months

AP046

Lessons learned workshop

AP046

DREF review meeting

2

3

4

# of RDRT deployed for the cash-based intervention
(Target:2)
# of lessons learned workshop (Target:1)
# of DREF reviews conducted (Target:1)

-

5
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6

7

8

9

10

11

12

13

14

15

16
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D. Budget
The overall amount requested for this operation is CHF 251,943 as detailed in below budget.
all amounts in
Swiss Francs
(CHF)

International Federation of Red Cross and Red Crescent
Societies

DREF OPERATION

MDRNG028 -Nigeria- Flood

03/10/2019

Budget by Resource
Budget Group
Water, Sanitation & Hygiene
Cash Disbursement

Budget
17,667
140,588

Relief items, Construction, Supplies

158,254

Distribution & Monitoring
Transport & Vehicles Costs

4,204
2,560

Logistics, Transport & Storage

6,764

National Society Staff
Volunteers

4,835
10,456

Personnel

35,291

Workshops & Training

15,692

General Expenditure

20,566

Workshops & Training

15,692

Travel
Information & Public Relations
Office Costs
Communications
Financial Charges

17,889
438
660
1,429
150

DIRECT COSTS
INDIRECT COSTS

236,566
15,377

TOTAL BUDGET

251,943

SFI2
17%

Budget by Area of Intervention
AOF3
AOF5
SFI1
SFI2

Livelihoods and Basic Needs
Water, Sanitation and Hygiene
Strengthen National Societies
Effective International Disaster
Management

TOTAL

159,592
35,110
15,991
41,250

SFI1
6%
AOF5
14%

251,943
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AOF3
63%
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Contact Information
For further information, specifically related to this operation please contact:
Reference
documents
In the Nigeria Red Crescent Society

• Abubakar Kende, Secretary General, phone: +234 803 959 5095; e-mail:
Click here for:
secgen@redcrossnigeria.org
• Previous Appeals
and updates
• Dr. Juma Ibrahim Juma, Head, Health and Care, juma.ibrahim@redcrossnigeria.org
• Emergency Plan of
+234 8037865361.
Action (EPoA)
In the IFRC West Africa
• Ruben Cano, Head of West Africa Cluster, phone: +2348035204391;
email:ruben.cano@ifrc.org
• Nihad Hanaa HABIB, Disaster Management Delegate, phone: email:
nihad.habib@ifrc.org
IFRC Africa Region:
• Adesh Tripathee, Head of DCPRR Unit, Kenya; phone: +254 731 067 489; email:
adesh.tripathee@ifrc.org,
In IFRC Geneva
• Karla Morizzo, DREF Senior Officer, DCPRR; Email: karla.morizzo@ifrc.org

•

Nicolas Boyrie, Operations Coordination, Senior Operations Coordinator, DCPRR;
email: nicolas.boyrie@ifrc.org

For Performance and Accountability support
IFRC Africa Regional Office: Sammy Fwaga, Senior PMER Officer; phone: +254
725757309; email: sammy.fwaga@ifrc.org

How we work
All IFRC assistance seeks to adhere to the Code of Conduct for the International Red Cross and Red Crescent
Movement and Non-Governmental Organizations (NGO’s) in Disaster Relief and the Humanitarian Charter and
Minimum Standards in Humanitarian Response (Sphere) in delivering assistance to the most vulnerable. The
IFRC’s vision is to inspire, encourage, facilitate and promote at all times all forms of humanitarian activities
by National Societies, with a view to preventing and alleviating human suffering, and thereby contributing to the
maintenance and promotion of human dignity and peace in the world.

The IFRC’s work is guided by Strategy 2020 which puts forward three strategic aims:
1. Save lives, protect livelihoods, and strengthen recovery from disaster and crises.
2. Enable healthy and safe living.
3. Promote social inclusion and a culture of non-violence and peace
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The maps used do not imply the expression of any opinion on the part of the International Federation of Red Cross and Red
Crescent Societies or National Societies concerning the legal status of a territory or of its authorities. Sources: GADM,
HDX, OCHA, Nigerian Red Cross, IFRC.

