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The major donors and partners of the Disaster Relief Emergency Fund (DREF) include the Red Cross Societies and 
governments of Belgium, Britain, Canada, Denmark, Germany, Ireland, Italy, Japan, Luxembourg, New Zealand, 
Norway, Republic of Korea, Spain, Sweden and Switzerland, as well as DG ECHO and Blizzard Entertainment, 
Mondelez International Foundation, Fortive Corporation and other corporate and private donors. The Netherlands Red 
Cross (NLRC), DG ECHO as well as the Belgian and Canadian Governments contributed to replenishing the DREF for 
this operation. On behalf of the Democratic Republic of Congo Red Cross Society (DRC RC), the IFRC would like to 
extend gratitude to all for their generous contributions. 
 

<Click here for final financial report and here for contacts> 

 

A. SITUATION ANALYSIS 
 

Description of the disaster 

 
In April 2020, the city of Uvira in South Kivu province of the Democratic Republic of the Congo (DRC), experienced 
heavy rainfalls that caused floods in the city and its surroundings.  Initial rapid assessments conducted showed that 
these floods caused great damage in nine (9) out of the 14 districts of the city (namely Kakombe, Rombe I, Rombe II, 
Mulongwe, Kasenga, Rugenge, Kavimvira, Songo, Kilibula), affecting approximately 108,400 people who were forced 
to leave their homes and moved in with host families or in temporary shelters set up by authorities, in schools and 
churches. At least 5,000 houses were destroyed. In addition to Uvira, the village of Runingu and the rural communes of 
Sange and Kilibula were equally affected. Overall,  at least 52 people died and were buried by the volunteers from the 
Uvira branch of DRC Red Cross.  
 
Soon after the disaster occurred, the NS undertook an initial rapid assessment, jointly with the ICRC, to evaluate the 
damage on sanitation infrastructure, households’ food stocks and livestock assets, etc. The main source of water built 
by the local government (REGIDESO) was destroyed, presenting a major health risk with water-borne diseases.   
  
Based on the preliminary assessments carried out by the DRC RC and its RCRC Movement partners as well as the 
United Nations Office of Coordination of Humanitarian Affairs (OCHA) consolidated needs assessment of 28 Aril 2020, 
about 2,000 households (12,000 people) were displaced. Following the above, an in-depth analysis and a market study 
were carried out by DRC RC in the affected areas. 
 
In response to this floods, a DREF operation was launched on 1 May 2020 for CHF 375,388 to support 3,000 flood-
affected households through cash transfer to access immediate livelihoods needs, provide WASH services as well as 
basic psychosocial support under health area of focus. 

 
1 The United Nations Organization Stabilization Mission in the Democratic Republic of the Congo 

DREF operation  Operation n° MDRCD030 

Date of Issue: 04 November 2020 Glide number: FL-2020-000052-COD 

Date of disaster: 17 April 2020  

Operation start date: 1 May 2020 Operation end date: 31 July 2020 

Host National Society: DRC Red Cross Operation budget: CHF 375,388 

Number of people affected: 70,000 Number of people assisted: 21,330 people or 4,266 HH 

N° of National Societies involved in the operation: Democratic Republic of Congo Red Cross (DRC RC), 
International Federation of Red Cross and Red Crescent Societies (IFRC), International Committee of the Red Cross 
(ICRC), and the Belgian Red Cross 

N° of other partner organizations involved in the operation: United Nation Office of Humanitarian affairs (UNOCHA), 
ACTED, Norwegian Refugee Council, WHO, WFP, MoH of DRC, Mairie d’Uvira, CARITAS, MONUSCO1, OXFAM, etc. 
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Summary of response 

 
Overview of Host National Society 
At the onset of the disaster, the DRC RC South Kivu branch deployed 271 volunteers in several areas to carry out 
immediate response actions. Other delegations of volunteers from Uvira and Bukavu (South Kivu) came in to strengthen 
the teams. Activities carried out included:   
 

• First aid and evacuation of injured persons, with 159 people rescued and transported to three hospitals. 

• Burial of 52 bodies removed from the water with logistic support from ICRC 

• Multisectoral (rapid) assessment (from 19 to 22 April 2020) with support from IFRC field office as well as a needs 
assessment jointly with ICRC (on 28 April 2020).  

• Construction of latrines and garbage holes in the temporary accommodation sites. 

• Sanitation and disinfection of temporary accommodation sites by 65 volunteers collecting waste and garbage, 
cleaning canals and pipes, conducting awareness of proper hygiene practices in prevention of waterborne 
diseases and distribution of water purifiers (with material and financial support from the IFRC field office); 

• Participation in the various coordination meetings organized by the other partners including the City Council, 
OCHA, WASH sub-cluster, Protection sub-cluster, health, food security and education. 

To note, the DRC South Kivu Red Cross branch 
had capacity in the areas of Water, Hygiene and 
Sanitation (WASH), Risk Communication and 
Community Engagement (RCCE), CASH 
interventions, Psychosocial Support (PSS) and 
first aid which was reinforced in  May 2020 with a 
team of Delegates from the Ebola Operation 
detached to support the local branch with the 
training of 120 volunteers and supervisors (30 in 
PSS, 60 in WASH and CEA, and 30 in data 
collection). Likewise, the CEA component was 
strengthened by the Preparedness CEA Delegate 
of the Ebola Operation with a CEA training of 
volunteers between 23 and 28 May 2020. 

The IFRC supported the cash and voucher 
response modality through electronic cash 
transfer with Orange Money Mobile Operator, 
using its data management team including an IM 
assistant and an IM Surge Delegate with 
experience in data management and cash 
transfer with the Kenya Red Cross. 

Overview of Red Cross Red Crescent Movement in country 
Coordination mechanisms between the DRC RC, ICRC, the IFRC and all Movement partners in-country are well 
established. The DRC RC is a very dynamic organization supported by the IFRC, ICRC and other Partner National 
Societies (PNS) in disaster management. 
 
The NS receives IFRC technical and financial support through its Country Office based in Kinshasa. With regards to the 
floods in Uvira, IFRC supported the local branch through the provision of logistic, material, and financial resources, 
allowing it to carry out initial response activities, specifically the rapid assessment and assistance to the affected people. 
As part of the Ebola response, IFRC has a field office located in Goma, and has a team for the preparedness component 
in Bukavu. The Goma office provided technical support in areas such as CEA, PSS, WASH, IM as well as PMER to 
DRC RC South Kivu branch in implementing this DREF. In addition, IFRC regularly met with ICRC to discuss 
contributions and joint actions to be carried out in the framework of this intervention. 
 
The ICRC has a huge presence in the DRC because of the conflict situation in the North Kivu, South Kivu and Ituri 
provinces. In addition to funding and emergency kits, the ICRC provided additional support on the technical 
implementation of relief activities such as this DREF. Together with IFRC, ICRC provided support which enabled the NS 
to conduct the initial rapid assessment and lead the beneficiary registration for Non Food Items (NFI) and cash 
intervention with the support of PMER and IM department of the IFRC. 

Household Post Distribution Monitoring Assessment in Kanvivira (Uvira town) using 

Device Magic Software with smartphones. Photo IFRC – Lebon Buota, July 2020 
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Overview of non-RCRC actors in country 
With regards to the situation in Uvira, contacts were established with other humanitarian actors on the ground, such as 
UNICEF, OCHA, WFP, NRC, Norwegian Church Aid, etc. The DRC RC maintained these contacts and played an active 
role in initiatives aimed at helping vulnerable people. This was done in line with DRC RC’s participation in the various 
meetings organized by the other partners including the City Council, OCHA, WASH sub-cluster, Protection sub-cluster, 
health, food security and education. It should be noted that additional consultations with other stakeholders were done 
in a timely manner, including public authorities, international non-governmental organizations (INGOs) and United 
Nations agencies (UN) to mutualize efforts in concerted actions for the disaster-stricken population. This includes the 
weekly meeting at the ‘Mairie d’Uvira’ as well as OCHA weekly coordination meeting and Cash sub-cluster meetings. 
 
Through a delegation led by the National Minister of Humanitarian Action, the central government provided assistance 
with about 1,000 bags of rice, bags of flour, cans of oil, mattresses, kangas2, tarpaulins, and kitchen tools. The United 

Nations Organization Stabilization Mission in the Democratic Republic of the Congo (MONUSCO) was called upon to 
reinforce the carts carrying household items and medicines for other actors. The Norwegian Church Aid (NCA) assisted 
with equipment and inputs for water supply, rehabilitation of water points and response to hygiene and sanitation needs. 
The Office for the Coordination of Humanitarian Affairs (OCHA), UNICEF, ADRA and OXFAM worked in WASH area. 
While UNHCR and WFP provided the first aid team with 5 tons of energy biscuits for emergency feeding of the most 
vulnerable and kitchen kits to 800 households.  
 
The coordination mechanisms put in place involved the various sectors responding to the disaster and with the various 
government departments needed. Sectoral with OCHA, which brought together all the humanitarian actors in order to 
avoid duplication of actions. The government, through the Mayor of the city of Uvira, brought together all the actors on 
the ground (humanitarian workers, NGOs, public or private associations, etc.) for a weekly review and stock-taking of 
the different complementary interventions. 
 

Needs analysis and scenario planning 

 
Preliminary assessment carried out from 19 to 22 April 2020 identified the following needs: 

• Water, sanitation and hygiene (WASH) – need for sanitation facilities like latrines since these were washed away 
in the floods, clean drinking water since water infrastructure was damaged and handwashing stations to prevent 
the spread of water-borne diseases such as cholera. 

• Shelter and household items (including mosquito nets) 

• Food supply 

• Psychosocial support 

• First aid and support to access health facilities 

• Long term need to support reforestation of the hills overlooking Uvira, construction of bridges, schools and other 
infrastructure destroyed in the floods 

 
A multi-sectoral assessment provided a global view of impact of the floods and enabled the identification of affected 
households. This made it possible to draw up details of the damage to the people and their property and to plan the 
response of the DRC RC and the Movement specifically in terms of host families, given that all the other humanitarian 
actors were working in the host sites (schools and churches). The DRC RC registered a significant number of families 
affected by the floods (4,307 households in 7 neighbourhoods) but who were not in temporary shelters provided for 
those affected by the floods. They were then provided assistance (Households Items (HHI) and cash) by the DRC Red 
Cross.  
 
Twenty one (21) days after assistance, a post-distribution monitoring survey was carried out to ascertain that the right 
people were targeted for the response, determine the relevance and degree of satisfaction of beneficiaries with the 
assistance given. 
 
Risk Analysis 
 
The first likely risk in the implementation of this operation was related to the health of volunteers and beneficiaries in the 
face of the COVID-19 pandemic, which could hinder the implementation of activities within the timeframe. The 
recommendation was to monitor the risk through direct communication with the local health system.  
 
The second probable but average risk was linked to the difficult access through the escarpments, which is a permanent 
danger and also the insecurity caused by armed robbers and militias operating in the Ruzizi plain. The recommendations 
were that the ICRC vehicles should be used, that there should be regular monitoring by radio and that the rules of 
security in the field should be strictly respected. 
 

 
2a traditional type of dress amongst women about 150 cm wide by 110 cm long  
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The third probable and high risk was the increase in rainfall which would limit access to the affected areas and increase 
the number of affected persons beyond what had been agreed and budgeted for. The recommendation was to monitor 
the risk and to revise the DREF operation as needed. 
 

B. OPERATIONAL STRATEGY 
 

The main objective of this operation was to support 3,000 households (15,000 people) affected by the floods in Uvira 
with lifesaving assistance through cash transfer to support immediate livelihood needs as well as by providing WASH 
services and basic psychosocial support to affected people. At the end of the operation, DRC RC reached 
approximatively 21,330 people  (4,266 households) through this operation which lasted three months – the timeframe 
allowed ample time for proper implementation of activities, given the specific context of Uvira and DRC in general with 
unplanned delays.  Activities in the below areas of focus were implemented with achievements highlighted under section 
C. 
 
To ensure the smooth running of the activities in the areas of focus, the Red Cross received technical and material 
support for the biometric registration of volunteers using Red Rose platform. A total of 573 volunteers were biometrically 
registered on the platform, including 415 men and 158 women. The DREF mobilized 30 volunteers trained in 
psychosocial support (PSS) and Risk Communication and Community Engagement (RCCE) activities as well as 1 
volunteer who received training of trainers in Goma. Sixty volunteers were trained in WASH and RCCE. As part of 
epidemic preparedness, 18 volunteers were trained as a Rapid Response Team (RRT) to be mobilized based on need; 
this was part of the Provincial preparedness activities planned by the Ebola Preparedness Team. 
 
1- Livelihoods and Basic Needs 

 
Non-Food Items provided to 3,000 households with support from ICRC: The operation aimed to support 3,000 
households affected to restore their living conditions so that they have decent housing, cook normally, maintain their 
dignity and maintain their hygiene, through the distribution of household items and tarpaulin kits.  
 
The registration of affected families and the HHI distribution were done concurrently with registration, using tablets and 
smartphones (using Device Magic platform managed by ICRC) through door-to-door strategy in the targeted 
neighbourhoods. 

 
Registered households received the HHI kits the day after registration at different distribution sites in “Ex-truck” model 
after handing in the tokens. Each household received a household kit consisting of bedding (3 blankets, 3 mats) and 
adequate clothing/hygiene for women (2 kangas and 1 set of underwear), maintaining acceptable hygiene (3 bars of 
soap of 800 g each, 1 bucket of 15L), having the capacity to cook (1 kitchen set including pots, plates and bowls, spoons, 
forks, kitchen knife, wooden ladle, cups, etc.). To protect against bad weather, the households benefited from 1 tarpaulin 
and a polypropylene bag was provided for transportation of these items. 
 
Cash distribution: This DREF operation initially targeted 3,000 households with an unconditional multipurpose cash 
transfer. Following the market analysis, the food basket of Uvira was estimated at 85 US dollars. To maintain equity and 
preserve the good relationship between flood-affected families and host families, it was decided to include the 1,296 

210

163

306

74

129

182

130
102

528

246

535

147

404

504

462

185

Kakombe Kanvinvira Kasenga Kibondwe Mulongwe Rombe 1 Rombe 2 Rugenge

Total number of households registered by neighbourhood for hhi and cash assistance

Host  hh Affected hh



P a g e  | 5 

 

MDRCD030 – DRC Floods in Uvira – DREF Final Report 

host families in addition to the 3,011 flood-affected households registered, making a total number of 4,307 beneficiary 
households (approximatively 21,535 people). Since the target was the same with the one for HHI assistance, the cash 
assistance used the same database. To ensure accuracy on recipients and to avoid double-counting, systematic control 
was done with cross-checking of Orange’s (mobile money service provider) and Red Cross’ databases. 
 
Following the registration and the database clean up, the transfer was successfully done, reaching a total of 4,266 
households (99% out of the 4,307 registered) including 1,263 host and 3,003 affected households. To note, the clean-
up revealed double counting for 14 households, and 27 households members were not found. The recipient households 
received 86 USD (85 USD for the assistance and 1 additional USD as withdrawal fee) and the host households received 
30 USD each to buy food items. 
 
2- Health: Psychosocial Support 
 
The activities of the psychosocial care within this DREF framework were carried out between 25 May 2020 and 15 July 
2020 with the aim of raising the awareness of the affected population on the importance of psychosocial care and of 
providing psychological support to displaced households in the temporary shelter areas (schools, churches). Thirty (30) 
volunteers including 17 female with 3 supervisors were trained in psychosocial support (PSS) and conducted PSS 
activities with the support of the Red Cross sub-division PSS focal point. These 30 volunteers were divided into 3 teams 
(9 PS Assistants and 1 supervisor per team) and deployed in three main areas (Mulongwe, Kasenga and Kavimvira) in 
the 8 quarters affected by the disaster. The work consisted of awareness-raising and providing psychosocial care. 
Affected population in 15 sites received psychosocial care, including 4 in Kilomoni, 6 in Kasenga and 2 in Mulongwe 
with its sub-sites, reaching approximately 4,168 households. 
 
3- Water, Sanitation and Hygiene 
 
Hygiene Promotion: Sixty (60) volunteers including 23 women benefited from capacity building in hygiene promotion 
and carried out activities in the following areas: RCCE (awareness-raising), water management and disinfection as well 
as sanitation activities. During the operation, 2,458 households (12,263 people) were reached (5,044 men and 7,219 
women) with messages in the following topics: hand washing, COVID-19 prevention, management of wastes for toilets 
and household, individual water treatment and storage, personal/menstrual hygiene, etc. 
 
Community based sanitation activities at displacement sites: This activity involved at least 120 volunteers and 
reached 4,234 people while working on three different dates and areas: On 23 May 2020 at Mulongwe quarter, on 6 Jun 
2020 at Kasenga quarter and on 25 July 2020 at Kamvivira quarter. 
 
Each session began with a gathering of volunteers 
followed by a briefing on the organization of the 
work (reminder of certain safety rules, task 
distribution, deployment of volunteers and team 
leaders) and, after the work, it was important to 
organize a debriefing to evaluate the services 
provided and plan for future opportunities. In short, 
the community work took place in a friendly 
atmosphere in collaboration with the local 
authorities and the representatives of the hygiene 
committees.    
 
Training of Community Leaders in Water 
Management: This training was held on 7 and 8 
July 2020 with the participation of 20 community 
leaders (representative of quarters, youth 
representative, women representative, disaster 
affected household’s representative, etc.). It was 
organized by the Red Cross WASH specialist with 
support from IFRC WASH/safe and dignified 
burials (SDB) Delegate. 
 

 

 

 

  

Community-based sanitation activity organized by DRC RC volunteers in 

Kasenga. Photo DRC Red Cross - 2020 
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C. DETAILED OPERATIONAL PLAN 

 

Livelihoods and basic needs 
People reached: 21,330 
Male: 10,878 
Female: 10,452 

 

Livelihoods and basic needs Outcome 1: Communities, especially in disaster and crisis-affected areas, restore 
and strengthen their livelihoods 

Output 1.5: Households are provided with unconditional/multipurpose cash grants to address their basic 
needs 

Indicators:  Target Actual 

Number of households receiving cash grants  3,000 4,266 

Number of assessments conducted 2 2 

Number of post-distribution monitoring (PDM) conducted  1 1 

Narrative description of achievements 

• The DRC RC with support from ICRC and IFRC conducted an initial assessment of the situation after the flood to 
determine the immediate needs of the affected people and estimate numbers of affected persons.  An in-depth 
assessment was later carried out to identify both long and short term needs to enable mobilising support from all 
humanitarian actors. A market assessment was conducted to establish the adequacy of the transfer value to the 
beneficiaries while also checking on food availability and supply. Based on these, a HHI and MPCT intervention 
were planned to support the households 
affected by the disaster as well as the host 
families.  

• Registration of all displaced persons was 
done to get the information needed for the 
cash transfer and after this, a post-
distribution monitoring survey was done to 
capture the effectiveness of the 
assistance.  

• Following the registration and the 
databases clean up, the cash transfer was 
successfully done for a total of 4,266 
households (99% out of the 4,307 
registered) including 1,263 host and 3,003 
affected households. The affected 
households received 85 US dollars (+ 1 US 
dollar for the withdrawal charges), and the 
host families received 30 US dollars (+ 1 
US dollar for the withdrawal charges). 

• ICRC did an NFI kit distribution for 3,000 
households affected after a door to door 
registration and vulnerability assessment in 
the 8 affected quarters of Uvira. Each 
household received an NFI kit consisting of 
3 blankets, 3 mats, 2 Kangas and 1 set of underwear, 3 bars of soap of 800g each, 1 bucket of 15L, 1 kitchen set 
including pots, plates and bowls, spoons, forks, kitchen knife, wooden ladle, cups, etc. To protect against bad 
weather, the households benefited from 1 tarpaulin and a polypropylene bag for the transportation/safe-keeping of 
items distributed. 

• The Lesson Learnt Workshop was carried out on 28 July 2020 in the strict respect of COVID-19 prevention 
measures. 

• Post-distribution monitoring (PDM) was done jointly with ICRC a month after the distribution. This targeted 10% of 
each category of beneficiaries. The methodology consisted of conducting household surveys with an electronic 
questionnaire installed on the Device Magic software. The questionnaire contained questions about cash as well as 
NFI distribution, plus questions related to beneficiary satisfaction and protection. Focus groups were also organized 
with different layers of beneficiaries, community leaders, and non-beneficiaries to assess the level of appreciation of 
the activities and the involvement of all layers and stakeholders in the activities and decision making.  

Registration of a beneficiary by a Red Cross volunteer for NFI and CASH 

assistance in a host family in the Kasenga district of Uvira. Photo IFRC - Lebon 

Buota, May 2020 
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Challenges 

• The presence of several duplicate telephone numbers in database. The Red Cross sent a team of 30 volunteers 
to physically cross-check households and ensure the registration of new numbers (one for each household), 
which caused a delay in the transfer of cash.  

• From the PDM survey and focus group discussions organised, it was revealed that some beneficiaries complained 
about the exchange rate, which considered to be "flat-rate" when withdrawing cash from Orange Money agents. 
Indeed, the beneficiaries received the transfer in US dollars while the withdraw was done in Congolese Francs. 

• There were more families in need compared to the ones targeted by the DREF. To prevent the risk of tension 
between affected households and host families, the distribution was extended to 1,263 host families. 

• Not all targeted households were on the Orange Money network therefore they first had to register leading to a 
bit of delay. Some households’ phone numbers were not registered in the Orange Network, so they could not 
receive the funds until they registered their numbers. The Red Cross managed this concern with Orange by 
setting up a temporary number registration office at the Red Cross office with Orange agents. This allowed the 
beneficiaries to have access to the sim cards and Orange Money service numbers with the assistance of Red 
Cross and orange agents in case of complaints or misinformation. 

• The Cash distribution experienced a long delay related to the three (3) phases of verification of the beneficiaries' 
sim card numbers, which took the interval of more than a month between the NFI distribution and the cash 
distribution. Indeed, the volunteers had to go and look for households whose numbers were still in dispute (name 
matching between the Orange database and the Red Cross database) and make sure that the real beneficiaries 
had been found before giving the order to Orange to transfer the money. 

Lessons Learned 

• Assessments should encompass host families as well as the displaced households as sometimes, they too need 
some assistance which needs to be factored in the response. When this situation was realised, the response 
team included the assistance to vulnerable households for USD 30 to buy food supplies. The double-checking of 
telephone numbers in the different databases ensured that the money was sent to the right people. However, this 
created double work and caused delays in the delivery of assistance. 

• Feedback and complaint mechanism should be improved, this will in turn improve engagement with community 
members. 

 

 

Health 
People reached: 16,979 
Male: 6,721 
Female:10,258 

Health Outcome 2: The immediate risks to the health of the affected populations are reduced through improved 
access to medical treatment 

Health Output 2.3: Target population is reached with Search and Rescue activities 

Indicators:  Target Actual 

Number of people reached with health intervention  15,000  16,979  

Number of volunteers providing first aid 180 180 

Number of people reached with search, rescue and first aid N/A 159 

Health Outcome 6: The psychosocial impacts of the emergency are lessened  

Health Output 6.1: Psychosocial support provided to the target population as well as to RCRC volunteers and 
staff  

Indicators: Target Actual 

Number of volunteers trained in PSS 
24 volunteers and 4 

supervisors 
27 volunteers and 3 

supervisors 

Number of people reached with PSS during awareness 
sessions 15,000 

16,979 

Number of people reached with PSS in specific sessions N/A 1,443 

Narrative description of achievements 

The DRC Red Cross volunteers provided first aid and evacuated injured persons. A total of 159 people were rescued 
and transported to three hospitals while 52 bodies removed from water with logistic support from ICRC were buried. 
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A total of 30 volunteers (including 3 supervisors) were trained to conduct psychosocial support and were supported by 
the PSS focal point. These 30 volunteers were divided into 3 teams deployed in the field. The work was divided into 
two phases: the awareness-raising phase and the psychosocial care phase.  
 
A total of 1,443 people received in interpersonal communication on PSS. Out of this number, 1,001 cases (69%) had 
one-on-one support; 409 (28%) people received psychoeducation, while 28 people received consultation for 
psychological first aid. For group sessions, 234 people out of 377 (62%) benefited, 90 (24%) people benefited from 
psycho-education sessions; 37 people benefited from focus group support sessions and 16 people received a session 
on psychological first aid. To note, some 81 persons “abandoned” psychosocial care for several reasons: some due to 
unsatisfactory service, moving to nearby health facilities for more care, moving to a new location, loss of sight, etc. 
 
While conducting search, rescue and transportation of the injured, it should be noted that 625 cases were followed up, 
159 of which effectively received First Aid care. 

Challenges 

• There were many families in need compared to the targeted beneficiaries of DREF and to what the evaluation 
expected. 

• Out of 1,443 people affected identified, 706 were followed by PSS teams, of which 186 were completely followed. 
The program has not been able to follow completely with the 737 cases for several reasons, including the 
deadline, the budget allocated but also lack of adequate structures for referencing. 

Lessons Learned 

• During the intervention, it was noticed that there were cases that required specific follow-up with experienced 
psychologists. Unfortunately, the DRC Red Cross was not able to give them adequate assistance. Hence the 
need to strengthen the NS with the human and financial capacity in the area of PSS is necessary. 

 

 

Water, Sanitation and Hygiene 
People reached: 12,263 
Male: 5,044 
Female: 7,219 

WASH Output 2.4: Hygiene promotion activities are provided to the entire affected 

Indicators:  Target Actual 

Number of people trained in WASH 
54 volunteers 

and 9 
supervisors 

60 volunteers 
and 20 

community 
members 

Number of hygiene sessions conducted 24 21 

Number of people reached with WASH services 15,000 12,263 

Narrative description of achievements 

As part of WASH activities, 60 volunteers and 20 community leaders were trained on water management and sanitation 
to implemented sensitization activities in sites where flood-affected households were located. They were grouped 
together for the dissemination of messages regarding the steps of handwashing, key moments for handwashing, 
environmental hygiene in the fight against disease-carrying insects, food preparation, cooking and preservation, waste 
management and prevention of water-borne diseases. The volunteers carried out 21 awareness sessions on hygiene 
promotion and community work. A total of 12,263 people were reached by these activities, thanks to the 60 trained 
volunteers and 20 trained community leaders. 

Challenges 

• Insufficient visibility materials for the DRC Red Cross. At the beginning of the activities, the volunteers worked 
without equipment and tools.    

• Lack of understanding of the affected households at the temporary relocation sites as they were not among the 
targets for assistance from the DRC Red Cross because other partners were already assisting them so it was 
difficult for the Red Cross to implement WASH activities in these locations (schools, churches, displacement camp). 

Lessons Learned 

• Prepositioning of intervention and awareness materials but also visibility materials in the town of Uvira and in each 
DRC Red Cross Emergency Pool to facilitate rapid response (first aid) after a disaster.  
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• It is important to have a meeting with the leaders of the people affected earlier on before assistance is given in order 
to share selection criteria and be in agreement before selection of the recipients of the assistance is done. This will 
help in generating consensus and avoid conflict at the point of distribution. 

• Guideline for operation and coordination among partners should also be agreed upon/shared at the onset of the 
disaster and community leaders made aware of this to avoid duplication of efforts while serving the affected 
households better. 

 

Strengthen National Society 

S1.1: National Society capacity building and organizational development objectives are facilitated to ensure 
that National Societies have the necessary legal, ethical, and financial foundations, systems and structures, 
competencies and capacities to plan and perform 

Output S1.1.4: National Societies have effective and motivated volunteers who are protected 

Indicators:  Target Actual 

Percentage of volunteers involved in the operation who understand their rights and 
responsibilities 

100% 100% 

Number of volunteers insured  200 138 

Output S2.1.3: NS compliance with Principles and Rules for Humanitarian Assistance is improved 

Indicators:  Target Actual 

Percentage of community feedback acted up on 90% 77% 

Output S3.1.2: IFRC produces high-quality research and evaluation that informs advocacy, resource 
mobilization and programming. 

Indicators:  Target Actual 

Number of lessons learnt workshop (LLW) conducted  1 1 

Number of translations produced 2 3 

Narrative description of achievements 

• In terms of strengthening the capacity of the Red Cross, the DRC Uvira Red Cross has been provided with materials 
for the operation. To note, only 138 volunteers were insured because 42 volunteers from Provincial branch were 
covered by the ICRC global annual volunteers’ assurance. Thus, the DREF only covered for the remaining 138 as 
the total volunteers deployed was 180.  

• A biometric volunteer registration was put in place with support from IFRC’s Information Management team to 
properly capture the presence of volunteers. In this context, volunteers signed commitment sheets to understand 
their rights and duties but also to be informed about the Code of Conduct. Their presence was tracked every 
morning and evening using Red Rose platform to ensure volunteers were presents and to facilitate the volunteers 
perdiem payment. 

• With a view to the implementation of activities by the DRC Red Cross, a number of volunteers were trained in 
different fields (30 in PSS, 60 in WASH and CEA, and 30 in data collection), along with a number of community 
leaders, particularly in awareness-raising techniques, water, hygiene and sanitation, psychosocial care and 
community engagement. 

• The Red Cross organized a lesson learnt workshop which took place at the end of the operation and was attended 
by different personalities representing UN agencies, humanitarian organizations, state agencies, civil society, 
beneficiaries and non-beneficiaries, local press, etc. 

• Red Cross received support from IFRC for the translation of materials such as the DREF EPoA, the data collection 
tools and the Final Report. 

• The red Cross established a Desk Help Office to receive and respond to feedback from the community. A green 
line was also in place, managed by ICRC Uvira Sub Office to receive complaints of beneficiaries. Out of the 116 
feedback related to the operation, 89 were addressed directly. The Red Cross was not able to respond to 27 
feedback since people who addressed these were not reachable. However, public information was done as part of 
restitution activities with the local leaders after a follow up on these feedbacks. 
 

Challenges 

• Several volunteers were trained in a short space of time and this involved deploying several trainers at the same 
time and reducing the number of days per training course. 

• Delay in the transmission and signature for the volunteer’s insurance. 

Lessons Learned 

• Organise specific training (in different fields) in the town of Uvira and the DRC Red Cross emergency pools prior to 
disasters to prepare for disaster response. 
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• The support from IFRC was useful for the DRC Red Cross Uvira branch since this was their first experience with 
DREF operation in such area of intervention despite the experience they have, working with ICRC in the ECOSEC 
field. In areas such as Uvira, were DRC Red Cross doesn’t have experience in implementation of DREF operation, 
the DRC Red Cross would need support from other Movement partners with experienced staff for implementation 
in the selected sector in order to build the capacity of volunteers. 

• The Movement partners should organise DREF trainings for a cohort of volunteers in different branches to have 
focal persons who could support in case of need. 

D. THE BUDGET 

The overall amount allocated for this DREF operation was CHF 375,388 as indicated in the EPoA, of which CHF 375,394 
(100%) was spent.  
 
Explanation of variances: 

 

• Water, Sanitation and Hygiene: The CHF 1,470 initially budgeted for WASH activities but not spent; the 3 planned 
activities were conducted and reported under different codes in WASH Area of Focus. 

 

• Medical First Aid: CHF 1,490 allocated to this line was not spent. A donation was done by the ICRC to the local 
Red Cross health facility to support people affected by the floods. It was therefore not necessary to duplicate the 
assistance. 

 

• Teaching Materials: Variance of CHF 171 that was not budgeted is a result of cost incurred to beneficiaries' 
sensitization. 

 

• Transport and vehicles costs: Budget line only spent by CHF 279 (9%) because mostly ICRC and IFRC vehicles 
were used to support the team movement and transport the materials, instead of using rental cars. This explains the 
savings. 

 

• National Staff: Variance of CHF 1,223 is a result of expenses incurred for accommodation/perdiem for National Staff 
deployed to Floods Uvira while National Staff costs were not budgeted. 

 

• National Society Staff: Over expenditure of CHF 1,620 (31%) because more, National Society Staff that went on 
mission to Uvira than expected so more accommodation/perdiem was necessary. Indeed, the Red Cross deployed 
more people based on the needs in the field, specifically to carry out PSS activities and also to mobilize people from 
Bukavu for the lessons learned workshop (with both internal and external partners). 

 

• Volunteers: There is an under-expenditure of CHF 4,727 (11% of the budget) for this line. This is because part of 
the expenses allocated for volunteers was supported at 50% by the ICRC. These included perdiem and 
accommodation for senior volunteers, as well as the payment of local volunteers who supported the initial 
assessment, targeting – data collection, Post Distribution Monitoring survey, etc since the activities were conducted 
jointly. 

 

• Professional fees: The 100% (CHF 980) budgeted for this section was not spent since the activities were supported 
by the IFRC staff dedicated to the Ebola Operation. The translation of documents and the design of data collection 
tools was done by the internal staff in charge of PMER. 

 

• Workshop & Trainings: Variance of CHF 2,676 (35%) over allocated budget is a result of more beneficiaries 
attended the PSS briefings than initial planned – linked to the revised beneficiaries. 

• Travel: Variance CHF 983 which was not budgeted is due to mandatory Travel related costs (airport taxes, & hotel) 
for staff travelling to support Floods Uvira. There are also expenses related to the COVID-19 test for staff traveling 
to and from Uvira to their respective bases. 

 

• Financial Charges:  Variance of CHF 4,883, cost that was not initially budgeted is due to all Financial fees related 
to the DREF (Cash Transfers to Beneficiaries, Bank transfers to NS, etc...).  

 

https://apple.ifrc.org/Apple/Reporting/Reports.aspx?id=58420
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Selected Parameters

Reporting Timeframe 2020/5-9 Operation MDRCD030
Budget Timeframe 2020/5-9 Budget APPROVED

Prepared on 20/Oct/2020
All figures are in Swiss Francs (CHF)

DREF Operation
FINAL FINANCIAL REPORT

Funds & Other Income 375,388

DREF Allocations 375,388

I. Summary

Opening Balance 0

Expenditure -375,394

Closing Balance -6

II. Expenditure by area of focus / strategies for implementation

Description Budget Expenditure Variance

AOF1 - Disaster risk reduction 0
AOF2 - Shelter 0
AOF3 - Livelihoods and basic needs 308,027 308,111 -84
AOF4 - Health 13,151 12,980 171
AOF5 - Water, sanitation and hygiene 33,764 35,771 -2,007
AOF6 - Protection, Gender & Inclusion 0
AOF7 - Migration 0

Area of focus Total 354,941 356,862 -1,921

SFI1 - Strenghten National Societies 17,315 17,990 -675
SFI2 - Effective international disaster management 1,044 542 502
SFI3 - Influence others as leading strategic partners 2,087 2,087
SFI4 - Ensure a strong IFRC 0

Strategy for implementation Total 20,446 18,532 1,914

Grand Total 375,388 375,394 -7

MDRCD030 - DR Congo - Floods in Uvira
Operating Timeframe: 01 May 2020 to 31 Jul 2020

www.ifrc.org International Federation
Saving lives, changing minds of Red Cross and Red Crescent Societies
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Selected Parameters

Reporting Timeframe 2020/5-9 Operation MDRCD030
Budget Timeframe 2020/5-9 Budget APPROVED

Prepared on 20/Oct/2020
All figures are in Swiss Francs (CHF)

DREF Operation
FINAL FINANCIAL REPORT

III. Expenditure by budget category & group

Description Budget Expenditure Variance

Relief items, Construction, Supplies 286,082 286,980 -899
CAXB CAXBWater, Sanitation & Hygiene 1,470 1,470

CAXBMedical & First Aid 1,490 1,490

CAXBTeaching Materials 171 -171

CAXBCash Disbursment 283,122 286,810 -3,688

Logistics, Transport & Storage 3,038 279 2,759
CAXF CAXFTransport & Vehicles Costs 3,038 279 2,759

Personnel 47,942 46,058 1,884
CAXH CAXHNational Staff 1,223 -1,223

CAXHNational Society Staff 5,194 6,814 -1,620

CAXHVolunteers 42,748 38,021 4,727

Consultants & Professional Fees 980 980
CAXI CAXI7Professional Fees 980 980

Workshops & Training 7,536 10,213 -2,676
CAXJ CAXJWorkshops & Training 7,536 10,213 -2,676

General Expenditure 6,899 8,953 -2,054
CAXL CAXLTravel 983 -983

CAXLInformation & Public Relations 2,744 137 2,607

CAXLOffice Costs 980 716 264

CAXLCommunications 3,175 2,234 941

CAXLFinancial Charges 4,883 -4,883

Indirect Costs 22,911 22,911 0
CAXP CAXPProgramme & Services Support Recover 22,911 22,911 0

Grand Total 375,388 375,394 -7

MDRCD030 - DR Congo - Floods in Uvira
Operating Timeframe: 01 May 2020 to 31 Jul 2020

www.ifrc.org International Federation
Saving lives, changing minds of Red Cross and Red Crescent Societies



 

 

MDRCD030 – DRC Floods in Uvira – DREF Final Report 

Contact information 
 

Reference 
documents 
 

Click here for: 

• Emergency Plan 
of Action (EPoA) 

For further information, specifically related to this operation please contact: 
 
In the DRC RC National Society 

• Secretary General (or equivalent); Jacques KATSHITSHI, email: sgcrrdc@croixrouge-
rdc.org , phone: 00243 81 653 16 88  

• Operational coordination: Moise KABONGO, DRC Red Cross National Director for 
Disaster Response, email: moise.kabongo@yahoo.fr , phone: 00243 85 23 87 181  / 
00 243 81 517 60 75 

 
In the IFRC 

• IFRC Regional Office for Africa: Adesh TRIPATHEE, Head of Disaster Crisis 
Prevention, Response and Recovery Department, email: adesh.tripathee@ifrc.org; 
phone: +254731067489 

• IFRC Country Office: Momodou Lamine FYE, Head of Country, IFRC Country Office 
Kinshasa; email: momoudou.laminefye@ifrc.org  

 
In IFRC Geneva 

• Programme and Operations focal point: Nicolas Boyrie, Senior Officer - Operations 
Coordinator (Africa); + 41 22 730 49 80 email: nicolas.boyrie@ifrc.org 

• Eszter Matyeka, DREF Senior Officer, DCPRR Unit Geneva; email: 
eszter.matyeka@ifrc.org   

 
For IFRC Resource Mobilization and Pledges support: 

• IFRC Regional Office for Africa: Franciscah Cherotich, Ag. Head of Partnership and 
Resource Development, email: franciscah.kilel@ifrc.org ; phone: +254 202 835 155 

 
For In-Kind donations and Mobilization table support: 

• Logistics Coordinator: RISHI Ramrakha, Head of Africa Regional Logistics Unit, 
email: rishi.ramrakha@ifrc.org phone: +254 733 888 022  

 
For Performance and Accountability support (planning, monitoring, evaluation and 
reporting enquiries) 

• Philip Kumo Kahuho, Manager,  PMER Unit, Email: Philip.kahuho@ifrc.org    

 

How we work  
All IFRC assistance seeks to adhere to the Code of Conduct for the International Red Cross and Red Crescent 

Movement and Non-Governmental Organizations (NGO’s) in Disaster Relief and the Humanitarian Charter and 

Minimum Standards in Humanitarian Response (Sphere) in delivering assistance to the most vulnerable. The IFRC’s 

vision is to inspire, encourage, facilitate and promote at all times all forms of humanitarian activities by National 

Societies, with a view to preventing and alleviating human suffering, and thereby contributing to the maintenance 

and promotion of human dignity and peace in the world. 

 

 

 

 

The IFRC’s work is guided by Strategy 2020 which puts forward three strategic aims: 

1. Save lives, protect livelihoods, and strengthen recovery from disaster and crises. 

2. Enable healthy and safe living. 

3. Promote social inclusion and a culture of non-violence and peace 
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