

www.ifrc.org
Saving lives,
changing minds.

Emergency Plan of Action Operation Update

Country /Region: Indonesia

 International Federation
of Red Cross and Red Crescent Societies

Emergency appeal n° MDRID013	GLIDE n° EQ-2018-000156-IDN EQ-2018-000135-IDN EQ-2018-000127-IDN EQ-2018-000122-IDN EQ-2018-000122-IDN
EPoA update n° 11; 31 March 2019	Timeframe covered by this update: 31 March 2019
Operation start date: 28 September 2018	Operation timeframe: 30 months until 28 February 2021
Overall operation budget: CHF 38.5 million	DREF amount initially allocated: CHF 1.5 million
N° of people being assisted: 175,000 people; 80,000 people in Lombok, 80,000 people in Sulawesi, and 15,000 people in Banten and Lampung.	
Red Cross Red Crescent Movement partners currently actively involved in the operation: **No changes	
Other partner organizations actively involved in the operation: **No changes	

Summary of major revisions made to emergency plan of action:

This update is issued to inform the launch of the Emergency Plan of Action Revision No. 1 for operations in Sulawesi, Lombok and Emergency Plan of Action for Sunda Straits on 11 March 2019 with a total revised budget from CHF 22 million to CHF 38.5 million and reflecting revised activities for the recovery phase, targeting 175,000 people for 30 months (up to 28 February 2021). Detailed plans are outlined in separate plans of action.

Summary of current response context

For the Lombok and Sulawesi operations, at the time of writing the EPoAs, an initial discussion was taking place at the field level exploring consequences of the Government of Indonesia's announcement to provide shelter assistance (permanent shelters and cash assistance) to all the affected households in Lombok and Sulawesi. The announcement will affect the implementation of the published plans of action, which will require further revision to provide alternative assistance for shelter.

The operations in Lombok, Sulawesi, and Sunda Strait's overall objectives and strategy have shifted from immediate relief assistance to recovery of the affected people and increase their resilience to future disasters by providing appropriate medium-term and longer-term assistance in a timely, effective, and efficient manner. The recovery operation for Lombok and Central Sulawesi is expected to conclude by January 2021; while Sunda Strait is expected to be completed by June 2019.

Based on the recommendations from the recovery assessment team (RAT), the recovery operations will use the integrated model for recovery (the detailed model can be found in Lombok's and Sulawesi's EPoAs). PMI will continue to lead the recovery operations in Lombok, Sulawesi and Sunda Strait supported by IFRC/PNS.

The recovery operations will be aligned to the Federation-wide operating framework which is based on four pillars and the PMI One Plan. The recovery phase is specifically aligned with the following pillars of the framework:

- Pillar 2 - Recovery – multisectoral
- Pillar 3 - Community resilience

- Pillar 4 - Local actors' capacity enhancement

PMI volunteers remain the key actors to implement the activities in the communities. There will be a strong community-driven approach compounding the recovering activities. PMI will also undertake interventions using resources it has or it will mobilize bilaterally from Movement and non-Movement sources. These operations are an opportunity for provincial and district level teams to learn about various programmatic approaches such as cash-based interventions; community engagement and accountability; protection, gender and inclusion and will enable PMI branches to incorporate these elements in future programmes.

The summary of targets for the three locations are as follow:

Operation	Target Population
Lombok	Up to 80,000 most vulnerable people from 20 affected communities in seven districts: North Lombok, East Lombok, West Lombok, Central Lombok, Mataram, Sumbawa and West Sumbawa.
Sulawesi	Up to 80,000 most vulnerable affected people from rural and urban communities in Palu, Sigi, Parigi Moutong and Donggala.
Sunda Strait	15,000 most vulnerable affected people in the districts of Pandeglang, and Serang in Banten Province; and South Lampung in Lampung Province.

Summary of current response

As of March 2019, the key figures in three operation locations are as follows:

Location	Internally displaced persons (IDPs)	People dead	People missing	People injured	Houses damaged
Lombok	445,343	564	0	1,584	129,715
Sulawesi	172,999	2,830	701	2,531	100,405
Sunda Strait	33,719	437	16	14,059	2,752

The summary of current response in **Lombok** as of March 2019 is in the table below:

Areas of Focus	Interventions	Targets	Actuals
Shelter	• Distribution of tarpaulins • Construction of emergency shelters, build back safer guidance, awareness raising	20,000 HH	8,464 HH
	Distribution of shelter toolkits	4,000 HH	4,316 HH
	Distribution of family kits	20,000 HH	175 HH
	Distribution of blankets	20,000 HH	12,385 HH
	Distribution of school kits/items	5,000 people	2,112 people
	Conditional cash for shelter materials	10,000 HH	6,085 HH
Livelihood	Livelihood assistance	2,000 HH	Not started
Health	Provide PSS	20,000 people	18,811 people
	Provide people with basic medical treatment through mobile clinic services, first aid, and referral service as needed	10,000 people	12,851 people
	Provide community-based disease prevention and health promotion session to target population	80,000 people	On going
WASH	• Distribution of safe water to affected communities	80,000 people	Approximately 806,181 people

Areas of Focus	Interventions	Targets	Actuals
	<ul style="list-style-type: none"> Restore existing water sources Hygiene promotion activities 		
	Distribution of hygiene kits	20,000 HH	3,187 HH
	<ul style="list-style-type: none"> Construction of emergency communal toilets in six most affected districts Rehabilitation of existing sanitation facilities 	4,000 HH	108 units of toilets/bathrooms constructed serving 2,140 People
DRR	Community based mitigation and disaster risk reduction activities: <ul style="list-style-type: none"> Volunteer mobilization for CBDRR activities CBDRR training CBDRR in communities and schools 	80,000 people	1,152 HH in Sumbawa
PGI	Ensuring the interventions to align with PMI and IFRC's minimum standard commitments to PGI during Emergencies	As required	On going
Displacement	Ensure the EPoA takes a displacement sensitive approach	As required	52 cases of RFL have been registered (all are closed)

The summary of current response in **Sulawesi** March 2019 is in the table below:

Areas of Focus	Interventions	Targets	Actuals
Relief	Distribution of basic household items during emergency phase	20,000 households	31,996 households
	Construction of emergency shelters	9,500 households	2,207 emergency shelters (tents)
Shelter	Provision of temporary shelters	4,500 households	40 pilot shelters completed,
	Provision of technical support and guidance for build back safer and awareness raising	2,000 households	Not yet started
	Distribution of basic household items for recovery	20,000 households	Not yet started
	Conditional cash for t-shelter	2,000 households	40 households
Livelihood	Livelihood assistance	5,000 households	Not yet started
Health	Provide PSS	40,000 people	12,271 people
	PSS on-the-job training for PMI and Health volunteers		34 people
	Provide people with basic medical treatment through mobile clinic services, first aid, and referral service as needed	40,000 people	14,884 people
	Provide community-based disease prevention and health promotion session to target population	80,000 people	10,207 people
WASH	• Distribution of safe water to affected communities	80,000 people	16,914 households

Areas of Focus	Interventions	Targets	Actuals
	• Restore existing water sources	40,000 people in 8 communities	Not yet started
	• Hygiene promotion activities	80,000 people	11,239 people
	Distribution of hygiene kits	20,000 households	5,018 households
	• Construction of emergency communal toilets in the most affected districts • Rehabilitation of existing sanitation facilities	4,000 households	Not yet started
DRR	Community based mitigation and disaster risk reduction activities: • Conduct integrated multi sectoral HVCA • Development of DRR action and contingency plans • Establishment of village committee • Training and awareness raising activities in DRR • ICBRR in communities and schools	8,500 households in 10 villages of 4 districts	Not yet started
PGI	Ensuring the interventions to align with PMI and IFRC's minimum standard commitments to PGI during Emergencies	As required	On-going
Displacement	Ensure the EPoA takes a displacement sensitive approach	As required	2,240 RFL cases – 373 have been closed

The summary of current response in **Sunda Strait** March 2019 is in the table below:

Areas of Focus	Interventions	Targets	Actuals
Relief/ Shelter	Distribution of NFI during emergency phase	1000 HH	1014 HH (completed)
	Distribution of HH kit (Mats, blankets and kitchen sets in Lampung) for relocation	555 HH	Not started
	E-vouchers to purchase household items in Banten	1100 HH	Not started
	Deliver Build Back Safer messages	1000 HH	Not started. Will be combined with DRR activity.
Livelihood	Cash grants for income generation asset replacement and repair	850 HH	Survey at the household level started
Health	First aid and medical support	7000 Persons	1196 persons
	Public health promotion	7000 Persons	Not started.
	Distribution of mosquito nets (Lampung)	1000 HH	Not started
	Conduct psychosocial support sessions in communities	7000 Persons	9,610 persons
	Volunteers deployed to support search and rescue, first aid and evacuation	150 persons	760 persons

Areas of Focus	Interventions	Targets	Actuals
WASH	HH reached with temporary water trucking	10,000 persons	668,000 litres of water to 24,509 people
	Clean water tanks installed	31 tanks	On going
	Rehabilitation of wells	335 HH	35 HH
	Rehabilitated or new water supply	5 systems	
	Persons trained to maintain water systems	5 persons	Not started
	Provide hygiene kits to families	2400 HH	2437 HH
	Hygiene promotion	10,000 persons	Not started
	Construction/rehabilitation of communal latrines	65 latrines	9 latrines
DRR	Recruit and train Community Based Action Team	11 teams	Not started
	Complete selected VCA activities (risk mapping)	11 villages	Not started
	Development of readiness measures (Early Warning Early Action - EWEA, community simulation exercise, etc.)	11 villages	Not started
PGI/CEA	Establish a feedback and complaints mechanism in each province	2 systems	In discussion
NSD	Volunteers received on-the- job-training	120 persons	120 persons

The Revised Emergency Appeal No. 3 for Indonesia Earthquakes and Tsunamis was issued on 28 December 2018. Specific needs, operational strategies, detailed plan and budgets are outlined in the Revised Emergency Plan of Actions issued separately for the operations that can be accessed via these links:

- Revised EPoA No. 1 – Sulawesi: <http://adore.ifrc.org/Download.aspx?FileId=234549>
- Revised EPoA No. 1 – Lombok: <http://adore.ifrc.org/Download.aspx?FileId=234557>
- EPoA – Sunda Straits: <http://adore.ifrc.org/Download.aspx?FileId=234551>



Click for:

- [Previous Appeals and updates](#)

Contact information

For further information specifically related to this operation please contact:

In Indonesian Red Cross (Palang Merah Indonesia), Jakarta:

- Dr. Ritola Tasmaya, MPH, secretary general; phone: +62 217 992 325; email: pmi@pmi.or.id
- Arifin M. Hadi, head of disaster management; mobile: +62 812 9777 7755; fax: +62 217 995 188; email: arifinmuhammadhadi@gmail.com

In IFRC Country Cluster Support Team, Jakarta:

- Jan Gelfand, head of CCST and Representative to ASEAN; mobile: +41 79 708 4509; email: jan.gelfand@ifrc.org
- Rad al Hadid, Operations manager- Sulawesi & Lombok operations; mobile: +62 811 9620 5072; email: rad.alhadid@ifrc.org
- Camelia Marinescu, field coordinator Sulawesi operation; mobile: +62 817 0059 869; email: camelia.marinescu@ifrc.org
- Vinod Muniandy, Field coordinator Lombok EQ operations; mobile: +62 8533 8200 79; email: vinod.muniandy@ifrc.org

In IFRC Asia Pacific Regional Office, Kuala Lumpur:

- Necephor Mghendi, head of Disaster and Crisis Unit (DCPRR); mobile: +60 12 224 6796; email: necephor.mghendi@ifrc.org
- Johanna Arvo, Operations Coordinator; mobile: +60 16 323 2647; email: johanna.arvo@ifrc.org

For resource mobilization and pledges:

- **In IFRC Asia Pacific Regional Office:** Nabila Nasir-Myers, Coordinator, Marketing and Partnerships; mobile: +60 19 2744 960; email: nabila.nasirmyers@ifrc.org

For communications enquiries :

- **In IFRC Country Cluster Support Team, Jakarta:** Rosemarie North, communications manager; mobile: +60 12 230 8451; email: rosemarie.north@ifrc.org

For planning, monitoring, evaluation and reporting (PMER) enquiries:

- **In IFRC Asia Pacific Regional Office:** Liew Siew Hui, PMER manager; email: siewhui.liew@ifrc.org

In IFRC Geneva:

- Nelson Castano, manager, operations coordination, email: nelson.castano@ifrc.org

How we work

All IFRC assistance seeks to adhere to the **Code of Conduct** for the International Red Cross and Red Crescent Movement and Non-Governmental Organizations (NGO's) in Disaster Relief and the **Humanitarian Charter and Minimum Standards in Humanitarian Response (Sphere)** in delivering assistance to the most vulnerable. The IFRC's vision is to inspire, **encourage, facilitate and promote at all times all forms of humanitarian activities** by National Societies, with a view to **preventing and alleviating human suffering**, and thereby contributing to the maintenance and promotion of human dignity and peace in the world.

The IFRC's work is guided by Strategy 2020 which puts forward three strategic aims:



Save lives.
protect livelihoods,
and strengthen recovery
from disaster and crises.



Enable **healthy**
and **safe** living.



Promote **social inclusion**
and a culture of
non-violence and **peace**.