

www.ifrc.org  
Saving lives,  
changing minds.

# Revised Emergency Plan of Action

## Viet Nam: Floods



<b>Emergency Appeal n° MDRVN014</b>	<b>Glide n° TC-2016-000111-VNM</b>
<b>Date of issue:</b> 22 May 2017	<b>Date of disaster:</b> 13 October to 31 December 2016
<b>Manager responsible for this operation:</b> Nguyen Hung Ha DRM Delegate IFRC Country Cluster Support Team in Bangkok	<b>Point of contact:</b> Tran Quoc Hung Director, Disaster Management Department Viet Nam Red Cross
<b>Operation start date:</b> 27 October 2016	<b>Operation end date:</b> 31 July 2017 (9-month timeframe)
<b>Overall operation budget:</b> CHF 336,193	<b>DREF allocated:</b> CHF 144,866
<b>Number of people affected:</b> 728,119	<b>Number of people to be assisted:</b> 24,050 (4,810 families)
<b>Host National Society presence:</b> The Viet Nam Red Cross Society (VNRC) is one of the leading humanitarian actors in Viet Nam. It has more than four million members and boasts a network of branches in all 63 provinces and major cities down to district and commune levels. It has at least 15,000 staff, of which around 220 are at the headquarters and the rest in the branches. There is one national disaster response team (NDRT) and 31 provincial disaster response team (PDRT) located in disaster-prone provinces to enhance timely response in event of emergencies. The VNRC has 4,472,102 Red Cross members and 425,776 Red Cross volunteers.	
<b>Red Cross Red Crescent Movement partners actively involved in the operation:</b> The VNRC is working with the International Federation of Red Cross and Red Crescent Societies (IFRC) in this operation. German Red Cross has supported the deployment of provincial disaster response team (PDRT) to conduct needs assessments as well as deployment of water purification treatment unit in the province of Quang Binh. The Singapore Red Cross and Red Cross Society of China have pledged VNRC for the relief operations.	
<b>Other organizations actively involved in the operation:</b> Preparedness and response has been guided by the Department of Natural Disaster Prevention and Control (DNDPC). The UN has coordinated with Government and humanitarian partners and provided coordination and information management support at national level.	

## A. Situation analysis

### Description of the disaster

In three consecutive months – October to December – of 2016, continuous heavy rainfall caused severe flooding in various provinces of Central Viet Nam. Initial flooding followed rains that lashed from 14 to 16 October while the second wave followed rains that poured from 30 October to 5 November. Furthermore, incessant heavy rain that started on 31 November 2016 and continued into early 2017 brought severe flooding in the province of Binh Dinh. The three flooding events collectively left at least 88 people dead, destroyed more than 1,016 houses, damaged some 31,000 hectares of rice fields, killed more than 86,985 cattle and washed away 512,345 poultry. More than 728,119 people were affected.

The Central Committee for Natural Disaster Prevention and Control reported the impact of the floods as follows:

Nature of impact	14-16 Oct	30 Oct - 5 Nov	30 Nov- 31 Dec
Provinces affected	Nghe An, Ha Tinh, Quang Binh, Quang Tri and Thua Thien Hue	Ha Tinh, Quang Binh, Quang Tri, Quang Ngai, Gia Lai, Dak Lak, Binh Dinh, Phu Yen, Khanh Hoa and Ninh Thuan	Binh Dinh
Number of people killed	34	15	39
Houses flooded	131,878	41,041	25,000
Houses collapsed	39	227	750
Damage to rice fields	2,899 ha	7,102 ha	21,000 ha
Damage to aquaculture fields	5,472 ha	440	NA
Cattle killed	7,661	42,724	36,600
Poultry killed	312,345	NA	200,000

The flooding that affected Binh Dinh was described by some community members and local authorities as the most severe in the province's history. The estimated total value of losses caused by the floods in Binh Dinh alone – based on figures provided as of 29 December 2016 – was VND 2.2 billion (approximately USD 100 million).

## Summary of the current response

### Overview of Host National Society

In response to the back-to-back floods, VNRC dispatched relief items and cash totalling VND 5.97 billion (CHF 263,000) on 16 October and 2 November, respectively. Relief items were distributed affected families in the provinces of Ha Tinh, Quang Binh and Quang Tri. Four Provincial Disaster Response Teams (PDRT) were deployed to carry out needs assessments and conduct relief distributions in Nghe An, Ha Tinh, Quang Binh and Quang Tri in late October 2016. Distributions were completed within weeks, and this revised plan will support VNRC to replenish the items distributed.

### Overview of Red Cross Red Crescent Movement in country

In addition to IFRC and ICRC, other Movement partners with in-country presences are American Red Cross, French Red Cross, German Red Cross, Italian Red Cross, Norwegian Red Cross and Swiss Red Cross. The IFRC team in Vietnam has been supporting VNRC, with two RDRT members – one specialized in procurement and the other in relief – deployed to support the operation between November 2016 and January 2017.

### Movement Coordination

In-country Movement partners hold scheduled coordination meetings to share information on the situation and progress of the implementation, including resource mobilization. The German Red Cross supported needs assessments and deployment of a water treatment unit in Quang Binh province. The Singapore Red Cross provided a donation of VND 753 million (CHF 33,000), which VNRC prioritized for livelihoods assistance in the province of Ha Tinh.

### Overview of non-RCRC actors in country

#### Coordinating with the authorities

The Government has put in place necessary preparedness and response measures including large scale evacuation, search and rescue, delivery of drinking water, food, blankets, WASH supplies, rice seeds and cash support to mitigate impact of the flood on people, prevent shortage of food and water and help people come back to normal life.

A joint rapid needs assessment to Quang Binh, Ha Tinh and Nghe An was carried out after the first flood. Needs identified were: WASH, household items, agricultural inputs, field debris clearance and cash grants. Another joint assessment, led by DMWG, was carried out in the province of Binh Dinh from 21 to 23 December 2016. The report recommended provision of cash transfers to address immediate and recovery needs of people affected in Tay Son and Tuy Phuoc districts, including livelihoods support as most of affected households lost their cattle and crops. In the meantime, the floods delayed the plantation of usual January crop thus people are highly likely to face food insecurity between March and May 2017.

## Needs analysis, beneficiary selection, risk assessment and scenario planning

### Needs assessments

Basic needs of affected people including WASH, non-food items and shelter have been addressed in the relief phase. Pending needs are replenishment of the relief items, provision of water storage tanks to enhance storage capacity at household level, and hygiene promotion to address the risk of water and vector borne diseases. The operation will also address a gap in knowledge and skills on disaster preparedness for response at target schools.

In Binh Dinh province, livelihood interventions are needed most including in the form of multipurpose cash transfers (for target households to obtain food and meet other immediate needs) and livelihoods recovery (cash for obtaining seeds or cattle such as breeding cows and rice buffalos).

### Beneficiary selection

Criteria for targeting beneficiaries, as developed by VNRC, include:

- Loss of household items
- Loss of livelihood assets
- Loss of water storage
- Houses were collapsed or substantially damaged

Preference is given to:

- Households which are in the latest list of poor/near poor households
- Households which have not received any supports or received very little support from other actors
- Households which have no working capacity
- Households with person(s) with a disability or chronically ill person(s)
- Households headed by women
- Households with pregnant or lactating women
- Households with elderly person(s), i.e. over 65 years
- Households with children under 5 years

### **Feasibility and delivery capacity**

VNRC, through its network down to community level, is well positioned to carry out relief and recovery interventions. Distributions are carried out in accordance to procedures and processes set out in the VNRC's guidelines. To build on local resources as well as create linkage with local authorities, the operation is involving representatives from communes to support targeting and distributions. These representatives are being familiarized with VNRC's procedures and processes through kick-off briefings and trainings on VNRC's distribution protocols.

## **B. Operational strategy and plan**

**This revision reduces the appeal budget from CHF 1,405,216 to CHF 336,193. This is to align the plan with financial resources anticipated to be mobilized, agreed implementation approaches and activities achievable within the operation timeframe. Major changes are the removal of recovery shelter and National Society capacity development components. It is important to note that while the revised appeal budget is CHF 336,193, the total value of IFRC support to flood-affected communities is CHF 515,468 since a contribution of approximately CHF 179,275 from the New Zealand Government was channelled through the Operational Plan 2017 for the Bangkok Country Cluster Support Team (CCST). The latter covers the livelihoods component which is not part of the Emergency Appeal but has been reflected in this Revised Plan of Action.**

### **Overall objective**

This revised plan aims to meet the WASH, relief and shelter needs of affected people in the provinces of Ha Tinh, Quang Binh and Quang Tri and livelihoods needs in Binh Dinh province.

In addition, VNRC will support the improvement of knowledge and skills on disaster management, paired with small-scale risk mitigation measures in three worst affected schools in Quang Tri province.

### **Proposed strategy**

This revised plan maintains interventions aiming to address the WASH, non-food item and shelter needs of affected people - in the provinces of Ha Tinh, Quang Binh and Quang Tri – as outlined in the initial plan as well as components of National Society capacity building and disaster risk reduction at schools in Quang Tri province.

The plan also outlines livelihood interventions in the province of Binh Dinh. However, while outlined in this revised plan, the livelihood interventions are resourced via Operational Plan 2017 of the Bangkok CCST.

#### **Water and sanitation**

Water and sanitation activities have been carried out through distribution of water filters and water purification tablets (Aquatabs) by VNRC right after the floods. This revised plan supports VNRC to replenish items distributed as well as to enhance water storage capacity through the provision of 1,500-litre water storage tanks for the most affected families to help them prepared for future flood and storm. Key messages to raise awareness on prevention of water and vector borne diseases will be disseminated at community level in Ha Tinh, Quang Binh and Quang Tri provinces.

#### **Non- food items**

This revised plan supports the replenishment of household kits – which include blankets, pots, pans, plastic mugs, kettles, water buckets and water containers with lids – distributed to families whose household items were damaged or washed away by the floods. Focus is on the provinces of Ha Tinh, Quang Binh and Quang Tri.

#### **Shelter**

This revised plan will support the replenishment of shelter kits distributed in the aftermath of the floods. Focus is on the three provinces of Ha Tinh, Quang Binh and Quang Tri. The component on construction of floating storm/flood resistant houses has been removed since the government has allocated funds to support reconstruction.

#### **Disaster risk reduction**

This plan will support measures aimed at enhancing awareness on disaster risks and capacity to prepare for future disaster response in three schools. Activities will include capacity building on disaster risk reduction/climate change adaptation to school disaster management boards, strengthening preparedness for response through drills and establishing small-scale mitigation measures. As part of communication and integration into the commune's disaster management plan, disaster risk management plans developed by the three schools will be externally communicated to students' parents and local authorities. The geographical focus will be Quang Tri province.

#### **Livelihoods**

The operation will – under Operational Plan 2017 – also support 1,160 households (4,872 people) in two districts (Tay Son and Tuy Phuoc) of the Binh Dinh Province with multipurpose cash transfers and assistance to recover livelihoods.

## **Operational support services**

### **Human resources**

VNRC deployed provincial disaster response teams to carry out needs assessment and distribute relief items to affected people following the floods. To continue with the operation, project management teams including project manager, officer and accountant have been established at the headquarters and provincial levels. Since procurement makes up large proportion of the workload, one procurement staff has been added to the project team at the headquarters. At local level, Red Cross branch and commune staff will also support beneficiary targeting and distributions.

IFRC is providing technical support to VNRC over the course of the operation. Two RDRT members specialized in relief and procurement were deployed for a month to render technical support to the VNRC in early days of the operation. This support will be maintained throughout the implementation of the operation and coordinated by the Disaster Risk Management (DRM) Delegate of the Bangkok CCST together with the IFRC team in Viet Nam which includes: a DM Programme Manager; OD Officer; Finance Officer; Admin and Logistics Officer, and; Communications Officer.

### **Logistics and supply chain**

Logistics activities aim to effectively manage the supply chain – including procurement, storage and transport – in accordance with the operation requirements and aligned to IFRC logistics standards, processes and procedures.

Procurement under this operation is being carried out locally by the VNRC with the support of IFRC Viet Nam Office, the Bangkok CCST and the IFRC Regional Logistics Unit (RLU) in Kuala Lumpur. All procurement relating to this operation will follow the regulations of the Vietnamese government as well as the IFRC standard procurement systems and procedures to ensure transparency and accountability. Quality inspection will be undertaken at the end of procurement process before items are accepted and goods received notes signed.

Where required, further technical support will be sought from the IFRC RLU.

### **Communications**

VNRC will profile the assistance provided under this operation to the public through news and features in local media. Updates on the response will also be posted on the VNRC website and Facebook page (VNRC Facebook).

### **Community engagement and accountability**

Community engagement and accountability measures will include a dedicated phone line and feedback boxes. In addition, VNRC will inform community members that they can go to the nearest VNRC offices to ask questions, make complaints or provide feedback

### **Gender, diversity and protection**

All activities are being implemented in line with the as the [IFRC Minimum standard commitments to gender and diversity](#) in emergency programming.

### **Planning, monitoring, evaluation, and reporting (PMER)**

Reporting on the operation will be done in accordance with the IFRC minimum reporting standards, with a final report to be made available three months after the end of the operation timeframe. Regular monitoring of the planned activities will be carried out by the operation team while scheduled monitoring visits will be made by the staff from IFRC CCST in Bangkok. A lesson learned workshop is planned at the end of the operation.

### **Administration and Finance**

IFRC supports VNRC via the working advance system. The IFRC, through its finance units, provides the necessary operational support for review, validation of budgets, bank transfers, and technical assistance to National Societies on procedures for justification of expenditures, including the review and validation of invoices. VNRC has been supported for many years by the IFRC and is accustomed to these financial procedures.

The IFRC finance and administration team in Hanoi and support service coordinator of CCST/Bangkok will provide the any required technical support in line with IFRC guidelines.

## C. DETAILED OPERATIONAL PLAN

### Water, sanitation and hygiene promotion

**Needs analysis:** There was a shortage of safe water days following the floods. To respond to the pressing WASH needs, VNRC released water purification tablets (Aquatabs) and ceramic filters from its pre-positioned stocks for immediate distribution. In all, 3,450 families (15,525 people: 7,995 male and 7,530 female) in 12 districts in Ha Tinh, 6 districts in Quang Binh and 3 districts in Quang Tri received water purification tablets and 200 families received ceramic water filters. Orientation on the use and maintenance of ceramic filters was undertaken alongside distributions.

Given the current practice of community members to use water from wells and bore holes, plus the lack of water storage capacity, this operation will provide 1,000 families with 1,500-litre water containers to enhance household water storage capacity.

There is also the need to sensitize affected people on the prevention of water and vector borne diseases, with a focus on mosquito-borne diseases. Prior to the floods, a comic on mosquito-borne diseases – including zika, dengue and chikungunya – had been produced and translated in several languages including Vietnamese. The children-friendly tool has key messages such as clean up, cover up and keep it up, and is being utilized in this operation.

**Population to be assisted:** 3,650 families (3,450 families received water purification tablets and 200 families received ceramic water filters during the relief phase; 1,000 of these families will be provided with 1,500-litre water containers in the recovery phase). 13,500 people will be reached with hygiene promotion.

<b>Outcome 1: Reduction in risk of water and vector borne diseases in target communities</b>										
<b>Output 1.1: Improved access to and use of safe water by the target population</b>										
Activities planned	Month	1	2	3	4	5	6	7	8	9
1.1.1 Organize beneficiary targeting refresher training for VNRC volunteers		x	x					x	x	
1.1.2 Carry out beneficiary targeting and selection		x	x					x	x	
1.1.3 Provide water purification tablets and orientation on their use to 3,450 families		x	x							
1.1.4 Provide 20-litre ceramic water filters and orientation on their use to 200 families (1 per family)		x	x							
1.1.5 Procure and replenish water purification tablets and ceramic water filters							x	x	x	
1.1.6 Procure and transport 1,000 water storage containers to distribution sites							x	x	x	
1.1.7 Distribute water containers to 1,000 families (1 per family)								x	x	
<b>Output 1.3: Hygiene promotion undertaken to the target population</b>										
Activities planned	Month	1	2	3	4	5	6	7	8	9
1.3.1 Reproduce information, education and communication (IEC) materials with hygiene messages							x	x		
1.3.2 Mobilize VNRC volunteers for hygiene promotion								x	x	x
1.3.3 Conduct hygiene promotion activities for 13,500 people in target communities								x	x	x



## Food security and livelihoods *(resourced via Operational Plan 2017 for Bangkok CCST)*

**Needs analysis:** A joint assessment, led by DMWG, carried out in the province of Binh Dinh in December 2016, noted that most of affected households lost their cattle and crops, with the floods also delaying sowing. This situation means that people are highly likely to face food insecurity between March and May 2017, with conditions for increased debts, particularly among the poor. The assessment recommended provision of cash transfers to address immediate and recovery needs of people affected in the districts of Tay Son and Tuy Phuoc.

IFRC will – under the Operational Plan 2017 – provide multipurpose cash grants for meeting immediate needs (including food needs) and re-establishing income streams in the medium term as well as conditional cash for restoring livelihoods, including purchasing livestock and obtaining inputs (such as seeds) for planting.

VNRC field staff and volunteers will be coordinated with the local authorities, the department of agriculture and rural development and community leaders in the targeted districts in the selection of target households to enhance transparency of the process.

The National Society's staff and volunteers will undergo training to improve their knowledge of planning and implementation of cash transfer programming, assessments – including of markets – targeting of beneficiaries, and providing support to agricultural production.

**Population to be assisted:** 1,040 households will be provided with multipurpose cash grants and 120 households will be provided with support to re-establish livelihoods – making a total of 1,160 households (4,872 people) – in Tay Son and Tuy Phuoc districts of Binh Dinh Province.

<b>Outcome 4: Economic security of the affected households is restored</b>										
<b>Output 4.1: Multipurpose cash transfers are provided to the target population</b>										
Activities planned	Month	1	2	3	4	5	6	7	8	9
4.1.1 Organize awareness/information sessions for local authorities and target population on the planned cash transfers							x	x		
4.1.2 Develop a strategy for selecting target households and registering them to receive multipurpose cash grants							x	x		
4.1.3 Establish the method of delivering multipurpose cash grants to selected households							x	x		
4.1.4 Train VNRC personnel on assessments, household selection, disbursing, monitoring and reporting							x	x		
4.1.5 Select and register 1,040 households to receive multipurpose cash grants							x	x		
4.1.6 Disburse multipurpose cash grants to the selected 1,040 households							x	x		
4.1.7 Undertake post-distribution monitoring and surveys							x	x	x	
<b>Output 4.2: Affected communities have restored livelihoods after receiving inputs for resuming income generating activities</b>										
Activities planned	Month	1	2	3	4	5	6	7	8	9
4.2.1 Undertake a rapid assessment of markets in the affected province										
4.2.2 Organize awareness/information sessions for local authorities and target population on the planned assistance							x			
4.2.3 Develop a strategy for selecting target households and register them to receive livelihood assistance										
4.2.4 Identify suppliers with capacity to provide livelihood inputs to target households and agree on payment mechanisms							x	x		
4.2.5 Train VNRC personnel on assessment of markets, household selection, post-assistance monitoring and reporting								x		
4.2.6 Select and register 120 households to receive assistance for restoring livelihoods								x		
4.2.7 Validate lists of selected households and communicate them to the affected population for transparency								x	x	
4.2.8 Make payments to suppliers who provide the selected 120 households with inputs for restoring livelihoods								x	x	x
4.2.9 Undertake post-assistance monitoring and surveys								x	x	x



**Budget**

REVISED EMERGENCY APPEAL  
MDRVN014

Vietnam: Floods

16/05/2017

Budget Group	Appeal Budget CHF
Shelter - Relief	35,455
Clothing & Textiles	28,636
Water, Sanitation & Hygiene	118,500
Utensils & Tools	42,955
<b>Total RELIEF ITEMS, CONSTRUCTION AND SUPPLIES</b>	<b>225,545</b>
Storage, Warehousing	5,000
Distribution & Monitoring	2,364
Transport & Vehicle Costs	444
Logistics Services	2,891
<b>Total LOGISTICS, TRANSPORT AND STORAGE</b>	<b>10,698</b>
International Staff	17,000
National Staff	614
National Society Staff	13,042
<b>Total PERSONNEL</b>	<b>30,655</b>
Professional Fees	388
<b>Total CONSULTANTS &amp; PROFESSIONAL FEES</b>	<b>388</b>
Workshops & Training	14,364
<b>Total WORKSHOP &amp; TRAINING</b>	<b>14,364</b>
Travel	18,133
Information & Public Relations	7,183
Communications	2,793
Financial Charges	288
Shared Office and Services Costs	5,626
<b>Total GENERAL EXPENDITURES</b>	<b>34,024</b>
Programme and Services Support Recovery	20,519
<b>Total INDIRECT COSTS</b>	<b>20,519</b>
<b>TOTAL BUDGET</b>	<b>336,193</b>
<b>Available Resources</b>	
Multilateral Contributions	152,371
<b>TOTAL AVAILABLE RESOURCES</b>	<b>152,371</b>
<b>NET EMERGENCY APPEAL NEEDS</b>	<b>183,822</b>

**ANNEX 1: ASSUMPTIONS AND RISKS TABLE TEMPLATE**

<b>ASSUMPTIONS &amp; RISKS</b>	<b>LIST IF SPECIFIC AFFECTED SECTORS OR STATE 'ALL'</b>	<b>Likelihood</b>	<b>Impact</b>	<b>CAN CONTROL; MITIGATE / INFLUENCE; OR ONLY FACTOR-IN</b>
Adequate support (technical, material, and financial) is available for the operation	All	M	H	Can mitigate
Items for procurement are delivered within operation timeframe	All	M	H	Influence

## Reference documents



Click here for:

- [DREF Plan of Action](#)
- [Emergency Appeal](#)
- [Emergency Appeal Plan of Action \(EPoA\)](#)
- [Operations Update 1](#)

## Contact information

**For further information related to this operation please contact:**

### **Viet Nam Red Cross Society:**

- Tran Thi Hong An, vice president, email: [tranan71@yahoo.com.vn](mailto:tranan71@yahoo.com.vn)
- Dr. Tran Quoc Hung, director of disaster management; phone: +84 92 259 1011

### **IFRC Country Cluster Support Team, Bangkok:**

- Marwan Jilani, Head of CCST; phone: +662 661 820; email: [marwan.jilani@ifrc.org](mailto:marwan.jilani@ifrc.org)
- Hung Ha Nguyen, disaster risk management delegate; phone: +66 2661 8201; email: [hungaha.nguyen@ifrc.org](mailto:hungaha.nguyen@ifrc.org)

### **Asia Pacific Regional Office, Kuala Lumpur:**

- Martin Faller, deputy regional director; email: [martin.faller@ifrc.org](mailto:martin.faller@ifrc.org)
- Nelson Castano, head of disaster and crisis; email: [nelson.castano@ifrc.org](mailto:nelson.castano@ifrc.org)
- Necephor Mghendi, operations coordinator; mobile: +60 12 224 6796 email: [necephor.mghendi@ifrc.org](mailto:necephor.mghendi@ifrc.org)
- Patrick Fuller, communications manager; mobile: +60 12 230 8451 email: [patrick.fuller@ifrc.org](mailto:patrick.fuller@ifrc.org)

### **For queries on resource mobilization and pledges:**

- Diana Ongiti, relationship manager, emergencies; email: [diana.ongiti@ifrc.org](mailto:diana.ongiti@ifrc.org)
- Please send all pledges for funding to [zonerm.asiapacific@ifrc.org](mailto:zonerm.asiapacific@ifrc.org)

### **For logistics and supply chain management queries:**

- Riku Assamaki, regional logistics coordinator; email: [riku.assamaki@ifrc.org](mailto:riku.assamaki@ifrc.org)

### **For planning, monitoring, evaluation and reporting (PMER) queries:**

- Clarence Sim, PMER Coordinator, [clarence.sim@ifrc.org](mailto:clarence.sim@ifrc.org)

### **IFRC Geneva:**

- Cristina Estrada, response and recovery lead; phone: +412 2730 4260; email: [cristina.estrada@ifrc.org](mailto:cristina.estrada@ifrc.org)
- Susil Perera, senior officer, response and recovery; email: [susil.perera@ifrc.org](mailto:susil.perera@ifrc.org)

## How we work

All IFRC assistance seeks to adhere to the **Code of Conduct** for the International Red Cross and Red Crescent Movement and Non-Governmental Organizations (NGO's) in Disaster Relief and the **Humanitarian Charter and Minimum Standards in Humanitarian Response (Sphere)** in delivering assistance to the most vulnerable. The IFRC's vision is to inspire, **encourage, facilitate and promote at all times all forms of humanitarian activities** by National Societies, with a view to **preventing and alleviating human suffering**, and thereby contributing to the maintenance and promotion of human dignity and peace in the world.

The IFRC's work is guided by Strategy 2020 which puts forward three strategic aims:



**Save lives,**  
protect livelihoods,  
and strengthen recovery  
from disaster and crises.



Enable **healthy**  
and **safe** living.



Promote **social inclusion**  
and a culture of  
**non-violence** and **peace.**