

www.ifrc.org
Saving lives,
changing minds.

Emergency Plan of Action operation update Russia: Floods

 International Federation
of Red Cross and Red Crescent Societies

DREF Operation n° MDRRU021	GLIDE n° FL-2017-000052-RUS
EPoA update n° 1; date of issue: 12 June 2017	Timeframe covered by this update: 28 days 11 May 2017 – 7 June 2017
Operation start date: 11 May 2017	Operation timeframe: 3 months 11 May 2017 - 11 August 2017
Overall operation budget: 295,697 CHF (increased from CHF 119,184)	DREF amount initially allocated: CHF 119,184
N° of people being assisted: 4,500 people (2,545 families) in total /increased from 1,600 people (1,045 families)/	
Red Cross Red Crescent Movement partners currently actively involved in the operation: IFRC Regional Representation in Russia	
Other partner organizations actively involved in the operation: Affected local authorities, the Russian Ministry of Emergency Situations (EMERCOM) and its divisions in the affected regions.	

Summary of major revisions made to the emergency plan of action:

On **23-24 May 2017**, two additional regions – the region of **Omsk** and **Stavropol Kray** – in Russia have been **flooded** as a result of heavy rainfall. The floods have affected **14,114 people** (including 1,274 children), and damaged and/or destroyed 871 houses and 2,814 garden plots apart from local infrastructure **in these two regions**.

The new flood disaster events have made the **revision of the plan of action and budget of the [original DREF operation DRRU021](#) allocated for flood relief response in Tyumen region** necessary. As part of the revision, the operational locations have been **extended** from Tyumen region **to the two regions of Omsk and Stavropol Kray**. The total number of people to be assisted has been **increased from 1,600 to 4,500 people**, and the **budget** has been increased **from CHF 119,184 to 295,697 CHF**. The number of Russian Red Cross Society (RRCS) **staff and volunteers** assisting affected populations has also been **scaled up from seven RRCS staff and 30 RRCS volunteers to 8 RRCS staff and 70 RRCS volunteers**.

The timeframe of the operation remains unchanged.

A. Situation analysis

Description of the disaster

On 23-24 May 2017, **heavy flooding occurred in two additional regions – Omsk and Stavropol Kray** – in Russia, following earlier floods in Tyumen region. As a result, the **total number of affected people in the three regions of Omsk, Stavropol Kray and Tyumen has grown from 1,600 to 15,721 people** (including 1,479 children and 668 elderly). The number of **worst-affected people** is amounting to **4,500 residents** in 2,545 families.

According to the latest local government, EMERCOM and regional and local RRCS branch data, the following damages exist in the two regions of Omsk and Stavropol Kray:

Omsk region:

As of **7 June 2017**, four garden plots remain waterlogged in the municipal district of Cherlasky, 18 garden plots in the municipal district of Bolsherechensky and 45 garden plots in the municipal district of Ust-Ishim. In addition, 15 seasonal dachas are waterlogged in Leninsky administrative district of Omsk city. Motorized transportation is suspended to eight

settlements including Kayla, Resident of Krasnoyarsk, Big Tebendya, Zaton, Hutor, Zagvazdino, village Saurgachi and Saurgachi and is complicated to another four localities including Baksheevo, Kaynaul, Big Bicha and Small Bicha.

By 23 May, the floods have already affected **189 people in 100 families** (including 20 children and 65 elderly people) and reached and inundated 21 houses and four local roads in Zaton settlement (in Cherlaksy). The water level inside the houses was 30 to 40cms.

The water level on the Irtysh river is currently 790cm and is increasing by 3cm per day. Further increase is expected over the coming days. The situation in Ust-Ishim municipal district needs to be closely monitored due to the ongoing threat of further flooding. As Omsk region is bordering and has common rivers with Tyumen region, a further increase of water level is expected due to rainfalls accompanied by very strong winds.

Stavropol Kray region:

On **24 May 2017**, prolonged heavy rainfall caused massive flooding in Stavropol Kray region (located in the North Caucasus). Local government and EMERCOM data of 24 May reported of **13,932 people affected**. Out of them, 2,077 people (1,037 children) were evacuated. Detailed data from the RRCS's Stavropol branch as of 29 May indicated a total of **3,964 people** who were worst-affected by the flooding, including 1,254 children and 510 elderly. Out of them, the Ministry of Social Protection of Stavropol Kray requested assistance from the RRCS for **2,700 (worst-affected) people**. A total of 850 houses have been completely destroyed, and 2,371 houses and one school damaged.

Various city districts suffered particular damages, including houses, garden plots and public buildings (courts, kindergarten, etc.) being waterlogged and gas, electricity, drinking and non-drinking water supply suspended. Affected city districts include **Mineralovodsky, Petrovsky, Andropovskiy, Shpakovskiy, Submontane**. From many settlements within these districts, people had to be evacuated or the evacuation is being planned or ongoing. Verhnegorlyksky settlement has become inaccessible by land, and boat crossing is being organized. In the village of Donskaya Balka, the flooding has also caused landslides.

A full summary of the damages in Omsk and Stavropol Kray as well as Tyumen region can be found below in the 'Needs analysis' section.

The disaster management coordinator of the RRCS Headquarters (HQ) is in close daily contact with the RRCS Stavropol Kray branch observing the situation and informing the IFRC Regional Representation in Moscow.

Tyumen region:

With regard to Tyumen region where flood response and relief activities have already started on 11 May, the following damages occurred and relief and recovery needs remain:

Ishim district

The massive flooding between **10-15 May 2017** – caused by the destruction of the dam in Ishim and water spills across the Ishim river – damaged and waterlogged 130 houses, and fully destroyed another 41. Household items, food stocks (stored in the houses), garden plots, much of the local infrastructure, roads, gas, electricity and water supply pipes, and the local airfield and aircrafts were also flooded suffering great damages. By 23 May, a total of **1,600 people** including **1,045 families** were reported to have been affected by the disaster. Evacuation started on 11 May and is ongoing based on remaining needs. **As of 23 May**, a total of 584 people were evacuated, with the great majority (over 400) finding shelter at relatives and the rest in temporary shelters. **On 7 June**, 1,238 garden plots remain waterlogged in Ishim city, and 160 plots in Ishim district. The water level on the Ishim river has been slightly decreasing since mid-May (down to 799 cm as of 7 June), but the level of the river Irtysh continues to increase. Local authorities are currently considering the possibility to provide affected people whose houses has been fully destroyed with new property.

The risk of outbreak of infectious diseases remain with Hepatitis A vaccinations being delivered at the temporary shelters and flooded zones. Urgent food and hygiene needs were covered by the local authorities for the first two to three weeks.



One of the residents in Omsk region who did not want to leave her property that has been flooded and waterlogged.
Photo: Russian Red Cross Society



The scale of flooding in Stavropol Kray region.
Photo: Russian Red Cross Society

Following the allocation of DREF funds, the RRCS is aiming at covering the **remaining food and hygiene needs for a longer period, approx. two to three months**. Since 11 May, the regional branch in Tyumen is sending weekly reports to the RRCS HQ disaster management coordinator.

Abatsky district

Due to the massive flooding on **11 May 2017**, road connection has become disrupted to seven villages: Maksimov, Burdin, Vodolazov, Firsov, Efimov, Bokov, Likhachev. By 23 May, authorities evacuated **65 people**, including 32 children from 194 houses in six settlements being under threat of flooding. The majority of them is accommodated with relatives, while a small portion stay in temporary shelters. As of 7 June, 270 garden plots remain waterlogged in the district.

Vikulovsky district

Vikulovsky district **remains under threat** due to the continuing rains, with the level of water being 1,028 cm as of 7 June. The situation is being observed and data is being updated on a daily basis. A total of 34 houses in the district are waterlogged as of 7 June.

Additional details and full background on the flooding in Tyumen can be found in the [original DREF bulletin issued on 23 May 2017](#).

Summary of the current response

Overview of Host National Society

The RRCS's Tyumen and Omsk regional and Ishim local branches have been assisting the local authorities and emergency agencies in responding to the disaster from the first days onward. A total of **eight RRCS staff and 70 RRCS volunteers** are supporting the needs assessments and evacuations in the three regions of Tyumen, Omsk and Stavropol Kray.

The **Tyumen RRCS regional branch** has distributed food and non-food items to 300 people in the city of Ishim and 431 in the broader Ishim district. This included: a total of 8000 kgs of flour, 3888 kgs of cornflakes, 500 kgs of noodles, 500 kgs of cookies, 698 kgs of cereals and 11,964 litres of drinking water. The company LTD "Yunitreyd" donated five tons of flour and three tons of cornflakes. The branch published six press releases about RRCS's activities and the flood situation. A joint tender will also be held to conduct the necessary procurement together for Tyumen and Omsk region.

The **Omsk RRC regional branch** has announced collection of funds publicly and has mobilized five staff and ten volunteers to support the disaster response. It has also collected and distributed relief items and second-hand clothes to affected people and updated the beneficiary lists.

Collection of funds has also been announced for **Stavropol Kray region**, and local authorities have officially requested the RRCS to provide assistance. The RRCS HQ has prepared the plan of action as included in this Operation Update including logistical aspects. The **RRCS Stavropol regional branch** has several local offices and approx. 30 volunteers. Unfortunately, it currently does not have the required capacity to conduct a disaster response operation of such a scale independently. It will therefore implement this DREF operation with the help of the RRCS HQ and the Regional Disaster Response Team as an auxiliary actor. Local volunteers of the regional branch will help however to organize the distributions.

The RRCS and the IFRC Regional Representation have requested a total of 10,000 litres of drinking water from the Coca-Cola company for the three regions.

The current massive flooding in the region of Stavropol Kray, just as in that of Tyumen, are the **greatest such disaster events in the history of flood observation in Russia** over the last years. The local authorities in both Tyumen and Stavropol Kray consider the RRCS as their main partner for the response and officially requested assistance with humanitarian relief. All RRCS branches closely cooperate and communicate directly with the local EMERCOM units and the RRCS HQ, and through the latter with the IFRC Regional Representation.

Overview of Red Cross Red Crescent Movement in country

The IFRC Regional Representation for Russia, based in Moscow, provides technical and advisory support to the RRCS at HQ level in disaster response and capacity-building. The Regional Representation also ensures overall coordination with the RRCS and the ICRC to deliver effective and coordinated assistance to affected populations. The ICRC's Regional Delegation in Moscow provides capacity-building support to the RRCS in emergency preparedness and response, first aid and dissemination of humanitarian values and fundamental principles.

Red Cross Red Crescent Movement Coordination is ensured by a Movement Coordination Agreement signed between the RRCS, the IFRC and the ICRC. The agreement provides a solid base for overall coordination in case of disasters and delegates the coordination lead role to the RRCS. The Movement Coordination mechanism functions at the leadership level through ad-hoc meetings between the RRCS, the IFRC and the ICRC. There are annual joint planning meetings organized by the IFRC and the ICRC with participation of the RRCS's HQ and branches, as relevant.

Overview of non-RCRC actors in country

There are no international agencies or UN organizations operating in Russia apart from the RCRC Movement actors. The Ministry of the Russian Federation for Civil Defence, Emergencies and Elimination of Consequences of Natural Disasters (EMERCOM) is the leading state agency that provides complex response in case of disasters and other

emergency situations. The Russian Red Cross cooperates with the Russian EMERCOM based on a cooperation agreement that identifies the role of parties in case of disaster events. The representatives of the RRCS branches are members of the State Emergency Commissions at federal and regional level and coordinate their disaster response activities with the relevant regional divisions of EMERCOM. Members of the «Centrospas» and the «Lider» unit are currently working in the affected areas.

Needs analysis, beneficiary selection, risk assessment and scenario planning

Based on rapid joint and follow-on more detailed assessments by the local RRCS branches, local authorities and EMERCOM units between 15 and 30 May 2017, the **following damages occurred and relief and recover needs exist across the three regions.**

Damages	Tyumen region	Omsk region	Stavropol Kray region	Total
# of settlements	20	1	15	36
# of houses	132	21	850	1,003
# of garden plots	6,878	99	2,715	9,692
# of affected people	1,600	189	13,932, out of whom: 2,700 worst-affected	15,721
out of whom: children	205	20	1,254	1,479
elderly	93	65	510	668
# of schools	0	0	1	1
# of social and medical facilities (hospitals, kindergartens)	0	0	5	5
length of roads (km)	27	0	0	27
size of land (hectare)	10,000	0	-	10,000
volume of harvest (tons)	2,000	0	-	2,000

As demonstrated by the assessment data, the **RRCS's immediate food, non-food, shelter and hygiene support remains vital** to alleviate human suffering and meet people's needs affected by the flooding in Tyumen, Omsk and Stavropol Kray regions. Affected people have been receiving some basic assistance from local authorities in terms of means of living. However, authorities' focus will be on the rehabilitation of destroyed houses and payment of compensations which may take approx. two to three months to be fully implemented. In the meantime, affected people need to be urgently assisted however. Due to the risk of water-borne and infectious diseases, as well as the stressor effects of such disaster events, particularly, on children, the elderly and women, the RRC's hygiene promotion, first aid and psychosocial support as and where required also remains highly relevant in all three regions.

Beneficiary selection

Based on the validated needs assessment findings, beneficiary lists are being drawn up in each region jointly by RRCS staff, the RDRT and local authorities according to mutually agreed selection and prioritization criteria. Special attention will be paid to groups who have so far been more vulnerable and most-at-risk than others, such as elderly people, women, children, low-income and large families, families headed by women (including widows) and disabled people. Factors of consideration will include level of vulnerability, socio-economic status, family size and type of head of household (female or male) and risk status. The economic situation and average income level in Tyumen, Omsk and Stavropol Kray regions are different. Tyumen and Omsk are poorer regions and local authorities require RRCS's support. The RRCS will therefore aim at assisting all the 1,600 affected people in Tyumen and all 189 affected people in Omsk. Stavropol Kray is a richer region, however the total number of affected people is also significantly higher. Yet, only part of the affected population needs additional assistance through the RRCS.



One of the residents in Stavropol Kray region who refused to leave his home. Due to his age, he is also among those vulnerable people who will need special attention during beneficiary selection and prioritization.
Photo: Russian Red Cross Society

The IFRC Regional Representation will continue to support the RRCS with all phases of the operation, including the process of beneficiary identification and prioritization.

Risk Assessment

As so far, there are no significant risks and security concerns that have been identified as potentially affecting implementation. The only risk factor is the difficult access to the affected areas as many of the road links have been destroyed. Tyumen region is located over 2000kms from Moscow and Stavropol Kray lies more than 1500kms from the Russian capital. The distance between Tyumen and Ishim districts is also 400kms. The RRCS is expecting EMERCOM's assistance in accessing the affected areas and deploying its relief assistance including manpower.

B. Operational strategy and plan

Overall objective

This DREF operation seeks to ensure the survival and meet the immediate needs of 2,545 families (approx. 4,500 people) affected by the massive flooding in Tyumen, Omsk and Stavropol regions through the provision of basic food and non-food items (bed linen sets, blankets, pillows, means of disinfection, clothes for low-income families), hygiene kits as well as hygiene promotion. The DREF funds will also be used for the replenishment of non-food items that have already been distributed as immediate assistance from the regional Tyumen branch of the RRCS.

Proposed strategy

The operation will continue to have a strong relief focus as so far, providing the affected population with items of basic needs. The RRCS staff and volunteer mobilized will continue to actively participate in the response both supporting the activities of the local authorities and EMERCOM units as well as implementing RRCS's activities. All distributions are being and will continue to be undertaken in close on-the-ground coordination among all actors involved. There is a regular reporting scheme in place, with RRCS regional branches submitting a weekly report on Friday to the RRCS HQ in Moscow about the activities implemented and the flood situation in their respective region.

The types and quantities of relief items that will be procured from DREF support for new distribution in the three regions or for replenishment in the RRCS Tyumen branch's emergency stock are summarized in the following table:

Item	Distribution	Replenishment	Total
Food parcels (1 per family, based on SPHERE minimal standards, one-off distribution)	2,485	60	2,545
Hygiene kits (1 kit per family, one-off distribution)	2,485	60	2,545
Household items (blanket and pillow, 1 set per person)	4,500	0	4,500
Bed linen (1 set per person)	4,430	70	4,500
Household means for disinfection of houses	1,045	0	1,045

The composition of hygiene kits and food parcels is as follows:¹

Composition of hygiene kits		Composition of food parcels	
Towel (70x140 cm)	1 piece	Sugar	2 kg
Toilet soap	1 piece	Wheat flour	4 kg
Soap	2 pieces	Vegetable oil	2 x 0.9 litres
Shampoo	0.4 l	Noodles	1 kg
Toilet paper	2 rolls	Tea	0.2 kg
Tooth paste	0.1 kg tube	Canned beef	4*0.5 kg
Tooth brush	3 items	Canned fish	8*0,25 kg
Sponge	1 item	Oat flakes	2 kg
Detergent 0.5 kg	0.5 kg	Condensed canned milk with sugar	2 x 0.4 kg
Items of feminine hygiene	2 packs	Buckwheat	2 kg
Napkins	1 pack	Rice	2 kg

The RRCS Tyumen regional branch is also planning the distribution of clothes (100 pairs of socks, 250 pairs of gloves and second-hand clothes) and children's toys (100 balls, 80 kites, 50 clockwork toys) as their own contribution (not funded from this DREF allocation).

¹ The contents of the food parcels and hygiene kits have been adapted for Russia based on experience through previous DREF operations.

Operational support services

Human resources

Local Disaster Response Teams from each branch are supporting the relief operation in the affected areas. The 70 trained and equipped volunteers are operating under the guidance of the RRCS HQ and branch staff. One-one dedicated disaster management coordinator and finance officer are engaged in the Tyumen regional, the Ishim local RRCS branch and in the Omsk regional branch. At HQ level, a disaster management operations coordinator, a logistics assistant and a financial officer will be recruited for specifically supporting the Stavropol Kray operations. A Regional Disaster Response Team will also be deployed to assist the RRCS with the distributions and post-distribution monitoring visits. Volunteers receive full insurance coverage as per IFRC standards. The IFRC Regional Representation is providing ongoing technical support with the implementation including human resources.

Logistics and supply chain

Relief items are being procured locally per each respective branch, subject to markets and availability, as per RRCS and IFRC standard procurement procedures. All supporting documentation (minimum of three quotes, approved LSRs, comparative bid analysis and contracts) are duly kept and archived. All procurement files equalling or exceeding CHF 50,000 are validated by the IFRC's logistics management. The IFRC Regional Representation and the regional logistics and procurement coordinator based in Budapest continues to provide the required technical support with procurement procedures and questions.

Information technology (IT)

The RRCS HQ continues to maintain regular communication with its field branches through electronic means as well as mobile network, and in case of reports and pictures, via internet.

Communications

The RRCS is carrying out active communications to provide up-to-date information about the flood situation, the forecasts as well as relief activities undertaken. News articles, press releases, photos and fund collection announcements are being uploaded on the RRCS website and shared with the media. RRCS field staff and volunteers are also available for media interviews as required and with prior coordination with the RRCS communications focal point. The IFRC Regional Representation continues to support the RRCS in building its communications capacities and developing appropriate and compelling communications tools and materials. It is also ensuring support to the RRCS with advocacy efforts aiming at the government and policy-makers for enhanced natural disaster preparedness and response. The IFRC will feature media and human interest stories and key messages related to the RRCS flood relief response and needs on its international website.

Planning, monitoring, evaluation, & reporting (PMER)

The RRCS, the IFRC's Regional Representation and the IFRC Regional Office for Europe are continuously monitoring the implementation of activities and controlling the quality of the relief items before procurement and distribution in all the three regions. In addition, the RRCS, in cooperation with the IFRC regional disaster management team, is overseeing all operational, implementation, monitoring, evaluation and reporting aspects of the operation through the country-wide network of branches and volunteers. The responsibility for day-to-day monitoring lies with the RRCS local branches.

Joint monitoring visits are currently being organized by the IFRC and RRCS monitoring teams to liaise with the local authorities and prepare the tender process and follow-on distribution. These visits will also aim at helping identify and, where possible and required, resolve potentially emerging implementation challenges and issues. There will be joint visits to Tyumen and Omsk (located near each other) and to Stavropol Kray (located in a different geographic zone). In addition to the regular monitoring, situation in the field is being reported within the RRCS on a daily and weekly basis and to the IFRC on a monthly basis, focusing on implementation progress, changes in the context affecting programming, particular problems, constraints or unmet needs.

At the end of the operation, a 'lessons learned' exercise will be conducted jointly by the RRCS and the IFRC to ensure that all operational experience and lessons from both the preparedness and the response phase are captured and utilized and contribute to developing the RRCS, the IFRC and partners' capacities. The 'lessons learned' workshop will include staff and volunteers who were involved in the operation.

The operation is expected to be completed by 11 August 2017, three months after which a final report will be published on the IFRC website.

Administration and Finance

The RRCS will ensure the proper use of financial resources in accordance with the conditions set out in the Memorandum of Understanding signed between the RRCS and the IFRC. The IFRC will ensure that all allocated financial resources are managed in full compliance with respective IFRC standards and DREF guidelines.

C. Detailed Operational Plan

Programming / Areas Common to all Sectors

Water, sanitation and hygiene; Emergency shelter and household items; Food security, nutrition and livelihoods			
Outcome 1: Continuous and detailed assessment and analysis is used to inform the design and implementation of the operation, and lessons learnt are drawn from the implementation.	Outputs		% of achievement
	Output 1.1: Initial and continuous needs assessment are updated following consultation with beneficiaries and responding agencies.		%
Activities	Is implementation on time?		% progress (estimate)
	Yes (x)	No (x)	
Conduct rapid assessments as needed in the evolving flood situation	Yes		100%
Conduct more detailed assessment in selected communities	Yes		67% (completed in Tyumen and Omsk, ongoing in Stavropol Kray)
Develop a detailed action plan for the implementation	Yes		100%
Mobilize 70 volunteers for the implementation of the activities	Yes		80% (increased from 30 volunteers)
Monitoring visits by joint teams of RRCS headquarters and IFRC	Yes		0% (first visit due in the coming weeks)
In-country transport of relief items as per distribution plans	Yes		70 %
Output 1.2: Lessons learnt are captured from the operation and incorporated into preparedness planning for coming seasons			
To conduct a 'lessons learned' workshop	Yes		0% (due at the end of operation)
Progress towards outcomes			
See all details included above under the section ' <i>Summary of response</i> ' and sub-section ' <i>Needs analysis, beneficiary selection, risk assessment and scenario planning</i> '. More detailed reporting will be included upon further operational progress covering a longer implementation time-frame.			

Water, sanitation, and hygiene promotion

Needs analysis: Most residents affected by the flooding remain under **unsatisfactory sanitary conditions**, with limited access to clean water and sanitation. Many people are staying in their damaged homes and do not have proper access to clean water and personal hygiene. The risk of water-borne diseases and epidemics may increase. The affected population does not have adequate hygiene supplies, such as soap, tooth paste and tooth brush, etc. **Hygiene kits** to be distributed contain toilet soap, washing powder, towel, toilet paper, toothpaste and toothbrush, shampoo, and disinfection powder and are **designed for a one-month period**. **Psychosocial support** and **first aid** will also be provided to people (**through RRCS own resources**) when necessary.

Clean drinking water in Tyumen and Omsk regions is being provided by Coca Cola Russia based on its ongoing cooperation with the IFRC. In the region of Stavropol, drinking water is being provided by the local authorities. In addition to the RRCS, local authorities are also distributing hygiene kits. Health promotion is being conducted by local health institutions in cooperation with the local Red Cross branches in Tyumen and Tomsk.

Water, sanitation, and hygiene promotion			
Outcome 1: The risk of water and sanitation related diseases reduced through provision of access to personal and family hygiene to reduce the risk of infection diseases and hygiene promotion.	Outputs		% of achievement
		Output 1.1: Provision of hygiene kits to 4,500 people (2,545 families).	
Activities	Is implementation on time?		% progress (estimate)
	Yes (x)	No (x)	
Conduct detailed emergency needs assessments	Yes		100%
Prepare beneficiary list together with local authorities	Yes		67% (completed in Tyumen and Omsk, ongoing in Stavropol Kray)
Conduct monitoring of beneficiary list	Yes		0%
Procure selected items, transport and pre-position stocks	Yes		0%
Transport and distribute hygiene kits among beneficiaries	Yes		2,36% (of target beneficiaries received hygiene kits)
Hygiene awareness-raising	Yes		67% (completed in Tyumen and Omsk, ongoing in Stavropol Kray)
Control supply movements from point of dispatch to end user	Yes		0% (Due after closing of procurement)
Monitor the relief activities and provide reporting on relief distributions	Yes		100%
Progress towards outcomes			
<p>One part of the hygiene kits has been distributed in Tyumen and Omsk regions using the RRCS's own resources. Every Friday, the RRCS Tyumen and Omsk branches send in a weekly report about the completed activities and the flood situation. The RRCS Stavropol Kray branch does not have such level of resources at the moment. See additional details included above under the section 'Summary of response' and sub-section 'Needs analysis, beneficiary selection, risk assessment and scenario planning'. More detailed reporting will be included upon further operational progress covering a longer implementation time-frame.</p>			

Emergency shelter and household items

Needs analysis: Many homes have been damaged by the massive flooding. The population has lost almost all of their belongings, including bedding and clothing. The affected population needs bedding sets and basic food assistance.

Shelter and settlements			
Outcome 1: The Russian Red Cross Society distributed non-food assistance to affected population under national coordination mechanism.	Outputs		% of achievement
		Output 1.1: 4,500 beneficiaries (2,545 families) receive basic emergency non-food items (blankets, pillows, bed linen)	

Activities	Is implementation on time?		% progress (estimate)
	Yes (x)	No (x)	
Conduct detailed emergency needs assessments	Yes		100%
Prepare lists of beneficiaries together with local authorities	Yes		67% (completed in Tyumen and Omsk, ongoing in Stavropol Kray)
Conduct monitoring of beneficiary lists	Yes		0%
Procure selected items	Yes		0%
Transport and distribute items to beneficiaries	Y		0%
Control supply movements from point of dispatch to end user	Yes		0% (Due after closing of procurement)
Monitor the relief activities and provide reporting on relief distributions	Yes		100%
Progress towards outcomes			
Every Friday, the RRCS Tyumen and Omsk branches send in a weekly report about the completed activities and the flood situation. The RRCS Stavropol Kray branch does not have such level of resources at the moment. See additional details included above under the section 'Summary of response' and sub-section 'Needs analysis, beneficiary selection, risk assessment and scenario planning'. More detailed reporting will be included upon further operational progress covering a longer implementation time-frame.			

Food security, Nutrition, and Livelihoods

Food security, Nutrition, and Livelihoods			
Outcome 1: The Russian Red Cross distributed supplementary food assistance to affected population under national coordination mechanism.	Outputs		% of achievement
	Output 1.1: 4,500 beneficiaries (2,545 families) receive supplementary food parcels.		
Activities	Is implementation on time?		% progress (estimate)
	Yes (x)	No (x)	
Conduct detailed emergency needs assessment	Yes		100%
Identification of families to receive food assistance	Yes		67% (completed in Tyumen and Omsk, ongoing in Stavropol Kray)
Conduct monitoring of beneficiary lists		No	0%
Local procurement, transportation and distributions of food parcels (one per family)	Yes	No	16,24% (of target beneficiaries received food parcels)
Control supply movements from point of dispatch to end user	Yes		0% (Due after closing of procurement)
Monitor the relief activities and provide reporting on food relief distributions	Yes		100%

Progress towards outcomes

The RRCS Tyumen branch distributed humanitarian relief to 300 people in Ishim city and 431 people in Ishim district, including 8000 kgs of flour, 3888 kgs of cornflakes, 500 kgs of noodles, 500 kgs of cookies, 698 kgs of cereals and 11,964 litres of water. The RRCS Omsk branch distributed 10.000 litres of water.

See additional details included above under the section 'Summary of response' and sub-section 'Needs analysis, beneficiary selection, risk assessment and scenario planning'. More detailed reporting will be included upon further operational progress covering a longer implementation time-frame.

D. Budget

The detailed revised budget is included below. To meet all previous and newly emerged humanitarian needs, the budget has been **increased from CHF 119,184 to CHF 295,697** reflecting the **expanded volume of relief activities and additional resources** required.

Contact information

For further information specifically related to this operation please contact:

Russian Red Cross Society:

- Rasia Lukuttsova, President
phone: +7 495 126 7571; email: mail@redcross.ru
- Alexander Kudakaev, Head of Disaster Management Department
phone: + 7 985 761 66 31; email: kudakaev@redcross.msk.ru
- Anastasia Teneta, Specialist of International Department, Disaster Preparedness Coordinator
phone: +7 926 555 99 68; email: n.teneta@mail.ru , international@redcross.ru

IFRC Regional Representation in Russia:

- Dr Davron Mukhamadiev, Regional Representative
phone: + 7 495 126 15 66; email: davron.mukhamadiev@ifrc.org

IFRC Regional Office for Europe:

- Ruben Romero, Disaster Management Coordinator
phone: +36 1 888 45 05; email ruben.romero@ifrc.org

IFRC Secretariat Geneva

- Susil Perera, Senior Officer, Response and Recovery
phone: +41 22 730 4947; email: susil.perera@ifrc.org



[Click here](#)

1. Click [here](#) to see the revised budget
2. Click [here](#) to return to the title page

How we work

All IFRC assistance seeks to adhere to the [Code of Conduct](#) for the International Red Cross and Red Crescent Movement and Non-Governmental Organizations (NGOs) in Disaster Relief and the [Humanitarian Charter and Minimum Standards in Humanitarian Response \(Sphere\)](#) in delivering assistance to the most vulnerable. The IFRC's vision is to inspire, **encourage, facilitate and promote at all times all forms of humanitarian activities** by National Societies, with a view to **preventing and alleviating human suffering**, and thereby contributing to the maintenance and promotion of human dignity and peace in the world.

The IFRC's work is guided by Strategy 2020 which puts forward three strategic aims:



Save lives,
protect livelihoods,
and strengthen recovery
from disaster and crises.



Enable **healthy**
and **safe** living.



Promote **social inclusion**
and a culture of
non-violence and peace.

DREF OPERATION

06/06/2017

Russia Massive flood in the Tyumem region of Russia

Budget Group	DREF Grant Budget CHF
Shelter - Relief	
Shelter - Transitional	
Construction - Housing	
Construction - Facilities	
Construction - Materials	
Clothing & Textiles	135,000
Food	50,900
Seeds & Plants	
Water, Sanitation & Hygiene	43,265
Medical & First Aid	
Teaching Materials	
Utensils & Tools	
Other Supplies & Services	4,180
Cash Disbursements	
Total RELIEF ITEMS, CONSTRUCTION AND SUPPLIES	233,345
Land & Buildings	
Vehicles	
Computer & Telecom Equipment	
Office/Household Furniture & Equipment	
Medical Equipment	
Other Machinery & Equipment	
Total LAND, VEHICLES AND EQUIPMENT	0
Storage, Warehousing	
Distribution & Monitoring	3,000
Transport & Vehicle Costs	3,000
Logistics Services	
Total LOGISTICS, TRANSPORT AND STORAGE	6,000
International Staff	5,000
National Staff	
National Society Staff	16,650
Volunteers	6,105
Total PERSONNEL	27,755
Consultants	
Professional Fees	
Total CONSULTANTS & PROFESSIONAL FEES	0
Workshops & Training	4,000
Total WORKSHOP & TRAINING	4,000
Travel	4,000
Information & Public Relations	
Office Costs	900
Communications	1,500
Financial Charges	150
Other General Expenses	
Shared Office and Services Costs	
Total GENERAL EXPENDITURES	6,550
Partner National Societies	
Other Partners (NGOs, UN, other)	
Total TRANSFER TO PARTNERS	0
Programme and Supplementary Services Recovery	18,047
Total INDIRECT COSTS	18,047
TOTAL BUDGET	295,697