



Emergency Plan of Action (EPoA) Egypt: Palestine Complex Emergency

 International Federation
of Red Cross and Red Crescent Societies

DREF Operation n°	MDREG018	Glide n°:	<u>OT-2021-000060-EGY</u>
Date of issue:	29/05/2021	Expected timeframe:	4 months
		Expected end date	30/09/2021
Category allocated to the of the disaster or crisis: Yellow			
DREF allocated: CHF 195,641CHF			
Total number of people affected:	3,000,000	Number of people to be assisted:	20,000 (direct and indirect)
Provinces affected:	Gaza, Rafah Crossing Point	Provinces/Regions targeted:	Gaza, Rafah Crossing Point
Operating National Society: Egyptian Red Crescent Headquarter - 27 branches in 27 Governorates and more than 30,000 volunteers nationwide			
Red Cross Red Crescent Movement partners actively involved in the operation: International Federation of Red Cross and Red Crescent Societies (IFRC), International Committee for the Red Cross (ICRC), and Partner National Societies			
Other partner organizations actively involved in the operation: Egyptian public authorities, UN agencies, and local Non-Governmental Organisations.			

A. Situation analysis

Description of the disaster¹

Twelve days of hostilities have resulted in a dire humanitarian situation in Gaza, putting the lives and livelihoods of some 1.7 million Palestinians in the Gaza Strip at risk. According to the United Nations, 242 Palestinians were killed in Gaza between 10 May and the start of the ceasefire on 21 May, including 66 children and 38 women². In addition, the number of internally displaced people has increased to 91,000. There are still roughly 1,000 people whose homes have been demolished or severely damaged. Concerns have been raised about the spread of COVID-19 among vulnerable persons huddled in overcrowded shelters and the healthcare system's inability to cope.

The hostilities have also wreaked havoc on Gaza's vital infrastructure disrupting hundreds of thousands of people's access to electricity, fuel, water, sanitation, and hygiene services.

Electrical power outages and the damage to the Gaza Ministry of Health Central Laboratory, which performs COVID-19 testing, have hampered health services in dozens of Gaza medical centres. Hundreds of structures and residences have been destroyed, damaged, or rendered uninhabitable.

The land port of Rafah is the only gate at the Egyptian-Palestinian border crossing. It opened a day earlier than intended to allow students, passengers, and injured individuals and their families to pass through. On a daily basis, roughly 200 passengers travel by, except for Friday and Saturday.

The Egyptian Ministry of Health (MoH) has dispatched roughly 160 ambulances to the border in preparation for the arrival of casualties. A medical committee from MoH was present at the border crossing to evaluate the casualties as they arrived and distribute them among three designated hospitals in North Sinai with cases being sent to Cairo if more

¹ In response to the complex emergency, IFRC launched CHF 1million [DREF](#) for Palestine

²<https://news.un.org/en/story/2021/05/1092572>;

<https://reliefweb.int/report/occupied-palestinian-territory/un-releases-us225-million-rising-humanitarian-needs-gaza>

medical assistance is required. The Egyptian Ministry of Health and the Palestinian Ministry of Health work closely together to transfer cases that require advanced or additional medical attention.

The Rafah Gate has remained open for humanitarian aid and civilians crossing to Gaza till now. Although the number of people entering has lessened since the ceasefire on May 21st, ERC is still responding to the affected people who have come through from Gaza and are continuing to come, with the possibility of scaling up if the situation worsens.

ERC, in coordination with local authorities at the border, is assisting passengers, injured people, and relatives in obtaining the necessary documents at the port, as well as providing them PFA and light meal.

In response to the clashes in Gaza, the Egyptian Red Crescent (ERC) opened 24-hour operations centers at its headquarters, North Sinai, and Ismailia branches in July 2014 to provide humanitarian aid to Palestinians. Around 500 tons of humanitarian aid (medicines, medical supplies, relief items, and food) were supplied by ERC, as well as four ambulances and fifteen cars provided by other movement partners, international organizations, and governments. The ERC's role in coordinating relief support to Gaza in collaboration with the PRCS and the Palestinian Ministry of Health, including procurement, customs clearance at borders, and direct transfer by ERC to Palestine, remains crucial.

Summary of the current response

Overview of Operating National Society Response Action

From the first day of the escalation of hostilities in Gaza, the Egyptian Red Crescent (ERC) had raised its alert at the Central Emergency Operation Centre (CEOC) at the headquarter and activated its Emergency Operation Center in North Sinai Branch. ERC had launched a wide national donation campaign to receive all types of humanitarian assistance. ERC had mobilized its volunteers and staff to provide immediate humanitarian assistance, working in close coordination with the Egyptian authorities. The ERC has assisted in transporting more than 28 injured people to medical facilities and treatment in Egypt (last update 22 May 2021).




Figure 1 &2: ERC volunteers packing the medical supplies and emergency relief items to be delivered to PRCS. **Credit: ERC**

The ERC had assisted the Palestinian Red Crescent Society (PRCS) with two donation convoys of medical supplies and humanitarian assistance. In addition, ERC coordinated and channelled more than 614 tons of humanitarian assistance from various local actors in Egypt to the PRCS (last update 21 May 2021).

In order to facilitate the delivery of relief items and medical equipment, the ERC maintains regular contact with the authorities, as well as with the PRCS and other Red Cross Red Crescent National Societies and local NGOs and humanitarian organisations. Other partner National Societies of Kuwait, Turkey, and Qatar supported in providing further in-kind support from, and others from the Movement and other partners have expressed interest in contributing funds to the humanitarian response. The ERC has facilitated the entry of hundreds of metric tons of relief and medical supplies into Gaza. In addition, several teams of ERC volunteers from the El-Arish North Sinai Red Crescent branch who have

been trained on relief operations, psychological support and restoring family links and health promotion were divided into four groups: one group at the cross border for loading and unloading, one group to assist the injured people and their relatives to finalize the documents at the border, provide Psychological First Aid (PFA), spread COVID-19 health awareness messages and distribute hygiene kits; the third group for visiting the wounded people in hospitals and coordinating with the Ministry of Health to provide medical assistance such as medication, walker and wheelchairs, as well as PFA, clothes and phone calls to ensure the communication with their families in Gaza; and the fourth group for providing PFA, accommodation, meals, clothes and phone calls for their relatives. These include around 28 families.



Figures 3,4: ERC volunteers assisting in the sterilization and disinfection of the passenger lounge at Rafah ground port – North Sinai. **Credit: ERC**



Figures 5,6: ERC volunteers assisting the Palestinian passengers at Rafah ground port. **Credit: ERC**



Figures 7,8: ERC volunteers delivering medical aid and emergency relief supplies to PRCS. **Credit: ERC**



Figure 9: ERC volunteers on their way to the AL Arish hospital to deliver the personal and hygiene kits and to provide PSS to the injured and their families. **Credit: ERC**

Overview of Red Cross Red Crescent Movement Actions in-country

ERC has been coordinating with International Federation of Red Cross and Red Crescent Societies (IFRC) Regional office since the first day of hostilities in order to coordinate the efforts of the Red Cross Red Crescent National Societies who have expressed an interest in providing donations to PRCS based on their needs. In addition, the ERC is being supported in their current response by holding regular calls with the regional office's technical leads.

ERC is also coordinating with the International Committee of the Red Cross (ICRC) mission in Egypt to provide assistance to the ERC – North Sinai branch by enhancing its capacity of the EOC and providing PPEs for volunteers. Also, the ICRC is providing technical support to ERC teams on Help the Helpers for the volunteers as well as close coordination with RFL teams.

Overview of other actors' actions in-country

Based on a Memorandum of Understanding with the International Organization for Migration (IOM) mission in Egypt, the ERC will be able to scale up and enhance the capacities of North Sinai ERC medical clinics by providing medical supplies and equipment's to be able to provide the medical services to injured people in the event of a pressure on the MoH, as well as to provide medical services for the relatives who might have a medical illness, especially that MoH is not covering the medical services for the relatives. ERC, in collaboration with IOM, will provide assistance at the Rafah border crossing to people and families of non-Palestinian nationalities who work and live in Gaza.

ERC is leading the coordination with the international and local NGOs and actors for channelling humanitarian assistance to PRCS and as well the donation funds that ERC will do local procurement based on the needs of PRCS and channel to PRCS.

Needs analysis, targeting, scenario planning, and risk assessment

Needs analysis

Over 200 Palestinians were killed, landmark buildings in Gaza were destroyed, and the strip's civic infrastructure was bombed. Many families have lost their sole breadwinners, thousands have lost their jobs and businesses with hospitals bombed, hundreds of the injured and sick are in need of urgent medical assistance. Power and water supply need to be restored and the sanitary system needs to be installed.

As the Rafah gate remains open for the entry of humanitarian support to Gaza and people crossing to Egypt, many of the injured are in need of medical treatment in Egypt, and families need to accompany these patients. The medical services need to be supported with vehicles and medicines to be able to provide assistance to these people, also there is a need to transport the patients to the hospitals for treatment from the gate. In addition, the families of the patients are in need of accommodation and basic food and hygiene assistance during their stay in Egypt.

ERC has been responding since the onset of the situation, however as the Rafah gate opened, the needs have significantly increased with the number of injured people arriving from Gaza. Therefore the National Society is in need of the DREF support to replenish their expenses during the past 10 days and also to continue providing support to the patients and their families for the coming period.

The Egyptian government announced that ERC is the sole institution that channels donations to PRCS, as per the ERC mandate. ERC had received requests to channel donations from Movement and non-movement partners as well as international and local NGOs as well as humanitarian actors to PRCS. The ERC intends to maintain its border coordination efforts and teams in order to assist the in-kind donation channeling.

Targeting

Based on projections of the numbers of the injured people and their relatives who have arrived in Egypt in the last 4 days, the coordination with the Egyptian MoH and Palestinian MoH as well as PRCS and ERC in Gaza will expect to transfer between 160 and 300 injured people in critical condition, where the ERC will target around 300 injured people and their relatives. According to the coordination meeting led by ERC with Egyptian MOH, Palestinian MoH in Gaza, and PRCS, there is damage for the main laboratory that provides COVID-19 testing for Palestinian passengers crossing the border, making it difficult for them to obtain the PCR certificate before entering Egypt, increasing the passengers' vulnerabilities. Where the Egyptian MoH had requested ERC assistance with the COVID-19 rapid test at the border and in raising awareness about COVID-19. On a daily basis, approximately 200 passengers cross the border; the border is open from Sunday to Thursday, with Friday and Saturday off. Based on the current operations, ERC will continue to operate for about four months in the upcoming period with around 500 volunteers from various teams.

Scenario planning

Scenario	Consequence	Potential Response
Continued ceasefire holding in Gaza between Israeli and Palestinian in Gaza occupied East Jerusalem and the rest of the West Bank	<p>Needs assessment for the humanitarian needs will be carried out by PRCS in order to obtain a precise figure.</p> <p>Triaging for the injured people and more cases will be transferred to Egyptian health facilities.</p> <p>The COVID-19 pandemic as well as a spike in cases as people congregate in shelters and extended family homes would exacerbate the already strained health system. More families will be displaced to Egypt as a result of the loss of their homes, putting a greater demand on humanitarian aid. More donations and humanitarian assistance will be identified from different NGOs and will be directed to ERC for channelling to PRCS.</p>	<p>ERC teams to remain on the other side of the border to strengthen volunteer mobilization for relief, PSS, health promotion, and RFL.</p> <p>ERC clinics in North Sinai to provide medical care to those who have been injured and their families.</p> <p>Increase logistical capacity, including procurement, warehouse capacity, and fleets, to respond effectively.</p> <p>Maintain collaboration with the Movement and non-movement partners as well as Egyptian authorities.</p>

Operation Risk Assessment

ERC is a trusted humanitarian organization and auxiliary to the public authority. In response to the crisis in the shadow of COVID-19, the ERC will continue to apply operational safety and security measures during its operations to ensure that it maintains supporting the affected population, as much as possible without putting its staff at risk.

The ERC CEOC constantly monitors the situation and maintains communication with the local authorities and government agencies in order to assess the context and position of the affected population.

B. Operational strategy

Overall Operational objective:

The overall objective of the operation is to provide support to approximately 300 injured people and their family members while their treatment in Egypt, and also to replenish the expenditures of the Egyptian Red Crescent to respond to the needs of the people crossing Rafah gate.

The ERC plays a critical role as a partner with the Government and local authorities. It is vital that the ERC is supported in its humanitarian assistance effort to deliver relief and medical items and supplies to Gaza

To date, ERC activities have been centred on transporting aid and medical supplies to Gaza as well as providing psycho-social support to the wounded Palestinians who have been evacuated to the Egyptian hospitals. Medical evacuation of injured persons is the responsibility of the Egyptian Ministry of Health.

Human resources

An Operations Coordinator will be hired by the Egyptian Red Crescent for three months to manage the DREF operation and to liaise with the internal thematic and technical people responsible for the implementation of the activities. The IFRC MENA Regional Office will coordinate with the ERC to ensure the quality of the implementation by offering technical support to enhance the ERC plan and as well to provide technical guidance and assistance if needed.

Logistics and procurement

The ERC will proceed with the procurement of all items and financial services aligned with the IFRC procurement regulations and standards (with the support of the Global Humanitarian Services and Supply Chain (GHS & SCM) team). For all procurement with a total value equivalent to or more than CHF 50,000, and or any procurement involving drugs, medical supplies, and PPE, the complete file will be validated by IFRC (GHS & SCM) before placing an order or signing a contract.

Communications

Adequate visibility for donors and the IFRC will be ensured, including wherever possible, a high profile in national media. Throughout the relief operations, photographs highlighting the contribution of donors will be taken and made available to donors. The ERC will produce regular updates, an interim progress report to the Red Cross and Red Crescent Movement, National Societies, as well as non RCRC partners and government ministries, UN agencies, non-governmental organizations, and ERC branches.

The ERC maintains a regular flow of timely and accurate information between the field and other major stakeholders through its headquarters CEOC and EOC at its North Sinai branch. These regular updates are provided and communicated to the IFRC, which is vital for fundraising, advocacy, and maintaining the public profile of emergency operations.

Security

The ERC will coordinate with the national authorities at central and governmental levels to make sure their volunteers have movement clearance. ERC will provide its volunteers with PPEs for them to be able to undertake safely their mission.

Planning, monitoring, evaluation, & reporting (PMER)

ERC will lead monitoring and evaluation, and reporting aspects of the present operation in North Sinai through its branch and volunteers along with the HQ PMER unit. IFRC, through its regional office, will provide technical support in programme management to ensure the operational objectives are met. Reporting on the operation will be carried out in accordance with the IFRC DREF minimum reporting standards. Regular updates will be issued during the operation's reporting timeframe and a final report will be issued within three months from the end of the operation. An M&E framework will be developed for this operation to monitor the progress against the planned results and targets.

The Regional Office will train the ERC staff and volunteers, engaged in this operation, on evidence-based reporting standards required to uphold accountability through this operation. A lesson learned workshop will be organized at the end of the operation and a report will be subsequently published.

Protection Gender and Inclusion (PGI)

Acknowledging that women, girls, men, and boys with diverse ages, disabilities, and backgrounds have very different needs, risk, and coping strategies, the operation will pay particular attention to the protection and inclusion of vulnerable groups.

Community engagement and accountability (CEA)

CEA will be mainstreamed throughout the intervention to guarantee maximum and meaningful participation of the affected communities. This will start with the needs assessment to the humanitarian needs where people's views will be analysed and utilized to draw the design of activities. A feedback mechanism including, help desk (for information provision, complaints, and general feedback) and a hotline only if relevant will be put in ERC centres for recipients of different ERC services to provide direct feedback. For the purpose of clarity and for a good flow of information, clear roles and responsibilities will be agreed upon with representatives, community leaders and committees and information will be shared widely about selection criteria, distribution processes, and response activities with the whole community. The selection process of people to be reached will be clearly communicated to all affected people.

Risk Communication and Community Engagement activities in regards to COVID-19 (health awareness-raising and information provision, rumour management, FAQs) will also be designed in coordination with the Community health unit and disseminated among the affected population in an attempt to mitigate the spread of COVID-19.

C. Detailed Operational Plan



Shelter

People targeted: 300 people
Requirements (CHF): 55,913

Needs analysis: It is expected to have injured cases in Gaza to be transported to Egypt for medical care and follow-up with their other family members, with the ERC already funding the lodging of 21 families in North Sinai.

Risk analysis: Housing services will be provided according to the needs of the relatives, as some may already be staying with their families or wish to stay in the hospital to assist their injured family member.

Population to be assisted: The targeted housing service will be provided for around 300 injured people and their relatives, with each family's average stay in Egypt during the injured people's medical treatments being around 7 days. The housing services are worth a value of CHF 25 for a single day's stay.

Programme standards/benchmarks: The activities will seek to meet sphere standards in light of COVID-19.

P&B Output Code	Shelter Outcome 1: Communities in disaster and crisis-affected areas restore and strengthen their safety, well-being, and longer-term recovery through shelter and settlement solutions	# of people provided with safe, adequate, and durable recovery shelter and settlement assistance. (Target: 300)															
		# of people assisted with housing. (Target: 300) # of people reached with blankets, mattresses, and pillows. (Target: 300)															
Activities planned Week		1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16
AP005	Coordination with other relevant sectors for integrated programming																
AP005	Coordination with government and other stakeholders																
AP005	Analysis of the local market to identify availability/access to shelter and household items																
AP005	Distribution of the shelter and household items to the affected population																
AP005	Monitoring of the use of distributed shelter and household items and/or cash																
AP005	Evaluation of the shelter support provided																



Livelihoods and basic needs

People targeted: 600 people

Requirements (CHF): 25,560

Needs analysis: Around 150–300 injured patients and their relatives are expected to be transferred to Egyptian hospitals to complete their treatment. During their stay, ERC will continue to provide meals, clothing, and other necessary necessities.

Population to be assisted: all the injured people and relatives will be assisted to receive their basic needs and livelihood. ERC is providing the basic needs based on the list of their requirements, with a value of CHF 40 for each individual.

Programme standards/benchmarks: The activities will seek to meet sphere standards in light of COVID-19.

P&B Output Code	Livelihoods and basic needs Outcome 1: Communities, especially in disaster and crisis-affected areas, restore and strengthen their livelihoods	# of targeted people whose livelihoods are <restored to, improved>. (Target: 600)															
	Livelihoods and basic needs Output 1.2: Basic needs assistance for livelihoods security including food is provided to the most affected communities	# of people reached with basic needs. (Target: 600)															
	Activities planned Week	1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16
AP008	Basic livelihoods/ food distribution																



Health

People targeted: 600 people

Requirements (CHF): 43,772

Needs analysis: According to the coordination meeting led by ERC with Egyptian MOH, Palestinian MoH in Gaza, and PRCS, there is damage for the main laboratory that provides COVID-19 testing for Palestinian passengers crossing the border, making it difficult for them to obtain the PCR certificate before entering Egypt, increasing the passengers' vulnerabilities. Where the Egyptian MoH had requested ERC assistance with the COVID-19 rapid test at the border and in raising awareness about COVID-19. Daily, approximately 200 passengers cross the border; the border is open from Sunday to Thursday, with Friday and Saturday off. In addition, the ERC is delivering MHPSS to the injured and their families, as well as sanitary kits once they arrive at the border. During their stay in Egypt, the ERC will cover the medical costs for the relatives. ERC will also respond to their needs, which go beyond the Egyptian Ministry of Health's capabilities, such as drugs, a walker, or a wheelchair. During their stay, ERC volunteers continue to provide MHPSS and RFL services to the impacted people regularly. In addition, as part of the COVID-19 prevention steps, ERC is disinfecting the Rafah cross bridge.

Population to be assisted: This operation aims to support ERC in responding to the affected people who have arrived in Egypt. Only passengers crossing the border on a daily basis from Palestine to Egypt will be able to get a PCR COVID19 fast test from ERC. The Egyptian Ministry of Health has stated that they will only accept injured people and their relatives who do not have a PCR – COVID-19 certificate.

Programme standards/benchmarks: The activities will seek to meet sphere standards in light of COVID-19.

P&B Output Code	Health Outcome 1: The immediate risks to the health of affected populations are reduced through improved access to medical treatment	# of people reached through NS emergency health management programmes. (Target:600)															
	Health Output 1.1: The health situation and immediate risks are assessed using agreed guidelines	# of people reached with medical services. (Target: 600)															
	Activities planned Week	1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16
AP022	In coordination with health authorities, undertake detailed assessments to identify health needs, number/type/location of injured people, and/or medical service gaps for the affected people.																
P&B Output Code	Health Output 2.2: Clinical management of identified cases reduces the impact and spread of the disease/outbreak	# of people provided with clinical health care services during emergencies. (Target: 600)															
	Activities planned Week	1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16
AP022	Quality assurance of clinical services																
AP022	Procurement and deployment of required equipment and medical supplies																
AP022	Deployment of human resources for medical interventions & medical aids for injured people for recovery and rehab																
P&B Output Code	Health Output 4.6: Improved knowledge about public health issues among [target population] in [area].	# of people reached through health awareness. (Target: 600)															
	Activities planned Week	1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16
AP021	CBHFA volunteers are identified and activated for emergency response																
AP021	Health and hygiene promotion campaigns on prevention and control of COVID-19																
AP021	Reproduce and distribute IEC materials on community-based disease prevention, epidemic preparedness, and health promotion.																
AP084	CEA activities to promote community-based disease control and health promotion																
	Provide PCR – COVID-19 rapid test for passengers.																

P&B Output Code	Health Outcome 6: The psychosocial impacts of the emergency are lessened	# of people reached to reduce the psychosocial impacts of the event. (Target: 600)															
	Health Output 6.1: Psychosocial support provided to the target population as well as to RCRC volunteers and staff	# of people reached through psychosocial support. (Target: 600)															
		1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16
AP023	Assessment of PSS needs and resources available in the community																
AP023	Provide PSS to people affected by the crisis/disaster																
AP023	Provide PSS to staff and volunteers																



Water, sanitation, and hygiene

People targeted: 600 people

Requirements (CHF): 15,975

Needs analysis: As a result of the escalation of hostilities and the looming threat of COVID-19, and with a round of 91,000 IDPs, the injured and their families may have already been exposed to COVID-19. Because the healthcare system and the laboratory in charge of PCR COVID-19 testing were both damaged, the passengers and affected people who arrived in Egypt did not have access to a PCR test. Further hygiene and protective measures are needed to avoid the risk of COVID-19 transmission during the passage, especially that these people have not been able to do PCR tests due to the damage of laboratories.

Population to be assisted: The ERC will provide COVID-19 prevention measures as well as disinfection and hygiene kits. This will help in the reduction of COVID-19 transmission among passengers as well as in the community.

Programme standards/benchmarks: The activities will seek to meet sphere standards in light of COVID-19.

P&B Output Code	WASH Output 1.4: Hygiene promotion activities which meet Sphere standards in terms of the identification and use of hygiene items provided to target population	# of developed hygiene communication plan. (Target: 1)															
	Activities planned Week	1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16
AP030	Select target groups, key messages, and methods of communicating with beneficiaries (mass media and interpersonal communication).																
AP030	Develop a hygiene communication plan. Train volunteers to implement activities from the communication plan.																
AP030	Design/Print IEC materials																
P&B Output	WASH Output 1.5: Hygiene-related goods (NFIs) which meet Sphere standards and training on how to use those goods is provided to the target population	# of people reached with hygiene kits. (Target: 600)															

Code	Activities planned Week	1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16
AP030	Determine the needs for hygiene NFIs, including soap, water storage, and menstrual hygiene for each community based on health risks and user preference in targeted communities in coordination with the WASH group or cluster.																
AP030	Distribute hygiene kits, sufficient for 2 weeks to the affected people.																
AP030	Monitor use of hygiene kits and water treatment products and user's satisfaction through household surveys and household water quality tests.																

Strategies for Implementation

Requirements (CHF): 54,421

P&B Output Code	S1.1: National Society capacity building and organizational development objectives are facilitated to ensure that National Societies have the necessary legal, ethical and financial foundations, systems and structures, competences and capacities to plan and perform	# of NS providing an audited financial statement. (Target: 1)															
	Output S1.1.4: National Societies have effective and motivated volunteers who are protected	# of volunteers mobilized and engaged in this DREF operation. (Target: TBD)															
	Activities planned Week	1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16
AP040	Ensure that volunteers are insured																
AP040	Provide complete briefings on volunteers' roles and the risks they face																
AP040	Provide psychosocial support to volunteers																
AP040	Ensure volunteers are aware of their rights and responsibilities																
AP040	Ensure volunteers' safety and wellbeing																
AP040	Ensure volunteers are properly trained																
AP040	Ensure volunteers' engagement in decision-making processes of respective projects they implement																
P&B Output Code	Output S2.1.4: Supply chain and fleet services meet recognized quality and accountability standards	Standardized warehousing system is in place. (Target: yes)															
	Activities planned Week	1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16
AP050	Warehousing, goods reception, forwarding, fleet, fuel costs,																

P&B Output Code	Outcome S2.2: The complementarity and strengths of the Movement are enhanced	# of large-scale emergencies requiring a Movement response where joint coordination tools and mechanisms are in use within the Movement response. (Target: 1)															
	Output S2.2.1: In the context of large-scale emergencies the IFRC, ICRC and NS enhance their operational reach and effectiveness through new means of coordination.	Movement coordination mechanism is activated. (Target: Yes)															
	Activities planned Week	1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16
AP051	SMCC and movement coordination																
P&B Output Code	Outcome S3.1: The IFRC secretariat, together with National Societies uses their unique position to influence decisions at local, national and international levels that affect the most vulnerable.	# of campaign and communications reach. (Target: TBD)															
	Output S3.1.1: IFRC and NS are visible, trusted and effective advocates on humanitarian issues																
	Activities planned Week	1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16
AP053	Communications and visibility support																
P&B Output Code	Outcome S3.2: The programmatic reach of the National Societies and the IFRC is expanded.	Planning, monitoring, and reporting sessions to ensure effective accountability internally and externally. (Target: TBD)															
	Output S3.2.1: Resource generation and related accountability models are developed and improved																
	Activities planned Week	1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16
AP058	Train ERC staff and volunteers, engaged in this operation, on evidence-based reporting standards required to uphold accountability throughout this operation																
P&B Output Code	Output S3.1.2: IFRC produces high-quality research and evaluation that informs advocacy, resource mobilization and programming.	# of LLW conducted (Target: 1)															
	Activities planned Week	1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16
	AP055	DREF Lessons Learned Workshop (LLW)															
P&B Output Code	Outcome S4.1: The IFRC enhances its effectiveness, credibility and accountability	Staff is recruited at time. (Target: Yes)															
	Output S4.1.2: IFRC staff shows good level of engagement and performance	# of Procurement and logistics officers engaged in this operation. (Target: TBD)															
	Activities planned Week / Month	1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16
AP063	Procurement and logistics officers' salaries for 4 months																

Funding Requirements

International Federation of Red Cross and Red Crescent Societies

all amounts in
Swiss Francs
(CHF)

DREF OPERATION

MDREG018-Egypt: Palestine Complex
Emergency


24/05/2021

Budget by Resource

Budget Group	Budget
Shelter - Transitional	52,500
Food	24,000
Water, Sanitation & Hygiene	15,000
Medical & First Aid	36,600
Relief items, Construction, Supplies	128,100
Storage	0
Transport & Vehicles Costs	0
Logistics, Transport & Storage	0
National Society Staff	13,100
Volunteers	31,000
Personnel	44,100
Workshops & Training	4,500
Workshops & Training	4,500
Travel	7,000
General Expenditure	7,000
DIRECT COSTS	183,700
INDIRECT COSTS	11,941
TOTAL BUDGET	195,641

Budget by Area of Intervention

AOF1	Disaster Risk Reduction	
AOF2	Shelter	55,913
AOF3	Livelihoods and Basic Needs	25,560
AOF4	Health	43,772
AOF5	Water, Sanitation and Hygiene	15,975
AOF6	Protection, Gender and Inclusion	
AOF7	Migration	
SFI1	Strengthen National Societies	36,743
SFI2	Effective International Disaster Management	14,484
SFI3	Influence others as leading strategic partners	3,195
SFI4	Ensure a strong IFRC	
TOTAL		195,641



Reference documents



Click here for:

- Previous Appeals and updates
- Emergency Plan of Action (EPoA)

For further information, specifically related to this operation please contact:

In the Egyptian Red Crescent (ERC)

- CEO, Dr Ramy Elnazer; phone: +201090000054; email: Ramy.Elnazer@egyptianrc.org
- Head of Health and Care Department: Dr Mahmoud Tharwat; phone: +201012995640; email: Mahmoud.tharwat@egyptianrc.org

In the IFRC

- **IFRC Regional Office:** Dr. Hosam Faysal; Head of Disaster, Climate and Crisis (Prevention, Response and Recovery) – MENA; phone +961 71 802 916; email: hosam.faysal@ifrc.org

In IFRC Geneva

- Karla Morizzo, DREF Senior Officer; phone: +41 22 730 4295; email karla.morizzo@ifrc.org

For IFRC Resource Mobilization and Pledges support:

- **IFRC Regional Office:** Anca Zaharia, MENA Regional Head of Partnership and Resource Development; phone: +961 813 11 918; email: anca.zaharia@ifrc.org

For In-Kind donations and Mobilization table support:

- Goran Boljanovic; Regional Head of Supply Chain- MENA; phone: +961 5 428 505; email: goran.boljanovic@ifrc.org

For Performance and Accountability support (planning, monitoring, evaluation and reporting enquiries)

- **IFRC MENA Regional Office, Beirut:** Nadine Haddad, Regional PMER Manager; phone: +961 71 802 775; email: nadine.haddad@ifrc.org

How we work

All IFRC assistance seeks to adhere to the **Code of Conduct** for the International Red Cross and Red Crescent Movement and Non-Governmental Organizations (NGO's) in Disaster Relief and the **Humanitarian Charter and Minimum Standards in Humanitarian Response (Sphere)** in delivering assistance to the most vulnerable. The IFRC's vision is to inspire, **encourage, facilitate and promote at all times all forms of humanitarian activities** by National Societies, with a view to **preventing and alleviating human suffering**, and thereby contributing to the maintenance and promotion of human dignity and peace in the world.

The IFRC's work is guided by Strategy 2020 which puts forward three strategic aims:



Save lives.
protect livelihoods,
and strengthen recovery
from disaster and crises.



Enable **healthy**
and **safe** living.



Promote **social inclusion**
and a culture of
non-violence and **peace**.