

www.ifrc.org
Saving lives,
changing minds.

Emergency Appeal Operation Update

Ebola Virus Disease Emergency Appeals (Liberia, Sierra Leone, Guinea, Nigeria and Africa Coordination)

 International Federation
of Red Cross and Red Crescent Societies

19 September, 2014: Combined Ebola Operations Update N° 1

Summary


To help National Societies combat the unprecedented Ebola outbreak affecting West Africa, IFRC has launched large-scale international Emergency Appeals in Guinea, Liberia, Sierra Leone and Nigeria. Additionally, it is supporting smaller preparedness and response operations financed under the IFRC's Disaster Response Emergency Fund (DREF) in Mali, Cote d'Ivoire, Cameroon, Togo, Benin, Central African Republic, Senegal, Chad and Gambia.¹



New recruits to the Liberian Red Cross Dead Body Management team undergo training in Monrovia. The Red Cross is increasing the number of DBM teams active in Liberia to cope with rising fatalities caused by the deadly Ebola virus that has killed more than 1,400 in the country since the current outbreak began. IFRC/2014

Strategies are tailored to individual countries, and are based on 5 pillars: Beneficiary Communication and Social Mobilization; Contact Tracing and Surveillance; Psychosocial Support; Case management/treatment as well as Dead Body Management, Burials and Disinfection. Additionally, coordination helps tie together these approaches –and the efforts of different actors. To help coordinate this effort, an Africa Ebola Management Unit has been established in Conakry to allow the IFRC to consolidate its multi-country, multi-sectoral response to the outbreak under a single, unified decision-making structure. It is led by a senior Operations Coordinator and a technical support team to provide the necessary support to the country operations including communications and fundraising. To help finance this, a related [coordination appeal](#) has been launched.

Beneficiary Communication and Social Mobilization



¹ An operation in Democratic Republic of Congo was recently launched to combat the separate Ebola outbreak that is not part of the West African outbreak.

Evolving situation and implementation progress

In Sierra Leone, IFRC-supported response covers all 5 pillars, including case management/treatment. The other 4 pillars are employed in Liberia and Guinea, and in Nigeria, response focuses on social mobilization, psychosocial support and contact tracing. All recent reports have emphasized the worsening spread of the epidemic, particularly in Liberia and Sierra Leone. The table below summarizes latest information on the evolving situation and proposes indicators for tracking of ongoing operations.

Operational Countries and Appeals						
	GUINEA (MDRGN007)	LIBERIA (MDRLR001)	SIERRA LEONE (MDRSL005)	NIGERIA (MDRNG017)	SENEGAL (appeal not yet launched)	TOTAL
Cumulative Cases	960	2,720	1,673	21	1	5,375
Cumulative Health Care Worker Deaths	28	85	30	-	-	143
Cumulative Deaths	601	1,461	566	7	-	2,635
Fatality rate	63%	54%	34%	33%	0%	
Dead bodies managed by NS	697	520	136	0	-	1,353
Trained RC volunteers active in Ebola	1,200	2,000	720	174	-	4,094
Contacts traced by NS	2,476	4,458	3,938	506	75	11,453
Houses disinfected by NS*						
People reached through social mobilization*						
People reached through Psychosocial support*						
People treated by NS (Kenema)	NA	NA	5	NA	NA	5

Source: WHO daily Sitreps, Ministries of Health (Guinea, Liberia, Sierra Leone, Nigeria, Senegal) and IFRC

*data not available on the indicator-to be reported in the next week update

Liberia

In Liberia, exponential growth of both caseload and fatalities has been consistently reported in recent weeks by those on the ground. In response to active Ebola Virus Disease cases in all counties of the country, the NS continues to scale-up presence and implementation of response activities. The management of dead bodies is becoming an increasingly larger task for the Red Cross and during the last week the number of dead body management teams was increased from six to eight and is expected to be increased to ten teams by the end of the week. The teams currently handle 30-40 bodies per day.

IFRC has been supporting the Liberian Red Cross Society since April. Since the confirmation of EVD in Liberia, the IFRC and partners have supported the National Society to develop and implement a regional response strategy including: Strengthening National Society volunteer and coordination networks through logistics and training support; Epidemic control measures; Case finding, contact tracing, disinfection and dead body management; Information, education and communication (IEC) and reduction of stigma; and Psychosocial support (PSS). The main activities the IFRC is supporting include: Preparedness for response through volunteer training in communication around epidemics and behavioural change; Supporting Ministries of Health in prevention activities, social mobilization and PSS to the affected families; Pre-positioning of personal protective equipment (PPE) and providing related training; Adaption and dissemination of IEC material linked with community social mobilization activities; and dead body management in Montserrado. Read more in the [Liberia Revised Emergency Appeal](#) and [detailed Emergency Plan of Action](#). [Attached Financial Report](#)

Sierra Leone

In Sierra Leone, Several new Ebola treatment facilities are being established in response to the escalating caseload, including the Red Cross [Ebola treatment centre in Kenema](#) which opened on September 13. The

centre is being managed by 19 expatriate staff and 80 national staff and is expected to reach its full capacity of 60 in-patients within the next month. ERU personnel for the clinical case management have been deployed by the Australian, British, Columbian, Finnish, New Zealand, Norwegian, Spanish and Swiss Red Cross. In total, Spanish Red Cross has allocated 650,000 EUR to this activity. The first patients, four men and an 11 year old girl from the capital city Freetown were admitted this week. In the rest of the country, the Sierra Leone Red Cross (SLRCS) continues to scale up planned activities. The SLRCS managed SMS broadcasting system is being used to complement mass media awareness raising initiatives and community based interventions. The country is currently engaged in a three day lock-down organized by the authorities to limit the spread of the disease.

IFRC has been supporting SLRCS Ebola preparedness and response since April, following confirmation of cases in Guinea. A full scale international Emergency Appeal operation was launched on 26 June 2014. In the first (DREF-funded) phase of the response, a WatSan officer from the IFRC regional office was deployed to the field in support of preparedness activities. As the first case was confirmed and the National Society went into response mode, an IFRC Field Assessment and Coordination Team (FACT) was deployed and arrived in Freetown in early June, followed shortly thereafter by Health and Hygiene promotion ERU HR and an IT/Telecomm Emergency Response Unit.

Since then, the IFRC set up its field base of operations in the SLRCS Kailahun Branch office. Other Branch offices, Kenema, Port Loko, Western Area, Bo and Bombali have since been strengthened to help promote a well-coordinated and effective response.

A Health and Hygiene Promotion ERU HR were deployed to support SLRCS and the Ministry of Health and Sanitation with community-based surveillance and health promotion activities. The ERU has concluded its deployment mission in the country but IT and Logistics specialists continue to provide support services at the IFRC operational hub in Kailahun.

An IFRC Operations Manager has been mobilised and deployed through this emergency appeal to oversee the response operation and support SLRCS in successful implementation of the operation. Supplementary technical assistance (including delegates and RDRTs) to further build the response capacity is in progress. Read more in the [Sierra Leone Revised Emergency Appeal](#) and detailed [Emergency Plan of Action. Attached Financial Report](#)

Guinea

In Guinea, where more than half of the country districts are reporting active Ebola cases, Red Cross response to the increasing caseload and spread is challenged by an increasing resistance from communities to cooperate with authorities and humanitarian organizations—including the Red Cross, in epidemic control measures. The Guinea Red Cross (GRC) continues to use its community presence to facilitate greater understanding of the epidemic and its consequences at the community level to improve access. The in-country treatment capacity is overwhelmed, which affects the Red Cross patient transportation services and it is often impossible to deliver patients to facilities with the necessary treatment capacity. Upcoming gaps in personal protective equipment and other materials confirms the need for increased response to the red cross appeals in order to secure the necessary equipment pipeline.

IFRC has been supporting GRC since the beginning of the outbreak in March. With IFRC support, GRC have the lead and remain active in dead body management and disinfection. Additionally, the GRC and IFRC are very visible and active in community messaging, communication and sensitization. IFRC and GRC also provide distribution of soap, chlorine and hygiene kits to those affected by the outbreak. Psychosocial and economic supports programming are also active in certain regions of the country and will continue to expand as the situation permits. All of these activities are coordinated with local health authorities and other humanitarian actors to ensure adequate and proper coverage of the affected populations while remaining in close coordination with Conakry. Read more in the [Guinea Revised Emergency Appeal](#) and detailed [Emergency Plan of Action. Attached Financial Report](#)

Nigeria

In Nigeria, no new cases have been registered in the last weeks and no patients are admitted for treatment. Government has announced that schools will re-open next month. With IFRC support, the Nigeria Red Cross Society continues training, contact tracing and social mobilization activities and remain on high alert. Read more in the August [Nigeria Emergency Appeal](#) and associated [Emergency Plan of Action](#). [Attached Financial Report](#)

Senegal

In Senegal, one case of Ebola virus disease was confirmed two weeks ago and the Senegalese Red Cross continues to provide contact tracing services and support families under surveillance or isolation with basic food and non food items. Border area surveillance is being intensified and IFRC is discussing the possibility to launch an emergency appeal in response to the high risk of further spread of the outbreak in Senegal. Read more in the current [Senegal DREF](#) operation bulletin.

In total, the IFRC is helping National Societies to respond with programmes totalling CHF 35 million aimed at helping more than 37 million people.

Coordination and Funding

Initial funding for the related **Coordination Appeal** has recently been received and the operation has begun to achieve set objectives. In particular, the Africa Ebola Management Unit based in Conakry is currently operational and staffed. These staff will ensure the Ebola coordination unit supports the National Societies and other PNS in harmonizing a Movement approach to the Ebola epidemic.

Security Assessment both for delegates and volunteers in the region is ongoing. Recent security incidents have involved Cross Red Crescent volunteers in Guinea and IFRC has called on to the respective Government to ensure safety of volunteers. A staff health assessment has been conducted between 6-18 September 2014.

As the Ebola outbreak is growing at an exponential rate, supplies tend to get depleted faster than anticipated. Global markets for essential items such as PPE, Chlorine and Body Bags are also being depleted, and in order to avoid being compelled to use non-standard items, there is a need for IFRC to ensure that the logistics set up, procurement, supply chain and supply is in place to ensure that the operations can run without interrupted supplies, which would put RC staff and volunteers at risk. The sourcing of Personal Protection Equipment (PPE) is becoming increasingly competitive amongst the various actors, there is need to agree a long term plan for the consistent supply of this equipment. The fleet needs are constantly expanding as the outbreak continues and the need for us to increase the coverage of social mobilization activities At all times we need to ensure correct implementation of IFRC logistics procedures.

Discussions are ongoing with AZO logistics department to conduct a logistic assessment. The purpose of this mission is to ensure a robust and coordinated supply chain and logistics program is planned for and implemented across the region and for each country operation.

The IFRC continues to conduct efforts of humanitarian diplomacy about the Ebola outbreak in relevant African fora, in particular with the African Union Commission, with the aim to increase the attention and mobilize response to the Ebola outbreak, as well as advocating for full humanitarian access to the affected countries. IFRC also provides technical advice to the AU in support of their mission, the AU Support to the Ebola Outbreak in West Africa ("ASEOWA").

Current funding status at the time of publishing is indicated in the table below (all amounts CHF). Click on the links to see current donor response. IFRC thanks donors for their support (see box) and continued collaboration and encourages all partners to support these appeals.

	GUINEA	LIBERIA	SIERRA LEONE	NIGERIA	AFRICA coordination and preparedness	Total
	(MDRGN007)	(MDRLR001)	(MDRSL005)	(MDRNG017)	(MDR60002)	
TOTAL AMOUNT SOUGHT:	8,752,366	8,387,155	12,901,729	1,619,444	2,893,667	34,554,361
TOTAL RECEIVED TO DATE:	2,718,317	2,533,780	2,846,478	314,091	93,211	8,505,877
APPEAL COVERAGE TO DATE:	31%	30%	22%	19%	3%	25%

Multilateral donors to IFRC Ebola appeals 19.09.2014

American Red Cross
 Australian Government
 British Red Cross
 British Red Cross (from British Government)
 China Red Cross Hong Kong branch
 Danish Red Cross
 Danish Red Cross (from Danish Government)
 European Commission - DG ECHO
 Finnish Red Cross
 French Red Cross
 Icelandic Red Cross
 Japanese Government
 Japanese Red Cross Society
 Norwegian Red Cross
 Red Crescent Society of Islamic Republic of Iran
 Red Cross of Monaco
 Sime Darby Berhad
 Swedish Red Cross
 Taiwan Red Cross Organisation
 The Canadian Red Cross Society
 The Canadian Red Cross Society (from Canadian Government)
 The Netherlands Red Cross (from Netherlands Government)
 The Republic of Korea National Red Cross
 Tullow Guinea Limited
 United States Government - USAID

Contact information

For further information specifically related to this operation please contact:

- **IFRC Africa Zone:** Alasan Senghore, Zone Director, Nairobi; phone +254 (0) 20 2835000; Email: alasan.senghore@ifrc.org
- **IFRC Africa Zone:** Sune Bulow, Disaster Management Delegate for Africa; Nairobi; phone: +254 (0)731 990038; email: Sune.bulow@ifrc.org
- **IFRC Guinea:** Birte Hald, Head of Emergency Operations; phone: +41 797 084 588; Email: birte.hald@ifrc.org
- **IFRC Guinea:** Aliou Boly, Ebola Operations Manager, Conakry; Phone: +224 621880995; Email: aliou.boly@ifrc.org
- **IFRC Sierra Leone:** Stephen McAndrew, Ebola Operations Manager; Free town; Email: stephen.mcandrew@ifrc.org
- **IFRC Nigeria:** Samuel Matoka, Ebola Operation Manager; Lagos; Phone: +234 817 3333 212; Email: Samuel.matoka@ifrc.org
- **IFRC Senegal:** Aissa Fall, Regional Health Manager, Dakar; Email: Aissa.Fall@ifrc.org
- **IFRC Liberia:** Peter Schleicher, Ebola Operation Manager, Monrovia, Phone: +231 770403374; Email: peter.schleicher@ifrc.org
- **IFRC Geneva:** Cristina Estrada, Senior Officer Operations Quality Assurance; phone: +41.22.730.4260; email: cristina.estrada@ifrc.org
- **IFRC Zone Logistics Unit (ZLU):** Rishi Ramrakha, Head of zone logistics unit; Tel: +254 733 888 022/ Fax +254 20 271 2777; email: rishi.ramrakha@ifrc.org

For Resource Mobilization and Pledges:

- **IFRC Africa Zone:** Martine Zoethoutmaar, Resource Mobilization Coordinator; phone: +251 930034013; email: martine.zoethoutmaar@ifrc.org . Please send all pledges for funding to zonerm.africa@ifrc.org

For Performance and Accountability (planning, monitoring, evaluation and reporting):

- **IFRC Africa Zone:** Robert Ondrusek, PMER Coordinator; Nairobi; phone: +254 731 067277; email: robert.ondrusek@ifrc.org

How we work

All IFRC assistance seeks to adhere to the Code of Conduct for the International Red Cross and Red Crescent Movement and Non-Governmental Organizations (NGOs) in Disaster Relief and the Humanitarian Charter and Minimum Standards in Disaster Response (Sphere) in delivering assistance to the most vulnerable.

The IFRC's vision is to inspire, encourage, facilitate and promote at all times all forms of humanitarian activities by National Societies, with a view to preventing and alleviating human suffering, and thereby contributing to the maintenance and promotion of human dignity and peace in the world.

www.ifrc.org
Saving lives, changing minds.



The IFRC's work is guided by Strategy 2020 which puts forward three strategic aims:

1. Save lives, protect livelihoods, and strengthen recovery from disaster and crises.
2. Enable healthy and safe living.
3. Promote social inclusion and a culture of non-violence and peace.

Disaster Response Financial Report (all financial reports as of end August)

MDRGN007 - Guinea - Ebola Virus Disease Outbreak

Timeframe: 26 Mar 14 to 30 Jun 15

Appeal Launch Date: 04 Apr 14

Interim Report

Selected Parameters

Reporting Timeframe	2014/3-2014/8	Programme	MDRGN007
Budget Timeframe	2014/3-2015/6	Budget	APPROVED
Split by funding source	Y	Project	*
Subsector:	*		

All figures are in Swiss Francs (CHF)

I. Funding

	Raise humanitarian standards	Grow RC/RC services for vulnerable people	Strengthen RC/RC contribution to development	Heighten influence and support for RC/RC work	Joint working and accountability	TOTAL	Deferred Income
A. Budget		8,752,366				8,752,366	
B. Opening Balance							
Income							
Cash contributions							
<i>American Red Cross</i>		1,400,883				1,400,883	
<i>British Red Cross</i>		23,781				23,781	
<i>Danish Red Cross (from Danish Government*)</i>		77,557				77,557	
<i>European Commission - DG ECHO</i>		307,329				307,329	
<i>Finnish Red Cross</i>		73,261				73,261	
<i>French Red Cross</i>		14,835				14,835	
<i>Japanese Red Cross Society</i>		42,600				42,600	
<i>Red Crescent Society of Islamic Republic of Iran</i>		25,000				25,000	
<i>Red Cross of Monaco</i>		18,213				18,213	
<i>Swedish Red Cross</i>		141,310				141,310	
<i>Taiwan Red Cross Organisation</i>		26,415				26,415	
<i>The Canadian Red Cross Society (from Canadian Government*)</i>		95,747				95,747	
<i>The Netherlands Red Cross (from Netherlands Red Cross Silent Emergency Fund*)</i>		48,840				48,840	
<i>The Republic of Korea National Red Cross</i>		30,000				30,000	
<i>Tullow Guinea Limited</i>		181,376				181,376	
C1. Cash contributions		2,507,147				2,507,147	
Inkind Personnel							
<i>French Red Cross</i>		21,063				21,063	
<i>The Canadian Red Cross Society</i>		25,252				25,252	
C3. Inkind Personnel		46,315				46,315	
Other Income							
<i>Fundraising Fees</i>		-9,069				-9,069	
C4. Other Income		-9,069				-9,069	
C. Total Income = SUM(C1..C4)		2,544,394				2,544,394	137,392
D. Total Funding = B + C		2,544,394				2,544,394	137,392

* Funding source data based on information provided by the donor

II. Movement of Funds

	Raise humanitarian standards	Grow RC/RC services for vulnerable people	Strengthen RC/RC contribution to development	Heighten influence and support for RC/RC work	Joint working and accountability	TOTAL	Deferred Income
B. Opening Balance							
C. Income		2,544,394				2,544,394	137,392
E. Expenditure		-1,043,282				-1,043,282	
F. Closing Balance = (B + C + E)		1,501,112				1,501,112	137,392

Disaster Response Financial Report

MDRGN007 - Guinea - Ebola Virus Disease Outbreak

Timeframe: 26 Mar 14 to 30 Jun 15

Appeal Launch Date: 04 Apr 14

Interim Report

Selected Parameters

Reporting Timeframe	2014/3-2014/8	Programme	MDRGN007
Budget Timeframe	2014/3-2015/6	Budget	APPROVED
Split by funding source	Y	Project	*
Subsector:	*		

All figures are in Swiss Francs (CHF)

III. Expenditure

Account Groups	Budget	Expenditure					TOTAL	Variance
		Raise humanitarian standards	Grow RC/RC services for vulnerable people	Strengthen RC/RC contribution to development	Heighten influence and support for RC/RC work	Joint working and accountability		
	A					B	A - B	
BUDGET (C)			8,752,366			8,752,366		
Relief items, Construction, Supplies								
Water, Sanitation & Hygiene	137,280		984			984	136,296	
Medical & First Aid	866,680		52,861			52,861	813,819	
Teaching Materials	364,980		22			22	364,958	
Utensils & Tools	159,000		8			8	158,992	
Other Supplies & Services			808			808	-808	
Cash Disbursement	260,000		5,133			5,133	254,867	
Total Relief items, Construction, Sup	1,787,940		59,816			59,816	1,728,124	
Land, vehicles & equipment								
Vehicles	328,000						328,000	
Computers & Telecom	137,000		4,742			4,742	132,259	
Office & Household Equipment	71,133						71,133	
Total Land, vehicles & equipment	536,133		4,742			4,742	531,392	
Logistics, Transport & Storage								
Distribution & Monitoring	61,000		26,283			26,283	34,717	
Transport & Vehicles Costs	1,095,010		85,433			85,433	1,009,578	
Logistics Services			9,037			9,037	-9,037	
Total Logistics, Transport & Storage	1,156,010		120,753			120,753	1,035,258	
Personnel								
International Staff	1,295,500		157,181			157,181	1,138,319	
National Staff	46,763		13,544			13,544	33,220	
National Society Staff	316,153		19,237			19,237	296,916	
Volunteers	1,881,836		177,510			177,510	1,704,326	
Total Personnel	3,540,253		367,471			367,471	3,172,781	
Consultants & Professional Fees								
Consultants	79,000		45,113			45,113	33,887	
Total Consultants & Professional Fees	79,000		45,113			45,113	33,887	
Workshops & Training								
Workshops & Training	366,000		13,348			13,348	352,652	
Total Workshops & Training	366,000		13,348			13,348	352,652	
General Expenditure								
Travel	50,000		62,230			62,230	-12,230	
Information & Public Relations	512,296		12,060			12,060	500,236	
Office Costs	84,000		3,844			3,844	80,156	
Communications	57,000		11,298			11,298	45,702	
Financial Charges	30,000		-5,821			-5,821	35,821	
Other General Expenses	19,552		324			324	19,228	
Shared Office and Services Costs			19,834			19,834	-19,834	
Total General Expenditure	752,848		103,769			103,769	649,079	
Operational Provisions								
Operational Provisions			262,681			262,681	-262,681	
Total Operational Provisions			262,681			262,681	-262,681	
Indirect Costs								
Programme & Services Support Recover	534,182		60,540			60,540	473,642	
Total Indirect Costs	534,182		60,540			60,540	473,642	
Pledge Specific Costs								

Disaster Response Financial Report

MDRGN007 - Guinea - Ebola Virus Disease Outbreak

Timeframe: 26 Mar 14 to 30 Jun 15

Appeal Launch Date: 04 Apr 14

Interim Report

Selected Parameters

Reporting Timeframe	2014/3-2014/8	Programme	MDRGN007
Budget Timeframe	2014/3-2015/6	Budget	APPROVED
Split by funding source	Y	Project	*
Subsector:	*		

All figures are in Swiss Francs (CHF)

III. Expenditure

Account Groups	Budget	Expenditure					TOTAL	Variance
		Raise humanitarian standards	Grow RC/RC services for vulnerable people	Strengthen RC/RC contribution to development	Heighten influence and support for RC/RC work	Joint working and accountability		
	A					B	A - B	
BUDGET (C)			8,752,366			8,752,366		
Pledge Earmarking Fee			4,649			4,649	-4,649	
Pledge Reporting Fees			400			400	-400	
Total Pledge Specific Costs			5,049			5,049	-5,049	
TOTAL EXPENDITURE (D)	8,752,366		1,043,282			1,043,282	7,709,084	
VARIANCE (C - D)			7,709,084			7,709,084		

Disaster Response Financial Report**MDRGN007 - Guinea - Ebola Virus Disease Outbreak**

Timeframe: 26 Mar 14 to 30 Jun 15

Appeal Launch Date: 04 Apr 14

Interim Report

Selected Parameters

Reporting Timeframe	2014/3-2014/8	Programme	MDRGN007
Budget Timeframe	2014/3-2015/6	Budget	APPROVED
Split by funding source	Y	Project	*
Subsector:	*		

All figures are in Swiss Francs (CHF)

IV. Breakdown by subsector

Business Line / Sub-sector	Budget	Opening Balance	Income	Funding	Expenditure	Closing Balance	Deferred Income
BL2 - Grow RC/RC services for vulnerable people							
Disaster response	8,752,366		2,544,394	2,544,394	1,043,282	1,501,112	137,392
Subtotal BL2	8,752,366		2,544,394	2,544,394	1,043,282	1,501,112	137,392
GRAND TOTAL	8,752,366		2,544,394	2,544,394	1,043,282	1,501,112	137,392

Disaster Response Financial Report

MDRLR001 - Liberia - EVD Outbreak

Timeframe: 09 Apr 14 to 30 Jun 15

Appeal Launch Date: 29 Apr 14

Interim Report

Selected Parameters

Reporting Timeframe	2014/4-2014/8	Programme	MDRLR001
Budget Timeframe	2014/4-2015/6	Budget	APPROVED
Split by funding source	Y	Project	*
Subsector:	*		

All figures are in Swiss Francs (CHF)

I. Funding

	Raise humanitarian standards	Grow RC/RC services for vulnerable people	Strengthen RC/RC contribution to development	Heighten influence and support for RC/RC work	Joint working and accountability	TOTAL	Deferred Income
A. Budget		8,387,155				8,387,155	
B. Opening Balance							
Income							
Cash contributions							
<i>American Red Cross</i>		451,884				451,884	
<i>China Red Cross, Hong Kong branch</i>		23,395				23,395	
<i>European Commission - DG ECHO</i>		99,374				99,374	
<i>Finnish Red Cross</i>		52,699				52,699	
<i>Japanese Red Cross Society</i>		63,700				63,700	
<i>Norwegian Red Cross</i>		28,485				28,485	
<i>Red Cross of Monaco</i>		12,142				12,142	
<i>Swedish Red Cross</i>		96,990				96,990	
<i>The Canadian Red Cross Society (from Canadian Government*)</i>		58,096				58,096	
C1. Cash contributions		886,764				886,764	
Inkind Personnel							
<i>British Red Cross</i>		8,581				8,581	
<i>Danish Red Cross</i>		32,442				32,442	
<i>Finnish Red Cross</i>		24,920				24,920	
C3. Inkind Personnel		65,943				65,943	
C. Total Income = SUM(C1..C4)		952,707				952,707	1,053,335
D. Total Funding = B + C		952,707				952,707	1,053,335

* Funding source data based on information provided by the donor

II. Movement of Funds

	Raise humanitarian standards	Grow RC/RC services for vulnerable people	Strengthen RC/RC contribution to development	Heighten influence and support for RC/RC work	Joint working and accountability	TOTAL	Deferred Income
B. Opening Balance							
C. Income		952,707				952,707	1,053,335
E. Expenditure		-231,067				-231,067	
F. Closing Balance = (B + C + E)		721,640				721,640	1,053,335

Disaster Response Financial Report

MDRLR001 - Liberia - EVD Outbreak

Timeframe: 09 Apr 14 to 30 Jun 15

Appeal Launch Date: 29 Apr 14

Interim Report

Selected Parameters

Reporting Timeframe	2014/4-2014/8	Programme	MDRLR001
Budget Timeframe	2014/4-2015/6	Budget	APPROVED
Split by funding source	Y	Project	*
Subsector:	*		

All figures are in Swiss Francs (CHF)

III. Expenditure

Account Groups	Budget	Expenditure					TOTAL	Variance
		Raise humanitarian standards	Grow RC/RC services for vulnerable people	Strengthen RC/RC contribution to development	Heighten influence and support for RC/RC work	Joint working and accountability		
	A					B	A - B	
BUDGET (C)			8,387,155			8,387,155		
Relief items, Construction, Supplies								
Construction Materials			145			145	-145	
Clothing & Textiles	2,960		1,450			1,450	1,510	
Water, Sanitation & Hygiene	43,900						43,900	
Medical & First Aid	657,000		437			437	656,563	
Teaching Materials	28,800		166			166	28,634	
Utensils & Tools	7,250						7,250	
Other Supplies & Services	275,000						275,000	
Total Relief items, Construction, Sup	1,014,910		2,198			2,198	1,012,712	
Land, vehicles & equipment								
Vehicles	340,500						340,500	
Computers & Telecom	96,500		948			948	95,552	
Office & Household Equipment	12,000						12,000	
Total Land, vehicles & equipment	449,000		948			948	448,052	
Logistics, Transport & Storage								
Storage	50,000		268			268	49,732	
Distribution & Monitoring	30,000		3,524			3,524	26,476	
Transport & Vehicles Costs	1,206,900		7,691			7,691	1,199,209	
Logistics Services			514			514	-514	
Total Logistics, Transport & Storage	1,286,900		11,997			11,997	1,274,903	
Personnel								
International Staff	1,332,000		76,668			76,668	1,255,332	
National Staff			2,094			2,094	-2,094	
National Society Staff	1,062,053		10,875			10,875	1,051,178	
Volunteers	2,238,640		23,279			23,279	2,215,361	
Total Personnel	4,632,693		112,916			112,916	4,519,777	
Consultants & Professional Fees								
Consultants	78,000						78,000	
Total Consultants & Professional Fees	78,000						78,000	
Workshops & Training								
Workshops & Training	83,300		3,074			3,074	80,226	
Total Workshops & Training	83,300		3,074			3,074	80,226	
General Expenditure								
Travel	45,000		8,429			8,429	36,571	
Information & Public Relations	74,000		2,279			2,279	71,721	
Office Costs	74,500		3,070			3,070	71,430	
Communications	95,985		2,751			2,751	93,234	
Financial Charges	7,000		12,077			12,077	-5,077	
Other General Expenses	33,975		45			45	33,930	
Shared Office and Services Costs			50			50	-50	
Total General Expenditure	330,460		28,701			28,701	301,759	
Operational Provisions								
Operational Provisions			60,896			60,896	-60,896	
Total Operational Provisions			60,896			60,896	-60,896	
Indirect Costs								
Programme & Services Support Recover	511,892		10,061			10,061	501,831	

Disaster Response Financial Report

MDRLR001 - Liberia - EVD Outbreak

Timeframe: 09 Apr 14 to 30 Jun 15

Appeal Launch Date: 29 Apr 14

Interim Report

Selected Parameters

Reporting Timeframe	2014/4-2014/8	Programme	MDRLR001
Budget Timeframe	2014/4-2015/6	Budget	APPROVED
Split by funding source	Y	Project	*
Subsector:	*		

All figures are in Swiss Francs (CHF)

III. Expenditure

Account Groups	Budget	Expenditure					TOTAL	Variance
		Raise humanitarian standards	Grow RC/RC services for vulnerable people	Strengthen RC/RC contribution to development	Heighten influence and support for RC/RC work	Joint working and accountability		
	A					B	A - B	
BUDGET (C)			8,387,155			8,387,155		
Total Indirect Costs	511,892		10,061			10,061	501,831	
Pledge Specific Costs								
Pledge Earmarking Fee			276			276	-276	
Total Pledge Specific Costs			276			276	-276	
TOTAL EXPENDITURE (D)	8,387,155		231,067			231,067	8,156,088	
VARIANCE (C - D)			8,156,088			8,156,088		

Disaster Response Financial Report

MDRLR001 - Liberia - EVD Outbreak

Timeframe: 09 Apr 14 to 30 Jun 15

Appeal Launch Date: 29 Apr 14

Interim Report

Selected Parameters

Reporting Timeframe	2014/4-2014/8	Programme	MDRLR001
Budget Timeframe	2014/4-2015/6	Budget	APPROVED
Split by funding source	Y	Project	*
Subsector:	*		

All figures are in Swiss Francs (CHF)

IV. Breakdown by subsector

Business Line / Sub-sector	Budget	Opening Balance	Income	Funding	Expenditure	Closing Balance	Deferred Income
BL2 - Grow RC/RC services for vulnerable people							
Disaster response	8,387,155		952,707	952,707	231,067	721,640	1,053,335
Subtotal BL2	8,387,155		952,707	952,707	231,067	721,640	1,053,335
GRAND TOTAL	8,387,155		952,707	952,707	231,067	721,640	1,053,335

Disaster Response Financial Report

MDRSL005 - Sierra Leone - EVD Preparedness

Timeframe: 06 Apr 14 to 15 Jun 15

Appeal Launch Date: 26 Jun 14

Interim Report

Selected Parameters

Reporting Timeframe	2014/4-2014/8	Programme	MDRSL005
Budget Timeframe	2014/4-2015/6	Budget	APPROVED
Split by funding source	Y	Project	*
Subsector:	*		

All figures are in Swiss Francs (CHF)

I. Funding

	Raise humanitarian standards	Grow RC/RC services for vulnerable people	Strengthen RC/RC contribution to development	Heighten influence and support for RC/RC work	Joint working and accountability	TOTAL	Deferred Income
A. Budget		12,179,730				12,179,730	
B. Opening Balance							
Income							
Cash contributions							
<i>American Red Cross</i>		497,548				497,548	
<i>European Commission - DG ECHO</i>		198,747				198,747	
<i>Icelandic Red Cross</i>		14,754				14,754	
<i>Japanese Red Cross Society</i>		45,100				45,100	
<i>Norwegian Red Cross</i>		42,728				42,728	
<i>Swedish Red Cross</i>		130,823				130,823	
<i>The Canadian Red Cross Society</i>		4,127				4,127	
<i>The Canadian Red Cross Society (from Canadian Government*)</i>		46,406				46,406	
<i>The Netherlands Red Cross (from Netherlands Government*)</i>		121,629				121,629	
<i>The Netherlands Red Cross (from Netherlands Red Cross Silent Emergency Fund*)</i>		51,875				51,875	
C1. Cash contributions		1,153,739				1,153,739	
Other Income							
<i>DREF Allocations</i>		1,227,336				1,227,336	
C4. Other Income		1,227,336				1,227,336	
C. Total Income = SUM(C1..C4)		2,381,075				2,381,075	137,392
D. Total Funding = B + C		2,381,075				2,381,075	137,392

* Funding source data based on information provided by the donor

II. Movement of Funds

	Raise humanitarian standards	Grow RC/RC services for vulnerable people	Strengthen RC/RC contribution to development	Heighten influence and support for RC/RC work	Joint working and accountability	TOTAL	Deferred Income
B. Opening Balance							
C. Income		2,381,075				2,381,075	137,392
E. Expenditure		-692,175				-692,175	
F. Closing Balance = (B + C + E)		1,688,900				1,688,900	137,392

Disaster Response Financial Report

MDRSL005 - Sierra Leone - EVD Preparedness

Timeframe: 06 Apr 14 to 15 Jun 15

Appeal Launch Date: 26 Jun 14

Interim Report

Selected Parameters

Reporting Timeframe	2014/4-2014/8	Programme	MDRSL005
Budget Timeframe	2014/4-2015/6	Budget	APPROVED
Split by funding source	Y	Project	*
Subsector:	*		

All figures are in Swiss Francs (CHF)

III. Expenditure

Account Groups	Budget	Expenditure					TOTAL	Variance
		Raise humanitarian standards	Grow RC/RC services for vulnerable people	Strengthen RC/RC contribution to development	Heighten influence and support for RC/RC work	Joint working and accountability		
	A					B	A - B	
BUDGET (C)			12,179,730			12,179,730		
Relief items, Construction, Supplies								
Shelter - Relief	326,254						326,254	
Clothing & Textiles	35,100						35,100	
Water, Sanitation & Hygiene	279,937						279,937	
Medical & First Aid	2,328,915		38,778			38,778	2,290,137	
Teaching Materials	68,867		730			730	68,136	
Utensils & Tools	400,000						400,000	
ERU	400,000						400,000	
Total Relief items, Construction, Sup	3,839,073		39,508			39,508	3,799,565	
Land, vehicles & equipment								
Vehicles	162,300						162,300	
Computers & Telecom	107,000		24,037			24,037	82,963	
Office & Household Equipment	97,000						97,000	
Total Land, vehicles & equipment	366,300		24,037			24,037	342,263	
Logistics, Transport & Storage								
Storage	6,000		734			734	5,266	
Distribution & Monitoring	128,950		10,948			10,948	118,002	
Transport & Vehicles Costs	1,036,401		49,554			49,554	986,847	
Logistics Services	70,977		5,119			5,119	65,858	
Total Logistics, Transport & Storage	1,242,328		66,354			66,354	1,175,974	
Personnel								
International Staff	2,508,000		39,356			39,356	2,468,644	
National Staff	36,000						36,000	
National Society Staff	610,187		11,721			11,721	598,466	
Volunteers	921,525		52,257			52,257	869,268	
Total Personnel	4,075,712		103,333			103,333	3,972,378	
Consultants & Professional Fees								
Consultants	77,000		12,600			12,600	64,400	
Total Consultants & Professional Fees	77,000		12,600			12,600	64,400	
Workshops & Training								
Workshops & Training	518,729		24,852			24,852	493,876	
Total Workshops & Training	518,729		24,852			24,852	493,876	
General Expenditure								
Travel	387,114		45,966			45,966	341,148	
Information & Public Relations	108,082		31,475			31,475	76,607	
Office Costs	375,062		40,578			40,578	334,484	
Communications	263,001		17,444			17,444	245,557	
Financial Charges	90,000		19,428			19,428	70,572	
Other General Expenses	93,966		78			78	93,888	
Shared Office and Services Costs			-3,235			-3,235	3,235	
Total General Expenditure	1,317,225		151,735			151,735	1,165,490	
Operational Provisions								
Operational Provisions			226,457			226,457	-226,457	
Total Operational Provisions			226,457			226,457	-226,457	
Indirect Costs								
Programme & Services Support Recover	743,364		42,177			42,177	701,187	

Disaster Response Financial Report

MDRSL005 - Sierra Leone - EVD Preparedness

Timeframe: 06 Apr 14 to 15 Jun 15

Appeal Launch Date: 26 Jun 14

Interim Report

Selected Parameters

Reporting Timeframe	2014/4-2014/8	Programme	MDRSL005
Budget Timeframe	2014/4-2015/6	Budget	APPROVED
Split by funding source	Y	Project	*
Subsector:	*		

All figures are in Swiss Francs (CHF)

III. Expenditure

Account Groups	Budget	Expenditure					TOTAL	Variance
		Raise humanitarian standards	Grow RC/RC services for vulnerable people	Strengthen RC/RC contribution to development	Heighten influence and support for RC/RC work	Joint working and accountability		
	A					B	A - B	
BUDGET (C)			12,179,730			12,179,730		
Total Indirect Costs	743,364		42,177			42,177	701,187	
Pledge Specific Costs								
Pledge Earmarking Fee			921			921	-921	
Pledge Reporting Fees			200			200	-200	
Total Pledge Specific Costs			1,121			1,121	-1,121	
TOTAL EXPENDITURE (D)	12,179,730		692,175			692,175	11,487,555	
VARIANCE (C - D)			11,487,555			11,487,555		

Disaster Response Financial Report

MDRSL005 - Sierra Leone - EVD Preparedness

Timeframe: 06 Apr 14 to 15 Jun 15

Appeal Launch Date: 26 Jun 14

Interim Report

Selected Parameters

Reporting Timeframe	2014/4-2014/8	Programme	MDRSL005
Budget Timeframe	2014/4-2015/6	Budget	APPROVED
Split by funding source	Y	Project	*
Subsector:	*		

All figures are in Swiss Francs (CHF)

IV. Breakdown by subsector

Business Line / Sub-sector	Budget	Opening Balance	Income	Funding	Expenditure	Closing Balance	Deferred Income
BL2 - Grow RC/RC services for vulnerable people							
Disaster response	12,179,730		2,381,075	2,381,075	692,175	1,688,900	137,392
Subtotal BL2	12,179,730		2,381,075	2,381,075	692,175	1,688,900	137,392
GRAND TOTAL	12,179,730		2,381,075	2,381,075	692,175	1,688,900	137,392

Disaster Response Financial Report

MDRNG017 - Nigeria - Ebola Virus Disease

Timeframe: 08 Aug 14 to 31 May 15

Appeal Launch Date: 12 Aug 14

Interim Report

Selected Parameters

Reporting Timeframe	2014/8-2014/8	Programme	MDRNG017
Budget Timeframe	2014/8-2015/5	Budget	APPROVED
Split by funding source	Y	Project	*
Subsector:	*		

All figures are in Swiss Francs (CHF)

I. Funding

	Raise humanitarian standards	Grow RC/RC services for vulnerable people	Strengthen RC/RC contribution to development	Heighten influence and support for RC/RC work	Joint working and accountability	TOTAL	Deferred Income
A. Budget		1,619,444				1,619,444	
B. Opening Balance							
Income							
Cash contributions							
<i>The Canadian Red Cross Society (from Canadian Government*)</i>		59,063				59,063	
<i>The Republic of Korea National Red Cross</i>		30,000				30,000	
C1. Cash contributions		89,063				89,063	
Other Income							
<i>DREF Allocations</i>		150,000				150,000	
C4. Other Income		150,000				150,000	
C. Total Income = SUM(C1..C4)		239,063				239,063	
D. Total Funding = B +C		239,063				239,063	

* Funding source data based on information provided by the donor

II. Movement of Funds

	Raise humanitarian standards	Grow RC/RC services for vulnerable people	Strengthen RC/RC contribution to development	Heighten influence and support for RC/RC work	Joint working and accountability	TOTAL	Deferred Income
B. Opening Balance							
C. Income		239,063				239,063	
E. Expenditure		-165,146				-165,146	
F. Closing Balance = (B + C + E)		73,916				73,916	

Disaster Response Financial Report

MDRNG017 - Nigeria - Ebola Virus Disease

Timeframe: 08 Aug 14 to 31 May 15

Appeal Launch Date: 12 Aug 14

Interim Report

Selected Parameters

Reporting Timeframe	2014/8-2014/8	Programme	MDRNG017
Budget Timeframe	2014/8-2015/5	Budget	APPROVED
Split by funding source	Y	Project	*
Subsector:	*		

All figures are in Swiss Francs (CHF)

III. Expenditure

Account Groups	Budget	Expenditure					TOTAL	Variance
		Raise humanitarian standards	Grow RC/RC services for vulnerable people	Strengthen RC/RC contribution to development	Heighten influence and support for RC/RC work	Joint working and accountability		
	A					B	A - B	
BUDGET (C)			1,619,444			1,619,444		
Relief items, Construction, Supplies								
Medical & First Aid	30,600		14,883			14,883	15,718	
Total Relief items, Construction, Sup	30,600		14,883			14,883	15,718	
Logistics, Transport & Storage								
Storage	1,000						1,000	
Distribution & Monitoring			3,890			3,890	-3,890	
Transport & Vehicles Costs	15,400		40			40	15,360	
Logistics Services	68,000						68,000	
Total Logistics, Transport & Storage	84,400		3,930			3,930	80,470	
Personnel								
International Staff	228,000		9,038			9,038	218,962	
National Staff			1,188			1,188	-1,188	
National Society Staff	18,455		845			845	17,610	
Volunteers	812,850		143			143	812,707	
Total Personnel	1,059,305		11,215			11,215	1,048,090	
Workshops & Training								
Workshops & Training	173,900						173,900	
Total Workshops & Training	173,900						173,900	
General Expenditure								
Travel	32,000		4,742			4,742	27,258	
Information & Public Relations	71,600						71,600	
Office Costs			217			217	-217	
Communications	19,000		92			92	18,908	
Financial Charges	9,000		-4,746			-4,746	13,746	
Other General Expenses	26,784						26,784	
Shared Office and Services Costs	14,016		876			876	13,140	
Total General Expenditure	172,400		1,180			1,180	171,220	
Operational Provisions								
Operational Provisions			123,860			123,860	-123,860	
Total Operational Provisions			123,860			123,860	-123,860	
Indirect Costs								
Programme & Services Support Recove	98,839		10,079			10,079	88,760	
Total Indirect Costs	98,839		10,079			10,079	88,760	
TOTAL EXPENDITURE (D)	1,619,444		165,146			165,146	1,454,298	
VARIANCE (C - D)			1,454,298			1,454,298		

Disaster Response Financial Report

MDRNG017 - Nigeria - Ebola Virus Disease

Timeframe: 08 Aug 14 to 31 May 15

Appeal Launch Date: 12 Aug 14

Interim Report

Selected Parameters

Reporting Timeframe	2014/8-2014/8	Programme	MDRNG017
Budget Timeframe	2014/8-2015/5	Budget	APPROVED
Split by funding source	Y	Project	*
Subsector:	*		

All figures are in Swiss Francs (CHF)

IV. Breakdown by subsector

Business Line / Sub-sector	Budget	Opening Balance	Income	Funding	Expenditure	Closing Balance	Deferred Income
BL2 - Grow RC/RC services for vulnerable people							
Disaster response	1,619,444		239,063	239,063	165,146	73,916	
Subtotal BL2	1,619,444		239,063	239,063	165,146	73,916	
GRAND TOTAL	1,619,444		239,063	239,063	165,146	73,916	

Disaster Response Financial Report

MDR60002 - Africa - Ebola Coordination and preparedness

Timeframe: 19 Aug 14 to 31 May 15

Appeal Launch Date: 19 Aug 14

Interim Report

Selected Parameters

Reporting Timeframe	2014/8-2014/8	Programme	MDR60002
Budget Timeframe	2014/8-2015/5	Budget	APPROVED
Split by funding source	Y	Project	*
Subsector:	*		

All figures are in Swiss Francs (CHF)

I. Funding

	Raise humanitarian standards	Grow RC/RC services for vulnerable people	Strengthen RC/RC contribution to development	Heighten influence and support for RC/RC work	Joint working and accountability	TOTAL	Deferred Income
A. Budget		2,893,667				2,893,667	
B. Opening Balance							
Income							
C. Total Income = SUM(C1..C4)							
D. Total Funding = B + C							

* Funding source data based on information provided by the donor

II. Movement of Funds

	Raise humanitarian standards	Grow RC/RC services for vulnerable people	Strengthen RC/RC contribution to development	Heighten influence and support for RC/RC work	Joint working and accountability	TOTAL	Deferred Income
B. Opening Balance							
C. Income							
E. Expenditure		-4,836				-4,836	
F. Closing Balance = (B + C + E)		-4,836				-4,836	

Disaster Response Financial Report

MDR60002 - Africa - Ebola Coordination and preparedness

Timeframe: 19 Aug 14 to 31 May 15

Appeal Launch Date: 19 Aug 14

Interim Report

Selected Parameters

Reporting Timeframe	2014/8-2014/8	Programme	MDR60002
Budget Timeframe	2014/8-2015/5	Budget	APPROVED
Split by funding source	Y	Project	*
Subsector:	*		

All figures are in Swiss Francs (CHF)

III. Expenditure

Account Groups	Budget	Expenditure					TOTAL	Variance
		Raise humanitarian standards	Grow RC/RC services for vulnerable people	Strengthen RC/RC contribution to development	Heighten influence and support for RC/RC work	Joint working and accountability		
	A					B	A - B	
BUDGET (C)			2,893,667			2,893,667		
Relief items, Construction, Supplies								
Medical & First Aid	60,000						60,000	
Total Relief items, Construction, Sup	60,000						60,000	
Land, vehicles & equipment								
Computers & Telecom	48,000						48,000	
Office & Household Equipment	17,399						17,399	
Total Land, vehicles & equipment	65,399						65,399	
Logistics, Transport & Storage								
Transport & Vehicles Costs	58,947						58,947	
Total Logistics, Transport & Storage	58,947						58,947	
Personnel								
International Staff	930,300						930,300	
National Staff	68,937						68,937	
Total Personnel	999,237						999,237	
Consultants & Professional Fees								
Consultants	130,000						130,000	
Professional Fees	28,465						28,465	
Total Consultants & Professional Fees	158,465						158,465	
Workshops & Training								
Workshops & Training	225,000						225,000	
Total Workshops & Training	225,000						225,000	
General Expenditure								
Travel	25,000		4,541			4,541	20,460	
Information & Public Relations	1,000,000						1,000,000	
Office Costs	41,265						41,265	
Communications	51,258						51,258	
Other General Expenses	2,031						2,031	
Shared Office and Services Costs	30,456						30,456	
Total General Expenditure	1,150,010		4,541			4,541	1,145,470	
Indirect Costs								
Programme & Services Support Recover	176,609		295			295	176,314	
Total Indirect Costs	176,609		295			295	176,314	
TOTAL EXPENDITURE (D)	2,893,667		4,836			4,836	2,888,831	
VARIANCE (C - D)			2,888,831			2,888,831		

Disaster Response Financial Report

MDR60002 - Africa - Ebola Coordination and preparedness

Timeframe: 19 Aug 14 to 31 May 15

Appeal Launch Date: 19 Aug 14

Interim Report

Selected Parameters

Reporting Timeframe	2014/8-2014/8	Programme	MDR60002
Budget Timeframe	2014/8-2015/5	Budget	APPROVED
Split by funding source	Y	Project	*
Subsector:	*		

All figures are in Swiss Francs (CHF)


IV. Breakdown by subsector

Business Line / Sub-sector	Budget	Opening Balance	Income	Funding	Expenditure	Closing Balance	Deferred Income
BL2 - Grow RC/RC services for vulnerable people							
Emergency preparedness	2,893,667				4,836	-4,836	
Subtotal BL2	2,893,667				4,836	-4,836	
GRAND TOTAL	2,893,667				4,836	-4,836	

West Africa Ebola Outbreak

Total Cases

17 September 2014



Total Cases



New districts with cases in the past 3 weeks



Country	Cases	Deaths
Guinea	963	595
Liberia	2,804	1,481
Sierra Leone	1,656	515
Nigeria	21	8
Senegal	1	

Total cases and deaths include "Probable/Suspected" and "Confirmed"

Sources: GADM, Natural Earth, WHO, STEWARD Project, Africa Albers Equal Area Conic Projection, WGS 1984


Guinea - Organisation mondiale de la Sante (13 Sept); Liberia - Ministry of Health and Social Welfare (15 Sept); Sierra Leone - Ministry of Health and Sanitation (15 Sept); Nigeria - WHO (13 Sept); Senegal - WHO (13 Sept)

Information is subject to revision as more data becomes available

 International Federation of Red Cross and Red Crescent Societies

Produced by SIMS, Supported by the American Red Cross and the British Red Cross


FOR INTERNAL OPERATIONS ONLY




West Africa Ebola Outbreak

New Cases

17 September 2014



New Cases (since 8 September 2014)



Affected Districts, no new cases

Country	New Cases	New Deaths
Guinea	76	38
Liberia	731	246
Sierra Leone	247	42
Nigeria		
Senegal		

Total cases and deaths include "Probable/Suspected" and "Confirmed"

Sources: GADM, Natural Earth, WHO, STEWARD Project, Africa Albers Equal Area Conic Projection, WGS 1984


Guinea - Organisation mondiale de la Sante (13 Sept); Liberia - Ministry of Health and Social Welfare (15 Sept); Sierra Leone - Ministry of Health and Sanitation (15 Sept); Nigeria - WHO (13 Sept); Senegal - WHO (13 Sept)

Information is subject to revision as more data becomes available

 International Federation of Red Cross and Red Crescent Societies

Produced by SIMS, Supported by the American Red Cross and the British Red Cross

FOR INTERNAL OPERATIONS ONLY



West Africa Ebola Outbreak

Medical Centres

11 September 2014





Ebola Treatment Centres, Isolation Wards, Hospitals and Transit Centres





Location and status detailed in: <http://goo.gl/pVb4GC>

Total Cases



Data is subject to revision as more data becomes available



International Federation of Red Cross and Red Crescent Societies

Produced by SIMS. Supported by the American Red Cross and the British Red Cross.

FOR INTERNAL OPERATIONS ONLY


Glide # EP-2014-000039-SLE

Total cases include "Probable" and "Confirmed"
 Sources: GADM, WHO, STEWARD Project, WGS 1984 Projection
 Guinea - Organisation mondiale de la Santé (7 Sept);
 Liberia - Ministry of Health and Social Welfare (7 Sept);
 Sierra Leone - Ministry of Health and Sanitation (7 Sept);
 Nigeria - WHO (4 Sept); Senegal - WHO (4 Sept)

West Africa Ebola Outbreak

Guinea Medical Centres

11 September 2014




Ebola Treatment Centres

Functional	Pending Opening	Closed	Unknown Status


Ebola Referral Centres

Functional	Pending Opening


Location and status detailed in: <http://goo.gl/pVb4GC>
Icon size is indicative of number of beds



Total cases include "Probable" and "Confirmed"
Sources: GADM, WHO, STEWARD Project, WGS 1984 Projection
Guinea - Organisation mandiale de la Sante (7 Sept);
Liberia - Ministry of Health and Social Welfare (7 Sept);
Sierra Leone - Ministry of Health and Sanitation (7 Sept);
Nigeria - WHO (4 Sept); Senegal - WHO (4 Sept)




International Federation of Red Cross and Red Crescent Societies
Produced by SIMS. Supported by the American Red Cross and the British Red Cross.
FOR INTERNAL OPERATIONS ONLY
Glide # EP-2014-000039-LBR



West Africa Ebola Outbreak

Liberia Medical Centres

11 September 2014



Ebola Treatment Centres


Functional Pending Opening Closed

Ebola Referral Centres

Functional Pending Opening

Location and status detailed in: <http://goo.gl/pVb4GC>
Icon size is indicative of number of beds

Total Cases



Total cases include "Probable" and "Confirmed"
Sources: GADM, WHO, STEWARD Project, WGS 1984 Projection
Guinea - Organisation mondiale de la Sante (7 Sept);
Liberia - Ministry of Health and Social Welfare (7 Sept);
Sierra Leone - Ministry of Health and Sanitation (7 Sept);
Nigeria - WHO (4 Sept); Senegal - WHO (4 Sept)


0 50 km Data is subject to revision as more data becomes available

International Federation of Red Cross and Red Crescent Societies

Produced by SIMS. Supported by the American Red Cross and the British Red Cross.

FOR INTERNAL OPERATIONS ONLY


Glide # EP-2014-000039-LBR



West Africa Ebola Outbreak

Sierra Leone Medical Centres

12 September 2014




Ebola Treatment Centres

Functional H Pending Opening H Unknown Status H

Ebola Referral Centres

Functional R Pending Opening R

Location and status detailed in: <http://goo.gl/pVb4GC>
Icon size is indicative of number of beds



Total cases include "Probable" and "Confirmed"
Sources: GADM, WHO, STEWARD Project, WGS 1984 Projection
Guinea - Organisation mondiale de la Sante (7 Sept);
Liberia - Ministry of Health and Social Welfare (7 Sept);
Sierra Leone - Ministry of Health and Sanitation (7 Sept);
Nigeria - WHO (4 Sept); Senegal - WHO (4 Sept)



International Federation of Red Cross and Red Crescent Societies

Produced by SIMS. Supported by the American Red Cross and the British Red Cross.

FOR INTERNAL OPERATIONS ONLY

Glide # EP-2014-000039-SLE

