

Emergency Appeal Operation Update

Ebola Virus Disease Emergency Appeals (Liberia, Sierra Leone, Guinea, Nigeria, Senegal and Africa Coordination)

6 March 2015 - Combined Ebola Operations Update N° 17¹

Summary

IFRC's [Ebola strategic framework](#) is organised around 5 outcomes:

- The epidemic is stopped
- National Societies have better Ebola preparedness and stronger long term capacities
- IFRC operations are well coordinated
- Safe and Dignified Burials (SDB) are effectively carried out by all actors
- Recovery of community life and livelihoods

Five emergency appeals were launched to combat Ebola Virus Disease (EVD) outbreaks in Guinea, Liberia, Sierra Leone, Nigeria and Senegal. In helping stop the epidemic, the appeal operations

employ a 5 pillar approach comprising: (1) Beneficiary Communication and Social Mobilization; (2) Contact Tracing and Surveillance; (3) Psychosocial Support; (4) Case Management; and (5) Safe and Dignified Burials (SDB) and Disinfection.

Smaller preparedness and response operations were financed the IFRC Disaster Response Emergency Fund (DREF) in Mali, Cote d'Ivoire, Cameroon, Togo, Benin, Central African Republic, Chad, Gambia, Kenya, Guinea Bissau and Ethiopia. In total, 16 countries in Africa have launched emergency operations relating to this outbreak.²

Despite ongoing and extensive community engagement, as well as improvements in case management and burial practices, the number of confirmed EVD deaths occurring in the community in Guinea and Sierra Leone remains high, suggesting that the need for early isolation and treatment is not yet understood, accepted or acted upon.

In the last month, **Guinea** saw a 44% increase in the number of cases (from 149 in January to 215 in February), and an increase of 17% in the number of deaths (from 118 in January to 138 in February). The epicentre of the epidemic has moved from the Forest Region to Lower Guinea, where transmission is increasing, and community resistance continues to impact response activities. Conakry has seen a large



A psychosocial volunteer visits a household under quarantine during the Ebola epidemic. Lisa Pattison/IFRC.

¹ A single combined operations update is produced for the 5 Ebola operations on a fortnightly basis

² An operation in Democratic Republic of Congo was launched to combat the separate Ebola outbreak that is not part of the West Africa outbreak.

increase in the number of cases and community deaths with unknown chains of transmission, while Forécariah, Boffa, and Dubréka are also experiencing localized outbreaks. Isolated cases in other regions continue, but not at the same scale as in other areas.

The GRC and IFRC are working to reinforce the number of teams and the logistics capacity in these areas, and are scaling up beneficiary communications and community engagement, particularly through dialogue with religious and community leaders, and mass communications to address ongoing reticence and periodic violence directed at SDB teams. IFRC and GRC communications teams are producing stories and facilitating interviews and appearances of IFRC and GRC leadership on local, national, and international news outlets.

A GRC volunteer was attacked in Dixinn Commune in Conakry, while disinfecting a house following the removal of a person suspected of dying from Ebola. The GRC and IFRC teams continue to ensure that the volunteer has medical and psychosocial support, as well as financial support to replace items lost during the attack.

Liberia has released its last Ebola patient after going one week without any new cases. While the epidemiological situation has significantly improved, populations are so mobile in the region that the risk of transmission will remain until there are no Ebola cases in Guinea and Sierra Leone. However, recovery planning is now underway.

The opening of schools in Liberia is a big step towards a return to normalcy as children have been out of school since the Ebola outbreak began almost a year ago. Vigilance must be maintained because any infection arising in schools will discourage parents further from resuming their children's' education. UNICEF and partners are distributing protection kits to schools as part of the back-to-school programme. Plans are underway to resume the national immunization schedule for measles and polio and Mebendazole (to treat intestinal worms), while an Ebola vaccine trial that was launched in Monrovia is ongoing.

According to Ministry of Health (MoH), there has been a slight decrease in the number of Ebola cases in **Sierra Leone** over the last two weeks. However, a number of districts that have been recording zero cases for several weeks have now reported a resurgence in confirmed Ebola cases. Bombali recorded 20 new confirmed cases in a week, after reporting zero cases the week before. Bo was declared an Ebola-free zone on 24 February 2015, after passing 42 days without any new cases, and the Western Area has seen a significant drop in cases following a recent spike in transmission. The proportion of deaths occurring in the country that test positive for EVD has decreased from 3% to 1% in the reporting period.

Check points have been stopped all over the country in response to decreasing transmission rates, and people have started moving from one area to another. Unfortunately, a new hotspot has been identified in Aberdeen, Freetown, which has seeded outbreaks in other districts, notably Bombali and Port Loko. This has resulted in entire villages being quarantined again.

Schools are planned to reopen by the end of March 2015, and response partners are preparing to give support to teachers and children to prevent transmission at schools. To improve social mobilization activities across the country, UNICEF has requested all partners to harmonize key messages and dissemination strategies.

Operation Updates

Latest available cumulative data are provided below for 11 situation and programme indicators.

	Operational Countries and Appeals					
	GUINEA	LIBERIA	SIERRA LEONE	NIGERIA	SENEGAL	TOTAL
	(MDRGN007)	(MDRLR001)	(MDRSL005)	(MDRNG017)	(MDRSN010)	
Cumulative Cases	3,205	9,384	11,396	21	1	24,007
Cumulative Health Care Worker Deaths	100	180	222	5	0	507
Cumulative Deaths	2,127	4,117	3,499	8	0	9,751
Fatality rate	66%	43%	31%	38%	0%	40%
Safe and Dignified Burials(SDB) conducted by NS	2,745	3,535	8,472	0	0	14,752
Trained RC volunteers active in Ebola	698	1,462	1,880	48	510	4,598
Contacts traced by NS	9,944*	7,792*	79,377*	891	75	98,079
Houses disinfected by NS	224	2,630	7,047	14	0	9,915
People reached through face to face social mobilization	1,157,819	1,644,944	1,815,679	1,043,565	322,540	5,984,547
People reached through Psychosocial support	3,352	2,065	177,699	777	0	183,893
People treated by NS	N/A‡	N/A	752	N/A	N/A	752

NA= Not applicable - Treatment currently supported only by the Appeals in Sierra Leone

Source: Ministries of Health Sitreps (Guinea, Liberia, Sierra Leone, Nigeria, Senegal), WHO data

*Data for this reporting period not available.

‡ Case management is being implemented bilaterally in Guinea.

Guinea

Social mobilization and beneficiary communication

Social mobilization and beneficiary communication activities continued throughout Guinea, with 13,315 people reached through face-to-face interactions, and significant more through radio and television broadcasts.

Highlights

- The airing of a documentary on community engagement, in three national languages on the three most popular television channels in Guinea.
- Continued distribution and airing of the recording of the Grand Imam of Guinea speaking about the importance of safe and dignified burials in the fight against EVD.
- Production and broadcasting of 13 interactive radio shows, in three national languages, on Radio-Television Guinea (RTG) and on rural radio stations. Shows discussed methods of transmission, the importance of early treatment, disinfection and safe and dignified burials. During these shows, 59 listeners called in, and 18 SMS were received.
- GRC volunteers held social mobilisation sessions, reaching a total of 2,700 households
- 35 Civil Protection Officers and three officials from Nestlé, a strategic partner, were trained in crisis Events and Psychosocial Support, Stress and Coping, and supportive Communication.

Challenges

- The PSS delegate reports that volunteers in N'zérékoré are experiencing great level of stress, and some are traumatized from participating in SDB activities.

Planning

- Continuation of social mobilization and beneficiary communications activities, including door-to-door campaigns and radio broadcasts.
- Follow-up meeting with UNICEF to review the proposed Plan of Action developed under the tripartite agreement between GRC, IFRC, and UNICEF.
- Radio training for Lower-Guinea volunteers, to take place in Kindia.
- Volunteer training in beneficiary communications for sub-prefectures in Lower Guinea.
- Ongoing provision of psychosocial support for local staff, volunteers, and international delegates.

Psychosocial Support

Psychosocial support (PSS) activities target survivors, Ebola-affected families, and Red Cross staff and volunteers. In the current reporting period, 48 volunteers were trained in PSS, and 358 people were received psychosocial support.

Contact Tracing and Surveillance:

The Guinea Red Cross provides volunteers to undertake contact tracing and surveillance activities with other response agencies around the country. Ten Red Cross volunteers were actively undertaking contact tracing in the current reporting period.

Case Management in Red Cross Ebola Treatment Centres – Macenta

It should be noted that case management is being implemented bilaterally in Guinea. Please refer to Movement Coordination for further information.

Safe and Dignified Burials and Disinfections of Houses

Over the past two weeks, Safe and Dignified Burial (SDB) teams conducted 181 safe burials, in addition to disinfecting 224 houses.

To increase community acceptance of safe and dignified burials, the GRC and IFRC are jointly piloting two new approaches in Conakry, Dubréka, Boffa, and Forécariah, which are designed to increase responsiveness and to shorten response times. GRC volunteers are now based with the Ministry of Health (MoH) in each of the five communes of Conakry, and it is anticipated that this will strengthen the alert system. Volunteer teams consisting of a beneficiary communications focal point, swabber and dresser are now being sent to communities where there has been a death ahead of MoH investigation teams, which enables early engagement with communities so that they are prepared for the arrival of the SDB team, and the transfer of a swab to the lab as early as possible. In response to localized outbreaks, Dubréka and Boffa have been reinforced with additional teams and volunteers to meet the needs of the epidemic, and additional vehicles and equipment are being pre-positioned in these areas.

Challenges:

- The GRC teams are being associated with delays and difficulties with lab results, as they are responsible for taking the sample used in testing. The new piloted approach described above is intended to reduce frustrations around test results as much as possible. WHO is working to strengthen lab capacity in the country, but the CDC indicates that a faster turn-around for results is not possible at this time. This has a particular impact on burials in Conakry, as bodies are held at the morgue until results come back from the laboratory, and any delays in this process lead to delays in burials.

Planning:

- The SDB Pillar is coordinating with the lab system to develop a unique ID numbering system, instead of using names and villages, to improve identification and communication of results.
- Scaling up social mobilization efforts in Conakry and Lower Guinea to reinforce the Red Cross SDB teams and try to reduce transmission of the virus. Volunteers have been trained but not yet

deployed. CRG and IFRC will work together this week to finalize budgets and deploy the beneficiary communications volunteers.

- SDB supervisors have been recruited and trained but not yet deployed to their prefectures to take up their function. CRG is preparing the list of supervisors to be deployed and the accompanying budget.
- Training additional teams in Forécariah, to meet the ongoing needs as transmission rates continue.
- Ongoing training in beneficiary communications and social mobilization, which is being used to address continued resistance in communities in Lower Guinea.

Liberia

Social Mobilization and Beneficiary Communication

Red Cross volunteers continued to conduct social mobilization and community education sessions across Liberia, focusing on topics ranging from anti-stigma and discrimination, to Ebola prevention and protection. Volunteers have been responding to changing patterns of transmission, and despite the positive transmission trend, activities have been scaled up in hard to reach areas, including the No Way Camp inhabited by gold miners, while the number of social mobilization volunteers were scaled down from 142 to 61 in Grand Cape Mount.

Highlights

- Fifty volunteers were recruited for social mobilization in the reporting period.
- 80 Ebola prevention fliers were distributed in four new target communities.
- Over 170 buckets were distributed to newly re-opened schools in five districts of Bomi.
- The Back to School mobile outreach campaign was implemented in eight communities.
- 78 volunteers conducted awareness raising activities at markets, on public streets, at public transport collection points and at community care centres.
- An assessment on the needs of reopening of schools was conducted in Margibi.

Psychosocial Support

Psychosocial support continues to be provided to affected individuals, families, community members and Red Cross staff and volunteers.

Highlights

- Eleven volunteers undertook PSS training in Grand Bassa, and an additional 100 volunteers were trained in Nimba.

Safe and Dignified Burials and Disinfection of Houses

There were 11 SDB teams operating across the country, and who conducted 107 safe burials in the reporting period, in addition to disinfecting 84 houses. .

Despite the positive epidemiological trend being observed in Liberia, there are currently no plans for exiting from SDB activities. The LNRCS Secretary General delivered a message at the National IMS meeting on the 23rd February, during which he clearly indicated that the Red Cross will not exit this Pillar prematurely, and in due course will handover only to the MOH, not to any other NGOs or partners.

Highlights

- At the request of ICRC, a SDB team leader delivered a PPE training at the Catholic Hospital for a group of nurses.
- For the first time, two bodies were handed over to local funeral homes after testing negative for Ebola. In each case, the MoH gave prior permission.

Surveillance and Contact Tracing

There are currently no contacts being followed by LNRCS volunteers, as they had all completed their 21 day monitoring period.

Highlights

- The final copy of the SOP for Contact Tracing and Active Case Finding was received from the Technical Committee for contact tracing within the MOH.

Planning

- A TOT in active case finding and surveillance will be held from 9 – 11 March 2015 in Bomi County for ten Health Officers from Gbarpolu, Margibi, Grand Bassa, Grand Cape Mount and Bomi counties. It is intended that these Health Officers will train volunteers in their respective counties, after which time active case finding will commence.

Case Management - Community-Based Household Protection

During this reporting period, LNRCS and IFRC conducted a joint internal review of the UNICEF-funded Community-Based Household Protection Kit project. The review targeted 15 counties in Liberia where training was conducted and kits distributed. The need for close monitoring of the project, distribution to remote areas, and training to care givers were highlighted as some areas needing improvement.

Highlights

- A total of 80 kits were distributed in Grand Bassa County, while 25 hand washing stations were erected at Grand Bassa Community College in Buchanan. In collaboration with the Ministry of Education, LNRCS trained 54 principals and members of Parent Teachers Associations on the Ebola safe school protocol. UNICEF school protection kits were distributed during the trainings. Lack of vehicles to assist in distribution of kits was pointed out as a key challenge.
- In Bomi County, 12 Ebola survivors were given survival kits, while 25 hygiene kits were also distributed.

Sierra Leone

Social Mobilization and Beneficiary Communications

Social mobilization and beneficiary communications continued during the reporting period, with 420 volunteers engaging with communities around the country. Additional surge support was provided in Freetown following the quarantine of the Aberdeen area, and 30 social mobilization and beneficiary communications volunteers worked alongside staff from the Ministry of Health and Sanitation (MoHS) to engage with affected communities.

The weekly Red Cross television show and radio programmes continue to be broadcast, and have a nationwide reach.

Highlight

- Over the last two weeks, 177,049 people had been reached through direct face-to-face engagement, 139,704 through household visits, and 10,811 through focus group discussions.

Challenges

- Complacency has grown with the relaxation of movement restrictions and many still deny the existence of Ebola.
- Inaccessibility of some areas remain a challenge, more vehicles are needed to support volunteers to reach these areas.

- Discrimination and stigmatization against survivors is still widely reported

Planning

- Construction is soon to begin on 150 Red Cross information kiosks in all operational districts.
- Recruitment and training of 420 new community-based volunteers to increase community engagement across the country.
- Epidemic Control for Volunteers (ECV) training will be provided in the coming months.
- Training and equipment will be provided to 2000 members in communities Red Cross already engages with, including mother clubs, youth peer educator clubs, and DRR community volunteers.
- Provision of monitoring tools and IEC materials to community groups.

Psychosocial Support


The Red Cross continues to support the reintegration of survivors back into their communities through the provision of psychosocial first aid, using individual and group counselling, and broader community engagement. Concerns are being raised about the long term effects of Ebola on family structure, orphans, stigmatization of survivors and the mental health of front line workers, including SDB teams and those who have worked at Ebola treatment centres. The Red Cross is working to integrate psychosocial support into the normal programming of the National Society.

Surveillance and Contact Tracing

In the reporting period, 385 Red Cross-trained contact tracing volunteers were actively involved in the national surveillance system.

EVD patterns are changing in Sierra Leone, with the number of new cases diminishing progressively. However, transmission clusters continue to be identified across the country. In response to the evolving epidemiological situation, it is intended that contact tracers become more active in the next stage of the surveillance system, that of active case finding, which involves identifying suspected, probable and confirmed cases (including those who may be hiding) in the community. The changing role of contact tracing volunteers is seen as a positive step, and will contribute to the smooth integration of volunteers back into their usual activities as teachers, students, etc.

Figure 1: Surveillance system framework



Challenges

- Poor transport and communication networks in some districts makes it difficult for effective surveillance and contact tracing to be undertaken.

- Movement of EVD-suspected people across different administration boundaries hampers effective surveillance.

Case Management in Red Cross Ebola Treatment Centres - Kenema and Kono

Active transmission in the Western Province is of concern and there has been an increase in the number of confirmed cases and quarantined individuals. Bed numbers in the area are currently being reported as sufficient to meet needs. The non-Red Cross ETC in Kailahun has recently closed, with a second ETC in Bo scheduled to close March 2015. The IFRC-operated ETC in Kono is still triaging cases, but confirmed cases are becoming fewer. The IFRC-operated ETC in Kenema is sporadically receiving cases for triage, but has had no confirmed case since January 2015. In response to the decreasing number of cases in the area, the bed capacity in the Kenema ETC has been reduced from 72 to 10; however, the need for ongoing surge capacity if transmission rates increase again has been recognized.

Planning

Plans for decommissioning both ETCs at Kenema and Kono in the coming months are underway. Discussions with government health authorities are in progress to ensure that any scale down does not leave gaps in these districts. Caution remains, and it is acknowledged that the epidemiological situation may change at any time, and that rapid surge capacity is required for the coming months.

Safe and Dignified Burials and Disinfections

Red Cross currently has 54 SDB teams and four decontamination teams operating across Sierra Leone, who conducted 874 safe burials in the reporting period, in addition to disinfecting 874 houses.

Highlights

- A SDB Technical Meeting was held, which gathered all SDB Officers, trainers, staff and delegates who are involved in SDB activities.
- The Sierra Leone Safe and Dignified Burial SOP has been revised again.
- Four decontamination teams comprised of 25 volunteers arrived in Kono, and over the past two weeks teams disinfected 39 houses and one community care centre in Kayima.

Challenges

- The main challenge is related to government swabbers, who go on strike on regular basis and are not fully integrated into burial teams, which negatively impacts the disinfection process and complicates the data collection process.
- SDB activities involve significant numbers of vehicles, and discussions are ongoing with the IFRC Fleet Department.

Planning

- First Aid training for SDB teams
- Refresher training for SDB teams

Nigeria

On 20 October, WHO officially declared Nigeria free of Ebola. In Nigeria, there are currently 48 volunteers working at Murtala Muhammed International Airport in Lagos airport screening passengers. There are plans to train additional volunteers in three states where international airports are located (30 people per state). It is intended that these volunteers will conduct preparedness activities such as social mobilisation and education on infection prevention and control at the community level.

Senegal

On 17 October, WHO officially declared Senegal free of Ebola. Senegal remains a high-risk country and strengthening of response capacity and preparedness is vital for early and effective response to potential new cases. In response to this continued threat of transmission, the Emergency Appeal has been extended for three months to enable ongoing and strengthened preparedness and community surveillance along borders areas. The Emergency Appeal will be used to support cross-border coordination between National Societies in Senegal and Guinea, the establishment of community disease surveillance committees, and the distribution of hygiene and sanitation kits and hand washing stations to Dindéfelo Commune, which will be located in public places along the border. During this time, Red Cross volunteers will continue to conduct social mobilization and sensitization activities at the community level.

Movement Coordination

IFRC Regional Technical Meeting

The IFRC hosted a Regional Technical Meeting on 27 and 28 February in Freetown, Sierra Leone. The meeting was attended by Ebola operations staff/delegates from Guinea, Liberia and Sierra Leone, as well as technical coordinators based in regional offices in Ghana and Senegal. The meeting was used to discuss operational issues being faced across the three affected countries, as well as cross-border collaboration, preparedness, and recovery planning.

Bilateral Contributions

The French Red Cross (FRC) are currently operating treatment facilities and transit centres in Macenta, Forecariah and Kerouane. The French Red Cross Ebola response operation has an estimated budget of € 24 million, which is 100% covered. 140 international delegates have been deployed since the start of the operation, and more than 300 national staff are currently under contract.

There have been 165 admissions to the 50-bed Ebola Treatment Unit in Macenta since its opening on 18 November 2014. FRC are currently hosting a clinical trial of the antiviral drug, Favirpiravir at the ETU, in collaboration with the French National Institute of Health and Medical Research (INSERM).

FRC have also provided support to Guinea Red Cross in relation to awareness-raising outreach activities, focusing on the Red Cross Red Crescent Movement and the fundamental principles, which is intended to foster better acceptance of Red Cross response activities. To date, 6,000 individuals have been reached through these outreach activities, which have been supported by nine international technical staff.

The 14-bed Transit Centre in Forecariah receives has had 100 admissions since early January 2015, and confirmed cases are referred to Coyah or Donka ETUs. Due to the fluctuating number of cases in Guinea, FRC are currently considering transitioning the Transit Center into an Ebola Treatment Unit with a capacity of 25 beds. On-going negotiations with the national authorities and French embassy are occurring regarding the establishment of a laboratory on-site.

An additional 15-bed ETU is scheduled to open in Kerouane in March 2015, and construction of the first ETU in Toulepleu, Cote d'Ivoire has been completed. Training of volunteers and medical staff in Bamako and Kayes in Mali is scheduled to begin in mid-March 2015.

Six pre-deployment courses have been held at the FRC HQ in Paris, and 95 people have been trained to date.

Funding

	GUINEA	LIBERIA	SIERRA LEONE	NIGERIA	SENEGAL	AFRICA coordination and preparedness	Total
	(MDRGN007)	(MDRLR001)	(MDRSL005)	(MDRNG017)	(MDRSN010)	(MDR60002)	
TOTAL AMOUNT SOUGHT:	28,509,039	24,464,985	40,396,719	1,619,444	1,380,962	15,882,441	112,253,590
TOTAL RECEIVED TO DATE:	14,853,388	18,886,234	46,923,153	627,030	182,266	4,064,223	85,536,294
APPEAL COVERAGE TO DATE:	52%	77%	116%	39%	13%	26%	76%

Contact Information

For further information please contact:

- **IFRC Africa Zone:** Alasan Senghore, Zone Director, Nairobi; Tel : +254 (0) 20 2835000;
Email: alasan.senghore@ifrc.org
- **IFRC Africa Zone:** Daniel Bolanos, Disaster Management Coordinator for Africa; Nairobi;
Tel: +254 (0) 731 067489; Email: Daniel.Bolanos@ifrc.org
- **IFRC Ghana:** Norbert Allale, Ebola Regional Operations Coordinator; Mob Accra: +233 (0) 5459 664 76; Mob Guinea: +224 (0) 628 345 159; Roaming: +221 (0) 777 406 205; Email: aliou.boly@ifrc.org
- **IFRC Guinea:** Aliou Boly, Country Representative, Conakry. Tel: +224 (0) 621 880 995; Email: Aliou.boly@ifrc.org
- **IFRC Guinea:** Oscar Llorente, Ebola Operation Manager, Conakry; Tel: +224 (0) 623 629 430; Email: Oscar.llorente@ifrc.org
- **IFRC Liberia:** Mesfin Abay, Country Representative; Tel: +231 (0) 880 528 771; Email: mesfin.abay@ifrc.org
- **IFRC Liberia:** Peter Schleicher, Ebola Operation Manager, Monrovia, Tel: +231 (0) 770403374;
Email: peter.schleicher@ifrc.org
- **IFRC Sierra Leone:** Moulaye Camara, Country Representative, Freetown; Tel: +232 (0) 792 367 95;
Email: moulaye.camara@ifrc.org
- **IFRC Sierra Leone:** Andrew Jarjou, Ebola Operations Manager, Freetown. Tel:+232 (0) 767 381 16; Email: Andrew.jarjou@ifrc.org
- **IFRC Nigeria:** Samuel Matoka, Ebola Operation Manager; Lagos; Tel: +234 817 3333 212;
email: Samuel.matoka@ifrc.org
- **IFRC Senegal:** Aissa Fall, Regional Health Manager, Dakar; Email: Aissa.Fall@ifrc.org
- **IFRC Geneva:** Cristina Estrada, Senior Officer Operations Quality Assurance; Tel: +41.22.730.4260; Email: cristina.estrada@ifrc.org
- **IFRC Zone Logistics Unit (ZLU):** Rishi Ramrakha, Head of Zone Logistics Unit; Tel: +254 (0) 733 888 022/
Fax +254 20 271 2777; Email: rishi.ramrakha@ifrc.org

For Resource Mobilization and Pledges:

- **IFRC Ghana:** Terry Carney, Ebola Resource Mobilization Coordinator; Tel: +233 (0) 266 444 147
Email: terry.carney@ifrc.org . Please send all pledges for funding to zonerm.africa@ifrc.org

For Performance and Accountability (planning, monitoring, evaluation and reporting):

- **IFRC Ghana:** Nova Wilks, Regional Reporting Coordinator; Tel: +233 (0) 266 444 187;
Email: nova.wilks@ifrc.org

How we work

All IFRC assistance seeks to adhere to the Code of Conduct for the International Red Cross and Red Crescent Movement and Non-Governmental Organizations (NGOs) in Disaster Relief and the Humanitarian Charter and Minimum Standards in Disaster Response (Sphere) in delivering assistance to the most vulnerable.

The IFRC's vision is to inspire, encourage, facilitate and promote at all times all forms of humanitarian activities by National Societies, with a view to preventing and alleviating human suffering, and thereby contributing to the maintenance and promotion of human dignity and peace in the world.

www.ifrc.org
Saving lives, changing minds.



The IFRC's work is guided by Strategy 2020 which puts forward three strategic aims:

1. Save lives, protect livelihoods, and strengthen recovery from disaster and crises.
2. Enable healthy and safe living.
3. Promote social inclusion and a culture of non-violence and peace.

AFRICA EBOLA 2015

Refreshed on 06-Mar-2015 at 12:52

At a glance

EMERGENCY APPEALS													
Appeal Code	Appeal Name	Appeal Timeframe		Budget	Funding	Coverage	Gap	Income	DREF	Expenditure	Balance	Commitments	Exp/Bud
MDR60002	Africa - Ebola Coordination and prep	19-Aug-14	31-Dec-15	15,882,441	4,064,223	26%	11,818,218	4,067,023		1,952,193	2,114,830	1,433,033	12%
MDRGN007	Guinea - Ebola Virus Disease	26-Mar-14	30-Jun-15	28,509,039	14,853,388	52%	13,655,651	14,790,458	0	6,575,745	8,214,714	3,685,869	23%
MDRLR001	Liberia - EVD Outbreak	09-Apr-14	30-Jun-15	24,464,985	18,886,234	77%	5,578,751	18,721,322	0	6,949,207	11,772,115	1,167,175	28%
MDRNG017	Nigeria - Ebola Virus Disease	08-Aug-14	31-May-15	1,619,444	627,030	39%	992,414	627,030	0	608,396	18,635	20,663	38%
MDRSL005	Sierra Leone - Ebola Virus Disease	06-Apr-14	15-Jun-15	40,396,719	46,923,153	116%	-6,526,434	46,653,899	0	17,579,635	29,074,264	8,753,265	44%
MDRSN010	Senegal - Ebola Virus Disease	08-Sep-14	28-Feb-15	1,380,962	182,266	13%	1,198,696	182,266	253515	235,499	200,282		17%
TOTAL EMERGENCY APPEALS				112,253,590	85,536,294	76%	26,717,296	85,041,998	253,515	33,900,674	51,394,839	15,060,005	30%

DREF OPERATIONS													
Appeal Code	Appeal Name	Appeal Timeframe		Budget	Funding	Coverage	Gap	Income	DREF	Expenditure	Balance	Commitments	Exp/Bud
MDR42002	Americas - Ebola Preparedness	21-Oct-14	21-Jan-15	100,000	0	N/A	0	0	100000	72,851	27,149		73%
MDR64007	East Africa - Ebola Preparedness	10-Feb-15	10-May-15	18,150	181,050	N/A	0	181,050			181,050		
MDR80001	MENA ZONE - Ebola Preparedness	05-Feb-15	05-May-15	119,324	119,324	N/A	0	119,324			119,324		
MDRBJ014	Benin - Ebola Virus Disease	27-Aug-14	27-Nov-14	50,204	0	N/A	0	0	50204	32,199	18,005		64%
MDRCF018	Central African Rep - Ebola Virus Di	29-Aug-14	29-Dec-14	48,697	0	N/A	0	0	48697	42,267	6,430		87%
MDRCI006	Côte d'Ivoire - Ebola Preparedness	18-Apr-14	18-Jul-14	60,950	0	N/A	0	0	59919.04	59,919	0		98%
MDRCM019	Cameroon - Ebola Virus Disease	24-Aug-14	25-Jan-15	49,922	0	N/A	0	0	49922	31,248	18,674		63%
MDRET014	Ethiopia - Ebola Virus Preparedness	29-Oct-14	29-Mar-15	46,641	0	N/A	0	0	46641	19,913	26,728		43%
MDRGM009	Gambia - Ebola Virus Disease Prepare	15-Sep-14	30-Jan-15	46,856	0	N/A	0	0	46856	37,306	9,550		80%
MDRGW002	Guinea Bissau - Ebola Virus Prepared	08-Oct-14	08-Jan-15	49,168	0	N/A	0	0	49168	14,708	34,460		30%
MDRKE031	Kenya - Ebola Virus Disease Prepared	23-Sep-14	23-Dec-14	59,127	0	N/A	0	0	59127	53,802	5,325		91%
MDRML010	Mali - Ebola Preparedness	18-Apr-14	31-Aug-14	57,715	0	N/A	0	0	50131.66	50,132	0		87%
MDRML011	Mali - Ebola Preparedness	19-Feb-15	19-May-15	59,882	59,885	N/A	0	59,885			59,885		
MDRSN009	Senegal - Ebola Virus Disease	11-Apr-14	24-Aug-14	54,848	0	N/A	0	0	53627.34	53,627	0		98%
MDRTD013	Chad - Ebola Virus Disease Preparedn	12-Sep-14	12-Dec-14	54,766	0	N/A	0	0	54766	43,598	11,168		80%
MDRTG005	Togo - Ebola Virus Disease	27-Aug-14	27-Nov-14	49,530	0	N/A	0	0	38127.35	38,127	0		77%
TOTAL DREF OPERATIONS				925,780	360,259	N/A	0	360,259	707,186	549,698	517,748		59%

Donor response

Ebola Emergency Appeals Consolidation

TIMEFRAME: 2014-2015

TOTAL AMOUNT SOUGHT:	112,253,590
TOTAL RECEIVED TO DATE:	85,536,294
APPEAL COVERAGE TO DATE:	76%

	Cash contributions	Inkind Goods & Transport	Inkind Personnel	Other Income	Total
	CHF	CHF	CHF	CHF	CHF
BUDGET					112,253,590
FUNDING					
Opening Balance					
Income					
American Red Cross	3,318,703				3,318,703
Australian Government	50,441				50,441
Australian Red Cross	208,368		65,515		273,883
Austrian Red Cross (from Austrian Government)	1,165,159				1,165,159
Belgian Federal Government	2,407,190				2,407,190
Bill & Melinda Gates Foundation	2,872,958				2,872,958
British Red Cross	845,182	300	68,874		914,356
British Red Cross (from British Government)	20,899,260		54,375		20,953,635
British Red Cross (from Children's Investment Fund Foundation)	4,025,130				4,025,130
British Red Cross (from DEC (Disasters Emergency Committee))	1,241,292				1,241,292
Canadian Red Cross	356,585		74,385		430,970
Canadian Red Cross (from Canadian Government)	4,282,760		27,236		4,309,996
China Red Cross, Hong Kong branch	72,813				72,813
Czech Government	130,033				130,033
Danish Red Cross	50,000		209,849		259,849
Danish Red Cross (from Danish Government)	77,557				77,557
DFID Partnership Allocations	-360,259				-360,259
European Commission - DG ECHO	4,873,060				4,873,060
FIATA-Intl Fed Freight Forwarders Assoc.	29,541				29,541
Finnish Red Cross	153,047	162,531	47,945		363,523
Finnish Red Cross (from Finnish Government)	700,011				700,011
French Red Cross	14,835		12,450		27,286
French Red Cross (from Total)	357,631				357,631
German Red Cross	43,183	335,091			378,275
Icelandic Red Cross	874,155				874,155
Icelandic Red Cross (from Icelandic Government)	195,600				195,600
Irish Red Cross Society	36,101		5,035		41,136
Israel - Private Donors	9,653				9,653
Italian Government Bilateral Emergency Fund (from Italian Government)	1,203,910				1,203,910
Japanese Government	3,269,491				3,269,491
Japanese Red Cross Society	450,183				450,183
Kenya Red Cross Society			16,467		16,467
KPMG International Cooperative(KPMG-I)	119,513			-5,976	113,538
Luxembourg - Private Donors	2,824				2,824
Monaco Government	24,030				24,030
Nestle	42,000			-2,100	39,900
Nethope INC.	137,020				137,020
Norwegian Red Cross	93,972				93,972
On Line donations	88,607				88,607
Philippine Red Cross	24,110				24,110
Portuguese Red Cross	1,804				1,804
Qatar Red Crescent Society	9,501				9,501

	Cash contributions	Inkind Goods & Transport	Inkind Personnel	Other Income	Total
	CHF	CHF	CHF	CHF	CHF
BUDGET					112,253,590
FUNDING					
Opening Balance					
Income					
Red Crescent Society of Islamic Republic of Iran	35,000				35,000
Red Cross of Monaco	109,842				109,842
Shell	61,599			-3,080	58,519
Sime Darby Berhad	142,332			-7,117	135,215
Spanish Government	6,239,698				6,239,698
Spanish Red Cross	294,963	4,050			299,013
Sundry Income				3	3
Swedish Red Cross	2,632,895				2,632,895
Swiss Red Cross	327,557	127,872	20,173		475,602
Swiss Red Cross (from Swiss Government)	3,500,000				3,500,000
Switzerland - Private Donors	1,072				1,072
Taiwan Red Cross Organisation	26,415				26,415
The Netherlands Red Cross	1,269,414	296,849			1,566,264
The Netherlands Red Cross (from Netherlands Government)	3,860,836				3,860,836
The Netherlands Red Cross (from Netherlands Red Cross Silent Emergency Fund)	100,715				100,715
The Republic of Korea National Red Cross	60,000				60,000
Tullow Guinea Limited	181,376			-9,069	172,307
UNICEF - United Nations Children's Fund	221,042	541,093			762,135
Unidentified donor	236				236
United States Government - USAID	9,531,833		252,203		9,784,036
World Cocoa Foundation	247,558				247,558
Total Income	83,241,338	1,467,787	854,508	-27,338	85,536,294
TOTAL FUNDING					85,536,294
COVERAGE					76%

ADDITIONAL CONTRIBUTIONS TO THE OPERATION (based on information Logistics received from partners)

	Total
	CHF
Bilateral Contributions	
British Red Cross	3,123
Canadian Red Cross	660,710
Danish Red Cross	25,089
Finnish Red Cross	155,627
French Red Cross	20,000
Norwegian Red Cross	335
Spanish Red Cross	563,590
Swiss Red Cross	39,500
Total Bilateral Contributions	1,467,974

Donor response

Ebola Emergency Appeals Consolidation, by Appeal

TIMEFRAME: 2014-2015

Refreshed on 06-Mar-2015 at 12:45

TOTAL AMOUNT SOUGHT	112,253,590
TOTAL RECEIVED TO DATE	85,536,294
APPEAL COVERAGE TO DATE	76%

	MDR60002	MDRGN007	MDRLR001	MDRNG017	MDRSL005	MDRSN010	Total
	Africa	Guinea	Liberia	Nigeria	Sierra Leone	Senegal	CHF
BUDGET	15,882,441	28,509,039	24,464,985	1,619,444	40,396,719	1,380,962	112,253,590
FUNDING							
<u>Opening Balance</u>							
Income							
American Red Cross	157,214	1,400,883	451,884		1,308,722		3,318,703
Australian Government				50,441			50,441
Australian Red Cross	58,072	68,649	81,647				208,368
Austrian Red Cross (from Austrian Government)		582,579	582,579				1,165,159
Belgian Federal Government			2,407,190				2,407,190
Bill & Melinda Gates Foundation		909,770	909,770		1,053,418		2,872,958
British Red Cross	151,378	26,682	133,308		458,500	75,314	845,182
British Red Cross (from British Government)			1,062,553		19,836,708		20,899,260
British Red Cross (from Children's Investment Fund Foundation)			2,375,671		1,649,459		4,025,130
British Red Cross (from DEC (Disasters Emergency Committee))		576,104			665,188		1,241,292
Canadian Red Cross	83,983				272,602		356,585
Canadian Red Cross (from Canadian Government)	578,516	1,803,386	901,290	58,969	894,349	46,250	4,282,760
China Red Cross, Hong Kong branch			72,813				72,813
Czech Government					130,033		130,033
Danish Red Cross	50,000						50,000
Danish Red Cross (from Danish Government)		77,557					77,557
DFID Partnership Allocations	-360,259						-360,259
European Commission - DG ECHO	783,558	1,809,844	1,170,159	115,954	993,545		4,873,060
FIATA-Intl Fed Freight Forwarders Assoc.		29,541					29,541
Finnish Red Cross		73,261	55,380		24,406		153,047
Finnish Red Cross (from Finnish Government)	144,259		288,815		266,936		700,011
French Red Cross		14,835					14,835
French Red Cross (from Total)			178,815		178,815		357,631
German Red Cross	21,458				21,726		43,183

	MDR60002	MDRGN007	MDRLR001	MDRNG017	MDRSL005	MDRSN010	Total
	Africa	Guinea	Liberia	Nigeria	Sierra Leone	Senegal	CHF
BUDGET	15,882,441	28,509,039	24,464,985	1,619,444	40,396,719	1,380,962	112,253,590
FUNDING							
Opening Balance							
Income							
Icelandic Red Cross	160,000				714,155		874,155
Icelandic Red Cross (from Icelandic Government)					195,600		195,600
Irish Red Cross Society	36,101						36,101
Israel - Private Donors	9,653						9,653
Italian Government Bilateral Emergency Fund (from Italian Government)					1,203,910		1,203,910
Japanese Government		1,132,525	1,128,097		1,008,869		3,269,491
Japanese Red Cross Society	87,579	87,934	87,817	53,400	87,854	45,600	450,183
KPMG International Cooperative(KPMG-I)	20,120	34,697	32,349		32,348		119,513
Luxembourg - Private Donors	2,824						2,824
Monaco Government	24,030						24,030
Nestle		42,000					42,000
Nethope INC.		45,673	45,673		45,673		137,020
Norwegian Red Cross			51,244		42,728		93,972
On Line donations	88,607						88,607
Philippine Red Cross	24,110						24,110
Portuguese Red Cross		1,804					1,804
Qatar Red Crescent Society	9,501						9,501
Red Crescent Society of Islamic Republic of Iran		25,000			10,000		35,000
Red Cross of Monaco	28,191	18,213	12,142	18,096	18,097	15,102	109,842
Shell				61,599			61,599
Sime Darby Berhad			142,332				142,332
Spanish Government	753,067		1,613,715		3,872,916		6,239,698
Spanish Red Cross					294,963		294,963
Swedish Red Cross		1,021,899	1,102,777		508,219		2,632,895
Swiss Red Cross	19,245				308,312		327,557
Swiss Red Cross (from Swiss Government)		800,000	1,000,000		1,700,000		3,500,000
Switzerland - Private Donors	1,072						1,072
Taiwan Red Cross Organisation		26,415					26,415
The Netherlands Red Cross		1,063,314	203,786		2,314		1,269,414
The Netherlands Red Cross (from Netherlands Government)	965,448	723,726	723,726	241,651	1,206,285		3,860,836

	MDR60002	MDRGN007	MDRLR001	MDRNG017	MDRSL005	MDRSN010	Total
	Africa	Guinea	Liberia	Nigeria	Sierra Leone	Senegal	CHF
BUDGET	15,882,441	28,509,039	24,464,985	1,619,444	40,396,719	1,380,962	112,253,590
FUNDING							
Opening Balance							
Income							
The Netherlands Red Cross (from Netherlands Red Cross Silent Emergency Fund)		48,840			51,875		100,715
The Republic of Korea National Red Cross		30,000		30,000			60,000
Tullow Guinea Limited		181,376					181,376
UNICEF - United Nations Children's Fund	46,398		174,644				221,042
Unidentified donor			236				236
United States Government - USAID		1,917,833	959,131		6,654,868		9,531,833
World Cocoa Foundation	66,395	181,163					247,558
Cash contributions	4,010,518	14,755,506	17,949,544	630,110	45,713,393	182,266	83,241,338
British Red Cross		100	100		100		300
Finnish Red Cross					162,531		162,531
German Red Cross					335,091		335,091
Spanish Red Cross					4,050		4,050
Swiss Red Cross					127,872		127,872
The Netherlands Red Cross		30,078	11,790		254,981		296,849
UNICEF - United Nations Children's Fund			541,093				541,093
Inkind Goods & Transport		30,178	552,983		884,626		1,467,787
Australian Red Cross			65,515				65,515
British Red Cross			68,874				68,874
British Red Cross (from British Government)					54,375		54,375
Canadian Red Cross	6,230	68,155					74,385
Canadian Red Cross (from Canadian Government)	27,236						27,236
Danish Red Cross			209,849				209,849
Finnish Red Cross	21,245		26,700				47,945
French Red Cross		12,450					12,450
Irish Red Cross Society			5,035				5,035
Kenya Red Cross Society			16,467				16,467
Swiss Red Cross					20,173		20,173

	MDR60002	MDRGN007	MDRLR001	MDRNG017	MDRSL005	MDRSN010	Total
	Africa	Guinea	Liberia	Nigeria	Sierra Leone	Senegal	CHF
BUDGET	15,882,441	28,509,039	24,464,985	1,619,444	40,396,719	1,380,962	112,253,590
FUNDING							
Opening Balance							
Income							
United States Government - USAID					252,203		252,203
Inkind Personnel	54,711	80,605	392,440		326,752		854,508
KPMG International Cooperative(KPMG-I)	-1,006	-1,735	-1,617		-1,617		-5,976
Nestle		-2,100					-2,100
Shell				-3,080			-3,080
Sime Darby Berhad			-7,117				-7,117
Sundry Income		3					3
Tullow Guinea Limited		-9,069					-9,069
Other Income	-1,006	-12,901	-8,734	-3,080	-1,617		-27,338
Total Income	4,064,223	14,853,388	18,886,234	627,030	46,923,153	182,266	85,536,294
TOTAL FUNDING	4,064,223	14,853,388	18,886,234	627,030	46,923,153	182,266	85,536,294
COVERAGE	26%	52%	77%	39%	100%	13%	76%

ADDITIONAL CONTRIBUTIONS TO THE OPERATION (based on information Logistics received from partners)


	MDR60002	MDRGN007	MDRLR001	MDRNG017	MDRSL005	MDRSN010	Total
	Africa	Guinea	Liberia	Nigeria	Sierra Leone	Senegal	CHF
Bilateral Contributions							
British Red Cross					3,123		3,123
Canadian Red Cross					660,710		660,710
Danish Red Cross					25,089		25,089
Finnish Red Cross					155,627		155,627
French Red Cross		20,000					20,000
Norwegian Red Cross					335		335
Spanish Red Cross					563,590		563,590
Swiss Red Cross		39,500					39,500

<u>Total Bilateral Contributions</u>	59,500	1,408,474	1,467,974
--------------------------------------	--------	-----------	-----------

West Africa Ebola Outbreak

Cumulative Confirmed Cases

23 February 2015



Country	Confirmed Cases	Confirmed Deaths	TOTAL Confirmed Cases
Guinea	2,781	1,714	14,242
Liberia	3,153	Not Available	
Sierra Leone	8,308	3,113	

Country-level and total cases/deaths sourced from WHO SitRep Feb 26


Map distribution date: 26 February 2015

Unless otherwise stated, new cases and deaths include "Probable/Suspected" and "Confirmed"

Sources: GADM, Natural Earth, STEWARD Project, Africa Albers Equal Area Conic Projection, WGS 1984; Guinea - Organisation mondiale de la Sante; Liberia - Ministry of Health and Social Welfare; Sierra Leone - Ministry of Health and Sanitation

Information is subject to revision as more data becomes available.

GLIDE #: EP-2014-000039-GIN/LBR/SLE



Produced by SIMS, Supported by the American Red Cross and the British Red Cross

