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Emergency Plan of Action (EPoA)
Cuba: Floods

DREF Operation n°
DREF Date of issue:

MDRCU006
3 June 2020

Glide n°:

SS-2020-000143-CUB

Expected timeframe:

4 months

Expected end date:

31 October 2020

Category allocated to the of the disaster or crisis: Yellow
DREF allocated: 182,967 Swiss francs
Total number of people
affected:

3,830

Number of people to be
assisted:

3,000 (600 families)

Provinces affected:

Camagüey,
Provinces/Regions
Camagüey,
targeted:
Ciego de Ávila,
Ciego de Ávila,
Cienfuegos,
Cienfuegos,
Sancti Spiritus and
Sancti Spiritus and
Villa Clara
Villa Clara
Host National Society presence (n° of volunteers, staff, branches): The Cuban Red Cross (CRC) has one national
headquarters, about 47,000 volunteers, 381 staff members and 183 branches.
Red Cross Red Crescent Movement partners actively involved in the operation: International Committee of the
Red Cross (ICRC), the International Federation of Red Cross and Red Crescent Societies (IFRC).
Other partner organizations actively involved in the operation: Civil Defense, Government Ministries (Health, Trade,
Energy, Housing), Defense Committees, Civil Society Organizations.

˂Click here for the budget. Click here for contacts.˃

A. Situation analysis
Description of the disaster
Cuba suffered several hydrometeorological events that
reached their highest intensity on 25 and 26 May 2020. Heavy
rains, floods and strong winds particularly affected the central
Cuban Provinces of Camaguey, Ciego de Avila, Cienfuegos,
Sancti Spiritus and Villa Clara.
Severe local storms:
On 25 to 26 May, a severe local storm brought tornados, hail
falls, waterspouts and linear winds over 92 km/h.
A tornado event was registered in the province of Santi Spiritus
with winds of 120 km/h. According to the Provincial
Meteorological Centre in Sancti Spiritus the tornado was the
most visible event of larger severe storms affecting the area.
Cuban Red Cross (CRC) community teams support the replacement
Other severe local storms also significantly impacted the
Provinces of Villa Clara, Ciego de Avila and Camaguey.

of the roofs damaged by the storm. Source: CRC, May 2020.
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Heavy rains:
The severe local storms added to heavy rains registered in the country between 20 and 26 May in the Central Provinces
of Cuba: Camaguey, Cienfuegos, Sancti Spiritus and Villa Clara. As a result, flood events were reported in the area due
to the intense weather events reported on 25 and 26 May.
The following precipitation was registered in the areas:
•

Sancti Spiritus: Up to 148mm of accumulated rains in 3 hours

•

Villa Clara: Up to 166mm of accumulated rains

•

Cienfuegos: Up to 243mm of accumulated rains

In the five provinces of the country, damages reported mainly involve damages to house structure. Early damages
assessment suggests the events have directly impacted at least 766 families.
Cuba remains affected by the pandemic by COVID-19 as the Atlantic hurricane season started on 1 June 2020. Threat
of vector transmitted diseases such as dengue, chikungunya and Zika remains are additional concerns for the country
as the rainy season is starting.

Summary of the current response
Overview of Host National Society Response Action
The Cuba Red Cross coordinated with provincial, municipal and community authorities to provide an initial response to
the population. Municipal and community response teams (GMOS and GCOS) were activated for the initial response,
search and rescue and first aid. In addition, PSS and RFL brigades were also activated along with the volunteers of
Cuban Red Cross’ local branches, with the support of personnel from Provincial and Municipal branches.
The Cuban Red Cross volunteers also contributed to the rapid assessment in the affected areas of the country.
The Cuban Red Cross in now seeking support to provide material support to 3,000 people (600 families) as a contribution
to the national response to the aftermath of the hydrometeorological events. The request is fully coordinated with the
National Response System and represents a portion of the overall request shared by the national authorities.
The Cuban Red Cross is currently also responding to COVID-19 epidemic in the country. All actions developed by the
Cuban Red Cross are to be closely coordinated and linked with COVID-19 National Response Plan. All actions designed
by the Cuban Red Cross take into consideration measures taken nationally to control the epidemic, such as individual
protection, social distancing and “stay at home” orders. Cuban Red Cross is allowed to operate and respond in this
context in coordination with the national authorities. The National Society and volunteers, as a full part of the Defense
Councils and response mechanisms in Cuba, is authorized to implement response activities in the country; provided
personal and collective measures are implemented to prevent spreading of COVID-19.

Overview of Red Cross Red Crescent Movement Actions in country
The International Federation of Red Cross and Red Crescent Societies (IFRC) has been in direct contact with the Cuban
Red Cross analyzing the situation to offer the best possible solution for the support of 300 of the most affected families
by the extreme weather events. Initially, the Cuban Red Cross responded with its capacities and volunteers and
supported the National Government with the evaluation of need and damages.
Since March 2020, the IFRC is supporting the Cuban Red Cross with the response to COVID-19 global pandemic with
funding of the Cuba Country plan managed by IFRC’s Latin Caribbean Country Cluster Support Team (CCST) and
funding of IFRC’s global emergency appeal.
The International Committee of the Red Cross (ICRC) supports the Cuban Red Cross and supports its restoring family
links (RFL) activities and COVID-19 response through ICRC regional delegation in Panama. ICRC and IFRC maintain
constant coordination.
The Canadian Red Cross currently implements a disaster preparedness project and supports the COVID-19 response
of the Cuban Red Cross.
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Overview of non-RCRC actors’ actions in country
The Provincial and Municipal Defense Councils were activated in all areas impacted to proceed to the immediate
attention of the affected population in terms of supporting evacuation to safe shelters, food, care for pregnant women,
children, people with disabilities and people of the third age and proceeded to deliver sheets for partial roof damage in
some homes.
The electric company assured the return of the service in the first days. The governments delivered materials and tiles
for the reconstruction of the damaged roofs in several communities, although all needs are yet to be covered.
The Cuban Red Cross coordinates and works with National authorities: Civil Defense, local government and
Management Centres for Risk Reduction and the health system.
Civil society actors are also involved in coordination, planning and response with the Cuban Red Cross, such as:
neighbourhood associations (CDR), women’s association (FMC), people with disabilities’ associations (ACLIFIM,
ANSOC, ANCI) and social workers.
All plans of actions are designed and coordinated along with local governments, formal and informal leaders to favour
better selection of people to be reached, giving priority to the most vulnerable.

Needs analysis, targeting, scenario planning and risk assessment
Needs analysis
Geographical areas impacted by the events are as follows:
Provinces
Sancti Spiritus
Villa Clara
Cienfuegos
Ciego de Ávila
Camagüey

Municipalities
Sancti Spiritus
Trinidad
Caibarién
Cienfuegos
Cumanayagua
Ciego de Ávila
Florida
Esmeralda

Damages from the hydrometeorological events include partial or extensive damages to houses, including the loss of
roofs and household items such as personal belongings and kitchen/cooking items.
Losses of household water and sanitation are also reported with extensive damages to water harvesting systems and
sanitation/hygiene structures.
Information provided by initial assessments suggest:
• Sancti Spiritus: At least 200 families affected with the loss of roofs and flooding
• Villa Clara: At least 30 houses partially damaged
• Cienfuegos: damages to houses in rural areas of El Nicho, El Naranjo and Aguacate
• Ciego de Avila: At least 76 households affected (damages to houses and loss of livelihood)
• Camaguey: 579 houses damaged
The response provided to the affected population considers COVID-19 pandemic, the start of the hurricane season and
seasonal vector related outbreaks such as Chikungunya, Dengue and Zika.
To complement the actions taken by the Ministry of Health, local governments and Defense Councils; the following
sectorial needs of the population have been identified:
•

Health:
o

•

Water, Sanitation and Hygiene (WASH):
o

•

Vector control activities: distribution of mosquito nets in order to complement vector control activities
implemented by the Ministry of Health and local governments

Access to hygiene and safe water for handwashing

Shelter:
o

Household items and roofing
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Targeting
The Cuban Red Cross aims to provide support to 600 of the most affected families affected by the hydrometeorological
events and whose housing has been significantly damaged. This selection process will be coordinated with the Cuban
Red Cross along with local governments, Defense Councils, and civil society organizations.
All sectoral needs and targeting will be completed along with the relevant authority to provide technical guidance for
the enhanced beneficiary selection and implementation process.
Estimated disaggregated data for population targeted.
No disaggregated data is available at this point of the operation for the 3,000 people targeted by the Cuban Red
Cross. The Cuban Red Cross will provide disaggregated data along with the reporting of the operation.

Scenario planning
Scenario
The situation remains as
it is today.
COVID-19 epidemic
worsens in the country
and the region.
Cuba is affected by a
second disaster or
epidemic (yellow
category).
Cuba is affected by a
significant cyclonic event
or hurricane (Orange or
Red Category).

Humanitarian consequence
No additional needs
Access to communities is limited
due to restrictions

Potential Response
The Cuban Red Cross responds to the need of the
population according to the Plan of Action.
The Cuban Red Cross implements the Plan of
Action with existing restrictions. Significant delays in
procurement and distribution can be expected.

Additional response operation
would be necessary for parts of
the country; including areas
covered by this operation

The Cuban Red Cross would develop an additional
response and would probably request additional
support from DREF.

Country-wide humanitarian
needs in all sectors of
intervention

The Cuban Red Cross would develop an additional
response and would request the launch of an EA for
extended support to the country.

Operation Risk Assessment
The procurement and export of material to Cuba can prove to be a lengthy process submitted to a strict administrative
process. The success of this operation is submitted to well and timely managed logistics processes by the IFRC
logistics services.
COVID-19 epidemic has been affected supply chains globally for several emergency items due to national limitations
such as limited economic activity and international transit. This situation could imply significant delay in the procurement
and shipping process of items under this Emergency Plan of Action.
Transfer and use of funds by the National Society is strictly regulated and access to cash is limited.

COVID-19 Response
On 31 January 2020, the IFRC launched global Emergency Appeal (further revised in February, March and May 2020)
to support its worldwide membership to deliver assistance and support to communities affected or at risk of being
affected by the COVID-19 outbreak. The last revision of the global Emergency Appeal is articulated around three key
operational priorities: Health, Water, Hygiene and Sanitation; Socio-Economic Impact and National Society
Strengthening.
As auxiliaries to public authorities, Red Cross and Red and Crescent National Societies are playing a key role in
supporting national COVID-19 response focused on preparedness, containment, and mitigation against the pandemic.
The global Emergency Appeal has a strong focus on National Society institutional preparedness in line with the changing
humanitarian landscape due to the continuous and evolving challenges brought by the COVID-19 pandemic. Focus is
also given to supporting National Societies to maintain critical service provision to people affected by humanitarian crises
through new and ongoing emergency operations, while adapting to COVID-19. As such, the National Society actions
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dedicated to COVID-19 and those conducted through new or ongoing operations will be mutually beneficial and built
upon programmatic synergies.
The IFRC revised global Emergency Appeal complements both the UN Global Humanitarian Response Plan and is
linked to the Strategic Preparedness and Response (SRP) Appeal of the World Health Organization (WHO), launched
in February and the WHO revised strategy from April 2020 to support countries to improve their prevention and response.
This DREF funded operation is aligned with and will contribute to the current global strategy and regional Emergency
Plan of Action for COVID-19 developed by the IFRC Americas Regional Office, in coordination with global and regional
partners. For more information please consult the COVID-19 operation page on the IFRC Go platform.
As of 3 June 2020, Cuba has 2,092 confirmed infections and 83 deaths from COVID-19.1 The Cuban Red Cross has
3,566 volunteers involved in COVID-19 response activities in the 15 Cuban provinces (158 municipalities). 276 CRC
volunteers are actively supporting the response in 52 of the Ministry of Health’s isolation centres supporting with case
reception, nutrition, psychosocial support to patients and families, logistics, hygiene, and elaboration of materials. CRC
has also been actively supporting the Ministry of Health to sensitize the population on issues related to COVID-19.

B. Operational strategy
Overall Operational objective:
The Cuban Red Cross will contribute to the national response to the consequence of the hydrometeorological events
in five provinces and provide support to 3,000 people with their emergency needs in the areas of shelter, health (vectorborne diseases) and water, sanitation and hygiene.
Proposed strategy:
The Cuban Red Cross will coordinate the implementation of the Emergency Plan of Action with national headquarters
personnel.
Local implementation is to be done through the Municipal and Provincial Branches of the Red Cross, with existing
personnel and volunteers. All actions will be strictly coordinated and implemented along with local governments
(Management Centres for Risk Reduction-CGRR) and Civil Defense; as well as with the women’s association (FMC)
and associations of people with disabilities (ACLIFIM, ANCI, ANSOC), considering inclusion and gender as crosscutting axes of the response. Enhanced beneficiary selection will be made in coordination with social workers, nonformal and formal community leaders, based on pre-existing list established by local committees.
The response strategy of the Cuban Red Cross aims to provide emergency assistance to favour the swift recovery of
the affected population. The strategy takes into consideration the ongoing COVID-19 response in the country, the start
of the hurricane season and potential mosquito-borne diseases such as dengue, chikungunya and Zika.
All actions of the Cuban Red Cross will be strictly coordinated with ongoing response operations to COVID-19 to
guarantee the implementation of all health and protection measures in response operations.
All limitations for fund transfers and operational support are considered in the Cuban Red Cross operational strategy.
Shelter:
The damage to the houses were mainly roofs because of high winds, loss of household items and personal belongings
due to the flooding in some areas. To cover the damages of roofs, the Government will be providing roofing sheets from
their national reserve. The actions from the Cuban Red Cross will concentrate on providing household items to the
affected population to cover their emergency needs and induce a prompt recovery.
Each household will be provided with the following items:
•
•
•

1

1 kitchen set
2 sets of bed sheets
2 towels

PAHO. Coronavirus Disease (COVID-19). 3 June 2020.
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Health:
The Cuban Red Cross proposes distributions of mosquito nets for families impacted in the flood areas to contribute to
mitigation of any potential outbreak of mosquito-borne disease. The activity is complementing Ministry of Health and
local governments’ vector control actions.
Mosquito-borne diseases such as dengue, chikungunya or Zika tend to spread during the raining season in Cuba due
to excess of stagnant waters in urban and rural areas. The Caribbean has recently faced and responded to dengue
outbreaks.
WASH:
The affected population will be provided emergency assistance to meet essential hygiene needs to maintain sufficient
individual hygiene standards and mitigate COVID-19 spreading in the country.
Each family will be provided with the following items:
•
•
•

2 hygiene kits (to cover the needs of 1 family for 2 months)
2 14-liter buckets
1 250-liter water-tank with leads and pipes to store clean water and for handwashing

Volunteer support:
Under IFRC’s 2020 Operational Plan for Cuba, 7,000 volunteers of the Cuban Red Cross have been insured for 2020.
All volunteers involved in this response will receive the required PPE and training in hygiene and prevention measures
from COVID-19 operations.
The Cuban Red Cross has established an average of 25 volunteers to be mobilized per province to support the
response. Considering that this operation will cover five provinces, 100 volunteers will be participating in the activities.
The response relies entirely on CRC provincial branch volunteers, coordinating with municipal and community levels.
All volunteers involved will be provided with visibility material.
Essential office supplies will also be procured to support the work of the Cuban Red Cross in its national headquarters
and branches.
The Cuban Red Cross reports losses of about 100 tents deployed for COVID activities as the result of the heavy rains
and floods. These tents were deployed along several roads of the country to provide, along with local authorities,
sensitization and control for COVID-19. Replacement of tents will be done with COVID-19 funds and the 2020
operational plan.
Operational Support Services
Human Resources
The Cuban Red Cross has47,000 volunteers and 381 staff throughout the country.
The operation will be implemented under the direct supervision of the Cuban Red Cross’ President Dr. Luis Foyo who
will be the focal point for IFRC for the implementation of this operation.
The IFRC will monitor the operation remotely due to COVID-19 travel restrictions, through its Country Cluster Support
Team for the Latin Caribbean and Haiti.
Logistics and Supply chain
Logistics activities aim to effectively manage the supply chain, including mobilization, procurement, customs clearance,
fleet, storage, and transport to distribution sites in accordance with the operation’s requirements and aligned to the
IFRC’s logistics standards, processes, and procedures.
All procurement related to this operation will follow the IFRC’s standards procurement procedures and standards set by
the Movement. Purchases will be made by a procurement officer from the IFRC’s Regional Logistics Unit (RLU) Panama.
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The Cuban Red Cross, in coordination with national authorities, will organize warehousing and transport in the country,
from port to distribution point. These operations will be completed in close coordination with the Ministry of Health and
other authorities involved in the response.
COVID-19 epidemic has been disrupting the international supply chain; delays are to be expected for specific items.
Communication
All communication regarding the operation will be discussed and agreed with the Cuban Red Cross prior to any
publication.
Planning, monitoring, evaluation and reporting (PMER)
The Cuban Red Cross is responsible for monitoring the implementation of the emergency plan of action and providing
reports on the CRC’s actions.
Additionally, the IFRC continental operations coordinator for the Americas, the Disaster Management coordinator for the
Latin Caribbean and Haiti, CCST PMER senior officer and ARO’s PMER unit will support the monitoring of the EPoA’s
activities.
One monitoring visit is planned (if feasible with COVID-19- related measures).
Administration and Finance
The implementation of this Emergency Plan of Action executed by the IFRC under the National Society’s guidance and
respect its decisions. With technical support from the finance departments in the CCST and in the Americas Regional
Office (ARO)—and in coordination with the PMER unit.
Lastly, the IFRC disaster management coordinator for the Latin Caribbean and Haiti will provide technical support,
guidance and monitoring to the operation, with support from the IFRC’s CCST for the Latin Caribbean and Haiti and
ARO.
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C. Detailed Operational Plan
Shelter
People targeted: 3,000 (600 families)
Male: 1,500
Female:1,500
Requirements (CHF): 33,600

Needs analysis: The planned activities aim to provide a response to the most urgent needs of the people who have suffered a loss of household items and belongings.
Risk analysis: Individuals whose houses and belonging have been affected by the meteorological events will face difficulties in procuring such items locally. Also, the Cuban
authorities seek to implement a “stay at home” policy to fight the COVID-19 pandemic, which would be supported by these activities. The risk of a second extreme weather
event or cyclone is not to be dismissed as hurricane season is starting as of June 1 st.
Population to be assisted: The Cuban Red Cross, in close coordination with the Ministry of Health, Local Governments and civil society’s organizations, will prioritize 600
families from the impacted areas based on vulnerability criteria to contribute to prompt recovery of families.
Program standards/benchmarks: Sphere Standards, when possible, and standards given by the Ministry of Health and local governments.
Shelter Outcome 1: Communities in disaster and crisis affected areas restore and strengthen
their safety, well-being and longer-term recovery through shelter and settlement solutions

# of families who receive household item assistance
Target: 600 families
# of kitchen sets are procured, shipped and distributed
Target: 600

P&B
Output
Code

Shelter Output 1.1: Shelter and settlements and basic household items assistance is
provided to the affected families.

# of bed sheets are procured, shipped and distributed
Target: 1,200
1,200 towels are procured, shipped and distributed
Target: 1,200

AP005

Activities planned
Week / Month
Procurement of household items to the affected population
(Kitchen Sets, Bed Sheeting, Towels)
Distribution of household items to the affected population

AP005

Monitoring of the use of distributed shelter and household items

AP005

1

2

3

4

5

6

7

8

9

10

11

12

13

14

15

16
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Health
People targeted: 3,000
Male: 1,500
Female: 1,500
Requirements (CHF): 9,600
Needs analysis: As the rainy season starts in Cuba, the region remains highly exposed to mosquito-borne diseases such as dengue, chikungunya, or Zika. The distribution
of mosquito nets to 600 families will contribute to the vector control activities implemented by the Ministry of Health and local governments.
Risk analysis: A dengue outbreak resulting from heavy rains is possible and would come amidst the COVID-19 outbreak. Mitigation should be implemented to avoid an
overly complex crisis with potential hurricanes, COVID-19 and another potential outbreak.
Population to be assisted: The Cuban Red Cross, in close coordination with the Ministry of Health, local governments and civil society organizations, will prioritize 600
families from the impacted areas based on vulnerability criteria to contribute to the mitigation of mosquito-borne diseases.
Program standards/benchmarks: Sphere Standards, when possible, and standards given by the Ministry of Health and local governments.

P&B
Output
Code

Health Outcome 1: Transmission of diseases of epidemic potential is reduced

# of families who experience a reduction of mosquito-borne risk
Target: 600 families

Health Output 1.1: Vector-borne diseases are prevented

# of Mosquito Nets are procured, shipped and distributed
Target: 2,400

AP021

Activities planned
Week / Month
Procurement of Mosquito Nets (4 x family)

AP021

Distributions of Mosquito Nets

AP021

Monitoring distribution of Mosquito Nets

1

2

3

4

5

6

7

8

9

10

11

12

13

14

15

16
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Water, sanitation and hygiene
People targeted: 3,000
Male: 1,500
Female: 1,500
Requirements (CHF): 83,400

Needs analysis: The planned activities aim to meet the urgent hygiene needs of the affected population impacted by the hydrometeorological events, including access to
storage of safe water for handwashing.
Risk analysis: Poor hygiene in the impacted area could favour the spreading of COVID-19 and/or other health-related issues due to discontinued access to hygiene products.
The country will remain highly exposed to the occurrence of additional extreme weather events, including cyclones.
Population to be assisted: The Cuban Red Cross, in close coordination with the Ministry of Health, local governments and civil society organizations, will prioritize 600
families from the impacted areas based on vulnerability criteria to respond to the most urgent hygiene needs of the population.
Program standards/benchmarks: Sphere Standards, when possible, and standards given by the Ministry of Health and local governments.

P&B
Output
Code

WASH Outcome1: Immediate reduction in risk of waterborne and water related diseases in
targeted communities

# of families who beneficiated to improved access to hygiene
products
Target: 600 families
# of family hygiene kits are procured, shipped and distributed
Target: 1,200

WASH Output 1.1: Hygiene-related goods (NFIs) which meet Sphere standards and training
on how to use those goods is provided to the target population

# of 14L buckets with lead are procured, shipped and distributed
Target: 1,200
# of water-tanks + fittings are procured, shipped and distributed
Target: 600

AP030

Activities planned
Week / Month
Procure and ship family hygiene kits (2 kits/family) and 14L
buckets
Distribute family hygiene kits and 14L buckets

AP030

Procure and ship 250L water tanks + fittings

AP030

Distribute 250L water tanks + fitting

AP030

Monitor distribution of items

AP030

1

2

3

4

5

6

7

8

9

10

11

12

13

14

15

16
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Strategies for Implementation
Requirements (CHF): 45,200

P&B
Output
Code
AP040

P&B
Output
Code

S1.1: National Society capacity building and organizational development objectives are facilitated to ensure that National Societies have the
necessary legal, ethical and financial foundations, systems and structures, competences and capacities to plan and perform
Output S1.1.1: National Societies have effective and motivated volunteers who are protected
Activities planned
Week / Month
Procurement and shipping of volunteer visibility

1

2

3

4

5

6

Output S1.1.2: National Societies have the necessary corporate infrastructure and systems in
place

AP042

Activities planned
Week / Month
Procurement and shipping Cuban Red Cross flags

AP042

Procurement and shipping printing supplies

1

2

3

4

5

6

# of volunteers that receive visibility
Target: 100

7

8

9

10

11

12

13

14

15

16

12

13

14

15

16

# of CRC flags procured
Target: 50
10 # of printing toners are procured
Target: 10

7

8

9

10

11

Outcome S2.1: Effective and coordinated international disaster response is ensured
P&B
Output
Code
AP046

Output S2.1.1: Effective and respected surge capacity mechanism is maintained.
Activities planned
Week / Month
Monitoring visit is completed (if possible)

Budget
See Annex attached

1

2

3

1 monitoring visit is completed (if feasible due to COVID-19)

4

5

6

7

8

9

10

11

12

13

14

15

16
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Contacts
For further information, specifically related to this operation please contact:
In the Cuban Red Cross National Society
• Dr. Luis Foyo Ceballos, Executive President; crsn@infomed.sld.cu,
In the IFRC
• Jono Anzalone, Head of the Disaster and Crisis Department; email: jono.anzalone@ifrc.org
• Maria Tallarico, Head of Health Department, email maria.tallarico@ifrc.org
• Felipe Delcid, Continental Operations Coordinator; email: felipe.delcid@ifrc.org
• Diana Medina, Communications Unit Coordinator for the Americas; email: diana.medina@ifrc.org
• Elias Ghanem, Head of IFRC Country Cluster Support Team, elias.ghanem@ifrc.org
• Raphael Hamoir, IFRC Disaster Management Coordinator, raphael.hamoir@ifrc.org
For Resource Mobilization and Pledges:
• Marion Andrivet, Emergency Appeals and Marketing Senior Officer, phone: +507 317-3050; email:
marion.andrivet@ifrc.org
For Performance and Accountability (planning, monitoring, evaluation and reporting enquiries):
• Maria Larios, Planning, Monitoring, Reporting and Evaluation (PMER) Manager; phone: +507
317-3050; email: maria.larios@ifrc.org
At IFRC Geneva
• Eszter Matyeka; DREF Senior Officer; email: eszter.matyeka@ifrc.org
• Antoine Belair; Operations Coordination Senior Officer; email: antoine.belair@ifrc.org

How we work
All IFRC assistance seeks to adhere to the Code of Conduct for the International Red Cross and Red Crescent
Movement and Non-Governmental Organizations (NGO’s) in Disaster Relief and the Humanitarian Charter and
Minimum Standards in Humanitarian Response (Sphere) in delivering assistance to the most vulnerable. The
IFRC’s vision is to inspire, encourage, facilitate and promote at all times all forms of humanitarian activities by
National Societies, with a view to preventing and alleviating human suffering, and thereby contributing to the
maintenance and promotion of human dignity and peace in the world.

International Federation of Red Cross and Red Crescent Societies

all amounts in Swiss Francs (CHF)

DREF OPERATION
MDRCU006 - CUBA Floods

3/6/2020

Budget by Resource
Budget Group
Clothing & Textiles
Water, Sanitation & Hygiene
Utensils & Tools

Budget
28,200
44,400
54,000

Relief items, Construction, Supplies

126,600

Distribution & Monitoring
Logistics Services

15,000
15,000

Logistics, Transport & Storage

30,000

Volunteers

5,000

Personnel

5,000

Travel
Information & Public Relations
Office Costs
Communications
Financial Charges

3,000
3,450
1,900
800
1,050

General Expenditure

10,200

DIRECT COSTS
INDIRECT COSTS

171,800
11,167

TOTAL BUDGET

182,967

Budget by Area of Intervention
AOF1
AOF2
AOF3
AOF4
AOF5
AOF6
AOF7
SFI1
SFI2
SFI3
SFI4

Disaster Risk Reduction
Shelter
Livelihoods and Basic Needs
Health
Water, Sanitation and Hygiene
Protection, Gender and Inclusion
Migration
Strengthen National Societies
Effective International Disaster Management
Influence others as leading strategic partners
Ensure a strong IFRC

TOTAL

#N/A
35,784
#N/A
10,224
88,821
#N/A
#N/A
9,319
38,819
#N/A
#N/A

182,967

AOF2
20%

SFI2
21%

AOF4
6%

SFI1
5%

AOF5
48%

