
 

 

DREF operation MDRUA008 

Final Report 

Glide number: AC-2015-000154-UKR 

Date of issue: 24 May 2016 Date of disaster: 11 November 2015 

Operation start date: 10 November 2015 Operation end date: 10 February 2016 

Host National Society: Ukrainian Red Cross Society Operation budget: CHF 209,789 

Number of people affected: 10,000 Number of people assisted:  

3,975 people, including 915 households (2,745 
people) and 1,230 residents of three hospitals 

Red Cross Red Crescent Movement involved in the operation: IFRC, ICRC, Austrian Red Cross, Luxembourg 
Red Cross 

Other partner organizations involved in the operation: Government of Ukraine, local authorities and UN 
agencies, WHO 

 

A. Situation analysis 

Description of the disaster 

On the evening of 29 October 2015, explosions were 
triggered by a fire at an ammunition depot in the town of 
Svatovo, Luhansk Region, with a population of 19,700 
people and in the nearby village of Milovatka with 2,300 
residents.  

The ammunition depot, situated in a residential area, 
had a stockpile of about 3.5 tons of ammunition which 
exploded. Many state-owned and private buildings were 
damaged. Four persons were killed, 54 persons were 
injured. One fourth of the population had to be 
evacuated from the adjacent territories to the towns of 
Kreminna, Troyitske, and Rubizhne. The residents of 
these neighbouring towns helped by bringing food for 
the affected population. 

In the town of Svatovo, the fire and the shell explosions 
damaged 476 buildings (including 18 residential 
buildings), whereas 4 private buildings were completely 
destroyed. The affected population lost their food stocks 
and home properties. The infrastructure was also severely damaged including 4 local schools and a home for elderly 
people. Gas, electricity and water supplies were significantly limited and disrupted for a considerable time. 

By the morning of 30 October, at around 4 am, the massive explosions in Svatovo ammunition depot stopped, 
although sporadic explosions continued to take place.  

The town was divided into 15 sectors in order to conduct search for the missing people and to help those affected. 
The deactivation of unexploded devices was done by the Ministry of Emergencies` trained staff. The operational staff 
received 216 applications for the deactivation of unexploded ordnances.  
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Summary of response 

Overview of Host National Society 

This DREF operation was an immediate emergency response to address the needs of the targeted affected people by 
the munitions explosions to ensure that their essential emergency shelter, hygienic and winterisation needs were met. 
Based on careful assessments of the needs of the affected population in cooperation with the local authorities and 
representatives of beneficiaries’ groups, a list of beneficiaries was established.  

The emergency response mechanism of the Ukrainian Red Cross Society was activated immediately and started 
providing assistance during the first hours after the disaster. The URCS was among the first organizations on the spot 
helping in the evacuation of elderly people and assisting vulnerable families with young children by the delivery of non-
food relief. Responding to the appeal from Svatovo local authorities, the Luhansk Regional URCS branch and its 
district branch in Parvomaysk town approached the Rubizhne town hospital where the affected population in need was 
hospitalized. URCS provided immediately non-food items including 46 bed linen sets to respond to the request of 
Head of Health Department of Rubizhne town council. Further, 150 sets of bed linen, 660 blankets, 54 hygiene kits 
and 32 heaters were delivered to Svatovo town immediately. 

The head of the Luhansk Regional URCS branch met with city officials, the head of Svatovo district administration, the 
deputy head of the Luhansk military-civilian administration and the head of Svatovo city council, to clarify the needs of 
the affected population. The major areas of support were identified as follows: providing electric heaters, warm 
clothes, blankets, bed linen, shelter relief materials for roofs, windows, doors and other household items and  hygiene 
kits. 

Overview of Red Cross Red Crescent Movement in country 

In connection with the overall situation in the country, currently the IFRC Emergency Appeal is being implemented to 
cover the crisis in Ukraine apart from the explosion. In Luhansk region the activities were focused on Severodonetsk 
and Lisichansk towns where household vouchers were distributed to internally displaced people (IDP). The Austrian 
Red Cross was providing shelter, non-food vouchers and food vouchers for the IDP in Luhansk non-government 
controlled areas. In Slavyansk area the IFRC was supporting the internally displaced with food vouchers and 
Luxembourg Red Cross was providing shelter vouchers. ICRC is operating mainly in eastern Ukraine in the two 
oblasts of Donetsk and Lugansk in Government Controlled Areas (GCA) as well as in Non-Government Controlled 
Areas (NGCA). In those regions, the ICRC assisted many hundreds of thousand people. 

Movement Coordination 

Weekly coordination meetings hosted by URCS were taking place for all movement partners, attended by 
representatives of participating National Societies present in Kyiv along with the ICRC and the IFRC. The Austrian 
Red Cross closely coordinated with the Luhansk Regional Branch the distribution of 45 vouchers for food and hygiene 
items to the affected persons evacuated to Rubizhne city hospital. 

Overview of non-RCRC actors in country 

All humanitarian aid was coordinated with the units of the State Emergencies Services (SES) in Luhansk region. The 
Luhansk Regional Branch of the URCS joined the field assessments as well. 

On external coordination, the Ukrainian Red Cross Society closely cooperated and coordinated its efforts with 
governmental authorities at national and local levels via the SES structure. From the very first days of the emergency, 
representatives of local authorities expressed their full support to the work conducted by the URCS. The Luhansk 
Regional Branch of the URCS in close contact with the Svatovo authorities, the Luhansk military and civil 
administration and Svatovo city URCS branch were the main implementers of the operation. Red Cross volunteers 
were actively involved in the distribution of humanitarian aid to the affected populations provided by other regional 
administrations, private foundations and donors. 

Besides the SES’ units, the Ukrainian pyro-technicians and rescuers were deployed. In Svatovo three field kitchens 
and three tents were set up to operate the heating system. In the first hours after the explosion the SES released and 
disseminated 1,000 leaflets warning of the danger of the unexploded ordnances. In addition, the leaders of the city’s 
institutions disseminated extended information about mine danger. The local radio was periodically broadcasting 
safety instructions and warnings.  

The UN agencies present in the region have provided immediate emergency support to the hospitals and schools. 

 

 

 

 

 



 

Needs analysis and scenario planning 

The humanitarian priorities of the affected 
population were discussed and identified with the 
local authorities and representatives of the 
beneficiaries. Based upon the aforementioned pre-
assessment, the UCRS focussed on addressing 
non-food needs with household vouchers, blankets, 
bed linen, hygiene kits and heaters for the most 
affected 915 households (2,745 people).  

The people evacuated from their homes were 
temporarily hosted in shelters, hospitals and hotels, 
and needed adequate hygienic supplies (e.g. soap, 
tooth paste/brushes, etc.). Because of the severe 
weather conditions and the disruption of gas and 
electricity supplies, they needed heaters and warm 
jackets too to keep themselves warm. The affected 
population also needed bedding sets in particular 
bed linen and blankets. Besides, many households 
were damaged during the emergency and needed minor or major repairs of windows, doors, roofs, etc. First aid kits 
helped people moved from district hospitals to get the necessary medicines they required to protect their health. 

In the very early hours and days after the accident, the Ukrainian Red Cross Society responded immediately to the 
needs by distributing relief items from its central and regional warehouses. Later on these items were replenished from 
the DREF allocation. 

At the beginning of December 2015, a month after the disaster when the situation calmed and the evacuated people 
returned to their homes, the authorities implemented a thorough assessment on the damages and needs. This 
assessment has concluded that 1,041 apartments and 2041 private houses have been seriously damaged. All 3,082 
(10,787people) households received an official ‘Acts of Damage’ and officially registered. The authorities’ support 
focused on reconstruction of houses by the provision of financial compensation (1 person received – CHF 4,400, 6 
people received – CHF 436, 1,356 people received – CHF 130). The non-food items assistance of the Ukrainian Red 
Cross Society was confirmed as extremely needed as supplement to the government support to the reconstruction of 
houses.  

In the aftermath of the explosion, the patients of the Regional Psychiatric Hospital (750 beds), the District Hospital 
(300 beds) and the residents of the Home for the Elderly (180 beds) were evacuated. Once the hospitals residents 
returned to these institutions, they were in need of support to cope with the severe winter conditions and appealed for 
help to the Svatovo URCS Branch. The Ukrainian Red Cross Society assessed the situation and agreed with the 
authorities to extend the support to these health institutions with bed linen, blankets and warm clothes. The market 
situation was auspicious for the DREF operation, since more items could be purchased against a very favourable 
price, and therefore more affected people could be assisted  who were becoming even more vulnerable in view of the 
growing prices for goods and services (in the local currency), and the severe winter conditions.  

The list of beneficiaries was established according to selection criteria agreed with the city authorities, beneficiary 
representatives and the State Emergency Services. The selected affected people targeted under this response were 
as follows: 

 The most affected families living in damaged and destroyed houses/flats; 

 Households with elderly persons (70 years of age and over); 

 Households with disabled persons of the first, second and third categories; 

 Single headed households with young children (under the age of 18); 

 The residents of three health institutions. 

State Emergencies Services deployed staff to carry out decontamination of unexploded ammunitions. However, in the 
epicentre of explosion and surrounding area, month after the explosion still left remains of unexploded ammunition. 
Due to insufficient territory security, local citizens including children, collected and sold remains to non-ferrous metals 
points.  

The risks related to mine danger and unexploded ammunitions have been identified as serious risk to the population 
of Svatovo. Therefore for the purpose of awareness raising the URCS has developed and printed 10,000 leaflets on 
emergency response, mine danger and unexploded ammunitions. These leaflets were distributed among the 
population of the effected territory in Svatovo city. 

 
Distribution in progress. 
Photo: Ukrainian Red Cross Society 



 
The activities were implemented by Svatovo URCS branch with the financial, logistical and technical support of URCS 
HQ and the IFRC office. Monitoring visits were conducted by the URCS HQ and the IFRC office to assist in needs 
assessments, monitor and confirm the activities and documentation.  

B. Operational strategy and plan 

Overall objective 

The vulnerability of 915 households (2,745 people) affected by the explosion has been reduced through the provision 
of non-food relief items as well as essential household and construction / shelter items in the form of cash vouchers in 
the value of UAH 2,000 (CHF 100) per family. 

During the operation implementation, the vulnerability of 3,975 people affected by the explosion was reduced through 
the provision of non-food relief and construction/shelter items. The final survey showed the aid was appropriate, timely 
and well received. The humanitarian aid also contributed to reducing social tensions in the town of Svatovo.  

Informational leaflets containing useful information about the danger of unexploded ordnance including visual 
materials were drafted in a clear language, printed and disseminated to reach the residents of the town.  

Proposed strategy 

The DREF operation was an immediate emergency response which addressed the needs of the targeted 915 families 
(2,745 people) to ensure the most urgent needs of affected population are met. Activities were implemented according 
to the plan originally designed and slightly adjusted after the second assessment which took place after the evacuated 
people returned at home. 

The needs of the affected population were carefully assessed through two assessments: the initial assessment and a 
second assessment a month after the explosions identified 915 households (2,745 people) that required assistance 
and the detailed assessment which was conducted after the return of the evacuees. Additional 1,230 residents of three 
health institutions were identified in need of assistance though a detailed assessment conducted after their return from 
the evacuations to the institutions. 

In cooperation with the local authorities and representatives of beneficiaries’ groups the list of beneficiaries was 
prepared. The major areas of support were identified as the following non-food items: providing heaters, warm clothes, 
blankets, bed linen, shelter relief materials for roofs, windows, doors and other household items. Post distribution 
monitoring was conducted after the two weeks of  distributions. 

Operational support services 

Human resources 

The National Society’s Program Coordinator and 30 trained and experienced volunteers of the local Luhansk Regional 
URCS branch were mobilized to complete this operation and deliver the assistance to the affected population. The 
deployed volunteers received allowances as per existing URCS volunteer management system. The IFRC Office in 
Kyiv ensured technical guidance on the DREF procedure, beneficiary targeting, distributions and reporting. 

Logistics and supply chain 

Non-food items and hygiene kits were procured centrally by the Headquarters of the URCS, transported to Svatovo 
city for the distribution among affected population. Shelter vouchers were procured centrally by the Headquarters of 
URCS following the IFRC procurement procedures. Local transportation companies were hired to transport the goods 
from and to the URCS warehouses. The procurement, transportation and replenishment of the stocks were conducted 
in accordance with the URCS and IFRC procedures.  

Information technologies (IT) 

The National Committee of UCRS maintained regular communication with its branch in Luhansk region and all 
affected district RC branches through the mobile  and internet for technical support, guidance and regular reporting. 

Communications 

A press release was issued in Ukrainian and Russian to be disseminated through the local media, and information was 
posted on the official website of Ukrainian Red Cross Society. Photos were taken at the operation sites and used both 
for sharing with local media and posting on the international website. Leaflets on emergency response and mine 
danger were prepared and distributed. The field staff and volunteers remained available for media inquiries after 
preliminary coordination with the URCS`s Communications Officer at the Headquarters.  

Planning, monitoring, evaluation, & reporting (PMER) 

The URCS Headquarters with the support of IFRC country office was monitoring the whole project implementation. A 
beneficiary satisfaction survey was conducted in the form of questionnaires as a part of the monitoring activities.  



 

Administration and Finance 

URCS ensured the proper use of financial resources in accordance with the conditions laid down in the project 
agreement signed between the National Society and the IFRC. Financial resources management took place according 
to IFRC standards and DREF guidelines. 

C. DETAILED OPERATIONAL PLAN 

 

Quality Programming / Areas Common to all Sectors 

 

Needs assessment 

Outcome 1: The quality of emergency response operations is improved 

Output 1.1 URCS provides monitoring and needs assessment based on the situation 

Output 1.2 A Beneficiary Satisfaction Survey were conducted at the end of the operation. 

Achievements 

During the implementation period, the URCS developed criteria for beneficiaries’ selection process. It consists of two 
stages: first, families from the damaged buildings (officially registered 3,082 households) were identified, second – 
vulnerability criteria were applied – meaning belonging to one of 5 vulnerability categories: multi-children families, 
pregnant and lactating women, disabled, single headed households, the elderly. Based on these criteria, the local 
Svatovo Red Cross city branch prepared the list for distribution of hygienic kits, relief non-food items and household 
vouchers. In addition, through an assessment the residents of three health institutions (Regional Psychiatric Hospital, 
District Hospital and Elderly home) have been identified in need of essential non-food items such as bed linen, 
blankets and warm clothes. 

In accordance with activities’ timeframe 30 volunteers were mobilized for the implementation of activities, which 
comprised from local volunteers as well as volunteers from neighboring towns and Luhansk URCS Branch based in 
Severodonetsk. All volunteers received insurance.  

Deputy head of Luhansk URCS Branch attended a training on cash vouchers management and volunteers 
enrollment in Kharkiv facilitated by URCS staff in terms of Emergency Appeal programming. This activity was funded 
in the framework of another project. Luhansk URCS branch conducted trainings for ten volunteers in Svatovo URCS 
regional organization on how to perform surveys and also provided step by step instructions on the monitoring. 

The timeframe for monitoring visits was agreed between URCS, Luhansk URCS branch and IFRC staff. The 
monitoring visits took place during and after the distributions. During these visits, the meetings of monitoring teams 
with local authorities were also held in order to discuss the satisfaction of local authorities and compliance. 
Meanwhile questionnaire for Beneficiary Satisfaction Survey has been developed based on URCS previous best 
practices on cash programming and non-food relief items distribution. Monitoring visits took place also to finalize the 
lists of beneficiaries. During the distribution the field monitoring was conducted jointly by Ukrainian Red Cross 
Society and IFRC staff. 

The questionnaire used for the survey was worked out by URCS on the basis of its previous practice and applicable 
experience with vouchers and distribution of non-food items. The survey allowed to assess the beneficiaries’ 
satisfaction with non-food items, services delivered by voucher program provider, as well as the work of URCS 
regional staff and volunteers. Volunteers conducted the survey among 117 interviewed beneficiaries represent 12.3%  
of vouchers beneficiaries. 98.3% of the respondents found it easy to use the vouchers to purchase material for the 
repair of their houses. 96.6% of the respondents were satisfied with the assistance and services of the supplier. 

Overall, the beneficiaries as well as the local authorities shown their satisfaction with the services provided.  

The monitoring visits were conducted during implementation and after the completion of activities. During the 
monitoring, the team also provided technical assistance, training and guidance to the local team regarding quality 
programming and distributions. 

Challenges 

The operation was implemented during three winter months – November, December and January. Due to severe 
weather and road conditions slight delays occurred at the time of the distributions.  

Lessons Learned 

All actions were coordinated with the Headquarters of the Ukrainian Red Cross Society. The monitoring team from 
the Headquarters of the Ukrainian Red Cross Society also provided technical assistance, training and guidance to 
the local team regarding quality programming, distributions and monitoring. This approach will be replicated in further 
actions. 



 

Water, Sanitation and Hygiene Promotion 

 

Water, Sanitation and Hygiene Promotion 

Outcome 1: The hygiene situation in the affected communities is improved. 

Output 1.1 Hygiene kits were provided to the 915 most affected households (2,745 people). 

Achievements 

In accordance with the operational timeframe, the emergency needs assessment was conducted and the content of 
hygienic kit was agreed with beneficiaries and local authorities. The list of beneficiaries was prepared based on 
selection criteria developed by URCS. Monitoring through home visits of vulnerable population was made at the local 
level to finalise the beneficiary lists. 

In total, 800 hygiene kits were procured. According to the plan, 416 hygiene kits out of them were replenished in 
Luhansk URCS warehouse. The remaining hygiene kits were distributed to 384 families selected after an evaluation 
of the needs.  

Challenges 

The distribution of hygiene kits was delayed due to lack of interest of suppliers. The tender procedure was prolonged 
for 10 working days. Hygiene kits were delivered to Svatovo in January, 2016. The hygiene kits distribution and 
replenishment of the stocks was conducted immediately after delivery.  

Lessons learned 

Preposition of stock of essential items like hygienic kits has been experienced as extremely important. The 
replenishment will ensure a timely humanitarian action in  the region which are very close to the front line of the 
conflict between the Ukrainian military forces and the opposition. 

 

Shelter and settlements (and household items) 

 

Shelter and settlements (and household items) 

Outcome 1: The immediate settlement needs of the target population were met 

Output 1.1 Non-food items were distributed to the targeted population 

Outcome 2  Emergency shelter /non-food relief item needs of the 915 most affected families were met 

Output 2.1 The affected families received vouchers for shelter relief household materials. 

Achievements 

In December 2015, after the return of the evacuees a detailed emergency needs assessment for the need of shelter 
items and household vouchers was done by Svatovo URCS Branch together with local authorities and the list of 
beneficiaries was finalised based on selection criteria developed by the URCS. House to house visits were 
conducted in the affected area to select the beneficiaries and finalise the lists. The beneficiaries were the residents of 
Svatovo with certificates of house’s destruction issued by the local administration. 

The Ukrainian Red Cross Society responded immediately to the needs by distributing from its central and regional 
warehouses 470 blankets, 696 sets of bed linen and towels, 35 first-aid kits, 416 hygiene kits, 34 sleeping bags, 32 
electric heaters, 3 tents. These items were replenished from the DREF allocation. 

Non-food items and hygiene kits were procured centrally by the Headquarters of the URCS and distributed locally to 
the affected population. The procurement, transport and prepositioning of the stocks was conducted in compliance 
with IFRC rules and procedures and in a transparent and cost-efficient manner.  

915 household vouchers valuing UAH 2,000 each were procured centrally by the Headquarters URCS following IFRC 
tender procedure. The household vouchers were distributed under a strict monitoring system. Post distribution 
monitoring (PDM) took place two weeks after the distribution.  

Informational materials containing useful information about the danger of unexploded ordnance as well as visual 
materials were drafted in a clear language, printed and disseminated to residents of the town.  

The activities were implemented according to the plan of action and time schedule. The humanitarian assistance was 
provided by procuring and distributing the non-food items and vouchers for construction/shelter material. Non-food 
items were procured also to replenish the warehouse stocks. The overview of the distributed and replenished items is 
as follows. 

 



 
 

Luhansk, 
Svatovo district 
organizations of 

URCS 

Construction / 
shelter material 

vouchers 
Blankets 

Bed 
linen  

Hygiene 
kits 

Winter 
clothes; 
jackets 

Electric 
heaters 

For distribution 
among targeted 
families (Svatovo) 

915 2,790 2,800 384 400 468 

Luhansk URCS 
warehouse/ 
replenishment 

 480 725 416 115 32 

For District 
Hospitals 
(Svatovo) 

  3,075         

Total: 
915 6,345 3,525 800 515 500 

 

Name of Hospital No. of blankets provided 

Regional Psychiatric Hospital (Svatovo), 750 beds 1,500 

City Hospital (Svatovo), 300 beds 1,000 

Nursing Home (Svatovo), 180 beds 575 

Total  3,075 

 

The key activities implemented as part of the operation were as follows: 

 Detailed needs assessment and completion of beneficiaries’ lists according to the identified criteria agreed with 
the local authorities; 

 Vouchers for household goods have been distributed to 915 families (2,745 individuals);  

 In addition to the 480 blankets distributed from URCS stocks and replenished, 2,790 blankets have been 
distributed the targeted population; 

 3,075 blankets were provided to the residents of the three Svatovo hospitals;  

 515 families received winter jackets and 468 families electric heaters;  

 Hygiene kits were distributed to 200 elderly people and 184 children; 

 Dissemination of 10,000 information mine safety materials among the population; 

 Replenishment of the items distributed from URCS stocks to the affected families; 

 Monitoring during the distributions; 

 Post-distribution monitoring was conducted after the two weeks of distributions. 

Challenges 

As a result of the second needs assessment and the outcome of a sharp procurement procedure,  the quantities of 
non-food items and household vouchers were increased although the total budget per item remained the same. All 
eleven suppliers who responded to the tender provided lower prices than a month before. The decrease of prices 
was, on one hand, due to overproduction and a high number of blankets and bed linen on stock at the traders. On the 
other hand, the prices in CHF dropped considerably due to the constantly increasing currency appreciation.   

Continuous devaluation of Ukrainian Hryvna, and continuously needs assessments enabled to assist 115 families 
additionally.  

Lessons learned 

Regular monitoring on exchange rates and the market developments and prices during emergencies is very 
important. In the framework of the Emergency Appeal MDRUA007 the Ukrainian Red Cross Society is implementing 
similar activities, therefore it will continue to monitor the market developments and prices. 

 

 



 

Disaster preparedness and risk reduction 

 

Disaster preparedness and risk reduction 

Outcome 1: Practices reducing mine danger were promoted to improve the population`s disaster 
preparedness skills 

Output 1.1 Information materials were disseminated to 915 affected households. 

Achievements 

10,000 personal mine safety leaflets warning on mine danger and unexploded 
munitions has been developed, approved and distributed among the families of 
the affected population and especially to the students of the four schools of 
Svatovo. 

Challenges 

Deactivation of unexploded ammunition was carried out by staff of State Emergencies Services. However, in the 
epicentre of the explosion and surrounding area, still left remains of unexploded ammunition. Local citizens, including 
children, collect and sell ammunition’s remains to non-ferrous metals points. On request from local authorities, 
volunteers of the Ukrainian Red Cross Society carried out information work on mine safety with distribution of 
booklets in 4 schools. 

Lessons learned 

Mine safety issues in Svatovo remained relevant during the spring when the snow melted and field works were 
started, as well as during the summer season. Therefore, Ukrainian Red Cross Society volunteers will continue to 
perform their duties on information activities on unexploded ammunition mine safety among the population in 
Svatovo. 

 
 

D. THE BUDGET 
The DREF allocation of CHF 209,789 has been used in accordance with the approved budget. After clearing the 
working advances, there is a final balance of CHF 1,833 that will be returned to the DREF account. 

Contact information 

For further information specifically related to this operation please contact: 

 Ukrainian Red Cross Society  

Dr Ivan I. Usychenko, President; 

phone/fax +44.288.1658, email: national@redcross.org.ua 

 IFRC Country Office 

Violeta Lombarts, Head of Country Office, Ukraine 

phone: +380981745570; +380956801169, email violeta.lombarts@ifrc.org 

 IFRC Regional Office for Europe 

Ruben Romero Disaster Management Coordinator  

Phone: +36 1 888 4505, email: ruben.romero@ifrc.org   

 IFRC Geneva  

Cristina Estrada, Operations Support;  

phone: +41 22 7304260; email: cristina.estrada@ifrc.org 

  

mailto:national@redcross.org.ua
mailto:violeta.lombarts@ifrc.org
mailto:ruben.romero@ifrc.org
mailto:cristina.estrada@ifrc.org


 

How we work  

All IFRC assistance seeks to adhere to the Code of Conduct for the International Red Cross and Red Crescent 
Movement and Non-Governmental Organizations (NGO’s) in Disaster Relief and the Humanitarian Charter and 
Minimum Standards in Humanitarian Response (Sphere) in delivering assistance to the most vulnerable. The 
IFRC’s vision is to inspire, encourage, facilitate and promote at all times all forms of humanitarian activities by 
National Societies, with a view to preventing and alleviating human suffering, and thereby contributing to the 
maintenance and promotion of human dignity and peace in the world. 

 
 

 

http://www.ifrc.org/Docs/idrl/I259EN.pdf
http://www.sphereproject.org/
http://www.sphereproject.org/
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I. Funding
Raise

humanitarian
standards

Grow RC/RC
services for
vulnerable

people

Strengthen RC/
RC contribution
to development

Heighten
influence and
support for
RC/RC work

Joint working
and

accountability
TOTAL Deferred 

Income

A. Budget 209,789 209,789

B. Opening Balance

Income

C. Total  Income  = SUM(C1..C4) 209,789 209,789

D. Total  Funding = B +C 209,789 209,789

* Funding source data based on information provided by the donor

II. Movement of Funds
Raise

humanitarian
standards

Grow RC/RC
services for
vulnerable

people

Strengthen RC/
RC contribution
to development

Heighten
influence and
support for
RC/RC work

Joint working
and

accountability
TOTAL Deferred 

Income

B. Opening Balance
C. Income 209,789 209,789
E. Expenditure -207,956 -207,956
F. Closing Balance = (B + C + E) 1,833 1,833

Other Income
DREF Allocations 209,789 209,789
C4. Other Income 209,789 209,789

Selected Parameters
Reporting Timeframe 2015/11-2016/04 Programme MDRUA008
Budget Timeframe 2015/11-2016/02 Budget APPROVED
Split by funding source Y Project *
Subsector: *

All figures are in Swiss Francs (CHF)

Disaster Response Financial Report

MDRUA008 - Ukraine - Ammunition Depot Explosion
Timeframe: 10 Nov 15 to 10 Feb 16
Appeal Launch Date: 10 Nov 15

Final Report

Final Report Prepared on 23/May/2016 International Federation of Red Cross and Red Crescent Societies
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III. Expenditure
Expenditure

Account Groups Budget Raise
humanitarian

standards

Grow RC/RC
services for
vulnerable

people

Strengthen RC/
RC contribution
to development

Heighten
influence and

support for RC/
RC work

Joint working
and

accountability
TOTAL

Variance

A B A - B

BUDGET (C) 209,789 209,789
Relief items, Construction, Supplies
Clothing & Textiles 66,880 67,494 67,494 -614

Water, Sanitation & Hygiene 18,400 18,400

Utensils & Tools 14,957 14,957 -14,957

Other Supplies & Services 12,000 17,300 17,300 -5,300

Cash Disbursment 80,000 80,000

Total Relief items, Construction, Sup 177,280 99,752 99,752 77,528

Land, vehicles & equipment
Office & Household Equipment 78,280 78,280 -78,280

Total Land, vehicles & equipment 78,280 78,280 -78,280

Logistics, Transport & Storage
Storage 3,231 3,231 -3,231

Distribution & Monitoring 8,800 8,800

Transport & Vehicles Costs 3,462 3,462 -3,462

Total Logistics, Transport & Storage 8,800 6,693 6,693 2,107

Personnel
National Society Staff 566 566 -566

Volunteers 4,545 4,523 4,523 23

Total Personnel 4,545 5,089 5,089 -544

General Expenditure
Travel 1,500 751 751 749

Information & Public Relations 1,260 859 859 401

Office Costs 1,800 2,775 2,775 -975

Communications 1,800 1,657 1,657 143

Financial Charges -1,692 -1,692 1,692

Other General Expenses 1,100 1,100 -1,100

Total General Expenditure 6,360 5,450 5,450 910

Indirect Costs
Programme & Services Support Recove 12,804 12,692 12,692 112

Total Indirect Costs 12,804 12,692 12,692 112

TOTAL EXPENDITURE (D) 209,789 207,956 207,956 1,833

VARIANCE (C - D) 1,833 1,833

Selected Parameters
Reporting Timeframe 2015/11-2016/04 Programme MDRUA008
Budget Timeframe 2015/11-2016/02 Budget APPROVED
Split by funding source Y Project *
Subsector: *

All figures are in Swiss Francs (CHF)

Disaster Response Financial Report

MDRUA008 - Ukraine - Ammunition Depot Explosion
Timeframe: 10 Nov 15 to 10 Feb 16
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IV. Breakdown by subsector
Business Line / Sub-sector Budget Opening

Balance Income Funding Expenditure Closing
Balance

Deferred
Income

BL2 - Grow RC/RC services for vulnerable people
Disaster response 209,789 209,789 209,789 207,956 1,833

Subtotal BL2 209,789 209,789 209,789 207,956 1,833
GRAND TOTAL 209,789 209,789 209,789 207,956 1,833

Selected Parameters
Reporting Timeframe 2015/11-2016/04 Programme MDRUA008
Budget Timeframe 2015/11-2016/02 Budget APPROVED
Split by funding source Y Project *
Subsector: *

All figures are in Swiss Francs (CHF)
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