
 

DREF Operation  MDRGA007 

Date of Issue: 22.07.2016 Date of Disaster: 15 July – 28 August 2016  

Operation manager (responsible for this EPoA): 

Josuaneflore Tene, Disaster and Crisis Prevention, 

Response and Recovery Coordinator 

Point of contact: Léonce-Omer Mbouma, National 

Director for Organisational Development and Disaster 

and Risk management 

Operation start date: 15 July 2016 Operations timeframe: 2 months (End date: 15 

September 2016) 

Overall operation budget: CHF 41,854 

Number of people being assisted: 2,000 approx. (based on “Scenario 2”) 

Host National Society Presence (volunteers, staff, branches): Gabonese Red Cross Society -  2,700 volunteers 

and 14 employees, with 15 local committees and 54 branches. 

Red Cross Red Crescent Movement partners actively involved in the operation: International Committee of Red 

Cross, and International Federation of Red Cross and Crescent Societies 

Other partner organizations actively involved in the operation: Ministry of Interior, United Nations Office for the 

Coordination of Humanitarian Affairs 

 

A. Situation analysis 

Description of the Disaster 

 

In Gabon, since the 1990 National Conference, which saw the establishment of a multi political party system, the 
electoral process has always been contested. In some instances, this has led to violence between security forces and 
supporters of parties opposing the election results. In August 2009, the results of the presidential election, led to 
demonstrations, destruction of property and loss of life in the cities of Libreville, Oyem and Port-Gentil.  On 28 August 
2016, Presidential election is planned in Gabon, which is expected to be stormy. Since 2009, the political situation in 
Gabon has remained volatile. It has been worsened by the death of a leading member of the opposition, resignations 
from the ruling party, as well as resistance to the candidature of the incumbent President to seek for re-election in 
2016.  In the capital of Libreville, reports of demonstrations and destruction of property in connection with the elections 
has been cited. On 9 July 2016, in protest of the submission of the candidature of the incumbent President, 
unidentified opposition supporters clashed with participants of the march in support of the President and property was 
set on burned.  It is therefore critical that additional preparations are made to respond to any violence which may 
occur, before and during the electoral process. 

 

Summary of the current response 

Overview of Host National Society 

In collaboration with the International Committee of Red Cross (ICRC) and International Federation of Red Cross and 
Red Crescent Societies, the Gabonese Red Cross Society (GRCS) developed a contingency plan for the presidential 
elections, and begun some level of implementation including, the preparation of risk area maps and an emergency 
response surveillance system. The GRCS surveillance system will be mainly activated in the cities of Franceville, 
Koula-Moutou Oyem, Libreville and Port-Gentil. Please refer to Figure 2 below : 

Emergency Plan of Action 

Gabon: Civil Unrest (Election Preparedness) 
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Figure 1: Zone at risk and organization of Gabon Red Cross interventions 

 

It should be noted that the National Society (NS) has been managing response operations using its own resources 
and without need to request the assistance of other Red Cross Red Crescent Movement partners. However, given the 
sensitive nature of the political situation in Gabon, it is difficult and challenging to mobilize resources from the usual 
donors at the moment. There are no Partner National Societies (PNS) in Gabon and the NS has requested the support 
of the ICRC and IFRC for this contingency and preparedness for response plan.  

 

Overview of Red Cross Red Crescent Movement in country 

The IFRC provides technical support to GRCS through its Country Cluster Office, which is based in Yaoundé, 
Cameroon and Africa Region Office, in Nairobi, Kenya. The ICRC is also providing financial and technical support to 
the NS in communications equipment, as well as safer access, first aid training and related per diems for its 
volunteers. 

Following consultation between the IFRC Yaoundé Country Cluster Office and Africa Region and in close coordination 
with ICRC, it was identified that the NS required international assistance to enable the implementation of its 
contingency plan for the presidential elections. On 12 July 2016, an Operational Strategy Call was convened with 
representatives from the IFRC Yaoundé Country Cluster Office, Africa Region and Geneva levels and it was agreed 
that an allocation from the Disaster Relief Emergency Fund (DREF) was an appropriate modality to support the NS, 
complementary to existing ICRC support and to cover gaps identified in the lead up to the election day and in 
accordance with their respective mandates.   

Table 1: RCRC Movement contributions to GRCS election preparedness plan 

 

Partners Needs 

ICRC 

 

 Capacity building (Safer Access and First aid training for volunteers in the identified 

risk areas and other provinces 

 First aid equipment (emergency kits, RCRC scarves for command posts) 

 Communications equipment (VHF radio) 

 Financial support for communication; to sensitize on the emblem and SAF 
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 Per diem for volunteers during the electoral process (pre and during) 

IFRC 

 

 First aid equipment (first aid kits for volunteers) 

 Equipment for command centres shelters (community and family tents for command 

and operational posts 

 Per diem for volunteers during the electoral process (before and during the elections) 

 Allowances for supervisors during the electoral process (before and during the 

elections) 

IFRC – ICRC  Technical and financial support during the simulation exercise 

  

Movement coordination depending on the evolution of the situation will be managed by the GRCS, which will maintain 
constant communication with all the other Movement components. If the situation exceeds the capacity of the GRCS 
to respond, the NS will request technical and material support from other components of the Movement as 
appropriate. 

 

Overview of non-RCRC actors in country 

The Interior Minister of Gabon has requested for support from the United Nations Office for the Coordination of 
Humanitarian Affairs (UNOCHA) to support the organization of a simulation exercise via the Resident Representative 
of the United Nations in Gabon. Collaboration is being established between the GRCS, IFRC Yaoundé Country 
Cluster, Ministry of Interior of Gabon and the UNOCHA office for West and Central Africa in the preparations for this 
exercise.  The GRCS emergency response surveillance system will also help ensure collaboration with actors, who 
have been identified and listed in the national multi-risk contingency plan; while there will also be communication with 
sister National Societies of countries bordering Gabon (depending on the evolution of the situation). 

 

Needs analysis, beneficiary selection, risk assessment and scenario planning 

 

Needs Analysis 

Following the mapping that has been carried out as part of the contingency planning process, the areas of Franceville, 
Koula-Moutou, Libreville (Owendo, Kantanda and the 6th district) and Port Gentil have been identified as high risk 
localities.  

It should be noted that, this has been based on the recurring clashes with police occur in this areas, which led to 
reports of vandalism (looting of houses and shops; a gas station set ablaze), as well as many injured persons -- often 
abandoned or transported without receiving first aid treatment. In addition, some of the opposition candidates hail from 
these areas, further heightening the risk of election related violence in these localities.  

 

Beneficiary selection: 

The DREF operation is expected to support up to 2,000 people depending on the level of election related violence that 
will be experienced in Franceville, Koula Moutou, Libreville (Owendo, Kantanda and the 6th district), Oyem and Port 
Gentil.  Other aspects considered will include prevention of sexual violence and gender-based violence, and the 
protection of children, as well as respect for the principles of neutrality and impartiality.  

 

Risk Assessment: 

Tensions during the electoral process may occur and hamper the implementation of this DREF operation but due to its 
neutrality and impartiality, volunteers of the GRCS will have the opportunity to carry out activities on the field without 
any major risk. In addition, thanks to the training received by the ICRC and the sensitization campaign of actors on the 
Safer Access, volunteers have gained experience in the fundamentals of the Safer Access that will enable them to 
work with limited exposure to potential risks. 

 

Scenario planning: 

The scenarios on which planning is based took the analysis of the current situation into consideration as well as the 
experience from previous elections and covers the potential eventualities from minor demonstrations before returning 
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to peace, to larger demonstrations with a rise in physical assaults and some deaths before the situation stabilizes 
within a few days, to potentially large, protracted clashes resulting in internally displaced people as well as gender 
based violence, among others.  

 

B. Operational strategy and plan 

 

Overall objective 

 

Immediate needs of populations affected by election related violence are met through the provision of emergency 

first aid support.  

 

Proposed strategy 

 

The DREF operation aims to support the GRCS continue the implementation of its contingency plan before and during 

the presidential election process, with activities planned including: 

 

 Participate in the simulation exercise in collaboration with the government, UNOCHA and other actors to assess 

the level of preparedness and the quality of coordination with other actors. A total of 50 volunteers will be 

mobilized for 2 days to participate in the simulation; and a member of staff from the IFRC Yaoundé Country 

Cluster also deployed to participate. 

 Procure/equip volunteers with first aid equipment. A total of 100 first aid kits will be procured and distributed to 50 

teams of volunteers (a total of 342 volunteers). The volunteers will be located at command and operational posts, 

and at polling stations.  

 Installation of command and operational posts (tents) in at risk localities/municipalities.  

 Mobilization of supervisors (8) and volunteers (49) both before and during the elections (for a period of 16 days) to 

provide emergency first aid treatment to the wounded; as well as referral to health centres of those suffering 

serious injuries. First aid will be administered to any person injured or in distress, in the polling stations or on their 

way (home – polling station - home). 

 Conduct a lessons learned workshop to inform future NS, DREF and Emergency Appeal operations.   

 

All GRCS actions will be guided and adhere to the minimum standards (e.g. SPHERE) as appropriate. 

 

Operational support services 

 

Human resources 

 

For the overall implementation of this operation, the following human resources will be required: 

 A total of 342 volunteers will be selected (with screening to ensure neutrality and independence) and put on 

standby to support the activation of the contingency plan in the most at risk localities/municipalities – this includes 

before and during the elections.  It is expected that this will contribute to reducing the cost of the operation as only 

those activated to intervene will be supported. Each volunteer will receive a daily per diem. A total of 55 

supervisors will also be deployed to support the volunteers that are mobilized.  

The DREF allocation will support the mobilization of supervisors (8) and volunteers (49), for a period of 16 days 

(each), in the following areas: 

Table:  

Locality/Municipality # supervisors # volunteers Total 

Franceville,  1 7 8 

Koula Moutou,  1 7 8 

Libreville (Three municipalities: Owendo, Kantanda and the 4 21 25 
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6th district) 

Oyem  1 7 8 

Port Gentil 1 7 8 

Total 8 49 57 

 

The DREF allocation will also support the insurance cover of all of 342 volunteers that are being put on standby. 

 The IFRC Yaoundé Country Cluster will deploy its Disaster and Crisis Prevention, Response and Recovery 
(DCPRR) coordinator to participate in the National simulation exercise. The NS has expressed the need for the 
representation from the IFRC in the simulation exercise which is being organized by the government and 
UNOCHA. The IFRC presence will enable them assess the level of preparedness of the NS and its 
coordination with other actors. It should be noted that since this is the first time that elections have been 
identified as risk of resulting in violence in Gabon, the NS has limited experience in terms of planning for 
response to potential civil unrest during elections.  A total of 50 volunteer team leaders will be selected to 
participate in this simulation exercise. 

 The IFRC Yaoundé Country Cluster will also deploy a Finance officer to support setting up of monitoring and 
financial management mechanisms in accordance with the DREF procedures, as well as ensure the 
appropriate closure of the DREF operation including financial reporting, and quality of supporting 
documentation. It should be noted that the NS has limited recent experience of managing DREF allocations, 
and as such this mission will be essential.  

Logistics and supply chain  

Procurement plans: Given the problem of free movement of goods between Central African Economic and Monetary 
Community (CEMAC) and Economic Community of Central African States (ECCAS) countries, it would be preferable 
that the first aid equipment be purchased by the Global Logistics Service (GLS) (Dubai) and sent directly to Libreville; 
however, in order to avoid delays, the equipment will be taken from the stock in the IFRC Yaoundé Country Cluster 
warehouse. The IFRC Yaoundé Country Cluster will mobilize 100 tents from its stocks and deploy them on loan to 
GRCS, to serve as command posts in the provincial capitals of high-risk areas. The transportation of the tents through 
the Yaoundé – Libreville route, including its return, has been budgeted in the DREF operation.  

 Logistics and warehousing: The IFRC Yaoundé Country Cluster will send the items required for the DREF 
operation to the NS National Headquarters in Libreville and they will then be transported to the at risk 
localities/municipalities as required.  It should be noted that 1 month of warehouse storage, security and pallets (for 
the tents) will be needed, and has been budgeted in the DREF operation. the field, however 1 month of storage 
space will be required.  

 Transport and fleet needs: The NS will mobilize 3 vehicles for the operations in Libreville and Owendo. Four (4) 
vehicles will also be pre-positioned in the interior of the country, specifically in the cities of Oyem, Makokou, 
Franceville and Mouila. However, motorized transportation device has unfortunately not been assigned to the city 
of Port-Gentil. Mobilization with implementing partners could enable the contribution of first aid vehicles from the 
public and military health services. 

Information technology (IT) 

The ICRC are expected to provide communications equipment (VHF radios) to support the implementation of the 
DREF operation (contingency plan). 

Communications 

In collaboration with the ICRC and IFRC offices in Central Africa, the GRCS will ensure communication and visibility of 
the NS in the intervention areas. Under the supervision of the directorate general, the communication department of 
the NHQ will make arrangements for contacts with journalists and other media people. This service will be in charge of 
collecting studies on the best practices, photographs and broadcasting key messages with support of communication 
focal points of the local committees. In accordance with the Safer Access Framework, the GRCS will also ensure 
communication of the neutrality and independence of the NS.  

Security 

All Red Cross Red Crescent personnel involved in the operation/exercise will have to complete the IFRCs Stay Safe 
e-learning courses (e.g. Personal Security, Security Management, or Volunteer Security). The NS will monitor the 
overall environment in the country prior, during, and after the operation/exercise to identify changes in the security 
situation to mitigate against risks to RCRC personnel. It also remains critical that Red Cross Red Crescent personnel 
and organizations strictly adhere to the humanitarian principles, in particular neutrality, to mitigate security related 
risks. The appointment of a security focal point in the NS, who reports directly to executive management and is 

http://www.internationaldemocracywatch.org/index.php/central-african-economic-and-monetary-community
http://www.internationaldemocracywatch.org/index.php/central-african-economic-and-monetary-community
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capable of providing timely and sound security advice to staff and volunteers, is seen as a vital component to ensure 
staff security.  

Planning, Monitoring, Evaluation and Reporting (PMER)  

Continuous monitoring of activities will be conducted by the NS with technical support from the IFRC Yaoundé Country 
Cluster. The IFRC will have the responsibility to support the NS in developing a monitoring plan with measures 
indicating progress and performances achieved through this DREF operation and will be done through exchanges with 
the NS so as to assess the implementation of the Emergency Plan of Action (EPoA) and point out lessons learned. 
Regular reports on implementation will be drafted and shared by the partners (internal and external). A lessons 
learned workshop will be carried out at the end of the DREF operation, which will inform future NS, DREF and 
Emergency Appeal operations.  

Administration and Finance 

A Memorandum of Understanding (MoU) will be signed between IFRC Yaoundé Country Cluster and the GRCS This 
MoU will specify the responsibilities of both the GRCS and IFRC within the framework of the implementation of this 
DREF operation. The GRCS as a permanent administrative and financial unit which will make sure that the conditions 
underlying the use of the DREF allocation are respected in accordance with the DREF procedures.  As noted, a 
member of staff from the IFRC Yaoundé Country Cluster will be deployed to support the NS with the financial 
management of the DREF operation.   

C. DETAILED PLAN OF THE OPERATION 

 

Areas common to all sectors / Quality programming  

 

 
Outcome 1: Continuous and detailed assessment and analysis is used to inform the design and implementation 
of the DREF operation. 

Output 1.1: Contingency plan simulation exercise is carried out to test the Gabon Red Cross Society and other 
actors level of preparedness; as well efforts made to ensure continuous application of learning  

Activities planned                          Weeks 1 2 3 4 5 6 7 8 

 Identification of volunteers involved in the 
contingency plan simulation 

        

 Participation of volunteers in the contingency plan 
simulation exercise (Target: 50 volunteers / Two 
days) 

        

 Deployment of IFRC Yaoundé DCPRR to support 
the contingency plan simulation campaign (Target: 
One person) 

        

 Conduct lessons learnt workshop          

 

 

Early warning and preparation for emergency response. 

 

Outcome 1: Improve the capacity of the Gabon Red Cross Society to respond to the election related violence. 

 

Output 1.1: Gabon Red Cross volunteers are trained, equipped and ready to provide emergency first aid 

support to populations in areas most at risk of election related violence. 

Activities planned                          Weeks 1 2 3 4 5 6 7 8 

 Procure and equip volunteers with First Aid kits 

(Target: 100 kits) 

        

 Establish command posts in 4 most at risk localities - 

Franceville, Koula Moutou, Oyem and Port Gentil 
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(Target:  4 / 1 per locality) 

 Establish command posts in 3 most at risk 

municipalities in Libreville (Target:  4 / 1 per locality) 

        

 Mobilization of volunteers to provide first aid to 

injured persons before and during the elections in 

four most at risk localities - Franceville, Koula 

Moutou, Oyem and Port Gentil (Target: 28 

volunteers / 16 days – 7 per locality) 

        

 Mobilization of volunteers to provide first aid to 

injured persons before and during the elections in 

three most at risk municipalities in Libreville (Target: 

21 volunteers / 16 days – 7 per municipality) 

        

 Allowances for supervisors before and during the 

elections in four most at risk localities - Franceville, 

Koula Moutou, Oyem and Port Gentil (Target: 4 

supervisors / 16 days – 1 per locality) 

        

 Allowances for supervisors before and during the 

elections in three most at risk localities - Libreville 

(Target: 3 supervisors / 16 days – 1 per locality) 

        

Referral of serious cases to health centres by 

supervisors/volunteers  

        

 

 

Budget 

Refer to the attached budget. 
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Contact information 

For further information, specifically related to this operation please contact: 

 Gabonese Red Cross: Dr Armel Boubindji, Secretary General, Libreville, Phone +24103210115, email: 

dr_boubindjiarmel@yahoo.fr 

 

IFRC Yaoundé Cluster:  

 Josuane Flore Tene, Regional DCPRR coordinator, IFRC Yaounde Multi-Country Cluster Support Office; 

Phone: +237 677 098 790; Email: josuaneflore.tene@ifrc.org 

 

 IFRC Africa Region 

 IFRC Africa region: Farid Abdulkadir; Disaster Management Unit; Africa Regional office; Tel: +254 20 2835 

000 (mobile) + 254 731 067 489| Email farid.aiywar@ifrc.org 

 

 IFRC Zone Logistics Unit (ZLU): Rishi Ramrakha, Head of zone logistics unit; Tel: +254 733 888 022/ Fax 

+254 20 271 2777; email: rishi.ramrakha@ifrc.org 

 
 

For Resource Mobilization and Pledges: 

 IFRC West and Central Africa hub: Elisabeth Seck, Resource Mobilization Officer, Dakar; phone: +221 33 

869 36 60; mobile: +221 77 450 59 49; email:  elisabeth.seck@ifrc.org  

 

 IFRC Africa Region: Fidelis Kangethe, Resource Mobilization Coordinator; Addis Ababa; phone: +251 930 03 

4013; email: fidelis.kangethe@ifrc.org  Please send all pledges for funding to zonerm.africa@ifrc.org  

 

For Performance and Accountability (Planning, Monitoring, Evaluation and Reporting): 

 In IFRC Africa Region: Robert Ondrusek, PMER Coordinator; mobile phone: +254 731 067 277; email: 

robert.ondrusek@ifrc.org 

 

 

 

How we work 
All IFRC assistance seeks to adhere to the Code of Conduct for the International Red Cross and Red Crescent 

Movement and Non-Governmental Organizations (NGOs) in Disaster Relief and the Humanitarian Charter and Minimum 

Standards in Humanitarian Response (Sphere) in delivering assistance to the most vulnerable. 

 

The IFRC’s vision is to inspire, encourage, facilitate and promote at all times all forms of humanitarian activities by 

National Societies, with a view to preventing and alleviating human suffering, and thereby contributing to the maintenance 

and promotion of human dignity and peace in the world. 

 

The IFRC’s work is guided by Strategy 2020 which puts forward three strategic aims: 

1. Save lives, protect livelihoods, and strengthen recovery from disaster and crises. 

2. Enable healthy and safe living. 

3. Promote social inclusion and a culture of non-violence and peace. 
 

 

mailto:dr_boubindjiarmel@yahoo.fr
mailto:josuaneflore.tene@ifrc.org
mailto:farid.aiywar@ifrc.org
mailto:rishi.ramrakha@ifrc.org
mailto:elisabeth.seck@ifrc.org
mailto:fidelis.kangethe@ifrc.org
mailto:zonerm.africa@ifrc.org
mailto:robert.ondrusek@ifrc.org


DREF OPERATION 22/07/2016

GABON - ELECTION PREPAREDNESS

Budget Group

Shelter - Relief 0

Shelter - Transitional 0

Construction - Housing 0

Construction - Facilities 0

Construction - Materials 0

Clothing & Textiles 0

Food 0

Seeds & Plants 0

Water, Sanitation & Hygiene 0

Medical & First Aid 5,000

Teaching Materials 0

Utensils & Tools 0

Other Supplies & Services 0

Emergency Response Units 0

Cash Disbursements 0

Total RELIEF ITEMS, CONSTRUCTION AND SUPPLIES 5,000

Land & Buildings 0

Vehicles Purchase 0

Computer & Telecom Equipment 0

Office/Household  Furniture & Equipment 0

Medical Equipment 0

Other Machinery & Equipment 0

Total LAND, VEHICLES AND EQUIPMENT 0

Storage, Warehousing 900

Distribution & Monitoring 4,850

Transport & Vehicle Costs 0

Logistics Services 0

Total LOGISTICS, TRANSPORT AND STORAGE 5,750

International Staff 0

National Staff 0

National Society Staff 2,800

Volunteers 15,249

Total PERSONNEL 18,049

Consultants 0

Professional Fees 0

Total CONSULTANTS & PROFESSIONAL FEES 0

Workshops & Training 3,000

Total WORKSHOP & TRAINING 3,000

Travel 6,000

Information & Public Relations 0

Office Costs 0

Communications 500

Financial Charges 1,000

Other General Expenses 0

Shared Support Services

Total GENERAL EXPENDITURES 7,500

Programme and Supplementary Services Recovery 2,554

Total INDIRECT COSTS 2,554

TOTAL BUDGET 41,854

DREF grant budget
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