Emergency appeal revision
Sudan: Flash Flood

Revised Appeal n°
MDRSD023

64,500 people (12,900 households) to
be assisted

Appeal launched 02 September 2016

Glide n° FL-2016-000072SDN

271,700 Swiss francs DREF allocated

Revised n° 1 issued 28 November
2016

1,840,403Swiss francs current Appeal
budget

Appeal ends February 2017 (six
months)

617,157 Swiss francs funding gap
This revised Emergency Appeal seeks a total of 1,840,403 Swiss francs (reduced from 3,258,282 Swiss francs) to
enable the International Federation of Red Cross and Red Crescent Societies (IFRC) to support the Sudan Red
Crescent Society (SRCS) to deliver assistance and support to some 64,500 people for six months, with a focus on
health; water, sanitation and hygiene (WASH), shelter and National Society capacity building. Major changes
include reduction of procurement of non-food items (NFIs) and change of activities particularly in health, WASH and
National Society capacity building based on current demand of beneficiaries and National Society’s capacity to respond
this disaster effectively. The planned response reflects the current situation and information available in the evolving
operation, and will be adjusted based on further developments and more detailed assessments.
Details are available in the Emergency Plan of Action (EPoA)

The disaster and the Red Cross Red Crescent response to date
June 2016: Rainy season prompts flash floods affecting over 96,960 people across 13 states. SRCS participates
in damage and needs assessment, conducts
distributions of relief items to 1,600 affected
households.
June-August 2016: Water levels in the Nile River
increases beyond the forecast, surpassing the
water level recorded during the 1998 flooding.
SRCS continues its assistance to the increasing
number of affected households across the 13
states.
19 August 2016: 271,700 Swiss francs allocated
from the DREF as a start-up loan to the Emergency
Appeal.
End of August 2016: Water levels remain higher
than safety levels in several states.
02 September 2016: IFRC issues an Emergency
Appeal for 3,258,282 Swiss francs.

SRCS Volunteers building dykes. Photo SRCS

25 November 2016: IFRC issues revised Emergency Appeal for 1,840,403 Swiss francs to support 64,500 people
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The operational strategy
Needs assessment
The flooding first started in mid-June of 2016, with the situation steadily worsening. The SRCS activated 715 members
of its response teams in the form of Emergency Action Teams (EAT), National Disaster Response Teams (NDRT), Dead
Body Management (DBM) and Branch Disaster Response Teams (BDRT) to conduct damage and needs assessments.
According to SRCS assessments, a total of 96,960 people have been affected by floods in 13 states with five states
being reported as the worst affected. The floods have destroyed houses, latrines and infrastructure including schools,
health centres, roads and bridges. Thirty-two deaths and 40 injuries have been recorded according to the Government.
Several humanitarian agencies have responded to meet the needs of the affected population. SRCS distributed NFIs in
the form of tarpaulins, mosquito nets, and blankets for 1,600 households. The immediate response by SRCS was made
possible by already existing pre-positioned stocks, supported by ICRC and UNHCR.
The main needs of the targeted beneficiaries include:






Health and hygiene promotion
Safe water and sanitation
Vector control activities
Emergency shelter
NFIs (While jerry cans, kitchen sets, mosquito nets, tarpaulins, blankets etc. were distributed initially,
continued distribution of mosquito nets is needed due to stagnant water after flooding)

Beneficiary selection
SRCS through this emergency appeal targets 12,900 households in the five worst-affected states of Kassala, Sennar,
Gezira, West Kordofan and White Nile. The National Society has received in-kind bilateral contribution of NFIs and
therefore the budget has been reduced to reflect the current needs. However, the National Society is committed to
supporting all 12,900 households through other sectors of intervention in this revised operation.
The rationale used for selecting and prioritizing the five states is based on the extent of damages and impact of the
disaster as well as the response capacity of the National Society, see the table below:
Table 1: Damage caused by floods in selected states
Human
damages
Injured Death
1
6
3
0
0
6

Affected
States
Kassala
Sennar
Gezira
West
Kordofan
White Nile
Total

Houses Damaged
Completely
4,052
1,852
669

Partially
2,169
2,275
523

12
89
163

Death
of
Animals
1,200
0
0

No of
households
affected
6,221
4,127
1,192

Institutions
Damaged

Latrines
Damaged

4
2
22

0

2

790

1,200

8

0

0

1,990

0
4

0
14

295
7,658

955
7,122

0
36

83
347

6
1,200

1,250
14,780

No of
people
affected
31,105
20,635
5,960
9,950
6,250
73,9001

(Source: SRCS)

The operation considered and gave due attention to the most vulnerable individuals, including child headed households,
the chronically ill, elderly, pregnant and lactating women, and persons living with disabilities. SRCS emphasized on
programmes activities implementation based on its humanitarian assistance implementation code of conduct in
addressing the intervention’s cultural relevance, appropriateness for women and men of all ages, including the
marginalized groups. Furthermore, the National Society is ensuring the selection and prioritisation criteria for
participation in all programme activities are informed by gender and diversity analysis in order to reach the most
marginalized.
Summary of response to date

1

Out of the affected 73,900 people SRCS targets 64,500 people (12,900 households) based on its capacity
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SRCS branches mobilized volunteers and emergency response teams and emergency affiliates to assist the flood
affected households and to discharged water from their homes, conducted search and rescue and first aid service, as
well as the initial rapid assessments. A total of 1,179 volunteers have been mobilised and SRCS activated its Emergency
Operation Centres at the headquarter and branch level.
From the SRCS central stocks, the National Society has provided emergency shelter (tarpaulins) and NFIs, including
blankets, sacks, kitchen sets, mosquito nets, soap and jerry cans, to 8,000 people (1,600 households) in four states
(Sennar, Gezira, West Kordofan and Kassala). In addition, SRCS also distributed relief items with support from ICRC
and UNHCR. SRCS Kassala and Sennar branches received additional NFIs for 500 households each donated by
UNHCR.
Table 2: Summary of items distributed by SRCS
Non-food items distributed
Affected States
Tarpaulins

Mosquito
Nets

Soaps

Blankets

Sleeping
mats

Kitchen
Sets

Jerry
Cans

Empty
Sacks

HH
assisted

Sennar

500

1,000

2,500

1,000

1,000

500

500

500

500

Kassala

500

1,000

2,500

1,000

1,000

0

500

-

500

Gezira

300

600

0

600

300

300

0

300

West Kordofan

300

600

0

600

300

300

0

300

Total

1,600

3,200

5,000

3,200

2,600

1,100

1,000

500

1,600

(Source: SRCS)

Overall objective: The overall objective of this operation is to deliver assistance to some 64,500 people in five states
to meet their needs in health, water, sanitation, hygiene promotion, shelter and NFIs.
Through this operation, the SRCS is implementing the following activities:






Health education through household visits and community cleaning campaigns to ensure prevention
of waterborne diseases
Hygiene promotion activities to improve and promote health seeking behaviour, while conducting
vector control activities to prevent diseases outbreaks, such as malaria and diarrhoea
Carry out health education and environmental sanitation campaigns
Procurement of NFIs for 1600 households to replenish SRCS emergency stocks
National society capacity building interventions to strengthen SRCS organizational capacities in preparedness
and respond to the current and future disasters

Coordination and partnerships
Overview of Red Cross Red Crescent Movement in country
The IFRC Country Office in Sudan provides coordination and facilitation with movement partners with an interest in
supporting the humanitarian efforts of the SRCS through bilateral and multilateral meetings. The IFRC Country Office
and SRCS will continue to attend regular United Nations (UN) led coordination meetings as appropriate and applicable.
This includes participation in the Humanitarian Coordination Country Team (HCT), security, health and logistics sector
meetings. In addition, the IFRC holds bilateral discussions with foreign missions and other non-movement related key
partners, including specialized UN agencies as part of information sharing, coordination mechanisms and forming
partnership for support.
In operational aspects, the IFRC has been supporting the SRCS Directorate of Programmes and Disaster Management
Department with coordination, information consolidation, reporting, resource mobilization and other technical support.
IFRC will continue to provide technical inputs in planning and implementation, and undertake monitoring and evaluation
of the operation. IFRC, through the flood Emergency Appeal, will support SRCS in their immediate emergency response
to the needs of the flood-affected people.
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The Partner National Societies (PNSs) working with presence in Sudan include the Danish, German, Netherland, Saudi
Arabia, Spanish, Swedish, Swiss and Qatar Red Cross and Red Crescent Societies. The PNSs have been regularly
updated on the SRCS floods response activities through the Emergency Operation Meetings at the SRCS headquarters
Central Emergency Room
Overview of non-Red Cross Red Crescent actors in country
The National and State level authorities have been coordinating the overall response to the floods. The Humanitarian
Aid Commission and the National Civil Defence Council have been supporting the authorities through the provision of
food and NFI supplies in the most-affected areas. The Government of Sudan also activated the Flood Task Force (FTF)
at the start of the rainy season, which monitored the evolving situation across the country in collaboration with respective
agencies such as the Sudan Meteorological Authority and the Ministry of Water Resources to provide the key
stakeholders with forecasts and vulnerabilities of the areas.
Humanitarian actors have continued providing assistance to affected areas. These include UNHCR which has distributed
NFIs to 1,000 households and WFP which has supported 755 households with food. The coordination is taking place
through the FTF led by UNOCHA and respective sector clusters (Health, WASH, emergency shelter (ES)/NFI, and
others).
The Government of Sudan has also responded directly to the flood affected communities in Kassala state
(Hameshkoreib), West Kordofan, Blue Nile and South Kordofan mainly with food items distribution.

Proposed sectors of intervention
Health
Outcome 1: The immediate risks to the health of affected populations in Gezira, West Kordofan, White
Nile Kassala and Sennar states are reduced
Output 1.1: Community based disease prevention and health promotion measures provided to 12,900
households
Activities planned:
 Mobilize of SRCS volunteers for health education campaigns
 Conduct health education and awareness raising sessions Identification and referral of patients to
local health facilities
 Conduct five trainings for community committees to respond to emergency (one in each States)
 Conduct five trainings for community health sub-committees in the management of basic emergency
health risks
 Conduct continuous health awareness in communities in affected locations
 Assess functionality of the health facilities and referral of illness to local health facilities
 Procure and distribute 500 sets of Personal Protective Equipment (PPE) for volunteers
 Conduct 50 heath education campaigns in targeted localities
 Production and distribution of Information Education Communication (IEC) materials
 Training of 100 volunteers (first aid, epidemic control for volunteers (ECV), social mobilization)
 Procurement and distribution of 500 first aid kits for the five targeted states

Water, Sanitation and Hygiene
Outcome 2: Immediate reduction in risk of waterborne and water related diseases in targeted
communities of Gezira, West Kordofan, White Nile, Kassala and Sennar states
Output 2.1: Daily access to safe water which meets SPHERE and WHO standards is provided to
12,900 households in the flood affected area
Activities planned:
 Production and distribution 10,000 of WASH education related IEC materials
 Procurement of 500 bottle of Deltamathrine for vector control
 Conduct community clean up campaigns
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Refresher Household Water Treatment (HHWT) training
Disinfection of open wells in 16 Water Sources
Procurement and distribution of 540,000 Aqua Tabs (67 mg) for targeted communities for 3 months
Mobilize 150 WASH trained volunteers
Conduct 400 WASH awareness sessions in targeted 15 Communities
Production and distribution of 5000 IEC materials on water storage and safety
Conduct 110 hygiene education campaigns in targeted communities
Procurement of 40 Delta Sprayers (10 litres), 252 sets of cleaning tools and 252 sets of digging tools
Conduct spraying campaigns in targeted communities
Conduct monitoring visits to all five states and targeted locations
Installation of new water system

Shelter (including non-food items)
Outcome 3: Essential non-food items (NFIs) are provided to target population in Gezira, West
Kordofan, White Nile, Kassala and Sennar states
Output 3.1: 12,900 households in five target states receive essential NFIs
Activities planned:
 Mobilize 1,000 SRCS volunteers to carry out relief operations
 Registration and verification of the targeted beneficiaries
 Procurement and distribution NFIs (tarpaulins, mosquito nets, blankets, sleeping mats, kitchen sets)
 Replenishment of NFIs for 1,600 households already distributed to affected population
 Monitoring and evaluation of relief activities and provide reports on relief distribution

National Society capacity building
Outcome4: Strengthened organizational preparedness and capacities of the branches to respond
to future disasters and to the needs of the affected populations
Output 4.1: SRCS branches and Head Quarters are equipped and better prepared to respond to
current and future disasters
Activities planned:
 Procurement and distribution of four land cruiser vehicles to branches and HQ
 SRCS HQ warehouse maintenance
 SRCS trucks major maintenance (7 trucks)
 Trainings of Logistic staffs
 Training of five branch staff on humanitarian diplomacy in emergency
 Documentation of lesson learned
In addition to the sectors above, the operation will be underpinned by a commitment to quality
programming that involves:
 Continuous and detailed assessments and analysis to inform the design and ongoing
implementation of the programme.
 Ongoing process of adjustment based on these assessments.
 The establishment of mechanisms to facilitate two-way communication with, and ensure
transparency and accountability to, disaster-affected people.
 Management and delivery of the programme will be informed by appropriate monitoring and
evaluation.
The detailed plan of action under quality programming is as follows:
Quality programming (areas common to all sectors)
Outcome 5: Well supported relief operations, ensuring quality delivery of a range of relief items and
services in line with the operational priorities
Output 5.1: Coordinated planning, monitoring, evaluation and reporting of the emergency operation
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Activities planned:
 Monitoring visits by SRCS headquarters members
 Monitoring and evaluation visits of SRCS branches during implementation
 Joint monitoring of the operation by SRCS and IFRC.
 Final Review of operation.

€

Budget

The appeal budget is 1,840,403 Swiss francs. See attached budget for details.

Garry Conille
Under Secretary General
Programmes and Operations Division

Elhadj As Sy
Secretary General
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For further information, specifically related to this operation please contact:
 Sudan Red Crescent Society: Osman Gaffar Abdalla, Secretary General; +249 837 848
89 srcssg@yahoo.com


IFRC Sudan Country Office: Stefano Cordella, Country Representative; +249 912 168
630; stefano.cordella@ifrc.org
Abebayehu
Haile
Tesema;
abebayehuhaile.tesema@ifrc.org

Manager,

Operations;

+249

912

536108;



IFRC Regional Office for Africa: Disaster, Crisis Prevention, Response and
Recovery: Farid Abdulkadir, Head of DCPRR; + 254 731 067 489 farid.aiywar@ifrc.org



IFRC Regional Logistics Unit (RLU): Rishi Ramrakha, Head of regional logistics unit;
phone: +254 733 888022; fax: +254202712777; email: rishi.ramrakha@ifrc.org



In Geneva: Cristina Estrada, Response and Recovery Lead; cristina.estrada@ifrc.org

For Resource Mobilization and Pledges:


In Africa Region: Fidelis Kangethe, Partnerships and Resource Mobilization Coordinator;
Nairobi; phone: +254 731 984 117; email: fidelis.kangethe@ifrc.org

For Performance and Accountability (planning, monitoring, evaluation and reporting):


In Africa Region: Penny Elghady, Acting PMER Coordinator, penny.elghady@ifrc.org; phone:
+254 731 067277

How we work
All IFRC assistance seeks to adhere to the Code of Conduct for the International Red Cross and Red
Crescent Movement and Non-Governmental Organizations (NGOs) in Disaster Relief and the Humanitarian
Charter and Minimum Standards in Humanitarian Response (Sphere) in delivering assistance to the most
vulnerable. The IFRC’s vision is to inspire, encourage, facilitate and promote at all times all forms of
humanitarian activities by National Societies, with a view to preventing and alleviating human suffering,
and thereby contributing to the maintenance and promotion of human dignity and peace in the world.

EMERGENCY APPEAL OPERATION
MDRSD023 Sudan : Floods
Budget Group
Shelter - Relief
Clothing & Textiles
Water, Sanitation & Hygiene
Medical & First Aid
Utensils & Tools
Total RELIEF ITEMS, CONSTRUCTION AND SUPPLIES

Multilateral
Response

Inter-Agency Shelter
Coord.

Bilateral
Response

Appeal Budget
CHF

89,600
164,480
564,178
37,500
145,600
1,001,358

0

0

89,600
164,480
564,178
37,500
145,600
1,001,358

Vehicles Purchase
Total LAND, VEHICLES AND EQUIPMENT

160,000
160,000

0

0

160,000
160,000

Storage, Warehousing
Transport & Vehicle Costs
Total LOGISTICS, TRANSPORT AND STORAGE

26,350
113,160
139,510

0

26,350
113,160
139,510

International Staff
National Society Staff
Volunteers
Total PERSONNEL

84,000
94,000
50,750
228,750

0

0

84,000
94,000
50,750
228,750

49,200
49,200

0

0

49,200
49,200

Workshops & Training
Total WORKSHOP & TRAINING

0

Travel
Information & Public Relations
Office Costs
Communications
Financial Charges
Shared Support Services
Total GENERAL EXPENDITURES

19,000
73,500
8,000
15,200
2,240
31,320
149,260

0

0

19,000
73,500
8,000
15,200
2,240
31,320
149,260

Programme and Supplementary Services Recovery
Total INDIRECT COSTS

112,325
112,325

0

0

112,325
112,325

TOTAL BUDGET

1,840,403

0

0

1,840,403

Available Resources
Multilateral Contributions
TOTAL AVAILABLE RESOURCES

1,223,246
1,223,246

0

0

1,223,246
1,223,246

617,157

0

0

617,157

NET EMERGENCY APPEAL NEEDS

