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DREF Operation N° MDRBZ005 Glide no. TC-2016-000078-BLZ 

Date of issue: 16 March 2017 Date of disaster: 4 August 2016 

Operation manager: Santiago Luengo, a.i. Regional 
Disaster Management Coordinator; email: 
santiago.luengo@ifrc.org 

Point of contact: – Lily Bowman, Director General, 
Belize Red Cross Society (BRCS) 

Operation start date: 7 August 2016 Expected timeframe: 3 months 

Overall operation budget: 143,828 Swiss francs (CHF) 

Number of people affected: 10,355 people (2,071 
families) 

Number of people to be assisted: 2,200 people (440 
families) 

Host National Society: Belize Red Cross Society, 7 branches with 500 volunteers at the national level.  

Red Cross Red Crescent Movement partners actively involved in the operation: International Federation of 
Red Cross and Red Crescent Societies (IFRC) and the American Red Cross  
Other partner organizations actively involved in the operation: The Caribbean Disaster Emergency 
Management Agency (CDEMA), the Pan American Health Organization (PAHO), the Belize National Emergency 
Management Office (NEMO). 

 
<Click here to view the contact information. Click here for the final financial report> 

 
A. Situation analysis 
 

Description of the disaster  
 
Hurricane Earl made landfall on 4 August 2016, with wind gusts of up 
to 110 km/h, as estimated by the United States’ National Hurricane 
Centre.  
 
NEMO reported major infrastructural and building damage, forcing 
170 people to seek shelter in collective centres in Belize City, Cayo 
and Orange Walk. In total, 10,355 people (2,071 families) were 
affected after Hurricane Earl ripped through Belize as a Category 1 
hurricane on the Saffir-Simpson Wind scale. Belize City and Ladyville 
were the most affected areas; NEMO assigned these areas (peri-
urban areas) to the National Society, which conducted detailed 
assessments following the disaster. Meanwhile, the government 
provided immediate relief to the affected people and communities. 
The Belize Red Cross Society conducted field assessments with 
Open Data Kit (ODK) of 1,267 households, through which the 
following data was obtained: 
 
 

Total # of Surveys (HH) 1,267   

Single Headed HH ** 427 34% 

Total # of Persons 5,224   

DREF Final Report  

Belize: Hurricane Earl  

Ladyville assessment. Source: BRCS 

http://glidenumber.net/glide/public/search/details.jsp?glide=20720
mailto:mariela.moronta@ifrc.org
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Total Males 2,469 47% 

Total Females 2,755 53% 

Total Pregnant 74 1% 

Total Minors (<3) 478 9% 

Total Minors (4 - 12) 1,417 27% 

Total Minors (13 - 18) 912 17% 

Total (>65) 228 4% 

ASSISTED HH 6151 93% 

Assessed by Location     

Belize City 353 28% 

Maskall 117 10% 

Ladyville 304 24% 

Burrell Boom 26 2% 

Crooked Tree 171 13% 

Other 296 23% 

 
 

 
The IFRC, on behalf of the Belize Red Cross Society would like to extend many thanks to all partners and donors for 
their generous contributions.  
 
The balance of this operation (6,263 CHF) will be reimbursed to the DREF. 
 
 

Summary of the current response 
 
Overview of Host National Society 
 
From the moment of the hurricane’s impact, the National Society implemented its institutional mechanisms for 
coordination and preparation with its staff; actions were taken to ensure the proper functioning of the BRCS’s 
headquarters and to subsequently conduct rapid assessments in the affected communities that could be accessed by 
vehicle; the National Society’s Community Disaster Response Teams (CDRTs) helped carry out the rapid emergency 
assessments.  
 
 
Movement Coordination 
 
The IFRC’s Disaster and Crisis Department provided support to the National Society through the deployment of an 
emergency shelter officer, a surge capacity delegate, a cash transfer programme (CTP) Regional Intervention Team 
(RIT) member and a livelihood delegate on 5 August; coordination meetings were also held to inform Movement 
members.  
 
The American Red Cross deployed a delegate to provide support to the field assessments linked to assessments and 
relief. 
 
 
Overview of non-RCRC actors in country 
 
Authorities responded to the situation and coordinated relief efforts with humanitarian partners in the country. The United 
Nations (UN) System supported government efforts through the Executive Committee and United Nations Emergency 
Technical teams (UNETT) meetings. The following experts were deployed to support the local authorities: the United 
Nations Office for the Coordination of Humanitarian Affairs (UN-OCHA) deployed an information management officer to 
support the United Nations System, the Pan American Health Organization (PAHO)/World Health Organization (WHO) 

                                                      
1 This figure refers to the total number of households that received cash transfers, including the 335 households that received a cash transfer through 
this DREF).  
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deployed a health coordination expert, an environmental health expert and a health facilities assessment expert, and 
the United Nations Development Programme (UNDP) is coordinating with NEMO and Ministries to source expertise on 
debris management 
 
Additionally, the Lyons and Rotary Club and religious organizations are in the country, and they provided support to the 
affected areas. 
 
 

Needs analysis, beneficiary selection, risk assessment and scenario planning 

 

Health and Psychosocial Support (PSS): 
 
According to PAHO, there were minimal damages to health facilities. Due to the flooding caused by the hurricane, 
preventing outbreaks of water and vector-borne diseases in the flooded areas and ensuring access to safe drinking 
water were the heath priorities in the initial stages of the response; as a result, the needs were focused on 
communication awareness messages for the affected communities, vector control equipment and supplies, and the 
provision of repellent and long-lasting insecticide treated [mosquito] nets (LLITNs).  
 
The presence of Post-Traumatic Stress Syndrome was identified in the affected population, requiring a long-term plan 
to address gaps in treatment and human resource shortages. In response to this need, the Belize Red Cross Society 
deployed PSS volunteers to provide support to the affected population, particularly children. 
 

Water, Sanitation and Hygiene Promotion (WASH):  
 
In the wake of the hurricane, Belize City, Caye Caulker and Belize River Valley lost their water and electricity supply, 
and there was a temporary water outage in some communities in the Cayo District. 
 
NEMO requested BRCS to distribute hygiene kits in Santa Familia in the Cayo District and other flood affected areas in 
order to provide clean drinking water for those communities affected by the flood.  
 
Some of the affected homes suffered damage to their latrines, putting them at risk to soil contamination from the stagnant 
water and excreta that was scattered throughout the impacted area. 
 

 
Belama District First Rapid Assessment 

Source: Belize Red Cross 

 
 

Shelter:  
 
The hurricane-strength winds caused damage to homes in the affected areas, which did not meet minimum building 
standards; many homes lost their roofs and some even collapsed under the force of the winds. Consequently, in 
coordination with the Ministry of Housing, one of the main needs was to disseminate prevention messages as many 
affected people had few resources to repair their homes and had already suffered the effects of inadequate building 

96
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standards for safe housing; moreover, the lack of materials that could withstand hurricane-strength winds was also an 
immediate need at the country level.  
 
There was a total of 170 people in the collective centres as follows:  
 

Location Collective Centre(s) People in Collective Centres 

Belize City Unity Presbyterian: 16 people; St. 
John’s Vianney: 31 people; St. Luke: 

44 people 

91 

Cayo Teakettle: 16 people; St. Matthews: 
31 persons 

47 

Hattieville Community Centre2 Hattieville Community Centre: 28 28 

Orange Walk San Carlos: 4 4 

Total 170 

 
 

 
Belama Phase 4- Affected families repairing their home after hurricane impact. Source: Santiago Luengo/IFRC 

 
Livelihoods 
 
Areas of assessment:  

 San Pedro Town (Ambergris Caye, Belize District) 

 Calla Creek and Bullet Tree (San Ignacio, Cayo district)  

 Japan area (Ladyville village, Belize District) 

In the assessed areas, people were found to rely mainly on tourism (in San Pedro), construction activities, services and 
housekeeping; the hurricane briefly interrupted these activities, but most of them had been resumed within days of its 
passage.  
 
The direct impact of the flooding on agriculture was significant.  
 
San Pedro and Ladyville are urban areas where people purchase all or almost all of their food; following the hurricane, 
prices remained stable, and since the people in these areas’ livelihoods were largely uninterrupted, they were able to 
purchase food as needed.  
 
The need to repair houses and replace household items had a negative impact on people’s capacity to cover their needs 
as they were forced to dedicate part of their income to making repairs; the situation was even more precarious for 
vulnerable people since they already found it difficult to cover all of their basic needs and services prior to the emergency.  
 
In Calla Creek, the hurricane’s strong winds damaged some family gardens, particularly fruit trees and corn crops. 
Although these are sources of food and income, their contributions to people’s diet and income is negligible.  On the 
other hand, some of the houses that were flooded needed additional income for cleaning articles and repairing items 

                                                      
2 This centre was recently built by the United States Southern Command.  
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damaged by the humidity. The Belizean Army helped the people displaced to the collective centres move as many as 
their assets to protected areas as possible, which limited the damage to these items.  
 
 
Risk Assessment 
 

 Vehicle travel was treacherous due to damaged roads, which made it difficult to reach isolated 
communities.   

 

B. Operational strategy and plan 
 
 

Overall objective 

 
Contribute to the reduction of the effects caused by Hurricane Earl through the provision water, sanitation, and hygiene 
promotion and quality programming activities to 440 families (2,200 people). 
 

 
Proposed strategy 
 
The DREF was designed to help 440 families (2,200 people). 
 
Based on the situational analysis regarding the health, water and sanitation, livelihoods and shelter sectors in Cayo, 
Belize and Stan Creek, the National Society proposed a comprehensive intervention along two lines of intervention: 
health, through psychosocial support, and a Cash Transfer Programme in view of the humanitarian assistance needs in 
this area. 
 
The cash transfers were unconditional to ensure that the affected families were able to buy supplies and materials to 
repair their homes or meet other needs in line with their own priorities; the cash transfer was calculated based on the 
minimum monthly salary in Belize and the projected needs in the aftermath of the disaster. 
 

Target Population 

The plan of action targeted 440 families (2,200 people) affected by Hurricane Earl, who were selected according to 
established vulnerability criteria.  

 
Community selection criteria: 

1. Low-lying communities with restricted road access 
2. Communities at high risk of landslides/rockfall as a result of topography  
3. Communities with minimal access to adequate food, water and sanitation 
4. Communities with significant infrastructural damage 

   
Family selection criteria: 

1. Displaced persons 
2. Families with damage to their dwellings 
3. People with minimal access to food, potable water, and adequate sanitation 
4. Single mothers with children 
5. Families with elderly members 
6. Families with children under 5 years of age 
7. Families who did not have a source of income due to the loss of their livelihoods (e.g. fishing and agriculture) 
8. Persons with disabilities  
9. Low-income households 

 
Operational support services 

 

Human resources 
The Belize Red Cross Society’s director general oversaw the emergency operation, including public relations and the 
timely submission and approval of financial and operational updates.  
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At least 30 volunteers from the National Society’s headquarters and the branches worked in the coordination with the 
core operations team under this Disaster Relief Emergency Fund (DREF) operation, and insurance was provided to the 
volunteers during the operation.  
 
The IFRC’s regional office for the Americas provided technical support to the National Society. The IFRC Regional 
disaster management delegate based in Dominican Republic coordinated with BRCS to mobilize additional human, 
logistical and financial resources for the project’s implementation. The IFRC emergency shelter officer was deployed 
to support initial actions and provide technical emergency training to Belize Red Cross Society volunteers. The IFRC 
surge capacity and information management delegate and a RIT specialized in livelihoods and market analysis was 
deployed on 5 August for two weeks to carry out detailed assessments jointly with the National Society, using ODK 
and Mega V to identify and register beneficiaries; in addition, the American Red Cross also deployed an expert to 
support the damage and needs assessments efforts.  
 

Logistics and supply chain 

 
The operation did not foresee the need to procure items internationally or import equipment from other countries; 
consequently, all of the procurements and procedures were conducted in-country and in accordance with the National 
Society’s procedures and the IFRC’s standard policies and procedures. Moreover, the balance of funds under the 
BRCS’s responsibility of $1,791.14 Belizean dollars (BZD) ($891.14 US dollars [USD]) covered logistics expenses 
during the relief operation. 
 

Information technologies (IT) 
 
The Belize Red Cross Society made its communications, IT and telecommunications equipment available to order to 
facilitate the operation. In order to use the ODK tool, ten mobile phones were acquired to compile the information from 
the assessments. Data was kindly donated by the Belize Telemedia Ltd., a local telephone company in Belize. 

 
Communications 

 
The IFRC’s Communications Department provided support to the operation. As in previous emergency appeals and 
operations, the communications component played a crucial role in documenting the humanitarian aid actions on behalf 
of the affected communities, and it enhanced the National Society’s efforts and image within these communities; several 
news stories and interviews were provided regarding these efforts, which were also disseminated over the Red Cross’s 
virtual channels.  Lastly, the Belize Red Cross Society was responsible for the promotion of educational information on 
waterborne diseases; upon the United Nations Children’s Fund (UNICEF)’s, it partnered with the Belize City Council’s 
Children Advocacy Broadcasts programme and produced promotional ads, which were voiced by children and aired by 
the following major media outlets in Belize: Love FM & TV, Channel 5 & 7 TV, Krem Radio & TV and Wave Radio & TV; 
the budget for this activity was BZD$20,000 (USD$9,950.50). 
 

Security 

 
No security issues arose in the targeted areas, and the BRCS’s good relationship with both the affected communities 
and authorities facilitated its work. Moreover, the BRCS’s volunteers were covered by the IFRC’s international 
insurance. 
 

Planning, monitoring, evaluation, & reporting (PMER) 
 
The project included the following mechanisms for monitoring, evaluation and reporting: 
 

1. An Operations Update report 30 days after the start of operation  
2. A beneficiary satisfaction survey 
3. A final report 

 
 

Administration and Finance 
 

The Belize Red Cross Society was responsible for managing the funds in the country in accordance with the IFRC’s 
standard procedures for reporting on operational progress, and transfers were made based on the provisions in the 
Letter of Agreement signed between the National Society and the IFRC for the implementation of the operation.  
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The IFRC, through the Department of Finance, provided the necessary operational support for the review and validation 
of the budget and bank transfers as well as technical assistance to the National Society on procedures for the justification 
of expenditures and the review and validation of invoices to report on the operation’s progress. 
 
 

C. DETAILED OPERATIONAL PLAN 

 

Water, sanitation and hygiene promotion 
 
 

Outcome 1:  Immediate 
reduction in risk of 
waterborne and water 
related diseases in 
targeted communities 

 

Poducts % achieved 

Output 1.1 Hygiene promotion activities which meet 

Sphere standards in terms of the identification and use 
of hygiene items provided to target population.  

100% 
 

Activities 
  

Implementation on 
time % of progress 

 
Yes No 

Conduct a detailed assessment to define intervention 
strategy 

X  100% 

Carry out hygiene promotion activities in affected 
communities 

X  100% 

Monitor hygiene promotion actions at community level X  100% 

Achievements 

 
Conduct a detailed assessment to define intervention strategy 
 
The BRCS conducted detailed assessments in Belize City and Ladyville, which were assigned to the National Society 
by NEMO.  
 
Carry out hygiene promotion activities in affected communities 
 

The Belize Red Cross Society worked closely with the Ministry of Health to implement activities geared towards raising 
public awareness on appropriate water use and health and hygiene methods, including the prevention of vector-borne 
diseases. 

 

The National Society conducted hygiene promotion activities through local media such as TV spots and via the house-
to-house distribution of brochures at the community level.  

 

Monitor hygiene promotion actions at community level 

 

The National Society mobilized its pre-position stock in accordance with NEMO’s requests, and it linked its hygiene 
promotion activities to the distribution of the non-food items (NFIs), which is why they have been placed under this 
sector.  
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Challenges  

Between the time the assessment of the families in the collective centres was conducted and the distribution of relief 
items above, families began to return to their home to carry out their own assessments of their properties, making 
made it difficult to reach them. Therefore, a shelter warden was put in charge of the items in some cases. 

Lessons learned  

There is need for improved coordination, which should be led by NEMO/CEMO, to ensure that all collective centre 
residents are properly assisted. 

 
 
 

Quality programming/ Areas common to all sectors/Cash transfer programme 
 

Outcome 2:   
Continuous and detailed 
evaluation and analysis 
is used to inform the 
design and 
implementation of the 
operation 

Products % achieved 

Output 2.1 Initial needs assessment are updated 

following consultation with beneficiaries 
100% 

Output 2.2 Cash/voucher solutions NFIs and livelihood 

asset replacement) are considered where appropriate 
and incorporated into the plan where feasible 

 

100% 

Output 2.3 The management of operation is informed 

by a comprehensive monitoring and evaluation 
100% 

Outcome 3: Affected 
families have 
unconditional funds to 
cover their immediate 
needs 
 

Output 3.1 Distribution of unconditional cash transfer 

to 335 households through a cash transfer programme
  

100% 

Activities 
  

Implementation on 
time % of progress 

 
Yes No 

Deploy BRCS and IFRC team to affected areas to conduct 
rapid assessments 

X  100% 

Procure ODK and Mega V kit X  100% 

Detailed assessment of impact at the community level 
(consultation with beneficiaries) 

X  100% 
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Conduct livelihoods assessment and market analysis, 
determination the type and amount assistance 

X  100% 

Develop a multi-sectoral action plan and review the 
Emergency Plan of Action (EPoA) 

X  100% 

Recruitment of National Society staff for the operation X  100% 

Train volunteers on cash transfer programming  X  100% 

CTP notification provided to beneficiaries  X  100% 

Coordination with the bank to issue the cards X  100% 

Distribution of cards to beneficiaries X  100% 

Monitoring of card use X  100% 

Monitoring visits by an IFRC disaster manager  X 50% 

Carry out beneficiary satisfaction survey X  100% 

Conduct a lesson learned workshop  X 0% 

Production of intermediate and final report X  100% 

Achievements  

 
Deploy BRCS and IFRC team to affected areas to conduct rapid assessments 
 
The IFRC deployed a shelter, CTP and livelihoods delegates, and General RIT while the American Red Cross 
deployed a disaster risk reduction (DRR) delegate to support the National Society during the operation; assessments 
were with the BRCS’s national intervention teams 
 
The bar graph below shows the number of community assessments that were conducted; the axes show the number 
of families, which is on the left, and the communities where the assessments were conducted (below the bar graph).  
 

  
 
Procure ODK and Mega V kit 
 
Ten mobile phones were acquired to compile the information from the assessments. Data was kindly donated by the 
Belize Telemedia Ltd., a local telephone company in Belize. 
 
Recruitment of National Society staff for the operation 
 
The National Society used existing staff for this activity, which meant that there were no expenditures for this 
activity.  
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Monitoring visits by an IFRC disaster manager 
 
An additional monitoring visit was not conducted because the majority of the operation’s activities were carried out 
in the initial weeks of the operation.  

 
Cash Transfer Programme 
 

 
Vista Mar Area CTP Assessment.  

Source: Belize Red Cross 

 
Based on the availability of automated teller machines (ATMs) near the affected area and the bank fees charged by 
each bank, Atlantic Bank and the Heritage Bank were selected for the cash transfers in that order. Moreover, since 
most of the affected population from the selected neighbourhood works in Belize City as skill-laborers, they could 
make use of the ATMs in the city. 
 
Given the average withdrawal fee of 3.71 US dollars (USD) for national banks as well as other transaction costs, the 
amount of 10.91 USD was loaded onto each card to cover the following transactions fees: 
 
 

Withdrawal Fees National Banks 1 3.71 

Withdrawal SWIFT Fees 1 4.95 

Other/Failed transactions 3 2.25 

 Total USD 10.91 

 
Analyzing the Economic Security Threshold of a low income household comprised of five members in the Belize City 
area and based on the financial data provided by key informants, the monthly expenditures between food and basic 
needs was calculated to be 669 Belize dollar (BZD) (equivalent to 332.84 USD); the reference wage was calculated 
by multiplying the average hourly wage of 3.50 BZD (1.75 USD) per hour for a low-income family by a typical work 
week of 45 hours per week for a monthly salary of 630 BZD (314.26 USD) per month.  
 
Since the minimum salary is 2.50 BZD (1.23 USD) per hour and not all people necessarily work 45 hours per week, 
a decision was made to use 3.50 BZD per hour as the reference amount and the maximum number of work hours per 
week in order to compensate for the difference between households when there is more than one wage earner in a 
household (women usually earn less than men in Belize).  
 
Given the damage caused by the hurricane, the affected households’ expenditures rose to approximately 1,196.84 
BZD (599.40 USD) in August 2016 (prior to the hurricane). 
 
The average gap between a low-income family affected by the hurricane’s August 2016 earnings and expenses of 
was 566.84 BZD (282.03 USD). 
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Expenditure Vulnerable/5p/Belize BZD Dollars US Dollars 

Regular Month (Basic needs) $669.04 $332.87 

Household repair items $527.80 $262.59 

August 2016 – Regular month + Repairing $1,196.84 $599.40 

Earnings Vulnerable/5p/Belize 

Average salary  $630.00 $ 314.26 

GAP $ -566.84 $ -282.03 

 
Considering the Economic Security Threshold GAP and the fees charged by the use of the VISA Card within Belize, 
the final balance for each VISA card was 295 USD.  
 

 BZ Dollars US Dollars 

GAP $ -566.84 $ -282.03 

Card Fees $21.82 $10.86 

Card 
Balance $588.66 $292.87 

 
It is important to highlight that the Red Cross had a strong media presence due to its exemplary performance in 
responding to the hurricane, which resulted in the receipt of extra funds from local donors; these donations were 
allocated to the affected areas through CTP. Through this supplementary funding, the BRCS could reach 85 additional 
households via CTP.  
 

 
The Belize Red Cross Society receives resource earmarked funds for CTP. Source: BRCS 
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CTP in Japan Area, Ladyville. Source: Agustin Vilameño/ volunteer BRCS.  

 

Information Distribution 

 
According to the available funding, the initial households target was of 220 families, but due to the strong and positive 
image that the Belizean Red Cross had in the local media, the target families increased up to 335, by adding up 
financial resources to the original budget through donations.  
 
Among the assigned communities to the Belize Red Cross, Japan, Vista del Mar, and Lord’s Bank were the selected 
neighborhoods to assist based on the BRCS’s vulnerability and affectation criteria. 
 
Methodology for the selection of the beneficiaries. 
 
Japan: 
 
Under the BRCS vulnerability and affectation criteria, the Ladyville’s neighbourhood Japan was selected to receive 
a blanket distribution within the area assigned by NEMO. In this case, location was the only beneficiary’s selection 
criteria. 
 
The BRCS deployed an average of 15 volunteers per day to register all families of the neighbourhood in a house to 
house format, regardless of the amount of damage of their houses or other criteria, using the ODK tool in 10 mobile 
phones. The final list was uploaded to the IFRC server, and used as the final beneficiary list. 
 
Vista del Mar and Lord’s Bank: 
 
A beneficiary’s selection criteria (BSC) was developed to work with Ladyville’s neighbourhood Japan, and Lord’s 
Bank (See Annex 1).  
 
In addition to the location as the primary rule to select beneficiaries, all assisted households had to belong to the 
areas assigned by NEMO to the RC. In addition to it, eligible people for this assistance were in one of the following 
situations: 
 

1. Two of the following household items lost: fridge, stove, mattress; and nobody has a job in the family; or… 
2. Two of the following household items lost: fridge, stove, mattress; it is a single headed family (widow, widower, 

single mother, single father, etc.); there is a total of two or more members in the family; or… 
3. Two of the following household items lost: fridge, stove, mattress; no single headed but only one person has a 

job in the household, and there are 4 or more members in that family; or 
4. Two of the following household items lost: fridge, stove, mattress; no single headed; two or more people have 

a job in the family but there are 6 or more members in the family. 
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An ODK form was designed (See Annex 2) to follow that criteria up during the assessment, providing a full database 
with the affections within the area, as well as a filtered beneficiary’s list. If a household fulfilled the BSC, the survey 
will indicate the volunteer to inform the beneficiary that they were selected to receive RC assistance, and deliver a 
RC Beneficiary Card.  
 
The design of this form was especially useful for this response, due to the constant volunteer’s rotation, reducing 
the error margin during the beneficiary’s selection, and assuring the population that it was not the personal 
perspective of the volunteer what made them be selected or not for this program’s assistance, but rather a 
standardized process. 
 

 
 
The BRCS Beneficiary Selection Criteria was transparent and public. If a household did not fulfil it, the volunteer 
would deliver an informative paper with the BSC printed out and a NEMO’s contact number to report their house 
damage and receive the appropriate assistance by the government (See Annex 3).  
 
During the distributions, many people from other communities appeared and asked to be registered by the Red Cross, 
but they were explained how the BRCS was respecting NEMO’s areas assignment, and people understood they were 
not eligible for this assistance. 
 
If a person that belonged to the selected communities asked to be registered, their personal information was searched 
through the database, and if they had not been recorded before, the BRCS operation manager sent an assessment 
team to enrol that household. The geo-location was an important tool for this purpose, preventing households from 
registering their house more than once.  
 
If the person fulfilled the beneficiary’s selection criteria, and the BRCS still had enough resources, the family would 
receive the assistance. 
 
Methodology considered for the beneficiary survey (sampling, diversity representation, etc.)  
 
During the cards distribution, a total of 313 Exit Surveys (See Annex 4) were applied to 213 people from Japan, 81 
from Vista del Mar, and 19 from Lord’s Bank, all beneficiaries of the Cash Transfer Program implemented by the 
Belize Red Cross Society with the support of the IFRC, as a humanitarian response to the Earl Hurricane 2016. 
 
It is important to consider that the Exit Survey form was designed in an “evaluation” format, in order to identify those 
beneficiaries that did not understand key concepts during the training module, and share the needed information with 
them again. This dynamic allowed for a low card problems incidence, and rather a highly effective ATM use by the 
beneficiaries. The filter questions were: 
  

 How much money will the card have?  

 Do you know when is the card going to be active? 

 Do you know how to use an ATM? 
 Do you know your PIN?  
 Do you know how to feedback or complain?  

 
Regarding the organization, 99.4 per cent of the beneficiaries perceived the distribution as well organized. Seventy-
six per cent of the beneficiaries waited less than 20 minutes to get their card, 16 per cent of them waited for between 
20 to 40 minutes, 6 per cent of them waited for more than 40 minutes and 2 per cent waited for more than 1 hour. 
 

Community Neighbourhood Distribution Place Distribution Date
# of delivered 

cards
Schedule

Ladyville Japan Neighbourhood's Basketball Court August 9th and t10th 220

Lord's Bank Lord's Bank Neighbourhoods' Cross Road August 13th 29

Ladyville Vista del Mar Neighbourhood's Park August 16th and 17th 83

Ladyville Vista del Mar Home delivery August 22nd to 29th 3 N/A

From 12 to 17 hrs
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Beneficiaries Information 

Gender and occupation:  

 
Two thirds of the aided population were women, and the remaining 34 per cent were men. Within their households, 
38 per cent of the interviewed people said that a woman from their family works, and 59 per cent of them said that a 
man from their family works. The main occupations for women in this neighbourhood were cleaning lady and 
babysitters, among other jobs; the main occupation for men from this neighbourhood was construction worker. 

Age: 

 
51 percent of the beneficiaries that received aid belonged to the 21 to 40-year-old age group, while the second largest 
group was those between 41 to 60 years of age, which represented 34 per cent of the beneficiaries.  
 

 

ATM use: 

 
From the total population that did not know how to use an ATMs prior to the intervention, 58 per cent of the 
respondents said that they learned how to use them, and the remaining 42 per cent mentioned that they preferred to 
withdraw their money with someone from their family present, prompting BRCS personnel to provide them with 
additional talk on how to use an ATM.  
 
 
 
 
 
 
 
 
 
 
 

Do you think that the 
distribution was well 

organized?

no

yes

16%

6%

76%

2% Waiting

20_to_40

40_to_1

less_20

more_than_1

4%

51%
34%

11%

20 or less

21 to 40

41 to 60

61 and older 66%

34%

Gender

female

male

Age groups: 
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Aid Preference: 

 
Among the interviewed beneficiaries, 96 per cent of them mentioned that they preferred to receive cash rather than 
items as humanitarian help because they could decide what items they needed the most to repair their houses or 
replace the household items they lost through this aid, especially during the time of the intervention because they 
could use the cash to cover their extra costs for school and other services. 

 

Money use: 

 
Beneficiaries said that their main concern was replacing the household items they lost due to the flooding caused by 
the hurricane, following by repairing their houses as shown in the table below:  
 

Household items 31% 

Household Repairing 25% 

Food and water 16% 

Education 10% 

Gas/Wood 5% 

Health 3% 

Debt paying 2% 

Working tools/Livelihoods 2% 

Agricultural tools 2% 

Help family and friends 2% 

Savings 1% 

0
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70

80
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100

female male

no

yes

0

20

40

60

80

100

120

female male

no

yes

96%

4%

0 20 40 60 80 100 120 140 160

cash

items

Aid Preference

Total

People who knew how to use an ATM 

before: 

People who know how to use an ATM 

now: 
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Others 1% 

Rental 0% 

 
 

 

 
Beneficiary Registration in CTP, Ladyville 2016 

Source: Belize Red Cross 

 
The monitoring visits of IFRC could not be carried out as planned to the 100 per cent, due to the number of operations 
that the Disaster in Manager had to monitor at the same time.  
 
Conduct a lesson learned workshop 
 
This activity was not conducted because the National Society decided to carry out this activity own its own. The BRCS 
will conduct its own lessons learned workshop following the operation’s closure.  
 

Challenges  

No challenges were reported for this sector.  

Lessons learned  

 For those National Societies that may not have a large list of volunteers, it is necessary to develop a 
standard procedure that the National Society could use for the management of external volunteers or 
emergency volunteers in order to familiarize them easily with the Red Cross’s fundamental principles and 
behavioural standards, emphasizing the example that Red Cross volunteers should have of a highly 
empathetic approach towards people and the importance of kindness and consideration in their interactions 
with beneficiaries. 
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 Despite having very few volunteers in the field, BRCS achieved great results. It would strengthen the 
National Society’s response capacity if they could make the most of the experience gained by all this 
operation’s volunteers (Red Cross and non-Red Cross volunteers) and involve them in future Red Cross 
activities, thereby expanding the list of deployable, trained volunteers for future operations. 

 A good communication dynamic between the BRCS and the IFRC team allowed for the formation of a big 
working team that eased the process and facilitated coordination during all the conducted activities. 

 All initiatives and processes performed by the team were agreed upon by both BRCS and IFRC personnel 
per the BRCS’s specifications, and all the actions were taken jointly.  

 A great example was set by the BRCS’s leaders regarding its openness towards its personnel, and interest 
in learning new techniques to respond to the emergency, such as technological resources (ODK) and 
different relief programmes (CTP). 

 The Belize Red Cross Society empowered and included its volunteers in each part of the whole process, 
thereby eliciting a more optimal response from them and a stronger commitment to fulfil the operation’s 
objectives. 

 The great networking that the BRCS has cultivated within the country facilitated its access to different 
resources such as from donations, transport, communications, volunteers and even funding to continue 
implementing the CTP that the BRCS had been doing. 

 Volunteers showed a willingness to learn about new tools being used in this operation and worked hard 
throughout the day with almost no days off. 

 Even though there was not an expansive list of deployable Red Cross Volunteers, the BRCS always had 
the needed human resources to perform the daily activities by combining Red Cross volunteers and external 
volunteers. 

 
 

 
Contact Information 
 
For further information specifically related to this operation please contact: 
 
In the Belize Red Cross: 

 Lili Bowman, Director General of the Belize Red Cross Society; email: bzercshq@btl.net 
 
In the IFRC Regional Representation: 

 Josephine Shields Recass, IFRC regional representative for the English-speaking Caribbean region; email: 
josephine.shieldsrecass@ifrc.org  

  
In the Americas region: 

 Carlos Iñigo Barrena, Pan-American Disaster Response Unit (PADRU) coordinator, phone: +507 6679 3238; 
email: ci.barrena@ifrc.org;  

 Diana Medina, Communications Unit manager for the Americas, phone: +507 317 3050; email: 
diana.medina@ifrc.org  

 Stephany Murillo, Regional Logistics senior officer, phone: +507 317 3050; mobile: +507 6679-9674; email: 
stephany.murillo@ifrc.org   

 
For Resource Mobilization and Pledges: 

 Julie Hoare, Partnerships and Resource Development (PRD)coordinator, phone: +507 317 3050; email: 
julie.hoare@ifrc.org  

 
 For Performance and Accountability (planning, monitoring, evaluation and reporting enquiries) 

 Priscila Gonzalez; Planning, Monitoring and Reporting Team coordinator; email: priscila.gonzalez@ifrc.org  
 
In Geneva: 
Cristina Estrada, response and recovery lead, phone: +41 22 730 45 29; email: cristina.estrada@ifrc.org 
 
 
Click here to return to the title page  
 
 

mailto:bzercshq@btl.net
mailto:josephine.shieldsrecass@ifrc.org
mailto:ci.barrena@ifrc.org
mailto:diana.medina@ifrc.org
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mailto:julie.hoare@ifrc.org
mailto:priscila.gonzalez@ifrc.org
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I. Funding
Raise

humanitarian
standards

Grow RC/RC
services for
vulnerable

people

Strengthen RC/
RC contribution
to development

Heighten
influence and
support for
RC/RC work

Joint working
and

accountability
TOTAL Deferred 

Income

A. Budget 143,828 143,828

B. Opening Balance

Income

C. Total  Income  = SUM(C1..C4) 143,828 143,828

D. Total  Funding = B +C 143,828 143,828

* Funding source data based on information provided by the donor

II. Movement of Funds
Raise

humanitarian
standards

Grow RC/RC
services for
vulnerable

people

Strengthen RC/
RC contribution
to development

Heighten
influence and
support for
RC/RC work

Joint working
and

accountability
TOTAL Deferred 

Income

B. Opening Balance
C. Income 143,828 143,828
E. Expenditure -137,565 -137,565
F. Closing Balance = (B + C + E) 6,263 6,263

Other Income
DREF Allocations 143,828 143,828
C4. Other Income 143,828 143,828

Selected Parameters
Reporting Timeframe 2016/8-2017/1 Programme MDRBZ005
Budget Timeframe 2016/8-11 Budget APPROVED
Split by funding source Y Project *
Subsector: *

All figures are in Swiss Francs (CHF)

Disaster Response Financial Report

MDRBZ005 - Belize - Hurricane Earl
Timeframe: 07 Aug 16 to 07 Nov 16
Appeal Launch Date: 07 Aug 16

Final Report

Final Report Prepared on 15/Mar/2017 International Federation of Red Cross and Red Crescent Societies
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III. Expenditure
Expenditure

Account Groups Budget Raise
humanitarian

standards

Grow RC/RC
services for
vulnerable

people

Strengthen RC/
RC contribution
to development

Heighten
influence and

support for RC/
RC work

Joint working
and

accountability
TOTAL

Variance

A B A - B

BUDGET (C) 143,828 143,828
Relief items, Construction, Supplies
Teaching Materials 7,924 9,655 9,655 -1,731

Cash Disbursment 95,495 96,801 96,801 -1,306

Total Relief items, Construction, Sup 103,418 106,456 106,456 -3,038

Land, vehicles & equipment
Computers & Telecom 1,269 1,269 -1,269

Total Land, vehicles & equipment 1,269 1,269 -1,269

Logistics, Transport & Storage
Distribution & Monitoring 164 164 -164

Transport & Vehicles Costs 2,899 68 68 2,831

Logistics Services 530 530 -530

Total Logistics, Transport & Storage 2,899 762 762 2,137

Personnel
International Staff 6,281 2,567 2,567 3,714

Volunteers 203 137 137 66

Total Personnel 6,484 2,703 2,703 3,781

General Expenditure
Travel 13,287 8,796 8,796 4,490

Office Costs 7,561 4,495 4,495 3,067

Communications 483 1,429 1,429 -946

Financial Charges 918 3,259 3,259 -2,341

Total General Expenditure 22,249 17,979 17,979 4,270

Indirect Costs
Programme & Services Support Recove 8,778 8,396 8,396 382

Total Indirect Costs 8,778 8,396 8,396 382

TOTAL EXPENDITURE (D) 143,828 137,565 137,565 6,263

VARIANCE (C - D) 6,263 6,263

Selected Parameters
Reporting Timeframe 2016/8-2017/1 Programme MDRBZ005
Budget Timeframe 2016/8-11 Budget APPROVED
Split by funding source Y Project *
Subsector: *

All figures are in Swiss Francs (CHF)

Disaster Response Financial Report

MDRBZ005 - Belize - Hurricane Earl
Timeframe: 07 Aug 16 to 07 Nov 16
Appeal Launch Date: 07 Aug 16

Final Report

Final Report Prepared on 15/Mar/2017 International Federation of Red Cross and Red Crescent Societies
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IV. Breakdown by subsector
Business Line / Sub-sector Budget Opening

Balance Income Funding Expenditure Closing
Balance

Deferred
Income

BL2 - Grow RC/RC services for vulnerable people
Food security 143,828 143,828 143,828 137,565 6,263

Subtotal BL2 143,828 143,828 143,828 137,565 6,263
GRAND TOTAL 143,828 143,828 143,828 137,565 6,263

Selected Parameters
Reporting Timeframe 2016/8-2017/1 Programme MDRBZ005
Budget Timeframe 2016/8-11 Budget APPROVED
Split by funding source Y Project *
Subsector: *

All figures are in Swiss Francs (CHF)

Disaster Response Financial Report

MDRBZ005 - Belize - Hurricane Earl
Timeframe: 07 Aug 16 to 07 Nov 16
Appeal Launch Date: 07 Aug 16

Final Report

Final Report Prepared on 15/Mar/2017 International Federation of Red Cross and Red Crescent Societies



 

 

 
 
 

ANNEXES 
 

Annex 1. Beneficiary Selection Criteria 
 

 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 

 
 

Lista

EligibleNot-Eligible

Start

2 HH items 
lost?

No Yes

Jobs = 0?
No Yes

HH Single 
Headed?

No Yes

Total HH   
> 1

No Yes

Jobs > 1

Total HH   
> 5

No Yes

No

Yes

Total HH   
> 3

No Yes

End

Inform that they are 
eligible to be assisted
and deliver a B Card

Inform that they are 
not eligible and 
deliver the BSC.



 

 

 
 
 
 
Annex 2. Assessment Form Questionnaire  
 
  

 
 
 
 

Required Step Description Answer BSC Filter Question Next Step

Yes 1 GPS Coordiantes N/A 2

No 2 District Open question 3

No 3 City / Village / Town Open question 4

No 4 Area Open question 5

Yes 5 Head of the Household's Name Open question 6

Yes 6 Head of the Household's Last Name Open question 7

Male

Female

Yes 8 Head of the Household's Official ID number Open question 9

No 9 Head of the Household's Address / Area of village Open question 10

Yes 10 Head of the Household's Phone number Open question 11

Yes 11
No. Total of members of the family (including the Head of 

the Household)
Open question Yes 12

Yes 12 No. Males Open question 13

Yes 13 No. Females Open question 14

Yes Yes

No

Female-Information:
Open question

No. Pregnant Open question

Comments List of conditions

No. Under 3 years Open question

Comments List of conditions

No. 3 to  12 years Open question

Comments List of conditions

No. 13 to  18 years Open question

Comments List of conditions

No. Adults Open question

Comments List of conditions

No. Over 65 Open question

Comments List of conditions

No. Employed Open question Yes

No. Go to school Open question

Male-Information Open question

No. Under 3 years Open question

Comments List of conditions

No. 3 to  12 years Open question

Comments List of conditions

No. 13 to  18 years Open question

Comments List of conditions

No. Adults Open question

Comments List of conditions

No. Over 65 Open question

Comments List of conditions

No. Employed Open question Yes

No. Go to school Open question

Yes Yes

No

Baby kits

Food

Water

Blankets

Hygiene kits

Clothing

Kitchen set

Jerry can

Buckets

Tarpaulins

Mattress

Clean up kit

Sofa set

Roof

Walls

Foundation

Complete

N/A 20
Please tell the person that in this occasion they are not 

eligible to be assisted, and hand them the beneficiary 

selection criteria paper.

Note 1

Displayed if the 

person do not fulfills 

the Beneficiary 

Selection Criteria

23

N/A 21
Please inform the person that based on the Beneficiary 

selection criteria, they are eligible to be assisted! Please 

continue to the next screen.

Note 2

Displayed if the 

person fulfills the 

Beneficiary Selection 

Criteria

22

Yes 22 Please write the Beneficiary card number Open question END

Yes 24

No END

N/A 24 Note sent to he OM to double-check this case N/A END

Yes

Relief items needed

House Damage19

18

Do the household have lost two or more of the following 

items: fridge, stove, mattress?

Do you think that this case has to be reconsidered by the 

Operation Manager?
23Yes

No

No 19

Depending 

on Filter 

Questions

18

16

15

17

Yes

8

15

16

17

Head of the Household's GenderYes 7

Is the household single headed?14Yes

Yes



 

 

 
 
 
 

 
 

 Filter Question

1

2

3

4

5

6

7

8

9

10

11

12

13

Step Non-required
Required

Lista

GPS 
Coordinates

HH Head 
official ID no.

District

City/Village/
Town

Area

HH Head 
name

HH Head 
address

HH Head 
phone no.

# total family 
members

# males

Start

HH Head 
Gender?

# females

HH Head last 
name?



 

 

 

 
 
 
 
  

14

15

16

17

18

19

20

21

22

23

24

Save

End

Please inform the 
person that they are 

eligible to be 

assisted!

Female-Info

Male-Info

House 
Damage

Please tell  the person 
that in this occasion 
they are not eligible 

to be assisted.

2 HH items 
lost?

No

Yes

Relief items 
needed?

Fulfi l ls 
BSC?

Write B. card 
number

Reconsider 
case by OM?

Send note to 
Operation Manager

HH single 
headed?

No

Yes



 

 

 
Annex 3. Printed BSC for non-eligible people 
 
 

  



 

 

 
Annex 4. Exit Survey 

 

 

Required Step Description Answer
Filter 

Question

Next 

Step

Yes 1 Community Open Question 2

Male

Female

Yes 3 Beneficiary’s age Open Question 4

Yes

No

It could have been better organised

No opinion

Less than 20 minutes

Between 20 to 40 minutes

Between 40 minutes and 1 hour

More than 1 hour

Yes 8

No 7

People know I will have a card

There were many people close by

There was no security personnel available

I have problems with other beneficiaries

There was a bad organisation

The facilities were inappropriate

550

Other

Do not know

It will have money tomorrow

Other

Do not know

Yes

No

Yes

No 22

Yes

No 22

Household

Rental

Food and water

Gas/Wood

Education

Health

Household items

Working tools/Livelihoods

Agricultural tools

Debt paying

Help family and friends

Savings

Others

The Belizean Red Cross

Government

Other organisation

Do not know

Cash

Items

Yes

No 22

Yes 18

No 19

Yes 18 What is his occupation? Open Question 19

Yes 20

No 21

Yes 20 What is her occupation? Open Question 21

No 21 Notes/Comments from the interviewed person Open Question 23

N/A 22
DO NOT LET THE PERSON LEAVE! Send the person 

to the information module. 
N/A END

N/A 23 Thank the person for their time, or wish them a nice day! N/A END

At your home, does the woman works?19Yes

At your home, does the man works?17Yes

Did you feel safe during the distribution?6

2Yes

Yes

Yes

Yes

If not, why?7Yes

22
Yes 8 How much money will the card have? 

6How long did you waited to get the card?5

Beneficiary’s gender 3

Do you think that the distribution was well organised? 54

11

22
10

8

9

Do you know when is the card going to be active?9

14

Do you know how to use an ATM now?11

Do you know your PIN? 12

Have you used an ATM before?10Yes

Yes

Yes

Yes

12

13

17

Yes

Yes

Yes

Yes

16What do you prefer, cash or items? 15

Do you know how to feedback or complain? 16

What are you thinking to do with the money you 

received?
13

Do you know who gave you the money? (Wait for the 

answer, do not give any hints to the person)
14 15



 

 

 

 

Step Non-required

1

2

3

4

5

6

7

8

9

10

11

12

Required

Lista

Community

How much $?

Beneficiary's 
gender

Beneficiary's
age

Organisation 
perception

Time waited

Did you 
feel safe?

No

Yes

Card 
Activation 

ATM use 
before?

ATM use 
now?

PIN?

Wrong
answer

Start

Why?

Wrong
answer

Wrong
answer

Wrong
answer



 

 

 

 
 
 

13

14

15

16

17

18

19

20

21

22

23

CTP
Organisation

Save

End

Final Message

Assistance 
preference

Feedback/ 
Complain?

Comments

DO NOT LET THE 
PERSON LEAVE! Send 

the person to the 

information module. 

Wrong
answer

Money use

Man 
works?

No

Yes

What is his 
occupation?

Woman 
works?

What is her 
occupation?

No

Yes
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