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A. Situation analysis 

Description of the disaster  

Between 10 and 15 May 2017, the destruction of the dam in the district of Ishim (Tyumen region) and water spills across 
the Ishim river caused massive flooding throughout Tyumen region, in particular, around the town of Ishim. The 
dam was destroyed due to the huge amount of melting snow and the discharge of water from the reservoir near the city 
of Petropavlovsk in Kazakhstan. Currently, the level of water is increasing approx. 50 centimetres per day. On 15 May, 
the water level on Ishim river has reached the critical point of 971 cm at Ishim city. 

According to data received from the affected local governments, EMERCOM, and the regional and local Russian Red 
Cross Society branches, the flooding has resulted in the following damages:  

Ishim district (Tyumen region) 

The total number of affected families in Ishim district is to date 1,045. More than 130 houses are waterlogged and 
damaged and 41 houses fully destroyed. A total of 6,608 garden plots are also under water and damaged. Some of 
them are seasonal country houses, while some are people’s permanent residence. In addition to household items 
(furniture, appliances, clothing, footwear, utensils, documents, cash savings, etc.), many of the food stocks and crops 
have also been destroyed as people were storing them in their houses. These were the main and/or only source of food 
and livelihood for many of these people. Much of the local infrastructure, including 25kms of road, as well as 
electricity lines, gas pipe lines and the water supply system have also been damaged and the airfield of the DOSAAF 
Aviation Sports Club with ten aircrafts has been flooded.  

DREF Operation Operation n° MDRRU021 
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Dr Davron Mukhamadiev 

Head of IFRC Regional Representation in Russia 

Email: davron.mukhamadiev@ifrc.org 

Point of contact (name and title): 

Anastasia Teneta, Specialist of International 
Department Russian Red Cross, Disaster 
Preparedness Coordinator  

Email: international@redcross.ru 

Operation start date: 11 May 2017 Expected timeframe: 3 months 

11 May 2017 - 11 August 2017 

Overall operation budget: 119,184 CHF 

Number of people affected:  

1,600 people (1,045 families) – may increase further 

Number of people to be assisted:  

1,600 people (1,045 families) 

Host National Society presence:  
The Russian Red Cross Society (RRCS) has a regional branch in Tyumen and a local branch in Ishim city. The 
following staff and volunteers are mobilized for this relief operation: three Local Disaster Response Teams (LDRTs) 
from Tyumen, Ishim, and Moscow, five disaster management staff and 25 volunteers from the regional level and 
two disaster management staff from the Russian Red Cross Headquarters. 
Red Cross Red Crescent Movement partners actively involved in the operation:  
IFRC Regional Representation in Russia 
Other partner organizations actively involved in the operation:  
Affected local authorities, the Russian Ministry of Emergency Situations (EMERCOM) and its divisions in the affected 
regions. 

Emergency Plan of Action (EPoA) 

Russia: Floods 

http://www.glidenumber.net/glide/public/search/details.jsp?glide=20842
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Residents are increasingly stressed by the ongoing situation. The local authorities started the evacuation of people from 
the disaster-struck area on boats on 11 May 2017. As of now, a total of 584 people has been evacuated, including 153 
children. The great majority of people (over 400 persons) has found shelter at relatives while some 160 people have 
been accommodated in temporary shelters. (A more accurate calculation is not possible until the deployment of an 
assessment and monitoring team from Moscow to the affected areas). Three residents who cannot move independently 
have been evacuated by EMERCOM staff to the city hospital. 

Local authorities have covered the urgent food and 
hygiene needs of people for the coming two to three 
weeks. It is planned that through this DREF operation, 
the RRCS will cover the remaining food and hygiene 
needs for a longer period, approx. two to three 
months. Evacuated people will be required to stay in 
temporary shelters until their houses are repaired or 
rebuilt, also for an estimated two to three months. The 
total capacity of the 13 accommodation centres in Ishim 
district is 2,084 beds in case of future needs. 

As a result of the flooding, there is a risk of outbreak of 
infectious diseases. Adults and children have already 
been vaccinated against Hepatitis A at the temporary 
shelters and the flooded zones.  

Abatsky district (Tyumen region) 

On 11 May 2017, the massive flooding disrupted the 
road connection with seven villages: Maksimov, Burdin, Vodolazov, Firsov, Efimov, Bokov, Likhachev. The level of 
the water has reached 1,128cm. A total of 194 houses in six settlements are under the threat of flooding, the authorities 
have therefore evacuated 65 people, among them 32 children. Five people have been placed in temporary shelter, 
while the rest stay with relatives. Three temporary shelters with a total capacity of 105 people have been set up in the 
district in case of future need. 

Vikulovsky district (Tyumen region) and future projections 

Vikulovsky district is also under threat. Due to continuing heavy rains, the water is moving towards the direction of the 
district and the flooding of new areas is expected. The second wave of flooding is coming from Kazakhstan where the 
Ishim river originates. A disaster of an even greater scale is expected with the data being updated every day. 

Due to the limited access to clean water, local authorities have evacuated people to safe places and are providing 
them with clean water. Upon the request of the IFRC and RRCS, the Coca Cola company is delivering drinking water to 
the affected population to mitigate the risk of water-borne diseases. 

Summary of the current response 

Overview of Host National Society 

From the first days of the disaster, the Tyumen regional branch and the Ishim local branch of the RRCS have been 
providing assistance to the local authorities and emergency agencies. A total of seven RRCS staff and 30 RRCS 
volunteers are involved in the initial needs assessment, and are assisting the Local Emergency Commissions and 
EMERCOM divisions in evacuating people to safe places. The Tyumen regional branch has been using own funds to 
date to provide assistance and also announced the collection of funds to help affected people. They have distributed 
food and non-food items, including stew cans, milk powder and bed linen sets. The HQ of the RRCS and the IFRC 
Regional Representation in Russia requested 10,000 litres of water from the Coca-Cola company.  

The local RRCS branches in the disaster-affected areas have previous experience in disaster response and health and 
care during the annual spring floods. This current massive flooding in Tyumen region is however the greatest such event 
in the history of flood observation. The branches closely cooperate with the local EMERCOM sections based on the 
existing cooperation agreement. The RRCS’s disaster management coordinator is in close contact with the local RRCS 
branches and informs the IFRC office on the ongoing situation accordingly. A monitoring team of the RRCS’s Moscow 
HQ will deploy to the affected areas to help organize the effective assistance to beneficiaries and implementation of 
appropriate procurement processes.  

The local authorities in Ishim district consider the RRCS branches as their main partner for providing assistance and 
specifically requested their assistance with humanitarian relief (the request letter is available upon request).  

In all its regular activities, the RRCS places a strong emphasis on increasing the local population’s awareness in 
disaster-prone areas on how to mitigate the risks and consequences of disasters, e.g. through moving to safe areas and 
constructing houses in accordance with safety standards.  

  

Evacuation of people from their houses on boat by RRCS staff and 
volunteers. Photo: Russian Red Cross Society 
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Overview of Red Cross Red Crescent Movement in country 

The IFRC Secretariat has a Regional Representation in Russia, based in Moscow, which provides technical and advisory 
support to the Russian Red Cross Society at HQ level in its capacity-building programs and in disaster situations. The 
Regional Representation ensures an overall coordination with the RRCS and ICRC to render effective assistance to the 
affected population. The ICRC has a Regional Delegation in Moscow and also provides capacity-building support in the 
field of emergency preparedness and response, first aid and dissemination of humanitarian values and fundamental 
principles.  

Movement Coordination 

Movement Coordination in Russia is regulated by a Movement Coordination Agreement signed between the Russian 
Red Cross Society, the IFRC and the ICRC. The agreement provides a solid base for overall coordination in case of 
disasters and delegates the leading role to the RRCS. The Movement Coordination mechanism functions at the 
leadership level through ad-hoc meetings between the RRCS, the IFRC and the ICRC. There are annual joint planning 
meetings organized by the IFRC and the ICRC with participation of the RRCS’s HQ and branches, as relevant. 

Overview of non-RCRC actors in country 

There are no international agencies or UN organizations operating in Russia apart from the RCRC Movement actors. 
The Ministry of the Russian Federation for Civil Defence, Emergencies and Elimination of Consequences of Natural 
Disasters (EMERCOM) is the leading state agency that provides complex response in case of disasters and other 
emergency situations. The Russian Red Cross cooperates with the Russian EMERCOM based on a cooperation 
agreement that identifies the role of parties in case of disaster events. The representatives of the Russian Red Cross 
Society branches are members of the State Emergency Commissions at federal and regional levels and coordinate their 
disaster response activities with the relevant regional divisions of EMERCOM. Members of the «Centrospas» and the 
«Lider» unit are working in the Tyumen region. 

Needs analysis, beneficiary selection, risk assessment and scenario planning 

Representatives of the local RRCS branches and the local authorities conducted a rapid joint assessment in the 
disaster-affected areas. In the coming two weeks, a more detailed assessment will also be conducted involving 
representatives of beneficiaries and other stakeholders.  

Based on the assessments, the RRCS branches and authorities will prepare a list of beneficiaries as per the mutually 
agreed selection criteria. Following verification of the list, the required items will be procured, transported and distributed 
among the selected beneficiaries. 

A detailed list of the affected infrastructure and number of people can be seen in the table below: 1 

Damages 
Tyumen region 

Total 
Ishim district Abatsky district 

# of settlements 13 7 20 

# of houses 130 2 132 

# of garden plots 6,608 270 6,878 

# of affected people 1,600 1,600 

out of whom: children 173 32 205 

elderly 93 0 93 

# of schools 0 0 0 

# of social and medical facilities 
(hospitals, kindergartens) 

0 0 0 

length of roads (km) 25 2 27 

size of land (hectare) 6,000 4,000 10,000 

volume of harvest (tons) 2,000 0 2,000 

 

As revealed by the assessments that have taken place to date, the immediate food, non-food and shelter assistance 
to be provided by the RRCS is vital to alleviate suffering and meet the respective needs of people affected by the 
disaster. Currently, people receive some basic assistance with means of living from the local authorities. The authorities 
will focus on the rehabilitation of destroyed houses and paying compensations to affected people. This type of 
assistance may require a longer time frame however (at least two to three months). The joint assessment has shown 
that a lot of houses, stocks of cooking and heating materials, cooking utensils, bedding and clothes have been fully 
destroyed, damaged or lost. Kitchen gardens and surrounding crop fields have also been damaged. 

                                                      
1 Information provided by the Russian Red Cross Society branch, regional authorities and EMERCOM divisions in disaster areas as of 15 May 2017. 
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So far, a total of some 1,600 people has been affected, out of whom 649 have been evacuated in the three affected 
districts. Some families refused to leave their partly destroyed houses and being evacuated. For most families who have 
lost their houses, life cannot return to normal until the coming few months and rebuilding or renovation of their homes. 

The main humanitarian priorities include food, non-food items and hygiene kits, support in debris removal and 
sanitation/hygiene promotion. The Russian Red Cross Society will focus on addressing the food and non-food 
needs, as well as hygiene kits and the promotion of hygiene awareness for the 1,045 most affected families (approx. 
1,600 people). It is important to raise the population`s awareness of water-borne diseases to immediately ask for 
medical help in case of need. Due to the nature of the event, the affected population, in particular, women, elderly and 
children, are at the risk of negative psychological and/or social stressor effects. Assessment and preventive actions, 
such as psychosocial support and first aid, based on individual needs, will 
help to prevent long-lasting health problems. These activities will be carried 
out by the RRCS from its own resources. Due to the difficult economic 
situation in the regions affected by the disaster, the consequences of the 
floods cannot be handled from local resources only. The RRCS’s assistance 
is therefore necessary to meet the essential food, non-food and hygiene 
needs of beneficiaries during the coming two to three months which this 
DREF operation intends to cover. 

Selection of beneficiaries  

Targeted beneficiaries will be selected based on the results of the 
assessments and mutually agreed selection criteria, as detailed above. The 
RRCS will pay special attention to elderly people, women and children, low-
income and large families, families headed by women (including widows), 
disabled people as they belong to the most-at-risk groups when a disaster 
strikes. Factors that will be considered during the selection of beneficiaries 
include level of vulnerability, socio-economic status, family size and type of 
head of household (female or male) and being most-at-risk. The IFRC 
Regional Representation in Russia will support the RRCS in all phases of 
the operation, including identification of beneficiaries.  

Risk Assessment 
No significant risks and security concerns have been identified that would 
potentially affect the operations. The only risk factor is the difficult access 
to the affected area due to the destruction of many of the road links. The 
affected area is located more than 2000kms from Moscow, and the distance between Tyumen and Ishim districts is 
also 400kms. The RRCS expects to receive assistance from EMERCOM in enabling access and the deployment of 
relief assistance, staff and volunteers to the affected areas. 

B. Operational strategy and plan 

Overall objective 

This DREF operation seeks to ensure the survival and meet the immediate needs of 1,045 families (approx. 1,600 
people) affected by the massive flooding through the provision of basic food and non-food items, including hygiene 
kits (food parcels, bed linen sets, blankets, pillows, hygiene kits, means of disinfection, clothes for low-income families) 
and hygiene promotion. The DREF funds will also be used for the replenishment of non-food items that have already 
been distributed as immediate assistance from the regional Tyumen branch of the RRCS. 

Proposed strategy 

Since the onset of the massive flooding, the Russian Red Cross Society’s branch staff and volunteers have been actively 
participating in the relief response in the affected areas. The operation has a strong relief focus, providing the affected 
population with essential household items. Relief items are being distributed in close coordination with the authorities 
and other actors. The following types and quantities of relief items will be procured for distribution and 
replenishment under this DREF operation: 

Item Distribution Replenishment Total 

Food parcels (1 per family, based on SPHERE 
minimal standards, one-off distribution) 

985 60 1,045 

Hygiene kits (1 kit per family, one-off distribution) 985 60 1,045 

Household items (blanket and pillow, 1 set per 
person) 

1,600 0 1,600 

Bed linen (1 set per person) 1,530 70 1,600 

Household means for disinfection of houses 1,045 0 1,045 

  

Non-food items being distributed by the 
Tyumen branch to respond to the effects of the 
disaster immediately.  
Photo: Russian Red Cross Society 
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The composition of the hygiene kits and the food parcels will be as follows:2 

 

 

 

 

 

 

 

 

 

 

 
 
 
 
 

 
In addition, clothes – including 100 pairs of socks, 250 pairs of gloves and second-hand clothes – as well as children's 
toys – including 100 balls, 80 kites, 50 clockwork toys – are being considered by the Tyumen regional branch of the 
RRCS as own contribution to the humanitarian assistance (not funded by this DREF operation). 

All the above relief items will be purchased in the local markets following RRCS and IFRC standard tender procedures. 

 

Operational support services 

Human resources 

The Russian Red Cross Society will mobilize its Local Disaster Response Teams from each branch in the affected 
areas. The LDRT members, 30 trained and equipped volunteers will be led by RRCS HQ and field staff. One dedicated 
coordinator and finance officer will work in both the Tyumen regional and Ishim local RRCS branch. At HQ level, an 
operation coordinator and a finance officer will be recruited specifically for this operation. A Regional Disaster Response 
Team will also be deployed to assist the RRCS in the distribution of relief items and follow-on post-distribution 
monitoring. Volunteers will be fully insured as per IFRC standards. The IFRC Regional Representation will provide 
overall technical support to the RRCS throughout the implementation of the operation as well as in communications and 
reporting.  

Logistics and supply chain 

Relief items will be procured locally as available per each respective branch as per RRCS and IFRC local procurement 
procedures. All supporting documentation (minimum of three quotes, approved LSRs, comparative bid analysis and 
contracts) will be duly kept and archived. All procurement files equalling or exceeding CHF 50,000 will be validated by 
the IFRC’s logistics management. The IFRC Regional Representation and the regional logistics and procurement 
coordinator based in Budapest will provide the required technical support during local procurement. 

Information technology (IT) 

The RRCS HQ will maintain regular communication with its field branches through electronic means as well as mobile 
telephone network, and in case of reports and pictures, through internet.  

Communications 

A press release will be disseminated in English and Russian through the local media and the RRCS website. Photos of 
the operational activities will be both provided to the media and posted on the RRCS website. The RRCS field staff and 
volunteers will be available for media interviews with prior coordination with the RRCS focal point as required.  

The IFRC Regional Representation will continue to support the National Society in improving its communications 
capacities and developing appropriate communications materials and tools. It will also support the RRCS in advocating 
with the government and policy-makers for better preparedness and response to natural disasters. The IFRC will feature 

                                                      
2 The contents of the food parcels and hygiene kits are adapted for Russia based on the previous DREF operations. 

Composition of hygiene kits 

Towel (70x140 cm) 

Toilet soap  

Soap  

Shampoo  

Toilet paper  

Tooth paste  

Tooth brush  

Sponge  

Detergent 0.5 kg 

Items of feminine hygiene  

Napkins  

1 piece 

1 piece 

2 pieces 

0.4 l 

2 rolls 

0.1 kg tube 

3 items 

1 item 

0.5 kg 

2 packs 

1 pack 

Composition of food parcels 

Sugar 

Wheat flour 

Vegetable oil 

Noodles  

Tea 

Canned beef  

Canned fish  

Oat flakes  

Condensed canned milk with 
sugar 

Buckwheat  

Rice  

2 kg 

4 kg 

2 x 0.9 litres 

1 kg 

0.2 kg 

4*0.5 kg 

8*0,25 kg 

2 kg 

2 x 0.4 kg 

2 kg 

2 kg 
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media stories, human interest stories and key messages on the RRCS response and remaining needs on its international 
website. 

Planning, monitoring, evaluation, & reporting (PMER) 

The RRCS, the IFRC`s Regional Representation and the IFRC Regional Office for Europe will continuously monitor the 
implementation of activities and control the quality of the relief items before procurement and distribution. In addition, 
the National Society in cooperation with the IFRC regional disaster management team will oversee all operational, 
implementation, monitoring, evaluation and reporting aspects of the operation through its country-wide network of 
branches and volunteers. The responsibility for day-to-day monitoring of the operation will be of the RRCS local 
branches. 

The affected areas will also be visited by joint IFRC and Russian Red Cross Society monitoring teams. This will help to 
identify and, where possible and required, resolve any problems. The situation in the field will be reported on through 
daily reports and monthly progress reports. Reports will provide necessary information on the progress of the operation, 
any changes in the situation during the reporting period, and any particular problems, constraints or unmet needs.  

At the end of the operation, a ‘lessons learned’ exercise will be conducted jointly by the RRCS and the IFRC to ensure 
that all operational experience and lessons from both the preparedness work and the response phase are captured and 
utilized and contribute to developing the RRCS, the IFRC and partners’ capacities. The ‘lessons learned’ workshop will 
include staff and volunteers who participated in the operation.  

The operation is expected to be completed by 11 August 2017, three months after which a final report will be published 
on the IFRC website.  

Administration and Finance 

The RRCS will ensure the proper use of financial resources in accordance with the conditions set out in the 
Memorandum of Understanding signed between the National Society and the IFRC. The IFRC will also ensure that 
financial resources will be fully managed according to all IFRC standards and DREF guidelines.  

Contact information 
For further information specifically related to this operation please contact: 

Russian Red Cross Society:  

• Rasia Lukuttsova, President of Russian RC 

phone: +7 495 126 7571; email: mail@redcross.ru 

• Alexander Kudakaev, Head of DM department of Russian Red Cross 

phone: + 7 985 761 66 31; email: kudakaev@redcross.msk.ru 

• Anastasia Teneta, Specialist of International Department Russian Red Cross, Disaster Preparedness 
Coordinator 

phone: +7 926 555 99 68; email: n.teneta@mail.ru , international@redcross.ru 

IFRC Regional Representation in Russia:  

• Dr Davron Mukhamadiev, Regional Representative 

phone: + 7 495 126 15 66; email: davron.mukhamadiev@ifrc.org 

IFRC Regional Office for Europe:  

• Ruben Romero, Disaster Management Coordinator 

phone: +36 1 888 45 05; email ruben.romero@ifrc.org 

IFRC Secretariat Geneva  

• Susil Perera, Senior Officer, Response and Recovery 

phone: +41 22 730 4947; email: susil.perera@ifrc.org  



Click here 

1. Click here to see the budget 

2. Click here to return to the title page 

mailto:mail@redcross.ru
mailto:kudakaev@redcross.msk.ru
mailto:n.teneta@mail.ru
mailto:international@redcross.ru
mailto:davron.mukhamadiev@ifrc.org
mailto:ruben.romero@ifrc.org
mailto:susil.perera@ifrc.org
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How we work 

All IFRC assistance seeks to adhere to the Code of Conduct for the International Red Cross and Red 
Crescent Movement and Non-Governmental Organizations (NGOs) in Disaster Relief and the Humanitarian 
Charter and Minimum Standards in Humanitarian Response (Sphere) in delivering assistance to the 
most vulnerable. The IFRC’s vision is to inspire, encourage, facilitate and promote at all times all forms 
of humanitarian activities by National Societies, with a view to preventing and alleviating human 
suffering, and thereby contributing to the maintenance and promotion of human dignity and peace in the 
world. 

 
 

 

 

 

http://www.ifrc.org/Docs/idrl/I259EN.pdf
http://www.sphereproject.org/
http://www.sphereproject.org/
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C. DETAILED OPERATIONAL PLAN 

Quality programming/ Areas common to all sectors 

Outcome 1: Continuous and detailed assessment and analysis is used to inform the design and implementation of the operation, and lessons learnt are drawn 
from the implementation.  
Output 1.1: Initial and continuous needs assessment are updated following consultation with beneficiaries and responding agencies.  
Activities planned                                            Week  1 2 3 4 5 6 7 8 9 10 11 12 13 14 15 16   

Conduct rapid assessments as needed in the evolving flood situation                 
Conduct more detailed assessment in selected communities                  
Develop a detailed action plan for the implementation                  
Mobilize 30 volunteers for the implementation of the activities                  
Monitoring visits by joint teams of RRCS headquarters and IFRC                  
In-country transport of relief items as per distribution plans                  
Output 1.2: Lessons learnt are captured from the operation and incorporated into preparedness planning for coming seasons 

To conduct a ‘lessons learned’ workshop                 
 

Water, sanitation and hygiene promotion 

Most residents live in unsatisfactory sanitary conditions, with limited access to clean water and sanitation. Many people are staying in their damaged homes and do not have 
proper access to clean water and personal hygiene. The risk of water-borne diseases and epidemics may therefore increase. The affected population does not have adequate 
hygiene supplies, such as soap, tooth paste and tooth brush, etc. Under this project some 1,045 families will be provided with hygiene kits containing toilet soap, washing 
powder, towel, toilet paper, toothpaste and toothbrush, shampoo, and disinfection powder designed for a one-month period. Psychosocial support and first aid will also 
be provided to people (through RRCS own resources) when necessary. 

Outcome 1: The risk of water and sanitation related diseases reduced through provision of access to personal and family hygiene to reduce the risk of infection 
diseases and hygiene promotion. 
Output 1.1: Provision of hygiene kits to 1,600 people (1,045 families).  
Activities planned                                               Week 1 2 3 4 5 6 7 8 9 10 11 12 13 14 15 16 

Conduct detailed emergency needs assessments                 

Prepare beneficiary list together with local authorities                   

Conduct monitoring of beneficiary list                 

Procure selected items, transport and pre-position stocks                 

Transport and distribute hygiene kits among beneficiaries                 

Hygiene awareness-raising                 

Control supply movements from point of dispatch to end user                  

Monitor the relief activities and provide reporting on relief distributions                 
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Emergency shelter and household items 

Many homes have been damaged by the massive flooding. The population has lost almost all of their belongings, including bedding and clothing. The affected population needs 
bedding sets and basic food assistance. 1,600 people will be targeted under this component.  

Outcome 1: The Russian Red Cross Society distributed non-food assistance to affected population under national coordination mechanism.  

Output 1.1: 1,600 beneficiaries (1,045 families) receive basic emergency non-food items (blankets, pillows, bed linen) 

Activities planned                                               Week  1 2 3 4 5 6 7 8 9 10 11 12 13 14 15 16 

Conduct detailed emergency needs assessments                 

Prepare lists of beneficiaries together with local authorities                 

Conduct monitoring of beneficiary lists                 

Procure selected items                 

Transport and distribute items to beneficiaries                 

Control supply movements from point of dispatch to end user                 

Monitor the relief activities and provide reporting on relief distributions                 
 

Food security, nutrition and livelihoods 

 

Outcome 1: The Russian Red Cross distributed supplementary food assistance to affected population under national coordination mechanism.  

Output 1.1: 1,600 beneficiaries (1,045 families) receive supplementary food parcels.  

Activities planned                                               Week  1 2 3 4 5 6 7 8 9 10 11 12 13 14 15 16 

Conduct detailed emergency needs assessment                 

Identification of families to receive food assistance                 

Conduct monitoring of beneficiary lists                 

Local procurement, transportation and distributions of food parcels (one per family)                 

Control supply movements from point of dispatch to end user                 

Monitor the relief activities and provide reporting on food relief distributions                 

 

 



DREF OPERATION 21/05/2017

MDRRU021 Massive flood in the Tyumem region of Russia

Budget Group

Shelter - Relief

Shelter - Transitional

Construction - Housing

Construction - Facilities

Construction - Materials

Clothing & Textiles 48,000

Food 18,810

Seeds & Plants

Water, Sanitation & Hygiene 15,675

Medical & First Aid

Teaching Materials

Utensils & Tools

Other Supplies & Services 4,180

Cash Disbursements

Total RELIEF ITEMS, CONSTRUCTION AND SUPPLIES 86,665

Land & Buildings

Vehicles

Computer & Telecom Equipment

Office/Household  Furniture & Equipment

Medical Equipment

Other Machinery & Equipment

Total LAND, VEHICLES AND EQUIPMENT 0

Storage, Warehousing

Distribution & Monitoring 1,500

Transport & Vehicle Costs 1,500

Logistics Services

Total LOGISTICS, TRANSPORT AND STORAGE 3,000

International Staff 5,000

National Staff

National Society Staff 9,200

Volunteers 3,795

Total PERSONNEL 17,995

Consultants

Professional Fees

Total CONSULTANTS & PROFESSIONAL FEES 0

Workshops & Training 2,000

Total WORKSHOP & TRAINING 2,000

Travel

Information & Public Relations

Office Costs 750

Communications 1,350

Financial Charges 150

Other General Expenses

Shared Office and Services Costs

Total GENERAL EXPENDITURES 2,250

Partner National Societies

Other Partners (NGOs, UN, other)

Total TRANSFER TO PARTNERS 0

Programme and Supplementary Services Recovery 7,274

Total INDIRECT COSTS 7,274

TOTAL BUDGET 119,184

DREF Grant

Budget CHF

DREF OPERATION BUDGET V2012.06
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