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This Revised Emergency Appeal is seeking 982,098 Swiss francs (reduced from 1,600,392 Swiss francs) to enable the 
International Federation of Red Cross and Red Crescent Societies (IFRC) to support the Philippine Red Cross 
(PRC) in delivering assistance and support to 7,315 people (reduced from 20,000 people) affected by Typhoon Nock-
Ten over 12 months (extended from nine months). The operation will focus on health; water, sanitation and hygiene 
(WASH); shelter; livelihoods; disaster risk reduction(DRR) and National Society capacity building. The revision is to allow 
for the alignment of the plan with financial resources anticipated to be mobilized, agreed implementation approaches 
and activities achievable within the timeframe. The planned response reflects the current situation and information 
available at this time of the evolving operation.  

<Details are available in the Revised Emergency Plan of Action (EPoA)> 

 

The disaster and Red Cross Red Crescent response to date 
 
 

 

 
 
 
 

 
 
 
 
 
 
 
 
 
 
The operational strategy 
 
Situation 
On 25 December 2016, Typhoon Nock-Ten (locally Nina) made landfall as a Category 3 typhoon over the province of 
Catanduanes. It headed west, making seven landfalls in the Bicol region and Region IV-B before heading out to the sea 

Emergency appeal revision 

Philippines: Typhoon Nock – Ten 

25 December 2016: Typhoon Nock-Ten makes 
landfall in Catanduanes with 185 kph winds and 
gustiness of up to 255 kph.  
 
26 December: PRC deploys teams and drones 
to the affected areas for rapid assessment. 
Nock-Ten moved southwest and traversed 
across the Bicol Region before passing southern 
Luzon. 
 
28 December: IFRC approves a DREF 
allocation of 249,803 Swiss francs to enable 
PRC to launch a timely response in the 
aftermath of Typhoon Nock-Ten. 
 
29 December: IFRC launches an Emergency 
Appeal for 1,600,392 Swiss francs to support 
20,000 people over 9 months.  
 

A woman receives the cash grant provided to support the early recovery 

interventions of households in Bato, Catanduanes. (Photo: PRC/IFRC) 

18 January 2017: Operations Update 1 is published. 
 
02 August 2017: IFRC issues revised Emergency Appeal for 982,098 Swiss francs to assist 7,315 people. 
 
 

http://www.glidenumber.net/glide/public/search/details.jsp?glide=20781&record=3&last=6266
http://adore.ifrc.org/Download.aspx?FileId=168676
http://adore.ifrc.org/Download.aspx?FileId=153888
http://adore.ifrc.org/Download.aspx?FileId=153888
http://adore.ifrc.org/Download.aspx?FileId=153900
http://adore.ifrc.org/Download.aspx?FileId=153900
http://adore.ifrc.org/Download.aspx?FileId=154481
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through Occidental Mindoro. The typhoon affected more than two million people in 15 provinces and displaced at least 
500,000 people who were pre-emptively evacuated by the Philippine government. 
 
The typhoon caused damaged to more than 300,000 houses, of which more 75,000 were totally destroyed. Most affected 
by the typhoon were the provinces of Albay, Camarines Sur, Catanduanes and Marinduque. In addition to damage to 
shelters, livelihood activities were also severely affected by the typhoon. More than 100 million Swiss francs worth of 
agricultural assets were damaged. In Catanduanes, which is the world’s largest producer of abaca fibres, thousands of 
households were affected as their abaca crops were damaged. Farmers and agriculture experts estimate that the abaca 
industry can only recover in 3 to 5 years. 
 
The response to date 
During the relief phase, PRC, with support of its chapter staff and volunteers and the IFRC: 

• Established 23 welfare desks 

• Provided psychosocial support to 1,733 people 

• Distributed 479,260 litres of potable water 

• Provided hot meals to 5,027 people 

• Provided food packs to 1,983 households 

• Conducted detailed assessments in five provinces with significant needs in shelter and livelihoods reported 

• Provided sleeping kits to 4,673 households, jerry cans to 4,888 households and hygiene kits to 4,402 
households 

• Reached 1,938 people with hygiene promotion 

• Provided tarpaulins to 4,617 households 

• Provided solar lamps to 1,075 households 

• Provided unconditional cash grants to 982 households 
 
Needs assessments  
The analysis below has been informed by the PRC multi sectoral teams which undertook detailed recovery assessments 
in January 2017 in the provinces of Albay, Camarines Sur, Marinduque and Catanduanes, and prepared an overall PRC 
Plan of Action for the response.  
 
Shelter: Most of the damaged shelter in the affected areas are made of light weight structures, usually of timber or 
bamboo with Corrugated Galvanized Iron (CGI) sheets or nippa palm roofs. Shelter repair assistance will target the 
province of Catanduanes, wherein most of the affected shelters are located. 
 
Livelihoods: Heavy losses were recorded in the province of Catanduanes. Primarily, the abaca industry, of which the 
province is the world’s largest producer, has been severely affected. There is a need to provide households with 
livelihood support so they can diversify livelihood options as high value crops such as abaca will take years before being 
ready for harvest. 
 
Health: With homes and livelihoods severely affected, families also become susceptible to health risks such as 
mosquito-borne and water-borne diseases. Relief items were provided to affected households with hygiene kits and 
mosquito nets to help prevent spread of diseases. Psychosocial support was provided to the affected population, as well 
as volunteers and staff of Red Cross.  
 
Water and Sanitation: Damage to water facilities and contamination of water sources were reported during the initial 
aftermath of the typhoon. PRC provided water and water storage units to the affected households to ensure access to 
safe water.  
 
Community preparedness and DRR: Community-based disaster risk management projects will be rolled out to support 
improvement of community resilience. The National Society aims to improve disaster response and mitigation of disaster 
risks in the communities by providing training and orientation to community members, who are at the frontlines of these 
preparedness and risk reduction activities. Through the Red Cross 143 programme (where volunteers are in place to 
enhance the overall capacity of the PRC to prepare for and respond in disasters), community members will be tapped 
to be positioned as first responders and advocates of disaster risk management through appropriate training. The shelter 
repair assistance project, through interventions which promote the application of safer building techniques, will also 
provide longer-term impact by improving the resilience of houses. 
 
The IFRC also continues to work with the National Society in advocating and supporting the advancement of legal and 
regulatory frameworks to further improve delivery of humanitarian assistance, both from an international and domestic 
perspective. 
 
National Society institutional preparedness and capacity building: There is a need to allocate resources to 
strengthen and further improve institutional preparedness of PRC, both in the headquarters and chapters/branches. 
These include essential office equipment, disaster preparedness stocks and training for members of the Red Cross 
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Action Teams. It is also important to support the improvement of the technical capacity of the affected chapters. This 
programming approach is in line with PRC Strategy 2017-2021 as well as in conformity with the IFRC Governing Board’s 
recommendation that 10 percent of funds mobilized through an Emergency Appeal be dedicated for disaster risk 
reduction and preparedness measures 
 
Beneficiary selection 
The PRC ensures that interventions are aligned with its own as well as the IFRC minimum standard commitments to 
gender and diversity in emergency programming, for example by targeting women-headed households, pregnant or 
lactating women, men and boys made vulnerable by the disaster, families that have not received any or sufficient 
assistance from the Government or other organizations, those belonging to the socially vulnerable households, and 
those who lack relevant resources to cope with basic humanitarian needs on their own. These groups are considered 
according to level of impact. 
 
Coordination and partnerships 
The PRC works with the IFRC and ICRC as well as American, Australian, British, Canadian, Finnish, German, Japanese, 
The Netherlands, Norwegian, Spanish, Swiss and Qatar Red Cross and Red Crescent Societies in-country. 
 
Three meetings of all Movement partners have been held. In the latest meeting, PRC invited all the partners to participate 
in a teleconference held to update the wider Movement counterparts – especially those without presence in the 
Philippines – about the situation, needs, action and plans with regard to Typhoon Haima. During the teleconference, the 
leadership of PRC reiterated the approach of having a ‘One Movement Plan’ so as to reach more together. 
 
In addition to coordinating with Movement partners, PRC has assigned dedicated personnel to represent the National 
Society in National Disaster Risk Reduction and Management Council (NDRRMC) meetings. The IFRC and PRC 
participate in meetings of the Humanitarian Country Team (HCT). Furthermore, IFRC is supporting the Department of 
Social Welfare and Development (DSWD) in activities relating to the Shelter Working Group. In readiness to fulfil the 
IFRC role as co-convenor of the shelter cluster, a fraction of this appeal’s budget is a provision for the deployment of a 
shelter coordination team if a request for the same is received.  
 
Overall objective  
This operation aims to assist 7,315 people affected by Typhoon Nock-Ten with appropriate immediate and medium-term 
assistance in a timely, effective, and efficient manner, as well as accompany them to recover from the impact of the 
typhoon and increase their resilience to future shocks.  
 
Due to low appeal coverage, the original proposed interventions are revised in consultation with PRC. Priority will be 
given to the most vulnerable households identified in the target municipalities, as well as vulnerabilities of individual or 
specific groups. Furthermore, as households have generally been able to repair their homes, the target for shelter repair 
is significantly reduced. However, continuous assessments have also determined a still significant need to provide 
livelihood assistance to enable affected households in Catanduanes, especially abaca fibres, to cope with the losses 
caused by Nock-Ten. 
 
The PRC will coordinate with barangay recovery committees to identify and validate the most vulnerable beneficiaries 
for the most appropriate interventions. The use of the cash will be prominent in the recovery phase, through shelter and 
livelihoods interventions. 
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Proposed sectors of intervention  

 

 

Health1  

Outcome 1 The immediate and medium-term risks to the health of affected population are reduced 

Output 1.1 Psychosocial needs of the affected populations are met 

Activities planned: 

• Conduct guided workshops and sport/recreational activities for children, facilitate psycho-education group 

sessions for adults and refer those with special psychological needs to professional practitioners 

• Reproduce and distribute Information Education Communication(IEC) materials on psychosocial support 

and child protection through the established welfare desks at the affected provinces 

• Conduct peer support sessions and organize ‘rest and recreation’ and team building activities for staff and 

volunteers 

 

  
Water, sanitation and hygiene 2 

Outcome 2 The immediate reduction in risk of waterborne and water-related diseases in targeted communities 

Output 2.1 Daily access to safe water which meets Sphere and WHO standards in terms of quantity and quality is 

provided to target population 

Activities planned: 

• Conduct sessions on household water treatment alongside distribution of jerry cans  

• Mobilize two WatSan kit 5 to distribute water to affected population 

• Collaborate with relief sector in providing safe water storage to the affected population 

Output 2.2 Hygiene-related goods which meet Sphere standards are provided to the target population 

Activities planned: 

• Distribute safe water storage containers (jerry cans) to 1,500 families 

• Distribute hygiene kits to 1,500 families  

Output 2.3 Hygiene promotion activities which meet Sphere standards in terms of identification and use of 

hygiene items provided to target population 

Activities planned: 

• Mobilize existing community health volunteers to participate in basic hygiene promotion activities  

• Undertake hygiene promotion activities alongside distribution of hygiene kits to 1,500 families 

 

    
Livelihoods; Nutrition; Food security 

Outcome 3 The immediate food and essential needs of households affected by Typhoon Nock-Ten are met 

Output 3.1 Unconditional cash grant assistance is provided to the target population3 

Activities planned: 

• Identify, register, verify and mobilize beneficiaries for distributions  

• Engage a suitable cash remittance service provider with a network in affected areas 

• Distribute unconditional cash grants to 1,000 households 

• Conduct post-distribution monitoring survey 

Outcome 4 Economic security of the affected households is restored 

Output 4.1 Affected communities have restored livelihoods after receiving working capital sufficient to resume 

income generating activities 

• Meetings with the barangay recovery committees for the selection of 950 households and three 

community groups 

                                                 
1 Removed Output 1.2: Community-based disease prevention and health promotion that was in the initial Appeal 
2 Removed Output 3.1: Rehabilitation of water sources; and Output 3.2: Hygiene promotion through PHAST approach that were under WASH in the initial Appeal 
3 Reduced target from 2,000 to 1,000 households 
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• Selection and training of chapter and community volunteers (Red Cross 143 programme) for livelihood 

(looking at agriculture and fisheries) 

• Definition of livelihood groups and calculation of support by livelihood group (grant amount coupled with 

livelihood orientation and guidance on livelihoods recovery)  

• Provide 950 households with conditional cash grants worth up to PHP 10,000 (CHF 200) corresponding to 

their livelihood proposals 

• Provide three communities with conditional cash and/or inputs (worth CHF 6,000) for establishing 

livelihood projects 

• Undertake monitoring to ensure that households supported have resumed or re-established livelihoods 

 

  
Shelter (including Household non-food items) 

Outcome 5 The immediate household, shelter and settlement needs of the target population are met. 

Output 5.1 Target populations are provided with essential household (non-food) items 

Activities planned: 

• Dispatch essential household items from warehouses to affected areas 

• Select 1,500 families per set criteria and prepare lists of families to be assisted 

• Distribute essential household items to 1,500 families 

Output 5.2 Target populations are provided with emergency shelter materials (tarpaulins) 

Activities planned: 

• Dispatch emergency shelter items from the warehouses to affected areas 

• Select 1,500 families per set criteria and prepare lists of people to be assisted 

• Distribute emergency shelter items to 1,500 families 

• Reproduce IEC materials on the best use of tarpaulins and distribute them to the 1,500 families 

Outcome 6. Affected households have recovered safer shelter and gained awareness and skills on safer shelter4 

Output 6.1 Affected households whose houses were damaged have repaired or retrofitted back better  

Activities planned: 

• Identify 250 households that will receive shelter repair assistance and register them for assistance  

• Provide selected households with orientation on the programme and guidance on safer shelter construction 

techniques 

• Provide the selected households with CGI sheets and conditional cash grants for obtaining shelter materials  

• Mobilize carpenters and masons to support target households in repairing using building back better and 

safer principles 

• Organize awareness sessions for carpenters, masons and community members on building back better and 

safer principles 

• Undertake monitoring to ensure that assisted households have undertaken shelter repair works 

 

 

Disaster risk reduction 

Outcome 7 Communities’ resilience to disasters is strengthened  

Output 7.1 Target communities have improved knowledge and skills to assess risk, plan and implement disaster 

risks management measures 

Activities planned: 

• Organize community Red Cross143 volunteers for community work 

• Coordinate with Barangay Recovery Committees to provide training on DRR to the barangay committee 

members and/or school staff  

• Provide first aid kits for barangay committees and schools 

 

                                                 
4 Reduced target from 1,000 to 250 households 
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National Society capacity building  

Outcome 8 National Society capacity to deliver on programmes and services in future disasters strengthened 

Output 8.1 Capacity of PRC headquarters and chapters to respond to disasters is strengthened 

Activities planned: 

• Support strengthening of Red Cross Action Teams (RCAT) and Red Cross 143 volunteers  

• Support equipping of RCAT and Red Cross 143 volunteers  

• Monitoring and evaluation of the RCAT and the Red Cross 143 volunteers 

• Support training and capacity building in assessments 

• Support improvement of regional capacity for prepositioning stocks and equipment 

 
 

 

Programme support services  
  
To ensure effective and efficient technical coordination, the following programme support functions will be put in 
place: human resources, logistics and supply chain; information technology (IT); communication; 
security; planning, monitoring, evaluation, and reporting (PMER); partnerships and resource 
development; and finance and administration; legal and risk management. More details are in the Revised 
Emergency Plan of Action.  
 
 

€  Budget 
 
The Emergency Appeal budget is 982,098 Swiss francs.  
 
See attached IFRC Secretariat budget (Annex 1) for details.  
 
 
 
 
 
 

Jagan Chapagain       Elhadj As Sy 
Under Secretary General      Secretary General 
Programmes and Operations Division 
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Reference 
documents 


Click for: 

• Emergency 
Appeal 
(original) 

• Revised 
Emergency 
Plan of 
Action 
(RPoA) 

• Operations 
Update 1 

• Donor 
Response 

 

Contact information 
For further information, please contact: 

In Philippine Red Cross, Manila:  

✓ Atty. Oscar Palabyab, secretary general; phone: +63 2 790 2300; 

email: secgen@redcross.org.ph 

✓ Resty Lou Talamayan, manager for disaster management services;  

email: restylou.talamayan1@redcross.org.ph  

 

In IFRC Country Office, Manila:   

✓ Kari Isomaa, head of country office, phone: +63 928 559 7170;  

email: kari.isomaa@ifrc.org 

✓ Patrick Elliott, operations manager, phone: +63 998 961 2140; 

email: patrick.elliott@ifrc.org 
 

 

In IFRC Regional Office for Asia Pacific, Kuala Lumpur:  

✓ Martin Faller, Deputy Regional Director; email: martin.faller@ifrc.org  

✓ Mathieu Léonard, operations coordinator; mobile: +60-196-200-357;  

email: mathieu.leonard@ifrc.org  
 

For resource mobilization and pledges: 

✓ Please send all inquiries on pledges to zonerm.asiapacific@ifrc.org  
 

 

For in-kind donations: 

✓ Riku Assamaki, Logistics Coordinator, Regional Logistics Unit;  

email: riku.assamaki@ifrc.org  

 

For communications enquiries: 

✓ Melissa Winkler, communications manager; phone: +60 3 9207 5705;  

email: melissa.winkler@ifrc.org  
 

 

For planning, monitoring, evaluation and reporting (PMER) enquiries 

✓ Clarence Sim, PMER manager; email: clarence.sim@ifrc.org    
 

 

In IFRC Geneva:  

✓ Susil Perera, Senior Officer, Response and Recovery; phone: +412 2730 4947;  

email: susil.perera@ifrc.org   

✓ Cristina Estrada, Response and Recovery Lead; phone: +412 2730 4260;  

email: cristina.estrada@ifrc.org 

 

 

 

How we work  
All IFRC assistance seeks to adhere to the Code of Conduct for the International Red Cross and Red Crescent 
Movement and Non-Governmental Organizations (NGO’s) in Disaster Relief and the Humanitarian Charter and 
Minimum Standards in Humanitarian Response (Sphere) in delivering assistance to the most vulnerable. The 
IFRC’s vision is to inspire, encourage, facilitate and promote at all times all forms of humanitarian activities 
by National Societies, with a view to preventing and alleviating human suffering, and thereby contributing to the 

maintenance and promotion of human dignity and peace in the world. 
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Budget 

 

REVISED EMERGENCY APPEAL  07/08/2017 

MDRPH023 Philippines: Typhoon Nock Ten   
  Appeal Budget CHF 
Budget Group   

   
Shelter - Relief  38,880 
Shelter - Transitional 39,305 
Construction - Facilities 10,000 
Clothing & Textiles 29,310 
Water, Sanitation & Hygiene 37,500 
Medical & First Aid 900 
Utensils & Tools 6,900 
Other Supplies & Services 1,000 
Cash Disbursements 327,556 

Total RELIEF ITEMS, CONSTRUCTION AND SUPPLIES 491,351 

   
Vehicles Purchase 17,000 
Computer & Telecom Equipment 2,250 
Office/Household Furniture & Equipment 650 

Total LAND, VEHICLES AND EQUIPMENT 19,900 

   
Storage, Warehousing 1,200 
Distribution & Monitoring 10,550 
Transport & Vehicle Costs 37,760 
Logistics Services 12,000 

Total LOGISTICS, TRANSPORT AND STORAGE 61,510 

   
International Staff 72,000 
National Staff  39,280 
National Society Staff 44,323 
Volunteers  31,403 

Total PERSONNEL  187,005 

   
Consultants  15,000 
Professional Fees 3,500 

Total CONSULTANTS & PROFESSIONAL FEES 18,500 

   
Workshops & Training 71,405 

Total WORKSHOP & TRAINING 71,405 

   
Travel  10,000 
Information & Public Relations 5,171 
Office Costs  12,000 
Communications 1,450 
Financial Charges 2,500 
Other General Expenses 2,500 
Shared Support Services 38,209 

Total GENERAL EXPENDITURES 71,830 

   
Pledge Reporting Fees 700 
Programme and Supplementary Services Recovery 59,898 

Total INDIRECT COSTS 60,598 

   
TOTAL BUDGET   982,098 

   
Available Resources  
Multilateral Contributions 905,737 

TOTAL AVAILABLE RESOURCES 905,737 

   
NET EMERGENCY APPEAL NEEDS 76,361 

 


