
 

 

 

Emergency Appeal n° MDRSD025 Glide n° FL-2017-000088-SDN 

Date of Issue: 12th August 2017 Date of Disaster: August 2017 

Operations Manager (responsible for this EPoA) 
Abebayehu Haile Tesema, Operations Manager, IFRC 
Sudan Delegation  

Point of contact (name and Title)  
Osman Gafer Abdalla, Secretary General Sudanese Red 
Crescent Society (SRCS).  

Operation Start Date: 27 August 2017 Expected Time Frame: 3 months (End Date 6 December 
2017) 

Overall Appeal budget: CHF 347,251 

Total number of people affected: Nearly 70,535 
persons/ 14,000 HHs in the states of Khartoum, 
Northern State, Sennar, Kassala, River Nile, Kassala, 
Gezira, West Kordofan, White Nile 

Number of people to be assisted: 10,000 persons (2,000 
households) in three states (Northern, Khartoum and River 
Nile State) 

Host National Society(ies) presence (n° of volunteers, staff, branches):  
Over 364 volunteers were mobilized by the National Society in responding to the floods in 8 branches. This operation 
will provide assistance (Northern, Khartoum and River Nile) with participation of three branches and 364 volunteers. 

Red Cross Red Crescent Movement partners actively involved in the operation: IFRC, ICRC, Danish Red cross, 
Switzerland Red Cross, Netherlands Red Cross, Qatar Red Crescent, Saudi Arabia Red crescent 

Other partner organizations actively involved in the operation:) Sudan's Civil Defense authority, Flood 

Task Force (FTF), Humanitarian Aid Commission (HAC state authorities, government ministries (Ministry 

of Health, Ministry of Water Resources, and others), local organizations, UN agencies (UNHCR, OCHA) 

and others. 

 

A. Situation analysis 

 

Description of the disaster  

The start of the rainy season in mid-June 2017 
has brought more challenges with flash floods 
recently affecting over 70,535 people across 8 
states of Sudan, causing destruction of houses, 
latrines, schools and key infrastructure such as 
roads and bridges. To date, more than 14,000 
households have been affected in the states of 
Khartoum, Northern State, Sennar, Kassala, 
River Nile, Kassala, Gezira, West Kordofan, 
White Nile according to the rapid assessment 
reports of the Sudanese Red Crescent Society 
branches.  
 

Emergency Plan of Action (EPoA) 

Sudan: Floods  

Picture 1. SRCS volunteer’s assessment and respond to flash 
floods in White Nile. SRCS August 2017. 
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At least 25 people are reported to have been killed and 112 injured across Sudan since the 
start of heavy rains at the mid of June. Over 8,120 houses are reported to have been 
destroyed, with over 5,987 houses partially damaged and 2,868 latrines damaged and 30 
public institutions, mostly schools, have been affected. (please refer to Table 1 below for more 
details).  
 

According to Sudan's civil defence authority1, they have announced on 27th of August,2017 

that a significant rise in the water levels of Nile River, urging citizens living in the islands and 

along the river to take extra precautions. As per the authority’s statement release "the levels 

of Blue Nile River at Al-Daim station on the border with Ethiopia registered a significant rise of 

60 cm, reaching 12.84 meters". The authority warned that the Nile levels might further rise in 

the coming days, saying that "the Inter Tropical Convergence Zone is still on the far north with 

expected rain falling.". Sudanese Meteorological Authority have also reported that rains were 

expected in the Red Sea State, the southern parts of Northern State, Kassala, Gedarif, 

Khartoum, Gezira and Sinnar States in addition to Darfur, Kordofan and Blue Nile States.  

SRCS have conducted a rapid assessment following the flash flood in all affected states with 
registration of the damages and people in conducting evacuation of high risk community 
members.  
 

Thus, this DREF request is launched to enable IFRC to support SRCS in its emergency 

response. The DREF is targeting three states  affected by the current flash floods, mainly 

Northern, Khartoum and River Nile States which were not covered under the ongoing. 

Based on the assessments, the interventions focus on emergency needs on Emergency 

Shelter and NFIs, Health and Care, and Water and Sanitation. The activities will target the 

most affected people of the flood disaster focusing on 2,000 households (10,000 people) 

around 78% of the affected population (12,765 people) in the three states.  

                                                      
1 http://news.xinhuanet.com/english/2017-08/28/c_136559900.htm 
 

http://news.xinhuanet.com/english/2017-08/28/c_136559900.htm
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Table 1: Extent of damage (July 6-August 28,2017) Source: SRCS 
 

The following states are targeted under this EPoA (DREF) 
  
Since the 11th of August 2017, Northern, Khartoum and River Nile states have been 
affected by heavy rains, floods and flash floods followed by heavy winds in localities of Halfa, 
Dalgo and Marawie that led to collapse and destruction of 561 houses, 12 institutions, 2 
health centers and loss of properties in addition to 83 persons injured and 11 reported dead. 
In addition, 59 persons were bitten by scorpions. (Table 2). 

 

Summary of the current response 

 

Overview of Host National Society 

The SRCS have mobilized over 364 volunteers and activated its Emergency Operation 
Centres/Rooms at headquarter and branch levels. The SRCS has been actively 
collaborating with governmental and non-governmental organizations from the onset of the 
emergency to provide assistance to the affected HHs. The SRCS is seeking IFRCs DREF 
resource which is complementary to the ongoing in-country resource mobilization efforts.  

The following summarizes the SRCS services provided to the affected population in the 
period of July- August 2017:  
 
Initial response (Emergency shelter and basic non-food items) 
 
From the central stocks and floods appeal 2016, the SRCS has provided emergency shelter 
(tarpaulins) and basic non-food items (NFIs), including blankets, Empty Sacks, kitchen 
sets, mosquito nets, and jerry cans, to 9,495 people/1899 households in the affected states 
(Sinner, White Nile). The table below reflects the items distributed in the affected areas with 
support of UNCHR and DRC.  

Affected 
State 

Houses damaged Institutions Latrines Other Damage Human effect No of 
HHs 

affected 

No of 
people 

affected 
 Animals 

lost 
Crops 
(fadan) 

Injured Death  

Completely Partially Completely partially   

Elgazira 78 599 0 0 709 0 0 3 9 677 3,385 

Sennar 1,215 1,075 10 0 354 42 0 25 1 2,290 11,450 

West 
Kordofan 

1,680 1,020 0 0 168 0 0 0 0 2,700 13,500 

Kassala 2,068 0 0 1 0 7 20 1 0 2,068 10,340 

White Nile          2,518     1,301  6 0      
1,105  

23          
95,000  

0 4 3,819 19,095 

Khartoum 370 1,262 0 0 0 0 0 0 10 1,632 8,160 

River Nile 97 215 3 2 160   8 2 1 312 1,560 

Northern 
Sudan 

94 515 2 5 372 0 0 81 0 609 3,045 

Grand 
Total  

8,120 5,987 21 8 2,868 72 95,028 112 25 14,107 70,535 
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Table 3: SRCS response to flood affected people from its preparedness stock and other bilateral supports.; Source: SRCS 

 

States 
Empty 
Sacks 

Kitchen 
Utensils 

Sleeping 
Mats 

Empty 
Jerry 
cans 

Mosquito 
Nets 

Blankets Tarpaulins Hoe  Spade Benefited 
HHs 

Benefited 
people 

Donor/supported 
by  

Senner 1000 500 1399 1399 1798 1798 399 100 100 
899 

          
4,495  SRCS  

White 

Nile 
0 1000 300 1000 300 300 1000 0 0 

1000 
          
5,000  DRC/UNHCR 

Elgazira 4000 - - - - - - 0 0 0 0 0 

Total 5,000 1500 1699 2399 2098 2098 1399 100 100 
1899 

          
9,495  0 

 

Other actions taken by SRCS 

 

SRCS branches have mobilized volunteers of their areas with preparedness and emergency 

respond teams, to help citizens affected by the flood in discharging water from their homes, 

rescuing and conducting first aid services. Alongside their response, volunteers were 

conducting assessments and registration of damages and affected communities in the area 

for further response. 

 

SRCS -  State Branch’s interventions: 

 

• Distribution (5,000) empty sacks (for dykes’ barricades). 

• (364) volunteers mobilized for assessment, search and rescue support, discharge of 

water from flooded areas, first aid, psychosocial support, rapid assessments and 

registration of losses and damage to houses and public properties. 

• SRCS HQ from own stock (flood appeal 2016) supported 500 households with NFIs in 

Sinner State (500 kitchen sets, 1,000 blankets, 1,000 sleeping mats, 1,000 mosquito 

nets, 1000 jerry cans. 

• Initial primarily rapid assessment conducted by SRCS volunteers;364 volunteers are 

involved (EAT, NDRT, DBM, BDRT).. 

• Health: SRCS volunteers provided First Aid service to the affected people, rescue and 

injured evacuation, provide psycho-social support and first aid services to the affected 

population. 

• Activated the emergency operation rooms at its headquarters and States level. 

• SRCS held meetings with various stakeholders at national and state level to discuss 

response plan. 

• Hygiene promotion and vector control, health education, environmental protection, 

cleaning campaigns. 

Emergency health and WASH 
The National Society health volunteers are also carrying out cleaning campaigns and vector 
control activities in the affected states.  
 

The SRCS is coordinating their activities with respective governmental and non-
governmental actors at state and national levels through the established coordination 
mechanisms, including through the Floods Technical Committee of Humanitarian Aid 
Commission (HAC), sector clusters, Flood Task Force, and other fora. The National Society 
is also sharing information with the in-country partner national societies (PNSs) on a regular 
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basis through its Central Emergency Operation Room. The SRCS continues to assess and 
monitor the situation, while providing services to the affected population with available in-
country resources.   
                                   

Overview of Red Cross Red Crescent Movement in country  

 

The IFRC Representation in Sudan continues providing coordination and facilitation within 
the members with an interest in supporting the humanitarian efforts of the SRCS through 
various levels of coordination including bilateral and multilateral meetings with the 
movement partners.  
 
The IFRC Country Representative and SRCS attends regular United Nations (UN) led 
coordination meetings as appropriate and applicable. This includes participation in the 
Humanitarian Coordination Team (HCT), security, health and logistics sector meetings. In 
addition, the IFRC Representative holds bilateral discussions with foreign missions and 
other non-movement related key partners, including specialized UN agencies as part of 
information sharing, coordination mechanisms and forming partnership for support.  
 
In operational aspects, the IFRC has been supporting the SRCS Directorate of Programs 
and Disaster Management Department with coordination, information consolidation, 
reporting, resource mobilization and other technical support. IFRC will continue to provide 
technical inputs in planning and implementation, and undertake monitoring and evaluation 
of the operation. IFRC, through a DREF operation, will support SRCS in their immediate 
emergency response to the needs of the flood-affected people.  
 
The Partner National Societies (PNS) working with presence in Sudan include Danish Red 
Cross, German Red Cross, Netherland Red Cross, Saudi Arabia Red Crescent, Spanish 
Red Cross, Swedish Red Cross, Swiss Red Cross and Qatar Red Crescent.  The PNSs 
have been regularly updated on the SRCS floods response activities through the 
Emergency Operation Meetings at the SRCS headquarters Central Emergency Room.  
 

Movement Coordination 

 

SRCS, IFRC and PNSs participate in regular emergency operation meetings. All issues, 
including potential bilateral and multilateral actions, are discussed. Information sharing and 
coordination is also taking place on a regional level. There is a Movement cooperation 
agreement in place between ICRC, IFRC and SRCS.  
 

Overview of non-RCRC actors in country 

 
Humanitarian actors continue to provide assistance to people affected by floods in Sudan. 
The coordination is taking place through the FTF (led by HAC and the United Nations Office 
for the Coordination of Humanitarian Affairs (UNOCHA) and respective sector clusters (Health, 
WASH, ES/NFI, and others).  
 

Needs analysis, beneficiary selection, risk assessment and scenario planning 

 
Needs analysis 
 
According to SRCS branches rapid assessment, from 5 July 2017 up to 20 August 2017, the 
heavy rain have affected 8 states, and the most affected area includes Elgazira , Sennar, West 
Kordofan ,Kassala ,White Nile, and Khartoum States. As of today, 6,685 houses completely 
damaged, 5,257 houses partially damaged, 16 public institutions completely collapsed, 65 
animals lost washed-out, 2336 latrines collapsed, 95,020 fadans of crops is damaged, 28 
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people injured and 10 people registered dead. Total of houses damaged 14,107 and people 
affected 70,535.  
 
The rapid assessment team has also expressed its concern on the expected rise of damages 
hence the torrential rains in neighboring Ethiopia have swollen the Nile river, which flows into 
Sudan. Khartoum is braced for "massive floods" along the Nile as the river's water levels hit 
one hundred-year highs. On 21nd of August the Ministry of and Irrigation2 also warned the 
communities in Khartoum living along the river Nile to exercise caution with heavy flooding 
expected over the coming weeks.  
 
The SRCS branch office have reported that un addressed needs remain in the affected areas, 
particularly in the states of Northern, Khartoum and River Nile. These three states are among 
the worst-hit areas, with over 12765individuals affected by the floods which constitute about 
20 per cent of the total 70,535 affected population (Table 1).  The states continue to receive 
heavy rains and floods, with the recent floods experienced in end of August in Northern State 
localities and Khartoum. 
 
 Table 4: Damages of current flash floods in Northern, Khartoum and River Nile states. Source: SRCS state 
branches  
 

 
 
Due to the flash floods in the past couple of weeks, many homes were destroyed, HH items 
and assets were washed away. The need for tarpaulins, mosquito nets, and jerry cans have 
not been fully met to date as the numbers of the affected people continue to increase with the 
anticipation of more rains in the coming months in these states.  
 
Provision of assistance in this area will ensure that targeted beneficiaries, whose homes and 
assets have been seriously damaged or destroyed by the floods, have access to basic shelter, 
NFIs provided with protection from diseases, privacy and dignity. While the MoH has been 
coordinating the provision of emergency health services to the affected population in the three 
target states through existing health facilities, the importance of continuation of community 
health education through HH visits and community campaigns has been emphasized for the 
prevention of waterborne diseases. Hygiene promotion activities will improve and promote 
health seeking behavior changes, while vector control activities will prevent diseases 
outbreaks, such as malaria and diarrhea. 
 
The proposed activities in this operation are designed to complement the ongoing response 
activities to cover the existing gaps in emergency shelter/NFIs, health education and 
environmental sanitation in the most-affected areas of the three target states.  
  

                                                      
2 http://www.ibtimes.co.uk/sudan-braced-massive-floods-nile-levels-hit-one-hundred-year-highs-1636107 
 

Affected 
States 

Human Losses 
Houses Damaged 

 Instituti
ons 

Damag
ed 

Latrines 
Damaged 

Other Damages No of 
HHs 

affecte
d 

No of 
people 
affecte

d Injured Death  Completely Partially 
Death of 
Animals 

Crops  

Northern  81 0 94 515 7 372 0 0 609 3,045 

Khartoum  0 10 370 1,262 0 0 0 0 1,632 8,160 

River Nile  2 1 97 215 5 160 0 8 312 1,560 

Total  83 11 561 1,992 12 532 0 8 2,553 12,765 

http://www.ibtimes.co.uk/sudan-braced-massive-floods-nile-levels-hit-one-hundred-year-highs-1636107
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Risk Assessment 
 
A robust monitoring and reporting system will be employed to track the outputs and outcomes 
of interventions. The regular monitoring will inform of any further revision needed in terms of 
timeframe and coverage. The operation will be regularly monitored by technical and 
management staff from SRCS headquarters and IFRC office with field visits.  
 

B. Operational strategy and plan 

 

Overall objective 

 

This DREF operation will deliver emergency assistance and humanitarian relief to 2,000 flood-
affected HHs in the states of Khartoum, River Nile and Northern States. In total, 2,000 
affected HHs will be reached through this DREF-supported operation. In addition to providing 
NFIs, the National Society will carry out hygiene awareness and sanitation campaigns. 
 
Beneficiary selection 
 

In the three target states, targeted 2,000 HHs will receive assistance through this DREF 
operation. SRCS will ensure consideration and attention is provided to the most vulnerable 
individuals, including child headed HHs, the chronically ill, elderly, lactating and pregnant 
women, and persons living with disabilities.  
 

Table 5: Estimated number of beneficiaries  
 

  

 

 

 

 

 
The DREF operation will adhere to international standards, such as: Principles and Rules of 
the RC/RC Movement Disaster Relief, Disaster Response Standard Operating Procedures, 
the Sphere Project: Humanitarian Charter and Minimum Standards in Humanitarian 
Response, the Code of Conduct for the International Red Cross and Red Crescent Movement 
and NGOs in Disaster Relief, SRCS strategy and policy and will be adherent to the Red Cross 
Red Crescent Fundamental Principles. 
 
The following components will be part of the emergency DREF operation: 
 
1. Emergency Shelter/ Non-food Items:  

• Procurement and distribution of relief items for 2,000 HHs/10,000 people  

• Mobilize 30 SRCS volunteers to carry out relief operations. 

• Registration and verification of the targeted beneficiaries. 

• Procure and distribute tarpaulins (2 per HH), bamboo, blankets (2 per HH), 
mosquito nets (2 per HH), jerry cans (2 per HH), kitchen set (1per HH), 

• Monitor and evaluate relief activities and provide reports on relief distribution. 
2. Health and care: 

• Mobilization of 30 volunteers for health and hygiene campaigns 

• Procure and distribute First Aid kits. 
 

Affected state No. of target beneficiaries 

Khartoum  1390 HHs 

River Nile   210 HHs 

Northern State 400 HHs 

Total 2,000 HHs  

http://www.sphereproject.org/
http://www.ifrc.org/Global/Publications/disasters/code-of-conduct/code-english.pdf
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3. Water and sanitation: 

• Conduct 27 Hygiene Awareness Campaigns in 3 States (3 per state for 3 Month) 

• Provide and distribute 2000 Hygiene Kit. 

• Mobilize 90 SRCS WASH Volunteers (30 in each of the 3 States). 

• Provide Materials and construct 200 Emergency Latrines. 

• Conduct 3 HHWT refresher trainings. 

• Provide and distribute for 1 Month 600,000 chlorine tabs 33 mg (60 carton each 10,000 
tabs). 

• In coordination with Village Leaders conduct 3000 home visits in targeted 3 States.  

• Provide tools, chemicals and conduct 18 cleaning, and Spraying Campaigns in the 3 
targeted States (2 per Month for 3 Months). 

• Monitor the sanitation activities and water treatment activities in the targeted 
communities 
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Operational support services 

 

Human Resources 

SRCS will mobilize  3 90 volunteers for the implementation of this emergency operation in the 
three target states (as described below). SRCS HQ and IFRC staff will provide support to the 
SRCS branches and the volunteers. 
The operation will involve one month RDRT deployment to support the overall operations 
management.  
 
Table 6: Mobilization of volunteers 

 

Affected States 
Relief volunteers for 
ES/NFI distributions 

Health volunteers WASH volunteers 

Khartoum  10 10 30 

River Nile  10 10 30 

Northern State 10 10 30 

Total  30 30 90 

 

Logistics and supply chain 

Logistic activities aim to effectively manage the supply chain, including, procurement, customs 
clearance, fleet, storage and transport to distribution sites in accordance with the operation’s 
requirements and aligned to IFRC’s logistics standards, processes and procedures. 
Replenishment of DP stock items under this operation will be done through Africa Region 
IFRC logistics and any local procurement will be carried out by SRCS. IFRC in country logistics 
team will work closely with the LPSCM in Nairobi to ensure adherence and compliance. 
 
Quick links 

• Emergency Items Catalogue 2009  
• Logistics Standards Online 
• Procurement Portal  

 

Information technologies (IT) 

SRCS will use available IT technology to maintain communication with the branches during 
the operation. 
 

Communications 

IFRC regional office will support the IFRC Country office and SRCS with communication and 
advocacy activities for the emergency operation. IFRC Web site stories and Africa region 
website recently established. 
 
Publications will be shared both locally and internationally on different platforms including 
Facebook and Twitter. Information will be continuously shared with the IFRC Zone office for 
further dissemination with partners and donors, including articles and photos to be posted on 
Newswire and the IFRC Eastern and Indian Ocean Islands Round up. 
 

Security 

SRCS will work closely and coordinate with HAC, local authorities, and other partners to 
ensure access and security for volunteers, supervisors, monitors, and staff. The SRSC will 
update its personnel and IFRC personnel about the security environment on a regular basis, 
and ensure that adequate safety and security as well as contingency plans are in place. The 

http://www.ifrc.org/emergency-items
https://fednet.ifrc.org/en/resources/disasters/logistics/logistics-standards-and-tools/lso/
http://procurement.ifrc.org/en/Pages/default.aspx
https://www.facebook.com/sudanredcrescentsociety
https://twitter.com/SudaneseRedCres
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SRCS will mobilize 150 volunteers and ensure adequate insurance as per the IFRC Global 
Insurance policy. All SRCS and IFRC personnel involved in the operation must ensure to have 
completed the respective online IFRC safety trainings as soon as possible, i.e. Stay Safe 
Personal Security, Stay Safe Security Management, or Stay Safe Volunteer Security.  
 

Planning, monitoring, evaluation, & reporting (PMER) 

Regular monitoring of activities, as well overall situation, will be carried out by SRCS and 
IFRC, in close coordination with HAC, and other partners. Additional technical support will be 
provided by IFRC Country, Regional, and Zone offices, which will monitor implementation of 
the DREF operation and support coordination with Movement partners. 
 
SRCS will dedicate PMER capacity to the operation to maintain timely and standard reporting 
against the set objectives of the response operation.  
 

Administration and Finance 

SRCS administration and finance unit will be closely involved to support the operation. Also, 
the IFRC Country Office will support with administration and financial management. IFRC 
Region and Zone will provide support to ensure quality and those standards are being 
adhered to. 
 

C. DETAILED OPERATIONAL PLAN 

 
Health & care  
 

 
Water, sanitation and hygiene promotion 
 

 

Outcome 1 Reduced risk of further deterioration of health  

Output 1.1 Injured people received first aid services by SRCS trained volunteers  

Activities planned                                               Month/week 1 2 3 4 5 6 7 8 9 10 11 12 

Mobilization of 30 volunteers for providing first aid              

Dispatch/procure and distribute 300 FA kits             

Provide first aid to affected people             

Outcome 2: Reduced risks of water borne diseases among flood affected communities by provision of 
sanitation and hygiene promotion in targeted states. 

Output 2.1 Promotion of hygiene, carrying out vector control and sanitation campaigns 

Activities planned                                               Month/week 1 2 3 4 5 6 7 8 9 10 11 12 

Mobilize 90 SRCS WASH Volunteers (30 in each of the 3 
States). 

            

Conduct 27 Hygiene Awareness Campaigns in 3 States (3 
per state for 3 Month) 

            

Provide and distribute 2000 Hygiene Kit.             

Procure and distribute 4000 mosquito nets (2 per HH).             

Provide Materials and construct 200Emergency Latrines.             

Conduct 3 HHWT refresher trainings.             

Provide and distribute for 2000 HH for1 Month 600,000 
chlorine tabs 33 mg 60 carton each 10,000 tabs 

            

In coordination with Village Leaders conduct 2000 home 
visits in targeted 3 States  

            

Provide tools, chemicals and conduct 18 cleaning, and 
Spraying Campaigns in the 3 targeted Statesb2 per Month 
for 3 Months). 

            

Monitor and evaluate WASH activities and provide reports on 
relief distribution and their usage 
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Shelter and settlements (and household items) 
  

 

  

 

Outcome 3: Improved shelter condition through provision of emergency shelter materials and essential non-
food items   

Output 3.1 2000 households received emergency shelter materials and essential non-food items  

 1 2 3 4 5 6 7 8 9 10 11 12 

Mobilize SRCS volunteers to carry out relief operations              

Registration and verification of the targeted beneficiaries.             

Procure and distribute 4000 tarpaulins (2 per each HH) and 
bamboo 

            

Procure and distribute 4000 (20 litre capacity) Jerry cans).             

Procure and distribute 4000 mosquito nets (2 per HH).             

Procure and distribute 4000 blankets (2 per HH)             

Procure and distribute 2000 kitchen set (1 per HH)             

Monitor and evaluate relief activities and provide reports on 
relief distribution 
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D. Budget  
 

 MDRSD025 Sudan : Floods 2017     

   Multilateral 
Response 

Inter-Agency 
Shelter 
Coord. 

Bilateral 
Response 

Appeal 
Budget 

CHF 
 

Budget 
Group   

         

500 
Shelter - 
Relief  72,000    72,000 

510 Clothing & Textiles 38,000    38,000 

530 Water, Sanitation & Hygiene 36,840    36,840 

540 Medical & First Aid 31,260    31,260 

560 Ustensils & Tools 48,000    48,000 

 

Total RELIEF ITEMS, CONSTRUCTION AND 
SUPPLIES 226,100 0 0 226,100 

         

581 Vehicles Purchase 0    0 

 Total LAND, VEHICLES AND EQUIPMENT 0 0 0 0 

         

590 Storage, Warehousing 0     

592 Dsitribution & Monitoring 23,500    23,500 

593 Transport & Vehicle Costs 7,200    7,200 

 Total LOGISTICS, TRANSPORT AND STORAGE 30,700 0 0 30,700 

         

600 International Staff 15,000    15,000 

662 National Society Staff 0    0 

667 Volunteers  13,350    13,350 

 Total PERSONNEL  28,350 0 0 28,350 

         

680 Workshops & Training 22,500    22,500 

 Total WORKSHOP & TRAINING 22,500 0 0 22,500 

         

700 Travel  3,000    3,000 

710 Information & Public Relations 0    0 

730 Office Costs  14,907    14,907 

740 Communications 500    500 

760 Financial Charges 0    0 

790 Other General Expenses 0    0 

799 Shared Support Services 0    0 

 Total GENERAL EXPENDITURES 18,407 0 0 18,407 

         

599 Programme and Supplementary Services Recovery 21,194    21,194 

 Total INDIRECT COSTS 21,194 0 0 21,194 

         

 TOTAL BUDGET 347,251 0 0 347,251 

         

 Available Resources       

 Multilateral Contributions 0    0 

 TOTAL AVAILABLE RESOURCES 0 0 0 0 

       

 NET EMERGENCY APPEAL NEEDS 347,251 0 0 347,251 
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Contact Information 
 
For further information specifically related to this operation please contact: 
 

• In SRCS 
o Sudanese Red Crescent Society: Osman Gafer Abdalla, Secretary General Sudanese Red 

Crescent Society; Phone: +24983784889; E-mail: srcssg@yahoo.com 
In IFRC  
 

o Abebayehu Haile; Operations Manager; Sudan, Khartoum Phone +249912536108; Email: 
AbebayehuHaile.Tesema@ifrc.org 

 
o IFRC East Africa Country Cluster: Getachew Taa; Representative for Country Cluster Office 

Eastern Africa and Indian Ocean Islands; Nairobi; email: getachew.taa@ifrc.org 
 

o IFRC Regional Disaster Crisis Prevention Response and recovery: Farid Abdulkadir, 
Africa Head; Nairobi; phone: +254731067469; email: farid.aiywar@ifrc.org 

 
o IFRC Africa Region: Rishi Ramrakha, Logistics Officer; phone: +254 733 888 022; e-mail: 

rishi.ramrakha@ifrc.org 
 

• In Geneva: IFRC Geneva: Alma Alsayed, Senior Officer, Response and Recovery; phone:  +41 22 730 
4566; Email  alma.alsayed@ifrc.org  

 
For Resource Mobilization and Pledges: 
 

• In Nairobi - IFRC Regional Representation: Kentaro NAGAZUMI, Partnership and Resource 
Development Coordinator, Kentaro.NAGAZUMI@ifrc.org  

 
For Performance and Accountability (planning, monitoring, evaluation and reporting): 
 
In Nairobi - IFRC Regional Representation: Fiona Gatere, PMER Coordinator; phone: +254 780 771139; 
email: fiona.gatere@ifrc.org  

 
 

 

How we work  

All IFRC assistance seeks to adhere to the Code of Conduct for the International Red Cross and Red Crescent 
Movement and Non-Governmental Organizations (NGO’s) in Disaster Relief and the Humanitarian Charter and 
Minimum Standards in Humanitarian Response (Sphere) in delivering assistance to the most vulnerable. The IFRC’s 
vision is to inspire, encourage, facilitate and promote at all times all forms of humanitarian activities by National 
Societies, with a view to preventing and alleviating human suffering, and thereby contributing to the maintenance 
and promotion of human dignity and peace in the world. 
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