
 

DREF Operation n° MDRMA009 Glide n° CW-2018-000008-MAR 
Date of issue: 24 /01/2018 Expected timeframe: 3 months,  

Expected end date: 23/04/2018  

Category allocated to the of the disaster or crisis:  Yellow  

DREF allocated: CHF 249,530  

Total number of people affected: 70,0000 Number of people to be assisted: 17,500 (3,500 
families).  

Host National Society: Moroccan Red Crescent society (MRCS) : 100 volunteers , 10 staff , 7 branches: 
 
Red Cross Red Crescent Movement partners actively involved in the operation: None- 
 

Other partner organizations actively involved in the operation:  Association Mohammed V, Local governance, 
Royal Army, Ministry of transport, Ministry of health 
 

 

A. Situation analysis 

 

Description of the disaster  

 

At the start of 2018, temperatures are below seasonal norms in various parts of the world. In Morocco, starting from 5 
January, temperatures are generally below normal. Heavy snowfall has affected the High Atlas and the Middle Atlas, 
from 900 meters above sea level, with temperatures as low as minus 5 ° C, where the average tempratures in January 
(the coldest of the 3 winter months) hovers around 18 degrees Celsius. This average includes a low of 7 degrees and 
a high of 23 degrees.  

In the interior of the country, several roads have been cut due to snow, 
according to the Ministry of Transport. With its terrain mountains 
accustomed to very harsh winters, this area is the most affected by the cold 
wave that has raged between 5 and 9 January, 20181. 

The cold also affects, to a lesser extent, the Atlantic coast. In Rabat, a 
hailstorm hit the city. An impressive amount of seaweed has been observed 
off the administrative capital. The heavy rains are greeted with some relief 
by farmers who were worried about the risk of drought. 

People find themselves isolated, the roads are cut, and farmers can no 
longer feed livestock at the foot of the Middle Atlas. 

Since November 2017, the government has taken all measures to deal with 
a drought and a difficult agrarian year. Livelihoods are affected. Some 
pastoralists and farmers have benefited from aids to confront this situation but at the beginning of this year with very 
low temperatures the situation has worsene. Many economic losses have been reported, prices have risen and cold-
related diseases have increased, prompting the Government to start and act by declaring a state of emergency 
instructing all ministries, NGO’s, and Morocco Red Crescent to act immediately to respond to the disaster by targeting 
the affected people 

 
This wave of freezing has caused economic losses and disrupted livelihoods. Following snowfall, several areas, known 
to be of the poorest areas of Morocco, remained isolated. In addition, traffic was paralyzed and roads were cut for 

                                                      
1 http://www.jeuneafrique.com/508363/societe/le-maroc-face-a-une-intense-vague-de-froid/   
https://www.moroccoworldnews.com/2018/01/238311/rainfall-cold-wave-farmers/ 
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several days, reducing the scope of supply in some remote communities. The Ministry of Equipment, Transport and 
Logistics has mobilized resources to facilitate access to affected areas and continues to issue periodic road condition 
reports and daily weather alerts. 

Having an auxiliary role to the public authorities in the humanitarian actions and following the example of the previous 
crises, the Moroccan Red Crescent was reached by the competent authorities to help the affected population, as part 
of a “Monitoring and Coordination” unit composed of local governances, Ministries, the Royal Army, Mohammed V 
Foundation and other local NGOs. As part of the coordination with the Ministry of the Interior, Moroccan Red Crescent 
was commissioned to intervene in seven provinces to help 3,500 families (17,500 beneficiaries) by providing food and 
non-food items. These provinces are: Chefchaouen, Midelt, Agadir, Ouarzazate, Guercif, Zagora and Taroudant. The 
table below illustrates the lapse of time for intervention: 

 

Localities 
Distance from 

Rabat 

Time required to 
reach the locality by 

car in normal 
weather conditions 

(approximately) 

Chefchaouen 350 km 5 hours 

Guercif  450km 7 hours 

Midelt 450km 6 hours 

Agadir 650 km 7 hours 

Ouarzazate 750 km 10 hours 

Zagora 850 km 11 hours 

Taroudant 700 km 7 hours 

 
 

Summary of the current response   

 
Overview of Host National Society.  

• The Moroccan Red Crescent Society is part of the national disaster plan and, as per its auxiliary role, 
collaborates with local authorities, health services, civil protection, and armed forces in the field of assessment, 
relief, delivery of food and non-food items and the provision of first aid, transport and psychosocial support.  

• MRCS is a member of the provincial crisis cells chaired by the wali and governors. When a disaster or crisis 
occurs this crisis unit meets, develops assessments of damage and needs to respond and define the 
beneficiaries of any intervention. As part of the coordination, MRCS is in charge of intervening on a part 
according to its capacities. 

• Since the start of the meteorological alert, the MRCS has actively placed its volunteers on high alert through its 
regional and local branches, for an anticipated effective response in the affected regions and communities. They 
have also mobilized and organized intervention teams and maintained close contact with the central 
headquarters to report on the changing situation and the assessed needs. 

• As a member of the crisis committee led by the government, MRC is aware of the various operational changes 
and gaps as they emerge and has revised the operational strategy to reflect the realities of the situation as it 
currently affects the communities. At the provincial level, a crisis cells, chaired by the wali and governors was 
activated and  has immediately conducted the needs assessments. Based on which a response plan was set 
and beneficiaries were identified. The cell has also set the standards for aid distribution in order to prevent 
disparities between the beneficiaties (I.e. avoid creating what could be considered as 5-star support as opposed 
to a a 1-star support).  

• As part of the coordination, MRCS was assigned to take in charge 3,500 families in the central areas of the 
mountainous terrain of Azilal and Taza,  Guercif,  Chefchaouen and Taroudant provinces, collaborating with the 
authorities in the distribution of food and non-food items (matresses, blankets and warm clothes) as well as 
providing psychosocial support, medical services and transport assistance to the affected people, along with 
the ongoing coordinated needs assessment. 

 
Overview of Red Cross Red Crescent Movement in country 
 

• The Head of Country Cluster of the International Federation of Red Cross and Red Crescent Societies at Tunis 
is closely following up on the situation and is ready to support the NS as needed. 

• the ICRC is supporting the MRCS to strengthen their first aid and disaster management division in terms of 
equipment, trainings, specifically in RFL, and the management of dead bodies in disaster situations, as well 
as some equipment for the national disaster response team (training, intervention and communication 
material). 
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• Since 2012, the German Red Cross has set up their offices at the MRCS headquarters. It supports the same 
division, regional and provincial disaster response teams on trainings and intervention equipment to effectively 
address the MRCS mandate in the ORSEC Plan. 
 
 

Overview of non-RCRC actors in country 
Under Royal instruction the mobilization of "all government sectors" was decreed by the Ministry of the Interior, which 
ensured that more than 500,000 people will benefit from a plan to fight against the cold (distribution of blankets, 
foodstuffs…). For its part, the Mohammed V Solidarity Foundation has announced that it has deployed a "Cold 
Operation" program in remote mountainous areas. 

Also under royal instructions two military mobile hospitals were mounted in the most affected areas in Chichaoua in El 
Haouz and Tinghir to help and meet the medical needs in both regions.  

In several regions, local NGOs have begun to collect clothing for distribution in these remote areas.  

 

Needs analysis, targeting, scenario planning and risk assessment 

 
Needs analysis and targeting 
 
The MRCS acted immediately following to the weather alerts and warnings of road cuts. Since the activation of the 
Ministry of Interior’s “Monitoring and Coordination” unit, MRCS was asked to support in the reponse benefitting from 
their contingency stocks at their central and regional warehouses.  
 
The MRCS, was engaged in the needs assessment along with multidisciplinary commissions from external departments 
of the ministerial delegations .  
 
In coordination with the authorities and all stakeholders and according to the first rapid assessment, MRCS have been 
requested to cover seven provinces indicated below. The needs have been identified as food, non-food items: clothing 
and heating units. Based on further assessment, additional hygiene items may be required and distributed from the 
MRCS stocks present in warehouses. 
 

Localities Number of families 
Number of packages (1 blanket, 1 

food parcel, 1 mattress) 

Chefchaouen 600 600 

Guercif  400 400 

Midelt 600 600 

Agadir 500 500 

Ouarzazate 400 400 

Zagora 400 400 

Taroudant 600 600 

 
The selection of targeted families is made at the level of the provinces according to extreme vulnerability criteria, the 
number of children and the elderly. 
The composition of food parcel for one family (average 5 members) for two weeks is as per the below table. The 
composition of the food parcels is based on the agreement within the Monitoring and Coordination unit, in order to insure 
consistency in aid support throughout the regions: 
 

Item  Quantity 

Flour 20 kg 

Sugar 5kg 

Cooking oil  5L 

Tea 500g 

Rice 3 kg 

Chickpeas 2 kg 

Coffee  250g 

peas 3kg 

 
Scenario planning   
The continuity of weather warnings assumes that the situation may get worse depending on weather conditions. The 
MRCS is prepared to mobilize further volunteers in other areas if needed, in coordination with the local authorities and 
the Monitoring and Coordination unit.  
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Operation Risk Assessment   
 

Risk  Mitigation  

The limited access to the areas affected by the snow, 
compounded by the poor road infrastructure may 
impede the delivery of assistance to some remote areas. 

In remote mountainous areas assistance will be 
mobilized by the helicopters of the royal gendarmerie  

 
 

 

B. Operational strategy 

 
This DREF allocation will be used to procure and distribute food and non-food items for 3,500 families and providing 
essential services such as first aid in seven provinces. MRCS continues to assist the authorities in the area to reach 
those affected by the cold wave. 
IFRC will mobilize its technical team, at the MENA region to support the MRCS as needed,  
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C. Detailed Operational Plan 

 
 
The good reputation and physical presence of MRCS in communities across the nation enables MRCS to reach the most vulnerable people, particularly those living in remote 
areas.The government initiatives have targeted high mountainous \areas in the Middle and High Atlas, yet there are some areas that have not been reached. In close 
coordination with the provincial authorities, MRCS helped the populations of the provinces of Chefchaouen, Midelt, Agadir, Ouarzazate, Guercif, Zagora and Taroudant. 

 

 

Shelter 
People targeted: 17,500 people 
Male: 8,750 
Female: 8,750 
Requirements (85,750CHF) 

 
Although no homes were damaged by the snow storm in the targeted provinces, it is important to note that the cold wave is causing problems for families, especially the most 
vulnerable ones, due to the increased humidity levels and low temperatures from the snow combined with the high altitude of the areas where these communities are located. 
Most vulnerable families sleep on rugs, since they cannot afford to buy proper mattresses; in these conditions, their health is at risk as they are directly exposed to freesing 
temperatures. The heavy snowfalls have also hindered the people's access to their homes. 

 

 P&B 
Output 
Code 

Shelter Outcome 1: The immediate shelter and settlement needs of the target population are 
met 3500 families has received 3500 blankets and 3500 mattresses 

  
Shelter Output 1.1:  Essential non-food items (NFI) are provided to the targeted population 

Activities planned 
  week 

1 2 3 4 5 6 7 8 9 10 11 12     

AP005 
Assessment of shelter needs, capacities and gaps : Consultation 
with the families on the identification of the most appropriate 
winterization items needed 

X X 
              

AP005 
Identification of community participation modalities in program 
design and implementation 

X X 
              

AP005 Coordination with government and other stakeholders X X               

AP005 
Analysis of the local market to identify availability/access to shelter 
and household items : local procurement 

  
X X   

          

AP005 
 transportation and distribution of blankets (3,500), mattress 
(3,500) 

   
  X X 

X          

AP005 
Monitoring and evaluation of relief activities and reporting on relief 
distributions 

X X X X X X X X X X X X 
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Livelihoods and basic needs 
People targeted: 17,500 people 
Male: 8,750 
Female: 8,750 

Requirements (122,500CHF) 

 
Although the heavy rains were greeted with some relief by farmers who were worried about the risk of drought late last year , yet wave cold snap remains a problem for the 
agricultural sector. Crops, even those grown in greenhouses, are strongly affected by temperatures that are not conducive to plant growth or the maturation of fruits and 
vegetables.Livestock farmers conduct this activity at altitudes between 900 to 2,200 metres above sea level, as these are the areas where most of the natural pastures that 
alpaca feed on are located. This current climate event has significantly altered the livestock's natural food chain. It has become difficult for them to access these natural pastures, 
and the livestock are dying from the lack of food, and the extreme whether conditions. . 
 

P&B 
Output 
Code 

Livelihoods and basic needs Outcome 1: The immediate food needs of the disaster affected 
population are met 3500 food parcels are distributed to 3500 families 

  Livelihoods and basic needs Output 1.1:  Appropriate food rations are distributed to 
vulnerable households 

Activities planned 
Week  

1 2 3 4 5 6 7 8 9 10 11 12     

 AP007 
Identification of most vulnerable families to receive food 
assistance 

X X X 
         

        

AP007 Consultation with the families to the identification of the needed 
food 

X X X X         
    

AP007 Local procurement, transportation and distribution of food parcels   X X X X X X X        

AP007 Monitoring and evaluation of relief activities and reporting on relief 
distribution 

X X X X X X X X X X X X 
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Strategies for Implementation 
Requirements (CHF) 

 

Quick links 
Emergency Items Catalogue 2009  
Logistics Standards Online 
Procurement Portal 

 
 

P&B 
Output 
Code 

S1.1: National Society capacity building and organizational development objectives are 
facilitated to ensure that National Societies have the necessary legal, ethical and financial 
foundations, systems and structures, competences and capacities to plan and perform  

 

Output S1.1.4: National Societies have effective and motivated volunteers who are 
protected   

 

Activities planned 
Week / Month 

1 2 3 4 5 6 7 8 9 10 11 12     

AP040 Ensure that volunteers are insured  X                               

AP040 
Provide complete briefings on volunteers’ roles and the risks 
they face 

X X               

AP040 Provide psychosocial support to volunteers X X X X X X X X X X X X     

AP040 Ensure volunteers are aware of their rights and responsibilities X X X X X X X X X X X X     

AP040 Ensure volunteers’ safety and wellbeing  X X X X X X X X X X X X     

AP040 Ensure volunteers are properly trained  X X               

 

 

Human resources 
A small team (5 staff from MRCS HQ) is qualified in MRCS. A total of 100 volunteers are involved in this operation (average 15 volunteers per branch) 

 

Logistics and supply chain 

Procurement of relief items, will be carried out localy in provincial capitals before being transported by trucks to the affected communities following the appropriate procurement 
procedures, as per IFRC standards, All items are available in the market and are as per the standards set by the .   
 

Communications 

Some targeted branches have social media pages where they publish their activities. Initial materials will be shared within three days of the launch of this DREF, with follow 
up materials provided on a fortnightly basis. Products produced includes news articles produced by the National Society, beneficiary profiles, facts and figures on needs and 
response, high quality photographs and short videos, as per IFRC procedures. 
 

http://www.ifrc.org/emergency-items
https://fednet.ifrc.org/en/resources/disasters/logistics/logistics-standards-and-tools/lso/
http://procurement.ifrc.org/en/Pages/default.aspx
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The communication team at the IFRC’s MENA regional office will support these activities, through collaboration with a specific focal point assigned by the National Society 
prior to the launch of the DREF. 
 

Security 

For security issues, as well as for accessibility reasons, the MRCS is collaborating with government authorities and military respecting the principles and roles of 
humanitarian assistance, to distribute and facilitate the distribution of all humanitarian aid to affected areas. 
 

Planning, monitoring, evaluation, & reporting (PMER) 

Regular field monitoring will be carried out to ensure activities are delivered as per the plan.  

Communication and coordination will be maintained with the IFRC's DCPRR unit for MENA and the country cluster office in Tunis. A workshop will be conducted 
towards the beginning of the operation to insure that the MRCS staff and volunteers who are engaged in the reponse operation.  

An lessons learned workshop will be held towards the end of the period to review the challenges and the best practices identified by the the key stakeholders of this 
operation.  

Progress reports and a final report will be drawn up and submitted in a timely manner. Visits and interviews will be conducted to beneficiaries, volunteers and any 
others that are part of the team in order to track progress, fulfilment of targets or adjustments and so forth. Furthermore, a Beneficiary satisfaction survey will be 
conducted by the MRCS , and in support of the IFRC MENA PMER unit. 
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Budget 

 
 See attached summary budget. 
 
 
 

Contact information 
For further information specifically related to this operation please contact: 

• Moroccan Red Crescent:  Mr Abdessalam Makroumy : General Director, Phone +21266122438, Email: 

crm@menara.ma 

• Moroccan Red Crescent:  Dr Mohammed Bendali, Head of aid,disaster management department; Phone: 

+212 66 1360860, E-mail: bendalimed@gmail.com 

• IFRC North Africa office: Amelia Marzal, head of country cluster; phone: +216 58 510 800, E-mail: 

amelia.marzal@ifrc.org 

• IFRC MENA Regional Office, Beirut: Mads Brinch Hansen, Head of Emergency and Crisis Unit, mobile: 

+961 76 174 468; email: mads.brinch@ifrc.org 

For Resource Mobilization and Pledges: 

• IFRC MENA Regional Office, Beirut: Sami Fakhouri, Head of Partnerships and Resource Development, 

Mobile +961 81311918; Email: sami.fakhouri@ifrc.org  

For performance and accountability (planning, monitoring, evaluation and reporting): 

• IFRC MENA Regional Office, Beirut: Robert Ondrusek, PMER Coordinator, Mobile: +961 79 300 561; Email: 

robert.ondrusek@ifrc.org 

 

How we work 
All IFRC assistance seeks to adhere to the Code of Conduct for the International Red Cross and Red Crescent 

Movement and Non-Governmental Organizations (NGOs) in Disaster Relief and the Humanitarian Charter and Minimum 

Standards in Disaster Response (Sphere) in delivering assistance to the most vulnerable. 

The IFRC’s vision is to inspire, encourage, facilitate and promote at all times all forms of humanitarian activities by 

National Societies, with a view to preventing and alleviating human suffering, and thereby contributing to the 

maintenance and promotion of human dignity and peace in the world. 

 

 

 

 

The IFRC’s work is guided by Strategy 2020 which puts forward three strategic aims: 

1. Save lives, protect livelihoods, and strengthen recovery from disaster and crises. 

2. Enable healthy and safe living. 

3. Promote social inclusion and a culture of non-violence and peace. 

 

mailto:crm@menara.ma
mailto:bendalimed@gmail.com
mailto:amelia.marzal@ifrc.org
mailto:mads.brinch@ifrc.org
mailto:sami.fakhouri@ifrc.org
mailto:robert.ondrusek@ifrc.org


EMERGENCY APPEAL
Morocco - Cold Wave MDRMA009

Budget Group

500 Shelter - Relief 0 0

501 Shelter - Transitional 0 0

502 Construction - Housing 0 0

503 Construction - Facilities 0 0

505 Construction - Materials 0 0

510 Clothing & Textiles 85,750 85,750

520 Food 117,250 117,250

523 Seeds & Plants 0 0

530 Water, Sanitation & Hygiene 0 0

540 Medical & First Aid 0 0

550 Teaching Materials 0 0

560 Utensils & Tools 0 0

570 Other Supplies & Services 0 0

571 Emergency Response Units 0 0

578 Cash Disbursements 0 0

Total RELIEF ITEMS, CONSTRUCTION AND SUPPLIES 203,000 203,000

580 Land & Buildings 0 0

581 Vehicles 0 0

582 Computer & Telecom Equipment 0 0

584 Office/Household  Furniture & Equipment 0 0

587 Medical Equipment 0 0

589 Other Machinery & Equipment 0 0

Total LAND, VEHICLES AND EQUIPMENT 0 0

590 Storage, Warehousing 0 0

592 Distribution & Monitoring 2,500 2,500

593 Transport & Vehicle Costs 4,000 4,000

594 Logistics Services 0 0

Total LOGISTICS, TRANSPORT AND STORAGE 6,500 6,500

600 International Staff 0 0

661 National Staff 0 0

662 National Society Staff 3,000 3,000

667 Volunteers 8,650 8,650

669 Other Staff Benefits 0 0

Total PERSONNEL 11,650 11,650

670 Consultants 0 0

750 Professional Fees 0 0

Total CONSULTANTS & PROFESSIONAL FEES 0 0

680 Workshops & Training 5,000 5,000

Total WORKSHOP & TRAINING 5,000 5,000

700 Travel 4,000 4,000

710 Information & Public Relations 0 0

730 Office Costs 2,000 2,000

740 Communications 1,500 1,500

760 Financial Charges 650 650

790 Other General Expenses 0 0

799 Shared Office and Services Costs 0 0

Total GENERAL EXPENDITURES 8,150 8,150

0 0

830 Partner National Societies 0 0

831 Other Partners (NGOs, UN, other) 0 0

Total TRANSFER TO PARTNERS 0

599 Programme and Services Support Recovery 15,230 15,230

Total INDIRECT COSTS 15,230 15,230

TOTAL BUDGET 249,530 249,530

DREF Grant DREF Budget CHF
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