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DREF n° MDRCN006 Glide n° TC-2018-000110-CHN 

For DREF; Date of issue: 15 July 2018 Expected timeframe: 3 months,  

Expected end date: 15 October 2018 

Category allocated to the of the disaster or crisis:  Yellow  

DREF allocated: CHF 381,563 

Total number of people affected: 2.9 million Number of people to be assisted: 17,500 persons1  

Host National Society(ies) presence (n° of volunteers, staff, branches): Red Cross Society of China (RCSC) has 
1,779,614 volunteers. One national level Disaster Preparedness (DP) Centre in Beijing, 8 regional DP centres, 26 
DP centres at provincial level and over 670 DP centres at municipal and county levels. 

Red Cross Red Crescent Movement partners actively involved in the operation: International Federation of Red 
Cross and Red Crescent Societies 

Other partner organizations actively involved in the operation: National Disaster Reduction Commission, Ministry 
of Emergency Management  

 

A. Situation analysis 

 

Description of the disaster  

 

Heavy and continuous rainfall since 7 July 2018 has caused flooding in most parts of Sichuan and the southeast region 
of Gansu Province. In some areas of North Central Sichuan, there has been heavy rainstorms and torrential rains for 
four consecutive days. These were also compounded by the effects of two weather systems in the area; Typhoon 
Prapiroon, and Typhoon Maria. According to reports from National Disaster Reduction Commission, as of 13 July 2018, 
floods have affected 1,381,000 people, where 3 persons have died; 222,000 have taken emergency resettlement; 
22,000 needed emergency relief in Sichuan prefectures of Deyang, Mianyang, Guangyuan (that includes 15 cities and 
70 counties); more than 900 houses have collapsed, and 29,000 houses have been damaged. A total of 36,900 hectares 
of crops have been affected by the floods and 5,200 hectares will have no harvests this year. The direct economic loss 
has been estimated to be over 5.3 billion yuan. 
 
Gansu province was hit even harder, according to the Ministry of Emergency Management. A heavy rainstorm occurred 
in Southeast Gansu from 10 to 11 July 2018. The provinces of Tianshui, Zhangye, Pingliang (including 10 cities and 46 
counties) are flooded, and have affected 1,519,000 people where 12 have died; four are missing; and 30,000 were 
evacuated. More than 2,300 houses collapsed, and 19,000 were damaged to varying degrees. The direct economic loss 
was 3.6 billion Yuan.  
  
On 12 July 2018, the Provincial Disaster Reduction Commission selected four technical persons and two satellite 
commanding vehicles - carrying unmanned aerial vehicles and 4G communications equipment - to collect unmanned 
aerial vehicle remote sensing data with the working group. According to this rapid assessment, heavy rainfall has 
resulted in a large number of seriously damaged houses that have continued to collapse in these two provinces. More 
rain has been falling over the past week, worsening the flood situation. The flooding season will continue until the end 
of August and more rain can be expected until then. The government has reinforced its coordination capacities by 
combining efforts with the National Disaster Reduction Commission and the Ministry of Emergency Management, who 
have launched a national Level IV disaster relief response in Sichuan and Gansu Provinces.  

                                                      
1 The proportion is based on 5,000 households and their respective average family sizes: 2,500 households (7,500 persons) in Sichuan, and 2,500 

households (10,000 persons) in Gansu.  

Emergency Plan of Action (EPoA) 

China: Floods  

http://glidenumber.net/glide/public/search/details.jsp?glide=21120&record=1&last=6552
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Summary of the current response 

 
Overview of Host National Society  
The Red Cross Society of China (RCSC) plays an auxiliary role 
to the government and is one of the first responders to 
communities affected by disasters, providing much needed 
relief supplies and support. RCSC is recognized by the 
Government of the People’s Republic of China as an important 
institution for addressing a variety of humanitarian needs 
especially in times of disasters. RCSC, through its 
headquarters based in Beijing and 35 provincial branches and 
97,680 grassroots branches, is closely coordinating its actions 
with central and local governments at each corresponding 
level, ensuring that Red Cross activities are focused in areas 
where they have greater impact in cooperation with the local 
governments. 
 
On 12 July 2018, the RCSC responded to Level IV emergency response alert in the disaster affected areas of Sichuan 
Province. According to the assessed needs in disaster affected areas, the RCSC’s disaster preparedness center in 
Chengdu, 5,000 jackets, relief packages for 2,000 families and 100 tents with a total value of 945,400 Yuan were 
allocated in support of the disaster relief work of the Sichuan Branch. The goods and materials have arrived and have 
been distributed in the disaster areas. On 13 July 2018, the RCSC initiated Level III emergency response to the disaster 
affected areas of Gansu Province. Relief packages for 3,500 families with a total value of 1,042,610 Yuan were allocated 
in support of the disaster relief work of Gansu Red Cross branch.  
  
The RCSC has developed 21 Emergency Response Teams (ERTs) that have been deployed to various operations and 
have the capacity to take leadership roles in supporting the continuity of the emergency operations. RCSC also has an 
impressive number of active volunteers, amounting up to 1,779,614 of them. RCSC has developed a comprehensive 
warehousing and logistics system by having one national level Disaster Preparedness (DP) Centre in Beijing, eight 
regional DP centres, 26 DP centres at provincial level, and over 670 DP centres at municipal and county levels. 
 
Overview of Red Cross Red Crescent Movement in country 
Through its IFRC Country Cluster Support Team (CCST) office in Beijing, the IFRC supports coordination of disaster 
response efforts of its secretariat in assisting the National Societies of China, Japan, Republic of Korea and Mongolia. 
IFRC will support the RCSC in the implementation of activities through technical assistance, programme planning, 
monitoring and evaluation as well as any required logistical and administrative support. In April 2013, 400,000 Swiss 
francs was allocated from the IFRC’s Disaster Relief Emergency Fund (DREF) to support the RCSC in delivering 
immediate assistance to some 5,000 families (20,000 beneficiaries) affected by the 7.0-magnitude Sichuan earthquake. 
Branch members of RCSC were conversant in implementing interventions that were then supported by IFRC. 
 
IFRC retains a status agreement with the Government of People’s Republic of China since 1999. The IFRC disaster 
management colleagues are working together with their counterparts in IFRC and RCSC. The IFRC CCST in Beijing 
has been working closely with RCSC, and maintains close communication and coordination at technical and strategic 
levels. IFRC is monitoring the situation and liaising regularly with RCSC. It supports the National Society in operational 
coordination. 
 
RCSC has an active programme of international cooperation bilaterally with other members of the Red Cross Red 
Crescent Movement, including its special branches in Hong Kong and Macau. IFRC has long-term cooperation 
programme with the RCSC in areas of technical assistance and development in organizational and youth development, 
health and disaster risk management. IFRC is well coordinated with the Regional Delegation of International Committee 
of the Red Cross (ICRC) in Beijing through regular contacts and cooperation exchanges.  
 
Overview of non-RCRC actors in country 
The National Disaster Reduction Commission and the Ministry of Emergency Management have combined efforts and 
sent a working group to help in disaster areas and to guide the disaster relief work. Disaster management authorities in 
each province have deployed their emergency response teams to help affected families in evacuating from flooded 
areas. The provincial flood control and drought relief headquarters has organized emergency response teams on 11 
July 2018 and worked with reservoirs in the upper reaches of the Yangtze river to reduce the pressure that floods have 
brought to Chongqing municipality and southwestern Sichuan. So far, around 52,000 Chongqing residents affected by 
floods have been relocated to safer places. Primary focus areas remain; the on-going response in Sichuan and Gansu; 
managing requirements; and having the capacity to facilitate new and ongoing assessments in new areas affected by 

Relief teams and volunteers setting up temporary shelters, Sichuan 
province. (Photo: RCSC) 
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floods. On 13 July 2018, the Ministry of Emergency Management allocated from the Central Disaster Relief Warehouse2 
in Chengdu and Lanzhou 8,000 tents, 8,000 folding beds, and 50,000 quilts to some areas affected heavily by rain and 
floods in Sichuan and Gansu Province. The allocation is used to support emergency relocations and transitional life 
assistance, so as to ensure the basic well-being of the affected people3. 
 

Needs analysis, targeting, scenario planning and risk assessment 

 
Needs analysis 
Joint rapid assessments have and are being 
conducted by the RCSC, in coordination with the local 
disaster management authorities. Assessments 
reports have been received from the affected areas 
and the RCSC analysis highlights key relief priorities 
in the flooded areas: 

• Emergency shelter.  

• Non-food items. 
 
The immediate focus is on the relief phase, but 
planning has already started for recovery and 
rehabilitation. Particularly for the provinces of Sichuan 
and Gansu with thousands of hectares of agricultural 
lands destroyed, there will be many longer-term 
challenges. The local authorities are working hard to 
transport and deliver the most basic and immediate 
needs of the affected communities through the 
provision of basic food items, as well as non-food 
items (NFIs) such as towels, blankets, and clothing. Chengdu and Xi'an Disaster Relief and Preparedness Centres of 
the RCSC remain available for supporting the required logistical and warehousing requirements of the operations. From 
the initial reports of the disaster management staff of RCSC headquarters and response teams on the scene, the need 
in the affected areas remain considerable.  
 
As the situation is still ongoing and more flooding is likely in the coming days, new assessments may have to be carried 
out as the situation evolves. Further information is required, thus, this DREF allocation will support current and planned 
interventions, and will also support a more detailed assessment.  
 
Targeting 
According to the National Bureau of Statistics of China, the proportion of males to females is in the ratio 51.22 males to 
48.78 female, and the average family sizes for Sichuan and Gansu are 3.02 and 3.45 respectively. Specific targeted 
locations shall be decided by the RCSC and based on best available information in coordination with the local disaster 
management authorities. The targeted communities shall be identified in the city of Deyang, Ya’an, Guangyuan, 
Meishan, Aba, Mianyang, Leshan, Neijiang. 
 
Scenario planning 
As the situation is still evolving and flooding maybe expected to occur until the end of August when the season ends, 
RCSC will maintain its current practice of continuous assessments in affected areas to direct assistance to the most 
vulnerable populations and beneficiaries. 
 
Operation Risk Assessment 
As the flood season is underway, the possibility of more floods and potential landslides cannot be excluded. Weather 
forecasts indicate rain is likely to continue in some of the affected areas. Hence, it is possible that further flooding across 
the southwest of China may occur. Other weather systems associated with typhoon affecting south China also can play 
a role in execrating the situation.   
 
RCSC is recognized, respected, and accepted in China. With over 90,000 grassroots level branches, it has a wide 
network of community-based volunteers who have had experience in field actions strongly anchored to the communities.  
 
 
 
 

                                                      
2 Owned by the Ministry of Civil Affairs. 
3 Source: China National Commission for Disaster Reduction. 

Flooded home in Sichuan due to increase of water level in upper reaches of 
the Yangtze River. (Photo: RCSC) 
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B. Operational strategy 

 
Overall Operational objective: 
 
The survival and immediate needs of the population’s affected by floods in Sichuan and Gansu provinces of China are 
met through the provision of relief kits to 2,500 households (7,500 persons) in Sichuan, and the provision of NFIs to 
2,500 households (10,000 persons) in Gansu. The targeted population is primarily those displaced by, and secondarily 
those affected by, flooding and flash floods according to beneficiary selection criteria outlined below. 
 

Proposed strategy 

 
The RCSC, utilizing its presence of staff and volunteers across the affected areas, has been actively engaged in 
response over the past week, since the heavy rains started. The operation is relief focused, providing the affected 
population, and especially the displaced population, with shelter and essential household items. The cash distribution 
has been considered as an option during the relief phase. The RCSC is at the early stages of a long-term capacity 
building in emergency cash programming. However, to ensure the timeliness of the relief work relevant to this DREF 
operations, the RCSC shall be able to immediately release NFI from available stock levels in regional warehouses and 
cover the required needs immediately and then replenish the NFI stocks with support from this DREF.   
 
Relief items are being distributed based on beneficiary selection criteria and in close coordination with the authorities. 
This DREF provides for the Red Cross branch of Sichuan to purchase 2,500 relief kits to provide assistance to 2,500 
households, benefiting about 7,500 persons. The itemized contents of the family relief kits are summarized in the table 
below.  
 

List of itemized NFIs for distribution in Sichuan. 

Non-food item Quantity 

Rain coat 5,000 

Flashlight 2,500 

Mosquito net 2,500 

Tableware 10,000 

Toothbrush 10,000 

Towel 5,000 

Shirt (women) 2,500 

Shirt (Men) 2,500 

 
The DREF also provides support to Gansu Province plans to purchase blankets, jackets, and quilts to cover the needs 
of 10,000 persons (or 2,500 households). The procurement of 100 tents is an interim measure to support 100 families 
that have the most damaged shelters. Should the need be assessed to be higher or should the situation evolve, more 
assistance will be sought. Currently, one ERT has been mobilized to assist in the distribution and installation of shelters. 
Similarly, the procurement of 2,500 jackets is an interim measure for the most vulnerable family member in each 
household, with other items to be provided using locally-mobilized donations when needed. 
 

List of NFIs for distribution, and number of beneficiaries in Gansu. 
Non-food item Quantity No. of beneficiaries 

Tent (single) 100 400  

Jacket  2,500 2,500 

Blanket 2,500 10,000 

Quilt 2,500 10,000 

 
Assessment and beneficiary selection 
The direct beneficiaries include elderly, women and children as they are part of the most-at-risk groups when disaster 
strikes. More specifically, the direct beneficiaries within the local populations will be identified based on their level of 
vulnerability in coping with the disasters. Such factors considered in their selection include socio-economic status of the 
beneficiaries prioritized as most-at-risk. Female-headed households and families with members with disability are other 
criteria for consideration. Priority will be given to: 

• Families most affected by the floods and landslides and displaced from their homes. 

• Families headed by women (widows), elderly couples, young couples with small children. 

• Families who are not recipients of any substantial assistance, especially housing by government, NGOs and 
other organizations. 
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Operational support services 

 
Human resources 
The operation is expected to involve 30 voluntary members of RCSC’s Relief Emergency Response Teams (ERT) in 
Gansu and Sichuan Provinces and up to 25 staff members. RCSC and IFRC CCST office in Beijing and IFRC Asia 
Pacific regional office in Kuala Lumpur have already assigned a Disaster Risk Management Manager and Operations 
Coordinator for the development of this DREF operation. Depending on how the situation evolves, more assessment 
teams will be sent out. This DREF covers travel, accommodation and per-diem costs related to the staff and volunteers. 
The DREF covers insurance for the volunteers used in the operation through the IFRC global volunteer insurance 
scheme. Given the likelihood of more flooding in the coming weeks, this DREF contains provisions for the deployment 
of one RDRT member, should the situation require. This assessment will inform the design of necessary interventions 
which will be supported using funds/resources mobilized locally by RCSC, or with a top-up allocation if required. 
 
Logistics and Supply Chain 
Local procurement will be done by RCSC in accordance with the operation’s requirements, and aligned to RCSC and 
IFRC’s logistics standards, processes and procedures. Which items can be procured locally, at what quality and quantity 
and within which timeframe cannot be confirmed at this point in time. 
 
RCSC has good warehouse capacities in both provinces of Sichuan and Gansu. Transport and distribution costs within 
the country will be included in this DREF budget. 
 
Information technologies (IT) 
The IFRC Asia Pacific regional office Communications Manager and IFRC CCST Beijing’s Communications Officer are 
supporting RCSC with media coverage which has been extensive so far. Social media posts have been released on the 
IFRC Tweeter channel and has enhanced public understanding of the disaster needs and operations. Field visits will be 
conducted to capture materials for web stories, and best practices reflecting the actual needs and operations in the field. 
 
Community engagement and accountability (CEA) 
Community engagement and accountability will be ensured by close coordination with the affected population - a key 
point for consideration during this relief and response operation, so that the response is adjusted according to the 
expectation and needs of affected families, and addresses their concerns. 
 
Planning, monitoring, evaluation, & reporting (PMER) 
RCSC will oversee all operational, implementation, monitoring and evaluation, and reporting aspects of the present 
operation in the flood affected provinces through its country-wide network of branches and volunteers. IFRC, through 
CCST office in Beijing will provide technical support in programme management to ensure the programme objective is 
met. 
 
The responsibility for day-to-day monitoring of the operation will be with RCSC provincial branches but supervised RCSC 
headquarters to ensure appropriate accountability, transparency and financial management of the operation. Operation 
updates will be issued to report progress of the implementation of the proposed programmes and lesson learned 
workshop will be conducted towards the end of operation. 
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C. Detailed Operational Plan 

 

 

Shelter 
People targeted: 17,500 persons 
Male: 8,925 
Female: 8,575 
Requirements (CHF):  285,200 

 

Needs analysis: 500 persons are protected by availability of basic emergency shelter (tents) and where appropriate, tools for shelter improvement and/or environmental 

cleaning, and non-food items and relief boxes are procured and distributed by RCSC to beneficiaries of up to 17,500 persons. 
 

Population to be assisted: Populations affected by floods in provinces of Sichuan and Gansu as per selection criteria. 

 

Programme standards/benchmarks: SPHERE and Core humanitarian standards. 

 

P&B 
Output 
Code 

Shelter Outcome 1: Communities in disaster and crisis affected areas restore and strengthen 
their safety, well-being and longer-term recovery through shelter and settlement solutions 

 

Shelter Output 1.1:  Short, medium and long-term shelter and settlement assistance is 
provided to affected households 

# households provided with emergency shelter and settlement 
assistance 

Activities planned 
Week 

1 2 3 4 5 6 7 8 9 10 11 12 

AP005 Assessment of shelter needs, capacities and gaps             

AP005 Consultation with families to identify the most appropriate             

AP005 
Local procurement, transportation of tents, household items, and 
NFIs 

            

AP005 Procurement and distribution of relief kits             

AP005 
Distribution of the shelter and household items to the affected 
population  

            

AP005 Monitoring of the use of distributed shelter and household items             
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Water, sanitation and hygiene 
People targeted: 1,000 persons 
Male: 510 
Female: 490 

 

 

Needs analysis: Assessment of the hygiene conditions in the temporary shelters, are of concern.  As the situation is still ongoing and more flooding is likely in the coming 

days, new assessments will have to be carried out as the situation evolves. Further information is required; this DREF allocation will support a more detailed assessment 
process in the affected areas to prevent the spread of water-borne diseases and diarrhea.  
 

Population to be assisted: Target population shall be sampled amongst flood affected people, and especially those living in temporary shelters.   

 

Programme standards/benchmarks: Sphere standards and core humanitarian principles 

 

P&B 
Output 
Code 

WASH Outcome1: Immediate reduction in risk of waterborne and water related diseases in 
targeted communities 

 

WASH Output 1.1:  Continuous assessment of water, sanitation, and hygiene situation is 
carried out in targeted communities 

# of people reached in targeted communities have reduced their 
immediate risks of waterborne and water related diseases. 

Activities planned 
Week  

1 2 3 4 5 6 7 8 9 10 11 12 

 AP026 
Conduct initial assessment of the water, sanitation and hygiene 
situation 

                        

 AP026 Continuously monitor the water, sanitation and hygiene conditions                         

 

Strategies for Implementation 
 
 

P&B 
Output 
Code 

Outcome S1.1: NS have trained and skilled human resources for better implementation   

Output S1.1.1: NS have effective and motivated volunteers 
# of volunteers and branch response team members involved in 
the operation, and awareness from community of RC presence 

Activities planned                                                               Week  1 2 3 4 5 6 7 8 9 10 11 12 

 RCSC ERT is deployed to affected areas and carry out relief 
distribution and monitoring of the response  
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P&B 
Output 
Code 

Outcome S2.1: Effective and coordinated international disaster response is ensured   

Output S2.1.1: Effective response preparedness and NS surge capacity mechanism 
maintained  

RDRT member is deployed on time to assist with NS in relief 
management 

Activities planned                                                               Week  1 2 3 4 5 6 7 8 9 10 11 12 

AP046 1 RDRT deployed to support NS in relief operations                         

P&B 
Output 
Code 

  

Output S2.1.2: Supply chain and fleet services meet recognized quality and accountability  Relief goods are delivered in timely matter and meets standard. 

Activities planned                                                               Week  1 2 3 4 5 6 7 8 9 10 11 12 

AP050 Transportation of relief items to affected areas                       

P&B 
Output 
Code 

Outcome S4.1: NS together with IFRC uses its unique position to influence decisions at 
local, national and international levels that affect the most vulnerable 

 

Output S4.1.1: NS and IFRC are visible, trusted and effective advocate on humanitarian 
issues 

NS is visible during the operation and have clearer means of 
communications. 

Activities planned                                                               Week  1 2 3 4 5 6 7 8 9 10 11 12 

AP053 
RCSC has better means of communication of the DREF 
operations 

                     

P&B 
Output 
Code 

Output S4.1.2: NS together with IFRC produces high-quality research and evaluation that 
informs advocacy, resource mobilization and programming  

# of monitoring activity done by NS and IFRC  

Activities planned                                                               Week  1 2 3 4 5 6 7 8 9 10 11 12 

AP055 Monitoring of the activities by RCSC                         

AP055 Monitoring of the activities by IFRC             

AP055 Lesson learned workshop             

 
 



DREF OPERATION 15/7/2018

MDRCN006 China : Floods

DREF BUDGET

Budget Group CHF

Shelter - Relief 285,200

Total RELIEF ITEMS, CONSTRUCTION AND SUPPLIES 285,200

Dsitribution & Monitoring 9,500

Total LOGISTICS, TRANSPORT AND STORAGE 9,500

Volunteers 32,175

Total PERSONNEL 32,175

Workshops & Training 8,000

Total WORKSHOP & TRAINING 8,000

Travel 20,000

Information & Public Relations 2,000

Communications 1,400

Total GENERAL EXPENDITURES 23,400

Programme and Services Support Recovery 23,288

Total INDIRECT COSTS 23,288

TOTAL BUDGET 381,563
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Reference 
documents 

 
Click here for: 

• Previous 
Appeals and 
updates 

• Emergency 
Plan of 
Action 
(EPoA) 

For further information, specifically related to this operation please contact: 
 
In the Red Cross Society of China (RCSC) 

• Ping Wang, secretary general; email: wangping@redcross.org.cn  

• Wenbo Ma, head of international organizations division/ external liaison department; 
phone: +86 10 64028411; email: mawenbo@redcross.org.cn  

 
In the IFRC country cluster support team (CCST), Beijing 

• Gwendolyn Pang, head of CCST; mobile: +86 135 1107 5162;  
email: gwendolyn.pang@ifrc.org  

• Bahram Amintorabi, disaster risk management manager; mobile +86 135 1106 5152; 
email: Bahram.amintorabi@ifrc.org  

 
In the IFRC Asia Pacific regional office (APRO), Kuala Lumpur 

• Martin Faller, deputy regional director; email: martin.faller@ifrc.org  

• Necephor Mghendi, head of disaster and crises unit; email: necephor.mghendi@ifrc.org  

• Victor Ng, interim operations coordinator; mobile: + 60 14735 9088;  
email: opscoord.apro@ifrc.org  

• Riku Assamaki, logistics coordinator; mobile +60 12 298 9752;  
email: riku.assamaki@ifrc.org  

• Rosemarie North, regional communications manager; email: rosemarie.north@ifrc.org  
 
For IFRC Resource Mobilization and Pledges support: 

• Sophia Keri, resource mobilization in emergencies coordinator;  
email: sophia.keri@ifrc.org  

 
For Performance and Accountability support (planning, monitoring, evaluation and 
reporting enquiries) 

• Fadzli Saari, acting PMER manager; email: fadzli.saari@ifrc.org 
 
In IFRC Geneva 

• Susil Perera, senior officer, response recovery and preparedness; phone: +412 2730 
4947; email: susil.perera@ifrc.org 

 
How we work  
 
All IFRC assistance seeks to adhere to the Code of Conduct for the International Red Cross and Red Crescent 
Movement and Non-Governmental Organizations (NGO’s) in Disaster Relief and the Humanitarian Charter and 
Minimum Standards in Humanitarian Response (Sphere) in delivering assistance to the most vulnerable. The IFRC’s 
vision is to inspire, encourage, facilitate and promote at all times all forms of humanitarian activities by National 
Societies, with a view to preventing and alleviating human suffering, and thereby contributing to the maintenance 
and promotion of human dignity and peace in the world. 
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