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DREF Operation n° MDRRS013 Glide n° FL-2019-000052-SRB 

Date of issue: 17 June 2019 
Expected timeframe: 4 months  

Expected end date: 14 October 2019 

Date of the disaster: 3 June 2019 

Category allocated to the disaster:  Yellow 

DREF allocated: CHF 179,857  

Total number of people affected: 11,650 Number of people to be assisted: 7,650 
Host National Society presence:  
Red Cross of Serbia (RCS), 100 volunteers, 10 HQ staff members, 37 local Red Cross staff 

Red Cross Red Crescent Movement partners actively involved in the operation: N/A 

Other partner organizations actively involved in the operation: 
Emergency Management of the Ministry of Interior, members of the Municipal Emergency Response headquarters 
(municipal emergency services)  

 

A. Situation analysis   
 

Description of the disaster  

 
In the last two weeks, Republic of Serbia was 
affected by heavy rain and hailstorms. On 3 June 
2019, Moravicki, Raski, Sumadijski and Pomoravski 
districts were affected by floods and flash floods due 
to the heavy rainfalls (80-100 litres per square 
metre).  20 cities and municipalities in the central and 
western parts of Serbia (Kraljevo, Novi Pazar, 
Paracin, Sremska Mitrovica, Knic, Arilje, Lucani, 
Tutin, Trstenik, Pozega, Vrnjacka banja, Koceljeva, 
Rekovac, Gornji Milanovac, Ljig, Cacak, Ivanjica, 
Aleksinac, Porkuplje and Krupanj) were reported to 
be affected by flash floods and floods as a 
consequence of the heavy rains. Several hundreds 
of hectares of agricultural land have been destroyed. 
13 municipalities declared a state of emergency on 
3 June, and following more rainfalls, additional seven 
municipalities declared state of emergency between 
5 and 7 June 2019.  

The City of Kraljevo is one of the most affected localities, heavy rains caused floods in the whole municipality. River 
Morava and local streams flooded fields and roads and the accumulated water damaged several rural roads and bridges. 
More than 450 households in Kraljevo municipality are affected in 46 settlements from which the most affected are Sirca, 
Kovaci, Ribnica, Grdica, Adrani, Mrsac, Vrdila as well as the city center of the City of Kraljevo. Early morning on 3 June, 
one bus with children needed to be evacuated as it was surrounded by water on the road. Some of the roads and railway 
infrastructure in this area are impassable: more than 200 people are cut off in the settlements of Grdica, Adrani and 
Sirca. With the situation deteriorating on 7 June, 2,000 people had no access to safe drinking water, due to the damaged 
water supply system. 

Another strongly affected area is the municipality of Lucani, where heavy rain falls caused flash floods in villages Vica, 
Vuckovica and Guca. Guca is the most flooded village in the municipality, approximately 300 households are reported 
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Image 1: Flooded area and collapsed infrastructure in Kraljevo, Sirca. Photo: Red 
Cross of Serbia 
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to be affected, out of which, 150 people were evacuated on 3 June. They have been accommodated with their relatives 
and neighbors. The warehouse building of the local Red Cross branch was also flooded. 

State of emergency has also been declared by the local self-government in the 
municipality of Knic on 3 June. In the village Gruza, 50 households were flooded. 
According to the local emergency HQ in Knic, 350 people are directly affected, and 75 
were evacuated from their homes. On 6 June, after additional rainfalls 1,500 people were 
reported to be in need of water due to the unfunctional water supply system in the area. 

In municipality of Trstenik, 120 households were reported to be affected by floods on 3 
June. On 6 June, around 2,500 people in different parts of the municipality were facing 
challenges in accessing safe drinking water. 

On 3 June, early in the morning, in the municipality of Ivanjica flashfloods hit households 
in settlements Luke, Osonica, Prilike, Rascici and Marine reke. More than 30 households 
were partially damaged. One person was injured and three evacuated from their homes.  

On 6 June, flash floods hit 50 households in Krupanj. Drinking water was declared unsafe 
in the entire municipality by the local emergency HQ. 5,000 people were reported to be 
in need of drinking water, including 1,500 children in schools and kindergartens. 

On 6 and 7 June, in municipalities of Prokuplje and Despotovac, Cacak, Aleksinac, Gornji 
Milanovac, Svilajnac, Ljig, a state of emergency was also declared due to floods and 
water system dysfunctions, which affected in total 104 households. Electricity is partially cut due to the wet walls in 
houses in some settlements in Kraljevo and in 15 households in Prokuplje. 

In the Municipality of Koceljeva the Rasnica and Lukinac streams overflowed  flooding villages in Koceljeva Druzetic, 
Bresnica and Subotica. 16 Households, local kindergarten, factories, local gas station, several smaller bridges and 
streets were affected by floods.    

In the 20 municipalities in which a state of emergency was declared, a total of 1,176 households were affected and 285 
people were evacuated. Adding the number of people in need of safe water brings the total number of affected people 
to 11,650. Since 7 June there has not been any rainfall and the temperature has increased, therefore the situation has 
improved. However, according to the weather forecast, heavy rainfalls are forecasted in the same areas in the coming 
week, which might cause challenges in the recovery process.  

Table 1- Overview of the affected municipalities 

No.. Municipality 
Number of affected 

households   
Number of 

affected people 
Number of 

evacuated people 
Number of people 
in need for water 

1 Aleksinac 10 30 - - 

2 Gornji Milanovac 2 6 4 - 

3 Ivanjica 30 90 - - 

4 Knic 50 300 10 2.000 

5 Koceljeva 16 103 - - 

6 Kraljevo 450 1350 121 2.000 

7 Lucani 300 900 150 - 

8 Trstenik 120 360 - 2.500 

9 Svilajnac 12 26 - - 

10 Ljig 19 165 - - 

11 Prokuplje 15 60 - - 

12 Despotovac 12 36 - - 

13 Krupanj 90 270 - 5.000 

14 Cacak 50 150   150 

 TOTAL 1,176 3,846 285 11,650 

 

  

Image 2: Flooded area in Lucani. 
Photo: Red Cross of Serbia 
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Summary of the current response  

 
Overview of Host National Society 

The Red Cross of Serbia is experienced in responding to floods, assisting 
people in need, implementing relief distribution and organising basic cash 
and voucher assistance. The disaster response system of RCS is organised 
on three levels. Local Red Cross branches which are present in almost all 
municipalities constitute the first, basic level of response. 

The National Society (NS) maintains a solid disaster response stock, which 
enables RCS to intervene immediately, starting from the first hours of any 
disaster. In the last two years, RCS has responded to disasters in Serbia by 
engaging own stocks and did not require DREF support. Last year, in March, 
May, June and July, RCS provided assistance to 3,109 people in response 
to floods in the same areas hit by the current disaster. The Red Cross of 
Serbia has solid logistics capacities, and specially trained NDRTs for SAR, 
assessment and coordination, and a Mobile technical team which is able to 
assist people with water pumping, cleaning, disinfection and wall 
dehumidification. 

In some part of Serbia more rainfalls were expected in the 24-48 hours 
following the onset of the disaster, therefore RCS alerted 15 members of 
the NDRT for SAR in flooded areas, as well members of Mobile technical 
team. 

Local Red Cross branches engaged local Red Cross professionals, disaster 
response units and volunteers. In Gornji Milanovac, local Red Cross branch 
(RCB) participated in the evacuation of four people. In Ivanjica and Kraljevo, 
local RCB provided PSS to affected people and supported people in 
cleaning houses and filling sandbags. In the first 24 hours, local RCB in 
Lucani distributed food items for 30 households. Local Red Cross branch in 
Knic, Aleksinac and Prokuplje, in cooperation with local emergency HQ, 
distributed water and hygiene and food items to most affected people.  

Red Cross of Serbia has deployed 25 NDRT members to support local public health institutions in process of household 
disinfection and raising awareness among affected population how to protect their family members and prepare for 
disinfection. 

47 professional RC staff are currently engaged in the response operation, and 100 volunteers have been mobilized 
and have already contributed 1,576 voluntary hours. 
 

The Red Cross of Serbia, immediately after receiving the first preliminary data from the field on 4 June, distributed the 
following relief items from its disaster response warehouse to the most affected people: 

Table 2- Distributed items from the emergency stock of the National Society 

Distributed from the emergency stock of the National Society 

Content of assistance Kraljevo Lucani Knic Trstenik Ivanjica Total 

Household Cleaning Set 70 50 15 25 10 170 

Booklet - Instructions for house cleaning after 
flood 

300 150 50 80 40 620 

Boots - pair 140 100 30 50 20 340 

Water - bins 140 100 30 50 20 340 

Over soup 1,500 750 250 400 200 3,100 

Canned fish – 125gr 3,000 1,500 500 800 400 6,200 

Canned pate – 150gr 900 450 150 240 120 1,860 

Canned meat (pork) – 150 gr 0 1.500 500 0 0 2,000 

Canned meat (beef) -150 gr 3,000 0 0 800 400 4,200 

Ready to eat meal - 400gr 600 300 100 160 0 1,160 

Raincoats 1,200 600 200 320 160 2,480 

 

Image 4: Distribution of water reservoirs.  
Photo: Red Cross of Serbia 

Image 3: Kraljevo RCB rapid assessment.  
Photo: Red Cross of Serbia 
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RCS has a number of mud and submergible pumps and approximately 100 dehumidifiers, to cover the need for pumping 
water out of flooded areas and to begin restoring houses. 

 
Overview of Red Cross Red Crescent Movement in country 

RCS maintains close communication and coordination with IFRC ROE and regional RCRC Movement partners, such 
as the Bulgarian Red Cross and the Red Cross of North Macedonia, who have been informed about the situation.  
Given the capacity and vast experience of RCS in responding to floods and other disasters, no external assistance is 
required currently. From the first day of the emergency, RCS HQ has been in contact and shared information with IFRC 
ROE, where technical staff has been providing support to the RCS. 

Overview of non-RCRC actors in country 

According to the law on disaster risk reduction and disaster management of the Republic of Serbia, local Red Cross 
branches and RCS HQ are involved in coordination and decision-making processes and are included in the Emergency 
Headquarters. Affected municipalities in cooperation with the Sector for Emergency of the Ministry of Interior 
(firefighters and civil protection) organized the evacuations and first activities of pumping water out of the affected 
areas. Public heath institutions, public water service companies and the Serbian Armed Forces are also on the ground 
providing support to the affected population. Public heath institutions are the leading governmental bodies in charge of 
the disinfection process and the monitoring of the epidemiological situation. Local public water companies are 
managing  the process of water purification and distribution, while the Serbian armed forces focus on reconstructing 
temporary bridges and on some infrastructural repairs. However, neither the Regional public health institutions nor the 
local water companies have the necessary resources to mobilize to meet the needs of all the people affected by these 
floods. Therefore, RCS has been requested to fill the gaps and provide complimentary assistance also in the form of 
water and disinfection items. There are also fundraising initiatives led by local citizens (NGO called ”Local front’’ in 
Kraljevo).  

 

Needs analysis, targeting, scenario planning and risk assessment 

Needs analysis  

The Red Cross of Serbia addressed the immediate needs of the most affected people in six municipalities (Lucani, 
Knic, Kraljevo, Trstenik, Ivanjica, Koceljeva1) in the first 48-72 hours of the disaster. In the following period, RCS has 
been additionally responding to the needs of people in the form of providing drinking water due to the collapsed water 
systems in municipalities Knic, Kraljevo, Trstenik, Cacak and Krupanj. In municipalities of Knic (1,500 people), Kraljevo 
(2,000 people), Trstenik (2,500), Krupanj (5,000 people and 1,500 children in schools) and Cacak (150 people) water 
systems are out of order. There is a need to protect hygiene conditions of families that are at or under the poverty line 
and are affected by floods. 

The assessment conducted by the local Red Cross branches and local emergency HQ identified the following needs 
of the affected population: 

• The nutrition needs of those who have been evacuated and temporarily sheltered with relatives and 

neighbours must be covered by distributing emergency food items. 

• Distribution of household cleaning set for households that are the most affected by the flood. 

• Provision of emergency relief to affected households through the deployment of mobile technical teams, in 

order to help people by pumping the water out of their houses. It is also necessary to conduct disinfection 

activities and to provide wall dehumidifiers soon as possible, in coordination with the regional public heath 

institutions. 

• Distribution of hygiene parcels and other non-food items (rubber boots and raincoats) as identified during the 

assessments. 

• Assistance for people in settlements cut off by the flood needs to be organized through the water ways, using 

the help of water rescue teams. 

• Water tanks need to be placed in the closest locations of the peoples’ houses to support urgent water needs 

until the public water system is restored. 

• Cash assistance needs to be provided to the most affected families, in order to support restoration of shelter 

and livelihoods.  

                                                      
1 The RC Branch in Koceljeva provided immediate assistance to 11 households from its own stock in the form of liquid disinfectants 
and booklets of guidelines on how to recover from floods. They also assisted the local authorities in the evacuation of affected 
people. The other five municipalities in the list utilized the national headquarter stock in their first response. 
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The primary focus of the operation is to meet the immediate needs of affected people; however, planning has already 
started to also support their recovery, involving activities in the following areas: ongoing participatory health risk and 
public awareness campaign; water and sanitation, hygiene promotion and shelter. 

Red Cross of Serbia has depleted its stocks, and needs replenishing of the following items (minimum amount to 
ensure continuous support in following months): 

• food items (emergency family canned food parcels) - 650 packages, 

• hygiene items (family) for 500 families, 2 

• household cleaning set for 300 households, 

• bottled water - 10 tonnes, 

• raincoats - 200 pcs, 

• liquid for disinfection - 500 pcs. 

Due to the RCS facing an increasing number of requests for assistance as the situation evolves, local RC branches and 
NDRTs started a rapid assessment to identify further needs of the affected population. As the situation is still unstable 
and large areas are still under water, continued assessments will be conducted to gain a clear picture on damages and 
needs.  

Support will be provided to groups at risk: the elderly, families with women as breadwinners and people with disabilities 
to make sure that no one is left out and needs are fulfilled.  

Targeting  

The list of people RCS will work with was prepared by RCS in cooperation with the Emergency Headquarters of the 
affected municipalities. The lists will be cross-shared in the local coordination meetings of the Emergency HQ. Following 
a more detailed assessment, cash assistance will be considered in the area of shelter and livelihoods. 

Based on the assessment, the proposed operation will support the immediate needs of 7,650 people with drinking water 
and among them, 2,139 people (713 households, which are the most vulnerable) with other relief items in 13 
municipalities including Aleksinac, Gornji Milanovac, Ivanjica, Knic, Koceljeva, Kraljevo, Lucani, Trstenik, 
Svilajnac,Cacak, Prokuplje, Despotovac and Krupanj. The locations of assistance have been defined based on the 
outcomes of the rapid assessment and the requests expressed by the local authorities of the municipalities. Defining 
the target locations has been closely coordinated and mutually agreed on with all stakeholders. The operation will 
prioritize the elderly, women-headed households, groups most at risk, who have been identified based on their level of 
vulnerability in coping with disasters. 

So far, all evacuated people and people who have remained in their households but were affected by the floods have 
been supported with emergency family canned food parcels. In addition to emergency food, the aforementioned 
population will be assisted with household cleaning sets, hygiene family parcels as well as with water for a maximum of 
10 days until sanitary conditions, electricity and water supplies are restored.  

Based on the results of the detailed assessment to be completed in the following days, selected families will be supported 
through the DREF operation with family food parcels in the next two months to support their nutrition (each family will 
receive one parcel in the implementation period). People found to be the most affected and the most vulnerable will be 
supported with cash assistance in shelter and livelihoods areas of focus. 

When selecting people for cash assistance, priority will be given to households that are the most damaged and to: 

• families evacuated and hosted by relatives or friends, and also to those hosting them;   

• families with women as breadwinners (widows), elderly couples, young couples with small children; 

• families who are not recipients of any substantial assistance, by government, NGOs and other organizations. 

 
Scenario planning  

Although there were no further heavy rains after 7 June, water levels remained high in local and regional rivers, which 
in case of additional rainfall could cause repeated flooding in already affected areas.  

                                                      
2 As per the plan the distribution of hygiene parcels commenced in the second week after the floods hit. According to the findings 
of the rapid needs assessment 500 hygiene parcels will be distributed to Despotovac – 9; Prokuplje-5; Svilajnac – 6; Koceljeva- 5; 
Lucani – 100; Trstenik – 25; Knic – 50; Koceljeva-9; Krupanj – 50; Kraljevo- 241; Aleksinac – 5. The items are provided from the 
currently available stocks of RCS, which however, depleted by completing this activity, therefore needs to be replenished. 
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However, the most likely scenario is that in the coming weeks the weather condition will significantly improve with no 
further rainfalls and with increasing temperatures. This weather condition will help water to withdraw to the riverbed, 
which will facilitate water pumping from the households and will also speed up the cleaning of affected households. 
Decreased water levels and good weather conditions will also enable authorities and the RCS to accelerate the 
recovery process: households can be disinfected and dehumidified, which will take at least two months. Completion of 
reconstruction works of the damaged infrastructure (roads, electricity, water system) in the affected municipalities is 
also dependent on weather conditions and the water levels.     

The worst scenario would be additional rainfall resulting in high or increasing water levels, paired with increasing 
temperatures. This would significantly increase health risks by providing ideal conditions for the spread of various 
diseases. 

Operation Risk Assessment 

In some areas of the affected municipalities the water level is still high and due to the flash floods, infrastructure has 
been damaged, roads have been blocked. These circumstances create operational risks, which could have an impact 
on relief and other assistance efforts. In some areas, authorities issued warnings about the quality of drinking water. 
Rising temperatures increase the risk of epidemics related to the decaying carcasses of animals killed by the flood.    

 

B. Operational strategy 
 

Overall Operational objective: 

The overall operational objective is to provide immediate assistance to 7,650 people in the form of safe drinking water, 
and to 2,139 people (713 households) in other forms of relief such as food, hygiene and household items, support in 
rehabilitating/cleaning houses and cash assistance. Operations will be carried out in 13 municipalities affected by floods 
and flash floods: Aleksinac, Gornji Milanovac, Ivanjica, Knic, Koceljeva, Kraljevo, Lucani, Trstenik, Svilajnac, Ljig, 
Prokuplje, Despotovac and Krupanj. 

Table 3 – Areas of Focus by affected municipality 

No. Municipality 

Shelter 
HH to be 
supported 

in total 

Livelihoods 
and basic 

need  HH to 
be supported 

in total 

Health 
HH to be 

supported 
in total 

WASH  
HH / BnF to be 

supported in total 

DRR 
HH to be 

supported 
in total 

hygiene 
parcels 

Water 
beneficiaries 

1 Aleksinac 10 10 10 5 - - 

2 Gornji Milanovac 2 - 2 - - - 

3 Ivanjica 10 40 5 - - - 

4 Knic 50 50 50 50 1.500 50 

5 Koceljeva 16 2 16 9 - - 

6 Kraljevo 300 300 300 241 2.000 300 

7 Lucani 150 150 150 100 - 150 

8 Trstenik 50 80 50 25 2.500 50 

9 Svilajnac 6 6 6 6 - - 

10 Prokuplje 12 12 12 5 - - 

11 Despotovac - - 12 9 - - 

12 Krupanj 50 50  50 50 1.500 - 

13 Cacak - - 50 - 150 - 

 TOTAL 656 650 713 500 7.650 550 

 

Proposed strategy: 

In order to accomplish the overall objective, the Red Cross of Serbia with its operational local Red Cross branches, 
staff and volunteers organised in local and National Disaster Response Teams, will continue their presence and 
activities in the affected areas. The RCS will be focusing on the provision of emergency food, water, hygiene items, 
psychosocial support and cash assistance, with different items and services provided to recipients based on need.  
The NS will also assist in the cleaning process with water pumping, disinfection, and dehumidification. 
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The Red Cross of Serbia is planning to implement the following key activities: 

− Detailed needs assessment and finalization of the list of people the RCS will work with, further specifying the 

scope of damage. as well the needs of the affected population. Selection criteria will be agreed on with local 

authorities. 

− Replenishment of emergency canned food parcels, which were distributed to 1,950 affected people (650 

families, who were evacuated and temporarily sheltered) to support their nutrition needs right after the onset 

of the disaster. 

− Distribution of 500 family food parcels (one parcel per family for one month) to most affected families who 

continue to be in need after receiving immediate assistance in the form of emergency canned food parcels. 

− Distribution of bottled water to 3,300 people (three litre per person), jerry cans (two per family) from RCS own 

stock to 780 people and provision of 10 water tanks with the capacity of 1,500 litres, to provide 1,190 

households (3,570 people) with water. 

− Distribution of household cleaning sets to 650 households that are the most affected. 

− Improving hygiene conditions by distributing 500 hygiene family parcels (1 parcel per family for 1 month). 

− Provision of emergency assistance to affected households through the deployment of Red Cross mobile 

technical and water rescue teams to help people by pumping water out houses, and with disinfection activities 

in coordination with regional public heath institutions as well as by providing wall dehumidifiers. 

− Provision of basic psychosocial support to 2,139 people (713 households), and 150 staff and volunteers of 

the Red Cross of Serbia to prevent further distress and suffering, and to help people cope better with the 

situation. 

− Providing unconditional/multi-purpose cash assistance to 300 most affected families in the area of shelter and 

their livelihoods. In average 25% of the population in Serbia lives on poverty line. In the Central part of Serbia 

and South of Serbia which were the most affected by the floods and flash floods, this figure reaches 37% of 

the population. Red Cross of Serbia has been conducting rapid assessment, and as the current analysis of 

the results shows, there will be a great need to assist people in moving further to recovery. During the 

assessment vulnerability and damage of the household were taken into account. To make criteria and select 

the most affected and vulnerable ones, assessment data will need to be cross-checked with data from damage 

assessment that will be done by the state authorities. 

− Replenishment of the essential Disaster Preparedness (DP) stocks already distributed: 

• food items (emergency canned food parcels) - 650 parcels,  

• hygiene items (family hygiene parcels) - 500 parcels,  

• household Cleaning Set  - 300 sets,  

• bottled water - 10 tonnes, 

• raincoats – 200 pcs, 

• liquid for disinfection - 300 l. 

 

 

 

Table 4 – Content of emergency food parcel (canned food items): 

Item Unit measures Quantity 

Instant soup Pcs. 5 

Canned fish (150 gr) Pcs. 10 

Meat pate (150 gr) Pcs. 3 

Canned meat (150 gr) Pcs. 10 

Ready-to-eat meals (300 gr) Pcs. 2 

Cardboard packaging  Pcs. 1 
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Table 5 – Content of family hygiene parcels: 

Item Unit measures Quantity 

Clothes detergent, sac 1 kg Pcs. 1 

Shampoo for adults, bottle 500 ml Pcs. 1 

Shampoo for children, bottle 500 ml Pcs. 1 

Soap 100 gr Pcs. 8 

Baby soap Pcs. 1 

Toilette paper 12/1.2-ply Pcs. 2 

Toothbrush, for adults,  Pcs. 2 

Toothbrush, for children Pcs. 2 

Toothpaste for adults, 75 ml tube Pcs. 2 

Ladies sanitary pads with wings, 10 pc Pcs. 2 

Baby wet wipes, 72 pcs Pcs. 2 

 
Table 6 – Content of Household Cleaning Set: 

Item Unit measures Quantity 

Dishwasher sponge, abrasive, minimum 4.5cm x 9cm Pcs. 4 

Surface disinfectant liquid - Asepsol equivalent 5% Lit. 4 

Rubber gloves Pair 3 

Broom plastic,  Pcs. 1 

Broken sorghum, with a long handle Pcs. 2 

Kitchen towel 60cm x 50cm Pcs. 3 

Dishwasher liquid, minimum 8% of the active substance Lit. 3 

Detergent for laundry kg. 6 

Garbage bag 120 lit 10 in the package set. 3 

Disinfectant and floor cleaning liquid - Asepsol 1:10 lit. 4 

 
Table 7 – Content of family food parcel: 

Item Unit measures Quantity 

Flour kg 10 

Corn flour 1/1 kg 5 

Oil 1/1 lit 2 

Salt 1/1 kg 1 

Crystal sugar 1/1 kg 1 

Beans 1/1 kg 2 

Rice 1/1 kg 2 

Pasta kg 3 

Instant soup sachets 15 

Canned Meal 150gr pcs. 15 

Ready-to-eat Meals 300gr pcs. 15 

Tea box 1 

Cardboard boxes – packaging with printed labels and text content piece 1 

 

Operational support services 
 
Human resources 

Some 100 volunteers and 47 staff from NS headquarter and municipal branches have been involved in the emergency 
operation. No international staff deployment is planned within the DREF implementation timeframe. 

Logistics and supply chain 

The Red Cross of Serbia has a logistic department and procurement guidelines which follow the IFRC`s procurement 
standards and the locally pertaining legal requirements. The warehouse of the NS is well maintained, and the transport 
capacities are ready to respond to an emergency situation. Procurement will be done by the Red Cross of Serbia in 
consultation with ROE / GOPT if and when required, ensuring implementation of IFRC procurement rules for all individual 
procurements conducted.  

Information technologies (IT) 

The Red Cross of Serbia will maintain the communication with its operational RC branches, teams and volunteers using 
mobile phones. On the field, RCS will include VHF radios for better tactical coordination between the NDRTs. NDRTs 
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and HQ will use tablets and android phones for orientation and data collection purposes during the needs assessment 
and operational reporting. Kobo toolbox will be used for data collection. Resources to cover the costs of the phone and 
internet usage are included in the DREF budget.  

Communications 

The visibility of Red Cross of Serbia activities in the field will be reinforced with proper information dissemination to the 
media on all National Society activities during relief distribution, recovery rescue activities and activities carried out in 
emergency shelters. Operation-related news and photos will be disseminated through electronic media, newspapers, 
social media and the RCS`s own website. Ad hoc communication channels will be used to reach out to the most isolated 
people, including elderly with limited knowledge of electronic media, if needed. 

Security 

Due to the flash floods, and in a few locations due to the damaged infrastructure, the risk of injury to volunteers during 
relief and recovery activities is high. RC staff and volunteers will receive proper briefing before beginning activities in 
the field in order to be informed about risks in flooded areas. All disaster response volunteers of the National Society 
have participated in first aid training and basic disaster management training. 

Planning, monitoring, evaluation, & reporting (PMER) 

The Red Cross of Serbia and the IFRC Regional Office for Europe will monitor the implementation of activities. Brief 
weekly updates will be provided by the National Society to the IFRC on the general progress of the operation. According 
to the RCS SOP’s field reporting will take place on a daily basis. 

At the end of the operation, a two-day lessons learned workshop will be organized in order to evaluate the operation 
together with major partners such as the Ministry of Interior, Sector for Emergency Management as well as 
representatives of the municipal authorities where the operations took place. Persons affected by the disaster will also 

be invited to the workshop. Brief monitoring reports will be sent to IFRC Regional Office for Europe by RCS on a monthly 

basis. 

Community Engagement and Accountability 

The Red Cross of Serbia will ensure that affected people in areas of the operation are consulted regarding their needs 
and understand why assistance is bring provided, based on what criteria and to whom. Post distribution monitoring will 
include satisfaction and quality elements to ensure that the data collected reflects recipients’ experiences of Red Cross 
services and activities, and provides guidance for the identification of best practice, future adaptation and improvement. 
Appropriate feedback/response mechanisms will be in place to ensure people affected by the emergency and Red Cross 
activities are able to effectively provide feedback and raise issues, and that this will be acted on and reported back to 
individuals and communities. Specific measures will be adopted to make sure that the distribution process will be 
inclusive and gender sensitive.  

Administration and Finance 

The operation will rely on the existing financial management and administration systems in Serbia, as well on the 
financial procedure of the RCS and support - if needed - from IFRC. Provisions have been made for communication 
costs related to the operation as well as financial charges and general expenses (refer to budget).
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C. Detailed Operational Plan 

 

 

Shelter 
People targeted: 1,950 
Male: 950 
Female: 1,000 
Requirements (CHF): 26,220 

 
Needs analysis: Currently, 1,116 households (3,528 people) are directly affected by the floods (damage in house or its surroundings) in 20 municipalities in the central 
regions of Serbia. Most affected households are in need of support in household cleaning, raincoats, rubber boots, flood water pumping and dehumidifiers. 

Population to be assisted: The Red Cross of Serbia will assist 650 households (1,950 people) in 11 flood affected municipalities (Aleksinac, Gornji Milanovac, Ivanjica, Knic, 
Koceljeva, Kraljevo, Lucani, Trstenik, Svilajnac, Prokuplje, Krupanj) RCS will provide 650 household cleaning sets, raincoats, rubber boots, and will support 1,950 people with 
pumping water from flooded houses, disinfection and dehumidifiers for draining walls. 

P&B 
Output 
Code 

Shelter Outcome 1: Communities in disaster and crisis affected areas restore and strengthen 
their safety, well-being and longer term recovery through shelter and settlement solutions 

Support for 650 affected households (1,950 people) is provided 

Shelter Output 1.1:  Short, medium and long-term shelter and settlement assistance is 
provided to affected households 

650 households are provided with cleaning sets and other shelter 
emergency items  
RCS stocks are replenished (Target: 650) 

Activities planned 
Week / Month 

1 2 3 4 5 6 7 8 9 10 11 12 13 14 15 16 

AP005 Assessment of shelter needs, capacities and gaps                 

AP005 List of people RCS will work with together with local authorities                 

AP005 Prepare and Insure NDRT and other engaged RC volunteers                 

AP005 
Transport and distribute NFIs from RCS to local RCB and to  
people in affected communities.  

                

AP005 
Assisting flooded households with water drainage, household 
cleaning and disinfection, as well with wall draining. 

                

AP005 Coordination with government and other stakeholders                 

AP005 
Procure household cleaning sets, liquid for disinfection and 
raincoats to distribute and replenish RCS stocks 

                

AP005 
Monitor the relief activities and provide reporting on relief 
distributions.,  

                

AP005 Organize post – distribution monitoring                 
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Needs analysis: People affected by floods require varying forms of support, from emergency food items to people’s basic household items or capabilities in agriculture. 
According to statistical data, on average, 25% of the population in Serbia lives at or below the poverty line, while in Central Serbia and South of Serbia this figure reaches 
37% of the population. The disaster will likely cause severe financial distress and hardship due to the damage of households and livelihoods, making cash assistance 
necessary to cover basic needs and restore livelihoods. Hundreds of hectares of agricultural land have been destroyed, including household gardens - as almost every third 
household in affected areas grows crops to cover its needs as well as to generate revenue. According to the rapid assessment these households are in great need of help in 
order to recover. During the assessment, vulnerability and extent of damage to the household was taken into account.  

Population to be assisted: The Red Cross of Serbia assisted a total of 650 households (1,950 people) in ten flood affected municipalities (Aleksinac, Ivanjica, Knic, Koceljeva, 
Kraljevo, Lucani, Trstenik, Svilajnac, Prokuplje, Krupanj) with 650 emergency canned food parcels. The RCS plans to replenish its stock with the 650 emergency canned food 
parcels. According to the rapid assessment, need for further assistance in food provision in the following period is crucial. Therefore, in the second month of the operation, RCS 
plans to assist 500 households (1,500 people) with family food parcels. These parcels will be distributed mainly to the population that has already received emergency canned 
food, since their situation continues to be dire. Part of the family food parcels will also be distributed to population that did not receive emergency canned food parcels. All food 
items distributed are in line with Sphere standard requirements.  Among the selected 650 households, 900 people (300 families), who are the most affected and those who are 
living on poverty line will receive unconditional cash grant (CHF 255 per family) for flood destroyed livelihoods and basic needs. The minimum food basket cost (approx. CHF 

340 - http://www.ssssns.com/images/stories/prosek/Ak_po_februa_2019.pdf) was taken into account when defining the value of CHF 255, which represents 74 per cent of the 

food basket. Providing cash assistance will secure income for the normal monthly food intake of the affected population and will enable them to move back to their houses as 
soon as possible. To select the most affected and vulnerable people for cash assistance, the rapid assessment data will be cross-checked with data from the damage 
assessment, which is done by the state authorities. Damage assessment is a slow strictly administrative processes most of the time lasting for weeks. Therefore, it has been 
decided to cover the needs of the most affected people with in-kind food assistance until the list of targeted people for cash assistance is completed. 
 

P&B 
Output 
Code 

Livelihoods and basic needs Outcome 1: Communities, especially in disaster and crisis 
affected areas, restore and strengthen their livelihoods 

% of targeted population whose livelihoods are assisted to be 
restored to pre-disaster level.  
(Target: 650) 

Livelihoods and basic needs Output 1.2: Basic needs assistance for livelihoods security 
including food is provided to the most affected communities 

# of food parcels provided 
(Target: 650) 

Activities planned 
/ Week 

1 2 3 4 5 6 7 8 9 10 11 12 13 14 15 16 

 AP008 
Assessment of the basic food needs of the affected 
population 

                                

 AP008 Basic emergency canned food distributions                 

AP008 Procurement of food parcels for replenishment and distribution 
(emergency canned food and family food parcels) 

                

AP008 Transport and distribute family food parcels from RCS to local 
RCB then to people in affected communities. 

                

 

Livelihoods and basic needs 
People targeted: 1,950 
Male: 950 
Female: 1,000 
Requirements (CHF): 115,286 

http://www.ssssns.com/images/stories/prosek/Ak_po_februa_2019.pdf
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AP008 Monitor the relief activities and provide reporting on relief 

distributions 
                

AP008 Organize post – distribution monitoring                 

P&B 
Output 
Code 

Livelihoods and basic needs Output 1.5: Households are provided with 
unconditional/multipurpose cash grants to address their basic needs 

# of households provided with unconditional/multipurpose cash 
Target: 300 households   

Activities planned 
/ Week 

1 2 3 4 5 6 7 8 9 10 11 12 13 14 15 16 

AP081  
Develop prioritization strategy and registration system to deliver 
intended assistance 

                                

AP081  Market analysis, FSP identification and SOPs cash distribution                  

AP081  Unconditional/multipurpose cash distributions                 

AP081  Monitoring and evaluation of distributed cash grants                 

AP081 Organize post – distribution monitoring                 

 

 

Health 
People targeted: 2,289 
Male: 1,115 
Female: 1,174 
Requirements (CHF): 3,419 

Needs analysis: During the needs assessment, RCS noticed that in 13 municipalities, the population affected by the current disaster has been affected by floods several 
times in recent years. This population is coping with heightened stress, disappointment and tiredness from repeatedly facing the problems caused by regular floods. 

Population to be assisted: Red Cross of Serbia will provide basic PSS to 2,139 people through daily activities and assistance. Special attention will be given to the 150 
RCS staff and volunteers engaged in the operation. 

P&B 
Output 
Code 

Health Outcome 1: The immediate risks to the health of 
affected populations are reduced 

# of people and RCS staff and volunteers basic PSS is provided to in daily activities of the RCS 
Target: 2,289 

P&B 
Output 
Code 

Health Output 1.5: Psychosocial support provided to the 
target population 

# of affected people and RCS staff and volunteers provided with PSS  
Target: 2,289 

Activities planned  
/ Week 

1 2 3 4 5 6 7 8 9 10 11 12 13 14 15 16 

 AP023 Providing PSS through daily activities                                   

 AP023 
Identification of people at risk or severely affected individuals; 
referral to a second-line counselling service 

                

 AP023 PSS is provided to RCS staff and volunteers                 

 AP023 
SRC volunteers receive additional training in community-
based psychosocial support and are supported in their daily 
activities. 
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Water, sanitation and hygiene 
People targeted: 7,650 
Male: 3,726 
Female: 3,924 
Requirements (CHF): 17,093 

 

Needs analysis: In total 11,650 people are in need of safe drinking water. In municipalities of Knic (1,500 people), Kraljevo (2,000 people), Trstenik (2,500), Krupanj 

(5,000 people and 1,500 children in schools) and Cacak (150 people) water systems are out of order. The damage on the sanitary infrastructure and its consequences as 
well as the disturbances in the waste management systems are being assessed by the authorities. Any needs arising will also be addressed by them. There is a need to 
protect hygiene conditions of families that are on or below the poverty line and are affected by floods in nine municipalities. 

Population to be assisted: The RCS will assist a total of 7,650 people. 3,300 people (3 litre per person) with bottled water, 780 people with jerry cans (2 per family) and 

3,570 people with ten water tanks with the capacity of 1,500 litres in two municipalities (Kraljevo, Knic), to supply 1,190 households with safe water. 500 households will be 
assisted with family hygiene parcels in ten flood affected municipalities (Aleksinac, Knic, Koceljeva, Kraljevo, Lucani, Trstenik, Svilajnac, Prokupalje Despotovac, Krupanj, 
four of them are the same as for water assistance). Both quantity and quality of water are in line with Sphere standards. The remaining 4,000 people will be assisted with 
safe drinking water by the local public water supply authorities. 

P&B 
Output 
Code 

WASH Outcome 1: Immediate reduction in risk of waterborne and water related diseases in 
targeted communities 

% affected population with reduced risk of diseases 
Target: 65% 

WASH Output 1.1:  Continuous assessment of water, sanitation, and hygiene situation is 
carried out in targeted communities 

# of affected municipalities monitored in coordination with local 
officials  
Target: 20 

Activities planned 
Week / Month 

1 2 3 4 5 6 7 8 9 10 11 12 13 14 15 16 

 AP026 
In coordination with local authorities conduct initial assessment of 
the water, sanitation and hygiene situation in targeted 
communities 

                                

P&B 
Output 
Code 

WASH Output 1.2:  Daily access to safe water which meets Sphere and WHO standards in 
terms of quantity and quality is provided to target population 

# of people provided with safe water 
Target: 7,650 

Activities planned 
Week / Month 

1 2 3 4 5 6 7 8 9 10 11 12 13 14 15 16 

AP026 
RCS Distribution of jerry cans (260 pcs- 20l each), bottled water 
(10.000 L) and water tanks (13 pcs – 1.500 l each) 

                

AP026 Procurement of bottled water for RCS stocks replenishment                                  

AP026 
Monitor use of water through household surveys and household 
water quality tests. (Test will be carried out by Public health 
Institute. RCS will monitor physical condition of water tanks.) 

                

P&B 
Output 
Code 

WASH Output 1.5: Hygiene-related goods (NFIs) which meet Sphere standards and training 
on how to use those goods is provided to the target population   

# of families provided with hygiene parcels 
Target: 500 

Activities planned / Week 1 2 3 4 5 6 7 8 9 10 11 12 13 14 15 16 

AP030 Determine the needs for hygiene NFIs                                  
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AP030 
Distribution of 500 pcs hygiene parcels, sufficient for 1 month to 
1.500 people. The hygiene items are in line with Sphere 
standards. 

                

AP030 Procurement of hygiene parcels for RCS stocks replenishment                 

AP030 

Implementation of hygiene and environmental sanitation promotion 
activities for affected community by the RCS by distributing leaflets 
produced in cooperation with the Public Health Institute. NDRTs 
involved in disinfection of households distribute the leaflets. 

                

 
 

Strategies for Implementation 
Requirements (CHF): 17,839 

 

P&B 
Output 
Code 

S1.1: National Society capacity building and organizational development objectives are 
facilitated to ensure that National Societies have the necessary legal, ethical and financial 
foundations, systems and structures, competences and capacities to plan and perform  

 

Output S1.1.4: National Societies have effective and motivated volunteers who are protected   
# of engaged volunteers who are insured.  
# of volunteers provided with personal protective safety equipment 

Activities planned 
/ Week  

1 2 3 4 5 6 7 8 9 10 11 12 13 14 15 16 

AP040 Ensure that volunteers are insured                                 

AP040 
Ensure volunteers’ safety and wellbeing (procurement of personal 
protective safety equipment for NDRT RCS water pumping, 
disinfection and dehumidification processes) 

                

AP040 
Organize Lessons Learnt/Experience sharing workshop for 
volunteers who were engaged in the operation and who were not 
Ensure volunteers are properly trained (lessons learned) 

                

P&B 
Output 
Code 

Output S1.1.7: NS capacity to support community-based disaster risk reduction, response 
and preparedness is strengthened 

# of staff participating in PECT training;  
# of RC staff and volunteers participated on lessons learned 
training.  

Activities planned 
/ Week  

1 2 3 4 5 6 7 8 9 10 11 12 13 14 15 16 

 AP002 RCS staff participation in Practical Cash Transfer in Emergencies                  

 AP002 
Servicing of engaged equipment (vehicles, water pumps, pipe 
lines, water tank stand, dehumidifiers)  

                

 AP002 
Post Distribution Monitoring including satisfaction and quality 
elements 

                

 AP002 Lessons learned workshop                  
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D. Budget 
 
The total budget of this DREF operation is CHF 179,857. Please click here to see the budget. 

 

Click here 

1. Click here to see the map of the operation. 

2. Click here to return to the title page. 
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Contact information 
For further information, specifically related to this operation please contact: 

In the Red Cross of Serbia 

• Ljubomir Miladinovic, Secretary General,  

Phone: +381 11 3032 125, email: secretarygeneral@redcross.org.rs ;  
 
IFRC Regional Office for Europe 

• Seval Guzelkilinc, Disaster Management Coordinator; 
Phone: +36 1 888 45 05; email: seval.guzelkilinc@ifrc.org  

• Agnes Rajacic, Senior Disaster Management Officer; 

phone: +36 1 888 4537; email: agnes.rajacic@ifrc.org  

IFRC Country Cluster Support Team for Central and South-Eastern Europe  

• Seija Tyrninoska, Head of Country Cluster Support Team, Central and South-Eastern Europe  

Phone: +36 1 888 4515, email: seija.tyrninoksa@ifrc.org 
 
IFRC Secretariat, Geneva 

• Antoine Belair, Senior Officer, Operations Coordination - Response and Recovery (Americas and Europe) 

Phone : +41 22 730 4281, email : antoine.belair@ifrc.org 

• Karla Morizzo, Senior Officer, DREF – Disaster and Crisis Department;  
Phone: + 41 22 730 4295, email: karla.morizzo@ifrc.org  

 

 

How we work 

All IFRC assistance seeks to adhere to the Code of Conduct for the International Red Cross and Red Crescent Movement 
and Non-Governmental Organizations (NGOs) in Disaster Relief and the Humanitarian Charter and Minimum 
Standards in Humanitarian Response (Sphere) in delivering assistance to the most vulnerable. The IFRC’s vision is to 
inspire, encourage, facilitate and promote at all times all forms of humanitarian activities by National Societies, with 
a view to preventing and alleviating human suffering, and thereby contributing to the maintenance and promotion of 
human dignity and peace in the world. 

 

 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 

mailto:secretarygeneral@redcross.org.rs
mailto:seval.guzelkilinc@ifrc.org
mailto:agnes.rajacic@ifrc.org
mailto:seija.tyrninoksa@ifrc.org
mailto:antoine.belair@ifrc.org
mailto:karla.morizzo@ifrc.org
http://www.ifrc.org/Docs/idrl/I259EN.pdf
http://www.sphereproject.org/
http://www.sphereproject.org/
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DREF OPERATION 17 June 2019

Serbia - Floods

MDRRS013

Budget Group

500 Shelter - Relief 0 0

501 Shelter - Transitional 0 0

502 Construction - Housing 0 0

503 Construction - Facilities 0 0

505 Construction - Materials 0 0

510 Clothing & Textiles 3,400 3,400

520 Food 29,750 29,750

523 Seeds & Plants 0 0

530 Water, Sanitation & Hygiene 6,900 6,900

540 Medical & First Aid 0 0

550 Teaching Materials 0 0

560 Ustensils & Tools 0 0

570 Other Supplies & Services 30,770 30,770

571 Emergency Response Units 0 0

578 Cash Disbursments 76,500 76,500

Total RELIEF ITEMS, CONSTRUCTION AND SUPPLIES147,320 147,320

580 Land & Buildings 0 0

581 Vehicles 0 0

582 Computer & Telecom Equipment 0 0

584 Office/Household  Furniture & Equipment 0 0

587 Medical Equipment 0 0

589 Other Machiney & Equipment 0 0

Total LAND, VEHICLES AND EQUIPMENT 0 0

590 Storage, Warehousing 0 0

592 Dsitribution & Monitoring 0 0

593 Transport & Vehicle Costs 9,000 9,000

594 Logistics Services 0 0

Total LOGISTICS, TRANSPORT AND STORAGE9,000 9,000

600 International Staff 0 0

661 National Staff 0 0

662 National Society Staff 2,000 2,000

667 Volunteers 1,650 1,650

669 Other Staff Benefits 0 0

Total PERSONNEL 3,650 3,650

670 Consultants 0 0

750 Professional Fees 0 0

Total CONSULTANTS & PROFESSIONAL FEES0 0

680 Workshops & Training 7,950 7,950

Total WORKSHOP & TRAINING 7,950 7,950

700 Travel 0 0

710 Information & Public Relations 0 0

730 Office Costs 0 0

740 Communications 960 960

760 Financial Charges 0 0

790 Other General Expenses 0 0

799 Shared Office and Services Costs 0 0

Multilateral 

Response

Appeal 

Budget CHF



Total GENERAL EXPENDITURES 960 960

0 0

830 Partner National Societies 0 0

831 Other Partners (NGOs, UN, other) 0 0

Total TRANSFER TO PARTNERS 0

599 Programme and Services Support Recovery10,977 10,977 168,880

Total INDIRECT COSTS 10,977 10,977

TOTAL BUDGET 179,857 179,857

Available Resources

Multilateral Contributions 0

Bilateral Contributions 0

TOTAL AVAILABLE RESOURCES 0 0

NET EMERGENCY APPEAL NEEDS 179,857 179,857
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