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Emergency Plan of Action (EPoA)
Gambia: Windstorm Surge

DREF n° MDRGM012
Date of issue: 27 June 2019

Glide n° VW-2019-000069-GMB
Expected timeframe: 3 months

Expected end date: 27 September 2019
Category allocated to the of the disaster or crisis: Yellow
DREF allocated: CHF 198,473
Total number of people affected: About 15,000 people Number of people to be assisted: 3,600
(approx. 1,666 households)
people (400 households) 1
Host National Society presence (n° of volunteers, staff, branches): The Gambia Red Cross Society
(GRCS) with 30 volunteers and 8 staff
Red Cross Red Crescent Movement partners actively involved in the operation: International
federation of the Red Cross and Red Crescent Societies (IFRC)
Other partner organizations actively involved in the operation: National Disaster Management Agency
(NDMA) and Offices of the Regional Governors’ Upper River Region (URR) and Central River Region (CRR)

A. Situation analysis
Description of the disaster
On 19th June 2019, a windstorm surge hit through five
(5) regions in the Upper River Region (URR) namely;
Jimara, Tumanna, Wuli East, Wuli West and Sandu
districts as well as two districts of Central River Region
(CRR) namely Upper Fulado East, Upper Fulado West
and Niani, of Gambia, affecting 67 communities. The
winds storm surge affected over 900 families (8,100
pax) and caused internal displacement, injuries and 4
deaths (3 in URR and 1 in CRR). So far, the Gambia
Red Cross Society (GRCS) and National Disaster
Management Agency (NDMA) indicated that over
15,000 people were affected, including 1,425 people
displaced, among whom many are currently being
sheltered by relatives, host families and other
temporary evacuation centres. The report indicates that
some four (4) people have been confirmed dead as a
result of the falling walls of buildings and flying iron
sheets, 101 people have been injured, and over 900
houses have been damaged or destroyed - totally
destroyed (500), partially destroyed (450).

GRCS volunteer handing over household items to an affected person during
initial distributions in Kerewan – URR ©

According to the National Meteorological Department and authorities of the two regions, this windstorm surge is the
first time in recorded history that Gambia has experienced such a disaster with this scale of destruction caused to the
lives and housing of communities, in addition to the injuries.
1

Average family size is 9 persons per family, according to 2013 census
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Overview of Host National Society
Although reports are still coming in from the regions, on 20th June, the Presidency sent a special adviser to the field
on site seeing. The full picture of the impact is still unclear, and more information will be provided as situation evolves.
GRCS published a press release on 19th June 2019, which presented preliminary information on the situation of
affected people. On 20th June GRCS, headquarters deployed three (3) disaster response surge staff to the two
regions. They have been working in close coordination with GRCS branches and the NDMA Regional Offices in
carrying out an initial assessment to understand the scale of damages and suggest actions to be undertaken. Relief
items such as 150 blankets (50 households), 100 mats (33 households), 20 kitchen sets (20 households), 150 jerry
cans (150 households) and logistics fuel supplies were released from National Society stocks for the regions and
distributed to support use in their temporal housing with family, friends and other relatives hosting the affected. These
items will be replenished through this DREF operation.
On 20th June 2019, GRCS deployed a staff from the National Office to reinforce the regional capacities in the two
regions affected by the windstorm surge (URR and CRR). The team joined the assessment teams to areas that were
not assessed on the 19th the day the storm hits the communities,
Under
Gambia’s
disaster
management
contingency plan, GRCS is the lead organization
for Shelter and NFI Cluster in coordination with
NDMA. There are no stock/supplies of
emergency shelter relief items in country owned
by the humanitarian partners. The GRCS is
coordinating with the government and partners
for the provision of shelter assistance through
local materials before the rainy season which is
forecast to begin in late June to early July.
GRCS team interviewing affected family head in
Kerewan – URR ©GRCS

To note, the NS has a staff trained in CEA, who
will support mainstreaming of CEA throughout
implementation.
Overview of Red Cross Red Crescent Movement in country
There is no IFRC and ICRC presence in the country. The Gambia Red Cross Society is covered by both IFRC and
ICRC Dakar Cluster Offices. The only partner National Society with presence in the Gambia is the Spanish Red Cross.
GRCS has been working with the Spanish Red Cross for over 10 years in areas like livelihoods, Health, WASH etc.
GRCS receives technical support from both IFRC and ICRC through field missions deployed to the Gambia, to provide
technical support if/when requested. For this Disaster Operation, Spanish Red Cross has not provided any material
support, but the Spanish delegate, though weeks old in the country is providing some technical support in providing
the developing of graphics.
Overview of non-RCRC actors in country
From the onset of the disaster, GRCS has been coordinating closely with the National Disaster Management Agency
(NDMA), which has the responsibility of coordinating all forms of disasters in the country, the Office of the Governor
and Partners at regional and headquarters levels, coordinating the assessment of the disaster. Also, government
representative as the conveners of coordination efforts with Governor and GRCS, have set up a coordination cell.
Coordinating with all partners to ensure a harmonized response to the disaster, are GRCS, looking at shelter issues
and assessment and NDMA coordination and assessment. The GRCS through its regional structures with NDMA has
set up an operation base in Bansang (CRR) and in Basse (URR) to better support the operations and to ensure
capacity strengthening of the regions. The GRCS is currently supporting the emergency response and has scaled up
its capacity in two regions to carry out assessment to develop a detailed response plan.
On the 24th June, a special disaster account was launched in URR by the Governor; to mobilize more resources from
the citizens of the region for affected families to receive assistance. The Gambia Red Cross staff and volunteers
present at the launch contributed one thousand Dalasi (GMD 1,000.00) to the disaster account.
The first trucks from the National Disaster Management Agency (NDMA) with food items (100 bags and 65 gallons of
oil) arrived in URR and CRR on 22nd June. These food items are planned for distribution on 24th June to 46 families
among the displaced population. The GRCS team (National and regional) on the 21st June, held a coordination
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meeting with NDMA, Governor of URR and the Special Advisor of the President, deployed in the field, to map out how
to carry out assessments in the remaining communities that were not reached by the assessment team
Needs analysis, targeting, scenario planning and risk assessment
The main needs identified during the initial assessments were emergency shelter for the families who lived in the more
than 900 houses identified as damaged: totally destroyed (500), partially destroyed (450). Over, 1,453 people have
been displaced in over 43 communities/villages by the windstorm. Most of these affected populations are housed with
relatives or host families. Findings of the joint rapid assessment carried by GRCS and NDMA confirmed that displaced
persons are sheltering with family friends in the communities. The majority of the damaged houses are self-built houses
vulnerable to natural disasters, the roofing materials are very weak and, in some cases, very bad. Housing is made of
locally available material such as phrum palm sticks, timber poles as rafters and trusses, thatch (grasses). Due to
climate change, communities are now increasingly using industrial construction materials such as iron sheet, cement,
nails and timber. The immediate shelter needs identified by the assessment are:
• Building / roofing materials (trusses, rafters, iron sheets and nails);
• Building supper structure for roofing (wood for wall plates to provide basement for the rafters).
• Household materials (buckets, cooking utensils and beddings);

Destroyed homes in Boiram – CRR ©GRCS
It was also observed that, open defecation is a major issue which needs to be addressed through social mobilization,
sensitization and awareness raising on the dangers of such practice and its related consequences as the rainy season
is approaching. WASH immediate needs include hygiene promotion, sensitization and awareness on open defecation
and to prevent water borne diseases during the rains.
Other needs highlighted include provision of health services to the injured and unwell, as well as food to support these
families who have lost everything. The Ministry of Health and the Health facilities have and is still providing treatment
for all the injured people. WFP and the National Disaster Management Agency are planning to provide blanket feeding
for all the affected people. NDMA on the 24th June distributed 185 bags (9,250kg) of rice to three affected communities
in URR and planning to support more other families in both regions.
Targeting
For now, this DREF operation focuses on two geographic regions (URR and CRR) with the aim of reaching 3,600
most vulnerable people (400 households). The National Society will conduct a selection of most vulnerable of the
affected districts amongst Jimara, Tumanna, Wuli East, Wuli West and Sandu districts in URR and Upper Fuladu East,
Lower Fuladu West, Niani and Sami districts in CRR. The Information Management team is still working on the data
to provide more details and specific segregated data. They are also working on developing district graphic maps with
affected and displaced population.
These families will be selected amongst those whose houses have either been completely or partially destroyed as
follows: 300 households with completely destroyed homes as they are most vulnerable and 100 households with
partially destroyed households to support repairs on damaged houses. A more refined selection criteria will be set,
primarily considering families headed by women, families with elderly people and/or children under 5 years, families
with pregnant or lactating women and families with ailing members.
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Scenario planning
Best case scenario
The wind quickly reduce
intensity; no additional people
are affected and no secondary
effects on people, their homes
and livelihoods
GRCS Action
Response will be limited to
the
proposed
DREF
operation.

Most likely scenario
The windstorm continues and rains
begin, but no more than 50mm in
24 hours in any part of the current
affected areas. The windstorms will
not be prolonged, and the intensity
and speed reduce to average.

Worst case scenario
The wind continues and rains begin and
become heavy in July/August, with more
intensity and speed in many parts of the
current affected areas or other parts of the
country, resulting in massive displacement
of people and further destruction of
infrastructure and assets.

Limited to the current
DREF operation, with continued
monitoring of the situation in the
communities, early warning alerts
from Meteorological department
for more preparedness actions.

Revision of the current DREF operation
through an Operations update to widen the
scope of intervention, with possible change
of strategy, increased timeframe and
possibly a request for a second allocation or
proceed to a large-scale operation through
an application for an Emergency Appeal.

With the current context, if destroyed or damaged family houses are not quickly repaired, there is high risk of weather
related diseases as well as more destruction to shelters, which will become huge and complex because of the risk of
the earthen made supper structures/walls deteriorating and potentially collapsing, causing more deaths. Sheltering will
become more challenging given the current context. To avert further deterioration of the shelter situation of the
affected families, immediate support for the families to repair and return to their homes, is the best option. The current
operation will thus focus on the most likely scenario described above.
Operation Risk Assessment
In the affected regions and communities, there are no major risks which could affect and or prevent the operation from
being implemented. Access to communities in the region is quite easy with presence of security forces (police stations
in almost all the districts in the region).
Roads are accessible to all the communities affected by the storm, but this could become a key challenge as of midJuly to September, during the rainy season because the potholes are filled with stagnant water and soil is soft for
heavy vehicles. The raining season will also further expose affected communities’ health so, it is important to support
the affected with provision of emergency shelter materials for the necessary repairs of damaged shelters.

B. Operational strategy
Operational objective:
The overall goal of the DREF operation is to provide immediate lifesaving and emergency shelter support to 3,600 most
vulnerable people (400 households) affected by the windstorm surge in the Upper River Region (URR) and the Central
River Region (CRR) of The Gambia. The operation mainly focuses on 300 families whose houses were fully and 100
families with partially destroyed homes. The final verification and registration of these 400 households will be
conducted to target the most vulnerable among the affected 950 families who have either partially or completely lost
their homes.
Proposed Strategy:
The current operational strategy is to ensure that urgent shelter and other households priority needs of the 400 most
vulnerable households are provided and/or met as soon as possible to avoid further deteriorating shelters of already
affected households.. As such, this operation will implement activities in the areas of shelter and WASH, in a bid to
contribute to efforts of preventing from further deterioration of the living condition, safety and dignity of affected people
by providing them with the necessary and urgent support to conduct repairs on their damaged houses. Under the
WASH component, the activities planned to be implemented under the EPoA includes Sensitization on hygiene
promotion, provision of soap and sensitization on hand washing practices. WASH related items will also be provided to
support households to properly store water for household use.
1. Shelter and relating household items
To provide targeted population with shelter and household items as per the urgent needs of the affected families,
GRCS will focus on the provision of immediate shelter needs to 400 families from the over 900 families affected in the
two regions (URR and CRR) who have been displaced by the windstorm surge. These displaced populations will be
able to repair their damaged houses or build emergency shelters using the distributed construction materials. For
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quick response to the shelter needs, the preferred approach by the communities, government and GRCS leadership is
provision of roofing materials and shelter tool kits, as the markets in the regions are functioning and materials are
available to procure and distribute quickly. Volunteers and community labourers will be trained in safer emergency
repairs to support better and faster repair and reconstruction works in the affected communities. Host families will as
well receive support of the trained labour and volunteers on safer shelter.
Activities in under this section will include:
a) Deployment of 30 volunteers for 5 days to support identification / registration of target households;
b) Procurement and distribution of emergency shelter materials such as:
 For the 300 households with completely destroyed homes:
• 300 packets of corrugated iron roofing sheets (10 sheets of 2m x 71cm per packet) – 10 iron roofing
sheets per household;
• 3,000 Rafters (2x3x4m) (10 per household);
• 4,500 Trusses (2x2x4m) (15 per household);
• 900 kg of nails, 3 inches for trusses, 4 inches for rafters and cap nails for wood nails and iron sheeting
(3 kg / HH);
• 300 shelter tool kits (1 per household)


For 100 households with partially destroyed homes:
• 50 packets of corrugated iron roofing (10 sheets of 2m x 71cm per packet) – 5 iron roofing sheets per
household;
• 500 Rafters (2x3x4m) (5 per household);
• 1,000 Trusses (2x2x4m) (10 per household);
• 150 kg of nails, 3 inches for trusses, 4 inches for rafters and cap nails for wood nails and iron sheeting
(1.5 kg / HH);
• 100 shelter tool kits (1 per household)

c) Procurement and distribution of shelter related household items such as:
• 1,200 sleeping mats (3 per family) (1,100 for distribution and 100 for replenishment of NS stock used)
• 1,200 blankets (3 per family) (1,050 for distribution and 150 for replenishment of NS stock used);
d) Capacity building for the effective implementation of response activities
• Training of 30 volunteers and 8 staff for relief operation in the two regions (15 volunteers and 4 staff per
Region)
• Deployment of 30 volunteers to conduct distribution of shelter items for 2 days;
• Training of 40 carpenters and builders, as well as 30 volunteers on safer emergency roof repairs to
provide awareness raising and support to beneficiaries.
• Deployment of 30 volunteers and 40 skilled workers for 10 days to support repairs of houses;
• Conduct post distribution monitoring (PDM) of the response in the two regions.
2. Water, Sanitation and Hygiene (WASH)
Under this sector, the Gambia Red Cross with Ministry of Health will conduct a nationwide sensitization on open
defecation, especially as the rainy season is approaching. The aim is to have every community in the Gambia aware
of dangers of open defecation, so as to reduce the related impact on the health, of communities. As such, GRCS
aims at supporting these government efforts in the targeted communities by conducting the following activities:
•
•
•
•
•

Training of 60 volunteers on hygiene and sanitation promotion including CEA to involve communities and
help them appropriate themselves of the teachings on hygiene and sanitation (30 per region);
Conduct 3 hygiene and health sensitization sessions on open defecation including hand washing
demonstration sessions (60 volunteers x 5 days x 3 months);
Procure and distribute 800 buckets with lids for household water collection and storage (2 per household);
Procure and distribute 400 Jerry cans (1 per household) (250 for distribution and 100 to be replenished);
Procure and distribute 10,800 pieces of soap for household use (9 pieces x 400 HH x 3 months).

Community Engagement and Accountability (CEA): CEA will be mainstreamed throughout the intervention to
guarantee maximum and meaningful participation of the affected communities. A feedback and complaint desk will be
put in place for recipients of distributed items to provide direct feedback on the distribution exercise. For the purpose
of clarity and for a good flow of information, clear roles and responsibilities will be agreed with representatives,
community leaders and committees. The beneficiary selection criteria will be developed with communities and the
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process will be clearly communicated to all affected. Hygiene and health promotion sessions will also be instrumental
in collecting feedback and respond to community concerns.
Coordination
GRCS and the NDMA plus the office of the Governor opened a Forward Base Coordination cell in URR. On the 21st
June, the coordination cell held a meeting with special representative of the President, plan developed for
implementation. It was agreed that the coordination cell will be maintained as it is closer to the disaster sites and will
be linked to the National coordination super structure at national level.
Operational Support Services
Human resources
The overall number of volunteers to be deployed under this operation will be 60 working on both areas of focus
(Shelter and WASH). As such, 30 volunteers will be deployed to support shelter activities for 10 days, while 60
volunteers will be deployed for an overall 15 days to support hygiene and health promotion activities (5 days per
month for 3 months). In addition, a surge capacity personnel with shelter background will be deployed for one month
by IFRC to support the NS in implementing the operation, particularly the shelter component including trainings.
Dakar CCST will provide DM support as necessary.
Logistics
Logistics will support the operations, delivering a range of relief items in line with operational priorities of shelter and
WASH. Given the volume of procurement to be done locally, IFRC Dakar CCST logistics officer will be deployed to
provide proximity support to NS, ensuring that procurement is done as per IFRCS standards.
Warehouse and storage: Warehousing plays a significant role in this operation. The National Society will use its
national warehouse to store items temporarily before distribution.
Transport and fleet needs: The operation has budgeted fuel and vehicle costs to ensure transport needs. Four
vehicles will be rented, out of which two will be transported from Dakar to Banjul, to support transportation during this
operation.
Procurement plans: Local procurement will be carried out in accordance with the IFRC standard procurement
procedures. Current procurement plans will include the sourcing of shelter materials. Shelter tool kits can be made
available from stocks in Senegal if needed.
Security
To reduce the risk of RCRC personnel falling victim to crime or violence, active risk mitigation measures must be
adopted. This includes situation monitoring and implementation of minimum-security standards. All RCRC personnel
actively involved in the operations must have completed the respective IFRC security e-learning courses (i.e. Stay
Safe Personal Security, Security Management, or Volunteer Security). Related to safer access concern, one of the
main benefits of the GRCS is the nationwide recognition of the National Society. This has rendered ease and
facilitation with community heads, leaders and most importantly the community themselves. The Gambian Red Cross
is well accepted by the community and trusted.
Planning, monitoring, evaluation, and reporting
The operation will be monitored, evaluated and reported by different level of the GRCS, from the Program
Management department, Office of the SG, and Regional Executive committees of the two affected regions as their
oversight function.
At the end of the operation, a lessons learnt workshop will be organized by GRCS with IFRC and other stakeholders of
this operation), to reflect on implementation. This workshop will allow for informed planning in future operations
planned and implemented by the NS, but also will allow the GRCS to reflect on its disaster readiness status. The
workshop will be facilitated by IFRC Dakar CCST reporting officer, who will also provide support in reporting.
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C. Detailed Operational Plan
Shelter

People targeted: 3,600 people or 400 families
Male: 1,692 men
Female: 1,908 women
Requirements (CHF): 135,524
Needs analysis: More than 950 houses were identified as damaged: totally destroyed (500), partially destroyed (450). Affected communities need urgent shelter support
before the rainy season begins between late June and early July. The support will be focused on repair and reconstruction of damaged houses to allow displaced persons to
go back to their original location and avoid further degradation of the houses due to the expected rains. It will include distribution of shelter tool kits and materials, through the
training of volunteers in the communities around safer emergency shelter repairs and general awareness on build back better practices, as well as the training of skilled labour
to better and faster support repair and reconstruction works. Damage categories will be calculated the amount of materials needed or the equivalent amount in cash. In the
area, the markets are already functioning; the cash will become an injection of capital to reactivate local economy which will eventually create income opportunities. The rest
of the population affected by the disaster will be supported by the NDMA and its Partners. The government has also requested support from partners an individual to support
the rest of the affected people.
Population to be assisted: GRCS aims to assist 400 households (3,600 people) with emergency shelter and related needs. Package for people with completely destroyed
houses will be provided to 300 households and 100 households with partially destroyed households will be targeted.
Programme standards/benchmarks: Activities under this section will seek to meet Sphere standards.

P&B
Output
Code

Shelter Outcome 1: Communities in disaster and crisis affected areas restore and strengthen
their safety, well-being and short-term recovery through shelter and settlement solutions

% of households having received shelter support who
have effectively conducted repairs to their damaged
houses (Target: At least 80% or 320 households).
• # of households supported with emergency
shelter material (Target: 400 households or 3,600
people)

Shelter Output 1.1: Short-term shelter and settlement assistance is provided to affected
households

•

# of households acknowledging usefulness of
distributed with shelter items (Target: 400
households or 3,600 people)

•

# of volunteers and staff trained in relief
distribution (Target: 30 volunteers and 8 staff)

Activities planned
Week

1

2

3

4

5

6
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8

9

10

11

12

13

14

15

16
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AP005
AP005
AP005
AP005
AP005
AP005

Assessment of shelter and other humanitarian needs posed by
the disaster,
Identification of caseloads and verification of beneficiaries in
different target groups – inclusion factors integrate gender,
diversity and disability in the response to arrive at 400 targeted
households
Identification and registration of the targeted 400 families
Identification of community participation modalities in program
design and implementation
Coordination with other relevant sectors for integrated
programming
Coordination with government and other stakeholders

AP005

Analysis of the local market to identify availability/access to
shelter and household items
Procurement and distribution of the shelter and household items
(including 1,200 mats and 1,200 blankets) to the affected
population
Monitoring of the use of distributed shelter and household items

AP005

Evaluation of the shelter support provided

AP005
AP005

P&B
Output
Code

AP006
AP006
AP006
AP006

Shelter Output 1.2: Technical support, guidance and awareness raising in safe shelter design
and settlement planning and improved building techniques are provided to affected
households

Activities planned
Week
Training of volunteers to support the shelter activities in the
communities
Identification and mobilization of 40 skilled people, train them to
support shelter intervention of the 400 affected families and other
housing needs of the communities in the future
Identification, assessment and analysis of appropriate and safe
local building techniques/practices
Monitoring of adoption of technical guidance

1

2

3

4

5

6
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•

# of volunteers trained on safer emergency roof
repairs to provide awareness raising and support
to beneficiaries (Target: 30 volunteers)

•

# of skilled people (carpenters and builders)
trained to support shelter intervention (Target: 40
carpenters and builders)

•

# of post distribution monitoring (PDM) conducted
(Target: 1)

7

8

9

10

11

12

13

14

15

16
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AP006

Evaluation of adoption of technical guidance

Water, sanitation and hygiene

People targeted: 3,600 people or 400 families
Male: 1,692 men
Female: 1,908 women
Requirements (CHF): 22,198
Needs analysis: It has been highlighted that the practice of open defecation is widespread in the affected areas. As such, Gambia Red Cross with Ministry of Health, will
conduct awareness raising on open defecation as well as provide household items for water collection storage and purification.
Population to be assisted: GRCS aims to assist 400 households (3,600 people) with emergency shelter and related needs.
Programme standards/benchmarks: Activities under this section will seek to meet Sphere standards.
WASH Outcome1: Immediate reduction in risk of waterborne and water related diseases in
targeted communities

P&B
Output
Code

AP030
AP030
AP030
AP030

# of people reached with hygiene promotion activities
(Target: 3,600 people or 400 households)
• # of hygiene promotion sessions conducted
(Target: 3 sessions)

WASH Output 1.4: Hygiene promotion activities which meet Sphere standards in terms of
the identification and use of hygiene items provided to target population

Activities planned
Week
Conduct needs assessment: define hygiene issues and assess
capacity to address the problem.
Select target groups, key messages, and methods of
communicating with beneficiaries (mass media and interpersonal
communication).
Develop a hygiene communication plan. Train 60 volunteers to
implement activities from communication plan.
Design/Print IEC materials

1

2

3

4

5

6
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•

% of target population in which a behavioural
change is observed (Target: at least 80% or 320
households).

•

# of volunteers involved in WASH activities
(Target: 60 volunteers)

7

8

9

10

11

12

13

14

15

16

P a g e | 10
AP030

Assess progress and evaluate results

AP030

Engage community on design and acceptability of hygiene
measures

P&B
Output
Code

AP030
AP030
AP030
AP030

WASH Output 1.5: Hygiene-related goods (NFIs) which meet Sphere standards and training
on how to use those goods is provided to the target population
Activities planned
Week
Determine the needs for hygiene NFIs, including soap and water
storage for each community based on health risks and user
preference in targeted communities in coordination with the
WASH group or cluster.
Procure and distribute 10,800 pieces of soap sufficient for 3
month(s) to 3,600 people.
Train population of targeted communities in use of distributed
items.
Monitor use of distributed items and user’s satisfaction through
household surveys and household water quality tests.

1

2

3

4

5

6

•

# of people reached with soap (Target: 3,600
people or 400 households)

•

# of people acknowledging they have been
taught to use distributed items (Target: 3,600
people)

7

8

9

10

11

12

13

14

15

16

Strategies for Implementation
Requirements (CHF): 40,751
Outcome S2.1: Effective and coordinated international disaster response is ensured.

P&B
Output
Code

Output S2.1.1: Effective response preparedness and NS surge capacity mechanism is
maintained
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# of surge personnel deployed (Target: 1 Surge
personnel)
- # of Rapid assessments carried out (Target:
1)
-

# of affected districts assessed (Target: 8
districts in URR and CRR)

-

# of volunteers participating in the response
(Target: 60 volunteers).

-

# supervision missions provided by the GRCS
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HQ and IFRC team (Target: 3 missions).

AP046

Activities planned
Week
Deployment of a Surge capacity personnel by IFRC to support NS in
implementation of shelter activities
Conduct continuous assessment of situation in target communities

AP049

Rental of 4 vehicles for implementation

AP046
AP046

Deploy 60 volunteers for the assessment and implementation of
response activities
NS branch & national level and IFRC monitoring of activities

AP046

Setup feedback mechanism

AP046

Organize a Lesson Learned workshop

AP0046

1

2

3

4

5
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7

8

9

10

11

12

13

14

15

16
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D. Budget

The overall budget for this operation is CHF 198,473 as detailed in attached budget.
International Federation of Red Cross and Red Crescent Societies

DREF OPERATION

All amounts
in CHF

MDRGM012 - Gambia - Windstorm Surge DREF
Budget by Resource
Budget Group

Budget

Shelter - Relief

14,952

Construction Materials

26,323

Clothing & Textiles
Water, Sanitation & Hygiene
Medical & First Aid

19,075
3,219
30,053

Other Supplies & Services

497

Relief items, Construction, Supplies

112,161

Storage
Distribution & Monitoring
Transport & Vehicles Costs
Logistics Services

2,146
0
11,748
4,371

Logistics, Transport & Storage

18,265

Personnel

29,116

International Staff
National Society Staff
Volunteers

7,000
5,216
16,900

Professional Fees

4,769

Consultants & Professional Fees

4,769

Workshops & Training

5,782

Workshops & Training

5,782

Travel
Information & Public Relations
Office Costs
Communications
Financial Charges

10,500
0
1,003
2,384
2,379

General Expenditure

16,267

DIRECT COSTS
INDIRECT COSTS

186,360
12,113

TOTAL BUDGET

198,473

16%
5%

Budget by Area of Intervention
AOF2
AOF5
SFI1
SFI2

Shelter
Water, Sanitation and Hygiene
Strengthen National Societies
Effective International Disaster Management

TOTAL

11%
135,524
22,198
9,258
31,493

198,473
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Contact information
Reference documents

Click here for:
• Previous
Appeals
and updates
• Emergency Plan of
Action (EPoA)

For further information, specifically related to this operation please contact:
For Gambian Red Cross (SSRC)
 Alasan Senghore, Secretary General; phone:
+220 3534030;
alasan.senghore@gamredcross.org / alasansenghore@gmail.com

email:

IFRC Sahel Country Cluster Office:
 Anne Elisabeth Leclerc, Head of Sahel Country Cluster Office; phone: +221 33
8693630 email: anne.leclerc@ifrc.org
IFRC Office for Africa Region:
 Adesh Tripathee, Head of Disaster Crisis Prevention, Response and Recovery
Department,
Nairobi,
Kenya;
phone
+254
731067489;
email:
adesh.tripathee@ifrc.org
In IFRC Geneva :
 Karla Morizzo, DREF
karla.morizzo@ifrc.org

Senior

Officer,

DCPRR

Unit

Geneva;

email:

For IFRC Resource Mobilization and Pledges support:
 IFRC Africa Regional Office for resource Mobilization and Pledge:
Franciscah Cherotich Kilel, Senior Officer Partnership and Resource
Development, Nairobi, email: franciscah.kilel@ifrc.org;
For In-Kind donations and Mobilization table support:


IFRC Africa Regional Office for Logistics Unit: Rishi Ramrakha, Head of
Africa Regional Logistics Unit, email: rishi.ramrakha@ifrc.org; phone: +254 733
888 022

For Performance and Accountability support (planning, monitoring, evaluation and
reporting enquiries)
 IFRC Africa Regional Office: Fiona Gatere. PMER Coordinator, email.
fiona.gatere@ifrc.org;

How we work

All IFRC assistance seeks to adhere to the Code of Conduct for the International Red Cross and Red Crescent
Movement and Non-Governmental Organizations (NGO’s) in Disaster Relief and the Humanitarian Charter and
Minimum Standards in Humanitarian Response (Sphere) in delivering assistance to the most vulnerable. The
IFRC’s vision is to inspire, encourage, facilitate and promote at all times all forms of humanitarian activities by
National Societies, with a view to preventing and alleviating human suffering, and thereby contributing to the
maintenance and promotion of human dignity and peace in the world.
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