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Emergency Plan of Action (EPoA)

; www.ifrc.org

Saving lives, Hungary: Storm

i changing minds.

International Federation
of Red Cross and Red Crescent Societies

DREF n° MDRHUOQQ7 Glide n° FL-2019-00075-HU
Date of issue: 10 July 2019 Expected timeframe: 4 months,
Expected end date: 9 November 2019

Category allocated to the disaster: Orange

DREF allocated: CHF 230,067

Total number of people affected: approximately 150,000 Number of people to be assisted: 7,200

Host National Society presence: 24 volunteers (up to 50 volunteers will be involved during the operation) and 6 staff
from local branch, 2 volunteers and 5 staff from NHQ

Red Cross Red Crescent Movement partners actively involved in the operation: Hungarian Red Cross

Other partner organizations actively involved in the operation:

Municipalities of Pusztadobos, Nyirmada, Nyirkarasz, Kocsord, County Government Office, National DM Authorities,
local charities as Caritas Hungary, Hungarian Charity Service of the Order of Malta, Hungarian Reformed Church Aid
and local religious organisations

A. Situation analysis

Description of the disaster

Devastating storm cells hit Eastern Hungary on 27 June afternoon, leaving 80 settlements affected by damages caused
by strong wind and heavy rainfall. According to the National Disaster Management Authority (NDMA), 2,560 rooftops
(160 public and 2,400 private properties) were damaged. Hungarian Red Cross immediately started the coordination of
the assistance with relevant authorities. According to the ongoing assessment, the most affected settlements are
Pusztadobos, Nyirkarasz, and the town of Nyirmada, where 80 per cent of private homes suffered damages.

Trees fell on electrical aerial cables and caused
blackouts in 93 settlements leaving more than 50,000
households without electricity for two or more days.
To date, electricity has been restored in all affected
households. The NDMA indicates that more than 30
families (114 people) were evacuated due to life-
threatening structural damages, all of whom have
been sheltered in municipal homes or at relatives and
have not been able to return to their homes. In total,
2,400 households suffered damages (approx. 7,200
people) with the scale of damage on a wide spectrum.

Image 1: One of the 2,400 private homes that were damaged in the
storm on 17 June. Photo: HRC

The Hungarian Government officially requested
assistance from the National Society through the
Szabolcs-Szatmar-Bereg county's government office. Damages are being reported continuously by citizens to the
municipalities, the registration of the number of affected households and population is coordinated by the Authorities.
Hungarian Red Cross county branch staff and volunteers are on the scene and coordinating with local and central
authorities to identify the most affected and vulnerable people to work with. The region affected is challenged with
multidimensional poverty, many households face poverty due to low income.


http://www.glidenumber.net/glide/public/search/details.jsp?glide=21550&record=5&last=6733

Page |2

Summary of the current response

Overview of Host National Society

Hungarian Red Cross (HRC) Szabolcs-Szatmar-Bereg county branch started to assess the needs and plan the RC
response immediately after the disaster. The county branch coordinated the assessment with the local and central
authorities (municipalities and central governmental agencies — County Disaster Management Directorate and County
Government Office). National Headquarters contacted other charities working in the country to coordinate the efforts
and avoid parallel actions. Local Branch mobilized its current household item stocks including clothes for all age groups
and seasons from local in-kind donations, as well as furniture offered by local donors to replenish losses occurred in the
homes. HRC can mobilize clothes from its current stock to meet needs. During assessment visits, branch staff discussed
the situation with main stakeholders and met with the most affected households. Establishing contact with the families
made initial psychosocial support possible: people welcomed the opportunity to talk about their fears and uncertainties.
Staff of HRC’s local office and volunteers are also assisting with non-skilled tasks in response activities, e.g. clearing
roads and cutting branches of fallen trees. HRC RDRT trained volunteers are assisting the assessment and planning
activities. In the last days, HRC volunteers worked with communities on manual tasks related to wood chipping and
debris removal. Roads and infrastructure have been cleared by now, and there are no security-related issues.

Hungarian RC is the largest civil society organisation in the country with 55,000 members, and a main partner for
Disaster Management authorities. In the last ten years, the HRC was involved in all disaster situations in the country
both during response and recovery actions. The National Society DM department implemented Emergency Plan of
Actions with DREF and EA assistance in the recent years responding to floods, blizzards, population movement and
(hail) storm damages.

Overview of Red Cross Red Crescent Movement in country

The IFRC’s Regional Office for Europe is located in Budapest, Hungary, in close proximity to the National Society’s
Headquarters. IFRC personnel is supporting the National Society with technical guidance.

Overview of non-RCRC actors in country

The National Directorate General for Disaster Management coordinates the technical rescue activities: firefighters
responded immediately after the storm hit the region to more than 1,500 calls related to the event. Professional and
volunteer firefighters arrived at the affected area from all over the country, and fire brigades from neighbouring countries
also mobilized their assets to work on clearing trees and restoring infrastructure. Local authorities and municipalities
are working to collect information on the damaged households.

According to the coordination with other charities in the country, other civil society organisations (Maltese, Caritas and
Hungarian Reformed Church Aid) are also assessing the situation in hand, started to collect donations and might
mobilize their available assets to assist the affected population. However, the immediate support to be expected by the
donations is very limited. HRC County Branch director met with local representatives, while NHQ is in contact with other
organisations to avoid parallel actions. DM coordinators of Maltese and Caritas agreed to coordinate their actions with
HRC, cooperation with Hungarian Reformed Church Aid has been proposed, coordination meeting will take place early
in the week beginning with 8 July.

Needs analysis, targeting, scenario planning and risk assessment

Needs analysis

Hungarian Red Cross county branch started the needs assessment immediately after the disaster. Several field visits
and consultations with municipal leaders and governmental authorities have been conducted determining the most
affected region and population groups. National HQ of HRC coordinates with other charities operating in the area,
assisted by the National Directorate General for Disaster Management (NDGDM).

Data gained from NDGDM shows that during the storm on 27 June, approx. 2,560 rooftops have been damaged,
including 2,400 private houses, and 114 people had to leave their homes as they became dangerous. According to
statistical data from the Hungarian Central Statistical Office, the directly affected population could reach as many as
7,200 people (the average family size in the region is 301 people/100 families), the estimation is confirmed by local
authorities. Most of the households suffered additional losses due to damages to vegetable gardens, orchards and
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externally stored goods. Rain also leaked through damaged rooftops, causing losses in goods and stocks, and creating
a high risk of mould infestation.

According to the identified needs and the information gained on partner organisations’ plans, due the loss of food stocks,
assistance with food rations is needed, as well as cleaning kits with anti-moulding and mould-removal substances. Many
households are unable to cover the rooftops properly due lack of financial capabilities, therefore provision of materials
for rooftop coverage is needed. The area affected with the disaster have various socio-economical challenges, making
the families more vulnerable to severe events — unemployment is significantly higher than the national average. Facing
multidimensional poverty, social exclusion is a continuous challenge for the minority communities.

Many households with damaged rooftop suffered further damages by the rainfall wetting the walls of the houses, causing
mould/fungus, which pose additional risks as wet walls and mould spores could cause respiratory diseases. Sanitary
and potable water needs are covered by infrastructure services, as sewer systems and drinking water pipes are lying
underground they became not affected by the winds and rainfall. People sheltered in temporary homes and relatives,
as well as the overall population have access to the critical services of safe drinking water and sanitation.

Table 1: Damages by settlements incl. private and public houses — source: County DM Directorate

Name of settlement Number of buildings damaged
Mdtészalka 350
Nyirmada 281
Ajak 211
Kisvarda 178
Rétkozberencs 149
Nyirkarasz 134
Papos 110
Nyircsaholy 106
Pusztadobos 104
Patroha 102
Opélyi 88
Kocsord 66
Nyirparasznya 58
Anarcs 50
Nagydobos 49
Kantorjanosi 47
Gyértelek 45
Pap 41
Géberjén 30
Nagyecsed 29
Rohod 28
Nyirkata 27
Gyulahaza 24
Dombrad 22
Ik 21
Hodasz 20
Vaja 20
Doge 20
Kékcse 20
Tiszakanyar 20
Okoéritéfiilpds 15
Gemzse 11
Szabolcsbdka 11
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Szamosszeg 10

Nyirtass
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Nyirmeggyes
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7
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Demecser 5
2
2

41 further cases in 41
settlements in the region
Total: 2560

The state is not expected to provide immediate food assistance. Mayors can ask for support from the ‘vis maior fund’,
but potential support received from this source will be aimed at recovery activities.

Targeting

The Red Cross will select people to work with based on agreed selection criteria with other actors established and
verified in partnership with affected communities and relevant authorities. These criteria will then be shared with and
explained to the wider community. Rooftop materials will be given to 200 families who have no opportunities to procure
temporary hard covering materials on their own due to physical or financial difficulties, including a lack of insurance. In
this part of the country many families have limited access to cover their basic needs in case of an adversity. Beneficiary
selection is therefore based on the occurred damages, and vulnerabilities based on general living conditions and
livelihoods. HRC will assist families with no insurance nor financial means to cope with the situation.

Due to the very limited support expected from other organisations, and no immediate support expected from the state,
the total population of the selected localities will be targeted with support in food and cleaning items. Food rations and
cleaning kits will be distributed for a wider group of affected population (2,400 families), aiming to reach out all families
with damaged rooftops or walls as losses in goods and kaleyards are not falling under insurance coverage. HRC will
select people to work with in coordination with authorities and other charities to maximize the impact based on the
occurred losses and capabilities to cope with the situation.

Scenario planning

According to the consultations with the meteorological service, severe storms can happen through the whole summer
season as unusually hot conditions are expected in the forthcoming weeks. In the best case scenario, severe rainfall
and winds will not arrive into the affected region, while in the worst case further damaging storms cause additional
losses.

Operation Risk Assessment

Supplementing the needs assessment, HRC NHQ conducted a risk assessment, which will be continuously revised to
the actual information and situation updates. Due the unusual summer conditions, there is a significant possibility for
further heavy rainfall and damaging storms during the whole season. This could cause additional damages to the
current losses, therefore temporary reparation and early recovery is strongly needed.

On the operational side, risks of working in heights must be mitigated by safety briefings, accident insurance and proper
implementation of collective and personal protective measures. The distribution of relief items needs to be backed up
with safety measures as it includes lifting and moving of goods.

HRC is dedicated to provide safe environment for its volunteers, staff and beneficiaries, therefore safety gear and
briefings will be provided.
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B. Operational strategy

Overall Operational objective:

The Hungarian Red Cross aims to assist 2,400 families (approx. 7,200 people) affected by the storm and heavy rains
through the provision of 2,400 food and 2,400 hygiene and sanitary cleaning kits. In addition, HRC also aims to
provide materials for the temporary repair of roofs for a total of 200 houses in the villages of Nyirkarasz,
Pusztadobos and the town of Nyirmada.

Proposed strategy

Hungarian Red Cross is working to assist the affected population in coordination with the relevant authorities and other
charities operating in the country. HRC's strategy is to provide assistance with means related to food assistance, hygiene
and sheltering.

To meet the immediate food and cleaning needs, the HRC will distribute a total of 2,400 food rations and 2,400 hygiene
and sanitary cleaning kits (one-month food ration and one hygiene and cleaning kit per household) in consultation with
the local authorities and other charities. Direct in-kind assistance is the preferred way presently. Goods will be procured
from commercial actors on local markets providing certified goods according to the National legislation and internal
procedures.

Table 2: Content of hygiene and sanitary cleaning kits

Item Unit Quantity
Surface disinfectant, mould remover litre 5
Gloves, rubber for cleaning pairs 3
General household cleaning liquid litre 4
Sponges pieces 4
Cleaning brush pcs 1
Cleaning towel pcs 2
Bucket, plastic pcs 1

Table 3: Content of food rations

Item Unit Quantity
Flour kilogram 5
Corn flour kilogram 5
Sunflower oll litre 5
Salt kilogram 1
Sugar kilogram 1
Beans kilogram 5
Rice kilogram 5
Pasta kilogram 3
Soup, instant sachet 10
Meat product, canned pcs 5
Meals — canned, ready to eat pcs 5
Tea pieces 1
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To support the temporary repair of roofs, coverage of broken windows and the drying of walls, the following items and
resources will be provided by the HRC through this DREF allocation:

e Slates for 40,000 m2 (average rooftop area is 200 m2, for 200 houses) and additional cover sheets (tarpaulins)
to make sure dry conditions during reparation works

¢ lending of dehumidifier machines (from current stock)

e trained (skilled) volunteers/experts (carpenters, volunteers) who are legally allowed to work at heights, upon
need.

Volunteers will be working under the supervision of a field coordinator, and will be briefed biweekly on the activities,
safety and any related business.

The items will be directly distributed to people in the selected three localities by the HRC’s county branches based on
agreed criteria. People selected for the Red Cross to works with who are unable to repair rooftops themselves, will
receive assistance through trained volunteers. HRC staff and volunteers will wear Red Cross-branded t-shirts and, those
involved in repairs will wear personal protective equipment (PPE) throughout all their activities to ensure their
identification and full safety and security.

HRC started its donation campaign to supplement resources covered by this DREF allocation, mobilized and offered
local NFI stocks and mobilized dehumidifiers to lend to dry walls upon need.

Operational support services

Human resources

Assessment activities are led by the HRC County Branch, including field visits, meetings with people affected by the
emergency and representatives of governmental and local governmental actors.

On-site operations will be assisted by a field coordinator (based in the county) and an operation finance coordinator
(based at NHQ), who will be hired for the period of the operation to ensure the timely and proper implementation of all
planned activities.

The field operations coordinator will specifically be responsible for the coordination with other organizations and groups
involved in the response to prevent duplication and facilitate inter-agency communication, while the county branch is
also holding regular consultations with the local authorities and local groups. Direct personal and technical support is
provided by the HRC NHQ to enhance staff capacities at the branch level in a surge support scheme. Operation Finance
Coordinator will assist all financial activities, procurements and reporting related to this DREF operation.

HRC volunteers will also join forces with other local associations and groups (such as local volunteer firefighters and
non-formal voluntary groups). The availability and mobilization of all these capacities is done through already established
partnerships.

Staff and up to 50 volunteers will be insured during this operation through the IFRC’s insurance scheme.
Logistics and supply chain

All procurements will be made locally and transported to the affected locations as quickly as possible to minimize
warehousing needs. All procurements will follow all standard HRC and IFRC logistics and procurement rules and
procedures (consultation with ROE / GOPT ensuring procedural compliance will be held as necessary).

Goods will be procured from commercial actors on the local market providing certified goods according to the National
legislation and HRC'’s internal procedures, making sure that all donations handed over to beneficiaries are safe to use
or consume.

Communications

The HRC is communicating all operations through its website, social media site and national media broadcasts.
Hungarian RC is also conducting communication and information dissemination activities within the target communities.

HRC’s Szabolcs-Szatmar-Bereg county branch started to collect cash and in-kind donations to assist the affected
population — HRC NHQ runs the campaign country wide to boost its result. The donation campaign can be accessed
under this link.


http://voroskereszt.hu/hirek/a-magyar-voroskereszt-gyujtest-indit-a-szabolcsi-viharkar-karosultjai-szamara/
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Security

Hungarian legislation does not allow unskilled volunteers to work at specific heights due to safety regulations in the
country. The HRC will therefore support communities with fire-fighting and rope technique trained volunteers and experts
from its existing roster to assist in the temporary reparation works. Regular HRC volunteers (non-skilled in construction)
will carry out non-skilled tasks, eg. relief distribution to ensure that their safety and security is not compromised.

For staff and volunteers involved, HRC field coordinator will hold a briefing biweekly in order to keep them updated and
provide continuous supervision on safety and security.

Planning, monitoring, evaluation, & reporting (PMER)

Most of the PMER-related activities will be carried out directly by the HRC county branch. The HRC NHQ accompanied
by the staff members of IFRC Regional Office will conduct additional monitoring of the implementation throughout the
operation. The HRC will also follow and comply with all relevant requirements of the IFRC in terms of M&E and reporting.

At the end of the response, the HRC will organize a ‘lessons learned’ workshop with the participation of HRC staff, local
partners and key volunteers as well as relevant IFRC staff involved in the response. The workshop will aim at gathering
all experiences, good practices, challenges and areas of improvement identified during the operation. Monitoring,
including satisfaction monitoring, will take place at the time of distribution, with a sample of people receiving items asked
about the quality, quantity and suitability/appropriateness of the items distributed, as well as their satisfaction with and
understanding of the selection and distribution process and Red Cross performance. Further satisfaction surveys will be
carried out by the HRC among a sample of households a number of weeks after items are distributed to gauge the
effectiveness of distributed items once they are in practical use. Surveys will also take place with a small sample of
households who did not receive support from the Red Cross to understand how the wider community perceived,
understood and appreciated the Red Cross work. The findings of these surveys will be recorded in a final operation
report, alongside recommendations as relevant.

Administration and Finance

The national HQ of the HRC and its Disaster Management Department will ensure full oversight of all administration
activities throughout this operation, while Finance Department will supervise and maintain sufficient financial admin
activities as a dedicated financial coordinator will assist the financial, procurement and reporting activities.

Community Engagement and Accountability

Selection criteria for people the Red Cross will work with will be created and verified in coordination with affected people
to ensure they reflect the priority needs and vulnerabilities as understood by local people. Items to be distributed will
also be verified with affected people to ensure the most needed and wanted items are being distributed and to avoid
waste.

The Red Cross will communicate with affected people and neighbouring communities how and why it is providing
support, as well as exactly what support is being given. In addition, necessary technical support and safety information
will be provided to support safe, effective and appropriate use of reconstruction materials, as well as to support other
identified informational needs e.g. health.



C. Detailed Operational Plan

Shelter

People targeted: 7,200

Male: 3,456

Female: 3,744

Requirements (CHF): 138,700
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Needs analysis: 2,400 private homes suffered damages during the storm on 27 June as high winds ripped of rooftops and demolished firewalls in the region. Further

damages have been caused by trees that have fallen on properties. 114 people had to leave their homes, while many others stayed under improvised plastic sheets instead
of proper temporary rooftops.

Population to be assisted: HRC aims to assist the 200 most affected and vulnerable families in the region of Nyirmada, Nyirkarasz and Pusztadobos, who are not able
to cope with the situation individually, with repairing their roofs. In addition, 2,400 families will be provided with hygiene and sanitation cleaning kits. These materials are
directly connected to living conditions as they meant to provide means for cleaning the moulding walls, etc.

Shelter Outcome 1: Communities in disaster and crisis affected areas restore and strengthen
their safety, well-being and longer term recovery through shelter and settlement solutions

Support for 2,400 households provided

200 families are assisted with rooftop coverage

8 9 |10 | 11 | 12 | 13 | 14 | 15 | 16

OZ%pBut Shelter Output 1.1: Short, medium and long-term shelter and settlement assistance is Family cleaning kits for 2400 households provided
Code | Provided to 200 affected households
Activities planned
et Mot 12345 6|7

AP005 | Assessment of shelter needs, capacities and gaps -

Identification of caseloads and verification of people in different
APO005 target groups — inclusion factors will integrate gender, diversity

and disability in the response
APOOS Coordinati_on with other relevant sectors for integrated

programming
AP005 Coordination with government and other stakeholders
APOO5 Analysis of the local market to identify availability/access to shelter

and household items (can be two separate activities)
APOO5 Distribution of materials for temporary rooftop coverage (for 200

houses)
AP005 Distribution of household cleaning kits (for 2,400 families)




AP005 Monitoring of the use of distributed shelter and household items
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AP005 Evaluation of the shelter support provided

Shelter Output 1.2: Technical support, guidance and awareness raising in safe shelter design
P&B and settlement planning and improved building techniques are provided to affected

Output | households

Technical guidance adopted (1)
# of volunteers mobilized (50)

Code Activities planned
Week / Month
AP006 Identification and mobilization of volunteers for shelter

intervention, providing technical assistance for rooftop coverage

AP006 Monitoring of adoption of technical guidance

APO06 Evaluation of adoption of technical guidance

]
b

G
‘i}?

Livelihoods and basic needs
People targeted: 7,200

Male: 3,456

Female: 3,744

Requirements (CHF): 60,700

Needs analysis: The storms damaged household’s rooftops and affected food stocks. Many families lost vegetables, crops and fruits in their kitchen gardens. These
losses underline the need for food assistance to the affected population.

Population to be assisted: HRC aims to assist households with damaged rooftops, targeting approx. 2400 families. 7,200 people will be provided with food assistance
covering 1 month of food needs.

Livelihoods and basic needs Outcome 1: Communities in disaster and crisis affected

areas, restore and strengthen their livelihoods

# of people supported with in-kind food items (2,400 families,
approx.7,200 people)

Livelihoods and basic needs Output 1.2: Basic needs assistance for livelihoods security

food rations are distributed as in-kind assistance for 2,400 families

OZprBut including food is provided to the most affected communities
Code Activities planned
Week / Month
AP008 Food rations to be procured for 2,400 families
APO08 Food rations to be distributed for 2,400 families

13 | 14 | 15 | 16

APO008

Post-distribution monitoring of the food assistance provided
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Strategies for Implementation
Requirements (CHF) 30,667

S1.1: National Society capacity building and organizational development objectives are
facilitated to ensure that National Societies have the necessary legal, ethical and financial

P&B foundations, systems and structures, competences and capacities to plan and perform
Output
Code

# of engage volunteers and staff (50) insured

Output S1.1.4: National Society have effective and motivated volunteers who are protected # of volunteers provided with PPE

Activities planned
Week / Month
AP040 Ensure that volunteers are insured

Provide complete briefings on volunteers’ roles and the risks they
AP040 face

AP040 Provide psychosocial support to volunteers --------------

AP040 Ensure volunteers are aware of their rights and responsibilities

1 2 3 4 5 6 7 8 9 |10 | 11 | 12 | 13 | 14 | 15 | 16

Ensure volunteers’ safety and wellbeing with the provision of
protective equipment and RC working vests
AP040 Procurement of PPE

AP040

HEEEEEEEEREENE
] ]
I I O NN
APO4o | Ensure volunteers’ engagement in decision-making processes of ..............
respective projects they implement

AP040 Ensure volunteers are properly trained in tasks and safety issues

Output S1.1.7: NS capacity to support community-based disaster risk reduction, response # of post distribution monitoring conducted (1)
and preparedness is strengthened # of lessons learned workshop (1)
Code Activities planned

Week / Month 1|2 |3 |4|5|6|7|8]|9]10

11 | 12 | 13 | 14 | 15 | 16
Post Distribution Monitoring activities, including Satisfaction
AP002
Surveys

AP002 | Lessons Learned workshop ---

Outcome S3.1: The IFRC secretariat, together with National Societies uses their unique
position to influence decisions at local, national and international levels that affect the most
P&B vulnerable.
Output | Output S3.1.1: HRC’s operations are known by public audiences and public is aware of the
Code | donation campaign

P&B
Output

# of people reached with the donation campaign on social media

Activities planned
Week / Month 1 2 3 4 5 6 7 8 9 |10 | 11 | 12

13 | 14 | 15 16
AP053 | Communications work, including national donation campaign ----------------
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D. Budget

The total budget of this DREF operation is CHF 230,067. Please click here to see the budget.

A
Click here

1. Click here to see the map of the operation.

2. Click here to return to the title page.
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Contact information
For further information, specifically related to this operation please contact:

In the Hungarian Red Cross:

e Istvan Tamas Kardos, Secretary General,
email: titkarsag@voroskereszt.hu

e Brigitta Safar Dr., Head of DM,
email: Brigitta.safar@voroskereszt.hu; phone: +3670 933 8088

IFRC Regional Office for Europe

e Seval Guzelkilinc, Disaster Management Coordinator;
phone: +36 1 888 45 05; email: seval.guzelkilinc@ifrc.org

e Agnes Rajacic, Senior Disaster Management Officer;
phone: +36 1 888 4537; email: agnes.rajacic@ifrc.org

IFRC Country Cluster Support Team for Central and South-Eastern Europe

e Seija Tyrninoksa, Head of CCST,
phone : +36 70 953 7705 email: Seija.tyrninoksa@ifrc.org

In IFRC Secretariat, Geneva
e Antoine Belair, Senior Officer, Operations Coordinator;
email: antoine.belair@ifrc.org
e Karla Morizzo, DREF Senior Officer;
email: karla.morizzo@ifrc.org

How we work

All IFRC assistance seeks to adhere to the Code of Conduct for the International Red Cross and Red Crescent Movement and Non-Governmental Organizations (NGOSs) in
Disaster Relief and the Humanitarian Charter and Minimum Standards in Humanitarian Response (Sphere) in delivering assistance to the most vulnerable. The IFRC’s
vision is to inspire, encourage, facilitate and promote at all times all forms of humanitarian activities by National Societies, with a view to preventing and alleviating
human suffering, and thereby contributing to the maintenance and promotion of human dignity and peace in the world.

The IFRC's work is guided by Strategy 2020 which puts forward three strategic aims:

Save lives, Promote Social inclusion
protect livelihoods, Enabla healthy arrsjn;Ocilture of
and strengthen recovery and safe iiving. non-violence and peace.

from disaster and crises.


mailto:titkarsag@voroskereszt.hu
mailto:Brigitta.safar@voroskereszt.hu
mailto:seval.guzelkilinc@ifrc.org
mailto:agnes.rajacic@ifrc.org
mailto:Seija.tyrninoksa@ifrc.org
mailto:antoine.belair@ifrc.org
mailto:karla.morizzo@ifrc.org
http://www.ifrc.org/Docs/idrl/I259EN.pdf
http://spherestandards.org/
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International Federation of Red Cross and Red Crescent Societies

Fédération internationale des Sociétés de la Croix-Rouge et du Croissant-Rouge
Federacién Internacional de Sociedades de la Cruz Roja y de la Media Luna Roja
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Hungary: Storm
MDRHUOQ7

Multilateral Appeal
Budget Group Response Budget CHF
Shelter - Relief 400 400
Shelter - Transitional 0 0
Construction - Housing 0 0
Construction - Facilities 0 0
Construction - Materials 100,000 100,000
Clothing & Textiles 0 0
Food 60,000 60,000
Seeds & Plants 0 0
Water, Sanitation & Hygiene 0 0
Medical & First Aid 0 0
Teaching Materials 0 0
Ustensils & Tools 0 0
Other Supplies & Services 36,000 36,000
Emergency Response Units 0 0
Cash Disbursments 0 0
Total RELIEF ITEMS, CONSTRUCTION
AND SUPPLIES 196,400 196,400
Land & Buildings 0 0
Vehicles 0 0
Computer & Telecom Equipment 0 0
Office/Household Furniture & Equipment 0 0
Medical Equipment 0 0
Other Machiney & Equipment 0 0
Total LAND, VEHICLES AND
EQUIPMENT 0 0
Storage, Warehousing 0 0
Dsitribution & Monitoring 0 0
Transport & Vehicle Costs 3,500 3,500
Logistics Services 0 0
Total LOGISTICS, TRANSPORT AND
STORAGE 3,500 3,500
International Staff 0 0
National Staff 0 0
National Society Staff 9,600 9,600
Volunteers 4,375 4,375
Other Staff Benefits 0 0
Total PERSONNEL 13,975 13,975
Consultants 500 500
Professional Fees 0 0
Total CONSULTANTS &
PROFESSIONAL FEES 500 500
Workshops & Training 500 500
Total WORKSHOP & TRAINING 500 500
Travel 600 600
Information & Public Relations 350 350
Office Costs 0 0
Communications 0 0




760
790
799

830
831

599

Financial Charges 200 200
Other General Expenses 0 0
Shared Office and Services Costs 0 0
Total GENERAL EXPENDITURES 1,150 1,150
0 0
Partner National Societies 0 0
Other Partners (NGOs, UN, other) 0 0
Total TRANSFER TO PARTNERS 0|
Programme and Services Support Recov, 14,042 14,042
Total INDIRECT COSTS 14,042 14,042
TOTAL BUDGET 230,067 230,067
Available Resources
Multilateral Contributions 0
Bilateral Contributions 0
TOTAL AVAILABLE RESOURCES 0 0
NET EMERGENCY APPEAL NEEDS 230,067 230,067
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