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DREF operation Operation n° MDRKP010 

Date of Issue: 28 July 2019 Glide n° HT-2018-000126-PRK 

Date of disaster: 2 August 2018  

Operation start date: 9 August 2018 Operation end date: 9 May 2019 

Host National Society: Red Cross Society of the 
Democratic People’s Republic of Korea (DPRK RCS) 

Operation budget: CHF 213,474 

Number of people affected: 13,768 people Number of people assisted: 13,768 people 

Red Cross Red Crescent Movement partners actively involved in the operation: The International Federation of 
the Red Cross and Red Crescent Societies (IFRC), the International Committee of the Red Cross (ICRC). 
 

Other partner organizations actively involved in the operation: The State Committee on Emergency and  
Disaster Management (SCEDM). 
 

 
 

A. SITUATION ANALYSIS 

 

Description of the disaster 
 
An emergency situation was declared by the DPRK Government on 2 August 2018 because of unusually hot weather. 
On the same day, DPRK RCS officially informed IFRC of a developing slow onset emergency in both South Phyongan 
and South Hamgyong Provinces due to a heat wave affecting the Korean Peninsula that has also severely affected the 
routine of people’s livelihood, agricultural activities and crops. The heat wave, starting as early as 11 July 2018, had 
brought on record temperatures as high as 40℃ across the country, and deaths from the heat wave had been reported. 
The heat wave had also seriously affected the main agricultural producers in the southern provinces of the country.  

 

No Name of Community No. of HH No. of Population 

1 Phungsong-ri, Kumya county, South Hamgyong Province 975 4,141 

2 Ponghung-ri, Kumya county, South Hamgyong Province 581 2,347 

3 Tokhung-ri, Singyang county, South Pyongan province 773 3,071 

4 Onjong-ri, Songchon county, South Pyongan province 1,044 4,209 

Total 3,373 13,768 

Postulation of affected population. (Source: DPRK Central Bureau of Statistics) 

 
It was reported that this heat wave had been caused by the presence of two lingering high-pressure weather systems 
that had trapped warm and humid air above the region, affecting other countries in the region, i.e. Japan and South 
Korea with reported hospital admissions, including deaths of human and livestock.  
 
While there were no deaths (due to the heatwave) officially reported in DPRK, the scenario that had occurred in the two 
neighboring countries mentioned indicated a likelihood of some loss of lives in DPRK, where conventional interventions 
like the provision of air-conditioners or mobile cooling units were not possible due to an unstable electrical grid, and the 
lack of supporting infrastructure. The absence of these interventions increased the vulnerability of the population but 
had been mitigated by the deployment of family tents where farmers might retreat to have some respite from the heat. 

Emergency Plan of Action Final Report 
DPR Korea: Heat Wave 

http://www.glidenumber.net/glide/public/search/details.jsp?glide=21136&record=1&last=29
https://www.reuters.com/article/us-northkorea-heatwave/sanctions-hit-north-korea-warns-of-natural-disaster-brought-by-heat-wave-idUSKBN1KN1JD
https://www.theguardian.com/global-development/2018/aug/03/north-korea-warns-natural-disaster-heatwave-sears-crops
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People’s lifestyles had been altered due to the heat wave and farmers had changed their working times to the early 
morning and late afternoon hours to avoid heat exhaustion or worse, heat stroke. This change had also been applied to 
farmers’ markets that opened in the late afternoon instead of the usual early afternoon. 
  
With few other options to intervene with existing resources in-country, the focus by DPRK RCS and the Government of 
DPRK was to concentrate on preserving the crops that were due for harvest in September. Any threat to food security 
would have a serious effect on an already stressed population in terms of food availability and the risk of increased 
malnutrition which would affect the most vulnerable sectors of the affected population – children, pregnant and lactating 
women, the elderly and those with underlying illnesses.  
 
Initial reports indicated crop damage synonymous with the occurrences of the dry spells in 2014 and 2017. 
 

Province County Village (Ri) Affected Cornfields Affected Rice Paddies 

South Hamgyong 
Kumya County Ponghung-ri 25 hectares 56 hectares 

Kumya County Phungsong-ri 37 hectares 
 

South Pyongan 
Sinyang County Tokhung-ri 70 hectares 

Songchon County Onjong-ri 136 hectares 

Initial reports of crop damage in the affected provinces. (Source: DPRK RCS) 

 
In 2014, a dry spell that persisted for over 18 months caused drought, affecting agricultural production and access to 
water, and left 18 million public distribution system (PDS) dependents at risk of food insecurity, malnutrition and illness. 
In June 2017, the Government declared a national emergency following a dry spell that affected key food producing 
provinces in the south-west of the country. The 2017 dry spell stressed the early season crops and constrained planting 
and early growth of main season crops. The Government mobilized communities and resources to provide irrigation, to 
reduce any impact from the dry spell. Humanitarian partners like European Unit Projects (EUPs) and UN agencies also 
provided support to the responses. Despite these efforts, total food production (in cereal equivalent) in 2017 was 5.45 
MT, a 7.42 per cent decrease from the previous year’s 5.89 MT. This meant that there was an urgent need to deploy 
irrigation equipment that would facilitate and sustain agricultural activities to reduce crop failure due to the heat wave. 
Without water, there would be no food for subsistence farmers, and the lives of these vulnerable communities would be 
threatened as was in 2017 when the dry spell compounded the undernutrition situation, putting at risk the lives of 782,000 
children under five and 313,629 pregnant and lactating women. 
 
Map of the affected areas is available here.  
 

Summary of response 
 
Overview of Host National Society 
DPRK RCS deployed 20 sets of mobile water pumps, 20 sets of onion 
tanks, and four staff to the communities of South Pyongan and South 
Hamgyong Provinces since 3 August 2018. The intention of this 
deployment was to alleviate the drought-like and high temperature 
conditions by the provision of water to the communities, and to ensure 
the survivability of the crops and hence, the livelihoods of the people. 
46 community-based volunteers were mobilized in the target areas of 
Kumya, Sinyang and Songchon counties and participated in the 
operation.  
 
This intervention of irrigating fields during heat waves has been 
proven to be effective based on the research conducted by University 
of Nebraska-Lincoln Institute of Agriculture and Natural Resources, 
and it was vital that DPRK RCS intervened at an early stage before 
curling and withering of the crops render any further interventions 
useless. 
 
The DREF has supported the activation of community early warning procedures, the mobilization of the emergency 
responders and resources, and the replenishment of stocks used for this emergency response.  
 
Through the cooperation with the IFRC Country Office (CO), DPRK RCS rapidly developed a response plan to assist 
the national authorities against heat wave in the four disaster affected communities in the South Phyongan and South 
Hamgyong Provinces. Recognizing the need for scaling up prevention and control messages on heat wave, DPRK RCS 
quickly mobilized Red Cross volunteers and health workers in the target community to reach out prevention of heatwave 

DPRK RCS irrigating fields. (Source: DPRK RCS) 

https://cropwatch.unl.edu/2016/impacts-extreme-heat-stress-and-increased-soil-temperature-plant-growth-and-development
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threats in the severely affected vulnerable communities. To respond to the heat wave, a total of 74 community people 
and 46 Red Cross volunteer's resident in the target areas actively conducted health activities such as first aid (FA) 
service, referral and health promotion.  
  
The Ministry of Public Health (MoPH) had emphasized the need for a significantly scaled up social mobilization effort 
emphasizing heat wave prevention and it was here that the DPRK RCS through its network of trained volunteers made 
a significant contribution to decreasing the negative impact of heat wave. With technical support of Institute of Child 
Nutrition, Academy of Medical Science, DPRK RCS organized training on nutrition and heat wave for 60 Red Cross 
volunteers and 30 health workers. 800 copies of information, education and communication (IEC) materials with contents 
on prevention and control of heatstroke and sunstroke were developed, printed, and distributed to these trained Red 
Cross volunteers and health workers in the local health institutions.  

 
With technical support of the county-level Bureau of Statistics, the National Society conducted an assessment of health 
and nutrition for targeted communities. Following this output, five sets of anthropometric instruments (height, weight 
scale, MUAC tape) were rapidly procured and distributed to health institutions in four targeted communities. 
 
Overview of Red Cross Red Crescent Movement in country 
Coordination meetings had taken place between the DPRK RCS 
and the IFRC CO since 1 August 2018 as the information was 
being received from the field and the heat wave was soaring. 
Meetings between the Secretary General (SG) of DPRK RCS and 
the IFRC Head of Country Office had agreed on the next steps, 
including the activation of this DREF to support the DPRK RCS 
response. In addition, technical meetings between the DPRK 
RCS Disaster Management (DM) Department and the IFRC DM 
and Programme Coordinator were held to plan for operations in 
detail. IFRC CO had also conducted monitoring in the heat wave 
affected areas. 
 
Overview of non-RCRC actors in country 
The IFRC shared information with the UN OCHA, World Food 
Programme (WFP), Food and Agriculture Organization (FAO), 
World Health Organization (WHO) and United Nations Children’s 
Fund (UNICEF) to better understand their planned operations 
considering the developing situation and the Humanitarian 
Country Team (HCT). DPRK RCS coordinated with the national stakeholders, the State Committee for Emergency and 
Disaster Management (SCEDM) in particular. In case of disasters, SCEDM is the leading government stakeholder. No 
other organizations in DPRK responded to the heat wave. 

 

Needs analysis and scenario planning 
 
Needs analysis 
Crops are central to the basic needs of the people – they rely on the crops for their daily meals, the produce is a staple 
in their diet, and abundance of crops are used in local markets where barter systems are practiced in place of a cash 
system. As these crops were near their harvesting period in late August to September, there was an urgent need to 
ensure the survivability of crops for this period of heat wave and in turn, ensure the livelihoods of these affected 
communities. This intervention also provided the most effective means of meeting the immediate needs of the people 
affected, supported community action, and allowed them to build their own recovery. In that sense, the early needs 
assessment turned out to be correct. 
 
Chronic food insecurity, early childhood malnutrition and nutrition insecurity are widespread in DPRK. According to the 
2017 Global Hunger Index (GHI), which measures and tracks hunger worldwide, DPRK has a score of 28.2, which is 
classified as ‘serious’. Around 10.3 million people, or 41 per cent of the total population, are undernourished. There are 
many complex, intertwined reasons for the high rates of undernutrition in DPRK. This includes mountainous terrain, with 
only 17 per cent of land good for cultivation. Restoring the crops through rapid irrigation efforts brought about a positive 
impact in reversing the withering of crops. 
 
Farming is largely reliant on traditional farming methods, and agricultural inputs, such as quality seeds, proper fertilizer 
and equipment are lacking. In addition, changing weather patterns have left DPRK vulnerable to droughts and floods, 
which often result in reductions in agricultural production. It was therefore important that early warning and early action 
response was undertaken to support the communities in saving their crops and reducing mortality due to heatstroke as 
well as messages and information that could help protect them from the effects and impacts of heat wave were provided. 
 
 

Red Cross volunteers conducting health promotion for 
prevention and control on heatstroke and sunstroke in 
Sinyang county, South Phyongan province in August 2018. 
(Photo: DPRK RCS) 
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Risk Assessment 
At the early stage of the operation it was believed that the heat wave would continue in the coming days and weeks, 
and this could lead to the further loss of lives due to heat injuries or heatstroke, and the further withering and loss of 
crops. The DPRK RCS made it sure that all Red Cross teams in the field were aware of the dangers of heatstroke and 
were well prepared to adopt mitigating actions to counter effects of the heat wave. The heat wave lasted until 15 August 
2018 and according to project communities, the impact of the heat wave was mitigated. 
 
As there was a need to operate during the cooler parts of the day, the Red Cross volunteers and farmers worked during 
the late afternoon and night times and this posed risk to them due to absence of street lighting or a stable electrical 
network. As such, Personal Protective Equipment (PPE) and essential tools for operations in the field environment was 
procured and distributed to the Red Cross volunteers. 
 
In addition, lengthy procurement procedures due to necessary approvals by the 1718 Sanctions Committee were 
identified as risk since it could delay the procurements for this operation. This risk materialized and the operation had 
to be extended for a total of nine months.  
 
 

B. OPERATIONAL STRATEGY 
 

Proposed strategy 

 

The DPRK RCS, in coordination with IFRC, had mobilized 46 Red Cross volunteers and distributed non-food items 
(NFIs) (jerry cans, water purification tablets, tents, water pumps and accessories) to 3,373 affected families (13,768 
people). This response was based on the initial assessment conducted by DPRK RCS local branches. This DREF 
sought support for operational costs incurred for the emergency response actions, and for further planned interventions 
and assessments. 
 
The DREF operation was planned for nine months and covered the following activities: 

• Replenishment of 20 family tents sited at various locations for subsistence farmers to have respite from the sun 
and heat.  

• Replenishment of 80 pieces of salometers1 deployed in the emergency response. 

• Procurement and issuance of 100 sets of PPE for volunteers. Each set includes a cap, sunglasses, boots, 
gloves, and a torchlight. 

• Continued operation of 20 sets of mobile water pumps deployed in the affected areas. These were used to 
channel water from water sources to onion tanks for water distribution, and for irrigation purposes. 

• Replenishment of a total of 2,000m delivery hoses used for irrigation and water pumping operations. 1,000m of 
delivery hose has been locally procured and delivered. Another 1,000m has been procured through international 
procurement and delivered to final destination. 

• Deployment and replenishment of 20 pieces of Onion tanks (10 m3). 10 pieces of onion tanks have been 
procured locally and another 10 pieces through international procurement. 

• Procurement and deployment of eight pieces of bicycles for Red Cross volunteers, to be used for assessment 
missions. 

• Training volunteers and beneficiaries on the usage of mobile water pumps. 

• Procurement of spare tires for wheeled vehicles due to the high chance of tire blow-outs. 

• Training volunteers on the dissemination of messages for the risks and awareness of heatstroke, symptoms and 
treatment options. 

• Carrying out health and nutrition assessment in affected communities as part of assessment efforts, to further 
identify vulnerable persons most at-risk. 

• Carrying out water, sanitation and hygiene (WASH) promotion and needs assessments in the affected 
communities. 

• Distribution of WASH items including water treatment tablets and jerry cans to affected families, and the 
accompanying refresher training for volunteers to teach beneficiaries on the proper use of these items. 

• Mobilization of PDRT members, DPRK RCS staff and volunteers, including insurance, transport costs, per 
diems, and visibility items. 

• IFRC operational support, including logistics, procurement, detailed assessments, monitoring and reporting. 

 

Communications  
To promote the response, a press release was issued on 10 August 2018 and supported with Twitter posts and media 
pitching. Spokespeople were supported with key messages. These activities resulted in strong engagement on social 

                                                      
1 A hydrometer for indicating the percentage of salt in a solution. 

https://media.ifrc.org/ifrc/press-release/dprk-deadly-heatwave-threatening-lives-children-elderly/
https://twitter.com/IFRCAsiaPacific/status/1028640087028846592
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media, with 1,000 mentions linked to the press release. Most Twitter posts concentrated around an article from Reuters: 
@Reuters - Red Cross warns of food crisis in North Korea as crops fail in heat (91 retweets). News media coverage 
included Al Jazeera (twice), BBC World, Reuters, Voice of America, the Japan Times, NHK World, the Independent, 
Mirror Online, Newsweek, Strait Times, CBC News, EFE, Europa Press, Sputnik Mundo and more. A Reuters piece was 
picked up by Sky News, Japan Times, the Sun, Asahi Shimbun, the Straits Times, Globalnews.ca and yahoo news. The 
IFRC programme manager was interviewed by Al Jazeera and the IFRC media and advocacy spokesperson by BBC.  
 
 

C. DETAILED OPERATIONAL PLAN 
 

 

Shelter 
People reached: 13,768 
Male: 6,734 
Female: 7,034 

  

Outcome 1: Communities in disaster and crisis affected areas restore and strengthen their safety, well-
being and longer-term recovery through shelter and settlement solutions 

Indicators:  Target Actual 

# of people targeted/reached with safe and adequate shelter and settlement 13,768 13,768 

Output 1.1: Short, medium and long-term shelter and settlement assistance is provided to affected 
households 

Indicators:  Target Actual 

# of people provided with emergency shelter and settlement assistance 13,768 13,768 

Narrative Description of Achievements 

Due to the lack of infrastructure and lack of a stable electrical grid, conventional interventions for mitigating the heat 
wave through the establishment of air-conditioned shelters were not possible. Hence, the deployment of 20 family 
tents was an interim measure for subsistence farmers to retreat to in the field to have some respite from the heat 
and to rest. It is estimated that the family tents provided cover from the sun for the entire community populations. 
 

Challenges 

The replenishment of the family tents was delayed due to the UN sanctions as it included the metal framework. The 
operation was extended twice due to the lengthy procurement period and the procurement was finalized after the 
exemption was approved by the UN Sanctions Committee. 

Lessons Learned 

For future operations, those items which fall under UN sanction should be planned earlier and procured locally. 

 
 

 

Health 
People reached: 13,768 
Male: 6,734 
Female: 7,034 

  

Outcome 1: The immediate risks to the health of affected populations are reduced 

Indicators:  Target Actual 

# of people reached by NS with services to reduce relevant health risk factors 13,768 13,768 

Output 1.1: The health situation and immediate risks are assessed using agreed guidelines 

Indicators:  Target Actual 

# of assessments conducted based on MoPH, UNICEF and MNCH guidelines 1 1 

Output 1.2: Community-based disease prevention and health promotion is provided to the target population 

Indicators: Target Actual 

https://www.reuters.com/article/us-northkorea-crops/red-cross-warns-of-food-crisis-in-north-korea-as-crops-fail-in-heat-idUSKBN1KV0SI?feedType=RSS&feedName=topNews&utm_medium=Social&utm_source=twitter
http://mms.tveyes.com/ExpandGuest.asp?ln=1305098
http://mms.tveyes.com/ExpandGuest.asp?ln=1305110
https://www.reuters.com/article/us-northkorea-crops/red-cross-warns-of-food-crisis-in-north-korea-as-crops-fail-in-heat-idUSKBN1KV0SI
https://www.voanews.com/a/red-cross-emergency-teams-tackle-north-korea-s-heatwave/4522762.html
https://www.japantimes.co.jp/news/2018/08/10/asia-pacific/potentially-catastrophic-effects-red-cross-warns-north-korea-food-crisis-crops-fail-heat/#.W3Et1MJ9jIU
https://www3.nhk.or.jp/nhkworld/en/news/20180811_03/
https://www.independent.co.uk/news/world/asia/north-korea-heatwave-weather-latest-food-shortages-famine-a8486166.html
https://www.mirror.co.uk/news/world-news/north-korea-heat-wave-potentially-13060291
https://www.newsweek.com/north-korea-heat-wave-red-cross-warns-potentially-catastrophic-effects-1068350?utm_campaign=NewsweekTwitter&utm_medium=Social&utm_source=Twitter
https://www.straitstimes.com/asia/east-asia/red-cross-warns-of-food-crisis-in-north-korea-as-crops-fail-in-heatwave
https://www.mirror.co.uk/news/world-news/north-korea-heat-wave-potentially-13060291
https://www.eleconomista.net/actualidad/Ola-de-calor-esta-causando-muerte-de-cultivos-basicos-en-Corea-del-Norte-20180810-0011.html
http://www.europapress.es/internacional/noticia-cruz-roja-advierte-nueva-crisis-alimentaria-potencialmente-catastrofica-corea-norte-20180810105356.html
https://mundo.sputniknews.com/asia/201808101081096211-que-puede-provocar-escaces-de-alimentos-en-corea-del-norte/
https://www.reuters.com/article/us-northkorea-crops/red-cross-warns-of-food-crisis-in-north-korea-as-crops-fail-in-heat-idUSKBN1KV0SI?feedType=RSS&feedName=topNews&utm_medium=Social&utm_source=twitter
https://news.sky.com/story/north-korean-heatwave-could-have-catastrophic-effects-charities-warn-11468372
https://www.japantimes.co.jp/news/2018/08/10/asia-pacific/potentially-catastrophic-effects-red-cross-warns-north-korea-food-crisis-crops-fail-heat/#.W3Et1MJ9jIU
https://www.thesun.co.uk/news/6988838/north-korea-potentially-deadly-heatwave-political-turmoil-kim-jong-un/
http://www.asahi.com/ajw/articles/AJ201808110011.html
https://www.straitstimes.com/asia/east-asia/red-cross-warns-of-food-crisis-in-north-korea-as-crops-fail-in-heatwave
https://globalnews.ca/news/4380329/north-korea-heat-wave-crops-fails-red-cross/
https://fr.news.yahoo.com/risque-crise-alimentaire-en-cor%C3%A9e-du-nord-110218882.html
http://mms.tveyes.com/ExpandGuest.asp?ln=1305098
http://mms.tveyes.com/ExpandGuest.asp?ln=1305110
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# of target communities who have received approved messaging on heat wave 
prevention, and treatment of heatstroke 

4 4 

Narrative Description of Achievements 

 
At early stage, general health assessment of the local population was conducted by community health workers 
and Red Cross volunteers. The assessment clearly indicated that the local people, mainly farmers, were seriously 
affected by heat wave causing an increase in diarrhea, fever, dehydration, digestive disorder, cardiovascular and 
skin diseases. The most vulnerable people identified during the assessment were pregnant and lactating women, 
children, the aged, the disabled and those with chronic diseases. It was evident that if the situation continued, it 
could face immediate risk of malnutrition, particularly among children under five. Along with increased prevalence 
of diseases, the visit cases to the health institutions grew higher than usual. Since local people had no experience 
of heat wave, many of them did not know what to do about it and showed their big concern on their lives and crop 
production.  
  
In response to the situation, DPRK RCS immediately carried out health interventions focusing on prevention and 
cure. Sixty Red Cross volunteers and 30 health workers in the four target communities were trained on nutrition 
and heat wave mitigation knowledge and skills. New IEC materials on preventing sunstroke and heatstroke were 
developed with technical support from the MoPH and 800 copies were printed and distributed to targeted 
communities for health awareness. With knowledge and skills from the Red Cross trainings and the best use of 
IEC materials, trained Red Cross volunteers and health workers actively conducted health education and 
promotion through household visits, focus group discussions and as well as one-to-one dialogue. In the 
meantime, five sets of anthropometric instruments (height and weight scale, MUAC) were procured and 
distributed to the health institutions in the target communities for early detection of malnutrition. As a 
consequence, many local people came to know simple preventive and curative measures against heat wave 
related diseases, and this led to behavior changes and reduced concern and anxiety on heat wave among 
community people. Eventually, Red Cross health interventions contributed to reducing negative impact of the heat 
wave.   
 

In the initial plan, one indicator on treating Severe Acute Malnutrition was accidentally added to the plan. This 
activity was never budgeted or planned. Therefore, that indicator has been removed from this report. 

Challenges 

Since heat wave was not a common disaster in the country, people had little understanding about it and were not 
ready to cope with it. With sudden increase of diseases such as diarrhea, fever, dehydration, cardiovascular and 
skin diseases, people started to feel anxious and stressed without taking any simple measures that can save lives 
and prevent diseases.  

Lessons Learned 

With regards to the increase impact from climate change, it is likely that heat wave will occur more often in the 
country. Thus, it is important to build up the capacity of DPRK RCS volunteers in this specific area. In case of 
similar emergencies in the future, Red Cross volunteers need to work closely with the health workers. Only by 
doing so, we can minimize health impact of the disasters. 

 
 

Training of volunteers on nutrition and heatwave 
related diseases mitigation messages on 22-24 
August 2018. (Photo: DPRK RCS) 

IEC material on heat 
wave developed in 
August 2018. (Photo: 
DPRK RCS) 

Red Cross volunteer delivering key messages on 
heatstroke and sunstroke to community people in 
Kumya county, South Hamgyong Province in August 
2018. (Photo: DPRK RCS) 
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Water, sanitation and hygiene 
People reached: 13,768 
Male: 6,734 
Female: 7,034 

 

Outcome 1: Immediate reduction in risk of waterborne and water related diseases in targeted communities 

Output 1.1: Continuous assessment of water, sanitation, and hygiene situation is carried out in targeted 
communities 

Indicators:  Target Actual 

# of assessments conducted based on MoPH, UNICEF and MNCH guidelines 4 4 

Output 1.2: Daily access to safe water which meets Sphere and WHO standards in terms of quantity and 
quality is provided to target population 

Indicators: Target Actual 

# of people provided with safe water (according to WHO standards) through 
provision of water purification tablet 

13,768 13,768 

# of hours for mobile pump operations 5,200 5,200 

Output 1.3: Hygiene-related goods (NFIs) which meet Sphere standards and training on how to use those 
goods is provided to the target population 

Indicators: Target Actual 

# of beneficiaries receiving WPT and jerry cans for water storage 13,768 13,768 

# households reached with awareness raising activities on proper use of WPTs 
and safe water storage practices 

3,373 3,373 

% of households using items properly 90 91 

Outcome 2: Immediate reduction in risk of waterborne and water related diseases in targeted communities 

Indicators: Target Actual 

% of targeted population provided with adequate access and training to safe 
water generation and management 

100 100 

Output 2.3: Community managed water sources giving access to safe water is provided to target 
population 

Indicators: Target Actual 

# community-based water management plans developed 4 4 

# of people trained in the operation of mobile water pumps 90 90 

% of croplands reached with irrigation means 70 73 

# of household surveys conducted 3,373 3,373 

Narrative Description of Achievements 

Rapid assessment was carried out by provincial branch officials of both South Phyongan and South Hamgyong 
Provinces together with county branch staff to assess water requirements in the affected communities. The 
assessment results were reported back to DPRK RCS HQs with findings that Sinyang and Songchon County of 
South Phyongan Province and Kumya County of South Hamgyong Province were ones of the most severely 
affected by high temperature and drought caused by heat wave across the region. The heat wave not only affected 
the agricultural production of the crops but also the daily lives of the population with shortage of safe water. 
Hence, the feedback from communities was requesting water purification tablets as they were using different 
types of water sources and jerry cans to fetch water from distances for daily consumption. The provision of safe 
water services was not needed as they had enough water sources to fetch from certain distances. The main 
problem was in the quality assurance of the new water sources they chose. The existing Community Program 
Management Committees (CPMCs) in the communities immediately developed their own water management 
plans in line with the heatwave situation to provide safe water services to population while delivering hygiene 
messages. The CPMCs include community people and Red Cross volunteers. The water management plans 
include a plan for boreholes and ditches to obtain water, but also to treat water that is fetched from long distances. 
 
A total of 0.65 million water purification tablets (WPTs) for the entire target population of 13,768 people to use for 
driest two weeks were distributed to the heat wave affected communities. And 1,700 jerry cans were distributed 
to 1,700 families to assist them in fetching water from distant sources when the old water sources nearby were 
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all dry due to the heat wave. After distributing the WPTs and jerry cans, the DPRK RCS also distributed 1,700 
copies of the emergency WASH leaflets to those households which explains in detail the storage and treatment 
of water during emergencies including the use of WPTs. At the same time, a refresher training was organized for 
90 community volunteers to conduct safe water management practices and to operate the mobile water pumps. 
The trainings were divided in two sessions - one in South Hamgyong and the other one in South Phyongan 
Province. The trained volunteers went back to their respective communities to raise the awareness of the 
population to conduct safe water management at household and communal levels in the period of heatwave. As 
a result, thanks to the IEC materials and hygiene promotion trainings, 91 per cent of the population were trained 
in the use of the distributed items. 
 
Monitoring was conducted and feedback collected from beneficiaries through household surveys on the 
distributed items and one of them was that the volunteers faced challenges in persuading population to use WPTs 
to treat unsafe water as the smell of chlorine made them reluctant to use. It was discussed in the trainings and a 
good example of demonstrating the drinking of treated water before people was well recognized and well used in 
other communities. In the future, it is recommended that even in normal lives population should be well aware of 
these simple methods of treating water through daily hygiene promotion activities by volunteers so that they do 
not face such challenges in times of disasters. 80 salometers (a hydrometer for indicating the percentage of salt 
in a solution) were also replenished for monitoring the percentage of salt in the water.  

 
Twenty mobile water pumps were deployed, and 236 hectares of affected field were irrigated during the operation. 
According to the feedback from the county Red Cross staff and leaders of the communities concerned, the 
operation helped prevent decrease in the yield to a certain extent and contributed to the livelihood of the 
community people. Deployment and replenishment of 20 pieces of onion tanks (10 m3) was also done. Ten pieces 
of onion tanks have been procured locally and another 10 pieces through international procurement. 

 

 
Red Cross volunteers and farmers attended field trainings for proper operation and maintenance of the mobile 
water pumps and there were no reports of pump breakdown during the operation. After the operation, detailed 
training was organized for 90 Red Cross volunteers and farmers from the target communities on the proper 
operation and maintenance of the mobile pumps. 
 

Challenges 

It took a few days to start the operation of the mobile water pumps in the field after the deployment of the mobile 
water pumps, since the operators had not received the technical training on maintenance and operation of the 
mobile water pumps. 

Lessons Learned 

As lessons learned, in future, it is important to provide technical training for the operators in advance to respond 
to drought or other situations when the mobile water pumps to avoid unnecessary delay of the operation. 

 
  

Explaining on the emergency WASH leaflet at HP ToV 
in Sinyang County, Sep 12, 2018. (Photo: IFRC) 

Explaining the use of WPT at HP ToV in Kumya County, 
Sep 18, 2018. (Photo: IFRC) 
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Strategies for Implementation 
People reached: 46 volunteers and 74 community people 
Male: 60 
Female: 60 

  
Outcome 1: National Society capacity building and organizational development objectives are facilitated 
to ensure that National Societies have the necessary legal, ethical and financial foundations, systems and 
structures, competences and capacities to plan and perform 

Indicators:  Target Actual 

% of NS disaster response teams equipped for proper disaster response 100 100 

Output 1.1: National Societies have effective and motivated volunteers who are protected  

Indicators:  Target Actual 

# of volunteers insured 46 46 

Output 1.2: NS capacity to support community-based disaster risk reduction, response and preparedness 
is strengthened 

Indicators: Target Actual 

# of volunteers equipped with PPE 100 100 

Outcome 2: Effective and coordinated international disaster response is ensured 

Indicators: Target Actual 

% of disaster response operation supported by effective maintenance and 
support services 

N/A N/A 

Output 2.1: Supply chain and fleet services meet recognized quality and accountability standards 

Indicators: Target Actual 

# of days taken for procurement and receipt of goods or services N/A 40 

# of breakdowns encountered and rectified 0 0 

Outcome 3: The IFRC secretariat, together with National Societies uses their unique position to influence 
decisions at local, national and international levels that affect the most vulnerable. 

Indicators: Target Actual 

% of operations covered by proper decision-making, monitoring and evaluation 
methods  

100 100 

Output 3.1: IFRC and NS are visible, trusted and effective advocates on humanitarian issues 

Indicators: Target Actual 

% of volunteers properly equipped for visibility purposes 100 100 

% of volunteers equipped with proper communication means 8 8 

Output 3.2: IFRC produces high-quality research and evaluation that informs advocacy, resource 
mobilization and programming. 

Indicators: Target Actual 

# of monitoring visits conducted 10 5 

% of operations covered by detailed assessment 100 100 

% of NS involved in review and lessons learned workshop 100 100 

Narrative Description of Achievements 

Three county level branches and two provincial branches were involved in this operation. The county branch staff 
mobilized the community-based volunteers and the inhabitant for the heat wave relief operation. The 46 Red 
Cross volunteers in the affected area participated in the relief operation since the early stage and they kept full-
time operation of the mobile pumps for watering the dry fields with cooperation of community people. Around 120 
volunteers and community people were involved in this operation. The relief operation was planned to protect 
mobilized volunteers and the community people from the high temperature by providing them with PPE and eight 
bicycles, including Red Cross visibility materials. The procurement process started in August and was supposed 
to be finalized by the end of September. All the PPE items were distributed to the volunteers and staff.  
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For procurement, international procurement was finalized by February/March 2019, but it was most time-
consuming procurement in DPRK which took 40 days.  
 
The operation was covered by proper decision-making, monitoring and evaluation methods. DPRK RCS 
responded to the needs raised by the affected communities and coordinated its response nationally. IFRC 
coordinated with international stakeholders but DPRK RCS was the only responding organization. 
 

Challenges 

Volunteers’ protection from the severe weather condition was an issue to be addressed for proper implementation 
of the operation. PPE items were provided to the volunteers but it could not be done during the high time of the 
operation because those items were not prepositioned in the stocks.  

Lessons Learned 

A lesson learned workshop was conducted in December 2018 in Hamhung City, South Hamgyong Province 
targeting 70 provincial and county Red Cross branch staff, volunteers, community leaders and people of targeted 
communities. The purpose of the workshop was to enable participants to share their experiences and lessons 
learned from the operation. Participants involved identified the gaps in their disaster preparedness and response 
and sorted out the measures to be taken for future disaster response operations.  
 
In the future, PPE items for volunteers should be prepositioned or procured at the earliest stage for effective 
usage of the items. For better protection of the volunteers, more PPE items need to be identified and developed 
further based on the need and the feedback from the volunteers.  

 

 

D. BUDGET 
 
The approved Disaster Relief Emergency Fund (DREF) amounting CHF 213,474 was allocated for DPRK RCS to 
respond to the needs of 13,768 affected people in South Hamgyong and South Phyongan provinces. Upon the end of 
the operational timeframe, a total of CHF 200,764 has been utilized, equivalent to 94 per cent of the budget. The balance 
of CHF 12,710 will be returned to the DREF pot.  
 
Budget/Expenditure Analysis for the operation 
All activities from the emergency plan of action were completed as planned for the DREF operation. Most budget lines 
have a positive variance. For relief items, all items were procured as planned but some at cheaper prices than budgeted 
for. For medical equipment, thanks to savings under the budget, the operation could procure five sets of Anthropometric 
Materials to monitor the nutritional status in the communities. Some funds were saved under Distribution and Monitoring 
thanks to joint monitoring of operations, but storage was more costly than planned for as well as logistics services since 
some shipments had to be done separately due to the lengthy approval process for exemptions by the 1718 Sanctions 
Committee (import of family tents, water onion tanks, and water hoses). Savings were also done under personnel and 
could be used for information, setting up the necessary communications network, and financial charges due to bank 
fees and currency revaluation. 
 
Detailed expenditure of the operation is attached at the of this final report.  
 
The major donors and partners of the DREF include the Red Cross Societies and governments of Belgium, Britain, 
Canada, Denmark, German, Ireland, Italy, Japan, Luxembourg, New Zealand, Norway, Republic of Korea, Spain, 
Sweden and Switzerland, as well as DG ECHO and Blizzard Entertainment, Mondelez International Foundation, and 
Fortive Corporation and other corporate and private donors. The IFRC, on behalf of the National Society, would like to 
extend thanks to all for their generous contributions. The KNRCS has replenished the DREF in the occasion of this 
operation. 
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For further information specifically related to this operation please contact: 

 
In Democratic People’s Republic of Korea Red Cross Society (DPRK RCS) 

• Kim Jong Ho, disaster management director; phone: +850 2 18111 (ext 8048);  
email: UUdprk-rc@star-co.net.kp p U  

• Kang Chang Hyok, emergency relief coordinator; phone: +850 2 18111 (ext 8048);  
email: dprk-rc@star-co.net.kp 

 
In IFRC DPRK Country Office, Pyongyang 

• Mohamed Babiker, head of country office; phone: +850 2 381 4350;  
email: 32T32Tmohamed.babiker@ifrc.org 32T 

• Daniel Wallinder, disaster risk management delegate; phone: +850 191 250 7921;  
email: daniel.wallinder@ifrc.org 

 
In IFRC Asia Pacific Regional Office, Kuala Lumpur 

• Mohammed Omer Mukhier, deputy regional director; email: mohammedomer.mukhier@ifrc.org    
• Necephor Mghendi, head of disaster and crisis unit (DCPRR); email: necephor.mghendi@ifrc.org 

• Pascal Bourcher, operations coordinator; email: pascal.bourcher@ifrc.org  

• Rosemarie North, regional communications manager; email: rosemarie.north@ifrc.org  

 
In IFRC Geneva 

• Nelson Castano, manager, operations coordination, email: nelson.castano@ifrc.org 

• Karla Morizzo, DREF senior officer; phone: +41 (0) 22 730 4295; email karla.morizzo@ifrc.org 

 
For Resource Mobilization and Pledges 

• Alice Ho, resource mobilization in emergencies coordinator; email: alice.ho@ifrc.org 

 

For Performance and Accountability (planning, monitoring, evaluation and reporting 
enquiries)  

• Liew Siew Hui, PMER manager; email: siewhui.liew@ifrc.org  

 

How we work  

All IFRC assistance seeks to adhere to the Code of Conduct for the International Red Cross and Red Crescent 
Movement and Non-Governmental Organizations (NGO’s) in Disaster Relief and the Humanitarian Charter and 
Minimum Standards in Humanitarian Response (Sphere) in delivering assistance to the most vulnerable. The IFRC’s 
vision is to inspire, encourage, facilitate and promote at all times all forms of humanitarian activities by National 
Societies, with a view to preventing and alleviating human suffering, and thereby contributing to the maintenance 
and promotion of human dignity and peace in the world. 
 

 
 
 
 

https://www.ifrc.org/docs/Appeals/18/IBDPRKhw040818.pdf
https://www.ifrc.org/docs/Appeals/18/IBDPRKhw040818.pdf
http://adore.ifrc.org/Download.aspx?FileId=209496
http://adore.ifrc.org/Download.aspx?FileId=209496
https://www.ifrc.org/en/publications-and-reports/appeals/?ac=MDRKP010&at=242&c=&co=&dt=1&f=&re=&t=&ti=&zo=
https://www.ifrc.org/en/publications-and-reports/appeals/?ac=MDRKP010&at=242&c=&co=&dt=1&f=&re=&t=&ti=&zo=
mailto:dprk-rc@star-co.net.kp
mailto:dprk-rc@star-co.net.kp
mailto:mohamed.babiker@ifrc.org
mailto:daniel.wallinder@ifrc.org
mailto:mohammedomer.mukhier@ifrc.org
mailto:necephor.mghendi@ifrc.org
mailto:pascal.bourcher@ifrc.org
mailto:rosemarie.north@ifrc.org
mailto:nelson.castano@ifrc.org
mailto:karla.morizzo@ifrc.org
mailto:alice.ho@ifrc.org
mailto:siewhui.liew@ifrc.org
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Page 1 of 2bo.ifrc.org > Public Folders > Finance > Donor Reports > Appeals and Projects > DREF Operation - Standard Report

Selected Parameters

Reporting Timeframe 2018/8-2019/6 Operation MDRKP010
Budget Timeframe 2018/8-2019/5 Budget APPROVED

Prepared on 22/Jul/2019
All figures are in Swiss Francs (CHF)

DREF Operation
FINAL FINANCIAL REPORT

Funds & Other Income 213,474

DREF Allocations 213,474

I. Summary

Opening Balance 0

Expenditure -200,764

Closing Balance 12,710

II. Expenditure by area of focus / strategies for implementation

Description Budget Expenditure Variance

AOF1 - Disaster risk reduction 0
AOF2 - Shelter 8,094 13,708 -5,614
AOF3 - Livelihoods and basic needs 0
AOF4 - Health 16,790 14,972 1,818
AOF5 - Water, sanitation and hygiene 98,278 86,021 12,257
AOF6 - Protection, Gender & Inclusion 0
AOF7 - Migration 0

Area of focus Total 123,162 114,702 8,460

SFI1 - Strenghten National Societies 39,405 70,297 -30,892
SFI2 - Effective international disaster management 19,064 2,599 16,465
SFI3 - Influence others as leading strategic partners 31,844 13,167 18,676
SFI4 - Ensure a strong IFRC 0

Strategy for implementation Total 90,312 86,063 4,249

Grand Total 213,474 200,764 12,710

MDRKP010 - DPR Korea - Heat wave
Operating Timeframe: 09 Aug 2018 to 09 May 2019

www.ifrc.org International Federation
Saving lives, changing minds of Red Cross and Red Crescent Societies



Page 2 of 2bo.ifrc.org > Public Folders > Finance > Donor Reports > Appeals and Projects > DREF Operation - Standard Report

Selected Parameters

Reporting Timeframe 2018/8-2019/6 Operation MDRKP010
Budget Timeframe 2018/8-2019/5 Budget APPROVED

Prepared on 22/Jul/2019
All figures are in Swiss Francs (CHF)

DREF Operation
FINAL FINANCIAL REPORT

III. Expenditure by budget category & group

Description Budget Expenditure Variance

Relief items, Construction, Supplies 124,345 97,647 26,698
CAXB CAXBShelter - Relief 7,600 7,431 169

CAXBWater, Sanitation & Hygiene 83,380 66,407 16,973

CAXBMedical & First Aid 6,765 6,765

CAXBTeaching Materials 479 -479

CAXBUtensils & Tools 26,600 23,331 3,269

Land, vehicles & equipment 1,200 4,835 -3,635
CAXD CAXDVehicles 1,200 1,454 -254

CAXDMedical Equipment 3,381 -3,381

Logistics, Transport & Storage 30,900 35,978 -5,078
CAXF CAXFStorage 1,416 -1,416

CAXFDistribution & Monitoring 18,000 15,397 2,603

CAXFTransport & Vehicles Costs 10,400 9,688 712

CAXFLogistics Services 2,500 9,477 -6,977

Personnel 10,000 4,100 5,900
CAXH CAXHInternational Staff 124 -124

CAXHNational Staff 506 -506

CAXHNational Society Staff 3,600 3,471 129

CAXHVolunteers 600 600

CAXHOther Staff Benefits 5,800 5,800

Workshops & Training 18,200 20,864 -2,664
CAXJ CAXJWorkshops & Training 18,200 20,864 -2,664

General Expenditure 15,800 25,087 -9,287
CAXL CAXLTravel 3,000 3,000

CAXLInformation & Public Relations 7,000 9,972 -2,972

CAXLOffice Costs 6,167 -6,167

CAXLCommunications 5,800 5,228 572

CAXLFinancial Charges 3,719 -3,719

Indirect Costs 13,029 12,253 776
CAXP CAXPProgramme & Services Support Recover 13,029 12,253 776

Grand Total 213,474 200,764 12,710

MDRKP010 - DPR Korea - Heat wave
Operating Timeframe: 09 Aug 2018 to 09 May 2019

www.ifrc.org International Federation
Saving lives, changing minds of Red Cross and Red Crescent Societies
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