
DREF n° MDRIN024 Glide n° FL-2019-000084-IND 

Date of issue: 26 August 2019 Expected timeframe: 6 months 

Expected end date: 26 February 2020 

Category allocated to the of the disaster or crisis: Orange 

DREF allocated: CHF 4,92,811 

Total number of people affected: 2 million Number of people to be assisted: 6,500 families (32,500 
people) 

Host National Society presence: The Indian Red Cross Society (IRCS) is India’s largest voluntary humanitarian 
organization; it has 35 State/Union Territory Branches with more than 700 districts and sub district branches throughout 
the country, providing relief in times of disasters/emergencies. Over 700 staff and volunteers are trained in disaster 
response, forming Social and Emergency Response Volunteers (SERV), National Disaster Response Teams (NDRT), 
State Disaster Response Teams (SDRT) and District Disaster Response Teams (DDRT). IRCS has also trained 
disaster response teams, including 30 members who are specialized in water and sanitation. 

Red Cross Red Crescent Movement partners actively involved in the operation: The International Federation of 
Red Cross and Red Crescent Societies (IFRC) is actively supporting the Indian Red Cross Society. IFRC is maintaining 
close coordination with the International Committee of the Red Cross (ICRC). 

Other partner organizations actively involved in the operation: State Government, National Disaster Management 
Authority (NDMA), State Disaster Management Authorities, National Disaster Response Force (NDRF), Army, Navy, 
volunteers and other non-government organizations (CARE, Oxfam, CASA, Save the Children, etc.). 

A. Situation analysis 

Description of the disaster 

Monsoon floods continue to ravage India. While the southern states of Karnataka and Kerala are still dealing with the 
destruction, northern India is now bracing for the worst. Nine states are reported to be affected by floods until now – 
during this monsoon season. The affect states are Maharashtra, Kerala, Karnataka, Gujarat, Andhra Pradesh, 
Uttarakhand, Himachal Pradesh, Madhya Pradesh and West Bengal. Based on IRCS’s respective branch, more than 
850 people have lost their lives and around 50 are missing in northern Indian states of Himachal Pradesh, Uttarakhand, 
Maharashtra and several thousands have been evacuated. Dozens of homes in Uttarakhand's Uttarkashi district was 
washed away after a cloudburst. Schools have been shut after the India Meteorological Department predicted heavy 
rain in parts of Uttarakhand. The Indian Army, the air force, the National Disaster Response Force (NDRF), and state 
authorities have been carrying out rescue operations in various parts of the country.   

As per Indian Meteorological Department (IMD)’s records, August 2019 has so far seen the maximum instances when 
states received more than 120mm and 210mm rain. It also shows that in comparison to August 2018, the number of 
very heavy to extremely heavy rainfall instances registered a twofold rise in August 2019. In comparison to August 2017, 
the increase was almost two and a half times in August 2019. This year Monsoon has so far been normal, but huge 
swathes of the country have witnessed high rainfall that caused flooding and devastation. Kerala is one of the states 
which is still struggling to recover from last year’s flood, the worst in 100 years. The disaster in August 2018 reportedly 
killed more than 400 people, with many still missing. And as of last week, floods this time have so far claimed more than 
150 lives. Based on one of the recommendations from last year lessons learnt workshop, Indian Red Cross Society, 
National Headquarters, immediately dispatched the relief supplies from the regional warehouses to respond to the 
affected people. State and District Branches are working more closely with the District Administration for a quick and 
timely response. IRCS, National Headquarters also has a key agenda and strongly working to achieve its target to have 
a substantial number of prepositioned stocks of Relief Supplies in all its regional warehouses. 

Emergency Plan of Action (EPoA) 

India: Monsoon Rains and Floods 

http://glidenumber.net/glide/public/search/details.jsp?glide=21559&record=2&last=6738
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Summary of impacts of the floods in various states as of 21 August 2019 are outlined below: 

 Maharashtra Kerala Karnataka Gujarat 
Andhra 
Pradesh 

Uttara
khand 

Madhya 
Pradesh 

Himachal 
Pradesh 

West 
Bengal 

Total 

No. of 
District 
affected 

22 13 13 20 2 2 22 12 22  128  

No. of 
Villages 
affected 

769 101 857 145 78 18 201 - 2,405  4,574  

Population 
Affected 

744,499 110,096 105,369 - - 1,504 10,025 - 591,989  1,563,482  

Human 
Lives Lost 

245 156 94 107 - 38 69 45 154  908  

Houses 
damaged 

- 10,548 39,735 1,128 1,012 82 2,205 - 33,728  88,438  

Animal 
affected 

- 154 3,565 368  - 140 - 382  4,609  

No of people 
evacuated 

744,499 635,947 399,518 59,448 11,882 - - 1811 -  1,853,105  

No of Relief 
Centre 
opened 

- 3,317 3,905 102 - - - - 139  7,463  

Inmates in 
Relief 
camps 

- 626,544 180,557 17,783 - - - - 18,418  843,302  

Total Crop 
area 
affected (in 
hectares) 

- 12,789 256,594 - - - - 439,773 -  709,156  

 
Map of the affected areas can be is attached at the end of the document of click here.  
 

Summary of the current response 

 
Overview of Indian Red Cross Society 
 
Karnataka 
Karnataka is dealing with a trail of destruction caused by monsoon rains 
which affected 13 districts namely Belagavi, Vijayapura, Bagalkot, 
Yadagiri, Raichur, Uttara Kannada, Udupi, Dakshina Kannada, Kodagu, 
Chikkamagaluru, Hassan, Haveri and Shivamogga. The  death toll has 
reached 94 and the numbers of houses damaged have reached more 
than 30,000 which becomes a major concern. More than 3000 livestock 
have been affected. Thousands are shifted to the relief camps. As the 
floodwaters are receding, more information of damage to properties, 
especially houses are coming to light. Rebuilding and restoring the 
damaged houses and medical services are priority activities in the 
affected areas. NDRF 19 teams, 12 column of Army, 2 SDRF, Indian 
Coast Guard/ Navy divers and Indian Air Force Helicopters are deployed 
for relief, rescue and evacuation.  Karnataka State Branch of Red Cross 
had made a public appeal to donate in-kind and cash for relief assistance 
to the flood affected families. In addition, they distributed food, dress 
materials, family kits and organized health camps. The trained Social Emergency Response Volunteers (SERVs) have 
worked tirelessly providing first aid, family service links and maintained contact between the family members during the 
crisis.  
  
Maharashtra 
In Maharashtra 22 districts (Sangli, Kolhapur, Nagpur, Latur, Nashik, Wardha, Yavatmal, Aurangabad, Bhandara, 
Gondia, Gadhchiroli, Palghar, Nandurbar, Buldhana, Amaravati, Dhule, Ratnagiri, Pune, Raigad, Hingoli, Ahmednagar 
and Thane) are badly affected by the monsoon floods. The death toll has reached to 245 and most of these casualties 
are from southeastern districts of Sangli and Kolhapur according to government reports. More than 700,000 people are 
evacuated to safer places. 20 NDRT teams are deployed to provide relief, rescue and evacuation service to the 
population in flood affected areas. Thousands of populations are shifted to relief camps. As the floodwaters recede more 
information of damage to properties, especially houses will be much clearer. Local administration supplied drinking water 
through tankers in worst hit pockets and distributed dry food and ready to eat meals in relief camps. Indian Red Cross 
Society (IRCS) in close coordination with the district administration has provided relief materials, and the volunteers 
worked tirelessly in providing first aid, family service links during the crisis. 

Red Cross volunteer distributing Relief Items in the 
flood affected areas. (Photo: IRCS) 

https://www.livemint.com/news/india/death-toll-climbs-to-76-in-karnataka-flood-fury-1566146419174.html
https://www.livemint.com/news/india/death-toll-climbs-to-76-in-karnataka-flood-fury-1566146419174.html
https://www.livemint.com/news/india/death-toll-climbs-to-76-in-karnataka-flood-fury-1566146419174.html
https://www.livemint.com/news/india/death-toll-climbs-to-76-in-karnataka-flood-fury-1566146419174.html
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Kerala 
Kerala are still recovering from last year’s floods—the worst in a century with more than 400 people dead—when 
calamity struck again. The death toll has reached to 156 people. More than 80 landslides are reported which have 
massive impact on houses, livelihoods, public and private infrastructures and loss of human lives. 13 districts 
(Thiruvanthapuram, Kollam, Alppuzha, Thrissur, Idukki, Malppuram, Kozhikkode, Kasarkoad, Kottayam, Ernakulam, 
Kannur, Wayanad and Palakkad) are badly affected by floods and landslides. More than 1,00,000 people are shifted to 
3,317 relief camps in different parts of Kerala. 83 National Disaster Response Force (NDRF) teams, 173 teams of Army, 
Navy, Air Force, and Coast Guard are deployed to rescue, provide relief and evacuation services. Red Cross has 
provided relief and first aid service to the affected people. Over a million volunteers have enrolled for cleaning work in 
flood-hit villages in the northern districts of the state. Volunteers from various organizations have identified more than 
15,000 spots in Wayanad. They are moving in batches and have started the cleaning mud and slush from the houses, 
clean wells and the locality.  
 
Uttrakhand   
Uttarakhand a state in the Himalayan range was badly hit by heavy rain fall due to cloud burst which triggered flash 
floods, landslides. Floods and Landslides have washed out public infrastructures and houses. The death toll has reached 
38. The slums in low laying areas are badly affected. More than 500 people are stranded in several parts of the state as 
roads have been blocked by landslides and flash floods in many parts. Large areas are submerged under water, and 
houses have collapsed. Due to landslide the agriculture fields are damaged, roads are blocked, important connecting 
links are cutoff, and people are separated from the mainstream. The state government has deputed teams of Indo-
Tibetan Border Police (ITBP), State Disaster Response Force (SDRF) for rescue and evacuation. Red Cross volunteers 
have provided relief items and first aid service to the affected population  
 
Himachal Pradesh 
Himachal Pradesh received a heavy rainfall due to which around 670 roads across the state, including 13 national 
highways, have been blocked by the landslide and flash floods, or have been washed away, including six bridges. 
Extremely heavy rains were reported from Bilaspur, Chamba,Hamirpur, Kangra,Kinnaur, Kullu,Mandi, Shimla, Sirmaur, 
Solan and Una. Due to landslides and flash floods, 28 deaths have been reported. During the current monsoon season 
there is huge loss of public and private property in the state. The SERV Volunteers are constantly providing first aid, 
helping in search and rescue and relief in the state.  
 
Andhra Pradesh 
More than 8,000 people are evacuated and moved to 56 relief camps due to heavy discharge of floodwater from the 
upstream reservoirs of the Krishna basin. The situation worsened on Aug. 15, after 8 lakh cusecs of water are released 
from the Prakasam Barrage in Vijayawada. The Maharashtra and Karnataka dam authorities are forced to open sluice 
gates due to incessant rains, resulting in flooding downstream along the Krishna.  Indian Red Cross Society (IRCS) 
state branches along with the respective district branches are working in close coordination with the district 
administration. They are providing relief materials and drinking water. Social Emergency Response Volunteers (SERV) 
are delivering First Aid and assisting in relief distribution. The FMRs/SERVs/ Red Cross Volunteers have been deployed 
to conduct assessment on flood areas in their respective districts. The Government authorities had provided food items 
to the flood affected people. Moreover, district administration is providing medical facilities, medicine to the affected 
people. Total 161 teams of NDRF (National Disaster Response Force) have been deployed for rescue operation. Relief 
camps have been set up by administration in affected districts. 
 
Gujarat 
Due to heavy rainfall, 20 districts of Gujarat are badly affected (Vadodara, Surat, Anand, Bharuch, Valsad, Navasari, 
Tapi, Narmada, Dang, Chhota Udepur, Ahmedabad, Gandhinagar, Bhavnagar, Surendra Nagar, Morbi, Rajkot, Kutch, 
Jamnagar, Kheda and Porbander). 107 numbers of people are reported dead and many people are evacuated to safer 
places by the National Disaster Response Forces. 14 NDRT teams are deployed to rescue and evacuate people in the 
flood affected areas. The heavy rainfall caused water lodging in urban and rural areas and worst hit – Vadodara City 
and Entire Districts specially SAVALI Taluka, Kaparada and Dharampur Block of Valsad District. Navsari, Jalalpore and 
Gandevi Block of Navsari Districr, Dholera Block of Bhavnagar District, TAnkara and Morbi Block of Morbi District and 
Suigam and Vav Block of Banaskantha District. Indian Red Cross Society has distributed food packets, disseminated 
flood alerts to vulnerable communities, and have assisted in emergency food packaging and distribution. 
 
West Bengal   
In West Bengal, 22 districts are affected by heavy downpour out of which 04 districts namely Kalimpong, Darjeeling, 
Birbhum and Nadia are very badly affected. More than 5,00,000 people are affected, 154 people are dead, and 30,000 
houses are damaged (fully and partially). 18,000 people are assisted with relief supplies in 139 relief camps. There are 
reports of huge loss to livestock. 7 NDRT teams are deployed by the Government for rescue and evacuation of people 
from flood affected areas. Indian Red Cross Society (IRCS) in close coordination with the district administration has 
been providing relief materials and drinking water. 

https://qz.com/india/1367639/kerala-floods-the-week-that-was-in-pictures/
https://www.thenewsminute.com/article/2-dead-over-17000-affected-andhra-due-krishna-floods-107400
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Madhya Pradesh 
In total 22 districts of Madhya Pradesh namely Barwani, Mandla, Ratlam, Jhabua, Khandwa, Raisen, Burhanpur, 
Mandsaur, Ujjain, Shajapur, Vidisha, Hoshangabad, Alirajjpur, Sehor, Khargone, Tikamgarh, Guna, Sagar, Betul, Katni, 
Chindwara and Dindori have been affected by heavy rainfall. As per the data available from the Ministry of Home Affairs 
(link below)1approximately 10,000 people are affected by floods and 69 people have lost their lives. Government has 
deployed 3 NDRF teams for rescue and evacuation. 
 
Overview of Red Cross Red Crescent Movement in country      
Movement partners IFRC and ICRC are present in the country and currently IFRC providing support to Indian Red Cross 
Society to respond to the natural disaster affected population and providing technical and financial support to IRCS. In 
addition, Qatar Red Crescent is also present in the country supporting Kerala Recovery and Cyclone Fani operations. 
IRCS, IFRC and ICRC working in close coordination to respond the flood emergency response operations.  The IFRC 
supports the work of the Indian Red Cross Society (IRCS), such as emergency response, first aid, livelihood support 
and community health, helping them respond appropriately in states affected by emergencies. 
 
ICRC is present and works on the promotion of Red Cross /Red Crescent principles and respect for the emblems, 
together with neutral and independent humanitarian action. The ICRC also supports the Restoring Family Link of the 
IRCS, which traces and reunites family members separated by migration, displacement or disaster. ICRC offer its 
support and expertise to India’s National Disaster Management Authority concerning the management of dead bodies 
during natural and man-made disasters. 
 
Overview of non-RCRC actors in country 
The non-RCRC actors under the Inter Agency Group (IAG) stakeholders such as Sphere India, INGO’s, OXFAM, Save 
the Children (SC), CARE, NGO’s such as Church’s Auxiliary for Social Action (CASA) are also supporting in the flood 
emergency response in the country. The joint rapid needs assessment is being initiated by IAG in the affected states 
will commence as soon as the flood affected areas are accessible.  
 
National Disaster Management Authority (NDMA) of India is an agency of the Ministry of Home Affairs whose primary 
purpose is to coordinate response to natural or man-made disasters and for capacity-building in disaster resiliency and 
crisis response.  
 

Needs analysis, targeting, scenario planning and risk assessment 
 
Needs analysis  
IRCS has conducted the rapid initial needs assessments in eight States through its State Branches and the report have 
started coming while some States are undertaking needs assessment in the field. Based on information from the affected 
area, the immediate needs of affected communities are food items, household items, safe drinking water, sanitation and 
emergency shelter. The disaster has been categorized as orange with a geographical coverage across more than 116 
districts in eight states causing severe impact on lives of people. The support is mainly needed for those vulnerable 
people whose houses have been fully destroyed due to heavy flood and or landslide. Currently the affected people are 
living in temporary shelters and approximately 88,000 plus people are living in temporary shelters in almost 116 districts. 
As per the data available only in 2 states alone (Kerala and Karnataka) 269,383 hectares of crop areas have been 
affected, this number will increase dramatically when the assessment will be completed 
 
Targeting 
The target households will be selected based on participatory approach involving the affected communities, local 
authorities and Red Cross volunteers. The selection criteria will focus on the most vulnerable households who have lost 
their houses and livelihoods including women headed households, people with disabilities and those still living in relief 
camps / temporary shelters. the beneficiary selection criteria will be defined based on further assessment findings. 
Districts to be covered under this DREF operation: Karnataka, Maharashtra, Kerala, Madhya Pradesh, Gujarat, Andhra 
Pradesh, Uttrakhand, Himachal Pradesh, West Bengal. The majority of support would be for Karnataka and Maharashtra 
as they are the most affected states. However other seven states will also be covered by the DREF support. The 
intervention locations in the affected states have been selected based intensity of floods and request from the branch. 
 
Operation risk assessment 
Being monsoon season there is a chance of more rainfall in the affected states along with the neighbouring state which 
might affect the transportation of relief items or might delay the operations. Keeping this in view, the operational time 
frame is kept as six months.  
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B. Operational strategy 
 
Overall operational objective 
The overall objective is to ensure that the immediate needs of the 6,500 (32,500 individuals) flood affected households 
are met through provision of emergency relief assistance over a six -month period. This DREF operation will focus on 
seven states which is Karnataka, Maharashtra, Kerala, Andhra Pradesh, Gujarat, Uttrakhand and Himachal Pradesh. 
IRCS in close coordination and consultation with IFRC country Cluster Office will work to implement the DREF operation 
effectively.  
 

Proposed strategy 

 
The focus of this operation is to provide immediate relief to the affected population, especially those who are displaced, 
through the provision of essential relief items and support for health and hygiene promotion.  
 
The DREF operation will focus on the following activities: 

• Identification and beneficiary selection process. 

• Distribution of relief items (kitchen sets, tarpaulins) to 6,500 affected households – available items released from 
IRCS warehouses. 

• Distribution of long-lasting insecticide treated mosquito nets to promote health and prevent vector-borne 
diseases among 6,500 vulnerable households. 

• Health awareness activities will be conducted in areas with a high risk of Vector Borne Diseases 

• Procurement and replenishment of relief items (kitchen sets, tarpaulins and mosquito nets) to 6,500 households. 

• Conduct detailed assessment. 

• Deployment of two RDRT member for Communication and PGI. 

• Deployment of four NDRT/NDWRT members in different phases as per technical requirement. 

• Deployment of 150 SERV volunteers. 

• Relief distributions using Open Data Kit (ODK). 

• Organize training for volunteers on response protocol to be able to optimize the implementation of the activities. 

• Organize one lessons learnt workshop at the end of the operation. 
 
Support services 
 
Human resources 
The DREF operation will be implemented by volunteers and staff members existing in both IRCS and IFRC Country 
Cluster Support Team (CCST). IRCS will mobilize SERV volunteers, NDRT, NDWRT, RDRT and its staff and the 
operational costs will be covered in the budget and will paid as per DREF guidelines. Volunteer insurance is also 
included in this DREF operation for those mobilized. The National Society will also provide its volunteers with personal 
protective equipment from existing stocks, outside of this DREF operation. Existing capacities of the affected states 
branch will be taken into consideration for any additional HR support based on a detailed assessment by both IRCS 
and IFRC representatives. In addition, IFRC CCST will continue to provide support for procurement of relief materials, 
administration support wherever required and ensure financial compliances. 
 
Logistics and supply chain 
IRCS logistics team is leading the logistics support for this operation with the support of IFRC CCST logistics officer. 
The overall aim is to effectively manage the supply chain, including procurement, customs clearance, fleet, storage and 
transport to distribution sites in accordance with the operation’s requirements and aligned to IFRC’s logistics standards, 
processes and procedures to ensure the efficient and timely delivery of these items for the success of the operation. 
 
To meet immediate relief needs, the IRCS has been releasing non-food relief items (NFIs) required in this operation as 
much as they can from its existing in-country stocks and transporting them to distribution points using the existing fleet 
of the National Society as per the distribution plan All transportation and distribution costs within the country will be 
covered by this DREF. The NFIs that are being dispatched and distributed from pre-positioned stocks, will be replenished 
following IFRC procurement procedures.  
 
IFRC CCST is providing logistical support and technical advice to IRCS on local procurement of relief supplies. IFRC 
CCST will also keep close communication with IRCS to ensure transparency and accountability in the process of 
replenishment of relief stocks. International sourcing of relief goods, such as tarpaulins, kitchen sets, Hygiene kits and 
mosquito nets will be done through the Asia Pacific Operational Logistics, Procurement and Supply Chain Management 
(OLPSCM) department in Kuala Lumpur. OLPSCM will also provide additional technical logistics support to IFRC CCST 
in Delhi and IRCS as needed. 
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Protection, gender and inclusion 
Gender, inclusion and protection issues will be mainstreamed in this operation. Gender balance of the emergency teams 
will be a focus during all operational stages of the DREF operation. IRCS branches will be encouraged to deploy female 
social and emergency response volunteers (SERV) for assessment and distribution of relief supplies. Among others, 
areas of focus will include prevention of sex and gender-based violence (SGBV) and child protection. Mainstreaming of 
gender, inclusion and protection issues will also ensure that accountability lines are in place for GBV prevention and 
response. 
 
Community engagement and accountability 
Community accountability and feedback mechanisms will be integrated into the operation to ensure that people to be 
assisted, have access to the timely and accurate information on the nature and scope of assistance and services 
provided by IRCS, and the expected behaviour of staff and volunteers. IRCS local volunteers and community members 
have been used to support the assessments and will be involved during the entire operation cycle. 
 
The state branches will ensure visibility and beneficiary communication during the relief distributions. Banners and 
information charts of the items being distributed will be put on display at all the distribution points. In addition, a complaint 
redressal mechanism will also be activated. 
 
Information technologies (IT) and Communications 
CCST Delhi will promote IRCS’s response on IFRC and other channels, with technical support from the communications 
staff of IRCS and Asia Pacific Regional Office (APRO) in Kuala Lumpur. 
 
IRCS will promote the Red Cross response among its national audiences with technical support from IFRC staff at the 
Country Cluster Support Office and Asia Pacific Regional Office. IFRC's regional communications team will support the 
IRCS communications efforts by deploying an emergency communications delegate to support in content gathering and 
development for use by IRCS. IFRC's Regional Office communications team will ensure that the National Society 
response is communicated globally on IFRC's social media channels. During the deployment and remotely, the regional 
communications team will provide additional support as needed, such as in messaging and planning, international media 
relations and communications capacity-building. 
 
Security 
IRCS and IFRC security focal points will continue to monitor the situation regularly. Any security concerns will be handled 
by local authorities, together with IRCS national headquarters or IRCS state branches where appropriate; as per the 
existing IFRC / IRCS security framework.  
 
Planning, monitoring, evaluation, & reporting (PMER) 
IRCS will oversee all operational, implementation, monitoring, evaluation and reporting aspects of the present operation 
in the flood affected areas through its branches and volunteers. IFRC CCST will provide technical support in Program 
management to ensure the operational objectives are met.  
 
Operation updates will be scheduled to provide necessary information in relation to the progress of the operation, any 
changes in the situation during the reporting period, and any problem, constraint or unmet needs. A final report on the 
operation will be made available three months after the end of the operation. 
 
A post distribution monitoring (PDM) will be conducted for all relief distributions to evaluate the suitability of items as 
well as beneficiary satisfaction. Open Data Kit (ODK) will be used to collect data during the activities. A lesson learnt 
workshop will be conducted at the end of the DREF operation to check if objectives of the operation are met, and to 
analyze operational challenges and gaps in planning. This will be held either in one of the affected states based on the 
feasibility of travels by participants.  
 
Administration and finance 
Operational expenses such as volunteer per diem, accommodation, transportation, communication and coordination 
activities are factored in. Per diem, local travel and accommodation for volunteers and surge team members 
(NDRT/NDWRT) shall be implemented as per IRCS decision/directives. Procurement of relief items will be done 
following IFRC standard procurement procedures. IRCS national headquarters will provide finance and administration 
support to the operation, with support from the finance team of the IFRC CCST Delhi. 
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C. Detailed Operational Plan 
 

 

Shelter 
People targeted: 6,500 households (32,500 people) 
Male: 19,500; Female 13,000 
Requirements (CHF): 348,500 

 

Needs analysis: The initial rapid assessment of needs indicates people whose houses are destroyed in the floods, need emergency shelter. Affected households require 

shelter-grade tarpaulins, which may be used to cover floors and roofs, as well as providing privacy and shelter from wind and rain.   
 

Population to be assisted: 6,500 households whose houses are fully damaged due to flood will be assisted with emergency shelter and household items. Ongoing 

assessments being undertaken by local authorities of the shelter damages will guide the targeting process. Target households will be selected through a participatory process 
involving the affected population themselves, local authorities and Red Cross volunteers. The selection criteria will focus on households that have lost their houses and 
livelihoods with special consideration of women headed households and persons living with disabilities. Since the selection will be done through a participatory process and 
Red Cross branches closely work in alignment with authorities, the most vulnerable would be considered as its target people to be assisted. 
 

Programme standards/benchmarks: The relief items quality and quantity per affected family will comply with the Sphere standards. In this view, each household will 

receive two tarpaulins and one kitchen set. Procurement of tarpaulins and kitchen sets will be carried by IFRC and will fully comply with procurement standards of the 
Federation. IRCS will participate in all procurement processes to ensure transparency and accountability. The use of the shelter items will be monitored by the volunteers. 
 

P&B 
Output 
Code 

Shelter Outcome 1: Communities in disaster and crisis affected areas restore and strengthen their safety, 
well-being and longer-term recovery through shelter and settlement solutions 

# of households will have shelter and settlement 
needs whose houses are fully damaged and who 
lost all household items.  
(Target: 6,500) 

Shelter Output 1.1: Short, medium and long-term shelter and settlement assistance is provided to affected 
households 

# of flood affected households assisted through 
emergency shelter and settlement assistance. 
(Target: 6,500) 

Activities planned                                                                                             Week                                                                    2 4 6  8 10 12 14 16 18 20 22 24 

AP005 Assessment of shelter needs, capacities and gaps x x x          

AP005 
Identification of caseloads and verification of beneficiaries in different target 
groups – inclusion factors integrate gender, diversity and disability in the response 

x x x          

AP005 
Distribution of the shelter and household items to the affected population for 6,500 
households 

    x x x x x x   

AP005 
Procurement and replenishment of shelter and household items for 6,500 
households 

   x x x x      

AP005 Monitoring of the use of distributed shelter and household items     x x x x x x    
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P&B 
Output 
Code 

Output 1.2: Technical support, guidance and awareness raising in safe shelter design and settlement 
planning and improved building techniques are provided to affected households 

# of affected households provided with awareness 
messaging and guidance on appropriate use of 
shelter items (Target: 6500)  

Activities planned                                                                                             Week                                                                    2 4 6  8 10 12 14 16 18 20 22 24 

AP006  Mobilization of volunteers and orientation on Build Back Safer (BBS) messaging  x x x x x x       

AP006  Procurement / preparation of IEC materials for distribution  x x x x x  x X     

AP006  
Provision of build back safer guidance, awareness raising activities for affected 
households during shelter & household items distributions 

 x x x x 
x 

x x     

 

 

Health 
People targeted: 6500 households (32,500 people) 
Male: 19,500; Female 13,000 
Requirements (CHF): 45,700 

 

Needs analysis: This being a monsoon season, the affected states are prone to an increase in the incidence of dengue and malaria during and after monsoon season. A 

high proportion of the population are at risk of these diseases in view of the flood waters. However, those who have lost their houses and livelihoods will be most vulnerable to 
vector-borne and water-borne diseases.  The government is taking care of primary health-care needs; however, mosquito nets have been included as part of the standard 
household kit. SERV volunteers that have received relevant training will provide instruction to households through the distribution process on how to reduce their exposure to 
vector-borne diseases. 
 

Population to be assisted: 6,500 households whose houses are fully damaged due to flooding will be assisted with provision of mosquito nets. They will be selected 

through a participatory process involving the beneficiaries themselves, local authorities and Red Cross volunteers. The selection criteria will focus mainly on households who 
have lost their houses, livelihoods, women headed households, pregnant women, children and differently abled persons. Since the selection will be done through a participatory 
process and Red Cross branches closely work in alignment with authorities, the most vulnerable would be considered as its target people to be assisted. 
 

Programme standards/benchmarks: Sphere standards will be complied in quantity and quality of items being distributed per household. Each household will receive two 

mosquito nets. Procurement of mosquito nets will be carried internationally by IFRC and will fully comply with procurement standards of the Federation. IRCS will participate in 
all procurement processes to ensure transparency and accountability. 
 

P&B 
Output 
Code 

Health Outcome 1: The immediate risks to the health of affected populations are reduced 
6,500 of households are provided by NS with 
services to identify and reduce health risks 
(Target: 6,500) 

Health Output 1.3: Community-based disease prevention and health promotion is provided to the target 
population 

# of vulnerable households reached with 
health promotion and prevent affected by 
vector borne diseases Target: 6,500) 
# of people reached through health promotion 
activities (32,500) 

Activities planned                                                                                     Week 2 4 6  8 10 12 14 16 18 20 22 24 
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AP011 
Identification of caseloads and verification of beneficiaries in different target 
groups – inclusion factors integrate gender, diversity and disability in the 
response (for distribution of mosquito nets) 

x x x          

AP011 Procurement and distribution of 13,000 mosquito nets to 6,500 households   x x x x  x x    

AP011 
Refresher on Epidemic Control for Volunteers focusing on water and vector 
borne diseases 

x x x x         

AP011 Printing of IEC materials x x x x x        

AP011 Health awareness and health promotion activities   x x x x x  x x    

AP011 Clean up drive campaign to eliminate and reduce the breeding site   x x x x x x X    

 

Needs analysis: While assessments are ongoing, IRCS is currently using assessment forms that facilitate the capture of gender disaggregated data to inform this relief 

operation.  IRCS will deploy female volunteers during all stages of the operation including assessments, distributions, awareness activities and post-distribution monitoring 
in the communities. SERV volunteers will be trained on the prevention of sex and gender-based violence as well as child protection. In order to support the integration of PGI 
into all sectors, an RDRT with a PGI focus will be mobilized to provide inputs. 
 

Population to be assisted: 6,500 households. 

 

Programme standards/benchmarks: A few measures will be taken in order to ensure that the operation will comply with the minimum standards for protection, gender 

and inclusion in emergencies. The operation will also focus on the deployment of a RDRT PGI to help the branch understand the importance of PGI in the emergency 
operation and the ways to take it up forward. 
 

P&B 
Output 
Code 

Inclusion and Protection Outcome 1: Communities identify the needs of the most vulnerable and particularly 
disadvantaged and marginalised groups, as a result of inequality, discrimination and other non-respect of 
their human rights and address their distinct needs 

The operation demonstrates evidence of 
addressing the specific needs to ensure 
equitable access to disaster response 
services. (Target: Yes) 

Inclusion and Protection Output 1.1: NS programmes improve equitable access to basic services, considering 
different needs based on gender and other diversity factors. 

# of NS that ensure improved equitable 
access to basic services, considering 
different needs based on gender and other 
diversity factors. (Target: 1 – IRCS) 

Activities planned                                                                                       Week 2 4 6 8 10 12 14 16 18 20 22 24 

 
1 This area of focus is a merge of what previously was Social Inclusion and Culture of Non-violence and peace. It is under development, so for now it represents the physical merge of three existing relevant outputs. 

 

 

Protection, Gender and Inclusion1 
People targeted: 6,500 households (32,500 people) 

    Male: 19,500; Female 13,000     Requirements (CHF): 1,000 
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AP031 
Support sectoral teams to include measures to address vulnerabilities specific 
to protection, gender and inclusion factors (including people with disabilities) in 
their planning 

x x x          

AP031 
Support sectoral teams to ensure collection and analysis of sex-age and 
disability-disaggregated data 

x x x x x x x x x x   

 

 

Water, sanitation and hygiene 
People targeted: 6,500 households (32,500 people) 
Male: 19,500; Female 13,000 

Requirements (CHF): 7,000 

Needs analysis: The initial rapid assessment of needs carried out by the IRCS volunteers and staff members in the respective branches indicates people whose houses 

are fully damaged in the affected states are in immediate needs of safe drinking water. Indian Red Cross has Water Purification Units and a few of which needs minimal 
repair and then can be installed at the affected areas to provide the communities with clean drinking water. IRCS is assessing the needs for latrines, where and when there 
is a need for latrines, therefore IRCS will provide temporary latrines from their prepositioned warehouses. Currently government of India supporting the Sanitations, and IRCS 
is working in close coordination with the District /State Authorities and is ready to support Government whenever asked for.  
 

Population to be assisted: Up to 6,500 households whose houses are destroyed due to flooding will be assisted with provision of access to safe water. The target 

households will be selected through a participatory process involving the beneficiaries themselves, local authorities and Red Cross volunteers. The selection criteria will focus 
mainly on households who have lost their houses and livelihoods with special consideration being given to women headed households and differently abled persons. Red 
Cross branches will work in close coordination and cooperation with authorities in order to identify the most vulnerable households.  
 

 
WASH Outcome 1: Immediate reduction in risk of waterborne and water related diseases in targeted 
communities 

# of people reached with positive 
behavioural change in personal and 
community hygiene (Target: 32,500 ?) 

P&B 
Output 
Code 

WASH Output 1.2: Daily access to safe water which meets Sphere and WHO standards in terms of 
quantity and quality is provided to target population 

# of households provided with safe drinking 
water 
(Target: 6,500) 

Activities planned                                                                                            Week                                                                    2 4 6 8 10 12 14 16 18 20 22 

AP030 Determine the needs for drinking water x x x x x       

AP030 Transportation and Installation of WPU at the affected areas x x x x x x x x x   

P&B 
Output 
Code 

WASH Output 1.4: Hygiene promotion activities are provided to the entire affected population.  
# of people provided with hygiene 
promotion (target 32,500) 

Activities planned                                                                                            Week                                                                    2 4 6 8 10 12 14 16 18 20 22 

AP030 
Select target groups, key messages, and methods of communicating with 
beneficiaries (mass media and interpersonal communication).  

x x x         

AP030 
Develop a hygiene communication plan. Train volunteers to implement activities 
from communication plan. 

 x x x x x x     
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AP030 Design/Print IEC materials  x x x        

AP030 
Conduct hygiene promotion activities in communities together with distribution of 
household items 

 x x x        

AP030 Assess and monitor use of hygiene kits in communities     x x x x x x x  

 

Strategies for Implementation 
Requirements (CHF): 60,533 

 

P&B 
Output 
Code 

S1.1: National Society capacity building and organizational development objectives are facilitated to 
ensure that National Societies have the necessary legal, ethical and financial foundations, systems 
and structures, competences and capacities to plan and perform 

% of Volunteers have access to existing protection 
measures and policies (Target: 100%) 

Output S1.1.4: National Societies have effective and motivated volunteers who are protected  % of Volunteers are insured (Target: 100%) 

Activities planned                                                                                      Week                                                                    2 4 6 8 10 12 14 16 18 20 22 24 

AP040 Ensure that volunteers are insured x x x x x x x x x x x  

AP040 
Provide complete briefings and orientation to volunteers in disaster response, 
data collection and information management  

x x x x         

P&B 
Output 
Code 

Outcome S2.1: Effective and coordinated international disaster response is ensured 
The operation demonstrates evidence of appropriate 
operational and technical support provided for DREF 
implementation (Target: Yes)  

Output S2.1.1: Effective response preparedness and NS surge capacity mechanism is maintained 
# of RDRT deployed (Target:2 - Deploy RDRT, NDRT, 
NDWRT, SERV members for operational and technical 
support) 

Activities planned                                                                                      Week                                                                    2 4 6 8 10 12 14 16 18 20 22 24 

 AP046 Deployment of two RDRT members with Communication and PGI focus   x x x x x x     

P&B 
Output 
Code 

Output S2.1.4: Supply chain and fleet services meet recognized quality and accountability standards 
Procurement is carried as per Sphere and IFRC 
standards and items replenished in IRCS warehouses 
within the operation timeline. (Target: 100% compliance) 

Activities planned                                                                                      Week                                                                    2 4 6 8 10 12 14 16 18 20 22 24 

 AP050 
IFRC country office provides procurement support as needed to the National 
Society’s logistics unit for replenishment. 

x x x x x x x x     

P&B 
Output 
Code 

Output S2.1.6: Coordinating role of the IFRC within the international humanitarian system is 
enhanced 

IRCS engage with other humanitarian actors for 
coordinated humanitarian intervention. (Target: Yes - 
Inter Agency group) 

Activities planned                                                                                      Week                                                                    2 4 6 8 10 12 14 16 18 20 22 24 

 AP049 
IFRC CCST supports IRCS in coordinating with other humanitarian actors 
and relevant clusters on a regular basis 

x x x x x x x x x x x x  

P&B 
Output 

Output S2.2.5: Shared services in areas such as IT, logistics and information management are 
provided 

Relief distributions are carried out using ODK (Target: 
Yes) 
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Code Activities planned                                                                                      Week                                                                    2 4 6 8 10 12 14 16 18 20 22 24 

 AP052 
Deployment of ODK kits and other IT equipment for data collection and 
management 

x x x x x x x x x x x x 

P&B 
Output 
Code 

Outcome S3.1: The IFRC secretariat, together with National Societies uses their unique position to 
influence decisions at local, national and international levels that affect the most vulnerable. 

The IFRC secretariat, together with National Societies 
uses their unique position to influence decisions at local, 
national and international levels that affect the most 
vulnerable (Target: Yes) 

Output S3.1.1: IFRC and NS are visible, trusted and effective advocates on humanitarian issues 
# of visibility and communication materials produced 
(Target: at least 1 type) 

Activities planned                                                                                      Week                                                                    2 4 6 8 10 12 14 16 18 20 22 24 

AP053 
Communications work of the IRCS is supported by the IFRC regional office in 
Kuala Lumpur remotely 

x x x          

AP053 Visibility materials for volunteers – jackets & caps  x x x x        

AP053 Ensuring visibility during distributions x x x x x x x x x x x x 

P&B 
Output 
Code 

Output S3.1.2: IFRC produces high-quality research and evaluation that informs advocacy, resource 
mobilization and programming. 

# of assessment done for needs, capacities and gaps 
(Target: 1) 

Activities planned                                                                                      Week                                                                    2 4 6 8 10 12 14 16 18 20 22 24 

AP055 
Assessment of needs, capacities and gaps as part of a multi-sectoral 
assessment  

x x                     

P&B 
Output 
Code 

Outcome S3.2: The programmatic reach of the National Societies and the IFRC is expanded. # of national appeal launched (Target: 1) 

Output S3.2.1: Resource generation and related accountability models are developed and improved 
Resources mobilized through national appeal (Target: 
Yes) 

Activities planned                                                                                      Week                                                                    2 4 6 8 10 12 14 16 18 20 22 24 

AP058 Post distribution monitoring   x x x x x x     

AP058 Lessons learned workshop for DREF operation           x x 

P&B 
Output 
Code 

Output S3.2.3 National Societies are supported in resource and partnership development (from both 
domestic markets and foreign sources). 

IRCS makes it a standard practise for resource 
mobilization nationally and internationally through 
national appeal (Target: Yes) 

Activities planned                                                                                      Week                                                                    2 4 6 8 10 12 14 16 18 20 22 24 

 AP061 
Work to support National Society to enhance IRCS capacity in resource 
mobilization 

x x x                   

P&B 
Output 
Code 

Outcome S4.1: The IFRC enhances its effectiveness, credibility and accountability 
IFRC extends appropriate technical support (Target: 
Yes) 

Output S4.1.2: IFRC staff shows good level of engagement and performance 
Administration support is provided by IFRC wherever 
applicable (Target: Yes) 

Activities planned                                                                                      Week                                                                    2 4 6 8 10 12 14 16 18 20 22 24 

 AP063 IFRC CCST administration department supports IRCS x x x                  
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Budget 

 

DREF OPERATION 22/8/2019 

MDRIN024 India: Monsoon Floods  

 DREF Budget CHF 

Budget Group 

  

Shelter - Relief 169,000 

Clothing & Textiles 31,200 

Utensils & Tools 149,500 

Total RELIEF ITEMS, CONSTRUCTION AND SUPPLIES 349,700 

Storage, Warehousing 7,000 

Distribution & Monitoring 13,000 

Transport & Vehicle Costs 20,000 

Logistics Services 15,000 

Total LOGISTICS, TRANSPORT AND STORAGE 55,000 

National Staff 2,000 

National Society Staff 4,500 

Volunteers 11,475 

Total PERSONNEL  17,975 

Workshops & Training 20,000 

Total WORKSHOP & TRAINING 20,000 

Travel 10,250 

Information & Public Relations 8,308 

Other General Expenses 1,500 

Total GENERAL EXPENDITURES 20,058 

Programme and Services Support Recovery 30,078 

Total INDIRECT COSTS 30,078 

  

TOTAL BUDGET 492,811 
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Reference 
documents 
 

Click here for: 

• Information 
bulletin no. 1 

 

 
 

For further information specifically related to this operation please contact: 
 
In Indian Red Cross Society 

• R.K. Jain, IAS (Retd), secretary general; phone: 011-23716424;  
email: rkjainsg@indianredcross.org  

• Rina Tripathi, advisor, disaster management; phone: 011- 23716441;  
email: advisordm@indianredcross.org  
 

In IFRC CCST New Delhi 

• Alka Kapoor Shrama, head of CCST; phone +91 11 233 24203; email: 
alka.kapoorsharma@ifrc.org 

• Meenu Bali, Officer DP & Logistics; phone: +91 +91 9971641414 ; Email: meenu.bali@ifrc.org 
 

In IFRC Asia Pacific regional office in Kuala Lumpur 

• Mohammed Omer Mukhier, deputy regional director;  
email: mohammedomer.mukhier@ifrc.org 

• Necephor Mghendi, head of disaster and crisis unit (DCPRR);  
email: necephor.mghendi@ifrc.org 

• Asadullah Sediqi, operations coordinator; email: OpsCoord.SouthAsia@ifrc.org  

• Riku Assamaki, logistics coordinator; email: riku.assamaki@ifrc.org   

• Rosemarie North, communications manager; email: rosemarie.north@ifrc.org 
 
In IFRC Geneva 

• Tiffany Loh, senior officer, response and recovery; email: tiffany.loh@ifrc.org  

• Karla Morizzo, DREF senior officer; phone: +41 (0) 22 730 4295; email karla.morizzo@ifrc.org 
 

For IFRC Resource Mobilization and Pledges support: 

• Alice Ho, resource mobilization in emergencies coordinator; email: alice.ho@ifrc.org  
 
For Performance and Accountability support (planning, monitoring, evaluation and 
reporting enquiries) 

• Siew Hui Liew, PMER manager; email: siewhui.liew@ifrc.org 

 

How we work  

All IFRC assistance seeks to adhere to the Code of Conduct for the International Red Cross and Red Crescent 
Movement and Non-Governmental Organizations (NGO’s) in Disaster Relief and the Humanitarian Charter and 
Minimum Standards in Humanitarian Response (Sphere) in delivering assistance to the most vulnerable. The IFRC’s 
vision is to inspire, encourage, facilitate and promote at all times all forms of humanitarian activities by National 
Societies, with a view to preventing and alleviating human suffering, and thereby contributing to the maintenance 
and promotion of human dignity and peace in the world. 
 

 
 
 
 
 
 
 
  

https://www.ifrc.org/docs/Appeals/19/IBINfl200719.pdf
https://www.ifrc.org/docs/Appeals/19/IBINfl200719.pdf
mailto:rkjainsg@indianredcross.org
mailto:advisordm@indianredcross.org
mailto:alka.kapoorsharma@ifrc.org
mailto:mohammedomer.mukhier@ifrc.org
mailto:necephor.mghendi@ifrc.org
mailto:OpsCoord.SouthAsia@ifrc.org
mailto:riku.assamaki@ifrc.org
mailto:rosemarie.north@ifrc.org
mailto:tiffany.loh@ifrc.org
mailto:karla.morizzo@ifrc.org
mailto:alice.ho@ifrc.org
mailto:siewhui.liew@ifrc.org
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https://go.ifrc.org/emergencies/3742 
 
 
 
 

https://go.ifrc.org/emergencies/3742

