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DREF no. MDRBS003 Glide n° TC-2019-000099-BHS  

Date of issue: 2 September 2019 
 

Expected timeframe: 3 months 

Operation start date: 2 September 2019 Operation end date: 2 December 2019 

Category allocated to the of the disaster or crisis:  Yellow  

DREF allocated: 247,444 Swiss francs (CHF) 

Total number of people affected: 76,278 people1  Number of people to be assisted: 500 families 
(2,500 people) 

Host National Society presence: the Bahamas Red Cross Society (BRCS) has one national headquarters, 133 
volunteers, 16 staff members, and three branches.2  

Red Cross Red Crescent Movement partners actively involved in the operation: 
BRCS is supported by the International Federation of Red Cross and Red Crescent Societies (IFRC) through the 
Trinidad & Tobago Caribbean Country Cluster Support Team and the Panama Americas Regional Office; and by the 
French Red Cross Platform for Regional Intervention in the Americas and the Caribbean (PIRAC). 

Other partner organizations actively involved in the operation: Caribbean Disaster Emergency Management 
Agency (CDEMA).  

 
<Click here for the DREF budget and here for the contact information > 

 
A. Situation analysis 
 

Description of the disaster  

Hurricane Dorian strengthened into a powerful Category 5 storm on Sunday morning, 1 of September 2019, as it bore 
down on the Bahamas with maximum sustained winds of 180 mph/ 285 kmh. 

A hurricane warning is in effect for much of the northwestern Bahamas, including Freeport, Grand Bahama, and Nassau, 
New Providence Island. Andros Island is in a hurricane watch.  

A hurricane watch is issued when hurricane conditions are possible in the watch area. They are posted 48 hours before 
the first tropical-storm-force winds are expected. The storm surge watch means that a life-threatening inundation is 
possible in the area during the next 48 hours.3 

Dorian's Forecast Timing 

Sunday: Dorian's hurricane siege will continue in the northwest Bahamas as it continues to slow down. Large swells 
should begin to arrive at the coast from North Carolina to Florida. 

Monday: Dorian will still be hammering the northwest Bahamas as it crawls slowly. Bands of rain, strong winds may 
affect parts of Florida. Tropical storm-force winds are expected in the tropical storm warning area of eastern Florida. 

 
1 According to the Pacific Disaster Center (PDC) & CDEMA, the population that is potentially exposed to moderate to severe damaging winds (with 
damage expected closer to the shores).  
2 Federation-Wide Databank and Reporting System.  
3 Hurricane Dorian. National Oceanic and Atmospheric Administration NOAA. 1 September 2019. 

DREF Operation 

Bahamas: Hurricane Dorian   

http://glidenumber.net/glide/public/search/details.jsp?glide=21574&record=1&last=156
http://data.ifrc.org/fdrs/societies/the-bahamas-red-cross-society
https://www.nhc.noaa.gov/graphics_at5.shtml?start
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How strong the winds will be depending on how close the center of Dorian is to the Florida coast, which is still uncertain 
at this time. Battering waves, coastal flooding and beach erosion will increase along the southeast coast of Florida. 

Tuesday: Dorian will still be affecting at the northwest Bahamas, but conditions, there may slowly improve by night. 
Bands of rain, strong winds will still affect parts of Florida. Tropical storm-force winds are expected in the tropical storm 
warning area of eastern Florida. We cannot rule out the potential for hurricane-force winds, depending on how close the 
center tracks to the coast. Coastal flooding and beach erosion will spread north along the Florida coast. 

Summary of the current response 
 
Overview of Host National Society 
 

In anticipation of direct impact from Hurricane Dorian, the Bahamas Red Cross Society (BRCS) has activated its internal 

disaster response protocols in coordination with the activation of the national disaster response system. The National 
Society has also carried out national assessments ahead of the storm to identify critical areas that are likely to pose a 
challenge to its response activities and to identify safe buildings that could be used as shelters.  
 
Additionally, BRCS has positioned stock sent by IFRC to cover the immediate needs of 200 families (1,000 people).  
BRCS has experience providing food in past emergencies such as Hurricane Irene in 2011, Hurricane Joaquin in 2015, 
Hurricane Matthew in 2016, Hurricane Irma and Maria in 2017 to affected people in collective centres, and it successfully 
implemented a Disaster Relief Emergency Fund (DREF) in 2011 and 20154.  
 
Overview of Red Cross Red Crescent Movement in country 
 
The IFRC and Partner National Societies (PNSs) do not have a physical presence in country; consequently, the 
Caribbean country cluster office in Trinidad and Tobago and the IFRC’s regional office for the Americas (ARO) in 
Panama have been remotely supporting the National Society and have deployed a Regional Disaster Management 
Coordinator on Saturday 31 August, who is based in Nassau. 
 
Movement Coordination 
 
The Americas Regional Office (ARO) declared an internal Alert II for the event on 25-August-2019, and coordination 
with all the Island Nations in the projected trajectory as well as the BRCS, the Caribbean country cluster and ARO was 
established that same day. To support its coordination and response, ARO developed a dashboard to monitor the 
storm’s progress.  
 
IFRC has been coordinating with the BRCS, American Red Cross and British Red Cross, sharing information and 
support on information management.  
 
Overview of non-RCRC actors in country 
 
The government of Bahamas has activated the country’s national disaster response system, and several islands are 
currently under a Hurricane Warning with the expected impact to be within the next 24 hours. In addition, the 
government has made efforts to alert and evacuate families from the most exposed islands. Finally, it should be 
mentioned that as an entity that has a seat at all levels of the government’s emergency system, BRCS is well positioned 
to influence the coordination of the response actions. 
 
Actions taken by IFRC 
 

• Regional Disaster Management Coordinator for IFRC deployed to Nassau to monitor situation, provide support to 
National Society, coordinate response and liaise with partners.  

• Agreement with Airbus Foundation has been activated and a request has been sent for support with a helicopter 
to fly over impacted areas and drop off and pick up assessment teams.  

• Emergency stocks pre-positioned In Bahamas include hygiene items such as, body and laundry soap; 
polypropylene ropes; lamp/radio cellphone charger hand crank, solar power; plastic buckets; woven blankets; 
tarpaulins; kitchen sets and jerrycans. 

• Emergency response stocks pre-positioned for response to 1,500 families. 

• Stock prepositioned in Jamaica, Bahamas, Barbados, Saint Lucia and Trinidad & Tobago and Panama, Haiti, 
Dominican Republic and Cuba.  

• GO Platform is constantly updated and there is a page dedicated to Bahamas.  

• Active coordination with Country Cluster Support Team in Port of Spain.  

 
4 For further reference see: IFRC Appeals.  

https://go.ifrc.org/emergencies/3751#details
https://go.ifrc.org/emergencies/3751#details
https://www.ifrc.org/en/publications-and-reports/appeals/?ac=&at=0&c=211&co=&dt=1&f=&re=&t=&ti=&zo=SP2
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• Preparedness and safety measures being planned for IFRC staff, offices and assets. Summary of Regional 

Contingency Plan  

• Regional Disaster Management (DM) Coordinators in contact with DM focal points.  

• Regional DM from PIRAC on Standby 

• Regional DM In Panama on Standby 

• Preparedness dashboard published.  

• Surge Alert sent. 
 
 

Needs analysis, beneficiary selection, risk assessment and scenario planning 

 
Shelter and Settlements (and household items): Initial analysis shows that around 12,000 households will be 
exposed to severe damages, including roofs and loss of non-food items. 
 
Water and sanitation and hygiene promotion: Hurricane Dorian could adversely impact Bahamas potable water 
system, thereby disrupting the provision of drinking water to islands’ residents and exposing them to potential 
waterborne and vector-borne diseases brought on by unhygienic conditions. The Abaco Islands relies on wells for 
access to fresh water. Multiple reports indicate the entire island is flooded with sea water, therefore contaminating the 
water resources in the island. Close to 17,000 people will need urgent access to fresh water. In Grand Bahama 45,700 
will need fresh water. It remains unknown how quick the treatment plants will be restored 
 
Food security, nutrition and livelihoods: Bahamas is formed by 700 islands, some islands will require support to 
have access to hot meals and food parcels, communication and transportation system could be affected and 
consequently the access to food, markets and other basic needs.  
 
Beneficiary Selection: 
 
The operation of BRCS aims to reach initially 500 families affected by Hurricane Dorian. The following selection criteria 
has been established for the operation at community and family level: 

- Families affected by the event in critical areas.  
- Exposure to health and survival risks 
- Families whose livelihoods have been affected 
- Families in shelter 
- Families who have not received similar assistance from another institution  

 
Risk Assessment 
 
Hurricane Dorian’s trajectory is still uncertain at this time; however, Red Cross activities will be implemented with high 
security mechanism. A global agreement with Airbus Foundation has been activated to support the transportation and 
assessment to insolated areas/islands. 
 

B. Operational strategy and plan 
 

Overall objective 
 
The operation will support the Bahamas’ preparedness actions to ready the country for Dorian’s potential impact and 
attend to the immediate needs of 500 families in the impacted area, prioritizing people in collective centers and 
relocated.  
 

Proposed strategy 
 
The hurricane is still over Bahamas and the initial reports will be released in the next 48 hours; therefore, this DREF is 
being developed to cover the National Society’s preparedness activities. The main focus will be to respond to the two 
main impacted areas of Grand Bahama and Abaco Islands.  
 
This Plan of Action will be revised once the rapid emergency assessments have been completed, and the National 
Society has a clearer picture of the storm’s impact on Bahamas.  
 
This DREF will support the following preparedness and early response activities: 
 

- The distribution of household items for 500 families as a preventive measure to protect people’s dwellings; this 
DREF will replenish the household items distributed by the National Society during the response operation.  

https://go.ifrc.org/regions/1#additional-info
https://go.ifrc.org/regions/1#additional-info
https://app.klipfolio.com/published/78ff2b6978dc2a974905b89763b9f125/institutional_preparedness_2019
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- Assessment and mobilization of red cross volunteers for preparedness and early response, who will be provided 

with adequate equipment, in strategic places to conduct initial assessments of the situation before and after the 
storm’s passage.  

- Vector control and vector transmitted illnesses awareness activities.  
- Psychosocial support (PSS) in collective centres and for red cross volunteers.  
- Cash feasibility assessment and cash cards distribution.  
- Deployment of Red Cross Surge Personnel (National Intervention Teams, Regional Intervention Team, IFRC 

Delegates and BRCS staff) 
 
Restoring Family Link activities will be considered in the revision of this Plan of Action and will be coordinate with the 
International Committee of the Red Cross.  
 
Activities aiming at sensitizing the government of Bahamas and building the capacities of the NS regarding the need to 
adopt and implement an optimal policy framework to receive incoming international disaster relief (IDRL) are currently 
conducted in the framework of OFDA “Capacity Building Initiative” (phases 1, 2 and upcoming phase 3). 
 
The relief items that were sent to Bahamas with the objective of prepositioning stocks in view of Hurricane Dorian have 
been reported as successfully cleared at customs without any difficulties. 
 
For the time being, there is no specific and urgent need to include an IDRL component for the purposes of this DREF. 

 
Operational support services 
 

Human resources 

Dorian is expected to cause significant damage and require the mobilization of around 200 volunteers to take part in the 
clean-up and restoration of day-to-day activities in the country. The DREF will cover the operational costs for 
preparedness and initial response activities of BRCS. 

The BRCS has a well-equipped staff to respond to the country’s current needs of the country; however, it is difficult to 
predict the demands that will be placed on BRCS’s staff by the storm.  

Two General Regional Intervention Team (RIT) members will be deployed to support operational activities (one general 
RIT and one PMER RIT).  

 
Logistics and supply chain 
 
BRCS will distribute the household items stock that is pre-positioned in the country. These stocks will later be replenished 
as soon as possible through the IFRC’s Regional Logistics Unit (RLU) in Panama.  
 
Logistics activities aim to effectively manage the supply chain, including mobilization, procurement, customs clearance 
to the country in accordance with the operation’s requirements and aligned to IFRC’s logistics standards, processes and 
procedures.  BRCS will organize local transport for goods and personnel to the designated areas of intervention. 
 
RLU is following up the international supply chain development regarding the maritime and air services that need to be 
reestablished to the island and neighbor countries, to ensure the safety mobilization of the relief items for the immediate 
response, after the hurricane impact. 

 
Information technologies (IT) 
 
The DREF allocation will cover the costs of Data Collection and communication equipment during the assessment and 
distribution phases.  

 
Communications 
 
The IFRC's Communications Unit will provide technical support and assistance to the communications strategy, and its 
communications officer will be deployed as necessary to support these activities. Press releases will be shared with 
national/regional and global media outlets and uploaded to social media and the institutional website as events develop. 
 
At the country level, the National Society will use social media, its web site and the local media to disseminate information 
on the operation, and it will also coordinate with IFRC’s Communication Unit to share information at the regional level; 
all communications are being coordinated and shared with BRCS before publication.  
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The IFRC issued an Information Bulletin no. 1 on Hurricane Dorian on 24 August 2019 and has so far issued six internal 
information messages.  
 

Security 
 
200 volunteers have been put on alert, and the volunteers providing support to the operation have the necessary profiles, 
degree of visibility and the level of security to conduct this operation, as established by the National Society.  
 
However, it is still necessary to procure insurance and protection for the participating volunteers. Some of the additional 
equipment required includes: 
 

• Personal protective gear 

• Raincoats 

• Water boots  

• Flashlights  
 

Planning, monitoring, evaluation, & reporting (PMER) 
 
Reporting on the operation will be conducted in accordance with the IFRC’s minimum reporting standards. A final report 
will be issued within three months of the end of the operation. 
 

Administration and Finance 
 
The IFRC provides the necessary operational support for the review, validation of budgets, bank transfers and technical 
assistance to National Societies on procedures for the justification of expenditures, including the review and validation 
of invoices. 

https://www.ifrc.org/docs/Appeals/19/IB26082019-2.pdf
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C. Detailed Operational Plan 
 

 

Shelter 
People targeted: 500 families (2,500 people) 
Male: 1,250 
Female:1,250 
Requirements (CHF): 41,138 

 
Needs analysis: Initial analysis shows that around 12,000 households will be exposed to severe damages, including roofs and loss of non-food items. 
 

Population to be assisted: 2,500 people in Grand Bahama and Abaco 
 
Programme standards/benchmarks: Sphere and National standards apply to all Red Cross intervention in Bahamas 
 

P&B 
Output 
Code 

Shelter Outcome 1: Communities in disaster and crisis affected areas restore and 
strengthen their safety, well-being and longer-term recovery through shelter and settlement 
solutions 

# households provided with emergency shelter and settlement 
assistance 
Target: 500 

Shelter Output 1.1:  Short-term shelter and settlement assistance is provided to affected 
households 

# households provided with household items 
Target: 500 

Activities planned 
Week  

1 2 3 4 5 6 7 8 9 10 11 12 

AP005 Assessment of shelter needs, capacities and gaps             

AP005 
Identification of caseloads and verification of beneficiaries in 
different target groups – inclusion factors integrate gender, 
diversity and disability in the response 

            

AP005 Coordination with government and other stakeholders             

AP005 Distribution of 500 tarpaulins              

AP005 Distribution of 500 of light blankets              

AP005 Distribution of 500 kitchen set             

AP005 Distribution of 500 Lamp/Radio, cellphone charger solar powered             
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Livelihoods and basic needs 
People targeted: 500 families (2,500 people) 
Male: 1,250 
Female:1,250 
Requirements (CHF): 114,712 

 
Needs analysis: The passing of Hurricane Dorian will interrupt people’s income generating activities and affect their means of production and of well-being because 

of the damage that will be caused to infrastructure of basic services, people’s houses, businesses, local markets, roads. Many services will be affected and interrupted 

until further notice, and while the families in the most critical areas of impact of the hurricane will have to shelter in the emergency’s centres, loss of assets will leave 

them with barely anything to re-start activities and recover. The cash programming for this operational strategy will provide multipurpose cash grants to families 

sheltered in the emergency centres, through a debit card provided by a local financial service provider with whom The Bahamas Red Cross Society already holds a 

Memorandum of Understanding (MoU). A feasibility analysis and Ram will be performed to confirm the initial stated amount of USD$500.005 and the vulnerability 

criteria, to cover the most vulnerable ones. A Community, Engagement and Accountability (CEA) plan will be required to accompany and support the implementation 

of this Cash and Voucher Assistance (CVA). 
 

Population to be assisted: Based on household level assessment, The Bahamas Red Cross Society will identify the affected families in the emergency shelters 
that cannot access basic needs (food, water, hygiene, medical care) in the most affected areas of the Abaco Islands and Grand Bahama.   
 
Programme standards/benchmarks: Provide humanitarian assistance to the affected population, considering the Minimum Standards set out in the Sphere Manual; 
the IFRC’s Fundamental Principles and mandate; the IFRC’s Strategic Framework on Disability Inclusion; the IFRC's Minimum Standard Commitments to Gender 
and Diversity in Emergencies; the Code of Conduct; and other documents related to the Movement and other organizations that provide quality humanitarian 
assistance in a dignified manner.   
 

 
5 The Bahamas is a high-income level country –one of the richest in The Caribbean- according to the World Bank 2018 World Development Report. 

P&B 
Output 
Code 

Outcome:  Communities, especially in disaster and crisis affected areas, receive support 
to protect the household economic security  

# of families that receive CVA debit cards  
Target: 500 families   
  
   

Livelihoods and basic needs Output 1.5: Households are provided with 
unconditional/multipurpose cash grants to address their basic needs 

# of assisted households able to meet (Survival) Minimum 
Expenditure Basket needs (including food items, food-related 
non-food items)  
Target: 500 households   
 

Activities planned 
Week  

1 2 3 4 5 6 7 8 9 10 11 12 

AP081 
Cash feasibility study and Rapid Market Assessment 

                      
 
  

AP081 Deployment of RIT specialized in Cash transfer             

AP081  Unconditional/multipurpose cash distributions for 500 families             

AP081 
Design and roll out of a CEA plan for awareness, involvement 
and feedback mechanisms. 
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Health 
People targeted: 500 families (2,500 people) 
Male: 1250 
Female:1250 
Requirements (CHF): 12,361 

 

 
Needs analysis: There is a risk that the negative consequences of the Hurricane could produce a series of problems in the mental health of the affected population. 
These negative consequences may affect the population at individual, family, community and social levels, leading to a deterioration of the social fabric, a loss of 
the structure of family life and an increase in signs of psychological suffering, such as affliction and fear. 
  
Faced with these situations, it is necessary to give first attention to the affected population in order to alleviate emotional suffering immediately, identify mental health 
disorders and increase their psychological resilience. Likewise, PSS will be provided to volunteers of the National Society for the purpose of taking care of their 
physical and mental well-being since they will be directly exposed to the negative consequences of the Hurricane. 
 

Population to be assisted: 2,500 people in Grand Bahama and Abaco 

  
Programme standards/benchmarks: Sphere Humanitarian Standards, PAHO Intervention Guides and PPS Reference Centre Manuals. 
 

P&B 
Output 
Code 

Health Outcome 1: The immediate risks to the health of affected populations are 
reduced 

 

# of people targeted/reached  
Target: 500 families 

Health Output 1.5: Psychosocial support provided to the target population 

# Number of families reached through PSS activities 
Target: 500 families  
# of PSS sessions for volunteers 
Target: 3 

Activities planned 
Week  

1 2 3 4 5 6 7 8 9 10 11 12 

 AP023 
Training National Society volunteers in PSS 

                      
 
  

 AP023 PSS activities in collective centers               

 AP023 Provide psychosocial support to volunteers             

 
 
 

 
 

AP081  
Activation of MoU with local FSP cover their basic needs whilst 
sheltered at emergency centres  

            

AP081  Beneficiary satisfaction surveys (exit surveys and PDM)             
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Water, sanitation and hygiene 
People targeted: 500 families (2,500 people) 
Male: 1,250 
Female:1,250 
Requirements (CHF): 17,405 

 

 
Needs analysis: Hurricane Dorian could adversely impact Bahamas potable water system, thereby disrupting the provision of drinking water to islands’ residents 
and exposing them to potential waterborne and vector-borne illnesses brought on by unhygienic conditions. The Abaco Islands relies on wells for access to fresh 
water. Multiple reports indicate the entire island is flooded with sea water, therefore contaminating the water resources in the island. Close to 17,000 people will 
need urgent access to fresh water. In Grand Bahama 45,700 will need fresh water. It remains unknown how quick the treatment plants will be restored 
 

Population to be assisted: 2,500 people in Grand Bahama and Abaco 
 
Programme standards/benchmarks: Sphere and National standards apply to all Red Cross intervention in Bahamas. 
 

P&B 
Output 
Code 

WASH Outcome1: Immediate reduction in risk of waterborne and water related diseases 
in targeted communities 

# of people targeted/reached  
Target: 500 

WASH Output 1.1:  Continuous assessment of water, sanitation, and hygiene situation is 
carried out in targeted communities 

# of households provided with a set of essential hygiene items 
Target: 500 families with jerrycans and buckets 
  
# people reached by vector control campaigns  
Target: 2,500 

Activities planned 
Week  

1 2 3 4 5 6 7 8 9 10 11 12 

 AP026 
Conduct initial assessment of the water, sanitation and hygiene 
situation in targeted communities 

                      
 
  

 AP026 Distribution of 1,000 jerrycans (two per family) and 500 buckets              

AP026 Distribution of 5,000 body soap             

AP026 
Vector control and vector transmitted illnesses awareness 
activities by social media and Red Cross activities  

            

 AP026 
Coordinate with other WASH actors on target group needs and 
appropriate response.                         

 
 
 
 
 
 
 
 
 
 
 



P a g e  | 10 

 

Strategies for Implementation 
Requirements (CHF): 46,726 

 

P&B 
Output 
Code 

S1.1: National Society capacity building and organizational development objectives are 
facilitated to ensure that National Societies have the necessary legal, ethical and financial 
foundations, systems and structures, competences and capacities to plan and perform  

# of volunteers insured 
Target: 200 volunteers 
  

Output S1.1.4: National Societies have effective and motivated volunteers who are protected   

Activities planned 
Week / Month 

1 2 3 4 5 6 7 8 9 10 11 12 

AP040 
Ensure that volunteers are insured  

                      
  
  

AP040 
Provide complete briefings on volunteers’ roles and the risks 
they face 

            

AP040 Ensure volunteers are aware of their rights and responsibilities             

AP040 Ensure volunteers’ safety and wellbeing              

P&B 
Output 
Code 

Output S1.1.6: National Societies have the necessary corporate infrastructure and systems in place   

Activities planned 
Week / Month 

1 2 3 4 5 6 7 8 9 10 11 12 

 AP042 
Activities on strengthening organizational capacities of the 
national societies  

                       

AP042 
Support the Operational costs of BRCS (including Ops. 
Coordinator for this operation) 

            

P&B 
Output 
Code 

Outcome S2.1: Effective and coordinated international disaster response is ensured 

Output S2.1.1: Effective response preparedness and NS surge capacity mechanism is maintained  

Activities planned 
Week / Month 

1 2 3 4 5 6 7 8 9 10 11 12 

AP046 
Deployment of Red Cross Surge personal (1 RIT General, 1 RIT 
PMER) 

                      
 
  

AP046 
Remote Information Management Support 

                      
  
  

P&B 
Output 
Code 

Output S2.1.4: Supply chain and fleet services meet recognized quality and accountability standards  

Activities planned 
Week / Month 

1 2 3 4 5 6 7 8 9 10 11 12 

 AP050 Warehousing, goods reception, forwarding, fleet, fuel costs                        
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Budget 

 
Please see budget for this operation below.  
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Contact information  
  

For further information, specifically related to this operation please contact: 
 
In the Bahamas Red Cross Society: 

• Caroline Turnquest, Director General,  phone: +1 242 424 4201 email:  
DirectorGeneral@bahamasredcross.org;     

• Alicia Pinder, Disaster Manager; phone: +1 242 535 0073 ; email: 
lpinder@bahamasredcross.com    

 
In the IFRC Americas Regional Office:  

• Steve McAndrew, Deputy Regional Director stephen.mcandrew@ifrc.org 

• Felipe Del Cid Continental Operations Coordinator, felipe.delcid@ifrc.org  
 
In the IFRC Trinidad & Tobago Caribbean Country Cluster Support Team: 

• Ariel Kestens, Head POS CCST, ariel.kestens@ifrc.org  

• IFRC Delegate in Bahamas: Raphael Hamoir, Regional DM Coordinator, 
raphael.hamoir@ifrc.org  

 
In IFRC Geneva 

• Antoine Belair, senior officer response and recovery; +41 (0)22 7304947; email: 
antoine.belair@ifrc.org   

• Sune Bulow, emergency operations and information management-Disaster and Crisis 
Department; email: sune.bulow@ifrc.org  

 
For IFRC Resource Mobilization and Pledges support: 

• Marion Andrivet, emergency appeals and marketing officer, phone: +507 317 3050; 
email: marion.andrivetj@ifrc.org    

• Diana Medina, communications coordinator; email: diana.medina@ifrc.org 
 
For In-Kind donations and Mobilization table support: 

• Mauricio Bustamante, Regional Logistics coordinator, phone: +507 317 3050; email: 

mauricio.bustamente@ifrc.org  
 
For Performance and Accountability support (planning, monitoring, evaluation and 
reporting enquiries) 

• Paula Martes, planning, monitoring, evaluation, and reporting coordinator, phone: +507 
317 3050; email: paula.martes@ifrc.org  
 

 

How we work  
All IFRC assistance seeks to adhere to the Code of Conduct for the International Red Cross and Red Crescent Movement 
and Non-Governmental Organizations (NGO’s) in Disaster Relief and the Humanitarian Charter and Minimum Standards 
in Humanitarian Response (Sphere) in delivering assistance to the most vulnerable. The IFRC’s vision is to inspire, 
encourage, facilitate and promote at all times all forms of humanitarian activities by National Societies, with a view 
to preventing and alleviating human suffering, and thereby contributing to the maintenance and promotion of human 
dignity and peace in the world. 
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DREF OPERATION 02/09/2019
MDRBS003 - Bahamas Hurricane Dorian

Name in financial system (TBC)

Budget CHF

0
Shelter assistance to households 41,138
Shelter tech. support and awareness 0
Total Shelter 41,138

0
Improvement of income sources 0
Livelihoods  assistance 0
Food production & income generation 0
Multipurpose cash grants 114,712
Livelihoods awareness 0
Total Livelihoods & basic needs 114,712

0
Psychosocial support 12,361
Search and rescue 0
Total Health 12,361

0
Access to safe water 17,405
Treatment/reuse of wastewater 0
Reduction of open defecation 0
WASH knowledge and best practice 0
Hygiene promotion 0
Total WASH 17,405

0
0

NS organisational capacity assessm. 0
NS volunteering develeopment 7,367
NS corporate /organisational systems 8,406
Total Strenthening National Societies 15,773

0
IFRC surge capacity 26,997
Humanitarian principles and Rules 0
Integrated services for NS 0
IFRC coord. in humanitarian system 0
Supply chain and fleet services 3,956
Movement coordination 0
Movement shared services 0
Total Influence others as leading strategic partner 30,953

Programme and Supplementary Services Recovery 15,102
Total INDIRECT COSTS 15,102

0
TOTAL BUDGET 247,444


