
 
Appeal n° MDRPH036 
 
Glide n°: EQ-2019-000129-PHL 

and EQ-2019-000168-PHL 

To be assisted: 40,500 people 
 
DREF allocated: 598,467 Swiss francs 
 
Funding requirements: 2,700,000 Swiss francs  

Appeal launched: 31 October 2019 
 
Appeal ends: 31 December 2020 
 
 
 

 
This Emergency Appeal is revised to seek a total of 2,700,000 Swiss francs (CHF) (revised from CHF 1,850,000) to 
enable the IFRC to support the Philippine Red Cross (PRC) to deliver assistance and support to some 40,500 people 
for 14 months, with a focus on shelter, livelihoods, health, water, sanitation and hygiene (WASH), protection, gender 
and inclusion (PGI), migration and disaster preparedness, through strengthening the National Society, ensuring effective 
international disaster management, influencing others as a leading strategic partner, and ensuring an effective IFRC. 
The planned response reflects the scaling up of the operation into other operational areas in Mindanao following the 6.9 
magnitude earthquake happened on 15 December 2019. The plan is based on the current situation and information 
available at this time of the evolving operation and will be adjusted based on further developments and more detailed 
assessments.  
 

The disaster and the Red Cross Red Crescent response to date 
 

16 October 2019: A 6.3 magnitude earthquake struck Tulunan, Cotabato. PRC chapters from the affected areas mobilize their staff and 
volunteers to support the affected population.  
 
29 October 2019: Another strong 6.6 earthquake struck Tulunan, Cotabato. IFRC launched a DREF (Disaster Relief Emergency Fund) 
with CHF 223,467 to support PRC. 

 
31 October 2019: Another strong 6.5 earthquake struck Tulunan, Cotabato. IFRC issues Emergency Appeal for CHF 1.85 million to 
support PRC to deliver assistance to 35,500 people in 14 months. An additional CHF 200,000 (making the total CHF 423,467) is allocated 
as a DREF loan to the Emergency Appeal. 
 
25 November 2019: IFRC issues a revised Emergency Appeal for CHF 2.1 million which increases support to life-saving interventions 
being conducted by Philippine Red Cross. 
 
15 December 2019:  A 6.9 magnitude earthquake strikes in Matanao, Davao del Sur. PRC chapters from the affected area have 
mobilized their staff and volunteers to support the affected population.  
 
16 December 2019: IFRC issues a Revised Emergency Appeal for CHF 2.7 million which extends support into areas affected by the 
earthquake in Matanao, Davao del Sur; with the intention of delivering assistance to 40,500 people in 14 months. An additional CHF 
175,000 (making the total CHF 598,467) is allocated as a DREF loan to the Emergency Appeal.  

 
Timeline of strong earthquakes since 16 October 2019 
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Click here for map. 

Revised Emergency Appeal 
Philippines: Mindanao Earthquakes 

http://glidenumber.net/glide/public/search/details.jsp?glide=21613&record=3&last=262
http://glidenumber.net/glide/public/search/details.jsp?glide=21652&record=1&last=265
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On 29 October 2019, a series of strong earthquakes struck Tulunan in the province of North Cotabato, Mindanao. The 
first magnitude 6.6 and 7 km deep earthquake was recorded at around 9:04am in Tulunan by the Philippine Institute of 
Volcanology and Seismology (PHIVOLCS). The second significant Magnitude 6.1 and 9 km deep earthquake shook the 
North Cotabato Province at 10:42 with almost the same epicenter. Just two days after, on 31 October 2019 at 9:15 am, 
another tectonic 1magnitude 6.5 earthquake shook central and eastern Mindanao at a shallow depth of two kilometres. 
Once again, the epicenter was identified in Tulunan, North Cotabato. A State of calamity2 was declared for Davao del 
Sur on 30 October and Cotabato on 5 November, the two-hardest-it provinces. These earthquakes, as well as the 
magnitude 6.3 earthquake recorded on 16 October 2019, with the same epicenter location, are considered part of a 
sequence of events resulting from interdependent faults in the region. No Tsunami warnings were issued but many 
aftershocks, ranging from magnitude 1.5 to 5.5 have since been recorded. 
 
As of 30 November 2019, the NDRRMC has reported the following:  
 

Earthquake 
Earthquake on 29 October – 6.6 magnitude  
Earthquake on 31 October – 6.5 magnitude 

Affected  
71,247 families, 349,266 people, 362 barangays, Regions XI and 
XII  

Displaced – Inside Evacuation Centre 
13,073 families or 60,130 persons taking temporary shelter in 107 
evacuation centres in Regions XI and XII 

Displaced – Outside Evacuation Centre 
25,812 families or 125,609 persons currently staying with their 
relatives and/or friends 

Casualties and injured 23 dead, 563 injured, 11 missing  

Houses damaged 26,025 totally, 23,665 partially 

Schools damaged 37 totally, 1,508 partially  

Health facilities damaged 50 totally, 224 partially  

 
Highlight update about the 6.9 magnitude earthquake on 15 December 2019 
 
On 15 December 2019, another strong earthquake struck Mindanao – Matanao, Davao del Sur – see map. The 
earthquake was recorded at 2:11pm (local time) at magnitude of 6.9 and 3km deep. As of 16 December 2019, 5:00am, 
there had been 457 earthquakes recorded by PHILVOCS. PHILVOCS reports that the strongest intensity was intensity 
VII (destructive), and damage and aftershocks were expected. Summaries of the intensity recorded are as follows: 

 

 

Another temblor, measured at magnitude 5.2, struck Matanao again at 3:09pm (local time), according to PHIVOLCS. 
These recent earthquakes have further exacerbated the situation of the population previously affected by the series of 
strong earthquakes since 16 October 2019. Further, more areas are now expected to be affected by this recent 
earthquake.  According to the NDRRMC, 315 houses from Hagonoy, Davao del Sur were partially damaged. There are 
damaged infrastructures reported in Davao Region (Region 10) and SOCCSKARGEN3 (Region XII) such as schools, 
government offices, hospitals, gymnasium and markets.  

 
1  Types of earthquakes and faults 
2 State of Calamity, REPUBLIC ACT No. 10121 – implementing rules and regulations 
3 SOCCSKARGEN is an acronym that stands (formerly known as Central Mindanao) for the region's four provinces and 1 city (South 
Cotabato, Cotabato, Sultan Kudarat, Sarangani and General Santos). 

Reported intensities are: 

Intensity VII  
Intensity VI  
 
Intensity V  
Intensity III  
Intensity II 
Intensity I  

- Matanao and Magsaysay, Davao del Sur 

- Kidapawan City; General Santos City; Bansalan, Davao del Sur; Alabel and 
Malapatan, Sarangani; Koronadal City 

- Tulunan and Matalam, Cotabato; Cotabato City; Davao City; Gian, Sarangani 

- Kalilangan, Talakag, and Dangcagan, Bukidnon  

- Impasug-ong, Bukidnon; Cagayan de Oro City; Dipolog City 

- Zamboanga del Sur 

For reference purposes, please see the Philippine Institute of Volcanology and Seismology (PHIVOLCS) Earthquake 
Intensity Scale through this PEIS link. 

https://www.phivolcs.dost.gov.ph/index.php/earthquake/earthquake-information3
http://www.ndrrmc.gov.ph/attachments/article/3929/SitRep_No_38_re_Magnitude_6_6_and_6_5_Earthquakes_in_Tulunan_North_Cotabato_as_of_30Nov2019_6AM.pdf
https://www.phivolcs.dost.gov.ph/index.php/earthquake/earthquake-information3
http://www.ndrrmc.gov.ph/attachments/article/3981/Update_SitRep_No_01_re_Magnitude_6_9_EQ_in_Matanao_Davao_del_Sur_R11_15_Dec_2019_8PM.pdf
https://people.uwec.edu/jolhm/eh/toivonen/types.htm
http://ndrrmc.gov.ph/attachments/article/1547/Implementing_Rules_and_Regulation_of_REPUBLIC_ACT_No_10121.pdf
https://www.phivolcs.dost.gov.ph/index.php?option=com_content&view=article&id=40&Itemid=146
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There were power interruptions reported in 12 municipalities 
and cities in Davao Region and SOCCSKARGEN. The 
earthquake has also called for class suspension in nine 
municipalities and cities in the same region mentioned.  
According to NDRRMC, two are confirmed dead, including a 
6-year-old girl, and 31 reported injured. According to the 
Pacific Disaster Center (PDC), the total population exposed 
from this event is estimated up to 4.4 million people (over 
830,000 households), in which more than 30 per cent of the 
population categorised as children.  
 
Assessments continue, including in the hard to reach areas, 
and will reveal more information on the impact of the 
earthquake across the provinces. The figures on damages 
and casualties are expected to increase. 
 
 

The operational strategy  
 

Immediately after the first series of earthquakes, the Philippines Red Cross (PRC) has initiated a range of interventions 
in coordination with national, provincial and municipal government and deployed personnel, including Water, Sanitation 
and Hygiene (WASH), Welfare, Relief, Logistics (trucks, vehicles) and other assets and labour required for the operation. 
As of 6 December 20194, PRC had been able to carry out the following activities to respond immediately to basic needs:  
 

Sector Actions taken  

First Aid  • 16 First Aid stations established  

• 8 ambulances mobilized 

• 11 individuals assisted and transported 

• 91 individuals reached with first aid management 

• 777 individuals assisted with blood pressure readings  

Psychosocial  
support  

• 13 Evacuation centers/sites served with welfare desk  

• 5,957 Individuals reached through psychosocial support program 
(psychological first aid: 2,793; child-friendly spaces: 3,164)  

Food  • 15,104 individuals served with hot meals and bread 

• 3,167 families provided with food packs 

• 5 communal kitchen projects, including one communal kitchen completed, two 

ongoing and two waiting for additional materials.  

Emergency shelter • 2,044 families provided with tarpaulins (emergency shelter)  

• 468 families provided with tents 

Essential  
household items  

• 2,322 families provided with sleeping kits   

Water, sanitation  
and hygiene  

• 2,822,056 litres of water distributed  

• 12,327 people reached with hygiene promotion  

• 65 portable toilets, 8 transitional toilets and 26 shower facilities installed  

• 14 water bladders installed for water provision  

• 5 water tankers (Davao City, GenSar, Iligan and NHQ) and 2 water treatment 

units mobilized to support water provision 

• 1,569 families provided with jerry cans 

• 1,875 families provided with hygiene kit 

Manpower  
and assets mobilized 
  

• Local and National Assessment Team, First Aid/Medical Team, and Welfare 

Team, Extrication Team and WASH Team deployed to support the operation  

• 27 Vehicles mobilized (2 PRC NHQ Trucks, 1 Chapter Truck, 2 Rented Truck, 

5 Water Tanker, 8 Ambulance, 6 Service Vehicles, 3 Hot Meals Van   

 
4 Philippine Red Cross Monitoring Matrix for earthquake Mindanao and SitRep no. 14 

PRC Davao Del Sur is assisting the search and rescue operation at 
a collapsed structure in Padada, Davao Del Sur. (Photo: PRC) 
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On 30 October 2019, the National Society through the IFRC Philippines country office (CO) requested a DREF allocation 
which was approved on 31 October. This was then expanded to an Emergency Appeal seeking CHF 1.85 million; and 
then revised upwards to CHF 2.1 million after the completion of in-depth assessments. Following the 6.9 magnitude 
earthquake that rocked Matanao, Davao del Sur on 15 December 2019, the humanitarian situation has been 
exacerbated for the population of Mindanao, and there is now a need for the PRC, supported by IFRC and other 
Movement partners, to expand its operations into the newly affected areas to support those that have been affected. 
The municipalities of Matanao and Padada which have been especially affected by the most recent earthquake are 
amongst the poorest in Davao del Sur province; with much of the population already vulnerable before it struck. The 
impact on people’s lives over the past 24 hours cannot be underestimated; and will need urgent attention. Priority needs 
are expected to be in the areas of shelter, health, livelihoods, protection, psychosocial support, water, sanitation and 
hygiene promotion. The PRC Operations Center (OpCen) has been activated, a medical team has been deployed in the 
field as well as search and rescue, rapid assessment and relief delivery teams. 
 

 

Proposed areas for intervention  
 

Overall operational objective 
This Revised Emergency Appeal operation has been 
expanded to meet the immediate and early-recovery 
needs of the most vulnerable of the affected population 
in North Cotabato and Davao del Sur provinces. A total 
of 40,500 people (increase upwards from 35,500) will be 
supported with health, WASH and welfare services; 
3,000 families (increase from 1,500) with unconditional 
multi-purpose grants, and 3,000 families (increase from 
1,500) with food, essential household items and shelter 
assistance. Early recovery, focused on livelihoods and 
shelter inputs accompanied with technical assistance, 
will be provided to support the safety, dignity and 
resilience of 325 families (increase from 225).  
 
Geographical areas targeted under this operation will 
those municipalities that have been identified as worst 
affected in the provinces of Davao Del Sur (Bansalan, 
Hagonoy, Magsaysay and Matanao) and North 
Cotabato (Kidapawan, Makilala and Tulunan). Also now 
included are the municipalities of Matanao and Padada, 
as well as other surrounding locations that have been 
affected by the earthquake that struck on 15 December 
2019. Emphasis will be placed on supporting those 
areas which are not being supported by other agencies; 
especially those in rural upland areas which were 
underserved prior to the earthquake. 
 
The Revised Emergency Appeal contributes to the overall PRC plan of action for their response to the earthquakes. The 
operation will be implemented within 14 months and is expected be completed by 31 December 2020.  
 

PRC General Santos Chapter has responded immediately in assisting 
injured people following the 6.9 magnitude earthquake. (Photo: PRC) 



P a g e  | 5 

 

 

Areas of Focus 
 

 

Shelter 
People targeted: 15,000 
Male: 7,500 
Female: 7,500 
Requirements (CHF): 1,000,000 

Proposed intervention 

Needs analysis and population to be assisted 
Houses were destroyed, heavily and partially damaged following the earthquakes, leaving the affected families 
staying in open areas or in evacuation centres. There is a need for essential household items, emergency 
shelter, longer term and more sustainable solutions.  
 

Activities planned to be carried out 

• Provision of emergency shelter materials and essential household items (sleeping kit and shelter grade 
tarpaulins) for the most vulnerable and affected households. 

• Selection of target households per set criteria (i.e. based on vulnerability and house damage 
assessment) and prepare lists of households to be assisted. 

• Provision of shelter assistance to households with fully and/or partially damaged house (which includes 
the procurement of shelter materials, shelter tool kit, conditional cash grants in two tranches and paired 
with technical assistance from PRC-IFRC shelter technical staff).  

• Development and provision of appropriate build back better and safer messaging (IEC material) for 
awareness raising/training of volunteers and local builders. 

• Awareness raising/training of volunteers for shelter intervention on build back better and safer principles, 
mobilization of skilled carpenters and masons. 

• Provision of support to affected population on housing land and property (HLP) issues. 

• Lessons learned activities on shelter emergency responses.  
 

 

 

Livelihoods and basic needs 
People targeted: 15,000 
Male: 7,500 
Female: 7,500 
Requirements (CHF): 500,000 

Proposed intervention 

Needs analysis and population to be assisted 
Families displaced due to evacuation require hot meals at the evacuation centres. Due to destruction or 
damage of infrastructures and workplaces, it is anticipated that livelihoods will be significantly disrupted by the 
earthquake especially for the most vulnerable. Furthermore, trauma, injuries and severe damage to properties 
have impacted their livelihoods. Families and communities will need support to cover their basic needs until 
they can recover their livelihoods with dignity.  
 
Activities planned to be carried out 

• Provision of food packs/hot meals during relief operations. 

• Installation of communal kitchens in evacuation centres to ensure safety of displaced families by reducing 
the risk of fire. This will include drainage and waste disposal facilities. 

• Rapid and detailed assessments along feasibility study on the use of cash and market analysis. 

• Provision of multipurpose cash meet immediate basic needs of the affected families 

• Identify strategies to ensure men and women are represented as direct recipients of cash initiatives. 

• Undertake a livelihoods assessment to assess the impact of the disaster and the opportunities for 
livelihoods’ recovery.  
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• Orientation of selected households for livelihoods recovery; identification of profitable income generating 
activities, training and guidance on basic business plans development and support in application for 
micro-grants. Guidance for management of micro and small enterprises.  

• Livelihoods support to affected households for the replacement of productive assets to recover sources 
of income (through in-kind and/or CVA assistance based on feasibility study). 

• Development and provision of appropriate training material for community awareness raising/training on 
livelihoods strengthening and protection. 
 

 

 

Health 
People targeted: 40,500 
Male: 20,250 
Female: 20,250 
Requirements (CHF): 300,000 

Proposed intervention 

Needs analysis and population to be assisted 
Some health facilities are damaged, affected people need first aid services, stabilization and referral for injuries 
and psychological trauma. The quake had a strong effect on people’s mental health, especially on people who 
have lost their love ones. There is an immediate need (especially among children) for post-disaster 
psychosocial assistance by trained PSS and psychological first aid (PFA) volunteers. Emergency vaccination 
campaigns will be conducted in the same areas but are being supported through the “Re-emergence of vaccine 
preventable diseases” Appeal. 

 
Activities planned to be carried out 

• Mobilize and register volunteers for PSS activities. 

• Set up and run welfare desks in affected communities. 

• Mobilize and set up emergency medical units (2). 

• Mobilize ambulances and teams to to provide services; and enhance search and rescue activities as 
needed. 

• FA trained volunteers assist people in need of FA and blood pressure reading services in the affected 
area. 

• Distribute mosquito nets to the families. 

• Distribute mother and newborn baby kits to pregnant women. 

• Ensure appropriate referral pathways for additional services to specialized providers. 

• Assess and develop a community action plan for priority health problems in consultation with the 
communities and local health units. 

• Provide basic supplies and equipment to health facilities or rehabilitation support.  

• Mobilize Red Cross 143 community health volunteers to disseminate key messages on epidemic 
prevention focusing on vector-borne diseases.  

• Mobilize Red Cross 143 community health volunteers for health promotion and community-based 
disease prevention (CBDP) activities in schools and communities.  

• Provide search and rescue support to the affected population. 
  

 

 

Water, sanitation and hygiene 
People targeted: 40,500 
Male: 20,250 
Female: 20,250 
Requirements (CHF): 400,000 

Proposed intervention 

Needs analysis and population to be assisted 
People’s immediate needs is safe and clean drinking water. There is also risks of spread of water-borne 
diseases from poor hygiene behavior. There is a need to provide hygiene kits and jerry cans alongside other 
non-food relief items. 
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Activities planned to be carried out 

• Distribute safe water to the affected population in North Cotabato and Davao Del Sur. 

• Distribution of jerry cans and hygiene kits. 

• Continuously monitor and test the water, sanitation and hygiene situation in targeted communities. 

• Temporary sanitation will be required at evacuation centres and medical centres.  

• In coordination with the shelter response select design for toilets based on consultation with targeted 
communities. This will be in consideration of cultural preference, safety, access for children and 
disabled, cleansing practices, national standards and menstrual hygiene, as well as environmental 
impact and sustainability. 

• Conduct training for Red Cross volunteers on carrying out water, sanitation and hygiene monitoring and 
evaluation. 

• Develop a hygiene communication plan. Train volunteers to implement activities from communication 
plan. 

• Mobilize trained volunteers to promote positive sanitation behavior and hygiene practices in the 
communities 

• Continuous monitoring by technical staff. 
  

 

 

Protection, Gender and Inclusion 
People targeted: 40,500 
Male: 20,250 
Female: 20,250 
Requirements (CHF): 75,000 

Proposed intervention 

Needs analysis and population to be assisted 
During times of disasters, affected people are made more vulnerable by lack of housing and economic 
insecurity. Vulnerable population such as children, elderly, persons with disabilities and people sick are at 
higher risk of exploitation and abuse especially when there are displaced from their homes. There is a need 
to protect these population and incorporate their different needs into the programming.  
 
Activities planned to be carried out 

• Provide follow up and technical support in compliance with IFRC Minimum Standard Commitments to 
Protection, Gender and Inclusion in Emergency Programming. 

• Support activities of the PRC Welfare Desks: (i) psychosocial support; (ii) critical incident stress 
management; (iii) guidance and counselling. 

• Support Sexual and gender-based violence (SGBV) reference system at local level. 

• Provide psychosocial support to children. 

• Provide essential services (including reception facilities, RFL, and access health, shelter, and legal 
services) to unaccompanied and separated children and other children on their own.  

• Volunteers, staff and contractors sign, are screened for, and are briefed on safeguarding and 
Prevention of Sexual Exploitation and Abuse (PSEA) policy/guidelines. 

• Volunteers trained in PGI in humanitarian settings to assess immediate and longer-term PGI needs, 
including SGBV. The assessment results will be built into the continuous planning and design across 
the operation. 

• Provide temporary learning spaces for children to ensure uninterrupted learning and education.  

• Ensure availability of safe spaces for the children in the evacuation centres as part of the welfare desks. 
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Migration 
People targeted: 40,500 
Male: 20,250 
Female: 20,250 
Requirements (CHF): 30,000  

Proposed intervention 

Needs analysis and population to be assisted 
There are power interruptions reported in many areas. Staying connected with family members is also 
essential for affected people and on this regard, communications is crucial to restoring family links or sending 
“safe and well” messages.  
 
Activities planned to be carried out 

• Support activities of the PRC Welfare Desks: (i) restoring family links (RFL); (ii) tracing; (iii) inquiry and 
communications; (iv) contact of relatives; and (v) referral. 

• Identify displaced groups in need of special assistance; and ensure pathways are in place that allow 
them to access basic services. 

• Train and mobilize volunteers for RFL activity. 
 

 

 

Disaster Risk Reduction 
People targeted: 2,000 
Male: 1,000 
Female: 1,000 
Requirements (CHF): 50,000 

Proposed intervention 

Needs analysis and population to be assisted 
The Philippines is vulnerable to various disasters, including typhoons, floods and earthquakes. The frequency 
of natural disasters highlights the need to ensure that community preparedness and climate-smart risk 
reduction measures are initially implemented alongside relief and recovery interventions. As part of protecting 
and restoring community resilience to disasters, community-based disaster preparedness activities will be 
undertaken. This will be done with Red Cross 143 volunteers (a community-based type of volunteers), by 
having early warning early action agents to identify local risks, vulnerabilities and capacities to strengthen 
resilience of communities. 

 
Activities planned to be carried out 

• Establish, train and mobilize pool of 143 volunteers in targeted communities.  

• PRC standard disaster risk reduction and management training for the 143 volunteers and community 
members. 

• Guide target communities and schools to undertake climate-smart risk assessment and develop 
disaster risk management plans. 

• Support target communities and schools to disseminate their disaster risk management plans to key 
stakeholders. 

• Organize drills in the target communities and schools to test their disaster risk management plans. 

• As part of DRR, conduct emergency first aid training and distribute first aid kits. 

• Conduct safe shelter awareness and develop community action plans. 
 

 
Strategies for Implementation 

 
Based on the demand for the technical and coordination support required to deliver in this operation, the following 
programme support functions will be put in place to ensure an effective and efficient technical coordination: human 
resources, logistics and supply chain; information technology support (IT); communications; security; 
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planning, monitoring, evaluation, and reporting (PMER); partnerships and resource development; and finance 
and administration. More details are in the Emergency Plan of Action.  
 

Strengthening National Societies 
Requirements (CHF): 120,000 

• Support PRC volunteer management and capacity building.  

• Training, coaching and mentoring and financial support of staff and volunteers on various sector technical 
aspects. 

• Cash-based interventions capacity building for the chapters. 

• Logistics development support for the NS. 

• National Society Development for Red Cross Action Team (RCAT). 

• Chapter development including rehabilitate damage chapter.  
 

Ensure Effective International Disaster Management 
Requirements (CHF): 50,000 

• Surge support, including Regional Disaster Response Team (RDRT) and peer-to-peer support. 

• Lead / Co-lead on Shelter Cluster coordination and support HCT inter-cluster coordination in-country. 

• IFRC country office’s logistics department provides constant support to the National Society’s logistics unit 
for coordinating supply chain activities, replenishment and other procurements. 

• IFRC country office provides fleet management.  

• IFRC country office supports PRC in coordinating with other humanitarian actors and relevant clusters on a 
regular basis. 

• IFRC country office supports PRC in coordinating with AHA Centre. 

• Coordinate with ICRC on security context of the areas – comply with the Movement Cooperation Agreement. 
 

Influence Others as Leading Strategic Partners 
Requirements (CHF): 175,000 

• The PRC and IFRC communications team is ensuring that Red Cross response efforts are effectively 
communicated amongst its key public audiences and maintaining active online media engagement throughout 
the emergency operations. 

• A composite team of PRC and IFRC communications officers will work together to generate high quality photos, 
video clips, and news stories for use across IFRC and PRC multimedia platforms. 

• Mobilize PRC staff and volunteers, supported by IFRC personnel, to undertake assessments and validation to 
determine specific needs of affected people, capacities and gaps based on Leading Emergency Assessment 
and Planning (LEAP) approach. 

• Identification of community participation modalities in programme design and implementation. 

• Develop detailed response plans with activities that will meet identified needs of affected people and ensure 
that any adjustments to initial plans are informed by continuous assessment of needs. 

• Ensure continuous monitoring of implementation by PRC and IFRC teams. 

• Lessons learned workshop for operation. 

• Work on reporting, accountability to communities, community engagement and accountability - A Red Cross 
Red Crescent Guide to Community Engagement and Accountability (CEA). 

• Train and brief PRC frontline teams (staff and volunteers) on communication with communities to ensure CEA 
approach is integrated and rolled out in the operations. 

• Produced evidence-based information (evaluation report, case study, survey). 
 

Ensure effective IFRC 
Requirements (CHF): 0 

• IFRC country office security focal person provides updates to PRC and coordinates with PNSs and the ICRC. 

• IFRC and PRC ensure the security of its staff. 

• Awareness on IFRC Fraud and Corruption Policy for Red Cross personnel and stakeholders (especially 
suppliers and local government units) as well as awareness on PSEA for all personnel. 
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Funding Requirements  
  

 

EMERGENCY APPEAL 

MDRPH036: Philippines – Mindanao Earthquakes   
Funding requirements – summary 

 
    

Area of intervention Needs in CHF 

DISASTER RISK REDUCTION 50,000 

SHELTER 1,000,000 

LIVELIHOODS AND BASIC NEEDS 500,000 

HEALTH 300,000 

WATER, SANITATION AND HYGIENE 400,000 

PROTECTION, GENDER AND INCLUSION 75,000 

MIGRATION 30,000 

STRENGTHEN NATIONAL SOCIETIES 120,000 

EFFECTIVE INTERNATIONAL DISASTER MANAGEMENT  50,000 

INFLUENCE OTHERS AS LEADING STRATEGIC PARTNERS 175,000 

TOTAL FUNDING REQUIREMENTS 2,700,000 

all amounts in Swiss Francs (CHF)  
 

 

 
Elhadj As Sy 
Secretary General 
 
 
 
 
 
______________________________     
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Reference 
documents 
 

Click here for: 

• Information 
bulletin 

• DREF Operation 

• Emergency Plan 
of Action 

For further information, specifically related to this operation please contact: 
 
In the Philippine Red Cross 

• Elizabeth Zavalla, secretary general; email: elizabeth.zavalla@redcross.org.ph  

• Leonardo Ebajo, director for disaster management services;  
email: leonardo.ebajo@redcross.org.ph  

 
In the IFRC Philippine Country Office 

• Patrick Elliott, acting head of country office; phone: +63 998 961 2140;  
email: patrick.elliott@ifrc.org 

• David Fogden, acting operations manager; phone: +63 939 333 6874  
email: david.fogden@ifrc.org  

• Rajeev KC, surge disaster management delegate; phone: +63 998 961 2139;  
email: rajeev.kc@ifrc.org 

 
In IFRC Asia Pacific Regional Office, Kuala Lumpur  

• Mohammed Omer Mukhier, deputy regional director;  
email: mohammedomer.mukhier@ifrc.org  

• Necephor Mghendi, head of disaster and crises unit;  
email: necephor.mghendi@ifrc.org  

• Nur Hayati Ahmad, operations coordinator; email: OpsCoord.SouthEastAsia@ifrc.org  

• Siokkun Jang, logistics manager; email:  siokkun.jang@ifrc.org 

• Rosemarie North, communications manager; email: rosemarie.north@ifrc.org 
 
In IFRC Geneva 

• Tiffany Loh, operations coordination senior officer; email: tiffany.loh@ifrc.org  

• Karla Morizzo, DREF senior officer; phone: +41 (0) 22 730 4295;  
email karla.morizzo@ifrc.org 

 
For resource mobilization and pledges 

• In IFRC Asia Pacific Regional Office: Alice Ho, partnerships in emergencies 
coordinator; email: PartnershipsEA.AP@ifrc.org  

 
For planning, monitoring, evaluation and reporting (PMER) enquiries 

• In IFRC Asia Pacific Regional Office: Liew Siew Hui, PMER manager;  
email: siewhui.liew@ifrc.org   

 

How we work 

All IFRC assistance seeks to adhere to the Code of Conduct for the International Red Cross and Red Crescent 
Movement and Non-Governmental Organizations (NGOs) in Disaster Relief and the Humanitarian Charter and 
Minimum Standards in Humanitarian Response (Sphere) in delivering assistance to the most vulnerable. The 
IFRC’s vision is to inspire, encourage, facilitate and promote at all times all forms of humanitarian activities by 
National Societies, with a view to preventing and alleviating human suffering, and thereby contributing to the 
maintenance and promotion of human dignity and peace in the world. 

 

 

https://www.ifrc.org/docs/Appeals/19/IBPHeq291019.pdf
https://www.ifrc.org/docs/Appeals/19/IBPHeq291019.pdf
http://adore.ifrc.org/Download.aspx?FileId=265917
http://adore.ifrc.org/Download.aspx?FileId=271611
http://adore.ifrc.org/Download.aspx?FileId=271611
mailto:elizabeth.zavalla@redcross.org.ph
mailto:leonardo.ebajo@redcross.org.ph
mailto:patrick.elliott@ifrc.org
mailto:david.fogden@ifrc.org
mailto:rajeev.kc@ifrc.org
mailto:mohammedomer.mukhier@ifrc.org
mailto:necephor.mghendi@ifrc.org
mailto:OpsCoord.SouthEastAsia@ifrc.org
mailto:siokkun.jang@ifrc.org
mailto:rosemarie.north@ifrc.org
mailto:tiffany.loh@ifrc.org
mailto:karla.morizzo@ifrc.org
mailto:PartnershipsEA.AP@ifrc.org
mailto:siewhui.liew@ifrc.org
http://www.ifrc.org/Docs/idrl/I259EN.pdf
http://www.sphereproject.org/
http://www.sphereproject.org/
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