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DREF operation n° MDRTJ015 
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The International Federation of Red Cross and Red Crescent (IFRC) Disaster Relief Emergency Fund 
(DREF) is a source of unearmarked money created by the Federation in 1985 to ensure that immediate 
financial support is available for Red Cross and Red Crescent emergency response. The DREF is a vital 
part of the International Federation’s disaster response system and increases the ability of National 
Societies to respond to disasters.  

CHF 185,162 has been allocated from the 
IFRC’s Disaster Relief Emergency Fund 
(DREF) to support the Red Crescent Society 
of Tajikistan in delivering immediate 
assistance to some 9,720 beneficiaries 
(1,620 families) and render psychosocial 
support for some 7,000 people. 
Unearmarked funds to repay DREF are 
encouraged. 
Summary: Early morning on 24th July 2012, 
Tajik government forces launched a special 
military operation in Khorugh city, the 
administrative centre of Gorno-Badakhshan 
Autonomous Province, also known under the 
Russian acronym of “GBAO”, in the east of the 
country. As a result of the military operation in 
the city, the population was seriously affected. 
According to reports, an estimated 50% of the 
Khorugh population have been relocated into the nearby villages and put up in Tem village, Porshnev, and 
Roshtqala districts. The homes and public buildings in the city districts of UPD, BarKhorugh and 
Khlebzavod have been heavily damaged. Most of the residents have left these areas and abandoned their 
houses, home properties, and food stocks. At least 30 civilians, 18 soldiers and 30 militants were killed 
during the fighting. All means of communication including transport and mass media were blocked in the 
region, electricity was cut off and the water supply system was damaged, and several parts of the city 
were left without drinking water in Khorugh city.  
 
On 25th July 2012 a ceasefire was announced by both sides, and negotiations started. The government 
and the armed groups have agreed to observe the ceasefire and the armed groups started to turn over a 
certain number of weapons and the assailants. Talks continued between the government and the armed 
groups and other parties involved. It is expected that this process will move forward and at some point the 
Government of Tajikistan will formally announce an end to the operations and remove the troops from the 
area, signaling a return to normalcy.  
 
Since 26th July there have not been any reported exchanges of fire in Khorugh city. Reports indicate that 
the atmosphere continues to be fragile and tense, and the population is fearful to move about freely. This 
is aggravated by the continued presence of military troops in residential areas. 
 
The rapid assessment conducted by the Red Crescent Society of Tajikistan (RCST) in Roshtqala, 
Shughnon districts and Khorugh city revealed that 51,960 people (10,392 families) were economically and 
psychologically affected. The most affected populations are those who are living in those streets where the 
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operation was conducted and those residents who were relocated into nearby villages and districts 
(hosted with either relatives or local residents) in considerable numbers living in each household and 
having limited means for food and essential items for their daily life. It is also identified that the worst 
affected population are elderly people, women and children, who are most vulnerable by being exposed to 
the situation.  
 
Based on the rapid assessment, this DREF operation is focusing on providing support and assistance to 
the most affected population in Khorugh city of GBAO. Basic supplementary food parcels and hygiene kits 
will be provided to 1,620 families (9,720 people) to help them cope with the consequences of the events; 
psychosocial support will be rendered to 7,000 people who got shocked and stressed as a result of the 
fights in Khorugh city, Roshtqala and Porshnev districts and Tem village. 
 
This operation is expected to be implemented over 3 months and will therefore be completed by 6th 
November 2012. A Final Report will be made available three months after the end of the operation, i.e. by 
6th February 2012.  
 
<click here for the DREF budget; here for contact details; here to view the map of the affected 
area> 
 

The situation 
 
On 24th July 2012 Tajik governmental forces 
launched a special military operation in 
Khorugh city, the administrative centre of 
Gorno-Badakhshan Autonomous Province in 
the east of the country. According to reports 
from different sources, the local population 
has been heavily affected, and up to 50% of 
Khorugh city population was relocated into 
the neighbouring Porshnev and Roshtqala 
districts, as well as  into Tem village. The 
homes and public buildings in the city streets 
of UPD, BarKhorugh and Khlebzavod have 
been heavily damaged and most of the 
residents have left these areas, abandoning 
their houses, home properties and food 

stocks. At least 30 civilians, 18 soldiers and 
30 militants were killed during the fighting.  
 
All phone and internet lines in the region have reportedly been cut off, surface and air communications to the 
province have been suspended,  several social networks, such as Twitter and YouTube and informational 
web-sites BBC Persian, BBC Russian, Ozodagon, Asia-Plus, Nahzat.tj have been blocked throughout 
Tajikistan since the start of the governmental operation.  
 
On 25th July 2012 a ceasefire was announced and the sides reached an agreement that only those who are 
accused of the assassination of General Nazarov, a high-ranking government official, would be persecuted 
and other members of armed groups would be pardoned. The armed groups started to lay down the 
weapons; in return the governmental forces will be withdrawn from the city.  

Currently, the roads are open and the phone lines have been unblocked. The stores, the central bazaar, as 
well as the banks are open. Trucks carrying food were allowed to enter the city. Monday, 30th July, 2012 was 
announced as a working day. Life is getting normalized in the city. Some villagers are returning to daily 
life/work. But, according to the RCST GBAO province branch, families from several micro-rayons of Khorugh 
city, who left the city during the military operation, are still hosted in the neighbouring Roshtqala and 
Shughnon districts.  
 
A governmental commission consisting of experienced law enforcement officers is currently in Khorugh city 
for assessing the situation. The commission expressed concern over the situation of children and teenagers 
in need of psychological support.   
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According to the deputy head of the governmental Emergency Commission, more than 500 residential 
houses and governmental structures were affected in Khorugh during the events with the preliminary 
damage of 1,118,000 Tajik Somonies (CHF 227,572).  
 

Coordination and partnerships 
 

Several coordination meetings took place during the period from 24th July to 2nd August 2012 with 
governmental agencies, international organizations, and movement partners. 
- On 26th July 2012 a coordination meeting related to joint cooperation during assessments and 

conduction of activities was initiated and conducted by UN World Food Programme (WFP) with 
participation of Focus Humanitarian Aid, UNICEF, ICRC, RCST, and IFRC.  

- On 1st August 2012 a coordination meeting related to the events in Badakhshan was held at the 
UNICEF premises with the participation of FOCUS, GIZ, ICRC, IFRC, RCST, UNHCR, UNICEF, WFP 
and WHO.  

- FOCUS Humanitarian got permission from the local government to start food distribution. The food will 
be distributed to the 60 most vulnerable households in Khorugh. The distribution has been started. 

- WFP provided food supplies to four hospitals in Khorugh city. 
- The Government of Tajikistan provided food supplies and clothing to the vulnerable population in 

GBAO. The convoy sent on 2nd August 2012 to GBAO includes 82 trucks with 427 tons of flour, 158 tons 
of sugar, 198 tons of rice, 158 tons of cooking oil, and 80 tons of macaroni. The food and clothing are 
being distributed among 8,000 families throughout GBAO.  
 

At both meetings the partners expressed their readiness to provide support to the affected population in the 
area upon completing detailed assessment and receiving official permission to entry to affected area. The 
access to the area remains limited. The Ministry of Foreign Affairs of the Republic of Tajikistan is advising all 
national or international staff from international agencies to refrain from traveling to the GBAO until the 
situation becomes calm and secure. 

Movement coordination 

24th July 2012 - the coordination of the movement partners starts. First meeting conducted between RCST, 
IFRC and ICRC to discuss the situation.  

25th July 2012 – coordination meeting was organised with the participation of RCST, the Federation, ICRC, 
GRC, FRC to discuss the situation and the possible response.  

27th July 2012 – coordination meeting with participation of RCST, ICRC and the Finnish RC related to the 
events in Badakhshan. The main purpose of the meeting was to discuss the current situation and news from 
the field, access to the correct news, as well as access to the area and communications. During the meeting 
it was agreed that Focus, Mission East, and other international actors active in the area should be closely 
contacted by RC/RC to coordinate the possible actions.  

28th July 2012 – coordination meeting was organised to discuss the situation in Badakhshan, and the 
humanitarian response of the Movement. The main points in the agenda were the following: situation update 
and possible scenarios of the response to the humanitarian needs of affected people.  

30th July 2012 – coordination meeting on the current situation in Khorugh: latest news and possible 
response. 

3rd August 2012 – the latest coordination meeting to date, updates of ongoing operations and assessments, 
first results of the assessments, planned operations of the movement, DREF drafting, participation of 
movement representatives in UN coordination mechanisms, project of a joint statement of the three 
movement partners to all National Societies worldwide. The Memorandum for Partnership and Coordination 
that was concluded in 2010 among RCST, ICRC, and the International Federation is being applied as the 
base for regular movement coordination and coordination of operations in this emergency situation. 

The Red Crescent Society of Tajikistan is the longest established humanitarian organization in the country 
providing needs-based services to the most vulnerable communities according to its mandate and adopted 
law. The National Society covers all of Tajikistan through its network – with its headquarters in Dushanbe, 5 
provincial branches and 69 district branches, and with thousands of volunteers. 11 RCST Emergency 
Response Centres (ERCs) were established in strategic locations of the country and provided with transport, 
communication system, a warehouse with non-food items, trained and equipped National Disaster Response 
Teams (NDRTs). More than 180 Local Disaster Committees (LDCs) were established, trained and provided 
with basic response equipments in most disaster-prone administrative centres all over the country. 
 



The International Federation’s Tajikistan Country Representation comprises of the Country 
Representative backed by a committed team of local staff. To support this in-country team the Europe Zone 
office in Budapest and the Secretariat in Geneva are providing further specialized technical support. The 
IFRC, with an 18 year old track of continued support to Red Crescent Society of Tajikistan GBAO branch in 
capacity building, was able to support coordination of activities and facilitate accesses for RCST deployment 
to the spot in a remote control mode. Active coordination role was played within the movement and other key 
partners involved (WFP, FOCUS and UN agencies) and carried out in Dushanbe and Khorugh, especially on 
harmonization of activities in response operations. 
 
The International Committee of Red Cross Mission in Tajikistan has an operational capacity in health, 
protection, assistance and water and sanitation. 
 
Two Partner National Societies (German Red Cross and Finnish Red Cross) are currently present in 
Tajikistan with an operational setup.  

 
Red Cross and Red Crescent action 

The Red Crescent Society of Tajikistan has been active since the beginning of the events. The National 
Society was the first organization which got an official permission from the Government to start activities in 
the affected area. At the early stage of the conflict the RCST`s Khorugh, Roshtqala and Shughnon branches 
mobilized their staff and volunteers to respond to the needs of the affected population. In total, one National 
Disaster Response Team (with 12 NDRT members) and 48 volunteers were deployed to respond to the 
situation. More than 170 people received first aid and psychosocial support during the events, 8 households 
were provided with shelter, and non-food items, 42 households received non-food items and hygiene kits 
from the pre-positioned Disaster Preparedness stock from the Red Crescent Society of Tajikistan province 
branch warehouse. With the support of the ICRC, 50 first aid kits for RCST volunteers, one medical kit for 
war wounded (1,100 kg of dressing material and specialized drugs for 50 injured patients) and 522 bed–
linens were transported from Dushanbe to Khorugh city branch and donated to the regional hospital of 
Badakshan on 03 August 2012.  

 
Table 1: Distributed items from RCST Khorugh Emergency Response Centre 

 

 

 

 

 

 

 

 

The joint detailed assessment by the Red Crescent Society of Tajikistan, the governmental Emergency 
Commission, Focus Humanitarian Aid, WFP, and GIZ is underway and planned to be completed during the 
first week of August 2012. 

The Red Crescent Society of Tajikistan has established close coordination with the Federation`s Tajikistan 
Country Representation and the ICRC, and formal movement coordination mechanisms have already been 
established to respond immediately to the situation. They are also providing coordination with partners 
currently present in Tajikistan. It was planned to conduct a joint ICRC -RCST mission to the affected area, 
but out of these two actors, only the National Society has received the official permission from the 
Government to work in the area, according to its mandate and under the Law on the Red Crescent adopted 
in January 2010 by the Parliament of Tajikistan. The IFRC and the ICRC are supporting the implementation 
of RCST activities financially, as well as with recommendations and advice.  

- Detailed assessment format elaborated discussed and agreed with all partners (WFP, Focus, UNICEF 
and Movement) and sent to RCST GBAO branch to conduct detailed assessment. 

- Movement coordination meetings are conducted on daily basis to respond to the needs of RC branch 
and needs of the affected population. 
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- ICRC expressed its readiness to continue supporting RCST operations and setup according to its 
mandate, including support to the hospitals. 

- One kit for war wounded (for 50 people) and 522 bed–linens donated by ICRC to RCST was delivered 
from Dushanbe to Khorugh city branch for the regional hospital of Badakshan. 

- The ICRC is also going to provide material support to the central hospital of the region. Disinfectant and 
washing products including liquid soap and detergents consisting of chlorine and antibacterial powders 
will be provided to the provincial Central Hospital for one month to manage the consequences of the 
recent events. 

- Two national disaster response teams from Vanj and Ishkoshim districts and Red Crescent Society of 
Tajikistan Headquarters’ emergency response, including PSS specialists, are on standby to be deployed 
to the affected area in case of need.  

- The RCST HQ Health Coordinator is sent to Khorugh city to reinforce the capacity of GBAO provincial 
branch related to the health issues. 

- The National Society Headquarters is supporting the GBAO RC branch in coordination of activities with 
governmental bodies, international community and movement partners at the national level. 

- DREF request has been sent to Federation Country Representation to support the RCST on provision of 
relief assistance and PSS support to the most vulnerable communities and replenish the already 
distributed stocks. 

The needs 
 
Beneficiary selection:  

The preliminary assessment results, conducted by Red Crescent Society of Tajikistan team in close 
cooperation with the Committee of Emergency Situations (CoES) and FOCUS International on 29th July 
estimate that some 10,392 households (51,960 people) have been affected in Khorugh city, and also in 
Shughnon and Roshtqala districts.  
 
The result of joint assessment revealed that the main needs of the population are the following.  
Food: The majority of families are experiencing a food shortage. The available food stock reserves currently 
suffice only for 1-2 days for the majority of respondents. Population has limited or no cash available to 
purchase the food, partly due to banks still being closed and ATMs not working due to a total blockage of 
internet access in GBAO. Most of the population in Khorugh highly depends on remittances from Tajik 
workers abroad. At the same time, the assessment showed that many of the affected families have no 
assets to sell in exchange for food. According to the information from FOCUS and WFP, the food available in 
the local bazaar/shops is limited. Vegetables are scarce or not found on the market. The market prices 
increased by 40-60% (information from FOCUS’s assessment). Transport lines are officially open, but local 
merchants are not supplying any food. The government of the province is mentioning the figure of 7,000 
households, which might need humanitarian help (for the whole GBAO). According to the results of the initial 
assessment by the local government and Red Crescent Society of Tajikistan, there are 1,792 families in 
Khorugh that need urgent assistance with food commodities. The Tajik Government raised their concern to 
RSCT that about 1,500 children (0-3 ages) are in need of support – food, nappies, etc. UNICEF would 
advise to refrain from providing infant formula to children in order not to interrupt breastfeeding.  
 
Health: Access to health care is the most significant risk at this time due to limited movement as a result of 
continuing population fears. Community health workers are not currently active due to restricted movement. 
As of the latest report the ambulance emergency hotline “03” is not yet working.  
Hospital utilization is increasing. Patient admissions to the provincial central hospital for medical/surgical 
conditions began to increase reaching 102 persons up to day. There is no recent trauma admission in the 
hospital. Medications and supplies in health facilities face particular shortages in trauma supplies, 
intravenous fluids, general anesthetics, and narcotics. Shortages in supplies may still be expected in the 
future, as it is likely that utilization will spike after things return to normal and people feel safe to move about. 
The needs in surrounding health facilities are unknown and may affect any planned distribution.  
There is a clear need for psychosocial support. AKHS, IFRC/RCST, FOCUS, OSCE, WHO and UNICEF 
have plans in this regard along with the national experts and are meeting to coordinate their efforts. Such 
approach should include both short and long-term strategies closely linked to conflict 
prevention/reconciliation efforts, as well as specific support for children.  
 
 
 



 
In total, assessment was conducted in 6 micro districts of the Khorug city by Red Crescent Society of 
Tajikistan assessment teams using following assessment methods: 

 Key informants; 
 Door-to-door survey by volunteers;  
 Coordination with local administration, local government institutions and community leaders in 

order to avoid any potential overlapping or duplication.  
A total of 3,643 households were visited in close collaboration with governmental structures, FOCUS 
Humanitarian Aid and WFP. Considering the needs of the affected population, the Red Crescent Society of 
Tajikistan is targeting the 1,620 most affected households (9,720 people) identified during the assessment to 
provide supplementary family food parcels and hygiene kits, as well as to render psychosocial support to 
7,000 people, shocked and stressed by the events.  
The beneficiaries’ selection criteria were elaborated and agreed with local authorities, beneficiary 
representatives and responding agencies according to following assessment methods:  
 
Table 2. Assessment Table (conducted by RCST) 
Khorugh city: visited households and targeted population 
Micro-district # of 

households 
# of 
population

# of identified households 
to be supported 

# of population to 
be provided with 
PSS 

Khlebzavod 348 1,422 130  
 
 

7,000 

UPD 1,084 4,424 700 
Selkhoztekhnika 279 1,296 180 
Barkhorugh 936 4,129 320 
Toshmuhammadov 130 800 90 
Gulaken 866 4,308 200 
Total: 3,643 16,379 1,620 

 
The targeted beneficiaries are composed of the following categories of the affected population: 

 Families with many children; 
 Women-headed households; 
 Host families.  

 

The proposed operation 
 
The operation will focus on the most vulnerable ones from among the affected households, including elderly 
people, women and children, during the different stages of the emergency. The access to the area was 
restricted/blocked by the government and there was no official permission to any agency to assess the area. 
On 1st August 2012 an official permission was given only to Red Crescent Society of Tajikistan. 
 
This proposed DREF operation will address the needs of affected population through the below detailed 
actions. 

 Provision of supplementary food parcels and hygiene kits for 1,620 families (9,720 people) affected 
by the recent military operation in Khorugh city. The process of selection of the beneficiaries and 
further delivery and distribution of humanitarian assistance will be facilitated/ coordinated through 
Red Crescent Society of Tajikistan specialist in close cooperation with the Committee of Emergency 
Situations (CoES), local authorities and community leaders.  

 Psychosocial support will be rendered to some 7,000 people who were worst affected by the recent 
events in GBAO.  

 Red Crescent Society of Tajikistan members will perform continuous needs assessment in the area, 
and in case the situation deteriorates, the National Society will consider preparing a detailed plan of 
action and launching an emergency appeal. 

 Replenishment of 50 non-food family set items including: mattresses, quilts, bed-linen sets, blankets, 
pillows, hygiene kits, cooking sets, water cans, and gas stoves in Red Crescent Society of Tajikistan 
GBAO Disaster Preparedness stock. 

 Replenishment of 120 first aid kits meant to be distributed to local disaster committees, used during 
the Khorugh events.   

 
 
 



Emergency Relief Assistance 

Outcome: Assist 1,620 most affected families in Khorugh city with humanitarian aid consisting of 
supplementary food parcels  
Outputs  
Output 1: 1,620 households received food parcel of  buckwheat (2 kg), sugar (2 kg), vegetable oil (2 
litres, rice (2 kg), macaroni (2 kg), iodized salt (1 kg), milk (1 kg) and tea (0.5 kg) to complement 
their diet 
Activities planned:  

 Develop beneficiary identification and targeting strategy and registration system to deliver the 
intended assistance. 

 Procurement in the Tajik capital city Dushanbe of the buckwheat (3,240kg), sugar (3,240kg), 
vegetable oil (3,240 ltr), rice (3,240 kg), macaroni (3,240 kg), iodized salt (1,620 kg), milk (1,620 
kg), tea leaves (810 kg) as well as storage, transportation, and distribution of food items.   

 Monitor of supplementary food parcels and hygiene kits distribution to 1,620 families, as well as 
control supply movements from point of dispatch to end user. 

 Monitor and evaluate the relief activities and provide reporting on relief distributions. 
 

Water and Sanitation 

Outcome 1: Assist 1,620 most affected families in Khorugh city with hygiene kits 
Outputs  
Output 1: 1,620 families will be provided with hygiene kits  
 
Activities planned:  

 Develop beneficiary identification and targeting strategy and registration system to deliver the 
intended assistance.  

 Procurement in the Tajik capital city Dushanbe of the 1,620 hygiene kits and 300 kg of personal 
hygiene and disinfection products, storage, transportation, and distribution of the items.   

 Monitor of hygiene kits distribution to 1,620 families as well as control supply movements from 
point of dispatch to end user. 

 Monitor and evaluate the relief activities and provide reporting on relief distributions. 
 

Emergency Health 

Outcome 1: 7,000 have benefited from psychosocial support to recover from the effects of the 
events 
Outputs  
Output1: 7,000 have benefited from psychosocial support to recover from the effects of the civil 
unrest 
Activities planned:  

 Complete the detailed psychosocial support needs assessment. 
 Develop community and beneficiary targeting strategy in coordination with local and health 

authorities. 
 Prioritize beneficiaries (children, women and old people). 
 Establish a psychosocial support team from RCST trained volunteers and staff who will provide 

psychosocial support (PSS) to the population and technical support training to 10 Red Crescent 
staff and volunteers. 

 Deliver psychosocial support to prioritized beneficiaries. 
 Conduct a beneficiary satisfaction survey among the people reached  

 
The Tajik National Society has consulted with the governmental agencies leading the emergency response 
about the contents of the standard food parcel, which was shaped in line with caloric values, traditions and 
healthy diet. 

 
 
 
 
 
 



Contact information 
For further information specifically related to this operation please contact: 

 Tajikistan Red Crescent Society: Zafar Muhabbatov, Secretary General, office phone: +992 372 
24 03 74, email: zafar.muhabbatov@mail.ru  

 IFRC Country Representation: Eric Michel-Sellier, Country Representative in Dushanbe, phone: 
+992 372 24 42 96, email: eric.michelsellier@ifrc.org  

 IFRC Europe Zone Office: Alberto Monguzzi, Acting Disaster Management Coordinator;  

office phone:+36 1 8884 500; email: alberto.monguzzi@ifrc.org   

 IFRC Geneva: Christine South, Operations Support, phone: +41.22.730.4529, email: 
christine.south@ifrc.org  

 


Click here 

1. DREF budget is available here 

2. Map of the affected area is available here 

3. Click here to return to the title page 

 
How we work 
All IFRC assistance seeks to adhere to the Code of Conduct for the International Red Cross and Red 
Crescent Movement and Non-Governmental Organizations (NGO’s) in Disaster Relief and the Humanitarian 
Charter and Minimum Standards in Disaster Response (Sphere) in delivering assistance to the most 
vulnerable. 

The IFRC’s vision is to inspire, encourage, facilitate and promote at all times all forms of humanitarian 
activities by National Societies, with a view to preventing and alleviating human suffering, and thereby 
contributing to the maintenance and promotion of human dignity and peace in the world. 

 

 

 

 

The IFRC’s work is guided by Strategy 2020 which puts forward three strategic aims: 
1. Save lives, protect livelihoods, and strengthen recovery from disaster and crises. 
2. Enable healthy and safe living. 
3. Promote social inclusion and a culture of non-violence and peace. 

 

 
  



DREF OPERATION

MDRTJ015 Tajikistan:Civli unrest

Budget Group DREF Grant Budget CHF

Shelter - Relief
Shelter - Transitional
Construction - Housing
Construction - Facilities
Construction - Materials
Clothing & Textiles 23,964
Food 40,500
Seeds & Plants
Water, Sanitation & Hygiene 50,124
Medical & First Aid 5,544
Teaching Materials
Ustensils & Tools 3,417
Other Supplies & Services
Emergency Response Units
Cash Disbursments
Total RELIEF ITEMS, CONSTRUCTION AND SUPPLIES 123,549

Land & Buildings
Vehicles Purchase
Computer & Telecom Equipment
Office/Household  Furniture & Equipment
Medical Equipment
Other Machiney & Equipment
Total LAND, VEHICLES AND EQUIPMENT 0

Storage, Warehousing 800
Dsitribution & Monitoring 5,600
Transport & Vehicle Costs 20,750
Logistics Services
Total LOGISTICS, TRANSPORT AND STORAGE 27,150

International Staff
National Staff
National Society Staff 9,234
Volunteers 4,728
Total PERSONNEL 13,962

Consultants
Professional Fees
Total CONSULTANTS & PROFESSIONAL FEES 0

Workshops & Training 5,000
Total WORKSHOP & TRAINING 5,000

Travel 2,700
Information & Public Relations
Office Costs
Communications 1,500
Financial Charges
Other General Expenses
Shared Support Services
Total GENERAL EXPENDITURES 4,200

Programme and Supplementary Services Recovery 11,301
Total INDIRECT COSTS 11,301

TOTAL BUDGET 185,162

DREF Operation V2011.07
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