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DREF Operation  MDRLA007 Glide n°:  FL-2020-000213-LAO 

Date of issue:  22/10/2020 Expected timeframe:  3 months 

Expected end date:  31/01/2021 

Category allocated to the of the disaster or crisis:  Yellow 

DREF allocated: CHF 163,514 

Total number of people affected: 69,764 Number of people to be 
assisted  

13,000 

Provinces affected: 3 Provinces/Regions 
targeted: 

3; Salawan, Savannakhet 
and Sekong  

Host National Society(ies) presence (n° of volunteers, staff, branches): Lao Red Cross (LRC) consists of a 
national office, 18 provincial branches and 65 district chapters. It has around 60,000 volunteers and 589 paid staff 
members.  

Red Cross Red Crescent Movement partners actively involved in the operation: International Federation of Red 
Cross and Red Crescent Societies (IFRC)  

Other partner organizations actively involved in the operation: Lao PDR Department of Disaster Management and 
Climate Change (DDMCC); and Lao PDR Ministry of Labour and Social Welfare. 

 

A. Situation analysis 
 

Description of the disaster  

 
The lower Mekong region (Cambodia, Lao People’s 
Democratic Republic (PDR), Thailand and Vietnam) has been 
experiencing prolonged heavy rain since 6 October 2020. 
This is due to the combination of numerous weather systems 
– the Inter Tropical Convergence Zone combining with cold 
air as well as tropical storms Linfa and Nangka as well as 
tropical depression INVEST 94W. The three wind systems 
made landfall in Vietnam but brought along heavy rain to the 
rest of the lower Mekong region. Tropical storm Linfa made 
landfall on 11 October 2020, tropical storm Nangka made 
landfall on 14 October 2020 whilst tropical depression 
INVEST 94W made landfall on 16 October 2020. 
 
The rainfall brought by the wind systems exacerbated the 
flooding in Lao PDR and resulted in widespread flooding and 
landslides in southern Lao PDR. As of 20 October 2020, nine 
districts in three provinces were affected by the floods. The 
affected provinces are Salawan, Savannakhet and Sekong. 
Click here to see the map of affected areas. 
 
As of 20 October 2020, another tropical storm, tropical storm Saudel, is traversing through Philippines and the East Sea 
following similar path as the previous three weather systems. This tropical storm may cause more rainfall in Lao PDR 

Emergency Plan of Action (EPoA) 
Lao People’s Democratic Republic: Floods 

A general overview of the flood situation in Savannakhet province. 
(Photo: Information, Culture and Tourism Office of Xepon 
district) 
 

https://glidenumber.net/glide/public/search/details.jsp?glide=22073
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as well and will possibly exacerbate the floods in the area. The tropical storm is forecasted to make landfall in Viet Nam 
between 24 to 26 October 2020. 
 

 
As of 20 October, based on initial assessment (conducted by National Disaster Management Office with participation of 
Lao Red Cross), it was highlighted that 163 villages in the three provinces, with an estimated 10,637 households (69,764 
people) were affected. Savannakhet is the worst affected province. There are 135 villages with more than 10,000 
households affected in the province. In Sekong province, almost 2,000 people are affected. Salawan province reported 
less than 300 people affected but had a total of 2 deaths reported in Salawan province. The table below provides most 
up to date information provided by LRC. The assessment of affected people is still on-going, and the figures presented 
in the table is expected to change in the near future. 
 
Lao Red Cross – Affected population (20 October 2020) 

Province 
No. of 

affected 
districts 

No. of 
Affected 
villages 

No. of 
Affected 

households 

No. of 
Affected 
people 

No. of Dead 
No. of 

Displaced 
people 

No. of 
People 
Missing 

Savannakhet 6 135 10,334 67,493 
To be 

updated 
7,539 

To be 
updated 

Salawan  2 24 
To be 

updated 
286 2 

To be 
updated 

To be 
updated 

Sekong 2 4 303 1,985 
To be 

updated 
To be 

updated 
To be 

updated 

Total 10 163 10,637 69,764 2 7,539 
To be 

updated 

 

Summary of the current response  
 
Overview of Host National Society Response Action 
Lao Red Cross (LRC) at headquarters has been monitoring the floods in consultation with the Department of 
Meteorology and Hydrology and shared information with branches. LRC branches have joined the need and damage 
assessment with provincial government to obtain information and already shared the primary data with headquarters.  
 
However, due to the limited accessibility, some branches have yet to complete the assessment. As the situation evolves, 
LRC staff will continue to join assessment with provincial government. Due to lack of necessary logistics support (such 
as boats) and due to the severity of the condition whereby in some areas the floods water is still high, there are delays 
in accessing the affected areas by LRC which caused delays in information collected at national level. The current 
summary of actions is as follows: 
 
LRC actions undertaken (as of 20 October 2020) 

Branch Actions undertaken  

Savannaket Assisting provincial government with minor distribution of water and food items 

Salawan  Assessment on going 

Sekong  Assessment on going 

 
Overview of Red Cross Red Crescent Movement Actions in country 
IFRC Country Cluster Support Team (CCST) based in Bangkok, Thailand is supporting LRC, in close collaboration with 
the IFRC Asia Pacific Regional Office based in Kuala Lumpur, Malaysia. The LRC also hosts the German Red Cross 
and Swiss Red Cross. 
 
The LRC have held leadership coordination meeting to discuss the planning and response to the floods; these meetings 
were attended by IFRC (virtual meeting), and Partner National Societies (Swiss Red Cross). These meetings informed 
the decision to request a DREF allocation after it was identified that the threshold for managing the response with 
existing capacities and resources had been reached. 
 
Overview of other actors’ actions in country 
At this stage, Provincial governments are working on localized response to support the affected population. LRC as a 
body of government and part of National Disaster Management Office (NDMO) in each provincial will join the 
assessment with NDMO and local government. Then LRC will finalize the information and conduct their own assessment 
with funding from donor to specify the needs. 
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Other Agencies 
United Nations Resident Coordinator and Humanitarian Country Team have not initiated any coordination at this stage.  
 

Needs analysis, targeting, scenario planning and risk assessment 

 
Needs analysis  
Data related to the needs of the affected population is currently limited across all sectors. However, the National Disaster 
Management Office (NDMO) of which LRC is a member of, has identified the most urgent needs to be food, water, 
household items, hygiene kit and medicines, as well as boats and equipment to support the ongoing search and rescue 
operation (by the government).  
 
Risk factors related to vector and water borne diseases such as dengue fever, malaria, and diarrhoea have also been 
elevated as people affected now have limited access to safe water for drinking and hygiene, and appropriate sanitation 
facilities. According to WHO, there has been an increased number of incidences of dengue in southern Lao PDR in 
August 2020. Estimated 389 dengue cases were reported in Lao People’s Democratic Republic, bringing the cumulative 
total to 4,949 this year with nine deaths. The cumulative number of cases reported this year (weeks 1-34) is 5.4 times 
lower compared to the same period in 2019 when 26,508 cases were reported. The trend is within seasonally expected 
levels. There are concerns that the flooding could exacerbate the situation, especially since the three provinces are 
particularly prone to both dengue and malaria 
 
There has also been extensive damage caused to infrastructure, including at least 15 schools are impacted, agricultural 
land has also been inundated and assets either lost or damaged, which can be expected to have impacts on food 
security and livelihoods. As of this publication there is no information on the market conditions in the three provinces, 
but due to damages caused to agricultural land and roads, there can be expected that there will be disruptions to the 
availability of basic food commodities. 
 
On 31 December 2019, Wuhan city in China reported cases of pneumonia of unknown origin, which was later confirmed 
to be caused by a new coronavirus named COVID-19. On 24 March 2020, Lao PDR recorded its first two cases of 
COVID-19, becoming the last country in Southeast Asia to record cases of infection. On 29 March, the Government of 
Lao PDR announced a nationwide lockdown initially instructed from 1 to 19 April and triggering business and educational 
institutions closures, restriction on activities and a halt on domestic and international travels. On 15 April, the Prime 
Minister announced a 14-day extension of the lockdown. Since the beginning of May, lockdown measures have been 
gradually relaxed.  
 
As of 14 October 2020, most restrictions have been lifted but border restrictions for foreigners remain in place. Lao PDR 
has 23 confirmed cases of COVID-19, with the last case being an imported one recorded on 11 September. Despite the 
limited number of confirmed COVID-19 cases, the pandemic has had a significant negative impact on the economy of 
the country. Furthermore, the risk of importation of COVID-19 cases from international flights and neighbouring countries 
remain present, especially as the country moves towards easing international travel restrictions in the future. At this 
stage, the internal travel is already permitted which LRC should be able to access the affected area. 
 
This DREF is being activated to support the participation in a joint needs assessment, which is being led by the NDMO; 
the results of which will then determine what further support is required by the affected population, and the scale up of 
the activities. Refer to Section B – Operational Strategy for detailed information on the assessment plan. 
 
Targeting  
LRC is initially targeting to reach 2,600 most vulnerable affected households. LRC together with NDMO who are leading 
on the overall coordination of the need’s assessment will support families from targeted 9 districts across the three 
provinces affected by the flooding. This is being finalized; however, it is anticipated that the assessment will sample at 
least 2,600 households (13,000 people) across the three provinces. 
 
Estimated disaggregated data for population targeted. 
LRC is doing the needs assessment and the disaggregated data will be provided when the information is available. 

 
Scenario planning 
The situation is continuing to evolve, with search and rescue operations by the government continues as of 20 October 
2020. The affected population can be expected to increase as needs assessments are finalized. The Xelanong 
Hydropower (Dam) in Pin district in Savannakhet province continues to release water as the water level is now exceed 
dam’s capacity. 
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Scenario Humanitarian consequence Potential Response 

COVID – 19 cases increase 

High impact. Volunteers and staff of 
LRC are not able to implement 
activities 

Incorporate COVID safe response and ensure all 
volunteers follow proper social distancing and have 
proper personal protective equipment 

The floods situation 
worsens 

Additional number of people affected 
by the floods and increased needs 
for humanitarian assistance 

LRC will expand its operation and request for additional 
funding support from IFRC and partners 

Another tropical storm 
makes landfall nearby 

Additional number of people affected 
by the floods and increased needs 
for humanitarian assistance 

LRC will expand its operation and request for additional 
funding support from IFRC and partners 

 

Operation Risk Assessment  
This DREF operation and its operational strategy considers the risks related to the current COVID-19 pandemic and is 
aligned with the IFRC global emergency appeal that supports National Societies to deliver assistance and support to 
communities affected or at risk of being affected by the COVID-19 pandemic. As of 17 October 2020, a total 7,771 active 
cases of COVID-19 have been registered in country, with 1,119 deaths and 52,304 recoveries according to Ministry of 
Health. To date, the following measures have been taken to curb the spread of the disease: mandatory mask wearing, 
set up of proximity screening sites, set up of treatment centres; risk communication, providing updated information on 
the COVID-19 situation.  
  
National Society responses to COVID-19 are supported through the IFRC global appeal, which is facilitating and 
supporting them to maintain critical service provision, while adapting to COVID-19. This DREF operation is aligned with 
and will contribute to the current global strategy and regional Emergency Plan of Action for COVID-19 developed by the 
IFRC Asia Pacific Regional Office, in coordination with global and regional partners. This means that the NS will ensure, 
even as it responds to the floods, COVID-19 prevention measures are adhered to, in line with regional plan of action 
and its national COVID-19 country plan. IFRC continues to assess how emergency operations in response to disasters 
and crisis should adapt to this crisis and provide necessary guidance to its membership on the same. The NS will keep 
monitoring the situation closely and revise the plan accordingly if needed, taking into consideration the evolving COVID-
19 situation and the operational risks that might develop, including operational challenges related to access to the 
affected population, availability of relief items, procurement issues, and movement of NS volunteers and staff as well as 
international staff. For more information please consult the COVID-19 operation page on the IFRC Go platform.  
  
It is early in the information gathering process to fully identify the risks to the DREF operation. It is acknowledged that 
LRC has limited capacity to cope with the previous EA operation (MDRLA005) and a previous DREF operation 
simultaneously. However, IFRC CCST Bangkok will be remotely supporting the operation (remotely due to travel 
restrictions due to the pandemic).  
 
In addition, there are challenges that the National Society is facing in the implementation of the previous DREF operation 
including: lack of relevant experiences; limited human resources with relevant technical skills (both in headquarters and 
in branch); geographically hard to reach villages due to poor road conditions; poor communication networks and limited 
suppliers/vendors in the operational areas (district and province).  
 
From this experience, under the Red Ready project, IFRC has supported in building the capacity of LRC in response. A 
Basic Response training was organized with LRC for the staff and volunteers in the northern region for Phase 1. The 
project is currently in second phase. Basic Response trainings will be organized for different branches in all region of 
Lao PDR. 
 
Additionally, during the implementation of the previous Emergency Appeal operation, LRC staff in the headquarters work 
directly with the IFRC team and was also trained in finance and basic procurement and are familiar with the IFRC 
process. At the same time, during the second phase of the Red Ready project, LRC will also organize additional finance 
and procurement training which will further to enhance the capacity  
 
The flooding may have access issues into the mostly rural areas that are most affected and receiving least support from 
the Lao PDR Government or other agencies.  
 
Through the experience of the EA operation for flash floods it was learned that the slow process of restoring farmland 
resulted in numbers of affected households remaining longer time without jobs or income. Assessment and analysis 
from this flood and the targeted affected areas needs to be conducted to determine what the impact has been in this 
situation. 
 

http://adore.ifrc.org/Download.aspx?FileId=344402
http://adore.ifrc.org/Download.aspx?FileId=326999
https://go.ifrc.org/emergencies/3972#details
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B. Operational strategy 
 
Overall Operational objective 
The operation aims to meet the immediate needs of 2,600 of the most vulnerable affected households (13,000 people) 
through the initial provision of hygiene and relief kits and mobilization of water purification unit (AP700). LRC will also 
assess the needs of population which will inform further gaps on the humanitarian needs due to the floods and will 
update the request for support according to these needs. The operation is planned to be completed within three months. 

 
Proposed strategy 

 
The DREF operation will target all affected provinces (Salawan, Savannakhet and Sekong). The selection of targeted 
districts and villages will be done later based on needs, resources availability and the support provided by the 
Government of Lao and other actors.  

 
The response strategy includes the following assistance: 

• Conduct needs assessment (tentatively from 26 October to 16 November 2020) to determine the needs of the 

affected population, existing capacities, and resource requirements. This will include the identification of 

caseloads and verification of targeted households in nine districts across three provinces. This will be led by the 

Ministry of Labour and Social Welfare through NDMO. LRC have been invited to provide staff from HQ and each 

Branch to join the Government needs assessment.  

 

A total of 15 staffs; nine staff from LRC HQ and six staff (two from each branch) to be included. The Ministry of 

Labour and Social Welfare are finalizing the methodology and approach for the needs assessment, but is 

expected to cover these sectors; agriculture, education, health, infrastructure, relief and response, shelter and 

transport. The needs assessment will use a global KOBO toolbox application.  

 

• Water, sanitation and hygiene promotion: Provision of clean drinking water through deployment of three units 
of water purification (Manpack AP700CL) to affected districts, as well as the distribution of hygiene items, with 
emphasis on the needs of women and girls (please see table below of item breakdown in the hygiene kit). The 
provision of clean water is expected to continue for 15 days through the DREF, with consideration made to 
continue the provision of these services based on the results of the joint needs assessment. 
 
Items included in hygiene kits 
Items Unit Quantity 

Soap Piece 4 

Toothpaste Piece 1 

Toothbrush Piece 5 

Sanitary napkins Piece 5 

 

• Livelihoods and basic needs: Distribution of IFRC kitchen sets Type A (contributed through Republic of Korea 

National Red Cross (KNRC)) and relief kits. Table below is the breakdown list of item included in the relief kit.  

 

Items in relief kits: 

Items Unit Quantity 

Instant noodle Pack 10 

Sticky rice  kg 12 

Fish can Can 10 

water (600 ml)  Bottle 12 

Salt (500 g) Bag 1 

Cooking oil (250 g) Bottle 2 

Lighter Piece 2 

Candle (medium size) Piece 2 

 

• Health: Conduct awareness activities in relation to epidemic control for volunteers (ECV) to affected 
communities, with emphasis on waterborne and vector borne diseases (including dengue and malaria).  
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The assessment will further inform on the humanitarian needs gap in the flooded region and based on the needs 
identified, a request for an additional DREF allocation will be done if required. Based on previous emergency responses 
in Lao for floods and based on capacity of Lao Red Cross, the potential response can include:  

• Livelihoods and basic needs: Based on analysis of the local market to establish if operational, the provision 
of Multipurpose Cash Grants (MPCG) for affected households to access food and meet other immediate needs.  

• Shelter and household items: Based on analysis, emergency shelter requirements or provision of cash grants. 

• Health: Further activities related to ECV  

• Water, sanitation and hygiene promotion: Further needs on provision of clean drinking water to affected 
households, as well as the distribution of dignity kits and hygiene items, with emphasis on the needs of women 
and girls.  

• Protection, gender and inclusion: It is intended that LRC will seek to support the most vulnerable households 
within areas that are not receiving support from the Lao PDR Government or other partner agencies, with 
emphasis on such as gender, diversity and disability.  

• Search and rescue: Support the deployment of rescue teams through the provision of personal protective 
equipment for staff and volunteers (such as boots, flashlights, jackets, megaphones and raincoats, etc.) as well 
as fuel and equipment for rescue boats. The search and rescue activities are expected to continue for at least 
another 10 days (up to 31 October – depending on needs), with emphasis on the Salawan and Sekong 
provinces.  

• Any other priorities that are identified during needs assessment. 

 
Support Services 

 
Human resources 
LRC has limited trained staff to support DREF operation, CCST Bangkok staff will continue supporting the coordination, 
finance, communication, and reporting. Additional surge support for the operation will also be required from CCST or 
APRO (for seven – 10 days), specifically to support the needs assessment and data analysis. Following the outcome of 
the needs assessment it is expected that additional (remote) international surge (Rapid Response Personnel) capacity 
will be required is there is a scale up of activities. The DREF operation will cover the per diem, accommodation and 
transport allowances for staff that are assigned to support the activities planned. The trained volunteer in these 3 
provinces also will be mobilized to support LRC.  
 
Logistics and supply chain  
The procurement of relief it will be supported and monitored by program staff hired by IFRC and contracted by LRC. He 
was trained in logistic and procurement during EA operation. The local procurement will be done in line and follow the 
IFRC Procurement Procedures. During COVID-19 situation, the procurement maybe takes a bit of time as LRC may not 
find all item easily. 
 
In case of needs, additional technical logistic and /procurement support can be extended by IFRC CCST in Bangkok 
and the Operational Logistics, Procurement and Supply Chain Management (OLPSCM) unit in Kuala Lumpur 
 
Communications 
LRC communications will ensure visibility of LRC activities and partner support through use of social media to highlight 
LRC operations and support to communities. Communications staff from CCST and APRO will provide indirect and 
direct support where necessary to LRC communications to ensure effective strategy and achieve high quality 
communications. IFRC communications teams will support broader audience reach by sharing content and photos on 
regional social media channels as these become available.  
 
Security 
The National Society’s security framework will apply throughout the duration of the operation to their staff. All IFRC staff 
must, and Red Cross and Red Crescent staff and volunteers are encouraged, to complete the IFRC Stay Safe e-learning 
courses, i.e. Stay Safe Personal Security, Stay Safe Security Management and Stay Safe Volunteer Security online 
training. National Society’s Staff and volunteers to be aware of the security status and briefed on reactions in emergency 
by NS Security Focal Point.   
 
Planning, monitoring, evaluation, & reporting (PMER)  
LRC will be responsible for implementation and monitoring of all activities for the DREF operation with support from 
IFRC CCST Bangkok. In the first instance collation and reporting of the findings of needs assessments in the field will 
be the priority to finalize requirements for an additional DREF allocation, and activities to support the affected population. 
Progress report and final report will be issued accordingly. Lessons learned workshop will conducted towards the end 
of the operation to capture learnings for improvement of operations in the future. 
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Administration and Finance  
Operational expenses such as per-diem, accommodation, transportation, communication, and coordination activities 
are regulated by IFRC procedures with the support of CCST. Finance and administration support to the operation is to 
be provided by LRC Headquarters, with the assistance from the finance and administration team of the IFRC CCST and 
APRO, when required.  
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C. Detailed Operational Plan 

 

 

Livelihoods and basic needs 
People targeted: 13,000 

Male: 6,500 
Female: 6,500 
Requirements (CHF): 101,500 

 

Needs analysis: 163 villages in the three provinces, with an estimated 10,584 households (69,764 people) were affected by the floods. Based on initial data collected, the 

National Disaster Management Office (NDMO) of which LRC is a member of, has identified the most urgent needs to be food, water, household items, hygiene kit and 

medicines, as well as boats and equipment to support the ongoing search and rescue operation. 
 

Risk analysis: Risk factors related to vector and water borne diseases such as dengue fever, malaria, and diarrhoea have also been elevated as people affected now 

have limited access to safe water for drinking and hygiene, and appropriate sanitation facilities. 
 

Population to be assisted: 2,600 most vulnerable households that were affected by the floods. The specific area will be confirmed with the needs assessment. 

 

P&B 
Output 
Code 

Livelihoods and basic needs Outcome 1: Communities, especially in disaster and crisis 
affected areas, restore and strengthen their livelihoods 

# of households of targeted population whose livelihood are 
improved from pre-disaster level. (Target: 2,600) 

Livelihoods and basic needs Output 1.2: Basic needs assistance for livelihoods security 
including food is provided to the most affected communities 

#  of targeted households that have enough food to meet their 
survival threshold (Target: 2,600) 

Activities planned                                                                     Week 1 2 3 4 5 6 7 8 9 10 11 12 13 14 15 16 

AP008 Needs assessment  x x x x                 

AP008 Procurement of relief kits  x x x x            

AP008 Distribution of relief kits     x x x x             

AP008 Distribution of kitchen sets (contributed by KNRC)     x x x x         

AP008 Post distribution monitoring         x x       
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Health 
People targeted: 13,000 
Male: 6,500 
Female: 6,500 
Requirements (CHF): n/a – implemented together with WASH activities 

 

Needs analysis: 163 villages in the three provinces, with an estimated 10,584households (69,764ople) were affected by the floods. Based on initial data collected, the 

National Disaster Management Office (NDMO) of which LRC is a member of, has identified the most urgent needs to be food, water, household items, hygiene kit and 

medicines, as well as boats and equipment to support the ongoing search and rescue operation. 
 

Risk analysis: Risk factors related to vector and water borne diseases such as dengue fever, malaria, and diarrhoea have also been elevated as people affected now 

have limited access to safe water for drinking and hygiene, and appropriate sanitation facilities. 
 

Population to be assisted: 2,6most vulnerable households that were affected by the floods. The specific area will be confirmed with the needs assessment. 

 

P&B 
Output 
Code 

Health Outcome 1: The immediate risks to the health of affected populations are reduced 
 # # of people reached by National Societies with health services 
(Target: TBC) 

Health Output 1.1:  The health situation and immediate risks are assessed using agreed 
guidelines 

# of assessments conducted based on standard IFRC and / or WHO 
assessment guidelines (Target: 1) 
# of people reached by community-based health activities (Target: 
13,000) 

Activities planned                                                                     Week 1 2 3 4 5 6 7 8 9 10 11 12 13 14 15 16 

 AP022 

In coordination with health authorities, undertake detailed 

assessments to identify health needs, number/type/location of 

damaged health facilities and/or medical service gaps in target 

communities 

x x x x                 

AP022 Health awareness programme   x x x x x          
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Water, sanitation and hygiene 
People targeted: 13,000 

Male: 6,500 
Female: 6,500 
Requirements (CHF): 32,203 

 

Needs analysis: 163 villages in the 3 provinces, with an estimated 10,584 households (69,764 people) were affected by the floods. Based on initial data collected, the 

NDMO of which LRC is a member of, has identified the most urgent needs to be food, water, household items, hygiene kit and medicines, as well as boats and equipment to 
support the ongoing search and rescue operation. 
 

Risk analysis: Risk factors related to vector and water borne diseases such as dengue fever, malaria, and diarrhoea have also been elevated as people affected now 

have limited access to safe water for drinking and hygiene, and appropriate sanitation facilities. 
 

Population to be assisted: 2,600 most vulnerable households that were affected by the floods. The specific area will be confirmed with the needs assessment. 

 

P&B 
Output 
Code 

WASH Outcome 1: Immediate reduction in risk of waterborne and water related diseases in 
targeted communities 

# of people reached by National Societies with water, sanitation and 
hygiene services (Target: 13,000) 

WASH Output 1.1: Continuous assessment of water, sanitation, and hygiene situation is 
carried out in targeted communities 

# of people in target population has access to safe water (Target: 
13,000) 

Activities planned                                                                   Week 1 2 3 4 5 6 7 8 9 10 11 12 13 14 15 16 

 AP026 
Conduct initial assessment of the water, sanitation and hygiene 
situation in targeted communities 

x x x x                 

P&B 
Output 
Code 

WASH Output 1.2: Daily access to safe water which meets Sphere and WHO standards in 
terms of quantity and quality is provided to target population 

No. of litres of safe water distributed (Target: 1,000 litre per day) 

Activities planned                                                                   Week 1 2 3 4 5 6 7 8 9 10 11 12 13 14 15 16 

AP026 Provide safe water through water purification unit (AP700)  x x x                 

AP026 
Monitor use of water through household surveys and household 
water quality tests. 

 x x x x            

P&B 
Output 
Code 

WASH Output 1.4: Hygiene promotion activities which meet Sphere standards in terms of the 
identification and use of hygiene items provided to target population 

No. of households provided with a set of essential hygiene items 
(Target: 2,600) 

Activities planned                                                                   Week 1 2 3 4 5 6 7 8 9 10 11 12 13 14 15 16 

 AP030 
Conduct needs assessment: define hygiene issues and assess 
capacity to address the problem. 

x x x x                 

AP030 Conduct hygiene promotion activity in targeted communities   x x x x x          
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P&B 
Output 
Code 

WASH Output 1.5: Hygiene-related goods (NFIs) which meet Sphere standards and training 
on how to use those goods is provided to the target population   

No. of assessments/monitoring visits undertaken and shared 
(Target:1) 

Activities planned                                                                   Week 1 2 3 4 5 6 7 8 9 10 11 12 13 14 15 16 

AP030 Procurement of hygiene kits  x x x                 

AP030 
Distribute 2,600 hygiene kits, sufficient for 1 month for 2,600 

households 
    x x x x         

AP030 Post distribution monitoring         x x       
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Please refer to the IFRC minimum standards for protection, gender and inclusion in emergencies for guidance on activities and approaches to be included in this section. A 
checklist on what PGI elements to include in an EPOA is also available**” 

 

Needs analysis: 163 villages in the three provinces, with an estimated 10,584 households (,69,764 people) were affected by the floods. Based on initial data collected, 

the National Disaster Management Office (NDMO) of which LRC is a member of, has identified the most urgent needs to be food, water, household items, hygiene kit and 
medicines, as well as boats and equipment to support the ongoing search and rescue operation. 
 

Risk analysis: Risk factors related to vector and water borne diseases such as dengue fever, malaria, and diarrhoea have also been elevated as people affected now 

have limited access to safe water for drinking and hygiene, and appropriate sanitation facilities. 
 

Population to be assisted: 2,600 most vulnerable households that were affected by the floods. The specific area will be confirmed with the needs assessment. 

 

P&B 
Output 
Code 

Protection, Gender & Inclusion Outcome 1: Communities become more peaceful, safe and 

inclusive through meeting the needs and rights of the most vulnerable. 
DREF operations address the needs of vulnerable groups to ensure 
equitable access to assistance (Target: Yes) 

Protection, Gender & Inclusion Output 1.1:  Programmes and operations ensure safe and 
equitable provision of basic services, considering different needs based on gender and other 
diversity factors. 

% of DREF activities recorded SADD data (Target: 100%)  

Activities planned                                                                   Week 1 2 3 4 5 6 7 8 9 10 11 12 13 14 15 16 

 AP031 
Conduct an assessment of specific needs of the affected 
population based on criteria selected from the minimum standards 
for PGI in emergencies.  

x x x x                         

 
  

 

Protection, Gender and Inclusion 
People targeted: 13,000 

Male: 6,500 
Female: 6,500 
Requirements (CHF): 1,065 

https://media.ifrc.org/ifrc/document/minimum-standards-protection-gender-inclusion-emergencies/
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Strategies for Implementation 
Requirements (CHF): 28,746 

 

P&B 
Output 
Code 

S1.1: National Society capacity building and organizational development objectives are 
facilitated to ensure that National Societies have the necessary legal, ethical and financial 
foundations, systems and structures, competences and capacities to plan and perform  

% of Volunteers have access to existing protection measures and 
policies (Target: 100%) 

Output S1.1.4: National Societies have effective and motivated volunteers who are protected   % of Volunteers are insured under SOS (100%) 

Activities planned                                                                   Week 1 2 3 4 5 6 7 8 9 10 11 12 13 14 15 16 

AP040 Ensure that volunteers are insured x x x x x x x x x x x x     

AP040 Ensure volunteers’ safety and wellbeing  x x x x x x x x x x x x     

P&B 
Output 
Code 

Output S1.1.6: National Societies have the necessary corporate infrastructure and systems in 
place 

NS has necessary infrastructure and systems in place (Target: Yes) 

Activities planned                                                                   Week 1 2 3 4 5 6 7 8 9 10 11 12 13 14 15 16 

AP042 Program Officer to support Operation x x x x x x x x x x x x     

P&B 
Output 
Code 

Outcome S2.1: Effective and coordinated international disaster response is ensured 
IFRC engages in inter-agency coordination at the country level 
(Target: Yes, if available) 

Output S2.1.1: Effective and respected surge capacity mechanism is maintained  

Activities planned                                                                   Week 1 2 3 4 5 6 7 8 9 10 11 12 13 14 15 16 

AP046 IFRC technical support x x x              

P&B 
Output 
Code 

Outcome S3.1: The IFRC secretariat, together with National Societies uses their unique 
position to influence decisions at local, national and international levels that affect the most 
vulnerable. 

The IFRC secretariat, together with National Societies uses their 
unique position to influence decisions at local, national and 
international levels that affect the most vulnerable (Target: Yes) 

Output S3.1.2: IFRC produces high-quality research and evaluation that informs advocacy, 
resource mobilization and programming. 

# of detailed assessment report is produced (Target: 1); 
# of lessons learned workshop conducted (Target: 1) 

Activities planned                                                                   Week 1 2 3 4 5 6 7 8 9 10 11 12 13 14 15 16 

AP055 Conduct need assessment in targeted communities x x x x                 

AP055 Post distribution monitoring (according to sectors)         x x       

AP055 Lessons learned workshop           x x     
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Funding Requirements 

 

International Federation of Red Cross and Red Crescent Societies     all amounts in Swiss Francs (CHF) 

DREF OPERATION      

MDRLA007 - LAO PDR: FLOODS     
22/10/2020 

              

       

Budget by Resource       
       

Budget Group         Budget 

Water, Sanitation & Hygiene     21,010 

Utensils & Tools     7,800 

Other Supplies & Services     71,855 

Relief items, Construction, Supplies         100,665 

Distribution & Monitoring     10,650 

Transport & Vehicles Costs     1,755 

Logistics Services     6,000 

Logistics, Transport & Storage         18,405 

National Staff     3,000 

National Society Staff     3,518 

Volunteers     1,000 

Personnel         7,518 

Workshops & Training     6,938 

Workshops & Training         6,938 

Travel      15,493 

Office Costs     4,451 

Communications     65 

General Expenditure         20,009 
       

DIRECT COSTS         153,534 

INDIRECT COSTS         9,980 

TOTAL BUDGET         163,514 
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Reference 
documents 
 

Click here for: 

•  

For further information, specifically related to this operation please contact: 
 
In the Lao Red Cross 

• Khamhoung Heuangvongsy, President; phone: +856 21 216 610 

• Dr. Kaviphone Southy, DM Department Director; email: southy_lrc@yahoo.com  
 
In the IFRC Country Cluster Support Team, Bangkok 

• Nguyen Hung Ha, programme coordinator; email: hungha.nguyen@ifrc.org     
 
In IFRC Asia Pacific Regional Office, Kuala Lumpur  

• Gwendolyn Pang, deputy regional director; email: gwendolyn.pang@ifrc.org  

• Necephor Mghendi, head of DCPRR; email: necephor.mghendi@ifrc.org  

• Nur Hayati Ahmad, operations coordinator; email: OpsCoord.southeastasia@ifrc.org  

• Antony Balmain, communications manager; email: antony.balmain@ifrc.org  
 

For planning, monitoring, evaluation and reporting (PMER) enquiries 

• Liew Siew Hui, PMER manager; email: siewhui.liew@ifrc.org  
 

In IFRC Geneva  

• Eszter Matyeka, senior officer, DREF; email: eszter.matyeka@ifrc.org  

• Karla Morizzo, senior officer, DREF; email: karla.morizzo@ifrc.org  

• Christina Duschl, senior officer, operations coordination; email: christina.duschl@ifrc.org  

 
 
 

How we work  
All IFRC assistance seeks to adhere to the Code of Conduct for the International Red Cross and Red Crescent 

Movement and Non-Governmental Organizations (NGO’s) in Disaster Relief and the Humanitarian Charter and 

Minimum Standards in Humanitarian Response (Sphere) in delivering assistance to the most vulnerable. The 

IFRC’s vision is to inspire, encourage, facilitate and promote at all times all forms of humanitarian activities by 

National Societies, with a view to preventing and alleviating human suffering, and thereby contributing to the 

maintenance and promotion of human dignity and peace in the world. 

 

 

 

mailto:southy_lrc@yahoo.com
mailto:hungha.nguyen@ifrc.org
mailto:gwendolyn.pang@ifrc.org
mailto:necephor.mghendi@ifrc.org
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Map of affected areas 


