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A. Situation analysis 
 

Description of the disaster  

 
Violent gust of wind swept across the country from 14 to 15 March 2021 
where the wind speed reached from 18 to 34 meter per second in 
Uvurkhangai, Bulgan, and Umnugovi provinces, while in Dundgovi 
province, the wind speed was at 22 to 40 meters per second. The wind 
speed also reached 16 to 28 meters per second in Govi-Altai, 
Bayankhongor, Arkhangai, Tuv, Khentii, Dornod, Sukhbaatar, and 
Dornogovi. Even though warnings had been disseminated two days 
prior to the event by the National Agency for Meteorology and 
Environmental Monitoring, many who were travelling and had been 
herding their livestock are currently missing. Click here to see the map 
of affected areas.  
 
According to the Mongolian Government Resolution No. 286 of 2015, 
should the wind speed reach 18 meters per second, it is considered as 
disaster while if the wind speed exceeds 24 meters per second, it is 
considered as the catastrophic phenomenon. This event is therefore 
considered as catastrophic. 
 
  

DREF Operation n°  MDRMN014 Glide n°:  ST-2021-000024-MNG 

For DREF; Date of issue:  19/03/2021 Expected timeframe:  3 months 
Expected end date:  30/06/2021 

Category allocated to the of the disaster or crisis:  Yellow 

DREF allocated: CHF 335,835 

Total number of people 
affected: 

2,000 households or 8,000 
people approximately 

Number of people to be 
assisted:  

4,000 people or 1,000 
households 

Provinces affected: 14 provinces Provinces/Regions 
targeted: 

Govi-Altai, Dornod, 
Bayankhongor, Uvs, 
Zavkhan, Tuv, 
Dundgovi, 
Uvurkhangai, 

Host National Society presence (n° of volunteers, staff, and branches): Mongolian Red Cross Society (MRCS). 
MRCS has 34 mid-level branches and over 800 primary level branches covering all provinces in Mongolia. MRCS 
has 12,500 volunteers and 75,000 youth members. MRCS has established seven regional disaster. Preparedness 
centres. 
Red Cross Red Crescent Movement partners actively involved in the operation: International Federation of Red 
Cross and Red Crescent Societies (IFRC) 
Other partner organizations actively involved in the operation: National Emergency Management Agency 
(NEMA), Local government units (LGU), Social welfare offices, Local Emergency Management Agency (LEMA), Bank 
service. 

Emergency Plan of Action (EPoA) 
Mongolia: Sandstorm 

Houses in Dundgovi province before the wind. (Photo: 
Mongolia Red Cross) 

https://glidenumber.net/glide/public/search/details.jsp?glide=22141
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Due to the wind, 590 people from 46 soums1 of Arkhangai, Bulgan, Bayankhongor, Govi-Altai, Govisumber, Dundgovi, 
Uvurkhangai, Umnugovi, Zavkhan, Uvs, Tuv, Khuvsgul, and Khovd provinces were reported missing on the night of 14 
March and 519 people out of 590 have been found as stated by National Emergency Management Agency (NEMA). By 
15 March 2021, 1.00 pm local time, 69 people out of the remaining 81 people that were reported missing were found. 
By the following day, the National Emergency Management Agency reported 10 people out of the last 12 missing people 
had been found died due to the sandstorm – one in Arkhangai province and one from Dundgovi province. As of 10:00 
am on 16 March, efforts are being made to find the remaining two people in Sukhbaatar province.  
 
As of 10:00 am on 16 March, estimated damage and loss include 10 casualties (1 minor and 9 adults) and 1.6 million 
livestock missing. It is still uncertain how much of the 1.6 million missing livestock are dead and alive as of 17 March. 
As stated in the situation report, there are no household that have lost all of their livestock. However, 69 buildings 
including office buildings and houses are severely damaged, 587 fences and 92 gers2 are destroyed. Damages are still 
being assessed by relevant Provincial Emergency Commissions. The Deputy Prime Minister expressed his condolences 
to the families who lost their members to the wind. The Provincial Emergency Commissions were also tasked to prevent 
the herders who are going on otor3 to avoid potential violent wind in the future. This event is considered a tragedy as 
people lose their lives, although prevention measures were disseminated.  
 
The sandstorm also caused damaged to major infrastructures such as electricity poles and sub-stations. Due to the 
event, at 11:20 pm on 13 March, the 216th pillar of the C-458 overhead line, which supplies electricity from Russia to the 
western regions, collapsed and left Bayan-Ulgii, Uvs, Khovd provinces without electricity. To provide the electricity to 
the mentioned provinces, temporarily supply connection is established at hydropower plant in Khovd provinces. Efforts 
are being made to restore the pillar by the Western region power transmission network staff. Also, there was temporary 
disruption to the 207th overhead line of electricity which supplies eastern provinces including Khentii, Sukhbaatar, 
Dornogovi, Govisumber and was repaired on night of 15 March. 
 
 
Summary of the current response  
 
Overview of host National Society response action 
MRCS is the largest humanitarian organization in Mongolia with 34 midlevel branches across the country and over 
100,000 volunteers. It’s legally bound to serve the people of Mongolia by “Law on the Legal Status of the Mongolian 
Red Cross Society” and it bears an auxiliary role to the government to provide support in disaster risk management and 
other sectors. The service MRCS has to offer is clearly mentioned in the revised version of “Disaster Protection Law”.  
 
The MRCS is a member of the National Emergency Commission and actively involved in the planning and designing 
the national response to the emerging crisis. The MRCS has been providing humanitarian assistance to anticipate and 
respond to the needs of vulnerable communities for 80 years and operated numerous dzud, flash flood operations 
including DREF, Emergency Appeal and Forecast based Action (FbA) operations. As it has rich experience in 
anticipating and responding to disasters, the MRCS offers wide range of intervention types such as cash-based 
intervention, livestock nutrition items, food and essential items and psychosocial support. 
 
Ever since the forecast was received from the Mongolia National Agency for Meteorology and Environmental Monitoring 
(NEMHEM), MRCS has been supporting the dissemination of preventive information through its media channels and 
branches across the country. Branch disaster response teams in Dundgovi and Govi-Altai, Bayankhongor provinces 
gathered and worked on the site to collect timely information and Red Cross branch managers in Arkhangai, Bulgan, 
Bayankhongor, Govi-Altai, Govisumber, Dundgovi, Uvurkhangai, Umnugovi, Zavkhan, Uvs, Tuv, Khuvsgul, Sukhbaatar, 
and Dornod provinces are attending the provincial emergency commission meetings.  
 
Needs assessment was conducted by the relevant Provincial Emergency Management Agency teams and Red Cross 
branch disaster response teams via on-site visits from 15 to 16 March and phone calls made during the storm. The 
assessments indicated the priority need was shelter and HHI (household items) as families had lost their homes. 
 
Overview of Red Cross Red Crescent Movement actions in country 
Through its Country Cluster Delegation for Beijing and Regional Office in Kuala Lumpur, the IFRC is supporting 
coordination of disaster response efforts of its secretariat in assisting the MRCS. IFRC and its Programmes and 
Coordination Office in Mongolia will support the MRCS in the implementation of activities through technical assistance, 
monitoring and evaluation as well as any required logistical and administrative support. 

 
1 An administrative unit of Mongolia, below province. 
2 A traditional yurt or ger is a portable, round tent covered with skins or felt and used as a dwelling by several distinct nomadic groups in the steppes 
of Central Asia. 
3 Process where herders travel to different locations for better pasture to their herd.  
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MRCS has rich experience in implementing response operations for severe winter, flash floods. There has been previous 
operation for the severe storm as big as this one in terms of scale, but MRCS will use its experience in shelter, livelihoods 
support in response to ensure effective and timely implementation of the operation. All the areas targeted in the operation 
have been previously involved in the operation and has proper coordination mechanism in place with headquarters. 
Since the beginning of 2021, severe winter conditions have triggered Early Action Protocol of MRCS and MRCS has 
assisted 2,000 herder households in 19 provinces with unconditional, multipurpose cash assistance and animal care 
kits. The operation is successfully completed and monitoring data is currently being analysed.  
 
Overview of non-RCRC actors’ actions in country 
Besides responding to the current needs, the government is also planning for better response in the near future. The 
government has now given an order to provincial emergency commissions to establish a database of herders who are 
going on otor (process where herders travel to different locations for better pasture to their herd) as they are most 
vulnerable to natural hazards like severe storm. This is to prevent similar losses due to severe storms. 
 
Needs analysis, targeting, scenario planning and risk assessment 
 
Needs analysis  
Needs assessment has been conducted by the relevant provincial 
emergency management agency teams and Red Cross branch disaster 
response teams via on-site visits from 15 to 16 March and phone calls made 
during the storm. The assessments indicated the priority need was shelter 
and HHI (household items) as families had lost their homes. The sandstorm 
affected mostly herders who live in remote areas by killing their livestock and 
destroying their gers and livestock shelters while urban dwellers had roofs of 
their houses ripped off and fences destroyed. Food items of the households 
with destroyed shelters were also lost due to the storm. 
 
Families mentioned the preference for cash assistance as the modality for 
support in order for families to repair or rebuild their gers (traditional houses) 
and other types of houses. Even though there are 1.6 million livestock 
missing, it’s still uncertain if all livestock are really perished or went stray due 
to the storm. It is known by the assessment team that no herder household 
had lost all their livestock, as identified in the needs assessment among the 
community, livestock loss was not considered to be a major issue.  
 
Additionally, as Mongolian winter lasts till May, night temperature is still about 
-10 degree Celsius in average. Those who have completely lost their houses 
are temporarily staying at their relatives and neighbours. It is obvious that 
the affected people not to stay at their neighbours or relatives longer than a couple weeks. It is expected that most 
people will take loans or alternatively reduce food intakes to be able to access accommodation.  
 
Households who had their gers and houses severely and partially destroyed are in great need to repair their house 
damage and replace the essential household items which were lost in the storm. According to the needs assessment, 
the roofs of the houses are usually ripped off by the storm which could be repaired with support of cash assistance while 
the essential household assets could be bought as the local market system is functioning.  
 
Unconditional multipurpose cash assessment could be the optimal intervention modality to address the various needs 
the households who had their houses and gers partially damaged. In the assessment, the unconditional multipurpose 
cash assistance was encouraged by the representatives of the affected population and relevant local authorities 
including local emergency management agency and governor’s office.  
 
For households that lost their houses completely, they are in desperate need for accommodation and basic needs such 
as food and household essential items. The immediate needs of the households who lost their homes completely will 
be met by provision of gers, kitchen sets, mattresses, and blankets. Gers, kitchen sets, mattresses and blankets will be 
procured and allocated as in-kind assistance to the affected population. 
 
It is still uncertain how much of the 1.6 million missing livestock are dead or alive as of 17 March. Cash transfer modality 
was chosen to meet various needs of the affected population such as to repair damaged houses or gers, buy food as 
food was destroyed by the storm, or buying essential household items as these were lost due to the storm. For increased 
resilience to those who are affected, there could be one session of build back safer training by the volunteers at local 
Red Cross Branch.  

Livestock killed by the storm in Dundgovi province. 
(Photo: Dundgovi Red Cross) 



P a g e  | 4 

 

   

 Public 

 
Targeting  
Based on the analysis from the rapid assessment, most of the affected 
population are herder households who have lost their livestock, gers 
and livestock shelters. There are also some urban dwellers who also 
lost their gers and had their houses damaged. Most affected people 
whose accommodation are uninhabitable have been displaced and 
staying at neighbours and relatives in the area.  
 
There are approximately 2,000 households or approximately 8,000 
people who are affected throughout the country and MRCS will target 
1,000 households (herders who live in gers) or approximately 4,000 
people based on the following two-staged criteria: 
 
1st stage: 

• Households who lost their ger to the storm. 
• Households who lost their livestock (at least 10 per cent of the 

herd). 
• Households whose houses and gers are severely damaged. 

 
2nd stage:  

• Single-parent household with three or more children under the age of 16 years old. 
• Household with five or more children under the age of 16 years old. 
• Household with a senior member above 60 years old. 
• Household living with person with disability member, pregnant women and/or lactating mothers. 

 
Estimated disaggregated data for population targeted 
 

Category 
Estimated % 

of target group 
% female % male 

Young Children (under 5 years) 10% 4.6% 5.4% 

Children (5-17 years) 23% 12% 11% 

Adults (18-49 years) 49% 25% 24% 

Elderly (>50 years) 12% 6% 6% 

People with disabilities 3% 2% 4% 
 
Scenario planning  
 

Scenario Humanitarian consequence Potential response 

Most likely situation: 
Current situation remain as 

it is. The vulnerable communities do not have 
required resource to repair their damaged 
houses and return their assets use coping 
measures such as reducing food intake, taking 
loans, or taking children out of school - have a 
severe impact on their health and further erode 
their resilience. 

The communities are provided with 
unconditional multipurpose cash assistance to 
repair their damaged houses and get essential 
households assets which will ease their way to 
return to normal life. Cash transfers will be 
made via electronically.    

Worst Situation: Another 
storm hit the country, 

exacerbating the existing 
situation. 

DREF operation will be updated and extended 
depending on the needs of the affected people 
and scale of disaster. Essential household 
items and shelter assistance will be provided. 
Cash assistance is provided if markets are 
functioning. Food assistance could be 
considered. Perhaps Emergency appeal could 
be an option. 

 
Operation Risk Assessment  
The weather in Mongolia is unreliable during spring season from March to May where it is expected that another storm 
could hit the country. As MRCS has extensive collaboration with NEMHEM, any news on another storm will be shared 
in a timely manner before it affects the operation. 
 

Ger is destroyed in Uvs province. (Photo: Mongolia Red 
Cross) 
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There is also the risk of spread of COVID-19. COVID-19 outbreak is spreading in Mongolia and over 100 locally 
transmitted cases were confirmed per day. However, current regulation regarding COVID-19 outbreak does not 
interfere with operation activities including procurement, transportation, and allocation of the items.  
 
 

B. Operational strategy 
 
Overall operational objective 
Overall objective of the operation is to meet the immediate needs of 1,000 households who are severely affected by the 
storm in affected provinces.  
 
Proposed strategy 
Operation strategy will focus on relief phase to meet the immediate needs of the disaster affected people. MRCS will be 
monitoring the situation throughout the operation by its mid and primary level branches to ensure effective management 
of any emerging issues or evolving situation.  
 
As identified in the joint needs assessment conducted by local emergency management and MRCS branches, the 
affected populations could be divided into two groups; those who have completely lost their homes (150 households) 
and those whose houses and assets are severely damaged (850 households). According to the observation and analysis 
from the needs assessment and feedback from the affected population, the group who had their homes completely 
destroyed are left with nothing and currently are staying at relatives or neighbors. There is not any known or planned 
accommodation to provide to the affected population by the government.  
 
MRCS has identified the needs of the 150 households who had their homes destroyed as the followings: 

• Replacement of gers (1 gers per family). This will be done in-kind. This is because local market for ger is highly 
limited and usually transported from the city capital. 

• Essential household items including kitchen sets, mattresses and blankets. The households who have lost their 
homes are left with nothing other than what they were wearing. MRCS will provide the mentioned essential 
household items to meet their immediate needs through in-kind modality.  

 
Based on the feedback by the affected communities and analysis of the needs assessment team, unconditional 
multipurpose cash assistance could meet the various needs of the households with partially damaged gers or houses. 
The cash assistance will allow the flexibility for the households to prioritize the needs that varies according to the 
households. For example, some households may prioritize repairing the house/gers or purchasing food items. The 
markets are functioning normally, and common household items are available at the local markets. The cash transfer 
will be made electronically through Khan Bank which has sufficient numbers of branches across the country. 
 
Human resources 
The MRCS branches in the affected provinces have mobilized 105 volunteers and 25 National Disaster Response Team 
members and are actively engaged in the implementation. The IFRC and its Country Cluster Delegation for Beijing 
supports the National Society in the implementation of the DREF operation through provision of remote technical 
support.  
 
Refresher training for volunteers from relevant branches will be organized to ensure effective response. Through 
refresher trainings, Red Cross branch volunteers will be introduced to operation plan and overall strategy and the 
standards and operation procedures which could be followed during the operation. The MRCS has rich experience in 
implementing response activities and strong connection with relevant agencies. The following table shows MRCS’ 
human resource structure for this operation. This human resource planning table is presented to ensure that all the tasks 
planned in the operation is implemented as per plan. 
  

HR planning table 

Position, Title Sector Area Time Specific roles, responsibilities, tasks 

MRCS branch volunteers  

Relief 1 month Monitoring and managing relief distributions 
Cash 1 month Monitoring and post distribution survey 
Relief/Cash 1 month Beneficiary selection/registration and managing 

relief distributions 
MRCS Finance Officer 
(bookkeeping) 

Relief 1 month Procurement support 

NDRT member [25] Relief/Cash 1 month Assessment, distribution, monitoring 
MRCS Logistics officer Relief 1 month Procurement support 
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Logistics and supply chain management 
Local procurement will be done by the MRCS in accordance with the operation’s requirements, and aligned to IFRC’s 
logistics standards, processes, and procedures. Logistics for the cash and voucher assistance will include the bank 
transfers to the recipient affected families via national banks once the banking system is up and running. The DREF 
budget will cover the bank fees related to these transfers. Transfer of the unconditional multipurpose cash assistance 
will be delivered with the framework agreement with the financial service provider. Transport and distribution costs will 
be included in this DREF budget.  
 
Gers, kitchen sets, mattresses and blankets will be procured in Ulaanbaatar and transported to affected provinces, 
transport and distribution costs will also be included in this DREF budget. With support from local emergency 
management agency and local authorities as well as the MRCS branches will hand it over to the affected communities. 
MRCS logistics officer and disaster management team tentatively assessed the capacity of the markets to provide gers 
to the operation and in the analysis, the markets had sufficient source to supply the gers. Gers will be locally procured 
with technical support and approval of the process and procedure from global humanitarian services and supply chain 
management Asia Pacific. 
 
Communication 
MRCS will ensure that all relevant press releases are produced, and media coverage is ensured to promote the operation 
and the profile of the National Society and IFRC. Hotline number for beneficiary feedback and complaint 98106106 will 
be active 24/7 throughout the operation.  
 
Information technology 
The MRCS will utilize existing capacity to facilitate the collection, collation, analysis and dissemination of relevant multi-
sectoral data and information to support evidence-based decision making that can contribute to an effective 
humanitarian intervention. 
 
Security 
The staff and volunteers are briefed on the COVID-19 risks and safety measures to follow according to COVID-19-safe 
Best Practice Guide Asia Pacific 2020. The area of the operation does not have major security issues. Cooperation with 
local authorities will ensure the safety and security at the distribution points. The National Society’s security framework 
will be applicable throughout the duration of the operation to their staff and volunteers. For personnel under IFRC 
security’s responsibility, including surge support and integrated PNS to be deployed to the area, the existing IFRC 
Mongolia country security plan, including security regulations, contingency plans for medical emergencies, relocation 
and critical incident management will be applicable.  All IFRC and Red Cross Red Crescent staff and volunteers are 
encouraged to complete the IFRC Stay Safe e-learning courses, i.e., Stay Safe Personal Security, Stay Safe Security 
Management and Stay Safe Volunteer Security online training and this may have to be updated for epidemic 
considerations. 
 

Planning, monitoring, evaluation and reporting 
The MRCS will oversee all operational, implementation, monitoring and evaluation, and reporting aspects of the present 
operation in the affected provinces through its country-wide network of branches and volunteers. IFRC, through CCSD 
in Beijing and APRO will provide technical support in operational and programme management to ensure the operation’s 
overall objective is met. The responsibility for day-to-day monitoring of the operation will be with the MRCS headquarters 
to ensure appropriate accountability, transparency and financial management of the operation. A final report will be 
issued within three months after operation ends to report progress and achievements of the implementation of the 
proposed programmes. In addition, a lesson learned workshop will be conducted towards the end of operation. 
 
Administration and finance 
IFRC provides the necessary operational support for review, validation of budgets, bank transfers, and technical 
assistance to National Societies on procedures for justification of expenditures, including the review and validation of 
invoices. The MRCS has been supported for many years by IFRC and is accustomed to these financial procedures. The 
IFRC finance and administration team in the IFRC CCSD and Programmes and Coordination Office in Mongolia will 
continue to provide support to the operation as requested by the MRCS and the IFRC programme manager/budget 
holder. 
 

https://ifrc-asiapacific.org/COVID-safeguide
https://ifrc-asiapacific.org/COVID-safeguide
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C. Detailed Operational Plan 

 

 

Shelter 
People targeted: 150 households or 600 people 
Male: 250 
Female: 350 
Requirements (CHF): 207,941 

 
Needs analysis: Households who had their homes completely destroyed by the storm are left with nothing other than what they were wearing when the gust hit them. Currently, 
the affected population are homeless and staying at relatives and neighbours. The affected population are in desperate need for accommodation.  
 
Risk analysis: Since it is spring season where weather pattern is not consistent, there could be other hit of storm in the country, and MRCS will be carefully monitoring the 
weather situation which could affect the operation. 
 
Population to be assisted: MRCS is targeting 150 households or approximately 600 people. Targeted population criteria are based on 2-staged process as outline in Targeting 
section.  
 
Programme standards/benchmarks: Sphere standards, Minimum standards for protection, gender and inclusion in emergencies guidelines, shelter standards, and IFRC 
Logistics standard are applied. 
 

P&B 
Output 
Code 

Shelter Outcome 1: Communities in disaster and crisis affected areas restore and strengthen their safety, well-
being and longer-term recovery through shelter and settlement solutions 

150 families / 600 people reached through shelter and 
settlement solutions 

Shelter Output 1.1:  Shelter and settlements and basic household items assistance is provided to the affected 
families. 

Number of households supported with shelter and essential 
household items to meet their immediate needs. (Target: 150 
households / 600 people) 

Activities planned                                                               Week  1 2 3 4 5 6 7 8 9 10 11 12 13 

AP005 Assessment of shelter needs, capacities and gaps x x            

AP005 
Identification of caseloads and verification of beneficiaries in 
different target groups – inclusion factors integrate gender, 
diversity and disability in the response 

x x            

AP005 
Coordination with other relevant sectors for integrated 
programming x x            

AP005 Coordination with government and other stakeholders x x x x x x x x x x x x x 

AP005 
Analysis of the local market to identify availability/access to 
shelter  x x            

https://www.ifrc.org/PageFiles/95884/8.%20Shelter%20standards.%20Presentation%20STT_IFRC.ppt
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AP005 
Procurement of the shelter (gers) and essential household 
items (kitchen set, blanket, mattresses)   x x x         

AP005 
Distribution of the shelter and essential household items to the 
affected population       x x x      

AP005 
Monitoring of the use of distributed shelter and essential 
household items          x x x   

AP005 Evaluation of the shelter support provided            x x 
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Livelihoods and basic needs 
People targeted: 850 households or 3,400 people 
Male: 1,600  
Female: 1,800 
Requirements (CHF): 72,511 

 
Needs analysis:  850 households who had their homes partially and severely destroyed will meet their immediate needs such as repairing the house and returning their lost 
assets will be assisted with unconditional multipurpose cash assistance. Cash grant is value is 240,000 Mongolian tugriks (84 USD) which used to be monthly minimum wage 
of Mongolia when first cash feasibility assessment was conducted in 2016. In this operation, value of the unconditional multipurpose cash assistance will not be changed as 
MRCS is conducting cash feasibility assessment in the coming months to estimate the competent amount. According to the needs assessment team, current value is sufficient 
to meet the needs of family of 4 up to a month.  
 
Risk analysis: Since it is spring season where weather pattern is not consistent, there could be other hit of storm in the country, and MRCS will be carefully monitoring the 
weather situation which could affect the operation. 
 
Population to be assisted: MRCS is targeting 1,000 households or approximately 3,000 people. Targeted population criteria are based on 2-staged process as outline in 
Targeting section.  
 
Programme standards/benchmarks: Sphere, IFRC/ICRC Emergency items, IFRC Logistics standard catalogue are applied.  
 

P&B 
Output 
Code 

Livelihoods and basic needs Outcome 1: Communities, especially in disaster and crisis affected 
areas, restore and strengthen their livelihoods 

850 families/ 3,400 people restored and strengthen their 
livelihoods. 

Livelihoods and basic needs Output 1.5: Households are provided with unconditional/multipurpose 
cash grants to address their basic needs 

Number of households have cash in hand to meet their 
immediate needs (Target: 850 households / 3,400 people) 

Activities planned                                                           Week 1 2 3 4 5 6 7 8 9 10 11 12 13 
AP081 Assessment of needs, capacities and gaps x             

AP081 Identification and verification of 850 beneficiaries  x x x x         

AP081 Allocation of unconditional/multipurpose cash distributions.       x x x      

AP081 
Monitoring of the use of distributed 
unconditional/multipurpose cash         x x x   

AP081 Evaluation of unconditional/multipurpose cash            x x 
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Strategies for Implementation 
Requirements (CHF): 55,384 CHF 

 

P&B 
Output 
Code 

S1.1: National Society capacity building and organizational development objectives are facilitated 
to ensure that National Societies have the necessary legal, ethical and financial foundations, 
systems and structures, competences and capacities to plan and perform  

Volunteers are motivated and have increased response capacity. 
NS and IFRC are visible during the operation. (Target: Yes) 

Output S1.1.4: National Societies have effective and motivated volunteers who are protected  # of volunteers trained and involved in the operation. (Target: 
130 volunteers) 

Activities planned                                                         Week 1 2 3 4 5 6 7 8 9 10 11 12 13 
AP040 NS’s visibility is ensured throughout the operation  x x x x x x x x x x x x x 

AP040 Refresher training for volunteers organized to ensure 
effective operation  x   x x                   

AP040 Volunteers are insured x  x x  x                 

P&B 
Output 
Code 

Outcome S2.1: Effective and coordinated international disaster response is ensured 
The operation is coordinated and organized to increase the 
effectiveness and quality of the activities.  

Output S2.1.4: Supply chain and fleet services meet recognized quality and accountability 
standards 

Beneficiaries receive the aid within 6 weeks after the beginning 
of the operation.  

Activities planned                                                         Week 1 2 3 4 5 6 7 8 9 10 11 12 13 

AP050 Transportation of relief items to affected areas     x x x            

AP050 Transportation of relief items to the households migrating 
far from soum    x x x            

P&B 
Output 
Code 

Outcome S3.1: The IFRC secretariat, together with National Societies uses their unique position to 
influence decisions at local, national and international levels that affect the most vulnerable. 

Volunteers and NDRT, BDRT members have better means of 
communications and humanitarian issues are advocated 
publicly. (Target: Yes) 

Output S3.1.1: IFRC and NS are visible, trusted and effective advocates on humanitarian issues 4,000 people reached on humanitarian issues through the 
operation 

Activities planned                                                         Week 1 2 3 4 5 6 7 8 9 10 11 12 13 

AP042 MRCS has better means of communication x x x x x x x x x x x x x 

P&B 
Output 
Code 

Output S3.1.2: IFRC produces high-quality research and evaluation that informs advocacy, 
resource mobilization and programming. # of lessons learned workshop conducted (Target: 1) 

Activities planned                                                         Week 1 2 3 4 5 6 7 8 9 10 11 12 13 

AP045 Monitoring of the activities by MRCS    x x x x x x x x x x 

AP055 Monitoring of activities by IFRC country team in Mongolia      x x   x x   

AP055 Lessons learnt workshop is organized.            x x 



P a g e  | 11 

 

   

 Public 

Funding Requirements 

 

International Federation of Red Cross and Red Crescent Societies     all amounts in Swiss Francs (CHF) 

DREF OPERATION      

MDRMN014 - MONGOLIA - SANDSTORM    
18/3/2021 

              

       

Budget by Resource       
       

Budget Group         Budget 

Shelter - Relief     175,000 

Utensils & Tools     20,250 

Cash Disbursement     68,000 

Relief items, Construction, Supplies         263,250 

Distribution & Monitoring     15,000 

Logistics, Transport & Storage         15,000 

Volunteers     2,795 

Personnel         2,795 

Workshops & Training     7,500 

Workshops & Training         7,500 

Travel      3,000 

Information & Public Relations     2,000 

Communications     3,500 

Financial Charges     85 

Other General Expenses     18,208 

General Expenditure         26,793 
       

DIRECT COSTS         315,338 
INDIRECT COSTS         20,497 

TOTAL BUDGET         335,835 
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How we work  
All IFRC assistance seeks to adhere to the Code of Conduct for the International Red Cross and Red Crescent 
Movement and Non-Governmental Organizations (NGO’s) in Disaster Relief and the Humanitarian Charter and 

Minimum Standards in Humanitarian Response (Sphere) in delivering assistance to the most vulnerable. The 
IFRC’s vision is to inspire, encourage, facilitate and promote at all times all forms of humanitarian activities by 
National Societies, with a view to preventing and alleviating human suffering, and thereby contributing to the 
maintenance and promotion of human dignity and peace in the world. 

 

 

 

Reference 
documents 
 

•  

For further information, specifically related to this operation please contact: 
 
In the Mongolian Red Cross Society 

• Bolormaa Nordov, Secretary general; phone: +976-99119353;  
email: bolormaa.n@redcross.mn 

• Munguntuya Sharavnyambuu, disaster management programme manager;  
phone: +976-99311909; email: munguntuya.sh@redcross.mn 

 
In the IFRC Country Cluster Delegation, Beijing 

• Gwendolyn Pang, head of CCD; email: gwendolyn.pang@ifrc.org 
 
In the IFRC Asia Pacific Regional Office, Kuala Lumpur 

• Alexander Matheou, regional director; email: alexander.matheou@ifrc.org  
• Gwendolyn Pang, deputy regional director i.e.; email: gwendolyn.pang@ifrc.org 
• Andreas Weissenberg, interim head of DCC;  

email: andreas.weissenberg@ifrc.org   
• Nur Hayati Ahmad, operations coordinator; email: nurhayati.ahmad@ifrc.org  
• Antony Balmain, communications manager; email: antony.balmain@ifrc.org  

 
In IFRC Geneva 

• Christina Duschl, senior officer, operations coordination;  
email: christina.duschl@ifrc.org 

• Eszter Matyeka, senior officer, DREF; email: eszter.matyeka@ifrc.org 
• Karla Morizzo, senior officer, DREF; email: karla.morizzo@ifrc.org  

 
For IFRC Resource Mobilization and Pledges support: 

• Alice Ho, coordinator, partnership in emergencies; email; PartnershipsEA.AP@ifrc.org  
 
For Performance and Accountability support (planning, monitoring, evaluation and 
reporting enquiries) 

• Audrey SeeTho, interim PMER manager; email: audrey.seetho@ifrc.org  
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