
 
Final Report  
Emergency appeal n° MDRTR002 
GLIDE n° EQ-2011-000162-TUR  
7th May 2013 

 
Period covered by this Final Report: 
26 October 2011 to 14 November 2012 
 
Appeal target: CHF 9,402,445  
 
Appeal coverage: Up to 31st January 
2013 the level of the appeal coverage 
has reached 84 per cent through cash 
and in-kind contributions. 
 <click here to go directly to the final 
financial report or here to view the 
contact details>  
 
Appeal history: 
 This Emergency Appeal was 

launched on a preliminary basis on 
26th October 2011 for CHF 
10,421,025 for the period of nine 
months to assist 10,000 households 
(50,000 beneficiaries).  

 The Revised Emergency Appeal 
was launched on 16th November 2011 
reflecting the changing needs and complementing the efforts of the Turkish Red Crescent Society after 
the earthquakes of 9th November 2011. The revised emergency appeal is supporting the Turkish Red 
Crescent (TRC) to assist 10,000 households (60,000 beneficiaries) for 12 months with transitional shelter. 

 Operations Updates no. 1, 2, 3, 4 and 5 were issued on 1st, 4th, 10th November 2011, 9th January and 
29th February 2012.   

 A 6-month Summary Update was published on 5th June 2012.  
 Preliminary Final Report was issued on 8th February 2013. 
 
A final financial report is now available and is attached to the Final report for Turkey: Van Earthquake 
operation (MDRTR002). There is a final balance of CHF 64,326 which would be allocated to the DM project. 

 

Summary:  
In October-November 2011, two earthquakes and more than 10,000 aftershocks struck the Van region in the 
eastern part of Turkey. Buildings and infrastructure were heavily damaged in the cities of Van and Ercis, and 
their surrounding area. 644 people lost their lives. 252 were rescued from the debris. 

Turkish Red Crescent responded immediately to the disaster through the deployment of its disaster 
response teams.  Dispatching of food and non-food relief items including tents, blankets and sleeping bags 
started within two hours after the disaster had happened. The International Federation of the Red Cross and 
Red Crescent Societies (IFRC), on behalf on the Turkish Red Crescent, launched its preliminary emergency 
appeal on 26th October 2011 to contribute to the response efforts of the Turkish National Society by 

Revised Emergency Appeal Final 
Report 
Turkey: Van Earthquake 

Celebibag container camp in Ercis, in the affected area, was sheltering 
1,795 people. Photo: Turkish Red Crescent  

http://adore.ifrc.org/Download.aspx?FileId=20618
http://adore.ifrc.org/Download.aspx?FileId=20948
http://adore.ifrc.org/Download.aspx?FileId=20889
http://adore.ifrc.org/Download.aspx?FileId=20682
http://adore.ifrc.org/Download.aspx?FileId=20779
http://adore.ifrc.org/Download.aspx?FileId=21898
http://adore.ifrc.org/Download.aspx?FileId=23186
http://adore.ifrc.org/Download.aspx?FileId=26250
http://adore.ifrc.org/Download.aspx?FileId=38665
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mobilising international in-kind and cash contributions to meet the needs of people affected by the 
earthquakes.  

In the field, the emergency assistance operation was coordinated by the Turkish Prime Ministry Disaster and 
Emergency Management Presidency (AFAD). It was responsible  for all activities related to the delivery and 
distribution of relief items and the provision of emergency and transitional shelter to the affected population. 
The Turkish Red Crescent was directly involved in mobilising national and international relief assistance and 
participated in the assessment of emergency needs and distribution of relief supplies, as well as in providing 
briefings to the non governmental organisations which were active during the emergency phase. The 
distribution plans were established by the crisis centres, under direct guidance from the AFAD.  

During the emergency phase of the operation, the Turkish Red Crescent dispatched blankets, sleeping bags 
and sheltering units (tents and Mevlana houses1) to meet the immediate needs of the population and to 
provide them with temporary accommodation. The Turkish Red Crescent also provided cooked meals in the 
camps and adjoining areas in Van province and Erciş district. In total, 3,410,195 portions of cooked meals 
were distributed since the beginning of the operation. As of 01.03.2012 this activity was terminated. At the 
same time Turkish Red Crescent provided psychosocial support to the affected people.  

Based on the detailed need assessments and the mid- and long-term plans of the government authorities, 
the Turkish Red Crescent decided to provide 2,000 container houses for the most vulnerable people in the 
district of Erciş, the epicentre of the quake. The needs for the mid-term were identified in close cooperation 
with other actors in the operation (most notably the Turkish Government) and reflected the developing 
situation, taking into consideration harsh winter conditions posing a very real threat to the families left 
homeless as the result of the two earthquakes. 

In November 2011, the International Federation revised its emergency appeal to reflect the transition of the 
Turkish Red Crescent emergency response into the rehabilitation phase. The provision of transitional shelter 
to 2,000 homeless families thus became the principal goal of this phase of the operation. On 17 January 
2012 the International Federation and the Turkish Red Crescent signed a Memorandum of Understanding, 
which defined the general principles of the implementation of the Turkish Red Crescent Container/Living 
houses project in Van Province. 

Out of those 2,000 container houses the Federation supported the procurement of 500 container houses, 
and another 1,500 were financed by other national and international donors. By the end of January 2012, all 
2,000 container houses were installed and furnished for more than 10,100 beneficiaries. Within the scope of 
long term recovery programmes, the plan to shift this population from the container houses into newly built 
houses by the end of 2012 was foreseen. As of November 2012, 1,500 people were still residing in the 
container houses as the reconstruction of their homes was still being finalized.  

Both before and after the appeal, Partner National Societies (PNS) showed substantial attention and interest 
in supporting the humanitarian relief operation for the Van earthquakes. Bilaterally and through the 
International Federation, more than 20 PNSs made cash and in-kind contributions in response to the 
Federation appeal. Other contributions were received from: the Australian, French, Norwegian, Netherlands, 
New Zealand, Polish, Swedish Governments, OFDA, OPEC/OFID, USAID, VERF WHO and Western Union. 
The list of donor national societies and other donors can be found on the following link: 
http://www.ifrc.org/docs/appeals/Active/MDRTR002.pdf  

 

The situation 
 
A total of 644 people lost their lives, with 2,500 injured and hospitalised. Altogether 650,000 people were 
affected by the earthquakes that hit Eastern Turkey on 23rd October 2011 and 9th November 2011. More than 
10,000 aftershocks were registered.  

A technical committee of 20 officials from the governmental agencies and 200 technical staff from different 
provinces conducted damage assessment: there were 50,599 buildings severely damaged and defined as 
uninhabitable. 87,591 buildings were slightly damaged but usable for accommodation.  

As a result of the structural damage a large number of families have been forced to stay in temporary 
shelters. In addition, due to the freezing temperatures and snowfall in winter period, hypothermia and 
respiratory tract infections were of serious concerns. Because of the very severe winter conditions and an 

                                                 
1 Mevlana houses are a type of prefabricated houses, their size is smaller than a container house, 
and they have one living room plus facilities.  
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absolute priority to protect that affected population’s health it was decided to concentrate on transitional 
shelter solutions.  

By the spring 2012, all tent camps were closed and replaced by the container house camps which have had 
contemporary infrastructures and facilities. Based on the data released by Van Governorate, 29,486 
containers had been delivered from different parts of Turkey to Van Province. 24,014 containers were set up 
in 31 locations of Van province to accommodate 147,319 persons. 27,751 people were settled in 5,472 
containers at 9 sites in the centre of Erciş District.  

At the beginning of March 2012, the number of people returning back to their homes from other cities where 
they had been provided temporary accommodation by the government increased substantially. Most of the 
people went back to their own houses which were certified by the government as “slightly damaged”. The 
education system was fully functioning and the local economy was stimulated in parallel to people heading 
back to their homeland.  Dependency on external assistance provided by the government and non-
governmental organizations started to decrease. 

The reconstruction activities in the affected areas started in November 2011, almost immediately after the 
earthquakes. At the edge of the first anniversary of the quake 15,341 houses were delivered to the entitled 
beneficiaries in Van Province and Erciş District. The additional 2,148 housing units will be delivered soon.  

Both before and after the Federation appeal was launched, partner national societies (PNSs) expressed 
solidarity with the affected population and actively supported the humanitarian relief operation following the 
Van earthquakes. The list of donor national societies and other donors can be found on the following link: 
http://www.ifrc.org/docs/appeals/Active/MDRTR002.pdf 

 

Red Cross and Red Crescent action 
 

At the beginning of the operation TRC jointly with local community leaders, public agencies and volunteers  
conducted detailed needs assessment to ensure that the operation was adressing the most urgent needs of 
the affected people. Based on the needs assessment, items to be distributed were identified and included in 
the operational plan.  

The total number 986 of Turkish Red Crescent staff was involved in the operation (including volunteers, 
psycho-social support staff, community staff, operation based staff)  1,183 vehicles(including rented vehicles 
and trucks) and 78 airplanes were engaged in the logistics aspects of the relief and rehabilitation operation.  

The chart below explains the organisational structure of the operation, that Field teams were established in 
each of the affected areas, and one additional team was in charge for establishing the container camps. In 
each of the camps (tent and container) TRC staff was responsible for coordinating the activities with the local 
governorates and AFAD representatives.  
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Food distribution 
During the period between 28.10.2011 and 29.02.2012, the TRC distributed cooked meals to the affected 
people in the tent camps and other locations where the affected population found refuge. The total number of 
distributed meals was 3,410,195. This activity was terminated on 1st March 2012, because the people had 
moved to the container locations/camps where 
they had facilities to prepare their own meals.  

From the beginning of the operation TRC 
ensured the destribution of bread both through 
its own bread production facilities and through 
the procurement of bread products from local 
companies. This activity was terminated by the 
8th December 2011. The total number of loaves 
of bread distributed was 3,183,538. 

During the onset of the winter, the TRC provided 
food parcels to the affected people in Van and 
Erciş and the surrounding villages: 35,412 
families received these parcels.. 

TRC distributed 21,496 kitchen sets to 2,549 
families to the earthequakes affected  areas.  
Summary of the relief items distribution 
information can be found in the Annex of the 
Final Report.  

 
Psychosocial support activities 
To address the psychosocial support needs of traumatized people, the TRC cooperated with the foundations - 
members of “The Union of Psychosocial Services in Disasters”. The following services were provided: 
 
To children: Kindergarten, various forms of training, social activities (including birthday parties, theatre plays) 
 
To adults: Psychotherapeutic intervention, psychiatric evaluation and treatment, group discussions, short-
time group psychotherapy, studies focused on psycho-education, sharing sessions, social care  
 
To disaster response staff: Diffusion sessions. 
17,640 persons received various types of the psychological support assistance from the Turkish Red 
Crescent.  
 
In the framework of the “toy project” organised by TRC with the support of private donations and local 
foundation “Foundation of Mother and Child Education” toys and other gifts were given to children in the 
affected area. 
 
Blood donation services 
Right after the earthquake, given the high number of injured people, the TRC gave priority the voluntary blood 
donations. Closed coordination was ensured with 27 hospitals in the region to meet the needs of stocks for 
blood products after the earthquakes. Therefore the critical stock level in hospitals was supported by TRC 
through the delivery of different blood products.  (1,849 erythrocyte suspension units, 646 units of fresh frozen 
plasma, 59 platelet units were delivered to the affected area). 
 

Achievements against outcomes 
 

Relief distributions (food and basic non-food items)  

Outcome: 10,000 vulnerable families residing in temporary accommodation will have received 
urgent relief items (blankets, sleeping bags) 
Outputs (expected 
results) 

Activities planned 

 
Families supported with 
basic NFIs(blankets and 

 Conduct detailed emergency needs and capacity assessments. 
 Develop beneficiary targeting strategy and registration system to 

deliver intended assistance. 

Distribution of kitchen sets to the village people in the affected 
area. Photo: Turkish Red Crescent 
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sleeping bags) 
 
 

 Distribute relief supplies and control supply movements from 
point of dispatch to end user. 

 Develop an exit strategy. 
 Monitor and evaluate the relief activities and provide reporting on 

relief distributions. 
 

Impact: By the end of April 2012, more than 26,000 blankets and 17,122 sleeping bags were distributed to 
the affected area from the multilateral contributions received through this emergency appeal. RCRC 
Movement members contributed on a bilateral basis another 39,500 blankets.  
 
The total number of items distributed through bilateral and multilateral contributions has been the following: 

 213,390 blankets 
 23,612 sleeping bags 
 2,660 mattresses 
 17,311 packages of food and clothing. 

  

 Emergency shelter 

Outcome: Ensure that the most vulnerable families have a healthy, safe and dignified shelter 
solution to preserve their physical and mental well-being and prevent the further deterioration of 
the humanitarian situation.  
Outputs (expected results) Activities planned 
10,000 families  provided 
with emergency shelter 
materials (winterized tents). 

 Conduct rapid emergency needs and capacity assessments. 
 Develop a community and beneficiary targeting strategy in 

coordination with local authorities and institutions. 
 Assess the extent of the shelter needs and preferred shelter 

solutions, employing local suppliers when possible. 
 Provide appropriate emergency and transitional shelter solutions 

in coordination with local and regional authorities, universities, 
professional associations and the affected population. 

 Develop awareness-raising activities on safe shelter and Disaster 
Risk Reduction (DRR) in coordination with TRCs and local 
authorities. 

 The mobilization (including transport and distribution) of 10,000 
family tents through in-kind donations, local/ international 
procurement as well as from TRCS stocks 

 Logistics technical support following International Federation 
 standard operating procedures for TRCS tracking, documentation 

and distribution (1,000 – 2000 tents per day) 
 Monitoring  

 
Impact: Emergency shelter distribution including family tents and Mevlana houses (Mevlana houses are 
prefabricated emergency/transitional shelters that are made and pre-positioned by the TRC) consisted of the 
following: 

 53,535 (from TRC stocks and donations) tents 
 3,794 (from TRC stocks) Melvana houses 
 286,645 beneficiaries of emergency shelter 

The Turkish Red Crescent has established three tent camps and one Mevlana camp in the district of Erciş, 
two Mevlana houses camps and two tent camps in Van Province. As of the end of March 2012, the camps in 
the district of Erciş were closed, two Mevlana houses camps in Van Province were closed by 18th March, 
2012. The families were encouraged and decided to go back to their own homes which were certified as 
“slightly damaged”. These families were allowed taking the Mevlana houses for their own use.  Some of the 
families whose houses were totally destroyed were entitled by the government to keep the containers.   

Since all the tent camps in Van Province and other affected districts were closed and most of the people 
returned back to their homes or settled in the containers, the Turkish Red Crescent decided to collect the 
distributed tents to be used for future disasters. Within the scope of this activity, agreements were concluded 
with local private laundry companies for pre-cleaning, washing, drying and repacking of the tents collected 
from the field.  
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Since 15th January 2012, 21,932 tents have been collected, (out of that 17,385 are not in a condition to be 
further distributed but spare parts of the tents can be used for further tent production, 614 tents were handed 
over to the regional directorates and 3,933 were sent for repairs) renewed and sent back to disaster response 
centres to replenish their stocks. 

The contributions received for the Emergency Appeal were also used for the replenishment of materials that 
can be used for tent production as Turkey is prone to disasters especially earthquakes and TRC is obliged to 
keep at least 10,000 tents in its emergency stocks. The purchased materials are mainly different types of 
canvas that were used by the Turkish Red Crescent`s tent production factory to produce special tents, which 
are not necessarily available in the market.  

  
 
 
 

Transitional shelter 

Outcome: Improved living condition of 1,100 families (6,600 individuals) in transitional shelter 
through provision of prefabricated houses of agreed standards. 
Outputs (expected results) Activities planned
1,100 families  provided 
with transitional shelter 
(prefabricated houses). 

 Conduct rapid emergency needs and capacity assessments. 
 Develop a community and beneficiary targeting strategy in 

coordination with local authorities and institutions. 
 Procurement for Transitional Shelter Units (prefab units) according 

to IFRC procurement procedures and standards 
 Distribution of transitional shelter units 

 
Impact: To respond to the harsh winter conditions and to address the identified needs of the affected 
population, the revised emergency appeal has been focusing on the provision of transitional shelter to 2,000 
families.  
The Turkish Red Crescent planned to procure 2,000 container houses.1,100 container houses was planned to 
be purchased with the support of the International Federation. Later the planned number was reduced to 500 
units. Preference was given to the local donors who insisted that their funds should be used for the 
procurement of containers.   
Based on agreement with local authorities the Turkish Red Crescent defined the areas for the container 
camps and the establishment of the required infrastructures. The camps were established in the following 
locations: 
Name of container 
camp 

The number of 
beneficiaries sheltered 

The number of 
containers installed 

The number of 
containers furnished 

UMUTKENT 
CONTAINER CAMP 

6,470 1,294 1,294 

HAYDARBEY 
CONTAINER CAMP 

1,000 180 180 

ÇELEBİBAĞI 
CONTAINER CAMP 

1,795 359 359 

INDIVIDUAL 
DISTRIBUTION 

835 167 167 

Total 10,100 2,000 2,000 
 

Tents are collected, cleaned, repaired and repacked for stock replenishment. Photo: Turkish Red Crescent 
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The above figures are given as they stood at the end of November 2012. More than 1,500 people are still living in 
the containers because the construction of the houses assigned to them has not been finalized. The Turkish Red 
Crescent has deployed its container collection team to the field, once people move out from the containers those 
will be collected by this team. After the collection of the containers those will be stored in the contingency stocks 
that TRC is obliged to keep in case another disaster happens. It has not been decided if they will be immediately 
used to meet the needs in shelter of those who need it. 

 
The Federation contribution allowed purchasing 500 containers equipped with essential furniture and all other 
basic facilities. Furniture The table below shows the detailed breakdown of furniture items procured through IFRC 
contribution: 
 

Furniture Item  Number of items 
Refrigerator           500 
Carpet         209 
Wardrobe (textile) for clothes 500 
Sofa and armchair 400 
Dining table 500 
Plastic stools 2,500 
Bed              60 
Electric heater (one in each room of the container) 1,000 
Hot plate cooker 500 

 

 

Communications – Advocacy and Public Information 

The Turkish Red Crescent Society has provided regular information on its relief actions to national and 
international institutions and media. Maintaining regular flow of information between the field and other major 
stakeholders was important for fundraising, advocacy and maintaining the profile of emergency operation.  
 
At the onset of the disaster, the IFRC Europe Zone communications team produced over 40 interviews with 
world media (BBC, Sky, CNN, MSNBC etc), placed three stories on ifrc.org2, and prepared a set of 
Questions&Answers and two photo galleries which have been distributed to National Societies. 

 
 
 
 
 
 

                                                 
2 http://www.ifrc.org/en/news-and-media/news-stories/europe-central-asia/turkey/turkey-earthquake-rescue-efforts-intensify-as-night-falls/  
http://www.ifrc.org/en/news-and-media/press-releases/europe/turkey/turkey-earthquake-rescue-efforts-intensify-as-night-falls/  
http://www.ifrc.org/news-and-media/news-stories/europe-central-asia/turkey/global-outpouring-of-solidarity-for-turkish-earthquake-
operations/ 

All containers were furnished with the following items: hot plate cooker, electric heater, bed, plastic stools, dining table, sofa and 
armchair, wardrobe, carpet and refrigerator. Photo: Turkish Red Crescent 
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Contact information 
For further information specifically related to this operation please contact: 

 Turkish Red Crescent,: Aydın Özdemir, Disaster Operation Center ( AFOM), Disaster Management 
Specialist,  phone: +90 312 293 60 44, email: aydino@kizilay.org.tr  

 IFRC Europe Zone: Alberto Monguzzi, Disaster Management Coordinator, Budapest, phone: +36 (1) 888 
45 05; email: alberto.monguzzi@ifrc.org   

 IFRC Geneva: Christine South, Operations Support, phone: +41 22 730 45 29; email: 
christine.south@ifrc.org 

For Resource Mobilization and Pledges: 

 IFRC Zone: Sophia Keri, Grant Administration and Programme Reporting Officer, phone: +36 (1) 888 45 
04; email: sophia.keri@ifrc.org  

For Performance and Accountability:  
(planning, monitoring, evaluation and reporting enquiries)  

 IFRC Zone: Imre Nagy, Planning and Reporting Manager, phone: +36 (1) 888 45 26;  email: 
imre.nagy@ifrc.org  

 


Click here 

1. Emergency Appeal final financial report below 

2. Click here to return to the title page 

3. Click here to go Annexes 

 

 
How we work 
All IFRC assistance seeks to adhere to the Code of Conduct for the International Red Cross 
and Red Crescent Movement and Non-Governmental Organizations (NGO’s) in Disaster 
Relief and the Humanitarian Charter and Minimum Standards in Disaster Response (Sphere) 
in delivering assistance to the most vulnerable. 

The IFRC’s vision is to inspire, encourage, facilitate and promote at all times all forms of 
humanitarian activities by National Societies, with a view to preventing and alleviating human 
suffering, and thereby contributing to the maintenance and promotion of human dignity and 
peace in the world. 

 

 

 

 

The IFRC’s work is guided by Strategy 2020 which puts forward three strategic aims: 
1. Save lives, protect livelihoods, and strengthen recovery from disaster and crises. 
2. Enable healthy and safe living. 
3. Promote social inclusion and a culture of non-violence and peace. 



ANNEX 1   
THE BREAKDOWN OF THE OVERALL DISTRIBUTION IN THE AFFECTED AREA  
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ANNEX 2  
CONTAİNER TECHNİCAL DRAWİNG  
 
 

 



ANNEX 3  
CONTAİNER TECHNİCAL DRAWİNG - FURNİSHED  
 
 

 



Page 1 of 4

I. Funding
Raise

humanitarian
standards

Grow RC/RC
services for
vulnerable

people

Strengthen RC/
RC contribution
to development

Heighten
influence and
support for
RC/RC work

Joint working
and

accountability
TOTAL Deferred 

Income

A. Budget 9,402,445 9,402,445

B. Opening Balance 0 0

Income
Cash contributions
American Red Cross 823,925 823,925
Australian Red Cross (from Australian Government*) 461,909 461,909
British Red Cross 655,571 655,571
China Red Cross, Hong Kong branch 23,410 23,410
Danish Red Cross 21,170 21,170
Estonia Red Cross 146 146
French Government 1,205 1,205
Japanese Red Cross Society 240,079 240,079
Kuwait Government 58,957 58,957
Latvian Red Cross 60,931 60,931
New Zealand Government 176,718 176,718
Norwegian Red Cross 135,839 135,839
Norwegian Red Cross (from Norwegian
Government*) 1,078,094 1,078,094

On Line donations 12,398 12,398
OPEC Fund For International Development 185,770 185,770
Poland Government 138,592 138,592
Red Crescent Society of the United Arab Emirates  18,327 18,327
Red Cross of Monaco                               24,749 24,749
Swedish Red Cross 8,356 8,356
Swedish Red Cross (from Swedish Government*) 270,164 270,164
Taiwan Red Cross Organisation 10,060 10,060
The Canadian Red Cross Society 4,566 4,566
The Netherlands Red Cross (from Netherlands
Government*) 48,409 48,409

The Republic of Korea National Red Cross 186,299 186,299
The Republic of Korea National Red Cross (from
Republic of Korea - Private Donors*) 166,834 166,834

United States  Government - USAID 213,744 213,744
VERF/WHO Voluntary Emergency Relief 1,000 1,000
C1. Cash contributions 5,027,220 5,027,220

C. Total  Income  = SUM(C1..C4) 7,345,428 7,345,428

D. Total  Funding = B +C 7,345,428 7,345,428

* Funding source data based on information provided by the donor

Inkind Goods & Transport
Belgian Red Cross (Flanders) 149,468 149,468
Canadian Government 219,931 219,931
Finnish Red Cross 763,523 763,523
Icelandic Red Cross 42,732 42,732
Norwegian Red Cross 257,076 257,076
The Canadian Red Cross Society 71,119 71,119
The Netherlands Red Cross 562,863 562,863
C2. Inkind Goods & Transport 2,066,712 2,066,712

Other Income
IFRC at the UN Inc allocations 144,675 144,675
Programme & Services Support Recover 106,821 106,821
C4. Other Income 251,495 251,495

Selected Parameters
Reporting Timeframe 2011/10-2013/12 Programme MDRTR002
Budget Timeframe 2011/10-2012/11 Budget APPROVED
Split by funding source Y Project *

All figures are in Swiss Francs (CHF)

Disaster Response Financial Report
MDRTR002 - Turkey - Van Earthquake
Timeframe: 26 Oct 11 to 10 Nov 12
Appeal Launch Date: 26 Oct 11
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II. Movement of Funds
Raise

humanitarian
standards

Grow RC/RC
services for
vulnerable

people

Strengthen RC/
RC contribution
to development

Heighten
influence and
support for
RC/RC work

Joint working
and

accountability
TOTAL Deferred 

Income

B. Opening Balance 0 0
C. Income 7,345,428 7,345,428
E. Expenditure -7,281,102 -7,281,102
F. Closing Balance = (B + C + E) 64,326 64,326

Selected Parameters
Reporting Timeframe 2011/10-2013/12 Programme MDRTR002
Budget Timeframe 2011/10-2012/11 Budget APPROVED
Split by funding source Y Project *

All figures are in Swiss Francs (CHF)

Disaster Response Financial Report
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Timeframe: 26 Oct 11 to 10 Nov 12
Appeal Launch Date: 26 Oct 11
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III. Expenditure
Expenditure

Account Groups Budget Raise
humanitarian

standards

Grow RC/RC
services for
vulnerable

people

Strengthen RC/
RC contribution
to development

Heighten
influence and

support for RC/
RC work

Joint working
and

accountability
TOTAL

Variance

A B A - B

BUDGET (C) 9,402,445 9,402,445
Relief items, Construction, Supplies
Shelter - Relief 1,388,588 2,896,124 2,896,124 -1,507,536

Shelter - Transitional 6,050,000 2,896,038 2,896,038 3,153,962

Clothing & Textiles 344,297 336,977 336,977 7,320

Utensils & Tools 120,483 120,483 -120,483

Total Relief items, Construction, Supp 7,782,885 6,249,622 6,249,622 1,533,263

Land, vehicles & equipment
Office & Household Equipment 97,310 97,310 -97,310

Total Land, vehicles & equipment 97,310 97,310 -97,310

Logistics, Transport & Storage
Storage 487 487 -487

Distribution & Monitoring 423,316 423,316 -423,316

Transport & Vehicles Costs 935,702 935,702

Logistics Services 9,664 9,664 -9,664

Total Logistics, Transport & Storage 935,702 433,467 433,467 502,235

Personnel
International Staff 15,000 6,933 6,933 8,067

National Staff 3,355 3,355 -3,355

Total Personnel 15,000 10,289 10,289 4,711

Consultants & Professional Fees
Professional Fees 25,000 36,170 36,170 -11,170

Total Consultants & Professional Fees 25,000 36,170 36,170 -11,170

General Expenditure
Travel 10,000 2,985 2,985 7,015

Office Costs 25,000 25,000

Communications 10,000 146 146 9,854

Financial Charges 15,000 1,405 1,405 13,595

Other General Expenses 10,000 0 0 10,000

Shared Office and Services Costs 80 80 -80

Total General Expenditure 70,000 4,615 4,615 65,385

Indirect Costs
Programme & Services Support Recover 573,858 416,530 416,530 157,328

Total Indirect Costs 573,858 416,530 416,530 157,328

Pledge Specific Costs
Pledge Earmarking Fee 28,798 28,798 -28,798

Pledge Reporting Fees 4,300 4,300 -4,300

Total Pledge Specific Costs 33,098 33,098 -33,098

TOTAL EXPENDITURE (D) 9,402,445 7,281,102 7,281,102 2,121,343

VARIANCE (C - D) 2,121,343 2,121,343

Selected Parameters
Reporting Timeframe 2011/10-2013/12 Programme MDRTR002
Budget Timeframe 2011/10-2012/11 Budget APPROVED
Split by funding source Y Project *

All figures are in Swiss Francs (CHF)
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IV. Breakdown by subsector
Business Line / Sub-sector Budget Opening

Balance Income Funding Expenditure Closing
Balance

Deferred
Income

BL2 - Grow RC/RC services for vulnerable people
Disaster response 9,402,445 0 7,345,428 7,345,428 7,281,102 64,326

Subtotal BL2 9,402,445 0 7,345,428 7,345,428 7,281,102 64,326

GRAND TOTAL 9,402,445 0 7,345,428 7,345,428 7,281,102 64,326

Selected Parameters
Reporting Timeframe 2011/10-2013/12 Programme MDRTR002
Budget Timeframe 2011/10-2012/11 Budget APPROVED
Split by funding source Y Project *

All figures are in Swiss Francs (CHF)
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