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The International Federation of Red Cross and Red Crescent (IFRC) Disaster Relief Emergency Fund 
(DREF) is a source of un-earmarked money created by the Federation in 1985 to ensure that immediate 
financial support is available for Red Cross and Red Crescent emergency response. The DREF is a vital 
part of the International Federation’s disaster response system and increases the ability of National 
Societies to respond to disasters.  

251,160 Swiss francs have been allocated from 
the IFRC’s Disaster Relief Emergency Fund 
(DREF) to support the Paraguayan Red Cross 
(PRC) in delivering immediate assistance for up 
to 8,155 people. Un-earmarked funds to repay 
the DREF are encouraged. 
 
Summary: Heavy rains in the Brazilian territory 
have caused a significant increase in the levels of 
the reservoirs of about 20 upstream dams of the 
Parana River and other rivers in Brazil. The 
significant increase in the Parana river flow presses 
on the reservoir of the Itaipu dam, which released 
an important volume of water flow onto the 
Paraguayan territory. 
 
This situation affects people located in the low 
areas of Paraná or close to the river beds in the 
departments of Alto Paraná, Misiones, Itapúa and 
Ñeembucú. On the other hand, the situation is 
compounded due to the convergence of the Parana and Paraguay rivers; the high level of Paraná river 
acts as a dam for the drainage of the Paraguay river, causing flooding in the surrounding communities of 
Paso de Patria, Mayor Martinez, Cerrito, Villalbín and General Díaz. 
 
This operation contribution will be focused on emergency health supporting 1,631 families, including the 
recovery of livelihoods of 500 families through the implementation of a cash transfer program. 
 
This operation is expected to be implemented over three months, and will therefore be completed by 11 
October, 2013; a final report will be made available three months after the end of the operation (by 11 
January, 2014).  
<click here for the DREF budget; 
 here for contact details> 

 

Disaster relief emergency fund (DREF) 

Paraguay: Floods 

Several communities near the Paraná river have been 
flooded in the departments of Alto Paraná, Misiones, 

Itapúa, and Ñeembucú. Source: Paraguayan Red Cross 



The situation 
 
Heavy rains in the Brazilian territory have caused a significant increase in the levels of the reservoirs of 
about 20 upstream dams of the Parana River and of other rivers in Brazil. The significant increase in the 
Parana river flow presses on the reservoir of the Itaipu dam, which released an important volume of water 
flow onto the Paraguayan territory. This situation affects people located in the low areas of Paraná or close 
to the river beds in the departments of Alto Paraná, Misiones, Itapúa and Ñeembucú. On the other hand, the 
situation is compounded due to the convergence of the Parana and Paraguay rivers; the high level of Paraná 
river acts as a dam for the drainage of the Paraguay river, causing flooding in the surrounding communities 
of Paso de Patria, Mayor Martinez, Cerrito, Villalbín and General Díaz 
 
The meteorological reports predict rains in the basin of the Iguaçu and Parana rivers for the next few days, 
specifically in the departments of Canindeyú and Alto Paraná, while Brazil's Parana state could receive more 
moderate rainfall. The total rainfall volume could reach between 10 and 40mm. The probability of rain 
decreases considerably starting from Monday, when during the early morning the minimum temperature can 
reach between 6°C and 9°C in the southern, central and eastern departments. On Tuesday at dawn the 
lowest temperatures can reach between 5°C and 8°C. 
 

In response to the emerging needs as a result of floods, the executive board of the Paraguayan government 
has issued the Decree No. 11.313 by which “Emergency is declared in Misiones, High Paraná and 
Ñeembucú departments affected by flooding and the water overloads of water runways; emergency 
measures are taken" for 90 days from 27 June 2013. 
 
Around 2,360 families are affected to date in the three departments but this number could rapidly rise by 
about 350 families more due to a precarious defense wall which has been built lately in Cerrito (Ñeembucú) 
to protect a neighborhood where the water began to enter.  
 

Table of affected locations, with the number of affected families: 
 

Nº Neighbourhood and/or 
sectors 

 Number of families 
affected 

  
 

1 Alto Parana 599 

2 Misiones 911 

3 Itapúa 130 

4 Ñeembucú 720 

 Total 2,360 

 
 
 
Public services: The information compiled and issued by the district EOCs (emergency operation centers) 
shows that public services in all affected areas are in full operation; however, in the case of Ayolas in 
Misiones, the electrical supply service has been suspended in the affected zones as a security measure.  
 
Water, hygiene and sanitation: In the departments of Itapúa, Ñeembucú and Alto Parana, deficiencies 
have not been reported as to the availability of drinking water. In these departments the affected population 
is calm and public order is guaranteed by the National Police. However, in some sectors in Ayolas the 
availability of drinking water is limited, especially in the case of the people who have not left their homes or 
are in shelters. This situation is more serious in San Jose Mi, where some residents refuse to evacuate their 
homes. 
 
Education: To date, three schools have suspended the educational activities—one in Ciudad del Este, one 
in Ayolas and one in Cerrito. Moreover, the school buildings have been prepared to be used as temporary 
shelters. 
 
Access routes: While there are some secondary roads flooded, the main access routes to the affected 
communities are functioning. 
 



Livelihoods: In general, the source of income for most of the affected families is fishing and agriculture, and 
there is a minority that earns a living by preparing and selling food, as well as a few traders (owners of stores 
selling various items). The impact of the flooding on livelihoods in the area includes loss of assets by the 
fishermen who, due to the flash floods, lost fishing items such as rope, fishing hooks and other small tools 
that allow them to perform their economic activity. The area produces basic grains such as corn and beans, 
but now the entire crop has been lost because of the floods. 
 
Shelter management: In the Ayolas area 11 shelters have been authorized and set, with capacity to lodge 
183 families (979 individuals) according to data collected on 28 June. Families are being assisted with the 
provision of tents, as well as food for three days, and received support for soup kitchens. In Ciudad del Este 
three shelters have been installed, with three additional ones in Presidente Franco, which are also provided 
with food, water, medicine, tents and other items of primary need. In Ñeembucú no shelter has been set but 
the families have evacuated to higher places or to the homes of relatives or unaffected neighbors. 
 

 

Coordination and partnerships 
 
The National Society activated the Emergency Operation Center (EOC) and initiated the compilation of data, 
together with the reporting and information management process, on 24 June in coordination with the Ayolas 
Municipality EOC. On 25 June the National Society supported the Emergency National Secretariat 
(Secretaría de Emergencia Nacional, SEN)  for the data collection and the production of two situation reports 
and one general situation report, which were posted on DMIS. Since 29 June, the Paraguayan Red Cross 
coordinates the shelter management in Ayolas and supports the information management in the situation 
rooms.  
 
From the outset, the Pan-American Disaster Response Unit (PADRU) of the secretariat of the International 
Federation of the Red Cross has been in close communication with the National Society, and a disaster 
management delegate was mobilized to the field to support the National Society. In addition, a Regional 
Intervention Team (RIT) member will be deployed to support the National Society for the duration of the 
operation, while another RIT will be deployed for two weeks to support the cash transfer programme; 
moreover, the financial officer of the country representation will carry out monitoring visits. 
 
Other humanitarian partners such as Oxfam, USAID/OFDA, the Department for Humanitarian Aid and Civil 
Protection of the European Commission and the Finnish Red Cross, the Swiss Red Cross and other 
humanitarian actors are in contact with the Paraguayan Red Cross and are awaiting data and information to 
analyse possible partnerships. The United Nations World Food Programme is also available to assist in the 
rapid assessment and work together with the Emergency National Secretariat and the Paraguayan Red 
Cross in an identified intervention. 

 
Red Cross and Red Crescent action 
 
The National Intervention Team (NIT) as well as specialists in livelihoods, risk reduction, emergency 
operation centers management, emergency management, psychosocial support and shelter management 
have been mobilized as part of the early response activities. 
 
Furthermore, three national teams (a total of eight individuals) have been activated and deployed to the three 
areas affected, in order to carry out rapid assessments. From 28 to 30 June, field teams were deployed to 
the affected areas to conduct rapid assessments and contact national and subnational authorities involved in 
the emergency. 
 
Actions at branch level: 
 
Alto Paraná: Ten volunteers have been activated and deployed to support evacuation activities and assist 
the Presidente Franco Municipality for the establishment of the EOC and the coordination of data collection.  
 
Misiones: The EOC is activated and the team is ready to be deployed in the field according to the 
assessment.  
 
Itapúa: Three working groups are deployed, two of them for rapid assessment in affected areas in Itapúa 
and one psychological support team to perform activities in shelters and to organize a training workshop in 
Ayolas.  



 
Ñeembucú has been activated, in contact and coordination with the Paraguayan Red Cross National 
headquarters, as part of the department EOC, and participated in the basic information management and 
data collection.  
 
The Paraguayan Red Cross has developed an action plan to respond to the floods emergency by prioritizing 
the most affected areas and families in Misiones, Alto Paraná, Ñeembucú and Itapúa departments. The 
operation lines include psychological support in shelters and psychological first aid focused on children 
through ludic activities, as well as on community members, shelter coordinators, teachers and other 
individuals involved in the psychological containment. In addition, the Paraguayan Red Cross action plan 
includes the recovery of livelihoods and income sources of affected people through the provision of vouchers 
(200 U.S. dollars) for the purchase of non-food items, complementary food items and livelihoods-related 
tools.  
 
The distribution of water, as well as the awareness and education campaigns for water management and 
treatment and hygiene will be carried out together with the distribution of family hygiene and cleaning kits 
(targeting families in shelters and families returning home). Food kits will be distributed in the department of 
Itapúa. The DREF operation will cover the Paraguayan Red Cross Action Plan mainly in terms of 
psychosocial support, livelihoods recovery for 500 families, and health in emergencies for 1,631 families in 
Ñeembucú and Misiones. Other activities of the Paraguayan Red Cross Action Plan are expected to be 
covered with the support of the Swiss Red Cross and other organizations, as well as the National 
Government.  
 

 

The needs 
 

 Psychological support to the population in shelters and to volunteers;  

 Food supply; 

 Personal hygiene and hygiene items; 

 Reactivation of livelihoods; 

 Non-food items (mattresses, blankets) and additional food (milk, vegetables, meat); 

 Drinking water supply; 

 Water storage containers for home use.  
 
The Government through the Ministry of Emergency is meeting the needs in terms of food, mattresses, 
blankets and water distribution in the affected communities; therefore the Paraguayan Red Cross has 
prioritized complementary actions through the DREF. 
 
In relation to the dengue outbreak, the Paraguayan government recently stated that the situation was under 
control but that preventive measures were continuing. Although the areas affected by the current floods have 
had some dengue cases, the areas covered by the DREF operation—Misiones and Ñeembucu—had a low 
overall incidence in 2013.  
 
 
Selection criteria of beneficiaries 
 
The total number of beneficiaries covered by this operation is 1,631 families in the departments of 
Ñeembucú and Misiones. 
  
Beneficiaries have been selected according to the following criteria:  
 

- The level of impact on their homes and livelihoods as well as on their essential items; 
- The location of their houses within the geographic area most affected by floods; and 
- High vulnerability level and low income. 

 

A detailed definition of the criteria will be developed considering aspects related to inclusion, exclusion and 
level of impact especially on livelihoods for the implementation of a cash transfer program. 

 
 
 



The proposed operation 
 
The current operation has the objectives of providing emergency assistance to 1,631 families affected by 
floods in Ñeembucú and Misiones, of supporting early recovery processes based on the rehabilitation of the 
income sources, of offering psychosocial support, as well as carrying out health promotion activities. 
 

 Damage and needs assessments  

Outcome: The Paraguayan Red Cross has reliable information on the current needs of the families 

affected in the departments of Ñembucu, Misiones, Itapúa and Alto Paraná. 

Output: A rapid damage assessment is 
carried out in the departments of 
Ñeembucú, Misiones, Itapúa and Alto 
Paraná. 

 Deployment of a damage assessment team to the 
areas affected by floods. 

 Coordination meetings with the Emergency National 
Secretariat, the municipalities, local governments 
and other relevant organizations in the country.  

 Elaboration of a plan of action to assist the affected 
families to meet their immediate needs.  

 

Livelihoods 

Outcome: Contribute to the immediate need of 500 families in the departments of Ñeembucú and 
Misiones. 

 
Output 1: Key assets (productive and non-
productive) are provided to 500 families 
affected by floods through  
a conditional cash transfer.  

 

 

 
. 
 

 Identification of communities to be assisted, in 
coordination with the local authorities, the 
Emergency National Secretariat and the 
municipalities;   

 Cash feasibility and rapid market assessment 
completed to feed into the cash transfer 
programme design and detailed plan; 

 Mobilization of technical resources needed to 
design and implement the cash transfer 
programming, e.g. a RIT member; 

 Assessment of capacity and coverage for 
potential suppliers and third parties to provide the 
assets; 

 Establish agreements and a contracting process 
with the suppliers/third parties; 

  Beneficiary selection and registration; 

 Beneficiary communication activities designed 
and implemented; 

 Distribution of assets and/or vouchers; 

 Monitoring and reconciliation of cash transfers 
with the supplier/third parties; 

 Mobilization of a RIT member with experience in 
cash transfer programmes. 

Output 2: Twenty Paraguayan Red Cross 
volunteers and staff are capable to conduct a 
cash transfer programme focused on 
livelihoods. 

 One cash transfer program training addressed to 
20 Paraguayan Red Cross volunteers and staff; 

 Two livelihoods workshops for volunteers;  

 Monitoring visits developed by the Paraguayan 
Red Cross volunteers.  

 
 

Health in emergencies  

Outcome: Contributing to the decrease of negative effects on the health of the families affected by 
floods in Ñeembucú and Misiones. 

Output 1: Continuous assessments of the 

health situation and of the immediate risks 

are carried out. 

 

Output 2: 1,631 families are reached 

 One CBHFA workshop addressed to the 
Paraguayan Red Cross volunteers; 

 Five community workshops on health promotion, 
water treatment and hygiene promotion held by 
trained Paraguayan Red Cross volunteers.  



through education and public awareness 

activities promoting good health habits.   

 Production and dissemination of radio spots 
related to health and hygiene promotion;   

 Identification and registration of families in 
coordination with the health centres at community 
and municipal levels; 

 Distribution of hygiene kits to 1,631 families in  
Ñeembucú and Misiones. 

Output 3: Three hundred individuals receive 
psychological support in shelters and first 
aid.   

 Perform ludic activities with children and 
teenagers; 

 Develop interviews with affected individuals to 
identify the level of stress and offer psychological 
first aid; 

 Mobilize volunteers from the Psychological 
Support Unit of the Itapúa branch, as well as a 
specialized NIT member.  
 

 
The hygiene kit to be distributed will include the following: 
 

Item Description Units 

Laundry soap in bar Animal or vegetable fat   5 

Sanitary paper Recycled two-ply toilet paper 12 

Hand soap Hands and body bar  13 

Toothpaste Plastic tube 5 

Toothbrush Medium size  5 

Shampoo For adults, normal hair  5 

Razor Disposable  5 

Sanitary towels Normal size  8 

Hand towel 100% cotton, 60 x 30cm 5 

Comb Plastic, 16cm x 6cm approximately 2 

Plastic bag 
Transparent and resistant bag--45cm x 65cm 

approximately 
1 

 

 

The Paraguayan Red Cross is conducting a local tendering process for the hygiene kits, as well as inquiring 
at the Global Logistics Service based in Panama. According to prices and delivery times of products, the 
National Society will decide on whether the purchase is made locally or internationally. 
 

 

Contact information 
For further information specifically related to this operation please contact: 

 Paraguayan Red Cross: Luis Díaz de Bedoya, president of the Paraguayan Red Cross, phone: 

59521-222-797; email: presidencia@cruzroja.org.py  
 

IFRC regional representation: Gustavo Ramirez, regional representative Chile and Paraguay; 
phone: +541 1495 17420; email: gustavo.ramirez@ifrc.org 
 

 IFRC Zone: Benoit Porte, disaster response and crisis and early recovery coordinator; phone: 
+507 66793238; email: benoit.porte@ifrc.org 

 
 
 

Logistics  

mailto:presidencia@cruzroja.org.py
mailto:gustavo.ramirez@ifrc.org
mailto:benoit.porte@ifrc.org


For Performance and Accountability  

(planning, monitoring, evaluation and reporting enquiries)  

 In the Americas zone office: Roxana Lupu, reporting officer; phone: +507 317 3050; email: 
roxana.lupu@ifrc.org   

 
 



Click here 

1. For the DREF budget below 

2. Click here to return to the title page 

 

How we work 

All IFRC assistance seeks to adhere to the Code of Conduct for the International Red Cross and Red 

Crescent Movement and Non-Governmental Organizations (NGO’s) in Disaster Relief and the Humanitarian 

Charter and Minimum Standards in Disaster Response (Sphere) in delivering assistance to the most 

vulnerable. 

The IFRC’s vision is to inspire, encourage, facilitate and promote at all times all forms of humanitarian 

activities by National Societies, with a view to preventing and alleviating human suffering, and thereby 

contributing to the maintenance and promotion of human dignity and peace in the world. 

 

 

 

 

The IFRC’s work is guided by Strategy 2020 which puts forward three strategic aims: 

1. Save lives, protect livelihoods, and strengthen recovery from disaster and crises. 

2. Enable healthy and safe living. 

3. Promote social inclusion and a culture of non-violence and peace. 
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DREF OPERATION 28-Aug-13

MDRPY014 Paraguay Floods

Budget Group

Shelter - Relief

Shelter - Transitional

Construction - Housing

Construction - Facilities 0

Construction - Materials

Clothing & Textiles

Food 0

Seeds & Plants 0

Water, Sanitation & Hygiene 61,687

Medical & First Aid

Teaching Materials 2,718

Utensils & Tools 0

Other Supplies & Services

Cash Disbursements 94,554

Total RELIEF ITEMS, CONSTRUCTION AND SUPPLIES 158,959

Land & Buildings

Vehicles

Computer & Telecom Equipment

Office/Household  Furniture & Equipment

Medical Equipment

Other Machinery & Equipment

Total LAND, VEHICLES AND EQUIPMENT 0

Storage, Warehousing

Distribution & Monitoring 4,728

Transport & Vehicle Costs 4,255

Logistics Services

Total LOGISTICS, TRANSPORT AND STORAGE 8,983

International Staff 16,547

National Staff  

National Society Staff 10,212

Volunteers 5,342

Total PERSONNEL 32,101

Consultants 0

Professional Fees

Total CONSULTANTS & PROFESSIONAL FEES 0

Workshops & Training 17,020

Total WORKSHOP & TRAINING 17,020

Travel 9,928

Information & Public Relations 4,728

Office Costs 2,080

Communications 1,276

Financial Charges 756

Other General Expenses

Shared Office and Services Costs

Total GENERAL EXPENDITURES 18,769

Partner National Societies

Other Partners (NGOs, UN, other)

Total TRANSFER TO PARTNERS 0

Programme and Services Support Recovery 15,329

Total INDIRECT COSTS 15,329

TOTAL BUDGET 251,160

DREF Grant

Budget CHF


