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OPERATION UPDATE 
Philippines, Asia Pacific | Typhoon Rai (Odette) 

 

Emergency appeal №: MDRPH045 

Emergency appeal launched: 18/12/2021 

Operational Strategy published: 25/12/2021 

Glide №: 

TC-2021-000202-PHL 

Operation update #2 

Date of issue: 31/01/2022 

The timeframe covered by this update:  

From 13/12/2021 to 24/01/2022 

Operation timeframe: 24 months 

(13/12/2021 – 31/12/2023) 

Number of people being assisted: target 400,0001 

Funding requirements (CHF):  

CHF 20 million through the IFRC Emergency Appeal 

CHF 26 million Federation-wide 

DREF amount initially allocated:  

CHF 750,000 

 

 

 
1 The number of households and people is calculated from a family size of 5 

People are picking up the pieces and starting to recover in the aftermath of typhoon Rai, one of the strongest typhoons to hit the Philippines. Red 

Cross volunteers and teams are meeting the most urgent needs and supporting communities as they help each other to rebuild. (Photo: PRC) 

http://glidenumber.net/
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To date, this Emergency Appeal, which seeks CHF 20 million, is 27 per cent funded.  

 

Further funding contributions are needed to enable the Philippine Red Cross (PRC) and IFRC to continue to assist 

400,000 people affected by Typhoon Rai (Odette) in meeting their essential needs in a safe and dignified manner, to 

self-recover from the crisis in a sustainable way and strengthen their resilience to shocks.  

 

The operation aims to meet the immediate, early recovery and long-term recovery needs of 80,000 of the most 

vulnerable households (400,000 people) in 15 chapters in Regions V, VI, VII, VIII, X, XI, Caraga, and MIMAROPA in 24 

months. 

 

A. SITUATION ANALYSIS  
 
Description of the crisis  
 

Over a month after being hit by Typhoon Rai, 

locally named Odette, affected communities 

in the Philippines still struggle to meet their 

basic needs. 8.4 million people (NDRRMC) 2 

have been affected in communities already 

greatly suffering due to the COVID-19 

pandemic. The widespread devastation of 

Typhoon Rai has been explained by the 

geographical features of its path that 

provided favorable conditions for it to 

maintain its intensity as it ravaged the islands 

of Visayas, making a total of nine landfalls.  

 

The effects of Typhoon Rai were felt over the 

regions of Visayas, Mindanao and Southern 

Luzon, causing mass evacuation and internal 

displacement of the affected population. 

Floods and typhoon-force winds with gusts up 

to 270 km/h caused extensive damage to shelter, livelihoods, agriculture, and infrastructure. People in the affected 

communities were left dependent on relief.  

 

Many of the affected areas remain without electricity, water supply and connectivity, and restoration of vital 

infrastructure will take several more months due to the high level of devastation. 1.4 million houses have been 

damaged; out of which 364,000 were destroyed (NDRRMC) 3 . Many schools and health facilities have also been 

seriously damaged. Diarrhoeal cases are increasing in Siargao and Dinagat Islands, likely because of contamination 

of water sources by the typhoon. The most affected areas include Dinagat Island, Surigao del Norte, Bohol, Cebu, 

Palawan, Southern Leyte, Negros Occidental and Negros Oriental. 

 

 
2 National Disaster Risk Reduction Management Council (NDRRMC), Situational Report No. 39 for TC Odette (2021) January 26, 2022. Disaster Response 

Operations Monitoring and Information Centre of the Department of Social Welfare and Development (DSWD DROMIC) Report on Typhoon Odette as of 25 

January, reports 9.6 million people affected.  
3 NDRRMC, Situational Report No. 39 for TC Odette (2021) January 26, 2022. DSWD DROMIC Report on Typhoon Odette as of 25 January, reports a total 

of 1,227,888 damaged houses, out of which 425,185 destroyed.  

Typhoon Rai (Odette) slammed into the coastal areas of Eastern Philippines on Dec 16, 

causing landslides and widespread flooding. Red Cross teams have been working alongside 

the authorities and other agencies, supporting preparedness efforts, and distributing 

essential relief supplies to affected communities. (Photo: PRC) 

https://monitoring-dashboard.ndrrmc.gov.ph/page/situation/situational-report-for-tc-odette-2021
https://l.facebook.com/l.php?u=https%3A%2F%2Fdromic.dswd.gov.ph%2Ftropical-depression-odette-13-dec-2021%2F%3Ffbclid%3DIwAR2fIMz2tiIkrjtmT5IGFhgG8UCyzdfqjNVtIlxRNvZyYeGOHaVgs4ItAIY&h=AT2noXrt_sbTv4yIl0s7p5gb3AfyM0clYSB7Qz3nuUhsRWxH2ua93XVGGIB4mODHTepcjCICTM0iB8NxmdGqvrPo-fLQjSbUeY_Txtpk_YaziZusnZr_ZZZin5rPg1Fh7AIc_cX4ZaREkWf4UA&__tn__=-UK*F&c%5b0%5d=AT0Fr44Rma3sfIvNQDqdhcv-rD_7-T0Jhlx5Fwb4JSK3uMpLK1j5kTaaDAdhc3fldPV8l-WBF1JkXjzVBK-OI2LQ37IVreLf528HIle5Ys6nM_klpqCe3Phj3tXeKCB6uA0vtcNU5FN4NQ-ZV3ErPmox4g
https://l.facebook.com/l.php?u=https%3A%2F%2Fdromic.dswd.gov.ph%2Ftropical-depression-odette-13-dec-2021%2F%3Ffbclid%3DIwAR2fIMz2tiIkrjtmT5IGFhgG8UCyzdfqjNVtIlxRNvZyYeGOHaVgs4ItAIY&h=AT2noXrt_sbTv4yIl0s7p5gb3AfyM0clYSB7Qz3nuUhsRWxH2ua93XVGGIB4mODHTepcjCICTM0iB8NxmdGqvrPo-fLQjSbUeY_Txtpk_YaziZusnZr_ZZZin5rPg1Fh7AIc_cX4ZaREkWf4UA&__tn__=-UK*F&c%5b0%5d=AT0Fr44Rma3sfIvNQDqdhcv-rD_7-T0Jhlx5Fwb4JSK3uMpLK1j5kTaaDAdhc3fldPV8l-WBF1JkXjzVBK-OI2LQ37IVreLf528HIle5Ys6nM_klpqCe3Phj3tXeKCB6uA0vtcNU5FN4NQ-ZV3ErPmox4g
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The Government of the 

Philippines declared a state of 

calamity for one year in 361 

cities or municipalities in 

Regions IV-B, VI, VII, VIII, X, and 

accepted the offer of 

international humanitarian 

assistance.  

 

There was a serious surge in 

new COVID-19 cases in the 

Philippines in January 2022. 

Meanwhile, monitoring of the 

situation in the typhoon-

affected areas has been very 

challenging due to the 

destruction of the health 

system. The serious lack of 

health care is expected to 

greatly increase the COVID-19 

death toll in the affected 

regions.  

 

Challenges in maintaining physical distancing in the evacuation centres are posing an additional risk to evacuees, and 

in response to the fast-rising infection rates in the country, the operation has been following the 'COVID-19 safe 

programming’ guideline in detail. PRC volunteers and staff are provided with adequate PPE materials and all PRC 

volunteers are covered under MAAB. Moreover, mandatory RT-PCR testing before deployment and seven days of 

quarantine followed by RT-PCR testing upon arriving back to the base is followed for all staff members to curb the 

spread of the virus and ensure optimum business continuity.  

 

PRC is an auxiliary to public 

authorities. It is the nation’s 

largest humanitarian 

organization with 104 chapters 

covering all administrative 

districts and major cities in the 

country. The PRC has more 

than 1,700 staff at national 

headquarters and chapter 

levels, and approximately one 

million volunteers and 

supporters, of whom some 

500,000 are active volunteers. 

At the chapter level, a 

programme called Red Cross 

143 trains and equips 

volunteers at the community 

(barangay) level, enhancing the overall capacity of the National Society to prepare for and respond to disaster 

situations.  
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Summary of response  
 

PRC coordinates with local government 

units, partners, other stakeholders, and 

agencies as part of the ongoing response, 

and supported preparedness measures and 

evacuation of the population before 

Typhoon Rai landfall. PRC is monitoring the 

situation 24/7 via the PRC Operations Centre, 

and PRC Disaster Management Services, 

WASH, health, safety, and welfare assets are 

deployed to the affected areas. PRC chapters 

immediately responded with search and 

rescue, debris clearing operations, and first 

aid, and are currently responding with a 

lifesaving distribution of safe water, 

emergency shelter, health support, essential 

household items, hot meals, welfare and 

psychosocial support, including child-

friendly spaces and other welfare activities.  

Summary of PRC accomplishments in response to Typhoon Rai, as of 25 January 2022: PRC immediate disaster 

response spanned across 37 areas: Romblon, Palawan, Sorsogon, Masbate, Aklan, Boracay-Malay, Antique, Capiz, 

PRC provided food assistance and water to family’s dependent on farming for their 

livelihoods in a mountainous Barangay Dumalan, in Cebu. Children participated in child 

play therapy and hygiene promotion session, where PRC volunteers instructed proper hand 

washing techniques. (Photo: PRC) 
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Guimaras, Iloilo, Passi, Negros Occidental, Negros Oriental, Bohol, Cebu, Bogo, Lapu-Lapu, Siquijor, Southern Leyte, 

Hilongos, Ormoc, Northern Samar, Eastern Samar, Western Samar, Biliran, Gingoog, Camiguin, Lanao Del Norte, 

Misamis Oriental, Misamis Occidental, Davao De Oro, Iligan, Surigao del Norte, Siargao, Surigao Del Sur, Agusan del 

Norte, and Agusan del Sur. 

 

PRC received an initial DREF support of CHF 750,000 to kickstart the operation and meet the immediate needs on the 

ground by undertaking rapid assessments, mobilizing relief items such as sleeping kits, tarpaulins, jerry cans, hygiene 

kits, mobilizing volunteers, and providing immediate lifesaving assistance in relation to search and rescue, providing 

access to clean water, basic health services, etc. 

 

PRC leads the overall response and coordinates with the seven Partner National Societies who are present in the 

Philippines and supporting the operation. PRC and the IFRC continuously coordinate with various government and 

non-government agencies, and as observer in the Humanitarian Country Team (HCT). IFRC participates in various 

clusters and working groups and leads the Shelter Cluster. As part of Strengthening Movement Coordination and 

Cooperation (SMCC), PRC, IFRC, ICRC, and participating National Societies continue to coordinate via established 

platforms such as Movement Coordination meetings hosted by PRC.  

 

Subsequently, PRC, ICRC, IFRC and PNSs are also coordinating on potential complementarity of action where may be 

required 

 

Local government units (barangay, municipal, and provincial) and other relevant government agencies are engaged 

in evacuation management, provision of hot meals, food relief items distribution, and rapid disaster assessments. 

Most relief provisions from civil society and private organizations were estimated to be food and logistical support in 

moving relief goods to affected areas.  

 

Needs analysis 
 

This operation aims to meet the immediate, early recovery and long-term recovery needs of approximately 400,000 

of the most vulnerable people (80,000 families) in 15 chapters in Regions V, VI, VII, VIII, X, XI, Caraga, and MIMAROPA. 

  

Typhoon Rai caused great devastation to people’s homes and livelihoods. Supply of food and water was severely 

interrupted, and there are numerous health concerns including the COVID-19 situation. PRC chapters supported by 

the NHQ have conducted assessment in the affected areas by using the existing RDANA tool of PRC4. The data has 

been collected through review of secondary information, community group discussions, key informant interviews, 

and direct observation. PRC has based its needs analysis on rapid assessments, chapter reports and secondary data 

– including updates from the National Disaster Risk Reduction and Management Council, DSWD and IASC Clusters 

reports. Based on the assessment, the PRC has identified the needs of affected families as follows: shelter, essential 

household items, food assistance, livelihoods support, water, sanitation and hygiene (WASH), health, psychosocial 

support (PSS), education, and protection. In addition, there is a need for PRC chapter support as several PRC Chapters 

have reported minor damage to the Chapter’s structure and assets, and staff and volunteers have also been affected. 

 

PRC has identified two geographical lines of priority based on the typhoon damage and resulting needs. These areas 

are in dire need of necessities due to the damage to vital infrastructure, shelter and livelihoods.  

1. Surigao Del Norte, Bohol, Cebu, Palawan, Lapu-Lapu, Southern Leyte, Dinagat Island, and Siargao Island 

2. Negros Occidental, Negros Oriental, and Hilongos 

 

 
4 The Philippine Red Cross rapid disaster assessment and needs analysis covered the most affected municipalities/cities in the Provinces of Palawan, Negros 

Occidental, Negros Oriental, Cebu, Bohol, Southern Leyte, Antique, Guimaras, Surigao Del Norte, Dinagat Island and Agusan Del Norte. While data is still 

changing due to the fluid disaster situation, the report provides comprehensive high quality information on the needs of the affected population which 

inform the design of the operation and the activities of the PRC. The data collected in the assessment covers all sectors that are of the most urgent concern 

. 
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Shelter and settlement 

Typhoon Rai maintained its intensity as it crossed 

the Philippine archipelago, making nine landfalls, 

and causing widespread damage to shelter and 

infrastructure. The turbulent winds of the typhoon 

damaged a total of 1,395,097 houses, including 

364,034 houses that were destroyed. Families 

whose homes were damaged or destroyed have 

been staying in makeshift tents or evacuation 

centres, unable to return to their homes until they 

have been repaired or rebuilt. 

 

Emergency shelter support with technical 

assistance to make existing temporary shelters 

safer is a priority. Affected families that have lost 

their belongings also need essential household 

items such as blankets and sleeping mats. Shelter 

support is also needed, including the provision of materials (fixings, rope, shelter grade tarpaulins, CGI sheets and 

tools), and technical assistance to make existing temporary shelters safer and more durable. As many affected 

families have started repairing or rebuilding their damaged houses with limited or no financial or technical support, 

there is an urgent need to support Build Back Safer initiatives as part of pathways to recovery. Salvageable debris has 

been used for repairs, but there is a lack of proper construction materials, as well as lack of financial means to 

purchase the materials. The most vulnerable families need support with durable shelter through shelter repair and 

reconstruction in order to provide full shelter assistance in accordance with Shelter Cluster standards. 

  

Livelihoods and basic needs 

The disaster has caused major disruptions to people’s livelihoods, which exacerbated the existing negative economic 

impacts of COVID-19. Typhoon Rai has caused an estimated PHP 16 billion (CHF 284 million)5 worth of damage to rice, 

corn, high value crops (assorted vegetables), livestock, poultry, fishing industry and agricultural infrastructure and 

equipment. The sectors of tourism, agriculture and fishing have been seriously disrupted. Most of the people in the 

affected areas depend on agriculture and fishing for their livelihoods. The poverty rate in the affected areas is above 

the national average and many people live in rural communities. Also, many of the affected areas are dependent on 

tourism, such as Siargao Island in Surigao del Norte where Typhoon Rai made its initial landfall.  

 

Market access has been disrupted, which along with rising local prices makes it difficult for affected people to buy the 

goods they need. There is limited supply of food items in many of the affected areas. Small and medium enterprises, 

specifically in urban centres, have been severely affected.  

 

Provision of food items is identified as a major need for families who have lost their livelihood. During the relief phase, 

food items need to be distributed specifically to people who are staying at the evacuation centres. To support families 

in meeting their immediate basic needs in areas where markets are operational, provision of multi-purpose cash 

grants is identified as a priority. Moreover, there is a need for recovery assistance for families whose livelihoods have 

been lost or disrupted. 

 

Health  

Six health facilities and 53 barangay health centres/rural health units, have been damaged, hampering the delivery of 

basic health services. Due to the poor living conditions and sub-optimal immunization coverage in the typhoon 

affected areas, there is an elevated risk of rapid spread of vaccine preventable diseases, especially measles, polio, 

and pediatric tuberculosis, etc. Other water-, food- and vector-borne diseases may impact many people due to the 

 
5 NDRRMC Situational Report for TC Odette (2021) https://monitoring-dashboard.ndrrmc.gov.ph/page/situation/situational-report-for-tc-odette-2021  

Devastation to homes in Siargao Island where Typhoon Rai made its initial 

landfall on 16 December 2021. (Photo: PRC) 

https://monitoring-dashboard.ndrrmc.gov.ph/page/situation/situational-report-for-tc-odette-2021
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lack of water and sanitation facilities. The large number of families in evacuation centres increases the risk of 

communicable disease transmission.  

 

Outbreaks of diarrhoea and gastroenteritis, as well as the record-breaking spike in new COVID-19 cases in the 

Philippines, add to the health risk caused by the lack of access to clean drinking water, hospitals, and other health 

facilities. An increase of cases of fever and cough are observed in evacuation centres. This exacerbates the already 

great need for health supplies, protective equipment, emergency medical facilities, and the overall restoration of 

health services in the affected area. There is a critical need for disease prevention and health promotion activities. 

 

Psychosocial support (PSS) to the affected families, especially children, is an important need. Many of the affected 

people are living in very stressful conditions, and frontline and emergency response services personnel are also in 

need of psychosocial support. It will also be necessary to ensure that referral mechanisms are established to address 

the rising mental health issues.  

 

Water, sanitation, and hygiene (WASH) 

Water supply services have been severely interrupted in parts of Cebu, Surigao del Norte including Siargao Island, 

Bohol, Palawan, Southern Leyte, Negros Oriental and Negros Occidental. Many water systems have been damaged 

or destroyed, or do not have electricity, which is disrupting the water supply in many areas. Also, some water sources 

have been contaminated by floods and seawater. It is estimated that full restoration of water supply systems could 

take up to three months.  

 

Affected communities are having difficulties in accessing clean water for daily consumption. Many families rely on 

alternative sources, including hand pumps, deep wells and surface water from rivers and creeks, but some families 

taking water from these sources report that they no longer treat the water. In addition, in the evacuation areas 

families must share toilets with many other people, which is identified as a hygiene risk. 

 

To ensure access to safe water, water needs to be distributed to the affected population, together with water 

containers (jerry cans) to ensure safe water storage. There is a need for sensitization on water treatment, handling 

and storage. Hygiene promotion and awareness campaigns as well as hygiene promotion materials are required. 

Displaced families need basic hygiene kits to maintain good hygiene practices and reduce risk of hygiene-related 

illnesses. Since many families who have lost their homes are still residing in crowded evacuation centres and 

makeshift houses, the need for additional toilets as well as bathing and handwashing facilities must be assessed 

further. Sanitation facilities and higher capacity waste management systems are required for longer-term and 

temporary shelters. Since some areas are already using alternative and natural water sources, education on the 

importance of household water treatment may be necessary to improve the quality of the drinking water that is 

consumed by the affected population. 

 

Protection, Gender, and Inclusion (PGI) 

Overcrowding at evacuation centres is compelling families to share spaces, which raises concerns about the 

protection available to the evacuees. For example, living in precarious large makeshift tents, which do not allow for 

privacy or gender segregation, may increase the risk of violence or abuse. PRC applies the IFRC minimum standards 

for PGI in emergency programming throughout the response and in all sectoral plans to ensure sensitivity to the 

needs of at-risk individuals and groups. 

 

Migration 

There have been power supply and communication line interruptions across the affected areas. Staying connected 

with family members is essential for affected people, and in this regard, communications are crucial to restoring 

family links or sending “safe and well” messages.  
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Education in emergencies 

According to the Department of Education, a total of 29,671 schools have been affected, with major repair costs at 

PHP 4.4 million (CHF 78,000) and estimated cost of damage to learning materials at PHP 452 million (CHF 8 million). 

Classes have been suspended in 464 municipalities and many schools are used as evacuation centres. Schools in the 

Philippines have been mostly closed during the COVID-19 pandemic. Power interruptions also make classes 

impossible to conduct through online means in many of the affected areas. There is a need for repairing school 

buildings and providing generators to power vital electronic devices and teaching equipment, as well as for replacing 

damaged learning materials and IT equipment for online teaching.  

 

Operational risk assessment 
 

In response to the COVID-19 pandemic, the Government of the Philippines raised a Code Red sublevel 2 as 

recommended by the Inter-Agency Task Force on Emerging Infectious Diseases (IATF-EID). This includes rules on 

physical distancing, enhanced community quarantines (ECQ), and limitation of movement within the entire country. 

The operation will be carried out in a manner that reduces the risk of COVID-19 transmission for disaster-affected 

people. Guidance has been developed by PRC to identify actions needed to safeguard the community and volunteers. 

PRC will provide necessary COVID-19 testing via the PRC molecular laboratories. All activities under this operation are 

being coordinated with Local Government Units in compliance with the national protocols.  

 

Market access can at times be limited with a scarcity of supplies, resulting in escalating prices of necessities. This is 

limiting the overall purchasing capacity of affected people. Despite the multi-purpose cash assistance and support 

for the cost of labour and local materials, the amount provided may not be sufficient. The impact of price increases 

may differ between the impacted cities and islands where the cost of transporting materials may be greater. 

 

Elections will be held in the Philippines in May 2022, which may result in restrictions on activities in the field, and 

consequently delayed delivery of life-saving services in many areas. Speeding up the initial relief activities and 

planning for the recovery activities during the election time may yield better results and reduce risk to volunteers and 

staff members who are engaged in the delivery of services. 

 

As project delivery might be negatively impacted by these issues, PRC will closely monitor the situation and the 

possibility of escalation. Staff and volunteers need to be aware of the security situation and briefed on how to react 

to security-related emergencies before deployment to the operational area. For personnel under IFRC security 

responsibility, including surge support deployed to the area, the existing IFRC country security plan, including security 

regulations, contingency plans for medical emergencies, relocation, and critical incident management, will be 

applicable.  

 

B. OPERATIONAL STRATEGY  

Update on the strategy 
 

To enable 400,000 people (80,000 families) affected by Typhoon Rai (Odette) to meet their essential needs in a safe 

and dignified manner, to self-recover from the crisis in a sustainable way and to strengthen their resilience to shocks 

remains the vision of this operation. 

 

Based on the assessment, the IFRC, in consultation with PRC, is revising the operational strategy to focus significantly 

on emergency shelter assistance. Damage to homes and vital infrastructure is enormous across the affected areas, 

reflecting the emergency shelter support needs of the affected people. Changes to the operational strategy are made 

with thorough consideration for the most immediate needs of the affected people. 
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A revised Operational Strategy will be published to reflect the changes in detail. 

 

The latest Operation Update #1 was published on 10 January 2022 and Operational Strategy on 25 December 2021. More 

information on the operation can be found on GO platform - Typhoon Rai (Odette). 

 

C. DETAILED OPERATIONAL REPORT 6 

STRATEGIC SECTORS OF INTERVENTION 

 

 

 
 

Shelter, housing and settlements 

Female > 18: 

21,174 
Female < 18: 15,955 

Male > 18: 

20,998 
Male < 18: 16,877 

Objective:  
Communities in disaster and crisis-affected areas to restore and strengthen their safety, wellbeing, and 

longer-term recovery through shelter and settlement solutions 

Key 

indicators: 

Indicator Actual Target 

Number of households provided with essential 

household items 
1,478 HH 10,000 HH 

Number of households provided with emergency 

shelter solutions (2 tarpaulins per HH) 
1,454 HH 10,000 HH 

   

Number of households provided with early 

recovery shelter assistance (shelter toolkits) 
300 HH 3000 HH 

 

Number of carpenters provided with technical 

support and guidance on safer shelter awareness 

appropriate to the type of support they are giving 

0 750 

 

Number of communities sensitized on building 

safer and climate-aware construction and 

settlement planning. 

0 TBC 

IFRC support 

Federation budget for shelter, housing and settlements are CHF 7,082,388. 75,004 people are being targeted with 

shelter interventions as part of the secretariat plan. Actual figures reported against indicators reflect the part of 

the PRC response that was funded by the IFRC. 

 

The Federation appeal targets 10,000 households with essential household items, and out of these, 1,478 

households have been assisted through IFRC support (15% of the target). Out of the 10,000 households that are 

 
6 Data presented in the report may vary due to different sectoral reporting periods, segregation between actors and the process of harmonizing statistical 

databases. More accurate figures will be reflected in the coming updates.  

https://prddsgofilestorage.blob.core.windows.net/api/event-featured-documents/file/MDPRPH045eu1.pdf
https://prddsgofilestorage.blob.core.windows.net/api/event-featured-documents/file/MDRPH045_os.pdf
https://go.ifrc.org/emergencies/5744#reports
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targeted with emergency shelter solutions, IFRC supported 1,454 households with the provision of tarpaulins (15% 

of the target). Additionally, 300 out of the 3000 households targeted through the appeal have been provided with 

shelter toolkits (10% of the target). This has made the targeted population better able to restore and strengthen 

their safety, wellbeing, and work towards longer-term recovery. Further contributions to the appeal are greatly 

needed to allow for full implementation of all the planned activities. 

 

PRC response 

The table lists items related 

to shelter, housing, and 

settlements that had been 

distributed until 25 January 

2022 by PRC to people 

affected by the disaster. This 

includes parts of the 

operation supported by the 

IFRC, but also efforts 

supported with PRC and PNS 

funds. 

 

 

IFRC priority actions 

Federation-supported 

priority actions include: 1) 

Immediate life-saving 

emergency shelter in the 

form of tarpaulins/shelter 

kits (framing and fixings) and 

essential household items. The provision of emergency shelter materials and essential items for 10,000 

households. 2) Support for household self-recovery through incremental housing solutions using consultative, 

participatory processes. 

 

e operation will provide shelter repair assistance for 2,000 households, full shelter assistance for 500 households, 

safe shelter awareness orientation to recipients of assistance and local builders, and provision of support to the 

affected population on housing, land and property issues. Special emphasis will be placed on the inclusion of 

marginalized and vulnerable populations in poor urban and peri-urban areas. Furthermore, there will be a 

particular focus on the promotion of land security among informal settlers, which is key for a more equitable 

shelter response. 

 

The early recovery shelter assistance will consider revised cost estimates based on improved local designs and 

sustainable technologies. It is planned that typhoon strapping, bracing, and tailored designs for people with 

disabilities will be added to the shelter toolkit. For optimal effectiveness, special consideration will be given to 

enhancement and engagement of the local workforce, cost-effective and culturally appropriate design solutions 

(such as an improved Sawali houses), community involvement in decision-making and construction, local 

procurement and prefabrication and promotion of self-help approaches for long-term resilience. Other important 

issues include aspects of building back safer, integration of water, sanitation and hygiene into the operation, and 

climate-aware settlement planning. 

Shelter (PRC support until 25 January 2022) 

Type of assistance Persons Families 

Kitchen sets  5.400   1.080  

Sleeping kits  13.855   2.771  

Shelter toolkits  3.820   764  

CGIs (10 per family)***  1.500   300  

Tarpaulins 2 pcs  19.965   3.993  

Bedsheets (Incl 19 pillows and 1190 

mattresses 
 3.820   764  

Blankets  11.555   2.311  

Used clothes  251    

Plastic mats**  11.200   2.240  

Family tents  400   80  

Total:  N/A* N/A 

*Est. family size is five people. Consolidated beneficiary numbers will be available at a later point in the 

operation **Numbers from 21 January ***Numbers from 23 January 
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Community involvement in decision-making and construction will be crucial to promote self-help approaches for 

long-term resilience. (Integration of PASSA and PASSA Youth methods, social media awareness campaigns, 

demonstration workshops, etc.). 

 

As the operation progresses, 

and depending on the 

availability of funding, the 

IFRC, in close consultancy with 

the PRC and other partners, 

will continue to monitor the 

development of the situation 

and changes in needs among 

the affected population. Due 

to, among other factors, the 

enormous scale of the 

disaster, and the escalating 

COVID-19 situation, 

humanitarian conditions 

remain volatile and future 

assessment of needs may 

require additional efforts in 

scaling up relief efforts. 

 

 

 

 
 

Livelihoods 

Female > 18: 26,821 
Female < 18: 

20,210 

Male > 18: 26,597 
Male < 18: 

21,391 

Objective:  Communities, especially in disaster and crisis-affected areas, restore and strengthen their livelihoods 

Key 

indicators: 

Indicator Actual Target 

Number of ready-to-eat food/hot meals 

provided 
58,018 35,000 meals 

Number of affected families provided with 

conditional cash grants through HLA 
0 5,000 families 

Number of communities receiving support 

through Community-managed Livelihoods 

projects (CMLP) that report improved net 

income through skill-building 

0 
50 

communities 

Fedila Pernia (centre) and her husband were trapped in their home with water up to their necks  

after a five-metre storm surge crashed into coastal areas. Neighbours pulled them to safety  

through a hole in the kitchen wall. She lost her house and all her belongings to the typhoon.  

Fedila received tarpaulins and shelter supplies from PRC, which she wil use for a temporary shelter. 

(Photo: Alecs Ongcal/IFRC)  
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IFRC support 

Federation budget for livelihoods intervention 

is CHF 1,493,777. As part of the secretariat 

plan 95,019 people are being targeted with 

livelihoods interventions. Actual figures 

reported against indicators reflect the part of 

the PRC response that was funded by the IFRC. 

 

Through support from the IFRC, 58,018 meals 

were provided to the population in the 

disaster-stricken areas, which is 166% of the 

35 thousand meals that were the target of the 

appeal. This assistance greatly contributes to 

helping the affected communities to restore 

and strengthen their livelihoods. HLA and 

CMLP activities will commence during later stages of the operation and depend on further funding support from 

donors for their full implementation. 

 

PRC response 

The table lists the types of assistance provided by the PRC until 25 January 2022 to people affected by the disaster. 

This includes mainly provision of hot meals to families in evacuation centres, as well as distribution of other food 

items and ready-to-eat meals.  

 

The table includes parts of the 

operation supported by the IFRC, but 

also efforts supported with PRC and 

PNS funds. 

 

IFRC priority actions  

 

Federation-supported priority actions 

include the provision of hot meals for 

10,000 people, household livelihood 

assistance (HLA) to 5,000 households, 

community-managed livelihood 

projects in 50 communities, and skills 

training to displaced families without 

access to their source of livelihood. 

 

 

 

 

Livelihoods (PRC support until 25 January 2022) 

Type of assistance Quantity Persons Families 

Hot meals    95.813    

Bread    865   

Standard and assorted fóod items    34.795   6.959  

Sacks of rice 180     

Ready-to- eat meals    1.287    

Total:     132.760   TBC  

*Est. family size is five people. Consolidated beneficiary numbers for all types of 

assistance will be available at a later point in the operation 

 

 

 

 

 

 

PRC volunteers have set up food trucks in many of the affected areas, where they are 

providing hot meals to people in need. (Photo: PRC) 
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Multi-purpose cash 

Female > 18: 

14,116 

Female < 18: 

10,637 

Male > 18: 

13,999 

Male < 18: 

11,258 

Objective:  Households are provided with unconditional/multi-purpose cash grants to address their basic needs 

Key 

indicators: 
Indicator Actual Target 

 
Number of affected families provided with multi-

purpose cash grants to address their basic needs 
289 10,000 families 

IFRC support 

Federation budget for multi-purpose cash is CHF 

731,148. 50,000 people are being targeted with multi-

purpose cash interventions as part of the secretariat 

plan. Actual figures reported against indicators reflect 

the part of the PRC response that was funded by the 

IFRC. Through support from the IFRC, 289 families were 

provided with multipurpose cash grants to address their basic needs. This is 3% of the 10,000 families that are 

targeted through the emergency appeal for this operation. 

 

PRC response 

The table shows the number of persons that have been reached with multi-purpose cash assistance (MPCA) by the 

PRC until 25 January 2022. PRC has plans to reach 10,000 families (50,000 people) with MPCA by April 2022. This 

includes parts of the operation supported by the IFRC, but also efforts supported with PRC and PNS funds. 

 

IFRC priority actions 

Federation-supported priority 

actions include the provision of 

multi-purpose cash grants to 

10,000 households. 

 

Due to, among other factors, the 

enormous scale of the disaster, 

and the escalating COVID-19 

situation, humanitarian conditions 

remain volatile and future 

assessment of needs may require 

additional efforts in scaling up 

relief efforts.  

Multi-purpose cash (PRC support until 25 Jan 2022) 

Type of assistance Persons Families 

Multi-purpose cash grants PHP 

3500 
 5,870   1,174  

   

 

 

Destruction of livelihoods has left many families without a source of income. The operation provides 

much needed relief to many of the worst affected people. (Photo: PRC). 
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Health and care 
(Mental health and psychosocial support / Community health 
/ Medical services) 

Female > 18: 

28,233 

Female < 18:  

21,274 

Male > 18: 

27,997 
Male < 18: 22,516 

Objective:  
Strengthening holistic individual and community health of the population impacted by Typhoon Rai 

(Odette) through community-level interventions and health system strengthening 

Key 

indicators: 

Indicator Actual Target 

Number of healthcare facilities receiving support in 

reconstruction or in equipping the facilities7 
1 2 

Number of ambulances mobilized to provide 

immediate transportation services 
25 30 

Number of people provided with first aid 100 based on need 

Number of volunteers trained on basic life support 

and first aid 
0 1,500 

Number of chapters’ first aid kits provided (First Aid 

Jump Kits) 
TBC 50 

Number of persons received PPE  4,333 3,800 

Number of pregnant and lactating women received 

new-born kits 
TBC 3,000 

Number of volunteers trained on Epidemic Control for 

Volunteers 
TBC 1,500 

Number of affected families provided with insecticide-

treated mosquito nets 
2,463 10,000 

Number of people provided with direct psychosocial 

support 
5,861 20,000 

 
7 This refers to support for basic health care unit 
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IFRC support 

The Federation budget for health and care totals CHF 2,581,038. As part of the secretariat plan 100,020 people are 

being targeted with health and care interventions. Actual figures reported against indicators reflect the part of the 

PRC response that was funded by the IFRC. 

 

The operation has achieved multiple results which strengthen the health system and the health of the population 

impacted by the disaster. One healthcare facility has received equipment support which is 50% of the EA target. 

25 ambulances were mobilized through IFRC support, which is 83% of the EA target. 2,463 affected families were 

provided with insecticide-treated 

mosquito nets as part of the IFRC 

support which is 25% of the EA 

target. 5,861 people have been 

provided with direct psychosocial 

support, which is 29% of the number 

of people targeted in the emergency 

appeal. 

 

 

PRC response 

The table shows PRC activities 

related to health and care as part of 

the operation until 25 January 2022. 

This includes parts of the operation 

supported by the IFRC, but also 

efforts supported with PRC and PNS 

funds. 

 

PRC is scaling up critical healthcare 

on islands devastated by the typhoon to prevent further spread of COVID-19 and deadly waterborne diseases 

including gastroenteritis and acute watery diarrhoea. PRC health teams continue to provide vital care in three 

emergency medical tents on Siargao Island. The PRC health teams also provide hygiene kits and other resources, 

including safe water supplies and water filtration systems to Siargao Island, Cebu, Palawan, and Bohol, to prevent 

the spread of diseases. There is an ongoing record-breaking spike in the number of daily cases of COVID-19 

countrywide. Provision of healthcare is in line with the IFRC safe guide8. 

 

IFRC priority actions 

Federation-supported priority actions include mental health and psychosocial support (MHPSS) to volunteers and 

the affected population. Also, part of the operation is the establishment of safe spaces for women and children 

and counselling services. 

 

Health activities also include community health in 15 communities and the provision of medical services.  

Health and care (PRC support until 25 Jan 2022) 

Type of assistance Quantity People Families 

Medical tents  3   17    

Health promotion    10.726    

Medicines  2.751      

Basic health consultation    579    

FA management and blood pressure taking    3.248    

FA trained    882    

First aid stations established  45      

Face masks    7.914    

Psychosocial support    13.787    

Blood (blood bags deployed)  460      

Mosquito nets      1.368  

  Total:  N/A* N/A 

*Est. family size is five people. Consolidated beneficiary numbers will be available at a later point 

in the operation  

 
8 https://ifrc-asiapacific.org/COVID-19-safeguide 

https://ifrc-asiapacific.org/COVID-19-safeguide
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Water, sanitation and hygiene 

Female > 18: 22,586 Female < 18: 17,019 

Male > 18: 22,398 Male < 18: 18,013 

Objective:  

Ensure safe drinking water, proper sanitation, and adequate hygiene awareness of the 

communities during relief and recovery phases of the Emergency Operation, through community 

and organizational interventions 

Key indicators: 

Indicator Actual Target 

Number of liters of water distributed 

(according to WHO standards) 
1,617,970 liters 1,500,000 liters 

Number of families provided with jerry 

cans 
1,122 10,000 

Number of latrines built as part of the 

shelter project 
0 500 

PRC is providing healthcare and setting up medical tents to increase the capacity of 

severely damaged hospitals to accept and treat patients. (Photo: PRC) 
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Number of people provided with 

excreta disposal facilities 
0 2,500 

Number of people reached through 

hygiene promotion 
38,421  50,000 

Number of families provided with 

hygiene kits 
1,488 10,000 

IFRC support 

Federation budget for the water 

sanitation and hygiene sector is 

CHF 903,309. 80,016 people are 

being targeted with water, 

sanitation and hygiene 

interventions as part of the 

secretariat plan. Actual figures 

reported against indicators reflect 

the part of the PRC response that 

was funded by the IFRC. 

 

Through support from the IFRC the 

operation has distributed 1,617,970 

liters of water, which is 108% of the 

EA target, ensuring safe drinking 

water to the population in many of 

the worst affected communities. 1,122 families were provided with jerry cans through IFRC support, which is 11% 

of the number of families that are targeted in the EA. 38,421 persons were reached through hygiene promotion, 

which is 77% of the number of people targeted in the EA. 1,488 families were provided with hygiene kits, which is 

15% of the EA target. Through these and other community and organizational interventions, the operation has 

ensured safe drinking water, proper sanitation and adequate hygiene awareness among people in the targeted 

communities. 

 

PRC response 

The table and the map show water, sanitation and hygiene assistance provided by PRC until January 2022. This 

includes parts of the operation supported by the IFRC, but also efforts supported with PRC and PNS funds. 

 

IFRC priority actions 

Federation-supported priority actions within the sector 

include the provision of safe drinking water in 15 

chapters through supply and items to support safe water 

distribution, handling, and storage.  

 

Through community and organizational interventions, 

the IFRC supported operation aims at providing safe 

drinking water, proper sanitation, and adequate hygiene 

awareness of the communities during relief and recovery 

phases of the emergency operation.  

 

Priority actions include serving people in 15 chapters who need safe drinking water. This is done through adequate 

water supply (trucking, maintenance, operations) and items to support safe water distribution, handling and 

Water, sanitation and hygiene (WASH) (Support by PRC until 25 Jan 2022) 

Type of assistance Quantity People  Families 

Hygiene promotion  153,750  
Water distributed (liters)*** 5,306,512 184,000  
Bottled water  

 647 

Operational water production sites** 5   
WASH hub mobilization (hubs)** 11   

WASH tanker mobilization (tankers)** 12   
Water treatment units** 7   
Detergent soaps**  

 36 

Hygiene kits  13,195 2,639 

Jerry cans  18,485 3,697 

Body bags 64   

  Total:  N/A* N/A 

*Est. family size is five people. Consolidated beneficiary numbers will be available at a later point in 

the operation; **Numbers from 11 January; ***Number for population served with water is from 

23 January 

Access to safe water being one the priority needs, PRC continues to 

support typhoon Rai affected communities through water distribution.  

(Photo: PRC) 
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storage. Through the IFRC appeal, 10,000 families are targeted with hygiene kits and two 10 liters jerry cans. 

Activities are complemented with hygiene promotion to ensure proper and safe utilization of water and for 

preventing hand, foot, and mouth diseases and water borne diseases, including diarrhoea. 

 

 

 

 

 

 
 

Protection, gender and inclusion  

Female > 18: 

129,911 

Female < 18: 

85,074 

Male > 18: 

111,969 

Male < 18: 

90,046  

Objective:  

Communities identify the needs of the most at risk and particularly disadvantaged and marginalized 

groups, due to inequality, discrimination, and other non-respect of their human rights and address their 

distinct needs 

Key 

indicators: 

Indicator Actual Target 

Number of child-friendly spaces established 3,584 people 75 spaces 

Number of students reached with school kits 0 2,500 

Number of schools supported with equipment 0 10 

The map shows the location of WASH assets mobilized by PRC on 24 January 2022 as part of the emergency response to typhoon. (Map: PRC) 

 



 

 19 

IFRC support 

Budget related to protection, gender, and inclusion priority actions (including education) is CHF 397,461. 417,000 

people are being targeted with PGI interventions and education as part of the secretariat plan. Actual figures 

reported against indicators reflect the part of the PRC response that was funded by the IFRC. 

 

The operation has supported the needs of the most at risk and particularly 

disadvantaged and marginalized group through the establishment of child-

friendly spaces. Through IFRC support, the operation has reached 3,584 

people through its child-friendly spaces. PGI is mainstreamed across all 

PRC interventions. 

 

PRC response 

The table shows the number of people reached by PRC with activities 

related to protection, gender, and inclusion until 11 January 2022 as part 

of the operation. This includes parts of the operation supported by the 

IFRC, but also efforts supported with PRC and PNS funds. 

 

IFRC priority actions 

The operation aims to assist those among the affected population that are most at risk, particularly people who 

are disadvantaged and marginalized due to inequality, discrimination and lack of human rights. 

 

IFRC aims to support the activities of the PRC welfare desks, including psychosocial support, critical incident stress 

management, guidance and counselling, and referral pathways. Sectoral teams will be supported to ensure the 

inclusion of different groups throughout all operations. Psychosocial support will be provided to survivors of 

sexual and gender-based violence (SGBV). Child-friendly spaces will be set up to provide essential services 

(including reception facilities, RFL, and access to education, health, shelter, and legal services) to unaccompanied 

and separated children and other children on their own  

 

School kits will be provided to 2,500 students whose school materials were destroyed by the typhoon. 10 schools 

will be supported in replacing damaged equipment (e.g., computers, printers, teaching materials).  

Protection, Gender, and Inclusion 

(PRC support until 11 Jan 2022) 

Type of assistance People 

Child-friendly Spaces (CFS) 5176 

 

 

 

 

Migration 

Female > 18: 

4,234 

Female < 18: 

3,190 

Male > 18: 4,200 Male < 18: 3,376 

Objective:  
Communities support the needs of migrants and their families and those assisting migrants at all stages 

of migration (origin, transit, and destination) 

Key 

indicators: 

Indicator Actual Target 

Number of chapters equipped with Restoring family 

links (RFL) kits 
0 15 

Number of welfare desks providing RFL services in the 

affected areas 
0 150 
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IFRC support 

Federation budget for migration is CHF 35,460. 15,000 

people are being targeted with migration interventions as 

part of the secretariat plan. 

 

PRC response 

The table shows the number of people reached until 25 

January by the PRC with assistance related to the migration 

sector.  

 

IFRC priority actions 

Federation-supported priority actions include support for 

activities of the PRC welfare desk such as restoring family 

links (RFL) and referral.  

Migration (PRC support until 25 January 2022) 

 

Type of assistance Quantity People  

RFL (tracing, including 

free calls) 
  236  

Welfare desk stations 27    

Rescue   63  

ERU (pay-loaders) 6    

Debris cleared (m³) 3544    

Total N/A 299  

 

 

 

 
 

Risk reduction, climate adaptation and 
recovery 

Female > 18: 

16,940 
Female < 18: 12,764 

Male > 18: 

16,798 
Male < 18: 13,510 

Objective:  Communities in high-risk areas are prepared for and able to respond to disaster 

Key 

indicators: 

Indicator Actual Target 

Number of RC143 volunteers trained and mobilized TBC 560 volunteers 

Number of communities provided with PASSA 

training of trainers 
0 5 chapters 

Number of tree planting / mangrove activities 

supported 
0 60 communities 

Number of people reached by climate change 

mitigation and environmental sustainability 

awareness-raising campaigns 

0 75,000 

IFRC support 

Federation budget for this sector is CHF 485,480. 60,012 people are being targeted with water, sanitation and 

hygiene interventions as part of the secretariat plan. 

 

IFRC priority actions 

Federation-supported priority actions include pre-disaster response and relief in 15 chapters, disaster risk 

reduction in 60 communities, and safe shelter and settlements awareness (PASSA) trainings in 5 chapters. 

 

Information on PRC activities related to this sector will become available later in this operation. 
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Enabling approaches 
Enabling actions activities are still being finalized and more details will be reported in the next update.  

 

 

 
 

National Society strengthening 

Objective:  

National Society capacity building and organizational development objectives are facilitated to ensure 

that National Societies have the necessary legal, ethical and financial foundations, systems and 

structures, competences and capacities to plan and perform 

Key 

indicators: 

Indicator Actual Target 

Number of chapter buildings reconstructed and 

equipped 
0 5 

IFRC support 

Federation budget for this sector is CHF 2,088,872. Federation-supported priority actions related to this sector 

include operational support services and National Society capacity building.  

 

There will be a need to support reconstruction because the typhoon-force winds damaged PRC Chapters’ 

structures and assets. PRC Chapter buildings and offices sustained damage, mainly to roof structures, in Cebu, 

Bohol, Southern Leyte, Passi warehouse and Hilongos.  

 

Information on PRC activities related to this sector will become available later in this operation. 

 

 

 

 
 

Coordination and partnerships 

Objective:  
Strengthen coordination and partnerships within the Movement and with relevant external 

actors 

Key 

indicators: 

Indicator Actual Target 

Number of rapid response members deployed for the 

operation 
10 13 

Federation budget for this sector is CHF 307,328. Federation-supported priority actions related to this sector 

include membership coordination, engagement with external partners, and Movement cooperation. 

 

The IFRC coordinates closely with PRC, PNS and ICRC and participated in coordination meetings and clusters 

together with other humanitarian actors in the country. (Coordination efforts are also covered in the summary of 

the response in this operations update). 
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Initial work is being done by the PRC while discussions on further details of IFRC support continue. More detailed 

information on PRC activities related to this sector will become available later in this operation. 

 

The operation has enjoyed close cooperation with National Societies from several countries, who have provided 

surge staff to support the Typhoon Rai Operation, especially during the initial emergency stages. 

 

 

  
 

Secretariate 

services 

Objective:  Strengthen Secretariat services 

Key 

indicators: 
Indicator Actual Target 

 

Logistics department provides constant support to the 

National Society’s logistics unit for replenishment and 

other procurement 

Yes Yes 

 # of communications materials produced/published* 23 TBC 

The federation budget for this activity is CHF 2,882,142. Federation-supported priority actions related to this sector 

include human resources, PMER, logistics, finance and administration, communications and advocacy, security, 

and civil-military relations. 

 

A mobilization table was launched to seek partner support; the relief item needs to be highlighted in the 

mobilization table have been fully covered, and at the current stage there is no further in-kind support requested 

from partners. 

 

The IFRC Asia Pacific Regional Office (APRO) is providing technical support, cash and logistics services and has been 

supporting the ongoing tender process for a financial service provider.  

 

There has been comprehensive and ongoing international news media coverage and social media engagement on 

IFRC Asia Pacific and global channels, including thousands of high-value media mentions of Red Cross 

humanitarian activities in response to Typhoon Rai/Odette. Coverage included BBC, CNN, Reuters, AP - Associated 

Press, New York Times, France 24, The Guardian (UK), ABC (Australia), Agence France Presse, Al Jazeera, and many 

more. An opinion article by IFRC Head of Delegation Alberto Bocanegra, “As the Philippines faces a rise in deadly 

super typhoons, Southeast Asia is bearing the burden of climate change”, was published in the South China 

Morning Post on 15 January. A photo story, “Picking up the Pieces”, highlighting the Red Cross response after 

Typhoon Rai scored strong engagement via social media and globally after being published on IFRC’s Exposure 

platform on 31 December.  

 

 

 

https://www.scmp.com/comment/opinion/article/3163104/philippines-faces-rise-deadly-super-typhoons-southeast-asia-bearing
https://www.scmp.com/comment/opinion/article/3163104/philippines-faces-rise-deadly-super-typhoons-southeast-asia-bearing
https://ifrc.exposure.co/picking-up-the-pieces
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Community engagement and accountability 

Objective:  

Develop and deploy standardized approaches for community engagement and accountability for 

meaningful community engagement throughout the operation, collection, and use of qualitative 

community feedback data to better understand community perspectives 

Key 

indicators: 

Indicator Actual Target 

% of targeted families satisfied that they have access to 

information, feedback mechanisms and can influence the 

program/response 

TBC 90% 

The federation budget for this activity is CHF 30,000. 

 

IFRC support includes the integration of CEA in various sectors, ensuring the involvement of communities in needs 

assessments, program planning, implementation and evaluation. Regular communication activities are being 

conducted, ensuring that people are being kept informed of operational plans and progress and have information 

on how to make suggestions about the operation. Also, IFRC will support PRC chapters in setting up community 

feedback mechanisms and provide staff and volunteers with CEA orientation/training. PRC works closely with 

community (barangay) committees who are essential for continuous improvement of the implementation of 

activities. There are channels for community members to provide direct feedback to members of the committees. 

 

CEA is integrated into all PRC activities in line with the movement-wide commitments and minimum actions for 

CEA to ensure that affected families have access to information on the services being provided; as well as 

participation and feedback to PRC. 

 

D. FUNDING  
The overall Federation-wide funding required to support PRC is 26 million Swiss francs (USD 28.3 million/EUR 25 

million). This Operational Strategy details the targets and budget allocation of the IFRC Secretariat’s support to the 

PRC plan for 20 million Swiss francs, for which the Secretariat has launched an Emergency Appeal.  

 

To date, this Emergency Appeal, which seeks 20 million Swiss francs is 27 per cent funded. 

 

The appeal received an initial contribution of 750,000 Swiss francs worth of DREF loan. Recently, an initial project 

agreement was between PRC and IFRC and an initial amount of 283,000 Swiss francs has been transferred to PRC to 

meet immediate expenses. More so, provisions were made to transfer 52,000 Swiss francs to PHilPost (Financial 

Service Providers for cash transfer) to enable them to support the multi-purpose cash assistance distribution in the 

field. Also, a provision of 277,000 Swiss francs was made to ensure procurement of the essential household items for 

immediate distribution in the relief phase. 

 

Presently the IFRC team has been working on the implementation plan, PEAR #1, and an operating budget, based on 

the confirmed income of this project. IFRC and PRC are working on an amendment of the project agreement to ensure 

delivery of essential emergency shelter, livelihood, water, welfare, and health services to the most affected people, 

especially in the evacuation centres. 
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Contact information 
For further information, specifically related to this operation please contact: 
 

In Philippine Red Cross 

• Elizabeth Zavalla, Secretary-General; email: elizabeth.zavalla@redcross.org.ph  

• Leonardo Ebajo, director for disaster management services; email: leonardo.ebajo@redcross.org.ph  
 

In IFRC Philippines Delegation 

• Alberto Bocanegra, head of delegation, phone: +63 998 585 0794, email: alberto.bocanegra@ifrc.org  

• Gopal Mukherjee, programme coordinator; phone: +63 998 960 6286; email: gopal.mukherjee@ifrc.org 

• Natalie Edblad, surge operations manager; email: RROpsManager.Philippines@ifrc.org  

 

In IFRC Asia Pacific Regional Office, Kuala Lumpur 

• Alexander Matheou, regional director; email: alexander.matheou@ifrc.org  

• Juja Kim, deputy regional director; email: juja.kim@ifrc.org  

• Joy Singhal, head of health disaster, climate and crisis; email: joy.singhal@ifrc.org  

• Ahmad Ali Rezaie, operations coordinator; email: OpsCoord.SouthEastAsia@ifrc.org  

• Siokkun Jang, logistics manager, regional logistics unit; email: siokkun.jang@ifrc.org  

• Antony Balmain, regional communications manager; email: antony.balmain@ifrc.org  

 

In IFRC Geneva 

• Christina Duschl, senior officer, operations coordination; email: christina.duschl@ifrc.org  

• Karla Morizzo, senior DREF officer; email: karla.morizzo@ifrc.org  

• Eszter Matyeka, senior officer, DREF; email: eszter.matyeka@ifrc.org  

 

For IFRC Resource Mobilization and Pledges support 

• In IFRC Asia Pacific Regional Office: Alice Ho, partnership in emergencies coordinator;  

email: partnershipsEA.AP@ifrc.org  
 

For Performance and Accountability support (planning, monitoring, evaluation and reporting enquiries) 

• In IFRC Asia Pacific Regional Office: Fadzli Saari, head of PMER and quality assurance a.i.;  

email: fadzli.saari@ifrc.org 
 

Reference  
 

Click here for: 

• Link to IFRC Emergency landing page 

• GO – Typhoon Rai (Odette) 

 

How we work  

All IFRC assistance seeks to adhere the Code of Conduct for the International Red Cross and Red Crescent Movement 

and Non-Governmental Organizations (NGO’s) in Disaster Relief, the Humanitarian Charter and Minimum 

Standards in Humanitarian Response (Sphere) in delivering assistance to the most vulnerable, to Principles of 

Humanitarian Action and IFRC policies and procedures. The IFRC’s vision is to inspire, encourage, facilitate and 

promote at all times all forms of humanitarian activities by National Societies, with a view to preventing and alleviating 

human suffering, and thereby contributing to the maintenance and promotion of human dignity and peace in the 

world.  

mailto:elizabeth.zavalla@redcross.org.ph
mailto:leonardo.ebajo@redcross.org.ph
mailto:alberto.bocanegra@ifrc.org
mailto:gopal.mukherjee@ifrc.org
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mailto:christina.duschl@ifrc.org
mailto:karla.morizzo@ifrc.org
mailto:eszter.matyeka@ifrc.org
mailto:partnershipsEA.AP@ifrc.org
mailto:fadzli.saari@ifrc.org
https://www.ifrc.org/appeals?date_from=&date_to=&location%5B%5D=6447&appeal_code=MDRPH045&text=
https://go.ifrc.org/emergencies/5744#reports

