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Final Report
Uganda: Floods, Landslides and Hailstorm

DREF operation
Operation n° MDRUG044
Date of Issue: 06 June 2022
Glide number: FL-2021-000153-UGA
Operation start date: 08 October 2021
Operation end date: 31 January 2022
Host National Society(ies): Uganda Red Cross Society
Operation budget: CHF 250,209
Number of people affected: 41,661 people
Number of people assisted: 10,785 people (2,157 HH)
Red Cross Red Crescent Movement partners currently actively involved in the operation: International Federation
of Red Cross and Red Crescent Societies (IFRC), the International Committee of the Red Cross (ICRC), the Netherlands
Red Cross (NLRC), Belgian Red Cross-Flanders (BRC-Flanders), German Red Cross (GRC) and Austrian Red Cross
(ARC), Swedish Red Cross (SRC) and Kuwait Red Crescent (KRC).
Other partner organizations actively involved in the operation: Office of the Prime Minister (OPM), International
Organisation for Migration (IOM), other UN bodies, Private sector (e.g., Mobile Telecom Companies - MTN, Airtel).
Ministry of Health and IoM kits stock were used in additional areas i.e., Bududa and Masaka Districts.
The major donors and partners of the Disaster Relief Emergency Fund (DREF) include the Red Cross Societies and
governments of Belgium, Britain, Canada, Denmark, Germany, Ireland, Italy, Japan, Luxembourg, New Zealand, Norway,
Republic of Korea, Spain, Sweden, and Switzerland, as well as DG ECHO and Blizzard Entertainment, Mondelez
International Foundation, Fortive Corporation, and other corporate and private donors. DG ECHO and the Canadian
Government contributed to replenishing the DREF for this operation. On behalf of the Uganda Red Cross Society (URCS),
the IFRC would like to extend gratitude to all for their generous contributions.

A. SITUATION ANALYSIS
Description of the disaster
Following flooding events, landslides and hailstorms affecting the
districts of Kapchorwa, Sironko, Mbale, Bukedea, Zombo,
Kapelebyong, and Katakwi, on 17th September, the Uganda Red
Cross Society (URCS) requested for DREF Operation which was
launched on 12th October 2021 for CHF 250,209. The operational
strategy focused on meeting the immediate Shelter, Health and
WASH-related need of 10,785 people (2,157 HH) in the affected
districts. The implementation was set to last three months. On 17th
December 2021, an Operation Update was published to inform
stakeholders on the progress achieved since implementation was
started. It also allowed for the replacement of Zombo district in the
EPoA with Bududa district based on the information from continuous
Figure 1: Damaged house in Mbale district ©URCS
assessments conducted in Zombo and the emerging needs in Bududa
and the inclusion of the Masaka district, thus widening the scope of the intervention. Indeed, Bududa and Masaka
districts were hit by landslides and hailstorms on 14th and 24th October 2021 respectively, causing serious damages.
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Summary of response
Overview of Operating National Society Response Action
In addition to what was captured in the Operations Update on the
response of the National Society, further activities were implemented in
the two districts of Bududa and Masaka which had been affected. This
was informed by a rapid assessment jointly conducted by URCS, local
government, and the office of the Prime Minister. Some 200 households
were reached with the distribution of NFIs from the existing stocks
procured by the Ministry of Health and IOM projects. The general target
of 100 households per district for the initial seven target districts was
maintained for shelter support. All other detail remained the same save
for the change in location from Zombo to Bududa. The minimal
expenditure support in Bududa and Masaka was accommodated within
the approved budget.

Figure 2: Community engagement session in Katakwi during
a visit by IFRC and EU-ECHO ©URCS

Overview of Red Cross Red Crescent Movement Actions in-country
URCS worked together with the International Federation of Red Cross and Red Crescent Societies (IFRC), the
International Committee of the Red Cross (ICRC), and Partner National Societies (PNS’) in-country including The
Netherlands Red Cross, Belgium Red Cross–Flanders, Austrian Red Cross, and the German Red Cross. Mbale regional
branch which is supported by the ICRC offered support to the DREF operation as the central point of coordination.
URCS was supported by an operation manager based in Nairobi and PMER, Health and Finance offered technical
support under the IFRC Juba Cluster Delegation. The IFRC closely monitored the situation in the country and provided
operations manager surge and M&E surge personnel who supported the operation. Through the IFRC GO platform and
using the various channels, URCS ensured that all Movement partners were informed about all disaster/ emergency
events and emergency operation activities implemented under this operation.
Overview of other actor’s actions in-country
URCS worked with the Office of the Prime Minister in terms of coordination of activities with other stakeholders and joint
rapid assessment that informed the response structure and priority response areas. The Ministry of Health also came
in handy by distributing its prepositioned stocks with support from URCS and IOM.
A joint ECHO, URCS, IFRC, Government, and IOM weeklong monitoring
visit was conducted from 24th to 28th January 2022, to allow the
monitoring team an opportunity to evaluate the learnings of the operation,
Figure 2: Community engagement session in Katakwi
areas for improvement, and strengths. The mission included discussion
during a visit by IFRC and EU-ECHO ©URCS
meetings with district disaster management committees of the Katakwi
and Bududa districts, where the teams presented their coordination roles
and how they worked to support the response. It was established that the
DREF allocation allowed them to test their contingency plans. There were
clear coordination roles between responding agencies to the disaster and
utilization of resources from IFRC DREF and IOM to URCS. The different
resources complemented each other as seen during the visit to the
Katakwi district. In Katakwi, the DREF provided EHIs while IOM Figure 3: Joint DREF monitoring mission by IFRC, IoM and
EU-ECHO in Katakwi district ©URCS
resources were channeled towards shelter construction and repair.
From this mission, it was established there is a dire need for a regional warehouse for the eastern part of Uganda.
URCS will pick up this during the next request for ECHO HIP. Bududa, an area that regularly faces floods and landslides,
needs to develop a risk map and advocate with Government for relocation. The team held meetings with local authorities
who attempted relocations but faced challenges of alternative free land.
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Needs analysis and scenario planning
Needs analysis
The needs analysis remained the same as in the EPOA and the additional two districts in the Operations Update.
Operation Risk Assessment
Various risks were identified in the EPoA and addressed through continued monitoring of the evolving situation which
resulted in updating the EPoA as well as mobilizing/ using other resources that would complement and absorb the
additional needs. In the case of the Zombo district, the government used a joint assessment report from URCS and
partners, to give food aid which was an emergency need. This led to the repurposing of the planned DREF support to
Bududa. Masaka had not been targeted but experienced a disaster event that led to an urgent response using
emergency kits prepositioned in the URCS national warehouse.

B. OPERATIONAL STRATEGY
Overall Operational objective:
The overall objective of the DREF was to meet the immediate Shelter,
Health, and WASH-related needs of 10,785 people (2,157 HH) in
targeted nine districts of Kapchorwa, Sironko, Mbale, Bukedea, Zombo
(replaced by Bududa), Kapelebyong, Katakwi, and Masaka affected by
floods, landslides and hailstorm events over three (3) months. Additional
420 households in Bududa and Masaka districts are covered by
response kits procured by other projects. In total, 10,785 people (2,157
HH) were reached through this operation.
The DREF operation supported components of the URCS relief and
early recovery plans of action as captured in the EPoA and Operations
Update.

Figure 4: Hygiene Promotion session in Sironko
district ©URCS

Operational Support Services
Human resources: A total of 180 volunteers were deployed to support the response activities. Additional volunteers
were deployed on a case-by-case basis for other tasks related to the operation. The total number of volunteers in this
operation was 210. All volunteers (30 per district across 7 target districts) were equipped with protective gear. The
additional 60 for 02 additional districts were covered under other projects. The seven-branch managers (covering 9
target districts) and two HQ-based relief staff deployed in the field supervised the volunteers. The operation was under
the leadership of the URCS Director of Disaster Risk Management.
IFRC deployed two surge profiles to support the implementation of the operation. Juba Delegation Senior DM officer
was deployed as operations coordinator (project manager) throughout the operational timeframe to ensure close followup and reporting as required. He had oversight of the operation, informing the Delegation and Regional offices of
operational changes. The Juba delegation logistics officer supported the procurements for the operation. He worked in
close coordination with the project manager to enforce risk mitigation measures highlighted under the Logistics section.
IFRC has a finance delegate based in Kampala, Uganda, who oversaw the financial management of the operation, in
compliance with recommended DREF logistics and PMER Procedures.
Logistics and Procurement: Logistics responsibilities include sourcing the most urgent and relevant relief items,
delivered and distributed equitably to those in need, in a timely, transparent, and cost-efficient manner. For the initial
response, available prepositioned URCS stocks were utilized and replenished through this operation. Local
procurement was carried out following the IFRC standard procurement procedures. As such, IFRC Cluster Delegation
and Regional logistics teams reviewed and approved the National Society procurement dossiers before orders being
made. Procurements were carried out in adherence to the relevant IFRC and URCS procurement policies. Both the
Cluster Delegation and Africa Regional office supported the operation. The logistics office supported the procurement
and ensured compliance with procedures.
Warehousing played a significant role in the operation. URCS used the URCS national warehouse to store procured
items in advance of distribution activities.
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Planning, Monitoring, Evaluation, and reporting (PMER): IFRC Juba Delegation provided URCS with necessary
PMER support, especially concerning monitoring and reporting of this DREF operation. Regular field visits by URCS
teams ensured daily/weekly supervision of activities, in the first weeks of the operation. Continuous needs and situation
assessments were carried out during the DREF implementation to inform decision-making. Field staff provided weekly
updates and reports about the ongoing operation, to the Disaster Risk Management Director based at the HQ. IFRC
retained the DREF funds and disbursed them upon presentation of supporting documentation related to the planned
DREF activities for the first and second tranches. An in-country IFRC PMER staff supported the monitoring of the DREF
implementation. URCS submitted expenditure supporting documentation for all expenditures made periodically as
required. At the end of the operation, URCS provided a narrative and financial report to IFRC Juba Delegation Cluster
for consolidation and publishing of the final report. URCS conducted lesson learnt sessions with affected communities,
leaders, and other stakeholders through monitoring visits, and a workshop at the end of the implementation bringing
together various involved parties to the operations.
Security: Road safety and petty crime were noted as the foremost risks to personnel. The limited Government and
security infrastructure in some remote parts of the country, particularly in the north-eastern Karamoja region, was
perceived as partly contributing to increased lawlessness and banditry, including cattle-rustling raids and roadside
armed robbery. Although many rebel groups had withdrawn into central Africa, militant remnants presented a potential
security risk in border areas with Congo (DRC) and South Sudan. Border areas with Congo (DRC), including the districts
of Arua, Nebbi, Bundibugyo, Kasese, Kanungu, and Kisoro, were and are still prone to occasional instability. In addition,
the twin bombings in Kampala in July 2010 by Somalia-based insurgent group Al-Shabab highlighted the latent risk
posed by occasional high-impact attacks by militant Islamist groups, including against ‘soft' targets such as recreational
facilities. Bombings were registered in Kampala on Tuesday 16th November 2021 by suspected terrorists.
To reduce the risk of personnel falling victim to crime, violence, or road hazards active risk mitigation measures were
adopted. This included situation monitoring and implementation of minimum-security standards. All RCRC personnel
that was actively involved in the operation were compliant with respective IFRC security guidelines on Stay Safe
Personal Security, Security Management, and Volunteer Security.
While there was no security professional engaged at the Cluster or Country level, the Regional Security Unit (RSU)
extended security support to the Cluster Delegation, maintaining close monitoring of the developments in Uganda
through the Capital-based two delegates deployed in the country.
The IFRC security plans applied to all IFRC staff permanently based in Kampala or on a short mission. Area-specific
Security Risk assessments were conducted for the operational area before the IFRC personnel deployed there; risk
mitigation measures were identified and implemented. Uganda Minimum Security Requirement 2021was adhered to.
Business Continuity Planning (BCP):
To facilitate and promote minimal disruption to the operations, the URCS with the support of IFRC, updated and
activated the business continuity plan. In close collaboration with the country cluster delegation, the regional office
supported URCS to put in place the implementation plan to reduce the risk of COVID-19 infections at the workplace.
The COVID-19 business continuity plan was in force during the operation. Support to the URCS and IFRC
delegates/surge deployed continued throughout the operation.

C. DETAILED OPERATIONAL PLAN
Shelter
People reached: 4,3441 (724 HH)
Male: 1,764
Female: 2,580
Shelter Outcome 1: Communities in disaster and crisis-affected areas restore and strengthen their safety,
well-being and longer-term recovery through shelter and settlement solutions

Indicators:

Target
households2

Actual

Proportion of affected
reached with immediate shelter support (Target
8.6%
8.6%
corrected)
Shelter Output 1.1: Shelter and settlements and basic household items assistance is provided to the affected
families
1
2

Average of number 6 people per household found in the community.
A total of 8,332 HH (41,661 people) were affected by this disaster as highlighted in EPoA.
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Indicators:
Number of shelter assessments conducted
Number of households reached with emergency shelter HHIs

Indicators:
2

Indicators:
9

724

724

Narrative description of achievements
URCS aimed to ensure that households severely affected by the floods
would live in safety and dignity through access to Essential Household
Items (EHI), thereby strengthening their self-reliance and positive
coping mechanism. URCS focused on the provision of immediate relief
items to a total of 4,344 most affected people because of floods,
landslides, and hailstorms. Seven hundred twenty-four (724) kits were
procured for distribution to meet the prevailing needs at the time.
Bududa and Masaka districts were covered with URCS kits
prepositioned with support from IOM which were replenished through
this DREF operation. Some 300 kits in Bukedea, Katakwi, and
Kapelebyong and 424 kits in Bududa and Masaka. The kit content
included emergency household items like blankets, jerry cans, Figure 5: EHI distribution in Katakwi District ©URCS
mosquito nets, laundry soap, mats, solar lamps, and kitchen sets.
Displaced families were hosted in government and community facilities including schools and social halls. URCS
using its stocks provided tarpaulins to ensure minimum privacy and separation.
In addition, URCS complemented the support provided to communities with support from IOM in the areas of shelter
and technical support in rehabilitating their houses.
Affected households in Kapchorwa, Sironko, and Mbale were reached with 600 kits provided from URCS stocks
outside of this DREF operation. Indeed, although these locations were also part of the target, the National Society
scaled up its response and complemented it with support from the DREF to reach more families. However, the total
number of families reached with shelter support reported in this document exclusively focuses on those reached with
DREF support.
Nine shelter assessments, which informed the response, were conducted during the operation timeframe.
Challenges
Delay in the transfer of funds and lengthy procurement processes.
Lessons Learned
Prepositioned stock in national and regional warehouses was crucial in timely emergency response because the
transfer of funds and procurement processes often take time. With support from partners, URCS intends to refurbish
and restock regional warehouses with emergency stock in anticipation of disaster events.

Health
People reached: 3,972
Male: 1,589
Female: 2,383
Health Outcome 1: The dignity of women and girls in disaster situations is maintained

Indicators:
Number of affected people assisted with health support

Target

Actual

1,230

3,972

Health Output 1.1: The menstrual hygiene of women and girls is supported
Indicators:
Target
Number of dignity kits procured and distributed (1 per woman/girl of childbearing
1,230
age)
Health Outcome 2: The immediate risks to the health of affected populations are reduced

Actual
1,230

Health Output 2.1: The health situation and immediate risks are assessed using agreed guidelines
Indicators:
% of affected population reached with health promotion messages to prevent
outbreaks
# of people reached with PSS

Target

Actual

3%

9.5%

1,000

1,324
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# of mosquito nets distributed
# of health promotion sessions conducted
# of people supported with first aid services

1,428

1,324

10

10

1,000

421

Narrative description of achievements
Due to overcrowding and limited access to basic sanitation facilities, the evacuated families at their current hosting
centres were exposed to an increased risk of vector-borne and water-borne diseases, especially among the
chronically ill, children, and other vulnerable groups. The hosting centres had toilets, however, there were evident
cases of open defecation. Some of the already limited health services in the affected had been disrupted in all the
affected areas rendering the displaced populations vulnerable to untreated illness. Without mosquito nets at hosting
centres, an upsurge of mosquito-borne diseases like malaria was anticipated to rise. In addition, needs assessments
identified psychosocial support as an urgent need among the affected population. URCS focused its Health activities
on the targeted 1,230 Women & Girls of Reproductive Age to support their hygiene and ensure that they remain
dignified even after disaster events.
Through this operation, a total of 1,324 mosquito nets were distributed to 662 households (3,972 people), out of which
1,230 women and girls of childbearing age were reached with the distribution of dignity kits – each received a reusable
kit. About 421 people in need were reached with first aid services while 1,324 people received PSS support in focus
group discussions in nine districts.
Challenges
Delay in the transfer of funds and lengthy procurement processes.
Lessons Learned
Prepositioned stock in national and regional warehouses was crucial in timely emergency response because the
transfer of funds and procurement processes often take time. With support from partners, URCS intends to refurbish
and restock regional warehouses with emergency stock in anticipation of disaster events.
Need to preposition First Aid kits and conduct First Aid refresher training for volunteers and regional teams.

Water, sanitation, and hygiene
People reached: 10,785
Male: 4,728
Female: 6,057
WASH Outcome1: Immediate reduction in risk of waterborne and water-related diseases in targeted
communities

Indicators:

Target

Actual

Number of households supported with water treatment tablets
1,079
1,079
WASH Output 1.1: Daily access to safe water which meets Sphere and WHO standards in terms of quantity
and quality is provided to target population
Indicators:
Target
Actual
Number of people reached with water treatment and handwashing demonstration
10,785
10,785
Number of water treatment tablets procured and distributed
32,335
32,335
WASH Output 1.2: Hygiene promotion activities which meet Sphere standards in terms of the identification
and use of hygiene items provided to target population
Indicators:
Target
Actual
Number of handwashing facilities provided

2,157

2,157

Number of people reached with hygiene promotion

10,785

10,785

Narrative description of achievements
The floods, landslides, and hailstorms had damaged water and sanitation facilities leaving the affected population at
risk of water-related diseases such as diarrhoea. This had resulted in inadequate access to clean and safe water as
well as inadequate access to proper sanitation facilities in the affected areas. The poor sanitation conditions in the
hosting centres and stagnant pools of water were conducive environments for mosquito breeding that could increase
incidences of malaria and waterborne diseases such as cholera. URCS therefore focused its WASH activities for the
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targeted 10,785 people (2,157 HH) on improving access to safe water, access improved hygiene activities, and
disease prevention in the communities. URCS implemented the following activities:
●
Procurement and distribution of water treatment chemicals such as Aqua tabs and PUR for 50% of the WASH.
As such, a total of 1,079 households received 32,335 water purification tablets to purify the water provided by
Government. As such, 5,395 people were provided with clean water for drinking for one month.
●
Community hygiene promotion activities reached 10,785 people (2,157 HH) during the 3 months of the
operation. These sessions were integrated into other activities during the distributions.
●
A total of 724 households (4,344 people) received jerry cans for household use (2 per household), and
multipurpose soap (1 per person) as this was part of the household kits provided.
Challenges
Delay in the transfer of funds and lengthy procurement processes.
Lessons Learned
Prepositioned stock in national and regional warehouses was crucial in timely emergency response because the
transfer of funds and procurement processes often take time. With support from partners, URCS intends to refurbish
and restock regional warehouses with emergency stock in anticipation of disaster events.
Need to consider more WASH interventions such as the reconstruction of toilet/ latrine facilities.

Strengthen National Society
S1.1: National Society capacity building and organizational development objectives are facilitated to ensure
that National Societies have the necessary legal, ethical, and financial foundations, systems and structures,
competences and capacities to plan and perform

Indicators:

Target

% of complaints and feedback received are responded to by the NS

80%
# of programme decisions based on community feedback
2
Output S1.1.4: National Societies have effective and motivated volunteers who are protected

Indicators:

Actual
100%
2

Target

Actual

# of special NDRT members trained on needs assessment and proposal writing

30

02

# of volunteers insured

45

70

# of lessons learnt workshop conducted

1

1

# of television shows and radio shows

3

6

Target

Actual

2

2

Outcome S2.1: Effective and coordinated international disaster response is ensured
Output S2.1.1: Effective and respected surge capacity mechanism is maintained

Indicators:
Number of IFRC surge profiles deployed
Narrative description of achievements

Various needs as per the sectors of Shelter, Health, and WASH were met in the affected communities using both
existing and procured stock of relief items/ kits. The operation met the target and with additional resources (mainly
prepositioned kits from other projects), more affected people were reached.
Two NDRT were recruited. One is based in Kampala at URCS HQ and the other is based in Katakwi district but
supported six of the seven target districts in Eastern Uganda. The in-country IFRC Finance Manager and M&E Officer
supported the DREF project in Uganda. The IFRC DM Senior staff supported remotely and physically during his visit
and field tour. 60 RCAT volunteers were recruited (10 per six out of seven initial target districts). 10 more were
recruited in Bududa later. A study was conducted in the West Nile region of Uganda on current disaster risks to
propose improvement in disaster preparedness and response.
Community Engagement and Accountability: During the disaster assessment exercise, community members
expressed the need for response to consider groups of concern such as women, children, and the disabled. During
and after the intervention, URCS branches in the target areas deployed volunteers to conduct monitoring visits and
community engagement sessions. The volunteers visited the beneficiaries of DREF support to get feedback on the
intervention in their areas. Community members appreciated the support rendered to them and thanked URCS and
partners for always responding it time. they were grateful that Menstrual hygiene kits were distributed which supported
girls and women during their times of need. The community members gave feedback that the beneficiary selection
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process was communicated to all affected and that their leaders were involved. The community members said that it
would also be good to include more beneficiaries since many people were affected but only some (most in need) were
catered for considering the available resources as explained by URCS volunteers and staff. Community members
were glad that the volunteers engaged them on weekly basis to capture their concerns related to the interventions
and return responses from relevant authorities and URCS.
Radio Talk Shows and Spot Messages: URCS through its branches in the target areas, held radio talk shows
involving the District Disaster Management Committee (DDMC) members. The radio shows on hygiene and health
promotion were used for a wide coverage of the affected communities, collecting feedback, and responding to
community concerns. Both the radio shows sessions and radio spot messages in the target communities were
additionally used to widely disseminate disaster risk reduction as well as disease prevention actions for any imminent
or future disaster or emergencies.
Challenges
N/A
Lessons Learned
URCS conducted lessons learnt sessions with affected communities, leaders, and other stakeholders through
monitoring visits, and a workshop at the end of the implementation bringing together various involved parties to the
operation. It was noted that there was a need for stock prepositioning in regional warehouses to improve on timeliness
in response. Other key issues discussed included building more resilient communities for future disaster risks to
mitigate the effects of the disasters when they happen. Communities in the Elgon region requested URCS and
partners to develop tree planting and other DRR programmes to compliment the response efforts for sustainability.
District leaders pledged support to the local communities on disaster risk aversion programmes. They said that they
would work with partners to ensure the effective implementation of such programmes. URCS Katakwi branch
showcased the construction of flood-resistant huts as a flood risk aversion measure being explored for the affected
communities and surroundings.
URCS conducted key informant interviews and focus group discussions on community behaviours and risk
management strategies which gave feedback that will inform future evidence-based community actions for more
effective disaster preparedness and response. The beneficiaries in the Kapchorwa district preferred NFIs to Cashbased interventions (CBIs) saying that it was difficult to handle cash management at the household level based on
their general socio-cultural dynamics, behaviour, and beliefs. Other areas were open to CBIs
URCS held lessons learnt workshop with members of Parliament on DREF response and borrowing lessons to
advocate for robust disaster preparedness and response mechanisms led by the government. The MPs were urged
to support the Disaster Bill and URCS Bill which intend to greatly improve disaster aversion and management in
Uganda. the MPs thanked URCS and partners for the usual timely response to disaster-stricken communities and
pledged to work tirelessly to advocate for increased funding for disaster preparedness and management in Uganda.

D. Financial Report
The overall amount allocated for implementation of this DREF operation was CHF 250,209 of which CHF 222,250 (89%)
were expensed. The balance of CHF 27,958 has been returned to the DREF pot.
Under the funds' transfer modality, CHF 91,074.01 were transferred to Uganda RC, of which CHF 91,257.40 (100%)
was expensed as detailed in Annex report 5. Variances on budget lines are explained therein.
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Contact information
Reference
documents

For further information, specifically related to this operation please contact:

Click here for:
●
●

Operations update
Emergency Plan of
Action (EPoA)

In the Uganda Red Cross Society
● Secretary General, Robert KWESIGA, Email: sgurcs@redcrossug.org, Phone:
+256772 638890
In IFRC Country Cluster Support Team:
● Pape Moussa TALL, Head of Country Office, Juba Cluster Delegation, phone:
+211 91 217 9511; email: papemoussa.tall@ifrc.org
●

Daniel MUTINDA, Delegate, Disaster management: Office Mobile +25 4110 853
113 Email: Daniel.MUTINDA@ifrc.org

IFRC Africa Region:
• Adesh TRIPATHEE, Head of DCPRR Unit, Kenya; phone: +254731067489;
email: Adesh.tripathee@ifrc.org
In IFRC Geneva
• Nicolas BOYRIE, Operations Coordination, Senior Operations Coordinator, DCC;
email: nicolas.boyrie@ifrc.org
•

Eszter MATYEKA, Senior Officer, Disaster Relief Emergency Fund (DREF),
email: eszter.matyeka@ifrc.org

For IFRC Resource Mobilization and Pledges support:
• Louise DAINTREY-HALL, Head of Partnership and Resource Development,
phone: +254 110 843 978; email: louise.daintrey@ifrc.org;
For In-Kind donations and Mobilization table support:
• IFRC Africa Regional Office for Logistics Unit: Rishi RAMRAKHA, Head of Africa
Regional Logistics Unit, email: rishi.ramrakha@ifrc.org phone: +254 733 888 022
For Performance and Accountability support (planning, monitoring, evaluation and
reporting enquiries)
● IFRC Africa Regional Office: Philip Komo KAHUHO, PMER Coordinator, Email:
Philip.kahuho@ifrc.org

How we work
All IFRC assistance seeks to adhere to the Code of Conduct for the International Red Cross and Red Crescent
Movement and Non-Governmental Organizations (NGO’s) in Disaster Relief and the Humanitarian Charter and
Minimum Standards in Humanitarian Response (Sphere) in delivering assistance to the most vulnerable. The
IFRC’s vision is to inspire, encourage, facilitate, and promote at all times all forms of humanitarian activities
by National Societies, with a view to preventing and alleviating human suffering, and thereby contributing to the
maintenance and promotion of human dignity and peace in the world.

The IFRC’s work is guided by Strategy 2020 which puts forward three strategic aims:
1. Save lives, protect livelihoods, and strengthen recovery from disaster and crises.
2. Enable healthy and safe living.
3. Promote social inclusion and a culture of non-violence and peace.
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FINAL FINANCIAL REPORT
MDRUG044 - Uganda - Floods, Landslides and Hailstorm
Operating Timeframe: 08 Oct 2021 to 31 Jan 2022

I. Summary
Opening Balance

0

Funds & Other Income

250,209
250,209

DREF Allocations
Expenditure

-222,250

Closing Balance

27,959

II. Expenditure by planned operations / enabling approaches
Description
PO01 - Shelter and Basic Household Items

Budget

Expenditure

Variance

88,311

59,101

29,209

PO02 - Livelihoods

0

PO03 - Multi-purpose Cash

0

PO04 - Health

89,445

77,896

11,549

PO05 - Water, Sanitation & Hygiene

10,805

11,111

-306

PO06 - Protection, Gender and Inclusion

0

PO07 - Education

0

PO08 - Migration
PO09 - Risk Reduction, Climate Adaptation and Recovery

0
34,064

63,340

-29,276

PO10 - Community Engagement and Accountability

0

PO11 - Environmental Sustainability

0

Planned Operations Total

222,625

211,449

EA01 - Coordination and Partnerships
EA02 - Secretariat Services

0
27,584

EA03 - National Society Strengthening
Enabling Approaches Total
Grand Total

www.ifrc.org
Saving lives, changing minds

11,176

27,584
10,802

-10,802

27,584

10,802

16,782

250,209

222,250

27,958
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III. Expenditure by budget category & group
Description
Relief items, Construction, Supplies
CAXB

CAXBShelter - Relief

Budget

Expenditure

109,435

106,901

55,085

CAXBClothing & Textiles

2,534
55,085

55,494

-55,494

CAXBWater, Sanitation & Hygiene

29,456

38,551

-9,095

CAXBMedical & First Aid

11,291

10,142

1,148

CAXBTeaching Materials

2,663

2,713

CAXBUtensils & Tools

Logistics, Transport & Storage
CAXF

Variance

CAXFTransport & Vehicles Costs

Personnel

-50

10,941

10,941

14,702

14,702

14,702

14,702

66,781

7,228

59,553

CAXHInternational Staff

25,000

7,228

17,772

CAXHNational Society Staff

11,921

11,921

CAXHVolunteers

29,860

29,860

Workshops & Training

9,344

9,344

CAXH

CAXJ

CAXJWorkshops & Training

General Expenditure
CAXL

9,344

3,142

31,533

CAXLTravel

9,000

3,228

5,772

CAXLInformation & Public Relations

3,500

CAXLOffice Costs

2,790

CAXLCommunications
CAXLFinancial Charges
CAXLOther General Expenses

CAXPProgramme & Services Support Recover

Grand Total

www.ifrc.org
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2,790
13

900

-99

18,185

287
999
18,185

91,074

-91,074

91,074

-91,074

15,271

13,905

1,366

15,271

13,905

1,366

250,209

222,250

27,958

CAXNCash Transfers National Societies

Indirect Costs
CAXP

3,500

300

Contributions & Transfers
CAXN

9,344

34,675

