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This revised emergency appeal seeks CHF 1,036,744 
in cash, kind, or services to support the Viet Nam Red 
Cross Society (VNRC) to assist 37,850 beneficiaries 
(7,570 households) for twelve months in nine 
provinces affected by typhoons Wutip and Nari, and 
will be completed by the end of September 2014. A 
final report will be made available by 31 December 
2014 (three months after the end of the operation).  
 
Appeal History: 
 26 November 2013: a revised emergency 

appeal was issued for CHF 2,623,263 to assist 
34,000 beneficiaries (6,800 households) for ten 
months in nine provinces, including the six 
provinces in the preliminary emergency appeal 
and three additional provinces affected by 
Typhoon Nari.  

 7 October 2013:  an  emergency appeal was 
initially launched on a preliminary basis for CHF 2,114,739 to assist 37,500 beneficiaries (7,500 
households) for ten months in six provinces affected by Typhoon Wutip.  

 1 October 2013:  CHF 266,261 was advanced from the International Federation of Red Cross and Red 
Crescent Societies (IFRC) Disaster Relief Emergency Fund (DREF) to initiate distribution and support 
the assessment.  

 
Summary:  The occurrence of Typhoons Wutip and Nari within the first two weeks of October resulted in 31 
deaths, five people missing and 330 others injured. A total of 215,838 people were evacuated as a result of 
both typhoons.  

 
VNRC worked with IFRC and partner National Societies (PNS) in order to provide relief supplies and 
unconditional cash grants in the affected provinces. VNRC also worked with government agencies and 
international NGOs before, during and after the storms to coordinate preparedness activities, gauge the extent 
of damage and coordinate response and recovery activities.  
 
A week after typhoon Wutip landed, IFRC launched a preliminary emergency appeal to assist those affected in 
the six provinces of Thanh Hoa, Nghe An, Ha Tinh, Quang Binh, Quang Tri and Thua Thien-Hue. However, 
after typhoon Nari hit the same provinces and a few others, IFRC and VNRC decided to revise the appeal to 
cover an additional three provinces of Quang Nam, Da Nang and Quang Ngai. The revised emergency appeal 
sought to provide appropriate and timely support to VNRC’s one-operation plan to assist 8,570 households in 
the following areas: food and non-food relief; water and sanitation; shelter; livelihoods; preparedness for 
response; national society capacity development, and disaster risk reduction. By the end of 2013, three 
months after the impact of the typhoon, VNRC and its partners successfully achieved the planned response 
activities to more than 11,000 households – more than planned.   
 

Revised emergency appeal 
Viet Nam: Typhoon Wutip 

Beneficiary receiving cash during the cash distribution session in 
Bo Trach, Quang Binh, 1 November 2013. Photo:  Ly Nguyen/ IFRC  

 

http://glidenumber.net/glide/public/search/details.jsp?glide=20081&record=1&last=3
http://www.ifrc.org/docs/Appeals/13/MDRVN012rea.pdf
http://www.ifrc.org/docs/Appeals/13/MDRVN012rea.pdf
http://www.ifrc.org/docs/Appeals/13/MDRVN012pea.pdf
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In preparing for the recovery phase of the operation, a joint recovery assessment team (JRAT) was 
established in December 2013 to assess the needs in shelter, livelihoods and water, sanitation and hygiene 
(WASH) in the five most affected provinces in order to determine the required interventions to support the 
affected population recover from the storm events. The JRAT found the resilience of the affected population 
higher than initially assessed, with the majority of affected households, managing to initiate recovery actions to 
re-establish their lives. While the available resources of households and that of the Government of Viet Nam 
are addressing the majority of recovery needs, the JRAT identified the need to provide targeted livelihood 
assistance for poor and near-poor households in the most affected provinces of Ha Tinh, Quang Ngai, Quang 
Nam and Quang Tri.  

 
Drawing from the recommendations of the JRAT as well as the confirmed revision of VNRC’s one operational 
plan, the emergency appeal is revised downwards to CHF 1,021,936.  This takes into account the reduced 
need for recovery support initially identified as 2,500 households in the areas of shelter and livelihoods to 920 
households with targeted livelihood assistance, of which 770 will be supported through this appeal and the 
150 supported bilaterally by the Spanish Red Cross. At the same time the implementation period of the 
emergency appeal is extended by two months to a total of 12 months, to ensure that the capacity building 
activities are synchronized with VNRC internal procedures and organizational changes. 

On behalf of VNRC, IFRC would like to thank American Red Cross, Australian Red Cross, British Red Cross, 
Canadian Red Cross/Canadian government, Hong Kong Branch of the Red Cross Society of China, 
Japanese Red Cross Society, Red Cross of Monaco, Netherlands Red Cross/Netherlands government, 
Norwegian Red Cross, Republic of Korea National Red Cross, Swedish Red Cross, Swiss Red Cross/Swiss 
government and the World Health Organization Voluntary Emergency Relief Fund (WHO/VERF) for their 
generous contributions to the appeal.  

<click here to view revised emergency appeal budget; a map of the affected area; or contact details> 

 

The situation 
During the first two weeks of October 2013, the central provinces of Viet Nam were hit by two major storms, 
Typhoon Wutip on 30 September and Typhoon Nari on 15 October. These two storms and their subsequent 
flooding caused significant damages to public infrastructure, houses and agriculture in the affected provinces. 
The total economic loss due to Typhoon Nari is estimated to be VND 1.5 trillion (USD 71 million), over and 
above the VND 13.5 trillion (USD 663.23 million) economic loss earlier caused by Wutip. In total, up to 
504,339 people were affected in the nine provinces by both typhoons. The breakdown of affected people by 
provinces is shown in the chart below. 

 
 

 
* There are no official figures available on the damage by Nari for Quang Ngai and Da Nang. 

 

Thanh Hoa, 
12,800 

Nghe 
An, 

56,056 

Ha Tinh, 17,557 

Quang Binh, 
43,800 

Quang Tri, 
43,680 

Thua Thien-Hue, 
11,210 

Quang Nam, 
319,236 

Figure 1: Number of people affected by Wutip and Nari  
Source: Central Committee for Flood and Storm Control (CCFSC) and Provincial Disaster Response Teams (PDRT) 
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Please refer to the revised emergency appeal of 26 November 2013 for a consolidation of impact on human 
and damages to houses and agricultural crops caused by both storms.  

 
By the end of 2013, approximately three months after the impact of the typhoon, VNRC and its partners had 
successfully achieved the planned response activities for more than 11,000 households across food, non-
food, shelter and WASH inteventions.   

 
In preparing for the recovery phase of the operation, a JRAT comprising of representatives from VNRC, IFRC, 
British Red Cross, French Red Cross, German Red Cross, Spanish Red Cross and New Zealand Red Cross  
was established in December 2013 to assess the needs in shelter, livelihood, and water, sanitation and 
hygiene (WASH) in the five most affected provinces (Nghe An, Ha Tinh, Quang Binh, Quang Tri and Quang 
Nam) to inform the detailed recovery needs and plan of action. According to the findings, people in the 
affected areas reported Wutip being more severe than usual storms, and though there were extensive 
damages to houses, life generally returned to normal in the affected areas within two months of the events.  
 
Impact on shelter  
The JRAT concluded the majority of people had returned to their homes and many have managed to 
independently repair damage or reconstruct their houses with support from their networks or the Government 
of Viet Nam. Overall, the JRAT found that 98 per cent of households had completed the required repairs or 
reconstruction for shelter within two months of the storms having occurred. Of the remaining two per cent of 
damaged houses, 50 per cent had also received grants but had not completed the repairs within the first three 
months after the typhoons struck. Therefore the need for assistance was lower than originally foreseen. 

 
Impact on WASH 
According to JRAT findings, the impact on water and sanitation infrastructure was limited. The team identified 
there had been isolated instances of damage to water reticulation systems, in addition to contamination of 
wells and latrines.  However, actions undertaken by VNRC and other agencies to provide potable water in the 
initial aftermath of the typhoons had been successful in bridging the period required for the public authorities 
and/or households to complete repairs and cleaning of water and sanitation facilities.  As such, the JRAT 
findings indicate (apart from a few isolated examples) the major need related to WASH is for longer-term 
development in sanitation and hygiene awareness.  Furthermore, the JRAT identified that the public 
authorities were implementing or have plans to implement programmes to address this need in the affected 
areas and that there was no requirement for VNRC to provide assistance due to the impact of Typhoons 
Wutip and Nari.  
 
Impact on livelihoods 
With regard to the impact on livelihoods, the 
JRAT found many families initiated recovery 
actions that enabled them to restore their main 
livelihood. The team found communities had 
adapted well to the annual occurrence of 
flooding through past disaster risk reduction 
(DRR) actions and through adjusting their 
cropping patterns. As a result, the majority of 
households had already harvested their paddy 
and vegetable cash crops, such as peanuts 
and sweet potatoes, well before the onset of 
the typhoon. In addition, the national early 
warning system enabled households to 
relocate their grains, livestock and drinking 
water to higher ground. The combination of 
the seasonal practice and early warning has 
resulted in no major damage to agriculture, 
fisheries and livestock.   
 
The significant damage to rubber trees and industrial wood trees in Quang Binh and Quang Tri was confirmed 
by the JRAT. However, the team confirmed the impact to small-scale plantations will not affect the food 

JRAT conducting focus group discussion for the recovery needs 
assessment.    Photo: Vinay Raj/ British Red Cross  

http://www.ifrc.org/docs/Appeals/13/MDRVN012rea.pdf
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security needs of the poor and near-poor families, as most households cultivate rice and other crops for 
regular food needs. Furthermore, the JRAT confirmed the restoration of the plantations will be supported 
through state-supported initiatives, including the provision of subsidized credit, planting materials, a 
moratorium on repayments and a rescheduling of debts.  
 
Based on the findings, the JRAT concluded there are no requirements for large-scale livelihood recovery 
assistance. However, there are instances of poor and near-poor households who will require assistance in the 
area of livelihood recovery. As such, the team recommends the implementation of conditional cash grants and 
the restocking of livestock to support livelihood continuation.  
 

Coordination and partnerships 

Movement coordination: The operation has provided IFRC partners with an opportunity to bring the one-
programme approach a step further in response efforts, assessment and monitoring, as well as human 
resources allocation. Under the proactive leadership of the National Society, VNRC, IFRC and in-country 
partner National Societies including American Red Cross, Australian Red Cross, French Red Cross, German 
Red Cross, Italian Red Cross, Netherlands Red Cross, Norwegian Red Cross, Spanish Red Cross and Swiss 
Red Cross have been working together multi-laterally under a single plan of action to ensure consistency and 
avoid overlap of efforts. The establishment of the JRAT and the VNRC, IFRC and Spanish Red Cross 
cooperation for the livelihood recovery action demonstrates the partners’ commitment towards this approach.  
 
The IFRC country office has actively assisted VNRC with regard to IFRC and internal coordination with its 
provincial chapters and response teams, while all in-country partners have committed to providing technical 
support to the operation.  
 
Coordination with the government and NGOs: VNRC’s emergency response activities are coordinated at 
multiple levels in order to ensure effective sharing of information and resources, as well as avoiding overlaps 
in efforts. At the headquarters level, the disaster management working group (DMWG) is the platform by 
which IFRC and VNRC coordinate response actions for this and other natural disasters together with the 
People’s Aid Coordinating Committee, UN agencies and international NGOs. Prior to the onset of the 
disasters, DMWG members had met to discuss and coordinate preparedness activities and establish joint 
assessment teams, which carried out rapid assessments following Typhoon Wutip. The IFRC also 
participated in UN country team meetings sharing information and analysis on the needs, as well as response 
and recovery plans.  
 
During the response to the storms, VNRC successfully met its auxiliary role to the government in disaster 
management, which is stipulated in the Law of Red Cross Activities. This occurred at the headquarters level, 
as well as at the provincial level where staff and volunteers actively participated in meetings held by the 
respective committees for flood and storm control, during which its activities are coordinated with the 
government at the respective levels. 
 
 

Red Cross and Red Crescent action 

The VNRC’s provincial disaster response teams (PDRTs) were deployed prior to, and immediately following, 
the typhoons to carry out assessments and preparedness, relief and response activities. Based on 
information on initial damages by joint assessment teams consisting of VNRC, NGOs, PDRTs and local 
authorities, the operation originally planned on providing relief and recovery assistance to the nine provinces 
of Thanh Hoa, Ha Tinh, Nghe An, Quang Binh, Quang Tri, Thua Thien-Hue, Da Nang, Quang Nam and 
Quang Ngai which had been directly and indirectly affected.   
 
By the end of 2013, approximately three months after the impact of the typhoon events, VNRC and its 
partners had successfully achieved the planned response activities for more than 11,000 households with 
food, non-food, shelter and WASH interventions. In December 2013, VNRC together with its partners 
conducted a recovery assessment with the aim of confirming outstanding needs and defining the most 
appropriate inteventions.   
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The needs 
The immediate needs following the typhoons have been outlined in the initial emergency appeal documents. 
The findings from the recovery needs assessment undertaken by the JRAT have expanded on the initial 
assessments and have showed that there are a number of poor and near-poor households in the affected 
provinces of Ha Tinh, Quang Tri, Quang Nam and Quang Ngai who require livelihood support to recover from 
the typhoons.  The impact on the health, water and sanitation and hygiene, shelter, food and income security 
of the affected population is limited and there is no need for large-scale livelihood, WASH or shelter 
assistance. 

Immediate needs have focused on assisting people to maintain their lives, ensure they are able to reside in 
safe housing as well as identify their recovery needs. From the beginning of the operation, there has been a 
need to support people’s access to food, safe drinking water, essential household items and safe shelter 
through a combination of in-kind support and direct cash grants.  
 
Longer-term needs will focus on supporting poor and near-poor families who have lost their livelihoods, to 
restore or diversify their sources of income.   
 

Relief 
Food, clean water and essential household items were pressing issues immediately following the storms as 
many of people’s belongings were swept away or damaged. In support of households which were unable to 
meet their immediate food and non-food needs, the operation has undertaken two parallel approaches. For 
those households who were unable to access markets, VNRC provided food and household kits in-kind to a 
small percentage of the total number of families supported. In parallel, VNRC has been providing 
unconditional cash grants to households with collapsed homes, or with members who were killed or injured, to 
enable households to determine their needs based on their individual situation and the impact of the typhoon 
and floods.   
 

Shelter 
Shelter is the major identified need due to the impact of strong winds from the typhoons and the floods. 
Support for the repair of roofs and buildings to ensure people are protected from the elements is the major 
focus. Immediate assistance focused on providing materials and tools as well as unconditional cash grants 
where markets are functioning to support owner-driven repairs.   

The findings by the JRAT revealed virtually no need for reconstruction or repair of shelters in the recovery 
phase. However, the team did identify a need for a Safer Houses programme. This DRR initiative should 
focus on supporting households to reinforce superstructures, particularly roofs, to be more resistant to wind 
forces or flood, especially houses owned by the most vulnerable households, the poor and near-poor. It is 
proposed to combine this with training for local builders and community members, as part of a participatory 
approach to safe shelter awareness (PASSA) training. A future programme would involve community 
members in the analysis of their shelter situation and they would decide for themselves which solution is most 
appropriate. This will require a great deal of technical expertise, partnership with construction departments at 
the provincial level, training of facilitators in PASSA and Safer Houses methodology. While this need will not 
be covered through this appeal, discussions will be held with VNRC to identify the potential inclusion of such 
actions within their annual programme.  
 

Health 
The findings of the VNRC PDRT as well as that of the DMWG joint assessment conducted after typhoons 
Wutip and Nari, concluded there was no public health problem in the affected areas.  This was primarily due 
to the limited rainfall and subsequent flooding that resulted from the storms. Initially after the typhoons, cases 
of diarrhoea were reported, however the commune health stations managed these in an effective manner. In 
addition, due to the strong winds, some health care facilities including hospitals/community health centres 
were temporarily disrupted due to lack of power and water supplies. However, the Ministry of Health and 
provincial authorities were quick to rectify the situation. The Ministry of Health provide medicines and 
aquatabs, while the National Institute for Nutrition focused on the distribution of micronutrient powder for 
children under five, with the aim of preventing malnutrition.   

http://www.ifrc.org/docs/Appeals/13/MDRVN012pea.pdf
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Due to the limited impact and good capacity of health authorities across the affected area, there was no 
requirement for the VNRC to undertake additional health intervention.    

Water and sanitation 
In Thanh Hoa, Nghe An and Ha Tinh, requests for household level treatment options in the form of aquatabs 
with jerry cans have been made to ensure that people are able to treat their water sources in the short term. 
This has complemented the distribution of aquatabs by the Ministry of Health in other provinces. VNRC have 
and will ensure that distributions of aquatabs are undertaken with appropriate demonstration and distribution 
of written instructions in Vietnamese. 

Due to the limited impact of the typhoons, the JRAT found no further need to support the restoration of 
potable water supply. In line with meeting the Millennium Development Goals for access to sanitation 
facilities, the JRAT identified a number of developmental objectives in the areas of sanitation infrastructure 
and hygiene education in the poorest communes. As this need is not directly related to the impact of the 
typhoons, analysis will be undertaken to identify if VNRC has the potential to address the limited access and 
knowledge of safe sanitation practices within its annual programme.  

Livelihoods 
The Central Committee for Flood and Storm Control (CCFSC) final report states that a total of 122,796 
hectares of paddy and cash crops, 5,134 hectares of aquaculture, and nearly 576,081 poultry and cattle were 
destroyed or killed across the nine targeted provinces. Despite these damages, findings by the JRAT confirm 
the losses in livelihoods were not significant, as most households had managed to harvest or stock their crops 
and evacuate their livestock before the typhoons happened.  

However, a number of poor and near-poor households in the affected provinces of Ha Tinh, Quang Tri, 
Quang Nam and Quang Nga, will require assistance to recover their livelihoods, which had been disrupted by 
the typhoons. Based on the findings, VNRC has decided to provide need-based livelihoods recovery 
assistance to the identified households using conditional cash transfer methodology and livestock 
replenishment.  

Disaster preparedness 
VNRC has been actively implementing community-based disaster risk reduction (CBDRR) actions for many 
years across Viet Nam, including the affected provinces of Thanh Hoa, Nghe An, Ha Tinh, Quang Binh, 
Quang Tri, Thua Thien Hue, Quang Nam and Quang Ngai. This will be continued through the distribution of 
information, education and communication (IEC) materials to the affected communities to better prepare them 
to respond to future disaster events.  

Through support from IFRC and partner National Societies, the capacity of VNRC to respond to disaster 
events has increased significantly over recent years. This advancement has focused on improving and 
ensuring all institutional procedures, mechanisms, and human resource needs are in place. VNRC has 
developed standard operation procedures (SOP) for disaster response, a national disaster response team 
(NDRT) and eight PDRTs, and has undertaken initial capacity building with regard to warehouse management 
and emergency communications at the national level.   

While the above mentioned action has enabled VNRC to enhance its ability to respond in a timely and 
efficient manner, further support is required to enhance capacities at the provincial level as well as to ensure 
the lessons learnt from this response help improve the overall systems. This appeal will provide support to 
review the effectiveness of VNRC’s surge tools and SOPs, and to expand the capacity of PDRTs, logistics 
and emergency communication at the provincial level.   

This was the first time VNRC PDRTs were deployed to a real time event and conducted needs assessment in 
affected communities. While the tool proved successful for VNRC to enhance its understanding and analysis 
of the impact of the typhoon events, a number of challenges in the areas of data verification and analysis 
were identified. As a result, this emergency appeal will support further development in the capacity of damage 
and needs assessment for VNRC staff, volunteers and community representatives at all levels, especially at 
the commune level, where data is directly collected. 
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Beneficiary communication 

Recognizing the importance of beneficiary communication in disaster response and recovery, VNRC, along 
with  IFRC partners, from the outset have systematically embedded beneficiary communications programming 
as a cross-cutting function within its overall operational approach.  

VNRC has accessed the preferred communication channels of those affected by the typhoons to disseminate 
important life-saving information, as well as allowing feedback mechanisms or two-way communication with 
affected populations from this disaster. Systems and processes to capture and feedback information from 
beneficiaries and to address complaints against decisions and actions in respective programme sectors have 
also been and will continue to be established throughout the operation.   

During the recovery phase, emphasis will be placed on building the beneficiary communication capacity of 
VNRC chapters in the nine target provinces by providing emergency beneficiary communication training 
sessions for key staff and volunteers in parallel with communications in emergencies training. 

The beneficiary selection process, involving VNRC-agreed principles and SOPs, also emphasizes the 
importance of engaging beneficiaries in decision making processes. Overall, VNRC aims to guarantee 
transparency and disclosure of information to beneficiaries with regard to their operations.  

Principles for beneficiary selection: 
The selection of beneficiaries will follow VNRC agreed principles and SOPs. 

 Give priority to the most severely affected people and most vulnerable groups; 
 Avoid overlaps and duplications; 
 Guarantee disclosure and transparency; 
 Involve the community in the decision making; 
 Collaborate with other stakeholders where selection is conducted; and 
 Randomly verify the beneficiary lists. 

 
The procedure for selecting beneficiaries in the response phase follows the following steps: 

 VNRC headquarters and provincial chapters set beneficiary selection criteria;  
 Develop beneficiary selection guidelines;  
 Announce beneficiary selection criteria through the media and at public places;  
 Hold village meetings to nominate beneficiaries; 
 Prepare a list of beneficiaries; 
 Post the beneficiary list in public places and on the media;  
 Reach consensus on the list with commune’s People’s Committees (PC) and obtain the approval of 

the commune’s Red Cross committee and certification of the commune’s PC; 
 Submit the list to the district Red Cross; and 
 Conduct means tests (covering at least ten per cent of the beneficiaries) 

 
 

The proposed operation and progress towards outcomes 
The activities are formulated based on analysis of reports by CCFSC and findings from needs assessments 
carried out by VNRC’s PDRT and assessment teams in eight provinces, as well as findings from the recovery 
needs assessment. 
 
The overall objective of this operation is to contribute towards VNRC’s one-operation plan that aimed to deliver 
humanitarian assistance to 8,570 households including food and non-food, shelter, water and sanitation and 
livelihood assistance. As a contribution to the one-operation plan, this appeal has supported the provision of 
humanitarian assistance to 7,570 affected households in a timely, effective and efficient manner. Bilateral 
support is received by VNRC towards the plan of action from the German Red Cross who is providing relief 
cash grants, jerry cans, water filters and storage tanks to 1,000 households in Quang Binh, which is the most 
affected province. The Swiss Red Cross supported 1,000 households through the provision of emergency 
shelter assistance, while the Spanish Red Cross is contributing towards the conditional cash grant livelihood 
recovery programme and disaster preparedness actions.  
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Specifically, the operation is structured into response, recovery and disaster preparedness activities 
incorporating four intervention areas supporting the immediate life-saving and medium-term recovery needs in 
the following sectors: food and non-food relief, safe water, shelter, livelihoods, plus preparedness for 
response. Actions have been implemented through a combination of in-kind and cash programming, building 
on the substantive work of VNRC in defining their cash transfer programming approach through support from 
the IFRC’s global cash transfer preparedness pilot programme in 2012 and 2013.   
 
VNRC assistance in the nine provinces will complement ongoing humanitarian actions undertaken by the 
government, the Viet Nam Fatherland Front and other organizations, with a focus on the following sectors: 

 unconditional cash and relief items (food, shelter, essential household items); 
 safe water and hygiene promotion; 
 conditional cash grants and in-kind livestock for livelihood recovery ; and 
 disaster preparedness. 

 
 
The operation also includes continued deployment of VNRC surge capacity (through the NDRT and PDRTs) to 
support better design of interventions, as well as to monitor the distributions. All volunteers supported under 
this operation are insured under the IFRC global insurance scheme for volunteers. 
 
VNRC and IFRC acknowledge that the following conditions have to hold for the overall objectives to be 
achieved and for the operation to be completed within the stated timeframe: 

 There will be adequate support (financial) from partners to this emergency appeal; 
 Weather conditions will not suspend implementation of activities for long periods; and 
 Disaster-affected areas will remain accessible.  

 
 
 
Relief support  

Outcome 1:  Immediate needs of 6,800 affected households in nine provinces of Thanh Hoa, Nghe 
An, Ha Tinh, Quang Binh, Quang Tri, Thua Thien-Hue, Quang Nam, Da Nang and Quang Ngai are 
met through VNRC’s distribution of in-kind or cash. 

Outputs (expected results) Activities planned 

Affected households have 
access to food, non-food items, 
shelter goods and cash to meet 
essential household needs 

 Carry out needs assessment in affected provinces by VNRC’s 
provincial disaster response teams (PDRT). 

 Locally mobilize and distribute 2,800 household kits (each 
comprising two blankets, one mosquito net, a set of pots and pans, 
a small bucket) to target provinces in line with the agreed 
procurement standards and quality control. 

 Carry out training on selection of beneficiaries and distribution. 
 Identify and verify 6,800 households (4,000 for cash and 2,800 for 

household kits). 
 Carry out cash transfer to 4,000 identified households. 
 Distribute household kits to 2,800 identified households.  
 Monitor and evaluate relief activities and provide reporting on relief 

distributions. 

 
This outcome remains unchanged, the interventions have been planned in line with the analysis of the initial 
needs based on the response assessments presented above.  All actions have been completed by the end of 
2013.    
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Water and sanitation  

Outcome 2: The risk of water and sanitation-related diseases are reduced through the provision of 
safe water and hygiene promotion to 4,125 households in the flood/storm-affected provinces of 
Thanh Hoa, Nghe An, Ha Tinh, Quang Binh, Quang Tri, Thua Thien-Hue, Da Nang, Quang Nam and 
Quang Ngai.  

Outputs (expected results) Activities planned 

Access to safe water which 
meets Sphere standards in 
terms of quantity and quality, 
water containers and hygiene 
promotion is provided to target 
communities. 
 

 Organize transport of a water purification unit to sites in Quang Binh. 
 Carry out detailed assessment on distribution sites to install the 

equipment.  
 Coordinate with local authorities and select beneficiaries.  
 Provision of safe water to 1,600 households. 
 Mobilize 18,250 boxes of aquatabs to replenish VNRC pre-

positioned stock.  
 Mobilize 2,025 jerry cans according to agreed quality standards. 
 Distribute aquatabs and jerry cans to 2,025 households. Print 

information, education and communication (IEC) material in 
Vietnamese.  

 Provide promotion and IEC materials (aquatabs instructions) to 
4,125 households.  

 Promote hygiene and sanitation through television commercials to 
be distributed to Red Cross chapters (TVC). 

 Conduct monitoring for quality control and evaluate for 
effectiveness. 

 Monitor and evaluate relief activities and provide reporting on relief 
distributions. 

 
The above outcome remains unchanged, the interventions have been planned in line with the analysis of 
the initial needs based on the response assessments presented above.  The recovery assessment 
identified no further need for a water and sanitation intervention.   
 
 

Recovery support - livelihood 

Outcome 1: A viable and sustainable source of income is restored to 770 affected poor and near-
poor households in the provinces of Ha Tinh, Quang Tri, Quang Nam and Quang Ngai who have 
lost their means of income. 

Outputs (expected results) Activities planned 

Up to 770 households are 
provided with in-kind livestock 
or conditional cash grants and 
education inputs to restore their 
livelihoods. 

 Train staff and volunteers on needs assessment. 
 Carry out in-depth needs assessment on livelihoods linking with 

market analysis. 
 Train VNRC staff and volunteers on beneficiary selection. 
 Carry out beneficiary selection and verification. 
 Support of 770 households in re-establishing a source of livelihood 

through in-kind livestock and conditional cash grants. 
 Provide livelihoods training to VNRC staff. 
 Chapter development with specific focus on monitoring, evaluation 

and reporting. 
  
This outcome has been revised down to reflect the findings of the JRAT (see earlier explanation under 
summary and needs sections) and to show the planned response to the real needs.  The outcome on shelter 
has been removed based on the findings of the JRAT which concluded no need for reconstruction or repair of 
shelters in the recovery phase.  
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Disaster preparedness and disaster risk reduction 

Outcome 1: Community awareness and capacity to be prepared for and act in a timely manner after 
a disaster event is enhanced  in the flood/storm-affected provinces of Thanh Hoa, Nghe An, Ha 
Tinh, Quang Binh, Quang Tri, Thua Thien-Hue, Da Nang, Quang Nam and Quang Ngai. 

Output (expected result) Activities planned 

Communities have increased 
knowledge and awareness 
regarding floods and typhoon 
hazards. 

 Re-produce and distribute information, education and 
communication (IEC) materials on seven hazard events including 
floods and typhoons. 

Outcome 2: VNRC community capacity to respond in a timely and effective manner to disasters is 
enhanced at the headquarters and in the flood/storm-affected provinces of Thanh Hoa, Nghe An, 
Ha Tinh, Quang Binh, Quang Tri, Thua Thien-Hue, Da Nang, Quang Nam and Quang Ngai. 

Output (expected result) Activities planned 

VNRC disaster response 
system is enhanced through 
improved systems and 
capacity.  

 Carry out training on communications in emergencies (with linkages 
to beneficiary communication actions below) for headquarters and 
provincial staff and volunteers. 

 Provide logistics training for provincial staff and volunteers in line 
with the National Society Logistics Capacity Enhancement Project. 

 Conduct a review of the deployment of PDRTs. 
 Carry out refresher training and update the VNRC SOPs based on 

experiences from this event for NDRT and PDRTs. 

A beneficiary communication 
action plan is developed for 
future emergencies. 

 

 Disseminate information to affected populations through social 
media platforms, radio and other accessible media (where 
applicable and appropriate to context). 

 Feed received information to VNRC responders and departments to 
build programme and response delivery plans. 

 Establish feedback mechanism based around the needs of 
programmes (shelter, disaster management, health, etc) for 
beneficiary feedback. 

  
This outcome remains unchanged, the interventions are underway.  
 
Beneficiary communications  

Outcome 1: Improved lives of those affected by the floods through the provision of timely, relevant 
and accurate information. 

Outputs (expected results) Activities planned 

A baseline and channels for 
communication are established 
with beneficiaries in 
emergencies. 

 Conduct rapid assessment to gather baseline data on existing media 
and communications environment.   

 Establish contact with other humanitarian actors to coordinate 
messaging to affected populations. 

 Investigate dialogue/feedback or two-way communications 
mechanisms in consultation with other humanitarian actors. 

 
This outcome remains unchanged, interventions have been implemented as planned.   
 
 
 Logistics  

Logistics support is provided following IFRC procedures to source and procure necessary relief items and to 
facilitate the efficient and timely delivery of these items for the success of the operation.   
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The Asia Pacific zone logistics unit (ZLU) supports the mobilization of in-kind contributions and procurement 
of items not available in country. All other items included in the appeal and available in-country will be 
procured locally following IFRC international procurement standards and quality control.  

The primary tasks of the in-country logistics support include:  

 Programme managers, and the zone logistics unit based in Kuala Lumpur are coordinating with 
VNRC for the timeliest and most cost-efficient sourcing option for items required in the operation. 

 Utilizing existing warehousing facilities and vehicles for storage and efficient dispatch of goods to 
final distribution points. 

 Liaising and coordinating with other key actors to ensure that the IFRC logistics processes use all 
information to be as efficient and effective as possible. 

 

 Communications – Advocacy and public information 

From the onset of the typhoons, the IFRC 
communications team has been working 
closely with VNRC at both the 
headquarters and provincial levels to 
ensure that the humanitarian needs and 
response are well-communicated, 
understood and supported by internal and 
external stakeholders. Maintaining a steady 
flow of timely and accurate information 
focused on the immediate emergency and 
longer term recovery needs will support the 
programme objectives of this emergency 
appeal, increase the profile, funding and 
other support for VNRC and IFRC. 

The humanitarian context and the 
achievements of VNRC have been profiled 
through proactive public information that 
integrates the use of IFRC online platforms, 
media relations activities, audio-visual 
production and social media engagement. 
Following Typhoon Nari, IFRC’s East Asia 
regional communication manager was deployed to assist in promoting the typhoons operation to the 
international media.  

Target audiences include regional and international media, Red Cross and Red Crescent National Societies, 
and peer organizations as well as donors and the wider public. Donors and national societies have received 
and will continue to receive information and materials they can use to promote this operation amongst 
relevant stakeholders and communications initiatives will help build the information and public relations 
capacity of the host national society for future emergencies. 

VNRC is committed to maximizing the domestic contributions towards its humanitarian response. As such, 
they are working closely with the Fatherland Front to facilitate contributions from domestic partners and from 
the wider public through an SMS campaign. 

 
 Capacity of the National Society 

VNRC holds the mandate of acting as a leading humanitarian organization in providing relief, health and 
welfare assistance to the most vulnerable communities in Viet Nam. It has much experience in disaster 
response, given the frequency with which natural disasters take place in the country. The National Society 
itself is represented in all provinces and major cities with 63 chapters at the province level and some 1,000 
branches at the district and commune levels. Each chapter has human resources of six to 20 professional 
staff. 

An official from the Department of Natural Resources and Environment  
(DONRE) introduces students in Chau Hoi primary school in Ha Tinh,  to IFRC 
comic books on disaster response - December 2013.   Photo:  DONRE Viet Nam   

 

December 2013. Hoang Quoc Ky from the Department of Natural 
Resources and Environment introduces students in Chau Hoi primary 
school to IFRC comic books on disaster response.  

 

December 2013. Hoang Quoc Ky from the Department of Natural 
Resources and Environment introduces students in Chau Hoi primary 
school to IFRC comic books on disaster response.  

 



 12 

VNRC has recently increased its capacity in disaster response at both the central and local levels through the 
establishment, training and deployment of NDRT and PDRT. In addition, the National Society has developed 
the capacity to distribute safe drinking water through using emergency water treatment equipment donated in 
previous disasters.  

VNRC works closely and has a long-standing working relationship with government agencies such as the 
CCFSC for data collection, especially during times of disaster; and the People’s Committees at the province, 
district and commune levels for the implementation of programmes in the field. Viet Nam Red Cross has long-
term partnerships in development programmes as well as in disaster response with in-country partner 
National Societies including American Red Cross, Australian Red Cross, French Red Cross, German Red 
Cross, Italian Red Cross, Netherlands Red Cross, Norwegian Red Cross, Spanish Red Cross, and Swiss Red 
Cross. These PNSs contributed a great deal to developing the one-programme approach for VNRC disaster 
response over the years. The National Society also works with UN agencies and international NGOs, 
especially in conducting assessments and relief distributions after a disaster has struck, to avoid duplication.  

In addition, VNRC is evolving from being primarily a response-based organization into one with longer-term 
and proactive outlook. Its long-term involvement in the extensive disaster risk reduction initiative for coastal 
communities with the planting and maintenance of mangrove eco-systems is one example. Another is the 
stronger emphasis in this emergency appeal on the importance of supporting livelihood recovery. 

Support of staff and volunteers, especially in this emergency environment, is being taken into consideration 
through ensuring sufficient rest periods and adequate security and safety awareness for all staff and 
volunteers. The management and coordination of volunteers with various partners involved in this operation 
are also taken into account in order to ensure high positive impact not only on the service beneficiaries but 
also on the service providers. 

 
 Capacity of the IFRC 

The IFRC Viet Nam country office is headed by a country representative and comprises a team of highly 
experienced and committed national staff who support VNRC in implementation and monitoring of ongoing 
disaster operations, disaster risk reduction, disaster preparedness, healthcare and organizational 
development initiatives. The IFRC country team leads the emergency operation itself. In support of the 
existing team, an operations coordinator from the Asia Pacific zone office joined the team in Hanoi to support 
the first revision of this appeal. In addition, a short-term cash transfer programme technical advisor has been 
seconded from the American Red Cross for one month in the response phase and a further one and a half 
months in the recovery phase to support the cash transfer programming activities. The delegate will further 
engage in the end of operation post distribution monitoring.  Technical advisors in the areas of livelihood and 
shelter recovery were seconded by the British Red Cross and New Zealand Red Cross respectively to 
support the JRAT. In support of the emergency appeal, an operations assistant has been recruited.  

Under this operation, the country office is also supported by the Southeast Asia regional office in Bangkok 
and the Asia Pacific zone office in Kuala Lumpur in disaster management; water and sanitation; disaster 
preparedness; resource mobilization; planning, monitoring, evaluation and reporting; and communications. 

 
 Monitoring and Evaluation 

Using its existing capacity in the country and the expertise of the Asia Pacific zone office, VNRC, supported 
by IFRC, will ensure continuous monitoring and reporting of the operation. In addition to ongoing monitoring 
activity, frequent reporting among the various levels from local to branch, chapter and headquarters will be 
carried out in order to ensure transparency and accountability. In addition, a post-distribution evaluation will 
be undertaken.  

VNRC and IFRC are committed to improving the quality of their humanitarian programmes. As a contribution 
to meeting this commitment, VNRC will capture lessons from this operation through a workshop at the end of 
the operation, with the participation of Red Cross representatives from the nine chapters and headquarters. In 
accordance with IFRC guidelines, an external final evaluation will be commissioned after the completion of 
the operation. Recommendations of the evaluation will feed into future programming.  
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 Budget summary 
 
See attached budget for details.  

 

 
 

Walter Cotte       Bekele Geleta 
Under Secretary General     Secretary General 
Programme Services Division 

 

 

 

Contact information 
For further information specifically related to this operation, please contact: 

 Viet Nam Red Cross 
o Mr. Doan Van Thai, vice president and secretary general; 

phone: +84 913 216549 email: doanvanthai62@gmail.com  
 IFRC country office, Viet Nam 

o Michael Annear, country representative; 
phone +84 4 3942 2980, email: michael.annear@ifrc.org  

 IFRC Southeast Asia regional office, Bangkok:  

o Anne Leclerc, head of regional office; 
phone: +662 661 8201; email: anne.leclerc@ifrc.org  

 IFRC Asia Pacific zone office, Kuala Lumpur; phone: +603 9207 5700, fax: +603 2161 0670) 
o Al Panico, head of operations, email: al.panico@ifrc.org 
o Christine Strater, operations coordinator;  mobile: +6012 2130 149;         

email: christine.strater@ifrc.org  
o Florent Chane, zone logistics coordinator; email: florent.chane@ifrc.org  
o Emilia Koski, relationship manager; email: emilia.koski@ifrc.org  
o Peter Ophoff, head of planning, monitoring, evaluation and reporting (PMER);  

email: peter.ophoff@ifrc.org  

Please send all pledges of funding to zonerm.asiapacific@ifrc.org 
 
 
 



Click here 

1. Emergency appeal revised budget and map below 

2. Return to the title page 
 

 
 

mailto:doanvanthai62@gmail.com
mailto:michael.annear@ifrc.org
mailto:anne.leclerc@ifrc.org
mailto:al.panico@ifrc.org
mailto:christine.strater@ifrc.org
mailto:florent.chane@ifrc.org
mailto:emilia.koski@ifrc.org
mailto:peter.ophoff@ifrc.org
mailto:zonerm.asiapacific@ifrc.org
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How we work 
All IFRC assistance seeks to adhere to the Code of Conduct for the International Red Cross and Red 
Crescent Movement and Non-Governmental Organizations (NGOs) in Disaster Relief and the 
Humanitarian Charter and Minimum Standards in Disaster Response (Sphere) in delivering assistance 
to the most vulnerable. 
 
The IFRC’s vision is to inspire, encourage, facilitate and promote at all times all forms of humanitarian 
activities by National Societies, with a view to preventing and alleviating human suffering, and thereby 
contributing to the maintenance and promotion of human dignity and peace in the world. 
 

 

 

 

The IFRC’s work is guided by Strategy 2020 which puts forward three strategic aims: 
1. Save lives, protect livelihoods, and strengthen recovery from disaster and crises. 
2. Enable healthy and safe living. 
3. Promote social inclusion and a culture of non-violence and peace. 

http://www.ifrc.org/publicat/code.asp
http://www.ifrc.org/publicat/code.asp
http://www.sphereproject.org/
http://www.ifrc.org/en/who-we-are/vision-and-mission/strategy-2020/


EMERGENCY APPEAL 16/03/2014

MDRVN012 VIETNAM : TYPHOON WUTIP

Budget Group

Clothing & Textiles 82,600 82,600
Water, Sanitation & Hygiene 51,323 51,323
Utensils & Tools 7,756 7,756
Cash Disbursements 403,350 403,350
Total RELIEF ITEMS, CONSTRUCTION AND SUPPLIES 545,029 0 0 545,029

Distribution & Monitoring 21,515 21,515
Transport & Vehicle Costs 11,771 11,771
Total LOGISTICS, TRANSPORT AND STORAGE 33,286 0 0 33,286

International Staff 68,638 68,638
National Staff 30,000 30,000
National Society Staff 68,085 68,085
Volunteers 5,565 5,565
Total PERSONNEL 172,287 0 0 172,287

Consultants 20,000 20,000
Total CONSULTANTS & PROFESSIONAL FEES 20,000 0 0 20,000

Workshops & Training 77,000 77,000
Total WORKSHOP & TRAINING 77,000 0 0 77,000

Travel 27,861 27,861
Information & Public Relations 25,859 25,859
Communications 10,001 10,001
Financial Charges 2,809 2,809
Other General Expenses 19,115 19,115
Shared Office and Services Costs 37,613 37,613
Total GENERAL EXPENDITURES 123,258 0 0 123,258

Programme and Services Support Recovery 63,106 0 63,106
Total INDIRECT COSTS 63,106 0 0 63,106

Pledge Earmarking & Reporting Fees 2,778 2,778
Total PLEDGE SPECIFIC COSTS 2,778 0 0 2,778

TOTAL BUDGET 1,036,744 0 0 1,036,744

Available Resources
Multilateral Contributions 1,011,784 1,011,784
TOTAL AVAILABLE RESOURCES 1,011,784 0 0 1,011,784

NET EMERGENCY APPEAL NEEDS 24,960 0 0 24,960

Multilateral Response
Inter-Agency Shelter 

Coord.
Bilateral Response Appeal Budget CHF
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