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Operation start date: 21 August 2015 Expected timeframe: 4 months

Overall operation budget: CHF 200,673

Total number of people affected: 3,541 people | Number to be assisted: 908 families (approx. 3,322 people)

National Society presence (n° of volunteers, staff, branches):

DPRK Red Cross Society (DPRK RCS) branches south Hwanghae and north and south Hamgyong in coordination
with headquarters have been providing assistance to flood affected people. The provincial branches have deployed
30 Provincial Disaster Response Team (PDRT) and 162 Red Cross Youth volunteers in providing evacuation
services and relief distributions. The Headquarters have deployed 5 National Disaster Response Teams (NDRTS)
to reinforce capacity of local branches in emergency response activities.

Red Cross Red Crescent Movement partners actively involved in the operation: The International Federation of
Red Cross and Red Crescent Societies (IFRC)

Other partner organizations actively involved in the operation: The State Committee on Emergency and
Disaster Management (SCEDM), Meteorological Bureau, Ministry of People’s Security and City Management
Authorities of DPRK.

A. Situation analysis
Description of Disaster

Torrential rains have caused floods in
several Ri-s (villages) and in the outskirts of
cities of south Hwanghae and north and
south Hamgyong provinces of Democratic
People’s Republic of Korea (DPRK) between
1% and 5™ August 2015. In a short span of
time, 180 mm to 330 mm rain was recorded
in Toksong, Kimchaek, Kilju, Myongchon
and Byoksong counties. Hard on the heels of
severe drought (reportedly the worst in a
century), dry rivers, estuaries, canals could
not drain the huge volume of water and
overflowed causing floods in settlements,
cultivated areas and the destruction of
properties and infrastructure. In hilly areas,
the strong flow of water washed away
houses. The lack of an effective early
warning system in the affected Ri-s
contributed to delayed response and . J
evacuation, and led to increased loss of life, « S

' RN AR

S S A et N \r' -
injuries and damage to houses and Damaged houses in Haeju City, South Hwanghae province, 12 August 2015.
infrastructure Photo credit: DPRK RCS
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According to the State Committee on Emergency and Disaster Management (SCEDM), the Government of DPRK and
DPRK Red Cross Society (RCS), the floods affected 3,541 people, claimed 24 lives and 9 people are reported
missing in more than 20 affected cities/counties. The number of affected people is likely to rise as it is feared that
people are still isolated in remote sites with poor communications. The DPRK RCS local branches will continue to
support the local authorities to conduct evacuation of people to safer places. The floods have destroyed 714 houses
and further damaged 276 houses. In addition, 4,011 hectares of crops, 4,930 m? of roads, 632 m of bridges, 1,976 m?
of railway tracks and 5 km of water supply canals were damaged by the floods. A DMIS report was issued on 7 August
by the DPRK RCS and a news story was issued on 12 August by IFRC.

Table 1: Summary of damages and losses as of 12 August 2015
AlTected Area ota 0 e omplete

South Phyongan Province 8 4 4 0 22
Taedong County 3 1 2 0 7
Tokchon County 2 0 2 0 3
Kaechon City 3 3 0 0 12
North Phyongan Province 29 4 25 0 49
Sakju County 29 4 25 0 49
North Hwanghae Province 6 3 3 0 16
Pongsan County 6 3 3 0 16
South Hwanghae Province 270 270 0 0 912
Haeju County 116 116 0 0 376
Byoksong County 150 150 0 0 520
Bongchon County 4 4 0 0 16
South Hamgyong Province 33 32 1 0 98
Tanchon County 1 0 1 0 2
Toksong County 32 32 0 0 96
North Hamgyong Province 614 373 15 226 2,336
Kimchaek City 291 54 11 226 1,086
Kilju County 34 34 0 0 133
Myongchon County 177 177 0 0 690
Hwadae County 108 108 0 0 421
Rason City 4 0 4 0 6
Jagang Province 30 28 2 0 108
Kanggae City 20 18 2 0 73
Huichon City 5 5 0 0 15
Jonchon County 1 1 0 0 4
Songwon County 1 1 0 0 4
Kopung County 3 3 0 0 12
Total 990 714 50 226 3,541

Source: State Committee on Emergency and Disaster Management (SCEDM), Government of DPRK

Summary of the current Response
Overview of Host National Society

In early August, DPRK RCS provincial branches in South Hwanghae, and South and North Hamgyong provinces have
activated their Provincial Disaster Response Teams (PDRTSs) to be on standby for deployment, possible evacuation
and relocation of people from flood affected areas. In addition, the DPRK RCS branches coordinated closely with local
authorities in conducting joint emergency operations. The national headquarter (NHQ) was regularly informed and
consulted on the situation on the ground and the actions taken by the respective branches. The Disaster Management
Department of DPRK RCS NHQ provided guidance and advice to the field teams, supporting their flood response
actions. During the torrential rains, the branches deployed 30 PDRT members together with community volunteers
(including 162 Red Cross Youth) to ensure the safe evacuation of affected people and to provide first aid services.
They assisted in the evacuation of 3,541 people who were marooned in isolated pockets, remote locations, including a
number of people injured by collapsing structures.
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Immediately after receiving reports of the
floods from affected local branches,
DPRK RCS activated its floods
contingency plan. The contingency plan
triggered the deployment of National
Disaster Response Teams (NDRTS) to
three of the worst impacted areas (Haeju
city and Byoksong county, south
Hwanghae province) to conduct initial
needs and damage assessments.
Following the initial assessments, the
DPRK RCS Disaster Management
Department visited the affected areas in
order to gather more information and
inform appropriate response decision.
Based on the assessments and field
visits, the DPRK RCS, in coordination
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with the IFRC Delegation, has released % "
. 1 . . | 15 ol am :
non-food items™ (NFIs), f_rom its d!s_aSter DPRK RCS PDRT members and volunteers conducting rapid needs assessment in flood
preparedness stock that is prepositioned affected Haeju City, South Hwanghae province, 7 August 2015.
across the disaster prone provinces. The Photo credit: DPRK RCS

NFI package combined with a one-
month food ration provided by the government was distributed to the most affected people.

Table 2: Summary of NFIs distributed by DPRK RC in the flood affected areas (as of 10 August 2015)

Affected City/ No. of No. of Quilts  Cooking | Tarpaulins | Jerry Water Hygiene Family Shelter
County families persons sets (plastic can (20L) purification kit tent tool kit

benefitted  benefitted sheeting) Tablets
. &m0

South Hamgyong Province

Toksong 32 96 96 32 64 32 0 32 0 0
sub-total 32 96 96 32 64 32 0 32 0 0
North Hamgyong Province

Kimchaek 291 1,086 1,086 291 582 291 65,160 291 25 25
Kilju 34 133 133 34 68 34 7,980 34

Myongchon 177 690 690 177 354 177 41,400 177 17 17
Hwadae 108 421 421 108 216 108 25,260 108 10 10
sub-total 610 2,330 2,330 610 1,220 610 139,800 610 52 52
South Hwanghae Province

Haeju (1st) 36 126 126 36 72 36 7,560 36 0 0
Haeju (2nd) 80 250 250 80 160 80 15,000 80 12 12
Byoksong 120 420 420 120 240 120 25,200 120 10 10
(1st)

Byoksong 30 100 100 30 60 30 6,000 30 5 5
(2nd)

sub-total 266 896 896 266 532 266 53,760 266 27 27
Grand Total 908 3,322 3,322 908 1,816 908 193,560 908 79 79

The NFIs were dispatched from warehouses and transported to sites where flood affected people were temporarily
accommodated with host families. The local branches, in collaboration with government authorities, have responded
quickly and distributed NFIs to the affected people the day after the flooding occurred. The NFI distribution is based on
affected areas identified by jointly by the government and the DPRK RCS. The DPRK RCS, with the support of the
IFRC Delegation is requesting a DREF allocation to support the replenishment of NFIs which have been dispatched
from the disaster preparedness stock and distributed to the affected population.

Overview of Red Cross Red Crescent Movement in country

In DPRK, the IFRC and International Committee of the Red Cross (ICRC) both have in-country presence. IFRC works
with Partner National Societies (PNSs) through the Cooperation Agreement Strategy2 (CAS). In the event of a large

! NFIs included tarpaulins, family tents, cooking sets, quilts, hygiene kits, jerry cans, shelter tool kits, water purification tablets

2The CAS members include Australian, British, Canadian, Danish, Finnish, French, Iran, Netherlands, German, Norwegian, Spanish, and Swedish
Red Cross together with the International Federation of Red Cross and Red Crescent Societies (IFRC) and the DPRK Red Cross Society. The Red
Cross Society of China is likely to join CAS. Affiliates of CAS: Austria, Italy, Japan, Kuwait, Malaysia, New Zealand, Qatar, Republic of Korea,
Singapore and Turkey. Observer: ICRC.
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scale disaster, the IFRC engages in dialogue with CAS partners to coordinate support for the DPRK RCS through
appropriate mechanisms and maintains liaison with the ICRC to coordinate the necessary support to the DPRK RCS
in response activities.

Since the onset of the floods, the IFRC Delegation has been closely monitoring and working with the DPRK RCS in
responding to the floods situation. Upon the request of the DPRK RCS, the IFRC Delegation immediately approved
the release of NFIs from the stock for distribution to the flood affected people on 10 August 2015.

The IFRC Delegation joined the DPRK RCS to conduct a more detailed needs assessment in the flood affected Ri-s
and in the outskirts of the affected cities. As the flood situation evolves, the IFRC delegation is extending technical
support to the DPRK RCS in preparation of an overall response plan.

The IFRC Delegation has established coordination arrangement and shared information about DPRK RCS relief
operation with its East Asia Regional Delegation and Asia Pacific Zone office. In addition, the IFRC Delegation has
kept CAS partners informed about the floods situation and actions taken to date.

As an active member of the humanitarian community in DPRK, the IFRC has shared flood situation updates with UN
agencies, diplomatic mission, donors and resident INGOs.

Movement Coordination

Several coordination meetings took place between the DPRK RCS and the IFRC Delegation since the floods hit the
country., Meetings between the Secretary General (SG), DPRK RCS and the Head of Delegation (HoD), IFRC were
held on 8, 17 and 18 August 2015 to ascertain the situation and to discuss the next steps of floods response, decision
for a DREF request during the meeting, and subsequently the DPRK RC’s floods response plan was also shared with
the ICRC.

In addition, technical meetings between the DPRK RCS Disaster Management department and the IFRC DM delegate
have been held on a regular basis to discuss operation details.

The IFRC Delegation shared flood situation updates and Red Cross response information with CAS partners on 8
August 2015.

Overview of non-RCRC actors in country

The State Committee on Emergency and Disaster Management (SCEDM) has been collecting and compiling damage
information and sharing with the DPRK RCS. The latest flood situation updates are issued by the SCEDM to the
DPRK RCS for further dissemination through the IFRC Delegation to the international humanitarian community in
DPRK. The Meteorological Bureau has been issuing weather bulletins in provinces exposed to flooding.

The government in collaboration with the DPRK RCS in its roles as auxiliary to the public authorities has been
providing humanitarian assistance to flood affected people. With support of the DPRK RCS, the government has
provided evacuation, first aid and shelter services to the affected people. The government is providing a one-month
food ration which is distributed with the NFls from the Red Cross to the affected families.

The government has also been leading the provision of materials and technical support in rebuilding collapsed
houses, restoring damaged roads, bridges, communications and other infrastructure.

Apart from the government, the Humanitarian Country Team, a high level platform of UN, donors, IFRC, ICRC and
INGOs met to discuss the flood situation and review if there is any additional support required. The UN Resident
Coordinator is scheduled to meet his government counterpart about the flood situation.

Needs Analysis, Beneficiary Selection, Risk Assessment and Scenario Planning

The DPRK RCS provincial branches in collaboration with local government have conducted an initial assessment in
the flood affected areas. The initial assessment identified that the immediate needs of the flood affected people were
emergency shelter materials, tool kits to set up makeshift shelters and other NFIs such as jerry cans, sleeping quilts,
hygiene kits and cooking sets to support them in temporary shelters. The DPRK RCS quickly mobilized its
prepositioned stocks including tarpaulins, cooking sets, jerry cans, hygiene kits, quilts and water purification tablets,
and distributed accordingly based on need.

A rapid joint needs assessment was carried out by the DPRK RCS and the IFRC Delegation between 12 and 14
August 2015 in order to assess the scale of damages and suggest further response and recovery actions. The rapid
assessment reveals that 3,541 affected people are presently living in the family tents (of which 3,322 have been
assisted by the DPRK RCS), with host families or pre identified public facilities, and are unable to return home until
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their houses are rebuilt or repaired. People living in these locations do not have proper access to safe drinking water,
sanitation facilities, hygiene materials and health care. The potential outbreak of water and vector borne diseases are
likely to spread in situations where there is no, or limited access to safe drinking water and adequate sanitation
facilities.

Roads, bridges and other public infrastructure need to be repaired to restore communication links and access to
school, health care, and acres of livelihoods for communities, etc. Water and sanitation systems need to be
rehabilitated in order to prevent an outbreak of water and vector borne diseases. The DPRK RCS is in collaboration
with local health institutions in addressing these needs and has been conducting hygiene promotion in the affected
areas. The government is also providing support in these areas.

B. Operational strategy and plan

Overall objective

The DREF response operation aims to ensure that immediate humanitarian needs of 908 families (3,322 people)
affected by floods in DPRK are met through the provision of emergency shelter and essential household items and
hygiene promotion.

Proposed strategy

The DPRK RCS, in coordination with IFRC Delegation, has mobilized and distributed NFls to 908 flood affected
families (3,322 people). This response was based on the initial assessment conducted by DPRK RCS local branches.
The post distribution assessment has confirmed that the NFlIs distributed were relevant and appropriate to meet the
immediate needs of affected people after the onset of the floods. The proposed action seeks support for
replenishment of these distributed NFIs (tarpaulins, cooking sets, jerry cans, hygiene kits, quilts and water purification
tablets). It is proposed that the Zone Logistics Unit (ZLU) in Kuala Lumpur will support DPRK RCS in the procurement,
shipment and delivery of the NFIs.

In addition to NFI replenishment, the DREF support will also cover the costs associated with mobilization of PDRT
members, DPRK RCS staff and volunteers who are delivering awareness raising activities and hygiene promotion to
mitigate against outbreaks of vector and water borne diseases in the target areas. The DREF operation is planned for
4 months.

Operational support services

Human resources
The DPRK RCS Director of the Disaster Management department has overall operational responsibility to coordinate
with logistics and procurement colleagues and report to the Secretary General.

Logistics and supply chain

The Logistics department, in coordination with IFRC DM delegate, will facilitate the shipment, transportation and
warehousing of NFIs. The IFRC DPRK Delegation in coordination with DPRK RCS will conduct procurement of NFIs
via the Asia Pacific Zone Logistic Unit. The majority of the relief items will be dispatched from the KL warehouse, with
the exception of the quilts and water purification tablets which will be sent directly from existing suppliers.

The quilts will be dispatched to Sinuiju where the DPRK RCS will organize delivery to the various warehouses from
that point. While the replenishment of water purification tablets will be dispatched by sea due to the volume. It is
expected to take up to 3 months for the delivery to the DPRK RCS warehouses. The IFRC Delegation will consult the
DPRK RCS in regards to technical specifications of NFIs to ensure they also meet the national standards.

Communications

The DPRK RCS will prepare and share updates on its response with the IFRC Delegation for further circulation to
different stakeholders. The IFRC HoD or the DM delegate together with the Secretary General of DPRK RCS wiill
manage communications with the government and external agencies including HCT, DPRK based Sectoral working
groups, and general operational updates.

IFRC PMER department will assist in the preparation of updates, stories and reports as required.
Security

The IFRC Delegation is Security Compliant, has standard security procedures in place and the international delegates
and local staff are familiar with the security procedures. The DPRK RCS has easy access to the affected areas and



Page |6

enjoy excellent levels of cooperation with government. Standard Security measures such as fire extinguishers, fire
management and evacuation plans are maintained in DPRK RCS warehouses.

Planning, monitoring, evaluation and reporting (PMER)

The DPRK RCS and the IFRC Delegation both have a well-functioning PMER unit to support the development of
reports, updates and communication materials as necessary. IFRC Asia Pacific Zone PMER team will extend
technical support in issuing monthly updates. A final report will be prepared and submitted after completion of the
action.

Administration and Finance

The IFRC Delegation Finance and Admin (FAD) unit will oversee procurement, quality control of NFIs, and all financial
matters and reports. The FAD unit in coordination with IFRC Asia Pacific Zone finance and logistics units will extend
support and guidance to the DPRK RCS logistics department in the replenishment of NFls.



C. DETAILED OPERATIONAL PLAN

Quality programming / Areas common to all sectors

Outcome 1: Continuous assessment and analysis is used to inform the design and implementation of the operation.

Output 1.1 Participation in assessments and continuous collection of information from local branches

Activities planned Week 1 2 3 4 5 6 7 8 9 10 |11 |12 |13 |14 | 15 | 16

Field visits by joint teams of DPRK RCS headquarters and IFRC

Lessons learnt workshop ;

Shelter and settlements (and household items)

Needs analysis: A total of 990 houses were damaged/destroyed and 3,541 people displaced by the flooding across the country. Priority of assistance (emergency shelter
and essential household items) is given to families whose houses are completely damaged in the affected areas identified by the government for DPRK RCS intervention.
Distributions have and will continue to take place as access to affected areas improves. This DREF operation will support the replenishment of NFI stocks mobilized and
distributed to date.

Population to be assisted: 908 families (3,322 people) in south Hwanghae and north and south Hamgyong provinces

Outcome 1. DPRK RCS stocks are replenished and the NS is well prepared for future disasters, with minimum prepositioned stock available for rapid
deployment when needed

Output 1.1: 908 emergency shelter and essential household items are replenished at DPRK RCS warehouse

Activities planned Week 1

Replenishment of 908 emergency shelter and household kits following
standard procurement procedures and standards (through ZLU)

Transportation of procured items at DPRK RCS warehouses

Final inspection on the replenished items




Page |8
Water, sanitation and hygiene promotion

Needs analysis: People living in makeshift shelters do not have proper access to drinking water, sanitation, hygiene and health care. The water and vector borne diseases
(i.e. diarrhea) are likely to spread in situation where there is no or limited access to safe drinking water and proper sanitation facilities.

Population to be assisted: 3,322 people, who still living in temporary shelters, to be reached with hygiene promotion information

Outcome 1: The risk of water and sanitation related diseases have been reduced through awareness raising activities and hygiene promotion.

Output 1.1 Improve sanitation practice hygiene knowledge and behaviour of 3,322 people

Activities planned Week 1 14 | 15 | 16

Mobilization and orientation of volunteers for hygiene promotion activities

Conduct awareness raising and hygiene promotion activities




Contact information

For further information specifically related to this operation please contact:
e DPRK RCS Red Crescent Society:

o RiHo Rim, Secretary General; phone: +85 02 381 4350; fax:+85 02 381 3490;
email: dprk-rcs@star-co.net.kp

e |IFRC DPRK Delegation:
o Chris Staines, Head of Delegation; phone: +85 02 381 4350, fax: +85 02 381 3490;
email: chris.staines@ifrc.org

e IFRC East Asia regional office in Beijing:
o Sofia Stoimenova, Interim Head of Regional Office; phone: +86 1065327162; fax: +86 10 6532 7166;
email: sofia.stoimenova@ifrc.org

e IFRC Asia Pacific Zone Office:
o Alice Ho, Operations Coordinator; mobile: +60 013 360 0366; email: alice.ho@ifrc.org

e IFRC Asia Pacific Zone Logistics Unit (ZLU):
o Florent Chane, Zone Logistics Coordinator; mobile: +60 12 298 9752;
email: florent.chane@ifrc.org

e Geneva:
o Christine South, Senior Officer, Operations Quality Assurance; phone: +41 22 730 4529;
email: Christine.south@ifrc.org

For Performance and Accountability (planning, monitoring, evaluation and reporting enquiries)

e IFRC Asia Pacific Zone Office:
o Peter Ophoff, Head of PMER; phone:+60 3 9207 5775 ; email: peter.ophoff@ifrc.org

Click here

1. DREF budget below
2. Map below
3. Click here to return to the title page

How we work

All IFRC assistance seeks to adhere to the Code of Conduct for the International Red Cross and Red Crescent
Movement and Non-Governmental Organizations (NGO'’s) in Disaster Relief and the Humanitarian Charter and
Minimum Standards in Disaster Response (Sphere) in delivering assistance to the most vulnerable.

The IFRC’s vision is to inspire, encourage, facilitate and promote at all times all forms of humanitarian activities by
National Societies, with a view to preventing and alleviating human suffering, and thereby contributing to the
maintenance and promotion of human dignity and peace in the world.

www.ifrc.org
Saving lives, changing minds.

The IFRC’s work is guided by Strategy 2020 which puts forward three strategic aims:
1. Save lives, protect livelihoods, and strengthen recovery from disaster and crises.
2. Enable healthy and safe living.
3. Promote social inclusion and a culture of non-violence and peace
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DREF OPERATION
MDRKPOO7 DPR Korea : Floods

20/08/2015

DREF Grant Budget

Budget Group CHF

Shelter - Relief 56,060
Clothing & Textiles 48,285
Water, Sanitation & Hygiene 20,045
Utensils & Tools 23,660
Total RELIEF ITEMS, CONSTRUCTION AND SUPPLIES 148,050
Distribution & Monitoring 11,506
Transport & Vehicle Costs 1,732
Logistics Services 11,287
Total LOGISTICS, TRANSPORT AND STORAGE 24,525
National Staff 350
National Society Staff 3,500
Total PERSONNEL 3,850
Workshops & Training 12,000
Total WORKSHOP & TRAINING 12,000
Programme and Services Support Recovery 12,248
Total INDIRECT COSTS 12,248
TOTAL BUDGET 200,673
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